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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
November 17, 2023 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62K70 
   COOK County 
   Section 2019-197-B 
   Project NHPP-1LU7(347) 
   Route FAI 94 
   District 1 Construction Funds 

 
 (0.2-Mile) Bridge Replacement and Roadway Improvement.  The work includes of replacing the bridge 
that carries FAU 1332 (Oakton Street) over FAI 94 (Edens Expressway) in Cook County. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route 94 (I-94/Edens Expressway), Project NHPP-1LU7(347),  
Section 2019-197-B, Cook County, Contract No. 62K70 and in case of conflict with any part or 
parts of said Specifications, the said Special Provisions shall take precedence and shall govern. 
  

FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 
 

LOCATION OF PROJECT 
 
The Project is located on FAU 1332 (Oakton Street) a 4-lane Minor Arterial over FAI 94 (Edens 
Expressway).  The improvements are located within the Village limits of Morton Grove and Skokie 
in Cook County. The improvements begin approximately 550’ west of the FAI 94 centerline and 
extend to approximately 650’ east of FAI 94. The gross length of the project total improvements 
is 1,058.66 feet (0.20 mile). 
  
 
DESCRIPTION OF PROJECT 
 
The scope of work for this project consists of replacing the bridge that carries FAU 1332 (Oakton 
Street) over FAI 94 (Edens Expressway).  The existing structure (SN 016-0827) is a 4-span steel 
girder bridge with a 7” concrete deck overlaid by 2” of HMA and supported by reinforced concrete 
piers and concrete pile supported stub abutments.  The existing structure will be replaced with a 
new two span continuous galvanized steel structure (SN 016-8301) supported on closed 
abutments and reinforced concrete pier. The Oakton Street profile will be raised to provide 
addition under-clearance for FAI 94. The existing Oakton Street pavement will be removed and 
replaced with HMA pavement within the section where the profile is being revised.  The new 
pavement section will also include a 7’ sidewalk on the north side and a 10’ shared use path on 
the south side.  The intersection of Oakton Street with Gross Point Road will be scarified and 
resurfaced, and the west approach of Oakton will be widened to include a right turn lane. A new 
traffic signal will be constructed.  Drainage improvements will include proposed catch basins, 
manholes, pipes and a detention basin with restrictor.  The project will also include all incidental 
and collateral work necessary to complete the project as shown on the plans and described 
herein. The project will be constructed under traffic staging.    
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COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS 
 
This contract abuts and/or overlaps with other concurrent contracts listed below. The Contractor 
shall cooperate with the other contractors in the phasing and performance of his/her work so as 
not to delay, interrupt or hinder the progress or completion of work being performed by the other 
contractors. 
 
IDOT Contract 62N04: Smart Highway Lighting - Lincoln Avenue to Montrose Avenue 
This project will consist of replacing the median street lighting on I-94 between Lincoln Avenue and 
Montrose Avenue. Contract will be on the September 2022 letting with 62N05. 
Critical items affecting the above contract: I-94 mainline and underpass lighting in a vicinity of 
Oakton Ave bridge. 
 
 
MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements.  
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Department’s contractor to proceed with work.  Each 
table entry includes an identification of the action necessary and, if applicable, the estimated 
duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
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Stage 1 
 
Oakton Street 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
No conflicts 
anticipated 

    

 
I-94 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
No conflicts 
anticipated  

       

 
Stage 2 
 
Oakton Street 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
No conflicts 
anticipated  

       

 
I-94 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
No conflicts 
anticipated  

       

 
Stage 3 
 
Oakton Street 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
Gross Point Road  
Sta. 50+40, 35’ RT 
Sta. 51+75, 35’ RT 
Sta. 53+15, 35’ RT 

Central Avenue 
Sta. 101+05, 20’RT 

ComEd Pole 

Remove Poles at 
these stations and 
associated electric 

lines.  
 

ComEd 
12 Working Days 

 

 
Pre-Stage: ___0_____ Days Total Installation 
Stage 1: ____0____ Days Total Installation 
Stage 2: ____0____ Days Total Installation 
Stage 3: ___5___ Days Total Installation 
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The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 
Agency/Company 

Responsible to Resolve 
Conflict 

Name of contact Phone E-mail address 

ComEd Axl Davis 773-236-7288 Axl.Davis@comed.com 
 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured.   
 
Stage 1 
 
Oakton Street 

STAGE / 
LOCATION 

TYPE DESCRIPTION Owner 

Oakton Street 
Sta. 16+65, 19’ RT 
to Sta. 23+19, 19’ 

RT 
Xing Oakton Street 

Sta 23+12 

Telephone 
Facilities near 
construction 

AT&T 

Oakton Street 
16+65, 18’ RT to 

Gross Point Road 
55+28, 24‘ LT 

Overhead 
Electric, 

Telephone, 
fiber optic 
and CATV 

Facilities near 
construction 

ComEd, 
AT&T 

and Comcast 

Oakton Street 
Sta. 20+53, 80’ LT 
Sta. 21+85, 79’ LT 
Sta. 23+22, 80’ LT 
Sta. 25+89, 80’ LT 
Sta. 26+15, 126’ LT 
Sta. 27+46, 81’ LT 
Sta. 29+04, 80’ LT 
Sta. 29+89, 211’ LT 

Power Poles 
for Overhead 

Electric, 
Telephone 
and CATV 

Facilities near 
construction 

ComEd 
AT&T 

Comcast 

Oakton Street 
Sta. 16+65, 21’ LT to 

Sta. 29+02, 75’LT 
Gross Point Road 
Xing at Sta. 54+44 

Oakton Street 
Sta. 30+00, 29’ LT to  

Gas 
Facilities near 
construction 

Nicor 
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Sta. 30+23, 29’ LT 
Oakton Street 

Xing at Sta. 30+23 
Oakton Street 

Sta. 16+50, 28’ LT to 
Sta. 29+27, 70’ LT 
Xing Gross Point 

Sta. 29+27 
Gross Point Road 
Sta. 29+27, 17’ RT 
to 30+97, 17’ RT 

Watermain 
Facilities near 
construction 

Village of Morton 
Grove 

Central Street 
Sta. 100+00 33’ RT 
to 101+31 33’ RT 

Oakton Street 
Xing at 29+98 

Gross Point Road 
Sta. 54+77 47’ RT 
To 55+50 43’ RT 

 

Fiber Optic 
Facilities near 
construction 

Crown Castle 

 
I-94 

STAGE / 
LOCATION 

TYPE DESCRIPTION Owner 

Oakton Street 
Sta. 23+17, 40’ LT to 
Sta. 26+17, 40’ LT 

Overhead 
Electric, 

Telephone, 
fiber optic 
and CATV 

Facilities near 
construction 

ComEd 

Oakton Street 
Sta. 23+17, 75’ LT to 
Sta. 26+17, 75’ LT 

Gas 
Facilities near 
construction 

Nicor 

Oakton Street 
Sta. 23+17, 70’ LT to 
Sta. 26+17, 70’ LT 

Watermain 
Facilities near 
construction 

Village of Morton 
Grove 

 
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
6 

 
Stage 2 
 
Oakton Street 

STAGE / 
LOCATION 

TYPE DESCRIPTION Owner 

Oakton Street 
Sta. 16+65, 19’ RT 
to Sta. 23+19, 19’ 

RT 
Xing Oakton Street 

Sta 23+12 

Telephone 
Facilities near 
construction 

AT&T 

Oakton Street 
16+65, 18’ RT to 

Gross Point Road 
55+28, 24‘ LT 

Overhead 
Electric, 

Telephone, 
fiber optic 
and CATV 

Facilities near 
construction 

ComEd, 
AT&T 

and Comcast 

Oakton Street 
Sta. 20+53, 80’ LT 
Sta. 21+85, 79’ LT 
Sta. 23+22, 80’ LT 
Sta. 25+89, 80’ LT 
Sta. 26+15, 126’ LT 
Sta. 27+46, 81’ LT 
Sta. 29+04, 80’ LT 
Sta. 29+89, 211’ LT 

Power Poles 
for Overhead 

Electric, 
Telephone 
and CATV 

Facilities near 
construction 

ComEd 
AT&T 

Comcast 

Oakton Street 
Sta. 16+65, 21’ LT to 

Sta. 29+02, 75’LT 
Gross Point Road 
Xing at Sta. 54+44 

Oakton Street 
Sta. 30+00, 29’ LT to  
Sta. 30+23, 29’ LT 

Oakton Street 
Xing at Sta. 30+23 

Gas 
Facilities near 
construction 

Nicor 

Oakton Street 
Sta. 16+50, 28’ LT to 
Sta. 29+27, 70’ LT 
Xing Gross Point 

Sta. 29+27 
Gross Point Road 
Sta. 29+27, 17’ RT 
to 30+97, 17’ RT 

Watermain 
Facilities near 
construction 

Village of Morton 
Grove 

Central Street 
Sta. 100+00 33’ RT 
to 101+31 33’ RT 

Oakton Street 
Xing at 29+98 

Gross Point Road 
Sta. 54+77 47’ RT 
To 55+50 43’ RT 

 

Fiber Optic 
Facilities near 
construction 

Crown Castle 
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I-94 

STAGE / 
LOCATION 

TYPE DESCRIPTION Owner 

Oakton Street 
Sta. 23+17, 40’ LT to 
Sta. 26+17, 40’ LT 

Overhead 
Electric, 

Telephone, 
fiber optic 
and CATV 

Facilities near 
construction 

ComEd 

Oakton Street 
Sta. 23+17, 75’ LT to 
Sta. 26+17, 75’ LT 

Gas 
Facilities near 
construction 

Nicor 

Oakton Street 
Sta. 23+17, 70’ LT to 
Sta. 26+17, 70’ LT 

Watermain 
Facilities near 
construction 

Village of Morton 
Grove 

 
Stage 3 
 
Oakton Street 

STAGE / 
LOCATION 

TYPE DESCRIPTION Owner 

Oakton Street 
Sta. 16+65, 19’ RT 
to Sta. 23+19, 19’ 

RT 
Xing Oakton Street 

Sta 23+12 

Telephone 
Facilities near 
construction 

AT&T 

Oakton Street 
16+65, 18’ RT to 

Gross Point Road 
55+28, 24‘ LT 

Overhead 
Electric, 

Telephone 
and CATV 

Facilities near 
construction 

ComEd, 
AT&T 

and Comcast 

Oakton Street 
Sta. 20+53, 80’ LT 
Sta. 21+85, 79’ LT 
Sta. 23+22, 80’ LT 
Sta. 25+89, 80’ LT 
Sta. 26+15, 126’ LT 
Sta. 27+46, 81’ LT 
Sta. 29+04, 80’ LT 
Sta. 29+89, 211’ LT 

Power Poles 
for Overhead 

Electric, 
Telephone 
and CATV 

Facilities near 
construction 

ComEd 
AT&T 

Comcast 

Oakton Street 
Sta. 16+65, 21’ LT to 

Sta. 29+02, 75’LT 
Gross Point Road 
Xing at Sta. 54+44 

Oakton Street 
Sta. 30+00, 29’ LT to  
Sta. 30+23, 29’ LT 

Oakton Street 
Xing at Sta. 30+23 

Gas 
Facilities near 
construction 

Nicor 

Oakton Street 
Sta. 16+50, 28’ LT to 
Sta. 29+27, 70’ LT 

Watermain 
Facilities near 
construction 

Village of Morton 
Grove 



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
8 

Xing Gross Point 
Sta. 29+27 

Gross Point Road 
Sta. 29+27, 17’ RT 
to 30+97, 17’ RT 

 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 
Agency/Company 

Responsible to Resolve 
Conflict 

Name of contact Phone E-mail address 

AT&T Jamie Gwin 630-573-5423 Jg8128@att.com 
Comcast Bob Schulter 224-229-5861 Bob_Schulter@comcast.com 

ComEd James 
Campbell III 630-940-6805 James.campbellIII@comed.com 

Crown Castle Mike Kyriazakos 847-370-7617 Michael.Kyriazakos@crowncastle.com 
Nicor Frank Tanzillo 815-261-9418 ftanzil@southernco.com 

Village of Morton Grove Chris Tomich 847-470-5235 ctomich@mortongroveil.gov 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations.  The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with contractor activities in 
the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the Department’s 
contractor and the utility companies when necessary.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to all excavation work. 
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PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
EMBANKMENT I (D1) 
Effective: March 1, 2011 
Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  All material shall be approved by the District Geotechnical Engineer.  The proposed 
material must meet the following requirements. 
 

a) The laboratory Standard Dry Density shall be a minimum of 90 lb/cu ft (1450 kg/cu m) 
when determined according to AASHTO T 99 (Method C). 
 

b) The organic content shall be less than ten percent determined according to AASHTO T 
194 (Wet Combustion). 

 
c) Soils which demonstrate the following properties shall be restricted to the interior of the 

embankment and shall be covered on both the sides and top of the embankment by a 
minimum of 3 ft (900 mm) of soil not considered detrimental in terms of erosion potential 
or excess volume change. 
 
1) A grain size distribution with less than 35 percent passing the number 75 um (#200) 

sieve. 
 
2) A plasticity index (Pl) of less than 12. 
 
3) A liquid limit (LL) in excess of 50. 
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d) Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 

water is present. 
 

e) The RAP used shall be according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of 
other by total weight. 
 

CONSTRUCTION REQUIREMENTS 
 

Samples.  Embankment material shall be sampled, tested, and approved before use.  The 
contractor shall identify embankment sources, and provide equipment as the Engineer requires, 
for the collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for approval and 
compaction can be performed.  Embankment material placement cannot begin until tests are 
completed and approval given. 
 

 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition 
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform 
homogenous material is formed.  This process also applies to the overlaying lifts.  The disk must 
have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 

 
Stability.  The requirement for embankment stability in Article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in the 
various items of excavation. 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  December 1, 2021 
 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 
SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
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Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA 
12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
 
 
 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA 
mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet 
the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  Prior to 
approval and use of fibers, the Contractor shall submit a notarized certification by the 
producer of these materials stating they meet these requirements. Reclaimed Asphalt 
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an 
SBA polymer modifier as a fiber additive if the mix design with RAS included meets 
AASHTO T305 requirements. The RAS shall be from a certified source that produces 
either Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm)           

  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 m)   12 16 12 18   15 30   

#50 
(300 m) 6 15     4 15 8 15 15 30 

#100 
(150 m) 4 9     3 10 6 10 10 18 

#200 
(75 m) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 m) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 
 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 

mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.  
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5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 

percent passing.” 
 
 

Revise Article 1030.05(b) of the Standard Specifications to read: 
  

(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 percent, 
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate (VMA) 
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal 
maximum size of the aggregate in the mix and shall conform to the following requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90 
IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at the 
mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone” 
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Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for the 
mixture, cores shall be taken at random locations determined according to the QC/QA document 
"Determination of Random Density Test Site Locations".  Core densities shall be determined 
using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

 
 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 

 Breakdown/Intermediate 
Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 
 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one 
of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform speed 
not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and maintain 
an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 
surface Mix Design’s Gmb.” 
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Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA production 
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix 
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test 
strip if previous construction during the current construction year has demonstrated the 
constructability of the mix using Department test results.” 
 
Revise third paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 
representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall 
include enough material for the Department to conduct mixture tests detailed in Article 
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure” 
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and 
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during 
production.” 
 
 
CLEANING EXISTING DRAINAGE STRUCTURES (D1) 
Effective:  September 30, 1985 
Revised:   May 1, 2022 
 
All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered as 
drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be determined in the 
field by the Engineer. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications.  This work will be paid for according to 
accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned by the Engineer will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for DRAINAGE 
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM 
SEWERS TO BE CLEANED, of the diameter specified. 
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ADJUSTMENTS AND RECONSTRUCTIONS (D1) 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to 
Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b.” 
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AGGREGATE FOR CONCRETE BARRIER (D1) 
Effective:  February 11, 2004 
Revised:   January 24, 2008 
 
Add the following paragraph to Article 637.02 of the Standard Specifications: 
 
“The coarse aggregate to be used in the concrete barrier walls shall conform to the requirement 
for coarse aggregate used in Class BS concrete according to Article 1004.01(b), paragraph 2.” 
 
 
ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have 
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square feet 
with a minimum of two separate offices. The office shall also have a separate storage 
room capable of being locked for the storage of the nuclear measuring devices. The office 
shall be provided with sufficient heat, natural and artificial light, and air conditioning. Doors 
and windows shall be equipped with locks approved by the Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 
 
 

RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL 
 
Effective:  August 1, 2023 
Revised: 
 
Description:  This work shall be completed in accordance with Section 783 of the Standard 
Specifications for Road and Bridge Construction.  This work shall consist of removing the reflector 
unit from existing raised reflector pavement markers that will remain in place at the end of 
construction activities.  Existing reflectors that conflict with revised traffic patterns shall be 
removed immediately to facilitate a change in lane assignment.  If darkness or inclement weather 
prohibits the removal operations, such operation shall be resumed the next morning of when 
weather permits. 
 
The base casting shall remain in place in areas where no pavement rehabilitation is required, 
therefore only the reflector shall be removed.  Debris from the removal operations shall be 
removed from the pavement prior to opening the roadway to traffic. 
 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL. Payment shall be full 
compensation for materials, labor and equipment required to complete this work. 
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RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT 
 
Effective:  August 1, 2023 
Revised: 
 
Description:  This work shall be completed in accordance with Section 781 of the Standard 
Specifications for Road and Bridge Construction.  This work shall consist of reinstallation of 
reflectors into the raised pavement marker castings upon completion of staging in which the 
markers were in conflict with temporary lane usage. 
 
 
Basis of Payment:  This work will be measured for payment at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT.  Payment shall 
be full compensation for materials, labor and equipment required to complete this work. 
 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection (Expressways)” 
and temporary pavement markings) indicated on the traffic control plan details and specified in 
the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
TRAFFIC CONTROL PLAN (D1) 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
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Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  
 
Highway Standards 
 
701006 
 
701011 
701101 
 
701106 

OFF-RD OPERATIONS, 2L, 2W, 15’ (4.5 m) TO 24” (600 mm) FROM EDGE 
OF PAVEMENT 
OFF-RD MOVING OPERATIONS, 2L, 2W, DAY ONLY 
OFF-RD OPERATIONS, MULTILANE, 15’ (4.5 m) TO 24” (600 mm) FROM 
PAVEMENT EDGE 
OFF-RD OPERATIONS, MULTILANE, MORE THAN 15' (4.5 m) AWAY 

701301 
701311 
701400 
701401 
701411 
 
701426 

LANE CLOSURE, 2L, 2W, SHORT TIME OPERATIONS 
LANE CLOSURE 2L, 2W MOVING OPERATIONS-DAY ONLY 
APPROACH TO LANE CLOSURE, FREEWAY/EXPRESSWAY 
LANE CLOSURE, FREEWAY/EXPRESSWAY 
LANE CLOSURE, MULTILANE, AT ENTRANCE OR EXIT RAMP, FOR 
SPEEDS > 45 MPH 
LANE CLOSURE, MULTILANE, INTERMITTENT OR MOVING OPER., FOR 
SPEEDS ≥ 45 MPH 

701427 
 
701428 
701446 
701606 
 
701611 

LANE CLOSURE, MULTILANE, INTERMITTENT OR MOVING OPER., FOR 
SPEEDS < 40 MPH 
TRAFFIC CONTROL SETUP AND REMOVAL FREEWAY/EXPRESSWAY 
TWO LANE CLOSURE, FREEWAY/EXPRESSWAY 
URBAN SINGLE LANE CLOSURE, MULTILANE, 2W WITH MOUNTABLE 
MEDIAN 
URBAN HALF ROAD CLOSURE, MULTILANE, 2W WITH MOUNTABLE 
MEDIAN 

701701 URBAN LANE CLOSURE, MULTILANE INTERSECTION 
701801 SIDEWALK, CORNER OR CROSSWALK CLOSURE 
701901 TRAFFIC CONTROL DEVICES 
704001 TEMPORARY CONCRETE BARRIER 
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DETAILS:  
 
TC-08 Entrance and Exit Ramp Closure Details 
TC-09 Traffic Control Details for Freeway Single & Multi-Lane Weave 
TC-10 Traffic Control and Protection for Side Roads, Intersections and Driveways 
TC-12 Multi-Lane Freeway Pavement Marking Details 
TC-13 District One Pavement Markings 
TC-14 Traffic Control and Protection at Turn Bays (To Remain Open to Traffic) 
TC-16 Short-term Pavement Marking Letters and Symbols 
TC-17 Traffic Control Details for Freeway Shoulder Closures and Partial Ramp Closures 
TC-18 Freeway/Expressway Signing for Flagging Operations at Work Zone Opening on  

Freeways/Expressways 
TC-22 Arterial Road Information Sign 
TC-25 Traffic Control Details for Freeway Center Lane Closure Shoulder Lane 
 
SPECIAL PROVISIONS:  
 
Maintenance of Roadways 
Public Convenience and Safety 
Traffic Control & Protection (Arterials) 
Keeping the Expressway Open to Traffic 
Failure to Open Traffic Lanes to Traffic 
Traffic Control and Protection (Expressways) 
Traffic Control Surveillance (Expressways) 
Temporary Information Signing 
Traffic Control for Work Zone Areas 
Speed Display Trailer (D1) 
Traffic Spotter (BDE) 
Vehicle and Equipment Warning Lights (BDE) 
Work Zone Traffic Control Devices (BDE) 
 
 
FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
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Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
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Use Mixture Aggregates Allowed 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  
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Use Mixture Aggregates Allowed 

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 

 
 
HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by the 
Contractor for verification testing.  The required testing, and number and size of prepared 
samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 

Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 

Surface 2 - 160 mm tall bricks  
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1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the 
District laboratory for Department verification testing. The High ESAL mixture test results shall 
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test 
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the 
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.” 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) 
of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 

 
 
SPEED DISPLAY TRAILER (D1) 
 
Effective:  April 1, 2015 
Revised:  April 1, 2021 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 
arrow boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
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Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125mm and 200 mm) in height.  The digital speed display shall show 
two digits (00 to 99) in mph.  The color of the changeable message legend shall be a 
yellow legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The display 
shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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NIGHTTIME WORK ZONE LIGHTING (DISTRICT ONE) 
Effective:  November 1, 2008 
Revised:  June 15, 2010 
 
Description.  This work shall consist of furnishing, installing, maintaining, moving, and removing 
lighting for nighttime work zones.  Nighttime shall be defined as occurring shortly before sunset 
until after sunrise. 
 
Materials.  The lighting shall consist of mobile and/or stationary lighting systems as required 
herein for the specific type of construction.  Mobile lighting systems shall consist of luminaires 
attached to construction equipment or moveable carts.  Stationary lighting systems shall consist 
of roadway luminaires mounted on temporary poles or trailer mounted light towers at fixed 
locations.  Some lighting systems, such as balloon lights, may be adapted to both mobile and 
stationary applications. 
 
Equipment.  The Contractor shall furnish an illuminance meter for use by the Engineer.  The meter 
shall have a digital display calibrated to NIST standards, shall be cosine and color corrected, and 
shall have an accuracy of ± five percent.  The sensor shall have a level indicator to ensure 
measurements are taken in a horizontal plane. 
 

CONSTRUCTION REQUIREMENTS 
 
General.  At the preconstruction conference, the Contractor shall submit the type(s) of lighting 
system to be used and the locations of all devices. 
 
Before nighttime construction may begin, the lighting system shall be demonstrated as being 
operational. 
 
Nighttime Flagging.  The requirements for nighttime flagging shall be according to Article 701.13 
of the Standard Specifications and the glare control requirements contained herein. 
 
Lighting System Design.  The lighting system shall be designed to meet the following. 
 

(a) Lighting Levels.  The lighting system shall provide a minimum of 5 foot candles (54 lux) 
throughout the work area.  For mobile operations, the work area shall be defined as 25 ft 
(9 m) in front of and behind moving equipment.  For stationary operations, the work area 
shall be defined as the entire area where work is being performed. 
 
Lighting levels will be measured with an illuminance meter.  Readings will be taken in a 
horizontal plane 3 ft (1 m) above the pavement or ground surface. 
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(b) Glare Control.  The lighting system shall be designed and operated so as to avoid glare 

that interferes with traffic, workers, or inspection personnel.  Lighting systems with flood, 
spot, or stadium type luminaires shall be aimed downward at the work and rotated outward 
no greater than 30 degrees from nadir (straight down).  Balloon lights shall be positioned 
at least 12 ft (3.6 m) above the roadway. 
 
As a large component of glare, the headlights of construction vehicles and equipment shall 
not be operated within the work zone except as allowed for specific construction 
operations.  Headlights shall never be used when facing oncoming traffic. 
 

(c) Light Trespass.  The lighting system shall be designed to effectively light the work area 
without spilling over to adjoining property.  When, in the opinion of the Engineer, the 
lighting is disturbing adjoining property, the Contractor shall modify the lighting 
arrangement or add hardware to shield the light trespass. 
 

Construction Operations.  The lighting design required above shall be provided at any location 
where construction equipment is operating or workers are present on foot.  When multiple 
operations are being carried on simultaneously, lighting shall be provided at each separate work 
area. 
 
The lighting requirements for specific construction operations shall be as follows. 
 

(a) Installation or Removal of Work Zone Traffic Control.  The required lighting level shall be 
provided at each truck and piece of equipment used during the installation or removal of 
work zone traffic control.  Headlights may be operated in the work zone. 
 

(b) Guardrail, Fence and High Tension Cable Barrier Median Repair.  The required lighting 
level shall be provided by mounting a minimum of one balloon light to each piece of mobile 
construction equipment used in the work zone.  This would include all machines but not 
include trucks used to transport materials and personnel or other vehicles that are 
continuously moving in and out of the work zone.  The headlights of construction 
equipment shall not be operated within the work zone. 
 

(c) Pavement Marking and Raised Reflective Pavement Marker Removal/Installation.  The 
striping truck and the attenuator/arrow board trucks may by operated by headlights alone; 
however, additional lighting may be necessary for the operator of the striping truck to 
perform the work. 
 
For raised reflective pavement marker removal and installation and other pavement 
marking operations where workers are on foot, the required lighting level shall be provided 
at each truck and piece of equipment. 
 

(d) Sweeping.  The required lighting level shall be mounted on the sweeping train vehicles 
during the sweeping operations.  Headlights may be operated in the work zone. 
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(e) Layout, Testing, and Inspection.  The required lighting level shall be provided for each 

active area of construction layout, material testing, and inspection.  The work area shall 
be defined as 15 ft (7.6 m) in front and back of the individual(s) performing the tasks. 
 

Nighttime Work Zone Lighting will not be paid for as a separate item, but the cost shall be 
considered as included in the contract unit prices for the construction items involved, and no 
additional compensation will be allowed. 
 
 
COMPLETION DATE PLUS WORKING DAYS (D1) 
Effective:  September 30, 1985 
Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on, October 31,2025 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 10 
working days after the completion date for opening the roadway to traffic.  Under extenuating 
circumstances the Engineer may direct that certain items of work, not affecting the safe 
opening of the roadway to traffic, may be completed within the working days allowed for clean 
up work and punch list items.  Temporary lane closures for this work may be allowed at the 
discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
GENERAL ELECTRICAL REQUIREMENTS  
Effective:  June 1, 2021 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection 
with, electrical installation. 
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Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding 
conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal 
at the connection point.  After the connection is completed, the paint system shall be repaired to 
the satisfaction of the Engineer. 

 
Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors 
shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be 
taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least four 
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
31 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The request 
shall include acceptable reasons and documentation for the change. 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the Traffic Operations Construction Submittals Application (TOCS) system the 
manufacturer’s product data (for standard products and components) and detailed shop drawings 
(for fabricated items).  Submittals for the materials for each individual pay item shall be complete 
in every respect.  Submittals which include multiple pay items shall have all submittal material for 
each item or group of items covered by a particular specification, grouped together and the 
applicable pay item identified.  Various submittals shall, when taken together, form a complete 
coordinated package.  A partial submittal will be returned without review unless prior written 
permission is obtained from the Engineer. 
 
Each PDF document must be a vector format PDF from the originating supplier or program and 
not scanned images. 
 
The submittal must clearly identify the specific model number or catalog number of the item being 
proposed. 
 
For further information and requirements regarding the TOCS system, the Contractor should 
reference the TOCS Contractors User Guide. 

 
The submittal shall be properly identified by route, section, county, and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval, 
with date and signature, for each individual item.   

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 

 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 
 
The Department may provide a list of pay items broken out by discipline upon request for a 
particular contract. 
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The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”.  Since the 
Engineer’s review is for conformance with the design concept only, it shall be the Contractor’s 
responsibility to coordinate the various items into a working system as specified.  The Contractor 
shall not be relieved from responsibility for errors or omissions in the shop, working, or layout 
drawings by the Engineer’s approval thereof.  The Contractor shall still be in full compliance with 
contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal 
comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only available 
after manufacture, the submittal shall include a statement of intent to furnish certification.  All 
certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection, 
to be held in the presence of the Engineer and a representative of  the party or parties responsible 
for maintenance of any lighting and/or traffic control systems which may be affected by the work.  
The request for the maintenance transfer and preconstruction inspection shall be made no less than 
fourteen (14) calendar days prior to the desired inspection date.  The maintenance transfer and 
preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of lighting and/or traffic control systems 
which may be affected by the work 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing lighting 
and/or traffic control systems at the project site will, at the Contractor's request, mark and/or stake, 
once per location, all underground cable routes owned or maintained by the State.  A project may 
involve multiple "locations" where separated electrical systems are involved (i.e. different 
controllers).  The markings shall be taken to have a horizontal tolerance of at least 1 foot (304.8 
mm) to either side.  The request for the cable locations and marking shall be made at the same time 
the request for the maintenance transfer and preconstruction inspection is made.  The Contractor 
shall exercise extreme caution where existing buried cable runs are involved.  The markings of 
existing systems are made strictly for assistance to the Contractor and this does not relieve the 
Contractor of responsibility for the repair or replacement of any cable run damaged in the course of 
his work, as specified elsewhere herein.  Note that the contractor shall be entitled to only one 
request for location marking of existing systems and that multiple requests may only be honored at 
the contractor's expense.  No locates will be made after maintenance is transferred, unless it is at 
the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to 
the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 
 
Maintenance and Responsibility During Construction.   

 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, proposed, 
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by 
the work as specified elsewhere herein.  Maintenance of lighting systems is specified elsewhere 
and will be paid for separately 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 
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Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within six 
working days following discovery or notification.  All repairs shall be performed in an expeditious 
manner to assure all electrical systems are operational as soon as possible.  The repairs shall be 
performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger to 
the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or 
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location inspection 
by the Engineer shall be requested prior to any excavation, construction, or installation work after 
all proposed installation locations are marked.  Any work installed without location approval is 
subject to corrective action at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, 
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s 
inspection. 
 
Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 

 
The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 

 
 Voltage Tests 
 Amperage Tests 
 Insulation Resistance Tests 
 Continuity tests 
 Detector Loop Tests 
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Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage readings 
at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet 

shall be measured and recorded with all loads disconnected. Prior to performance of 
the insulation resistance test, the Contractor shall remove all fuses within all light pole 
bases on a circuit to segregate the luminaire loads.  

 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20A and shall exceed 100 megohms 
for conductors with a connected load of 20A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this 
contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  Measurements 
shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not exceed 
2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes 

shall be measured and recorded.  Measurements shall be made with a ground tester 
during dry soil conditions as approved by the Engineer.  Resistance to ground shall 
not exceed 10 ohms. 

 
ITS.  The following test shall be made in addition to the lighting system test above.  

 
 Detector Loops.  Before and after permanently securing the loop in the pavement, the 

resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested.  The loop and lead-in circuit shall have an inductance between 
20 and 2500 microhenries.  The resistance to ground shall be a minimum of 
50 megohms under any conditions of weather or moisture.  The quality factor (Q) shall 
be 5 or greater. 
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Fiber Optic Systems.  Fiber optic testing shall be performed as required in the fiber optic cable 
special provision and the fiber optic splice special provision. 

 
All test results shall be furnished to the Engineer seven working days before the date the inspection 
is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 120 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted material 
or apparatus for reasons not proven to have been caused by negligence on the part of the 
user or acts of a third party shall be made by the Contractor at no additional cost to the 
Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from 
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted 
for full replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF editor. 
Hand drawn notations or markups and scanned plans are not acceptable. These drawings shall 
be updated daily and shall be available for inspection by the Engineer during the work.  The record 
drawings shall include the following: 
 

 Cover Sheet 
 The Electrical Maintenance Contract Management System (EMCMS) location 

designation, i.e. “L” number 
 Summary of Quantities, electrical items only 
 Legends, Schedules, and Notes 
 Plan Sheets 
 Pertinent Details 
 Single Line Diagrams 
 Other useful information useful to locate and maintain the systems. 
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Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the 
project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
 Location of Equipment, including rack, chassis, slot as applicable. 
 Designation of Equipment 
 Equipment manufacturer 
 Equipment model number 
 Equipment Version Number 
 Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

 Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

 Lighting Controller Inventory 
 Lighting Inventory 
 Light Tower Inspection Checklist 
 ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or Electrician.  .  The record drawings shall be submitted in PDF format 
through TOCS, on CD-ROM as well as hardcopy’s for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved 
and Approved as Noted with applicable follow-up shall be submitted along with the record 
drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents the 
respective pay item number.  Specific part or model numbers of items which have been selected 
shall be clearly visible. Hard copies of the catalog are not required with this submittal. 
 
The Contractor shall provide three sets of electronically produced drawings in a moisture proof 
pouch to be kept on the inside door of the controller cabinet or other location approved by the 
Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the form 
of a single line diagram with all luminaires numbered and clearly identified for each circuit. 
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Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test 
results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will be 
rejected without review. 
 
A total of three hardcopies and two CD-ROMs of the final documentation shall be submitted.  The 
identical material shall also be submitted through the TOCS system utilizing the following final 
documentation pay item numbers: 
 

Pay Code Description Discipline 

FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLCC000 Catalog Cuts - Lighting Lighting 

FDSCC000 Catalog Cuts – Surveillance Surveillance 

FDTCC000 Catalog Cuts – Traffic Signal Traffic Signal 

FDICC000 Catalog Cuts - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 
 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
 
Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
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GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
 All light poles and light towers. 
 Handholes and vaults. 
 Junction Boxes 
 Conduit roadway crossings. 
 Controllers. 
 Control Buildings. 
 Structures with electrical connections, i.e. DMS, lighted signs. 
 Electric Service locations. 
 CCTV Camera installations. 
 Roadway Surveillance installations. 
 Fiber Optic Splice Locations. 
 Fiber Optic Cables.  Coordinates shall be recorded along each fiber 

optic cable route every 200 feet.   
 All fiber optic slack locations shall be identified with quantity of slack 

cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

 
Datum to be used shall be North American 1983. 

 
Data shall be provided electronically.  The electronic format shall be compatible with MS Excel.  
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places.   Each 
coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
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GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
 
The documents on the CD shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within the 
contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
All CD’s shall be labeled as illustrated in the CD Label Template contained herein. 
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Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to make 
the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
42 
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            
 

ITEM Contractor 
(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 

   -Three hardcopies (11” x 17”) 

   -Scanned to two CD-ROMs 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Three Hardcopies & scanned to two CD’s) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 
(Check Special Provisions, Excel file scanned to two CD’s) 

  

Job Warranty Letter 
(Three Hardcopies & scanned to two CD’s) 

  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(Scanned to two CD’s) 

  

Lighting Inventory Form 
(Three Hardcopies & scanned to two CD’s) 

  

Lighting Controller Inventory Form 
(Three Hardcopies & scanned to two CD’s) 

  

Light Tower Inspection Form 
(If applicable, Three Hardcopies & scanned to two CD’s) 

  

 
Three Hardcopies & scanned to two CD’s shall be submitted for all items above.  The CD ROM 
shall be labeled as shown in the example contained herein. 
General Notes: 
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Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.  
Submit hardcopies shall be 11” x 17” size.  Temporary lighting plans and removal lighting plans 
should not be part of the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per standard 
specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed light 
towers, proposed combination (traffic/light pole) lighting and proposed underpass luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
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CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Contract: 60X23 
Letting: 1/20/12 

Route: FAU 123 (IL 83) 
Limits: IL64 to IL56 

  

Section: 123N-XYZ(L)TS 
County: DuPage 

Acme Construction 

Submittal Date 
2/29/14 

  

Items 
 

Record Drawings 
Final Approved 

Submittals 
Test Results 
Inventory 

Warranty Letters 
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ELECTRIC SERVICE INSTALLATION 
Effective:  January 1, 2012 
 
Description.  This item shall consist of all material and labor required to extend, connect or modify 
the electric services, as indicated or specified, which is over and above the work performed by the 
utility.  Unless otherwise indicated, the cost for the utility work, if any, will be reimbursed to the 
Contractor separately under ELECTRIC UTILITY SERVICE CONNECTION.  This item may apply 
to the work at more than one service location and each will be paid separately. 
 
Materials.  Materials shall be in accordance with the Standard Specifications. 
 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall ascertain the work being provided by the electric utility and shall 
provide all additional material and work not included by other contract pay items required to 
complete the electric service work in complete compliance with the requirements of the utility. 
 
No additional compensation will be allowed for work required for the electric service, even though 
not explicitly shown on the Drawings or specified herein 
 
Method Of Measurement.  Electric Service Installation shall be counted, each. 
 
Basis Of Payment.  This work will be paid for at the contract unit price each for ELECTRIC 
SERVICE INSTALLATION which shall be payment in full for the work specified herein. 
 
 
ELECTRIC UTILITY SERVICE CONNECTION (COMED) 
Effective:  January 1, 2012 
 
Description.  This item shall consist of payment for work performed by ComEd in providing or 
modifying electric service as indicated.  THIS MAY INVOLVE WORK AT MORE THAN ONE 
ELECTRIC SERVICE.  For summary of the Electrical Service Drop Locations see the schedule 
contained elsewhere herein. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.  It shall be the Contractor's responsibility to contact ComEd.  The Contractor shall 
coordinate his work fully with the ComEd both as to the work required and the timing of the 
installation.  No additional compensation will be granted under this or any other item for extra work 
caused by failure to meet this requirement.  Please contact ComEd, New Business Center Call 
Center, at 866 NEW ELECTRIC (1-866-639-3532) to begin the service connection process.  
The Call Center Representatives will create a work order for the service connection.  The 
representative will ask the requestor for information specific to the request.  The 
representative will assign the request based upon the location of project. 
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The Contractor should make particular note of the need for the earliest attention to arrangements 
with ComEd for service.  In the event of delay by ComEd, no extension of time will be considered 
applicable for the delay unless the Contractor can produce written evidence of a request for electric 
service within 30 days of execution. 
 
Method Of Payment.  The Contractor will be reimbursed to the exact amount of money as billed 
by ComEd for its services. Work provided by the Contractor for electric service will be paid 
separately as described under ELECTRIC SERVICE INSTALLATION.  No extra compensation shall 
be paid to the Contractor for any incidental materials and labor required to fulfill the requirements 
as shown on the plans and specified herein. 
 
For bidding purposes, this item shall be estimated as $10000.00 
 
Basis Of Payment.  This work will be paid for at the contract lump sum price for ELECTRIC 
UTILITY SERVICE CONNECTION which shall be reimbursement in full for electric utility service 
charges. 
 
Designers Note:  The estimate of cost of service connections for bidding purposes shall be provided 
by the Designer or Design Consultant.  
 
 
UNDERGROUND RACEWAYS 
Effective: May 22, 2002 
Revised: November 1, 2023 
810.02TS 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30 in. (700 
mm) below the finished grade and shall be installed to avoid existing and proposed 
utilities within the project limits.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum of 1 ft (300 mm) or the length shown on the plans beyond 
the structure or duct bank.  The end of this extension shall be capped and sealed 
with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 1/8 in. (3 mm) thick.  The cap shall 
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be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 

 
 
UNIT DUCT 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless 
otherwise directed by the Engineer.” 

 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its properties 
of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements of 
ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 
38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 
31.75 1.25 3322 747 
38.1 1.50 3972 893 
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Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably 
marked at least every 3.05 meters (10 feet) with the material designation (HDPE for high 
density polyethylene), nominal size of the duct and the name and/or trademark of the 
manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 
35 1.25 4937 1110 
41 1.5 4559 1025 

 
 
WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90C dry and 75C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 
Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  
  mm mils   

6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 
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Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used as 
the ground conductor. Unless otherwise indicated, the code word designation of 
this cable assembly is “Palomino”.  The steel reinforced aluminum conductor shall 
conform to ASTM B-232.  The cable shall be assembled according to ANSI/ICEA 
S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a 
woven reinforced polyethylene tape with a metallic core or backing.” 

 
 
ROADWAY LUMINAIRE, LED 
 
Effective:  January 1, 2023 
 
Description. 
 
This work shall consist of furnishing and installing a roadway LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. 
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire 
shall be mechanically strong and easy to maintain. The size, weight, and shape of the luminaire 
shall be designed so as not to incite detrimental vibrations in its respective pole and it shall be 
compatible with the pole and arm. All electrical and electronic components of the luminaire shall 
comply with the requirements of Restriction of Hazardous Materials (RoHS) regulations. The 
luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL 1598 
and UL 8750 
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Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection 
device. Completed manufacturer’s luminaire ordering form with the full catalog number 
provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system 

operating voltage or voltage range and ambient temperature of 25 C. 
 

3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 

4. Initial delivered lumens at the specified color temperature, drive current, and ambient  
temperature. 

 
5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire performance 

table. 
 

7. TM-15 BUG rating report. 
 

8. lsofootcandle chart with max candela point and half candela trace indicated. 
 

9. Documentation of manufacturers experience and verification that luminaires were 
assembled in the U.S.A. as specified. 

 
10. Written warranty. 

 
Upon request by the Engineer, submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 

at the time of testing in PDF format inclusive of the following: isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report 

for the specified luminaire or luminaire family in PDF format. Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing.  
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d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 

 
h. ASTM G154 (ASTM D523) gloss test report in PDF format. 

 
i. LED drive current, total luminaire input wattage, and current over the operating voltage 

range at an ambient temperature of 77 °F (25 °C). 
 

j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  

 
k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 

for the driver and optical assembly in PDF format. 
 

l. Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 

 
m. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be 
as proposed for the contract and shall be delivered by the Contractor to the District 
Headquarters.  After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 
year lifetime. The luminaire manufacturer shall have a minimum of 33 years’ experience 
manufacturing HID roadway luminaires and shall have a minimum of seven (7) years’ experience 
manufacturing LED roadway luminaires. The manufacturer shall have a minimum of 25,000 total 
LED roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
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Housing. 
 
Material. The luminaire shall be a single device not requiring on-site assembly for installation.  
The driver for the luminaire shall be integral to the unit. 
 
Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be 
gray, unless otherwise indicated. 
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure 
A – Evaluation of Rust Creepage for Scribed Samples after exposure to1000 hours of testing 
according to ASTM B117 for painted or finished surfaces under environmental exposure.  
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM 
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing. 
 
The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter), 
and shall have a barrier to limit the amount of insertion. The slip fitter clamp shall utilize four (4) 
bolts to clamp to the tenon arm. The luminaire shall be provided with a leveling surface and shall 
be capable of being tilted ±5 degrees from the axis of attachment in 2.5 degree increments and 
rotated to any degree with respect to the supporting arm.   
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The effective projected area of the luminaire shall not exceed 1.6 sq. ft. 
 
The total weight including accessories, shall not exceed 40 lb (18.14 kg). If the weight of the 
luminaire is less than 20 lb (9.07 kg), weight shall be added to the mounting arm or a supplemental 
vibration damper installed as approved by the Engineer. 
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle. 
Unused pins shall be connected as directed by the Manufacturer and as approved by the 
Engineer.  A shorting cap shall be provided with the luminaire that is compliant with ANSI C136.10. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
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Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
 
Provisions for any future house-side external or internal shielding should be indicated along with 
means of attachment.  
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 

 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
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The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above 
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
56 

 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 

ROADWAY LIGHTING 
     

GIVEN CONDITIONS 

Roadway Data  Pavement Width 48 Ft 
  Number of Lanes Left of Median 4  
  Number of Lanes Right of Median   
  Lane Width 12 Ft 
  Median Width  Ft 
  IES Surface Classification R3  
  Q-Zero Value 0.07  
     
Mounting Data  Mounting Height 47.5 Ft 
  Mast Arm Length 12 Ft 
  Pole Set-Back from Edge of Pavement 12 Ft 
     
Luminaire Data  Source LED  
  Color Temperature 4000 °K 
  Lumens 26,500  Min 
  Pay Item Lumen Designation H  
  BUG Rating B3-U0-G3  
  IES Vertical Distribution Medium  
  IES Control of Distribution Cutoff  
  IES Lateral Distribution Type III  
  Total Light Loss Factor 0.70  
     
Pole Layout Data  Spacing 180 Ft 
  Configuration Single Sided  
  Luminaire Overhang over E.O.P. 0 Ft 
     
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested, and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
     

PERFORMANCE REQUIREMENTS 
     
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
     
Roadway  Average Luminance, LAVE (Max) 1.2 Cd/m2 
Luminance  Average Luminance, LAVE (Min) 0.9 Cd/m2 
  Uniformity Ratio, LAVE/LMIN 3.0 Max 
  Uniformity Ratio, LMAX/LMIN 5.0 Max 
  Veiling Luminance Ratio, LV/LAVE 0.3 Max 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 

ROADWAY LIGHTING 
     

GIVEN CONDITIONS 

Roadway Data  Pavement Width 60 Ft 
  Number of Lanes Left of Median 5  
  Number of Lanes Right of Median   
  Lane Width 12 Ft 
  Median Width  Ft 
  IES Surface Classification R3  
  Q-Zero Value 0.07  
     
Mounting Data  Mounting Height 47.5 Ft 
  Mast Arm Length 12 Ft 
  Pole Set-Back from Edge of Pavement 12 Ft 
     
Luminaire Data  Source LED  
  Color Temperature 4000 °K 
  Lumens 26,500  Min 
  Pay Item Lumen Designation H  
  BUG Rating B3-U0-G3  
  IES Vertical Distribution Medium  
  IES Control of Distribution Cutoff  
  IES Lateral Distribution Type III  
  Total Light Loss Factor 0.70  
     
Pole Layout Data  Spacing 160 Ft 
  Configuration Single Sided  
  Luminaire Overhang over E.O.P. 0 Ft 
     
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested, and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
     

PERFORMANCE REQUIREMENTS 
     
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
     
Roadway  Average Luminance, LAVE (Max) 1.2 Cd/m2 
Luminance  Average Luminance, LAVE (Min) 0.9 Cd/m2 
  Uniformity Ratio, LAVE/LMIN 3.0 Max 
  Uniformity Ratio, LMAX/LMIN 5.0 Max 
  Veiling Luminance Ratio, LV/LAVE 0.3 Max 
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Independent Testing 
 
When a contract has 50 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 

101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
62 

 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
 
The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
Two copies of the summary report and the test results including IES photometric files (including 
CD-ROM) shall be certified by the test laboratory and shall be sent by certified mail directly to the 
Engineer. 
 

To:  District Engineer 
Attn: Bureau Chief of Traffic Operations 
Illinois Department of transportation 
201 West center Ct. 
Schaumburg, IL 60196 

 
The package shall state “luminaire test reports” and the contract number clearly. 
 
A copy of this material shall be sent to the Contractor and the Resident Engineer at the same 
time. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
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The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
 
Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires which are pole mounted shall be mounted on site such that poles and arms are not 
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically 
aligned before being energized. When mounted on a tenon, care shall be exercised to assure 
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility 
with the project power system. When the night-time check of the lighting system by the Engineer 
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no 
additional cost.  
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Pole wiring shall be provided with the luminaire.  Pole wire shall run from handhole to luminaire. 
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded 
in conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP) 
insulation. Pole wire shall include a phase, neutral, and green ground wire.  Wire shall be trained 
within the pole or sign structure so as to avoid abrasion or damage to the insulation. 
 
Pole wire shall be extended through the pole, pole grommet, luminaire ring, and any associated 
arm and tenon. The pole wire shall be terminated in a manner that avoids sharp kinks, pinching, 
pressure on the insulation, or any other arrangement prone to damaging insulation value and 
producing poor megger test results. Wires shall be trained away from heat sources within the 
luminaire. Wires shall be terminated so all strands are extended to the full depth of the terminal 
lug with the insulation removed far enough so it abuts against the shoulder of the lug, but is not 
compressed as the lug is tightened. 
 
Included with the pole wiring shall be fusing located in the handhole.  Fusing shall be according 
to Article 1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as 
needed to insure the optics are set perpendicular to the traveled roadway. 
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When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be 
provided to secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through 
the tenon and luminaire mounting bracket and then fitted with the screw. 
 
Warranty. 
 
The entire luminaire and all of its component parts shall be covered by a 10-year warranty.   Failure 
is when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
and delivery documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
 
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 G 15,500 
B 3,150 H 25,200 
C 4,400 I 33,000 
D 6,300   
E 9,450   
F 12,500   

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, ROADWAY, 
of the output designation specified, or TEMPORARY LUMINAIRE, LED, ROADWAY, of the 
output designation specified. 
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UNDERPASS LUMINAIRE, LED 
 
Effective:  July 1, 2021 
 
Description. 
 
This work shall consist of furnishing and installing an underpass LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. 
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire 
shall be mechanically strong and easy to maintain. All electrical and electronic components of the 
luminaire shall comply with the requirements of Restriction of Hazardous Materials (RoHS) 
regulations. The luminaire shall be listed for wet locations by an NRTL and shall meet the 
requirements of UL 1598 and UL 8750 
 
Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

11. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge 
protection device. Completed manufacturer’s luminaire ordering form with the full 
catalog number provided 

 
12. LED drive current, total luminaire input wattage and total luminaire current at the 

system operating voltage or voltage range and ambient temperature of 25 C. 
 
13. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 
14. Initial delivered lumens at the specified color temperature, drive current, and ambient 

temperature. 
 
15. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
16. Computer photometric calculation reports as specified and in the luminaire 

performance table. 
 
17. TM-15 BUG rating report. 
 
18. lsofootcandle chart with max candela point and half candela trace indicated. 
 
19. Documentation of manufacturers experience and verification that luminaires were 

assembled in the U.S.A. as specified. 
 
20. Written warranty. 
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Upon request by the Engineer, submittals shall also include any or all the following: 
 

n. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report 
for the specified luminaire or luminaire family. Both reports shall be for 50,000 hours 
at an ambient temperature of 77 °F (25 °C). 

 
o. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) 

current at the time of testing in PDF format inclusive of the following: isofootcandle 
diagram with half candela contour and maximum candela point; polar plots through 
maximum plane and maximum cone; coefficient of utilization graph; candela table; 
and spectral distribution graph and chromaticity diagram. 

 
p. LM-80 report for the specified LED package in PDF format and if available, LM-84 

report for the specified luminaire or luminaire family in PDF format. Both reports shall 
be conducted by a laboratory with NVLAP certification current at the time of testing.  

 
q. AGi32 calculation file matching the submittal package. 
 
r. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 
s. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 
t. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in 

PDF format. 
 
u. ASTM G154 (ASTM D523) gloss test report in PDF format. 
 
v. LED drive current, total luminaire input wattage, and current over the operating 

voltage range at an ambient temperature of 77 °F (25 °C). 
 
w. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum 

supply and at nominal voltage for the dimmed states of 70%, 50%, and 30% full 
power.  

 
x. Ingress protection (IP) test reports, conducted according to ANSI C136.25 

requirements, for the driver and optical assembly in PDF format. 
 
y. Installation, maintenance, and cleaning instructions in PDF format, including 

recommendations on periodic cleaning methods. 
 
z. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be 
as proposed for the contract and shall be delivered by the Contractor to the District 
Headquarters.  After review, the Contractor shall retrieve the luminaire. 
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Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20-
year lifetime. The luminaire manufacturer shall have a minimum of 33 years’ experience 
manufacturing HID roadway luminaires and shall have a minimum of seven (7) years’ experience 
manufacturing LED roadway luminaires. The manufacturer shall have a minimum of 25,000 total 
LED roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
 
Housing. 
 
Material. The luminaire shall be a single device not requiring on-site assembly for installation.  
The power supply for the luminaire shall be integral to the unit.  The housing shall be either 
stainless-steel or cast aluminum. 
 
Aluminum Housing. 
 
The housing shall be extruded or cast aluminum; or a combination of both and shall have a copper 
content of less than 1.0%. 
 
The housing shall be painted grey or silver unless specified otherwise.  A epoxy base coat shall 
applied to the aluminum after the aluminum is properly treated with a conversion coating.  The 
finish coat shall be polyester powder coat with a minimum thickness of 2.0 mil. 
 
The luminaire surfaces exposed to the environment shall exceed a rating of six, according to 
ASTM D1654, after 1000 hours of ASTM B117 testing. The coating shall exhibit no greater than 
30% reduction of gloss, according to ASTM D523, after 500 hours of ASTM G154 Cycle 6 QUV® 
accelerated weathering testing.  
 
Stainless-Steel Housing. 
 
The housing shall be constructed from 16-gauge minimum, 304 stainless steel. 
 
The stainless-steel housing does not need to be painted.  The manufacturer may paint the 
luminaire at no additional cost. 
 
The luminaire shall be optically sealed, mechanically strong and easy to maintain.  The luminaire 
shall be designed for wall mounting to a pier or abutment.  It shall be provided with a suitable 
mounting bracket which allows for +90° adjustment from horizontal in 5° increments. 
 
The luminaire shall be gasketed and sealed and shall be UL listed for wet locations.  The luminaire 
optical assembly shall have a minimum IEC ingress penetration rating of IP66.  When furnished 
with a lens and frame, the lens shall be made of crystal clear, impact and heat resistant flat glass. 
The lens and frame shall be securely attached to the main housing and be readily removable for 
servicing the LED optical assembly. 
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All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The total weight including accessories, shall not exceed 75 lbs. 
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 
 
The power connection to the luminaire shall be via liquid tight metallic conduit or an armored 
flexible cable assembly.  The power connection, including any external shielding, must be secured 
to the luminaire and connected source. The location of the opening shall be coordinated with the 
installation to minimize the length of flexible conduit required. The length of the cable or flexible 
conduit shall not exceed six (6) feet. 
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Mounting Brackets. 
 
The brackets shall be properly sized to accommodate the weight of the luminaire with calculations 
or other suitable reference documentation submitted to support the material choice.  The brackets 
shall be constructed of 304 stainless steel 
 
The mounting brackets shall be fully coordinated with the luminaire mounting method indicated in 
plans. 
 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
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Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above-
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
 
The luminaire may have an initial lumen value lower that the specified lumen range in the 
performance tables provided that the resulting calculations demonstrate that the performance 
requirements are being met. 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 3 

ROADWAY UNDERPASS LIGHTING 

3 LANE 

GIVEN CONDITIONS 
 

ROADWAY DATA Pavement Width 36 (ft) 
 Number of Lanes 3 
 I.E.S. Surface Classification R3 
 Q-Zero Value .07 
 
MOUNTING DATA 

 
Mounting Height 

 
16.5 

 
(ft) 

 Tilt 0-30 (degrees) 
 

Orientation 
Perpendicular 

to roadway 
 Set-Back from Edge Of Pavement 12 (ft) 
   
LUMINAIRE DATA Lumens 7,200 – 9,500 
 Total Light Loss Factor 0.65 
   
LAYOUT DATA Spacing 50 (ft) 
 Configuration Opposite 
 Luminaire Overhang over EOP -12 (ft) 
   
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
   

PERFORMANCE REQUIREMENTS 
   
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
   
ROADWAY Average Luminance,  LAVE 1.6 Cd/m2 (Max) 
  1.2 Cd/m2 (Min) 
LUMINANCE Uniformity Ratio,  LAVE/LMIN    3:1 (Max) 
 Uniformity Ratio,  LMAX/LMIN   5:1 (Max) 
 Veiling Luminance Ratio,  LV/LAVE 0.30:1 (Max) 
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Independent Testing 
 
When a contract has 30 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 

101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
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The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
Two copies of the summary report and the test results including IES photometric files (including 
CDROM) shall be certified by the test laboratory and shall be sent by certified mail directly to the 
Engineer. 
 

To:  District Engineer 
Attn: Bureau Chief of Traffic Operations 
Illinois Department of transportation 
201 West center Ct. 
Schaumburg, IL 60196 

 
The package shall state “luminaire test reports” and the contract number clearly. 
 
A copy of this material shall be sent to the Contractor and the Resident Engineer at the same 
time. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
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The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
 
 
 
Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Underpass luminaires shall be either attached to structures (such as piers, etc.) or suspended 
from structures (such as bridge decks) as indicated or implied by the configuration on the Plans.  
Mounting, including all hardware and appurtenant items, shall be included as part of this item. 
Luminaires shall be configured with the luminaire tilt as identified in the submitted documents. 
 
Unless otherwise indicated, suspended underpass luminaires shall be installed one-inch above 
the lowest underpass beam and shall be mounted using vibration dampening assemblies.  All 
mounting hardware shall be corrosion resistant and shall be stainless steel unless otherwise 
indicated. 
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Luminaire wiring shall be provided with the luminaire.  The wiring shall run from the junction box 
to the luminaire. 
 
Luminaire wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, 
stranded in conformance with ASTM B 8. Luminaire wire shall be insulated with cross-linked 
polyethylene (XLP) insulation. The wire shall include a phase, neutral, and green ground wire.  
Wires shall be trained within any raceways so as to avoid abrasion or damage to the insulation. 
 
Included with the luminaire wiring shall be fusing located in the handhole or primary junction box.  
Fusing shall be according to Article 1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
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Warranty. 
 
The entire luminaire and all of its component parts shall be covered by a 10-year warranty.   Failure 
is when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
and delivery documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
 
 
 
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 
B 3,150 
C 4,400 
D 6,300 
E 9,450 
F 12,500 
G 15,500 
H 25,200 
I 47,250 

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, UNDERPASS, 
of the mount type and output designation specified. 
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LUMINAIRE SAFETY CABLE ASSEMBLY  
Effective: January 1, 2012 
 
Description: This item shall consist of providing a luminaire safety cable assembly as specified 
herein and as indicated in the plans. 
 
Materials.  Materials shall be according to the following: 
 
Wire Rope.  Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless steel 
having a maximum carbon content of 0.08 % and shall be a stranded assembly.  Cables shall be 
3.18 mm (0.125”) diameter, 7x19 Class strand core and shall have no strand joints or strand 
splices.   
 
Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 and 
Mil-DTL-83420. 
 
Cable terminals shall be stainless steel compatible with the cable and as recommended by the 
cable manufacturer. Terminations and clips shall be the same stainless-steel grade as the wire 
rope they are connected to. 
 
U-Bolts.  U-Bolts and associated nuts, lock washers, and mounting plates shall be manufactured 
from Type 304 or Type 316 stainless steel. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.   The safety cable assembly shall be installed as indicated in the plan details.  One end of 
the cable assembly shall have a loop fabricated from a stainless steel compression sleeve.  The 
other end of the cable assembly shall be connected with stainless steel wire rope clips as indicated.  
Slack shall be kept to a minimum to prevent the luminaire from creeping off the end of the mast arm.  
Unless otherwise indicated in the plans, the luminaire safety cable shall only be used in conjunction 
with luminaires which are directly above the traveled pavement. 
 
 
Basis of Payment:  This work shall be paid for at the contract price each for LUMINAIRE SAFETY 
CABLE ASSEMBLY, which shall be payment for the work as described herein and as indicated in 
the plans. 
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MAINTENANCE OF LIGHTING SYSTEMS 
Effective:  March 1, 2017 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as 
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the 
party or parties responsible for maintenance of any lighting systems which may be affected by the 
work.  During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be 
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained.  
Contract documents shall indicate the circuit limits. 
 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting.  The contract 
drawings indicate the general extent of any existing lighting, but whether indicated or not, it 
remains the Contractor's responsibility to ascertain the extent of effort required for 
compliance with these specifications and failure to do so will not be justification for extra 
payment or reduced responsibilities. 
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Extent of Maintenance. 
 

Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of circuits 
in a given controller and the controller is not part of the contract work, the 
Contractor needs only to maintain the affected circuits within the project limits.   
The project limits are defined as those limits indicated in the contract plans.  
Equipment outside of the project limits, on the affected circuits shall be maintained 
and paid for under Article 109.04. The affected circuits shall be isolated by means 
of in-line waterproof fuse holders as specified elsewhere and as approved by the 
Engineer.  The unaffected circuits and the controller will remain under the 
maintenance of the State. 

 
Full Maintenance. If the number of circuits affected by the contract is greater than 
40% of the total number of circuits in a given controller, or if the controller is 
modified in any way under the contract work, the Contractor shall maintain the 
entire controller and all associated circuits within the project limits.  Equipment 
outside of the project limits shall be maintained and paid for under Article 109.04. 
 

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04.   If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot be 
re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall 
be included in the cost of this pay item and shall not be paid for separately. 

 
 
Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting 
system or part of a lighting system, temporary or permanent, which is to be constructed 
under this contract regardless of the project limits indicated in the plans. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  
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Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract, State of Illinois, Department of Transportation, Division of Highways, District 
One.  These responsibilities shall include the maintenance of lighting units (including sign lighting), 
cable runs and lighting controls.  In the case of a pole knockdown or sign light damage, the 
Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system to 
service.  The equipment shall then be re-set by the contractor within the time limits specified herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond 
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made 
for such equipment under Article 109.04.   If the equipment damaged by any construction 
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall 
replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay 
item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  
Patrol reports shall be presented on standard forms as designated by the Engineer.  Uncorrected 
deficiencies may be designated by the Engineer as necessitating emergency repairs as described 
elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 

INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 
lights 

1 hour 4 hours na 

Outage of 75% of lights on one tower 1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 

1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

na na 
7 Calendar 

days 

Navigation light outage na na 24 hours 
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 Service Response Time -- amount of time from the initial notification to the Contractor until a 

patrolman physically arrives at the location.  
 

 Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
 Permanent Repair Time – amount of time from initial notification to the Contractor until the 

time permanent repairs are made if the Contractor was required to make temporary repairs to 
meet the service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay 
request.  Months in which the lighting systems are not maintained and not operational will not be 
paid.  Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.  
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COMBINATION LIGHTING CONTROLLER 
Effective: February 1, 2015 Revised: May 5, 2022 
 
Description 
 
This item shall consist of furnishing and installing a combination lighting controller complete with 
the panel assembly indicated on the drawings and wiring for the control of highway lighting as 
specified herein, shown on the Contract Drawings and as directed by the Engineer.  
 
Materials 
 
Photo control.  The photocell shall be in accordance with Article 1068.01(e)(2) except that the size 
of the photocell shall allow mounting under the cabinet roof overhang. 
 
Overcurrent Protection.  Circuit breakers shall be 30A unless otherwise indicated.  Circuit 
breakers shall be standard listed molded case, thermal-magnetic bolt-on type circuit breakers with 
trip free indicating handles.  120 V circuit breakers shall have a listed interrupting rating of not 
less than 10,000 rms symmetrical amperes at rated circuit voltage for which the breaker is applied. 
 
Contactor.  The contactor shall be a 30A, 2-Pole, 120VAC@60Hz electrically held contactor. 
 
Hand-Off-Auto switch.  30mm. 3 position selector switch. 
 
Panel Assembly.  Threaded brass inserts shall be provided for the non-conductive inner mounting 
panel.   
 
  

CONSTRUCTION REQUIREMENTS 
 
General 
 
This item shall be constructed in full accord with Section 825 of the Standard Specifications and 
the details as indicated in the Contract Drawings.  
 
Basis of Payment 
 
This work shall be paid for at the contract unit price each for COMBINATION LIGHTING 
CONTROLLER which price shall be payment in full for furnishing, installing, shipping, handling, 
tools and appurtenances necessary for a complete and operational unit as indicated on the 
drawings and as approved by the Engineer. 
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KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
Effective: March 22, 1996 
Revised:  October 9, 2020 
  
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required in 
these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance of 
all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and weekend 
closures on all Freeways and/or Expressways in District One.  This advance notification is 
calculated based on workweek of Monday through Friday and shall not include weekends or 
Holidays. 
 
LOCATION: I-94 Edens: Lake-Cook to I-90 Kennedy Junction 
 

WEEK NIGHT TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 

Sunday - Thursday 1-Lane 9:00 P.M.  5:00 A.M. 
 2-Lane 11:00 P.M.  5:00 A.M. 
Friday 1-Lane 10:00 P.M. (Fri)  8:00 A.M. (Sat) 
 2-Lane 11:59 P.M. (Fri)  6:00 A.M. (Sat) 
Saturday 1-Lane 9:00 P.M. (Sat)  10:00 A.M. (Sun) 
 2-Lane 11:59 P.M. (Sat)  8:00 A.M. (Sun) 

 
 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M or as approved by the Expressway Traffic Operations Engineer. 
 
Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st.  Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in 
the plans or as approved by the Expressway Traffic Operations Engineer. 
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Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during 
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to 
7:00 A.M. on Sunday.  During Full Expressway Closures, the Contractor will be required to close 
off all lanes except one, using Freeway Standard Closures.  Police forces should be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place.  The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified 
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in 
advance of the proposed road closure and will coordinate the closure operations with police 
forces.  Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One 
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 15 
minutes all lanes are blocked. 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
The Contractor will be required to cooperate with all other contractors when erecting lane closures 
on the expressway.  All lane closures (includes the taper lengths) without a three (3) mile gap 
between each other, in one direction of the expressway, shall be on the same side of the 
pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be connected.  
The maximum length of any lane closure on the project and combined with any adjacent projects 
shall be three (3) miles.  Gaps between successive permanent lane closures shall be no less than 
two (2) miles in length. 
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Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
 
Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the 1-lane closure hours 
above.  System ramp full closures for single lane ramps are only permitted for a maximum of four 
(4) hours  
 

 between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday 
 between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and  
 between the hours of 1:00 a.m. and 7:00 a.m. on Sunday. 

 
The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed 
by the Engineer for all system ramp closures.  In addition, one portable changeable message sign 
will be required to be placed in advance of the ramp closure.  The cost of these signs and PCMS 
board shall be included in the cost of traffic control and protection (6 static signs maximum per 
closure).   
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated damages 
as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
 
 
FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
Effective: March 22, 1996 
Revised: February 9, 2005 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

One lane or ramp blocked = $2,500 
 

Two lanes blocked = $5,000 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval 
or a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages 
may be deducted by the Department from any monies due the Contractor.  These damages shall 
apply during the contract time and during any extensions of the contract time.  
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TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996 
Revised:  April 1, 2019 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing traffic.  
Traffic control and protection shall be provided as called for in the plans, applicable Highway 
Standards, District One Expressway details, Standards and Supplemental Specifications, these 
Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes and/or 
ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with down 
arrows shall be kept consistent with the barricade placement at all times.  The Contractor shall 
immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping 
projects, including barricade placement necessary to provide a uniform traffic detour pattern.  
When directed by the Engineer, the Contractor shall remove all traffic control devices that were 
furnished, installed, or maintained by him under this contract, and such devices shall remain the 
property of the Contractor.  All traffic control devices shall remain in place until specific 
authorization for relocation or removal is received from the Engineer. 
 
Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a truck/trailer 
mounted attenuator and arrow board per State Standard 701428 and Section 701 of the 
Standard Specifications.  Failure to meet this requirement will be subject to a Traffic 
Control Deficiency.  The deficiency will be calculated as outlined in Article 105.03 of the 
Standard Specifications.  Truck/trailer mounted attenuators shall comply with Article 
1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 3 with vehicles used 
in accordance with manufacturer’s recommendations and requirements. 

 
(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction zone.  
The Contractor is responsible for verifying the accuracy of the sign log.  Throughout 
the duration of this project, all existing traffic signs shall be maintained by the 
Contractor.  All provisions of Article 107.25 of the Standard Specifications shall apply. 
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(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 
required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be established 
and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph as 
shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies may 
be omitted when this assembly would normally be placed within 1500 feet of the 
END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph then 
additional signage should be installed per 701400. 

 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all cases.  
END WORK ZONE SPEED LIMIT signs are required. 

 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum size 

of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT OPEN 
AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch by 48 
inch with 8 inch capital letters. 

 
(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” signs 

(W8-11) on both sides of the expressway, at any time when the elevation difference 
between adjacent lanes open to traffic equals or exceeds one inch.  Signs shall be 
placed 500’ in advance of the drop-off, within 500’ of every entrance, and a minimum 
of every mile. 

 
(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to traffic 

every 1000', one per lane and per shoulder, to prevent motorists from using work areas 
as a traveled way.  Check barricades shall also be placed in advance of each open patch, 
or excavation, or any other hazard in the work area, the first at the edge of the open traffic 
lane and the second centered in the closed lane.  Check barricades, either Type I or II, or 
drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades, in lieu of Type II or drums, along 
the cold milling and asphalt paving operations.  The vertical barricades shall be placed at 
the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, 
vertical barricades shall not be used as patch barricades or check barricades.  Special 
attention shall be given, and ballast provided per manufacture’s specification, to maintain 
the vertical barricades in an upright position and in proper alignment. 
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(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the lower 
slope of the wall shall also have a 6 inch wide temporary pavement marking edgeline 
(yellow on the left and white on the right). 

(f)  Flaggers.  One flagger will be required for each separate activity of an operation that 
requires frequent construction vehicles to enter or leave a work zone to or from a lane 
open to traffic.  Temporary traffic control and flagger position shall be according to District 
One Detail TC-18 – Expressway Flagging, or as directed by the Engineer. 

(g) Full Expressway Closures.  Full Expressway Closures will only be permitted for a maximum 
of 15 minutes during the allowable hours listed in the Keeping the Expressway Open to 
Traffic Special Provision.  During Full Expressway Closures, the Contractor will be 
required to close off all lanes except one, using Freeway Standard Closures.  The 
Contractor will be required to provide one changeable message sign to be placed at the 
direction of the Engineer.  The sign shall display a message as directed by the Engineer.  
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic 
Control Supervisor 14 days in advance of the planned work; including all stage changes.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp 
closures, existing geometrics, and equipment and material location.  The District One 
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3 
working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 

 
Method of Measurement.  This item of work will be measured on a lump sum basis for furnishing, 
installing, maintaining, replacing, relocating, and removing traffic control devices required in the 
plans and these Special Provisions.  Traffic control and protection required under Standards 
701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 701446, 701901 
and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item. 
 
Basis of Payment. 

 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 

PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, 
materials, transportation, handling, and incidental work necessary to furnish, install, 
maintain, replace, relocate, and remove all Expressway traffic control devices required in 
the plans and specifications. 

 
In the event the sum total value of all the work items for which traffic control and protection 
is required is increased or decreased by more than ten percent (10), the contract bid 
price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will be adjusted as 
follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 
Difference between original and final sum total value of all 
work items for which traffic control and protection is required 
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Original sum total value of all work items for which traffic 
control and protection is required. 

 
The value of the work items used in calculating the increase and decrease will include 
only items that have been added to or deducted from the contract under Article 104.02 of 
the Standard Specifications and only items which require use of Traffic Control and 
Protection. 
 
Temporary traffic control costs due to delay will be paid for according to the Compensable 
Delay Costs (BDE) Special Provision. 

 
(b) The Engineer may require additional traffic control be installed in accordance with 

standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control required 
will be in accordance with Article 109.04 of the Standard Specifications. 

 
(c) Revisions in the phasing of construction or maintenance operations, requested by the 

Contractor, may require traffic control to be installed in accordance with standards and/or 
designs other than those included in the plans.  Revisions or modifications to the traffic 
control shown in the contract shall be submitted by the Contractor for approval by the 
Engineer.  No additional payment will be made for a Contractor requested modification. 

 
(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 

separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 

according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 

Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 

will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i) All barrier wall reflectors will be measured and paid for according to Section 782. 
 
(j)  The Changeable Message Sign required for Full Expressway Closures shall not be paid 

for separately. 
 
 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS) 
Effective: October 25, 1995 
Revised: January 21, 2015  
 
The contractor shall provide a person with a vehicle to survey, inspect and maintain all temporary 
traffic control devices when a lane is closed to traffic, when hazards are present adjacent to or 
within 10 foot of the edge of pavement for more than 24 hours, or as directed by the Engineer.  
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The surveillance person is required to drive through the project, to inspect all temporary traffic 
control devices, to correct all traffic control deficiencies, if possible, or immediately contact 
someone else to make corrections and to assist with directing traffic until such corrections are 
made, at intervals not to exceed 4 hours.  This person shall list every inspection on an inspection 
form, furnished by the Engineer, and shall return a completed form on the first working day after 
the inspections are made. 
 
The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings.  The Contractor shall dispatch additional men, materials and equipment as necessary 
to begin to correct, improve or modify the traffic control as directed, within one hour of notification 
by this surveillance person or by the Department.  Upon completion of such corrections and/or 
revisions, the Contractor shall notify the Department's Communication Center at (847) 705-4612. 
 
Method of Measurement. 
Traffic Control Surveillance will be measured on calendar day basis.  One calendar day is equal 
to a minimum of six (6) inspections.  The inspections shall start within 4 hours after the lane is 
closed to traffic, a hazard exists within 10 foot from the edge of pavement, or as directed by the 
Engineer and shall end when the lane closure or hazard is removed or as directed by the 
Engineer.  
 
Basis of Payment. 
Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for 
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS).  The price shall include all labor and 
equipment necessary to provide the required inspection and maintenance on the expressway and 
on all cross streets which are included in the project.  The cost of the materials for the maintenance 
of traffic control devices shall be included in the traffic control pay items.   
 
 
FILLING EXISTING RUMBLE STRIP  
Description. This work shall consist of the scarification of existing shoulder rumble strips 
constructed in hot-mix asphalt shoulders, and the furnishing and placement of hot-mix asphalt in 
the scarified area, prior to placing traffic onto the shoulder in a construction stage. This work shall 
take place per the limits shown on the Plans and/or directed by the Engineer.  
 
General Requirements. The nominal depth of scarification of the hot-mix asphalt shoulders shall 
be 2¼ inches. Unless otherwise shown in the Plans, the width of the scarification shall be four (4) 
feet, measured from the mainline pavement longitudinal joint between the mainline pavement and 
adjoining shoulder.  
 
After removing all millings from the scarified limits, the surface shall be tacked in accordance with 
Article 406.05(b) of the Standard Specifications.  
 
The scarified area shall then be filled with hot-mix asphalt surface course and compacted flush 
with the adjoining pavement and shoulder surfaces. The mix to be used for this item shall be Hot 
Mix Asphalt Surface Course, IL9.5, Mix D, N70 unless otherwise specified in the Contract. 
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Method of Measurement. FILLING EXISTING RUMBLE STRIP will be measured for payment in 
feet. Any portion of this work constructed outside the dimensions shown on the Plans or as 
directed by the Engineer will not be measured for payment.  
 
Basis of Payment. Payment for FILLING EXISTING RUMBLE STRIP, measured as specified will 
be made at the Contract unit price per foot, which payment shall constitute full compensation for 
scarifying the designated portion of hot-mix asphalt shoulder; cleaning the scarified area and 
removing all debris; applying tack; furnishing, placing and compacting hot-mix asphalt surface 
mix; and for all labor, equipment, tools and incidentals necessary to complete the work as 
specified.  
 
Shoulder closures required for this item will not be paid for separately, but will be included in the  
Contract unit price TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS). 
 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 m) 
above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the edge 
of the paved shoulder.  A minimum of two (2) posts shall be used. 
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The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
SIGN SHOP DRAWING SUBMITTAL 
Effective: January 22, 2013 
Revised: July 1, 2015 
720.02TS 
 
Add the following paragraph to Article 720.03 of the Standard Specifications: 
 
 Shop drawings will be required, according to Article 105.04, for all Arterials/Expressways 
signs except standard highway signs covered in the MUTCD.  Shop drawings shall be submitted 
to the Engineer for review and approval prior to fabrication. The shop drawings shall include 
dimensions, letter sizing, font type, colors and materials. 
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995 
Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the approval 
of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone at the exit 
openings. All trucks shall enter the work zone at the entry openings. These openings shall be 
signed in accordance with the details shown elsewhere in the plans and shall be under flagger 
control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of expressway 
traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
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Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 

 
 
MAST ARM SIGN PANELS 
Effective: May 22, 2002 
Revised: July 1, 2015 
720.01TS 
 
Add the following to Article 720.02 of the Standard Specifications: 
 
Sign stiffening channel systems shall be aluminum and meet the requirements of ASTM 6261-T5.  
Sign mounting banding, buckles and buckle straps shall be manufactured from AISI 201 stainless 
steel. 
 
 
TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Effective: May 22, 2002 
Revised: March 25, 2016 
800.01TS 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials and 
construction methods commonly used for traffic signal installations.   

 All material furnished shall be new unless otherwise noted herein.  
 Traffic signal construction and maintenance work shall be performed by personnel holding 

current IMSA Traffic Signal Technician Level II certification.  A copy of the certification shall 
be immediately available upon request of the Engineer. 

 The work to be done under this contract consists of furnishing, installing and maintaining  
all traffic signal work and items as specified in the Plans and as specified herein in a 
manner acceptable and approved by the Engineer. 

 
Definitions of Terms. 
Add the following to Section 101 of the Standard Specifications: 
 
101.56 Vendor. Company that sells a particular type of product directly to the contractor or the 
Equipment Supplier. 
 
101.57 Equipment supplier.  Company that supplies, represents and provides technical support 
for IDOT District One approved traffic signal controllers and other related equipment.  The 
Equipment Supplier shall be located within IDOT District One and shall: 

 Be full service with on-site facilities to assemble, test and trouble-shoot traffic signal 
controllers and cabinet assemblies. 

 Maintain an inventory of IDOT District One approved controllers and cabinets. 
 Be staffed with permanent sales and technical personnel able to provide traffic signal 

controller and cabinet expertise and support. 
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 Technical staff shall hold current IMSA Traffic Signal Technician Level III certification and 
shall attend traffic signal turn-ons and inspections with a minimum 14 calendar day 
notice.  

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted electronically through the District’s SharePoint 
System unless directed otherwise by the Engineer.  Electronic material submittals shall follow the 
District’s Traffic Operations Construction Submittals guidelines.  General requirements include: 
 
1. All material approval requests shall be made prior to or no later than the date of the 

preconstruction meeting.  A list of major traffic signal items can be found in Article 801.05. 
Material or equipment which is similar or identical shall be the product of the same 
manufacturer, unless necessary for system continuity.  Traffic signal materials and 
equipment shall bear the U.L. label whenever such labeling is available.     

2. Product data and shop drawings shall be assembled by pay item.  Only the top sheet of 
each pay item submittal will be stamped by the Department with the review status, except 
shop drawings for mast arm pole assemblies and the like will be stamped with the review 
status on each sheet.  

3. Original manufacturer published product data and shop drawing sheets with legible 
dimensions and details shall be submitted for review.  

4. When hard copy submittals are necessary, four complete copies of the manufacturer’s 
descriptive literatures and technical data for the traffic signal materials shall be submitted.  
For hard copy or electronic submittals, the descriptive literature and technical data shall 
be adequate for determining whether the materials meet the requirements of the plans 
and specifications.  If the literature contains more than one item, the Contractor shall 
indicate which item or items will be furnished. 

5. When hard copy submittals are necessary for structural elements, four complete copies 
of the shop drawings for the mast arm assemblies and poles, and the combination mast 
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill 
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials 
shall be submitted.  

6. Partial or incomplete submittals will be returned without review. 
7. Certain non-standard mast arm poles and special structural elements will require 

additional review from IDOT’s Central Office.  Examples include ornamental/decorative, 
non-standard length mast arm pole assemblies and monotube structures.  The Contractor 
shall account for the additional review time in his schedule.   

8. The contract number or permit number, project location/limits and corresponding pay code 
number must be on each sheet of correspondence, catalog cuts and mast arm poles and 
assemblies drawings. 

9. Where certifications and/or warranties are specified, the information submitted for 
approval shall include certifications and warranties.  Certifications involving inspections, 
and/or tests of material shall be complete with all test data, dates, and times.   
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10. After the Engineer reviews the submittals for conformance with the design concept of the 

project, the Engineer will stamp the drawings indicating their status as ‘Approved’, 
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  Since the Engineer's review is for 
conformance with the design concept only, it is the Contractor's responsibility to coordinate 
the various items into a working system as specified.  The Contractor shall not be relieved 
from responsibility for errors or omissions in the shop, working, layout drawings, or other 
documents by the Department's approval thereof.  The Contractor must still be in full 
compliance with contract and specification requirements.   

11. The Contractor shall secure approved materials in a timely manner to assure construction 
schedules are not delayed. 

12. All submitted items reviewed and marked ‘APPROVED AS NOTED’, ‘DISAPPROVED’, or 
‘INCOMPLETE’ are to be resubmitted in their entirety, unless otherwise indicated within 
the submittal comments, with a disposition of previous comments to verify contract 
compliance at no additional cost to the contract. 

13. Exceptions to and deviations from the requirements of the Contract Documents will not be 
allowed.  It is the Contractor’s responsibility to note any deviations from Contract 
requirements at the time of submittal and to make any requests for deviations in writing to 
the Engineer.  In general, substitutions will not be acceptable.  Requests for substitutions 
must demonstrate that the proposed substitution is superior to the material or equipment 
required by the Contract Documents.  No exceptions, deviations or substitutions will be 
permitted without the approval of the Engineer. 

14. Contractor shall not order major equipment such as mast arm assemblies prior to Engineer 
approval of the Contractor marked proposed traffic signal equipment locations to assure 
proper placement of contract required traffic signal displays, push buttons and other 
facilities.  Field adjustments may require changes in proposed mast arm length and other 
coordination. 

 
Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
  
Add the following to Article 801.09 of the Standard Specifications: 
 
It shall be the contractor's responsibility to verify all dimensions and conditions existing in the field 
prior to ordering materials and beginning construction. This shall include locating the mast arm 
foundations and verifying the mast arms lengths. 
 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 
(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved 

equipment supplier in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the equipment supplier’s facility prior to field installation, 
at no extra cost to this contract.   
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Maintenance and Responsibility. 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work on 
this Contract.  The Contractor is hereby advised that all traffic control equipment, 
presently installed at these locations, may be the property of the State of Illinois, 
Department of Transportation, Division of Highways, County, Private Developer, 
Municipality or Transit Agency in which they are located.  Once the Contractor has 
begun any work on any portion of the project, all traffic signals within the limits of 
this contract or those which have the item "Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” shall become the full responsibility of the 
Contractor.  The Contractor shall supply the Engineer, Area Traffic Signal 
Maintenance and Operations Engineer, IDOT ComCenter and the Department’s 
Electrical Maintenance Contractor with two 24-hour emergency contact names and 
telephone numbers. 
 

b. Automatic Traffic Enforcement equipment such as red lighting running and railroad 
crossing camera systems are owned and operated by others and the Contractor 
shall not be responsible for maintaining this equipment.  
 

c. Regional transit, County and other agencies may also have equipment connected 
to existing traffic signal or peripheral equipment such as PTZ cameras, switches, 
transit signal priority (TSP and BRT) servers and other devices that shall be 
included with traffic signal maintenance at no additional cost to the contract. 
 

d. When the project has a pay item for “Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify both the Area 
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the 
Department’s Electrical Maintenance Contractor, of their intent to begin any 
physical construction work on the Contract or any portion thereof.  This notification 
must be made a minimum of seven (7) working days prior to the start of 
construction to allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor. The Department will 
attempt to full-fill the Contractor’s inspection date request(s), however workload 
and other conditions may prevent the Department from accommodating specific 
dates or times. The Contractor shall not be entitled to any other compensation if 
the requested inspection date(s) cannot be scheduled by the Department.  If work 
is started prior to an inspection, maintenance of the traffic signal installation(s) will 
be transferred to the Contractor without an inspection.  The Contractor will become 
responsible for repairing or replacing all equipment that is not operating properly 
or is damaged at no cost to the owner of the traffic signal.  Final repairs or 
replacement of damaged equipment must meet the approval of the Engineer prior 
to or at the time of final inspection otherwise the traffic signal installation will not 
be accepted. 
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e. The Contractor is advised that the existing and/or temporary traffic signal 

installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shut down the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
 

f. The Contractor shall be fully responsible for the safe and efficient operation of the 
traffic signals and other equipment noted herein.  Any inquiry, complaint or request 
by the Department, the Department’s Electrical Maintenance Contractor or the 
public, shall be investigated and repairs begun within one hour.  Failure to provide 
this service will result in liquidated damages of $1000 per day per occurrence.  In 
addition, the Department reserves the right to assign any work not completed 
within this timeframe to the Electrical Maintenance Contractor.  All costs associated 
to repair this uncompleted work shall be the responsibility of the Contractor.  
Failure to pay these costs to the Electrical Maintenance Contractor within one 
month after the incident will result in additional liquidated damages of $1000 per 
month per occurrence.  Unpaid bills will be deducted from the cost of the Contract.  
The Department may inspect any signalizing device on the Department’s highway 
system at any time without notification. 
 

g. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 
to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in the 
vicinity of highway-rail grade crossings which states that lane restrictions, flagging, 
or other operations shall not create conditions where vehicles can be queued 
across the railroad tracks. If the queuing of vehicles across the tracks cannot be 
avoided, a uniformed law enforcement officer or flagger shall be provided at the 
crossing to prevent vehicles from stopping on the tracks, even if automatic warning 
devices are in place. 
 

h. The Contractor shall be responsible to clear snow, ice, dirt, debris or other 
condition that obstructs visibility of any traffic signal display or access to traffic 
signal equipment. 
 

i. The Contractor shall maintain the traffic signal in normal operation during short or 
long term loss of utility or battery back-up power at critical locations designated by 
the Engineer.  Critical locations may include traffic signals interconnected to 
railroad warning devices, expressway ramps, intersection with an SRA route, 
critical corridors or other locations identified by the Engineer.  Temporary power to 
the traffic signal must meet applicable NEC and OSHA guidelines and may include 
portable generators and/or replacement batteries.  Temporary power to critical 
locations shall not be for separately but shall be included in the contract.       
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Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause shall be 
replaced with new equipment meeting current District One traffic signal specifications and 
provided by the Contractor at no additional cost to the Contract and/or owner of the traffic signal 
system, all as approved by the Engineer.  Final replacement of damaged equipment must meet 
the approval of the Engineer prior to or at the time of final inspection otherwise the traffic signal 
installation will not be accepted.  Cable splices are only allowed at the bases pf post and mast 
arms.  
 
Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require 
construction of a full or partial span wire signal installation or other method approved by the 
Engineer to assure signal heads are located overhead and over traveled pavement.  Temporary 
replacement of mast arm mount signals with post mount signals will not be permitted. 
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause, shall be the 
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit 
agreement. 
 
Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the Equipment 
Supplier prior to the Department’s “turn-on” field inspection.  If in the event the Engineer 
determines work is not complete and the inspection will require more than two (2) hours to 
complete, the inspection shall be canceled and the Contractor will be required to reschedule at 
another date.  The maintenance of the traffic signals will not be accepted until all punch list work 
is corrected and re-inspected. 
 
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic signal 
installation at each separate location.  This request must be made to the Area Traffic Signal 
Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) working days 
prior to the time of the requested inspection.  The Department will attempt to full-fill the 
Contractor’s turn-on and inspection date request(s), however workload and other conditions may 
prevent the Department from accommodating specific dates or times. The Contractor shall not be 
entitled to any other compensation if the requested turn-on and inspection date(s) cannot be 
scheduled by the Department.  The Department will not grant a field inspection until written or 
electronic notification is provided from the Contractor that the equipment has been field tested 
and the intersection is operating according to Contract requirements.  The Contractor must invite 
local fire department personnel to the turn-on when Emergency Vehicle Preemption (EVP) is 
included in the project.  When the contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL 
TIMINGS, the Contractor must notify the SCAT Consultant of the turn-on/detour implementation 
schedule, as well as stage changes and phase changes during construction. 
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The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic signal 
installation.  The Contractor shall be responsible to provide a police officer to assist with traffic 
control at the time of testing. 
 
The Contractor shall provide a representative from the control equipment vendor’s office who is 
knowledgeable of the cabinet design and controller functions to attend the traffic signal inspection 
for both permanent and temporary traffic signal turn-ons.     
 
Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to be 
placed in continuous operation.  The Agency that is responsible for the maintenance of each traffic 
signal installation will assume the maintenance upon successful completion of this inspection. 
 
The District requires the following Final Project Documentation from the Contractor at traffic signal 
turn-ons in electronic format in addition to hard copies where noted.    A CD/DVD shall be 
submitted with separate folders corresponding to each numbered title below.  The CD/DVD shall 
be labelled with date, project location, company and contract or permit number.  Record Drawings, 
Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for review by the 
Department as described here-in. 
 
Final Project Documentation: 

1. Record Drawings.  Signal plans of record with field revisions marked in red ink.  
One hard copy set of 11”x17” record drawings shall also be provided. 

2. Inventory.  Inventory of new and existing traffic signal equipment including cabinet 
types and devices within cabinets in an Excel spread sheet format.  One hard copy 
shall also be provided. 

3. Pictures.  Digital pictures of a minimum 12M pixels of each intersection approach 
showing all traffic signal displays and equipment.  Pictures shall include controller 
cabinet equipment in enough detail to clearly identify manufacture and model of 
major equipment. 

4. Field Testing.  Written notification from the Contractor and the equipment vendor 
of satisfactory field testing with corresponding material performance 
measurements, such as for detector loops and fiber optic systems (see Article 
801.13).  One hard copy of all contract required performance measurement testing 
shall also be provided. 

5. Materials Approval.  The material approval letter.  A hard copy shall also be 
provided. 

6. Manuals.  Operation and service manuals of the signal controller and associated 
control equipment.  One hard copy shall also be provided. 

7. Cabinet Wiring Diagram and Cable Logs.  Five (5) hard copies 11” x 17" of the 
cabinet wiring diagrams shall be provided along with electronic pdf and dgn files 
of the cabinet wiring diagram.  Five hard copies of the cable logs and electronic 
excel files shall be provided with cable #, number of conductors and spares, 
connected device/signal head and intersection location. 
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8. Controller Programming Settings.  The traffic signal controller’s timings; backup 

timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and Year 
Programs; Traffic Responsive Program, Detector Phase Assignment, Type and 
Detector Switching; and any other functions programmable from the keyboard.  
The controller manufacturer shall also supply a printed form, not to exceed 11” x 
17” for recording that data noted above. The form shall include a location, date, 
manufacturer’s name, controller model and software version.  The form shall be 
approved by the Engineer and a minimum of three (3) copies must be furnished at 
each turn-on.  The manufacturer must provide all programming information used 
within the controller at the time of turn-on. 

9. Warrantees and Guarantees.  All manufacturer and contractor warrantees and 
guarantees required by Article 801.14. 

10. GPS coordinate of traffic signal equipment as describe in the Record Drawings 
section herein. 

 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on”, completeness of the required documentation and successful 
operation during a minimum 72 hour “burn-in” period following activation of the traffic signal.  If 
approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed by written 
correspondence from the Engineer.  The Contractor shall be responsible for all traffic signal 
equipment and associated maintenance thereof until Departmental acceptance is granted. 
 
All equipment and/or parts to keep the traffic signal installation operating shall be furnished by the 
Contractor.  No spare traffic signal equipment is available from the Department. 
 
All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  Failure 
to meet these time constraints shall result in liquidated damage charges of $500 per month per 
incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
Record Drawings. 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

“When the work is complete, and seven days before the request for a final inspection, the 
reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be 
submitted to the Engineer for review and approval and shall be stamped with the date and 
the signature of the Contractor’s supervising Engineer or electrician.  The record drawings 
shall be submitted in PDF format on CDROM as well as hardcopy for review and approval. 
If the contract consists of multiple intersections, each intersection shall be saved as an 
individual PDF file with TS# and location name in its file name. 

 



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
101 

In addition to the record drawings, copies of the final catalog cuts which have been 
Approved or Approved as Noted shall be submitted in PDF format along with the record 
drawings.  The PDF files shall clearly indicate the pay item either by filename or PDF Table 
of Contents referencing the respective pay item number for multi-item PDF files.  Specific 
part or model numbers of items which have been selected shall be clearly visible.” 

 
As part of the record drawings, the Contractor shall inventory all traffic signal 
equipment, new or existing, on the project and record information in an Excel 
spreadsheet. The inventory shall include equipment type, model numbers, software 
manufacturer and version and quantities. 

 
Add the following to Article 801.16 of the Standard Specifications: 

“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

 All Mast Arm Poles and Posts 
 Traffic Signal Wood Poles 
 Rail Road Bungalow 
 UPS 
 Handholes 
 Conduit roadway crossings 
 Controller Cabinets 
 Communication Cabinets 
 Electric Service Disconnect locations 
 CCTV Camera installations 
 Fiber Optic Splice Locations 
 Conduit Crossings 

 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format shall 
be compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees 
with a minimum of 6 decimal places.  Each coordinate shall have the following 
information: 
 

 File shall be named:  TSXXX-YY-MM-DD (i.e. TS22157_15-01-01) 
 Each intersection shall have its own file 
 Row 1 should have the location name (i.e. IL 31 @ Klausen) 
 Row 2 is blank 
 Row 3 is the headers for the columns 
 Row 4 starts the data 
 Column A (Date) – should be in the following format: MM/DD/YYYY 
 Column B (Item) – as shown in the table below 
 Column C (Description) – as shown in the table below 
 Column D and E (GPS Data) – should be in decimal form, per the 

IDOT special provisions 
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Examples: 
 

Date Item Description Latitude Longitude 

01/01/2015 MP (Mast Arm Pole) 
NEQ, NB, Dual, 
Combination Pole 

41.580493 -87.793378 

01/01/2015 HH (Handhole) 
Heavy Duty, Fiber, 
Intersection, Double 

41.558532 -87.792571 

01/01/2015 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2015 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2015 RSC (Rigid Steel Crossing) 
IL 31 east side crossing 
south leg to center HH at 
Klausen 

41.611111 -87.790222 

01/01/2015 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 

01/01/2015 POST (Post)  41.651848 -87.762053 

01/01/2015 
MCC (Master Controller 
Cabinet) 

 41.584593 -87.793378 

01/01/2015 
COMC (Communication 
Cabinet) 

 41.584600 -87.793432 

01/01/2015 
BBS (Battery Backup 
System) 

 41.558532 -87.792571 

01/01/2015 CNCR (Conduit Crossing) 4-inch IL 31 n/o of Klausen 41.588888 -87.794440 

 
Prior to the collection of data, the contractor shall provide a sample data collection 
of at least six data points of known locations to be reviewed and verified by the 
Engineer to be accurate within 1 foot.  Upon verification, data collection can 
begin.  Data collection can be made as construction progresses, or can be 
collected after all items are installed.  If the data is unacceptable the contractor 
shall make corrections to the data collection equipment and or process and submit 
the data for review and approval as specified. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS 
device shall be used for the data collection.  The receiver shall support differential 
correction and data shall have a minimum 1 foot accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 

 
Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
 
IDOT traffic signal facilities are not part of any of the one-call locating service such as J.U.L.I.E or 
Digger.  If this Contract requires the services of an Electrical Contractor, the Contractor shall be 
responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may be 
at the expense of the Contractor.  The location of underground traffic facilities does not relieve the 
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Contractor of their responsibility to repair any facilities damaged during construction at their 
expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other locations 
contact J.U.L.I.E. at 1-800-892-0123 or 811. 
 
Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included in 
the related pay items such as foundation, conduit, handhole, underground raceways, etc.  All 
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in 
kind.  All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be restored to 
their original configuration as directed by the Engineer.  All damaged brick pavers shall be 
replaced with a comparable material approved by the Engineer.  Restoration of the work area 
shall be included in the contract without any extra compensation allowed to the Contractor. 
 
Bagging Signal Heads. 
 
Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections and visors.  Covers shall be made of outdoor fabric with urethane 
coating for repelling water, have elastic fully sewn around the cover ends for a tight fit over the 
visor, and have a minimum of two straps with buckles to secure the cover to the backplate. A 
center mesh strip allows viewing without removal for signal status testing purposes.  Covers shall 
include a message indicating the signal is not in service. 
 
 
RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM 
Effective: May 22, 2002 
Revised: November 1, 2023 
800.03TS 
 
Description. 
This work shall consist of re-optimizing a traffic signal system according to the following Levels of 
work. 
 
LEVEL I applies when improvements are made to an existing signalized intersection within an 
existing traffic signal system. The purpose of this work is to integrate the improvements to the 
subject intersection into the signal system while minimizing the impacts to the existing system 
operation. This type of work would be commonly associated with the addition of signal phases, 
pedestrian phases, or improvements that do not affect the capacity at an intersection. 
 
LEVEL II applies when improvements are made to an existing signalized intersection within an 
existing traffic signal system and detailed analysis of the intersection operation is desired by the 
engineer, or when a new signalized or existing signalized intersection is being added to an existing 
system, but optimization of the entire system is not required. The purpose of this work is to 
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optimize the subject intersection, while integrating it into the existing signal system with limited 
impact to the system operations. This item also includes an evaluation of the overall system 
operation, including the Traffic Responsive Program (TRP). 
 
For the purposes of re-optimization work, an intersection shall include all traffic movements 
operated by the subject controller and cabinet. 
 
After the signal improvements are completed, the signal shall be re-optimized as specified by an 
approved Consultant who has previous experience in optimizing traffic signal systems for District 
One of the Illinois Department of Transportation. The Contractor shall contact the Traffic Signal 
Engineer at (847) 705-4734 for a listing of approved Consultants. Traffic signal system 
optimization work, including fine-tuning adjustments of the optimized system, shall follow the 
requirements stated in the most recent IDOT District 1 SCAT Guidelines, except as note herein. 
 
A listing of existing signal equipment, interconnect information, phasing data, timing patterns, and 
SCAT Report may be obtained from the Department, if available and as appropriate. The 
Consultant shall confer with the Area Traffic Signal Maintenance and Operations Engineer prior 
to optimizing the system to determine if any extraordinary conditions exist that would affect traffic 
flows in the vicinity of the system, in which case, the Consultant may be instructed to wait until 
the conditions return to normal or to follow specific instructions regarding the optimization. 
 
(a) LEVEL I Re-Optimization 

 
1. The following tasks are associated with LEVEL I Re-Optimization. 
 

a. Appropriate signal timings shall be developed for the subject intersection and existing 
timings shall be utilized for the rest of the intersections in the system. 

 
b. Proposed signal timing plan for the modified intersection(s) shall be forwarded to IDOT 

for review prior to implementation. 
 

c. Consultant shall conduct on-site implementation of the timings at the turn-on and make 
fine-tuning adjustments to the timings of the subject intersection in the field to alleviate 
observed adverse operating conditions and to enhance operations. The consultant 
shall respond to IDOT comments and public complaints for a minimum period of six 
(6) months from date of timing plan implementation.    

 
2. The following deliverable shall be provided for LEVEL I Re-Optimization. 

 
a. Consultant shall furnish to IDOT a cover letter describing the extent of the re-

optimization work performed. 
 
 

(b) LEVEL II Re-Optimization 
 

1. In addition to the requirements described in the LEVEL I Re-Optimization above, the 
following tasks are associated with LEVEL II Re-Optimization. 
 
a. Traffic counts shall be taken at the subject intersection(s) after the traffic signals are 

approved for operation by the Area Traffic Signal Maintenance and Operations 
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Engineer. Manual turning movement counts shall be conducted from 6:30 a.m. to 9:30 
a.m., 11:00 a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from 
midday Monday to midday Friday and on a Saturday and/or Sunday, as directed by 
the Engineer, to account for special traffic generators such as shopping centers, 
educational institutes and special event facilities. The turning movement counts shall 
identify cars, and single-unit, multi-unit heavy vehicles, and transit buses. 

 
b. The intersections shall be re-addressed and all system detectors reassigned as 

necessary according to the current standard practice of District One. System 
detector quantities and locations shall be assessed for optimal performance. The 
Department shall be notified of any proposed changes. 

 
c. TRP operation shall be evaluated to verify proper pattern selection and lack of 

oscillation and a report of the operation shall be provided to IDOT. 
 

2. The following deliverables shall be provided for LEVEL II Re-Optimization. 
 

a. Consultant shall provide to IDOT one (1) USB flash drive for the optimized system 
containing the following: 

 
(1) Electronic copy of the technical memorandum in PDF format 

 
(2) Revised Synchro (or other appropriate, approved optimization software) files 

including the new signal and the rest of the signals in the system 
 

(3) Traffic counts conducted at the subject intersection(s) 
 

The flash drive shall be labeled with the IDOT system number and master location (if 
applicable), as well as the submittal date and the consultant logo. 
 
b. The technical memorandum shall include the following elements: 

 
(1) Brief description of the project 

 
(2) Analysis output from Synchro (or other appropriate, approved optimization 

software file) 
 

(3) Traffic counts conducted at the subject intersection(s) 
 

Basis of Payment. 
This work shall be paid for at the contract unit price each for RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM – LEVEL I or RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM – LEVEL II, which price shall 
be payment in full for performing all work described herein per intersection. Following completion 
of the timings and submittal of the specified deliverables, 100 percent of the bid price will be paid. 
Each intersection will be paid for separately. 
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SERVICE INSTALLATION (TRAFFIC SIGNALS) 
Effective: May 22, 2002 
Revised: June 15, 2016 
805.01TS 
 
Revise Section 805 of the Standard Specifications to read: 
 
Description. 
This work shall consist of all materials and labor required to install, modify, or extend the electric 
service installation.  All installations shall meet the requirements of the “District One Standard 
Traffic Signal Design Details”. 
 
General. 
The electric service installation shall be the electric service disconnecting means and it shall be 
identified as suitable for use as service equipment. 
  
The electric utility contact information is noted on the plans and represents the current information 
at the time of contract preparation.  The Contractor must request in writing for service and/or 
service modification within 10 days of contract award and must follow-up with the electric utility to 
assure all necessary documents and payment are received by the utility.  The Contractor shall 
forward copies of all correspondence between the contractor and utility company to the Engineer 
and Area Traffic Signal Maintenance and Operations Engineer.  The service agreement and 
sketch shall be submitted for signature to the IDOT’s Traffic Operations   Programs Engineer. 
 
Materials. 

a. General.  The completed control panel shall be constructed in accordance with UL Std. 
508A, Industrial Control Panel, and carry the UL label. Wire terminations shall be UL 
listed. 

 
b. Enclosures. 

1. Pole Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 4X, unfinished 
single door design, fabricated from minimum 0.080-inch (2.03 mm) thick Type 
5052 H-32 aluminum.  Seams shall be continuous welded and ground smooth. 
Stainless steel screws and clamps shall secure the cover and assure a 
watertight seal.  The cover shall be removable by pulling the continuous 
stainless steel hinge pin.  The cabinet shall have an oil-resistant gasket and a 
lock kit shall be provided with an internal O-ring in the locking mechanism 
assuring a watertight and dust-tight seal.  The cabinet shall be sized to 
adequately house all required components with extra space for arrangement 
and termination of wiring.  A minimum size of 14-inches (350 mm) high, 9-
inches (225 mm) wide and 8-inches (200 mm) in depth is required.  The cabinet 
shall be channel mounted to a wooden utility pole using assemblies 
recommended by the vendor. 
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2. Ground Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 3R 

unfinished single door design with back panel.  The cabinet shall be fabricated 
from Type 5052 H-32 aluminum with the frame and door 0.125-inch (3.175 
mm) thick, the top 0.250-inch (6.350 mm) thick and the bottom 0.500-inch 
(12.70 mm) thick.  Seams shall be continuous welded and ground smooth.  The 
door and door opening shall be double flanged.  The door shall be 
approximately 80% of the front surface, with a full length tamperproof stainless 
steel .075-inch (1.91 mm) thick hinge bolted to the cabinet with stainless steel 
carriage bolts and nylocks nuts.  The locking mechanism shall be slam-latch 
type with a keyhole cover.  The cabinet shall be sized to adequately house all 
required components with extra space for arrangement and termination of 
wiring. A minimum size of 40-inches (1000 mm) high, 16-inches (400 mm) wide 
and 15-inches (375 mm) in depth is required.  The cabinet shall be mounted 
upon a square Type A concrete foundation as indicated on the plans.  The 
foundation is paid for separately. 

 
3. All enclosures shall include a green external power indicator LED light with 

circuitry as shown in the Electrical Service-Panel Diagram detail sheet.  For 
pole mounted service enclosures, the power indicator light shall be mounted 
as shown in the detail.  For ground mounted enclosures, the power indicator 
light shall be mounted on the side of the enclosure most visible from the major 
roadway. 

 
c. Electric Utility Meter Housing and Riser.  The electric meter housing and meter socket 

shall be supplied and installed by the contractor. The contractor is to coordinate the 
work to be performed and the materials required with the utility company to make the 
final connection at the power source.  Electric utility required risers, weather/service 
head and any other materials necessary for connection shall also be included in the 
pay item.  Materials shall be in accordance with the electric utility’s requirements. For 
ground-mounted service, the electric utility meter housing shall be mounted to the 
enclosure. The meter shall be supplied by the utility company. Metered service shall 
not be used unless specified in the plans. 

 
d. Surge Protector.  Overvoltage protection, with LED indicator, shall be provided for the 

120 volt load circuit by the means MOV and thermal fusing technology.  The response 
time shall be <5n seconds and operate within a range of –40C to +85C.  The surge 
protector shall be UL 1449 Listed. 

 
e. Circuit Breakers.  Circuit breakers shall be standard UL listed molded case, thermal-

magnetic bolt-on type circuit breakers with trip free indicating handles.  120 volt circuit 
breakers shall have an interrupting rating of not less than 65,000 rms symmetrical 
amperes.   Unless otherwise indicated, the main disconnect circuit breaker for the 
traffic signal controller shall be rated 60 amperes, 120 V and the auxiliary circuit 
breakers shall be rated 10 amperes, 120 V. 
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f. Fuses, Fuseholders and Power Indicating Light.  Fuses shall be small-dimensional 

cylindrical fuses of the dual element time-delay type.  The fuses shall be rated for 600 
V AC and shall have a UL listed interrupting rating of not less than 10,000 rms 
symmetrical amperes at rated voltage.  The power indicating light shall be LED type 
with a green colored lens and shall be energized when electric utility power is present. 

 
g. Ground and Neutral Bus Bars.  A single copper ground and neutral bus bar, mounted 

on the equipment panel shall be provided.  Ground and neutral conductors shall be 
separated on the bus bar.  Compression lugs, plus 2 spare lugs, shall be sized to 
accommodate the cables with the heads of the connector screws painted green for 
ground connections and white for neutral connections. 

 
h. Utility Services Connection.  The Contractor shall notify the Utility Company marketing 

representative a minimum of 30 working days prior to the anticipated date of hook-up.  
This 30 day advance notification will begin only after the Utility Company marketing 
representative has received service charge payments from the Contractor.  Prior to 
contacting the Utility Company marketing representative for service connection, the 
service installation controller cabinet and cable must be installed for inspection by the 
Utility Company. 

 
i. Ground Rod.  Ground rods shall be copper-clad steel, a minimum of 10 feet (3.0m) in 

length, and 3/4 inch (20mm) in diameter. Ground rod resistance measurements to 
ground shall be 25 ohms or less.  If necessary additional rods shall be installed to meet 
resistance requirements at no additional cost to the contract. 

 
Installation. 

a. General.  The Contractor shall confirm the orientation of the traffic service installation 
and its door side with the engineer, prior to installation.  All conduit entrances into the 
service installation shall be sealed with a pliable waterproof material. 

 
b. Pole Mounted.  Brackets designed for pole mounting shall be used.  All mounting 

hardware shall be stainless steel.  Mounting height shall be as noted on the plans or 
as directed by the Engineer. 

 
c. Ground Mounted.  The service installation shall be mounted plumb and level on the 

foundation and fastened to the anchor bolts with hot-dipped galvanized or stainless 
steel nuts and washers.  The space between the bottom of the enclosure and the top 
of the foundation shall be caulked at the base with silicone. 

 
Basis of Payment.   
The service installation shall be paid for at the contract unit price each for SERVICE 
INSTALLATION of the type specified which shall be payment in full for furnishing and installing 
the service installation complete.  The CONCRETE FOUNDATION, TYPE A, which includes the 
ground rod, shall be paid for separately.  SERVICE INSTALLATION, POLE MOUNTED shall 
include the 3/4 inch (20mm) grounding conduit, ground rod, and pole mount assembly.  Any 
charges by the utility companies shall be approved by the engineer and paid for as an addition to 
the contract according to Article 109.05 of the Standard Specifications. 
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GROUNDING OF TRAFFIC SIGNAL SYSTEMS 
Effective: May 22, 2002 
Revised: July 1, 2015 
806.01TS 
 
Revise Section 806 of the Standard Specifications to read: 
 
General.  
All traffic signal systems, equipment and appurtenances shall be properly grounded in strict 
conformance with the NEC.  This work shall be in accordance with IDOT’s District One Traffic 
Signal Design Details. 
 
The grounding electrode system shall include a ground rod installed with each traffic signal 
controller concrete foundation and all mast arm and post concrete foundations.  An additional 
ground rod will be required at locations were measured resistance exceeds 25 ohms.  Ground 
rods are included in the applicable concrete foundation or service installation pay item and will 
not be paid for separately.   
 
Testing shall be according to Article 801.13 (a) (4) and (5). 
 
(a) The grounded conductor (neutral conductor) shall be white color coded.  This conductor shall 

be bonded to the equipment grounding conductor only at the Electric Service Installation.  All 
power cables shall include one neutral conductor of the same size.  

 
(b) The equipment grounding conductor shall be green color coded.  The following is in addition 

to Article 801.04 of the Standard Specifications. 
 

1. Equipment grounding conductors shall be bonded to the grounded conductor (neutral 
conductor) only at the Electric Service Installation.  The equipment grounding conductor 
is paid for separately and shall be continuous.  The Earth shall not be used as the equipment 
grounding conductor. 

 
2. Equipment grounding conductors shall be bonded, using a UL Listed grounding connector, 

to all traffic signal mast arm poles, traffic signal posts, pedestrian posts, pull boxes, handhole 
frames and covers, conduits, and other metallic enclosures throughout the traffic signal 
wiring system, except where noted herein.  Bonding shall be made with a splice and pigtail 
connection, using a sized compression type copper sleeve, sealant tape, and heat-
shrinkable cap.  A UL listed electrical joint compound shall be applied to all conductors’ 
terminations, connector threads and contact points.  Conduit grounding bushings shall be 
installed at all conduit terminations including spare or empty conduits. 

 
3. All metallic and non-metallic raceways shall have a continuous equipment grounding 

conductor, except raceways containing only detector loop lead-in circuits, circuits under 50 
volts and/or fiber optic cable will not be required to include an equipment grounding 
conductor. 
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4. Individual conductor splices in handholes shall be soldered and sealed with heat shrink.  

When necessary to maintain effective equipment grounding, a full cable heat shrink shall be 
provided over individual conductor heat shrinks. 
 

(c) The grounding electrode conductor shall be similar to the equipment grounding conductor in 
color coding (green) and size.  The grounding electrode conductor is used to connect the ground 
rod to the equipment grounding conductor and is bonded to ground rods via exothermic welding, 
UL listed pressure connectors, and UL listed clamps .  

 
 
COILABLE NON-METALLIC CONDUIT 
Effective: May 22, 2002 
Revised: July 1, 2015 
810.01TS 
 
Description. 
This work shall consist of furnishing and installing empty coilable non-metallic conduit (CNC). 
 
General. 
The CNC installation shall be in accordance with Sections 810 and 811 of the Standard 
Specifications except for the following: 
 
Add the following to Article 810.03 of the Standard Specifications: 
 
CNC meeting the requirements of NEC Article 353 shall be used for detector loop raceways to 
the handholes.   
 
Add the following to Article 811.03 of the Standard Specifications: 
 
On temporary traffic signal installations with detector loops, CNC meeting the requirements of 
NEC Article 353 shall be used for detector loop raceways from the saw-cut to 10 feet (3m) up the 
wood pole, unless otherwise shown on the plans 
 
Basis of Payment. 
All installations of CNC for loop detection shall be included in the contract and not paid for 
separately. 
 
 
ROD AND CLEAN EXISTING CONDUIT 
Effective: January 1, 2015 
Revised:   July 1, 2015 
810.03TS 
 
Description. 
This work shall consist of inserting a duct rod or electrical fish rod or tape of sufficient length and 
rigidity into an electrical conduit opening in one electrical handhole, and pushing the said rod 
through the conduit to emerge at the next or subsequent handhole in the conduit system at the 
location(s) shown on the plans.  The duct rod may be inserted and removed by any standard 
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construction method which causes no damage to the conduit.  The size of the conduit may vary, 
but there shall be no differentiation in cost for the size of the conduit. 
 
The conduit which is to be rodded and cleaned may exist with various amounts of standing water 
in the handholes to drain the conduit and to afford compatible working conditions for the 
installation of the duct rods and/or cables.  Pumping of handholes shall be included with the work 
of rodding and cleaning of the conduit. 
 
Any handhole which, in the opinion of the Engineer contains excessive debris, dirt or other 
materials to the extent that conduit rodding and cleaning is not feasible, shall be cleaned at the 
Engineer’s order and payment approval as a separate pay item. 
 
Prior to removal of the duct rod, a duct cleaning attachment such as a properly sized wire brush 
or cleaning mandrel shall be attached to the duct rod, which by removal of the duct rod shall be 
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to provide 
a clean, clear passage for the installation of cable.  Whenever the installation of cables is not 
performed as an adjunct to or immediately following the cleaning of the duct, a light weight pulling 
line such as a 1/8” polyethylene line or conduit measuring tape shall be placed and shall remain 
in the conduit to facilitate future work.  When great difficulty of either inserting the duct rod or 
removal of the cleaning mandrel is encountered, the duct may require further cleaning by use of 
a compressed air gun, or a low pressure water hose.  In the case of a broken conduit, the conduit 
must be excavated and repaired.  The existence and location of breaks in the conduit may be 
determined by rodding, but the excavation and repair work required will be paid for separately. 
 
This work shall be measured per lineal foot for each conduit cleaned.  Measurements shall be 
made from point to point horizontally.  No vertical rises shall count in the measurement. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per lineal foot for ROD AND CLEAN EXISTING 
CONDUIT for the installation of new electric cables in existing conduits.  Such price shall include 
the furnishing of all necessary tools, equipment, and materials required to prepare a conduit for 
the installation of cable. 
 
 
EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C 
Effective: January 1, 2013 
Revised: July 1, 2015 
873.03TS 
 
This work shall consist of furnishing and installing lead-in cable for light detectors installed at 
existing and/or proposed traffic signal installations as part of an emergency vehicle priority 
system. The work includes installation of the lead-in cables in existing and/or new conduit. The 
electric cable shall be shielded and have (3) stranded conductors, colored blue, orange, and 
yellow with a stranded tinned copper drain wire. The cable shall meet the requirements of the 
vendor of the Emergency Vehicle Priority System Equipment. 
 
Basis of Payment.  
This work will be paid for at the contract unit price per foot for EMERGENCY VEHICLE PRIORITY 
SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which price shall be payment in full for furnishing, 
installing and making all electrical connections necessary for proper operations. 
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HANDHOLES 
Effective: January 01, 2002 
Revised: November 1, 2023 
814.01TS 
 
Description. 
Add the following to Section 814 of the Standard Specifications: 
 
All conduits shall enter the handhole at a depth of 30 in. (762 mm) except for the conduits for 
detector loops when the handhole is less than 5 ft (1.52 m) from the detector loop.  All conduit 
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into the 
handhole. 
 
Steel cable hooks shall be epoxy coated and must meet the specifications set forth in 1006.10.  
Hooks shall be a minimum of 5/8 in. (16 mm) diameter with 90-degree bend and extend into the 
handhole at least 6 in. (152 mm).  Hooks shall be placed a minimum of 12 in. (305 mm) below the 
lid or lower if additional space is required. 
 
Precast round handholes shall not be used unless called out on the plans.  
 
The cover of the handhole frame shall be labeled “Traffic Signals" with legible raised letters. Only 
handholes serving IDOT traffic signal equipment shall have this label.  Handhole covers for Red 
Light Running Cameras shall be labeled “RLRC”. 
 
Revise the third paragraph of Article 814.03 of the Standard Specifications to read: 
 

“Handholes shall be constructed as shown on the plans and shall be cast-in-place or 
precast concrete units.  Heavy duty handholes shall be either cast-in-place or precast 
concrete units.”  

 
Revise Article 814.03(c) of the Standard Specifications to read:   
 

“Precast Concrete.  Precast concrete handholes shall be fabricated according to Article 
1042.17.  Where a handhole is contiguous to a sidewalk, preformed joint filler of 1/2 in. 
(13 mm) thickness shall be placed between the handhole and the sidewalk.”  

 
Add the following to Section 814 of the Standard Specifications: 
 
Cast-In-Place Handholes. 
All cast-in-place handholes shall be concrete with minimum inside dimensions of 21-1/2 in. (546 
mm).  Frames and lid openings shall match this dimension.   
 
For grounding purposes, the handhole frame shall have provisions for a 7/16 in. (11 mm) diameter 
stainless steel bolt cast into the frame. The covers shall have a stainless steel threaded stint 
extended from the eye hook assembly for the purpose of attaching the grounding conductor to 
the handhole cover. 
 
The minimum wall thickness for heavy duty hand holes shall be 1 ft (305mm). 
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Precast Round Handholes. 
All precast handholes shall be concrete with an inside diameter of 30 in. (762mm).  Frames and 
covers shall have a minimum opening of 26 in. (660mm) and no larger than the inside diameter 
of the handhole. 
 
For grounding purposes, the handhole frame shall have provisions for a 7/16 in. (11 mm) diameter 
stainless steel bolt cast into the frame. For the purpose of attaching the grounding conductor to 
the handhole cover, the covers shall either have a 7/16 in. (11 mm) diameter stainless steel bolt 
cast into the cover or a stainless steel threaded stint extended from an eye hook assembly. A hole 
may be drilled for the bolt if one cannot be cast into the frame or cover. The head of the bolt shall 
be flush or lower than the top surface of the cover. 
 
The minimum wall thickness for precast heavy duty hand holes shall be 6 in. (152 mm). 
 
Precast round handholes shall be only produced by an approved precast vendor. 
 
 
FIBER OPTIC CABLE 
Effective: May 22, 2002 
Revised:  July 1, 2015 
871.01TS 
 
Add the following to Article 871.01 of the Standard Specifications: 
 
The Fiber Optic cable shall be installed in conduit or as specified on the plans. 
 
Add the following to Article 871.02 of the Standard Specifications: 
 
The control cabinet distribution enclosure shall be 24 Port Fiber Wall Enclosure, unless otherwise 
indicated on plans.  The fiber optic cable shall provide twelve fibers per tube for the amount of 
fibers called for in the Fiber Optic Cable pay item in the Contract.  Fiber Optic cable may be gel 
filled or have an approved water blocking tape. 
 
Add the following to Article 871.04 of the Standard Specifications: 
 
A minimum of six multimode fibers from each cable shall be terminated with approved mechanical 
connectors at the distribution enclosure.  Fibers not being used shall be labeled “spare."  Fibers 
not attached to the distribution enclosure shall be capped..  A minimum of 13.0 feet (4m) of extra 
cable length shall be provided for controller cabinets.  The controller cabinet extra cable length 
shall be stored as directed by the Engineer. 
 
Add the following to Article 871.06 of the Standard Specifications: 
 
The distribution enclosure and all connectors will be included in the cost of the fiber optic cable. 
 
Testing shall be in accordance with Article 801.13(d).  Electronic files of OTDR signature traces 
shall be provided in the Final project documentation with certification from the Contractor that 
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attenuation of each fiber does not exceed 3.5 dB/km nominal at 850nm for multimode fiber and 
0.4 bd/km nominal at 1300nm for single mode fiber. 
 
 
FULL-ACTUATED CONTROLLER AND CABINET 
Effective: January 1, 2002   
Revised: November 1, 2023 
857.02TS 
 
Description. 
This work shall consist of furnishing and installing a traffic actuated solid state digital controller in 
the controller cabinet of the type specified, meeting the requirements of Section 857 of the 
Standard Specifications, as modified herein, including malfunction management unit, load 
switches and flasher relays, and all necessary connections for proper operation. 
 
If the intersection is part of an existing system and/or when specified in the plans, this work shall 
consist of furnishing and installing a(n) "_______" brand traffic actuated solid state controller. 
 
Materials. 
Add the following to Article 857.02 of the Standard Specifications: 
 

“Controllers shall be Econolite Cobalt or Eagle/Yunex M60 unless specified otherwise on 
the plans or elsewhere on these specifications.  Only controllers supplied by one of the 
District One approved vendors will be allowed.  The controller shall be of the most recent 
approved model and software version supplied by the vendor at the time of the traffic 
signal TURN-ON unless specified otherwise on the plans or these specifications.  A 
removable controller data key shall also be provided.  Individual load switches shall be 
provided for each vehicle, pedestrian, and overlap phase.  The controller shall prevent 
phases from being omitted during program changes and after all preemption events and 
shall inhibit simultaneous display of circular yellow and yellow arrow indications. 

 
For integration into an Advanced Traffic Management System (ATMS) such as Centracs, 
Tactics, or TransSuite, the controller shall have the latest version of approved NTCIP 
software installed.  For operation prior to integration into an ATMS, the controller shall 
maintain existing communications.” 

 
Add the following to Article 1074.03 of the Standard Specifications: 
 

(a) (6) Cabinets shall be designed for NEMA TS2 Type 1 operation.  All cabinets shall be 
pre-wired for a minimum of eight (8) phases of vehicular, four (4) phases of pedestrian 
and four (4) phases of overlap operation. 
 

Revise the second sentence in Article 1074.03 (b) (1) paragraph “a” to read: 
 

“The malfunction management unit shall have a minimum of 16 fully programmable 
channels.” 

 
Add the following to Article 1074.03 of the Standard Specifications: 
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(b) (5) Cabinets – Provide 1/8 in. (3.2 mm) thick unpainted aluminum alloy 5052-H32. 
The surface shall be smooth, free of marks and scratches.  All external hardware 
shall be stainless steel. 

(b) (6) Controller Harness – Provide a TS2 Type 2 “A” wired harness in addition to the 
TS2 Type 1 harness. 

(b) (7) Surge Protection – Shall be a 120VAC Single phase Modular filter Plug-in type, 
supplied from an approved vendor.  

(b) (8) BIU – shall be secured by mechanical means.   
(b) (9) Transfer Relays – Solid state or mechanical flash relays are acceptable. 
(b) (10) Switch Guards – All switches shall be guarded. 
(b) (11)  Heating – One (1) 200 watt, thermostatically-controlled, electric heater. 
(b) (12) Lighting – One (1) LED Panel shall be placed inside the cabinet top panel and 

one (1) LED Panel shall be placed on each side of the pull-out drawer/shelf 
assembly located beneath the controller support shelf.  The LED Panels shall be 
controlled by a door switch.  The LED Panels shall be provided from an approved 
vendor. 

(b) (13) The cabinet shall be equipped with a pull-out drawer/shelf assembly.  A 1-1/2 in. 
(38mm) deep drawer shall be provided in the cabinet, mounted directly beneath 
the controller support shelf.  The drawer shall have a hinged top cover and shall 
be capable of accommodating one (1) complete set of cabinet prints and 
manuals.  This drawer shall support 50 lb (23 kg) in weight when fully extended.  
The drawer shall open and close smoothly.  Drawer dimensions shall make 
maximum use of available depth offered by the controller shelf and be a minimum 
of 18 in. (610mm) wide. 

(b) (14) Plan & Wiring Diagrams – 12 in. x 15 in. (305mm x 406mm) moisture sealed 
container attached to door. 

(b) (15) Detector Racks – Fully wired and labeled for four (4) channels of emergency 
vehicle pre-emption and sixteen channels (16) of vehicular operation. 

(b) (16) Field Wiring Labels – All field wiring shall be labeled. 
(b) (17) Field Wiring Termination – Approved channel lugs required. 
(b) (18) Power Panel – Provide a nonconductive shield. 
(b) (19) Circuit Breaker – The circuit breaker shall be sized for the proposed load but 

shall not be rated less than 30 amps. 
(b) (20) Police Door – Provide wiring and termination for plug in manual phase advance 

switch. 
 
Basis of Payment. 
This work will be paid for at the contract unit price each for FULL-ACTUATED CONTROLLER 
AND TYPE IV CABINET; FULL-ACTUATED CONTROLLER AND TYPE IV STRETCHED 
CABINET; FULL-ACTUATED CONTROLLER AND TYPE V CABINET; FULL-ACTUATED 
CONTROLLER AND TYPE SUPER P CABINET; FULL-ACTUATED CONTROLLER AND TYPE 
SUPER P STRETCHED CABINET; FULL-ACTUATED CONTROLLER AND TYPE SUPER R 
CABINET; FULL-ACTUATED CONTROLLER AND TYPE IV CABINET, SPECIAL; FULL-
ACTUATED CONTROLLER AND TYPE IV STRETCHED CABINET, SPECIAL; FULL-
ACTUATED CONTROLLER AND TYPE V CABINET, SPECIAL; FULL-ACTUATED 
CONTROLLER AND TYPE SUPER P CABINET (SPECIAL); FULL-ACTUATED CONTROLLER 
AND TYPE SUPER P STRETCHED CABINET (SPECIAL); FULL-ACTUATED CONTROLLER 
AND TYPE SUPER R CABINET (SPECIAL). 
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FIBER OPTIC TRACER CABLE 
Effective: May 22, 2002 
Revised: November 1, 2023 
817.02TS 
 
The cable shall meet the requirements of Section 817 of the Standard Specifications, except for 
the following: 
 
Add the following to Article 817.03 of the Standard Specifications: 
 

“In order to trace the fiber optic cable after installation, the tracer cable shall be installed 
in the same conduit as the fiber optic cable in locations shown on the plans.  The tracer 
cable shall be continuous, extended into the controller cabinet and terminated on a barrier 
type terminal strip mounted on the side wall of the controller cabinet.  The barrier type 
terminal strip and tracer cable shall be clearly marked and identified.  All tracer cable 
splices shall be kept to a minimum and shall incorporate maximum lengths of cable 
supplied by the manufacturer.  The tracer cable will be allowed to be spliced at handholes 
only.  The tracer cable splice shall use a Western Union Splice soldered with resin core 
flux and shall be soldered using a soldering iron.  Blow torches or other devices which 
oxidize copper cable shall not be allowed for soldering operations.  All exposed surfaces 
of the solder shall be smooth.  The splice shall be covered with a black shrink tube meeting 
UL 224 guidelines, Type V and rated 600V, minimum length 4 in. (100 mm) and with a 
minimum 1 in. (25 mm) coverage over the XLP insulation, underwater grade.” 

 
Revise Article 817.05 of the Standard Specifications to read: 
 

“Basis of Payment. The tracer cable shall be paid for separately as ELECTRIC CABLE IN 
CONDUIT, TRACER, NO. 14 1C per foot (meter), which price shall include all associated 
labor and material for installation.” 

 
 
ELECTRIC CABLE 
Effective: May 22, 2002 
Revised:  July 1, 2015 
873.01TS 
 
Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard 
Specifications. 
 
Add the following to the Article 1076.04(d) of the Standard Specifications: 
 
Service cable may be single or multiple conductor cable. 
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TRAFFIC SIGNAL POST 
Effective: May 22, 2002 
Revised: July 14, 2021 
875.01TS 
 
Revise Article 1077.01 (c) of the Standard Specifications to read: 
 
(c) Anchor Rods.  The anchor rods shall be a minimum of 5/8 in. in diameter and 16 in. 
 long and shall be according to Article 1006.09. The anchor rods shall be threaded 
 approximately 6 in. at one end and have a bend at the other end. The first 12 in. at the 
 threaded end shall be galvanized. One each galvanized nut and trapezoidal washer shall 
 be furnished with each anchor rod. The washer shall be properly sized to fully engage 
 and sit flush on all sides of the slot of the base plate. 
 
Revise the first sentence of Article 1077.01 (d) of the Standard Specifications to read: 
 
All posts shall be steel and bases shall be cast iron. All posts and bases shall be hot dipped 
galvanized according to AASHTO M 111.  If the Department approves painting, powder coating 
by the manufacturer will be required over the galvanization in accordance with 851.01TS 
TRAFFIC SIGNAL PAINTING Special Provisions. 
 
 
MAST ARM ASSEMBLY AND POLE 
Effective: May 22, 2002 
Revised: July 01, 2015 
877.01TS 
 
Revise the second sentence of Article 1077.03 (a)(3) of the Standard Specifications to read: 
 
Traffic signal mast arms shall be one piece construction, unless otherwise approved by the 
Engineer.   
 
Add the following to Article 1077.03 (a)(3) of the Standard Specifications:  
 
If the Department approves painting, powder coating by the manufacturer will be required over 
the galvanization in accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. 
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CONCRETE FOUNDATIONS 
Effective: May 22, 2002 
Revised: November 01, 2018 
878.01TS 
 
Add the following to Article 878.03 of the Standard Specifications: 
 
All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped galvanized 
a minimum of 12 in. at the threaded end.   
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
Add the following to the first paragraph of Article 878.05 of the Standard Specifications: 
 
The concrete apron in front of the cabinet and UPS shall be included in this pay item. 
 
 
CONCRETE FOUNDATION, PEDESTRIAN POST 
Effective: April 1, 2019 
Revised: November 1, 2020 
878.03TS 
 
This item shall follow Section 878. Traffic Signal Concrete Foundation of the Standard 
Specifications. 
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
Basis of Payment. 
This work will be paid for at the contract unit price per foot of depth of CONCRETE FOUNDATION, 
TYPE A 12-INCH DIAMETER. 
 
 
LIGHT EMITTING DIODE (LED) SIGNAL HEAD AND OPTICALLY PROGRAMMED LED 
SIGNAL HEAD 
Effective: May 22, 2002 
Revised: July 1, 2015 
880.01TS 
 
Materials. 
Add the following to Section 1078 of the Standard Specifications: 
 

1. LED modules proposed for use and not previously approved by IDOT District One will 
require independent testing for compliance to current VTCSH-ITE standards for the 
product and be Intertek ETL Verified.  This would include modules from new vendors and 
new models from IDOT District One approved vendors. 
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2. The proposed independent testing facility shall be approved by IDOT District One.  
Independent testing must include a minimum of two (2) randomly selected modules of 
each type of module (i.e. ball, arrow, pedestrian, etc.) used in the District and include as 
a minimum Luminous Intensity and Chromaticity tests. However, complete module 
performance verification testing may be required by the Engineer to assure the accuracy 
of the vendor’s published data and previous test results.  An IDOT representative will 
select sample modules from the local warehouse and mark the modules for testing.  
Independent test results shall meet current ITE standards and vendor’s published data.  
Any module failures shall require retesting of the module type.  All costs associated with 
the selection of sample modules, testing, reporting, and retesting, if applicable, shall be 
the responsibility of the LED module vendor and not be a cost to this contract. 

 
3. All signal heads shall provide 12” (300 mm) displays with glossy yellow or black 

polycarbonate housings.  All head housings shall be the same color (yellow or black) at 
the intersection.  For new signalized intersections and existing signalized intersections 
where all signals heads are being replaced, the proposed head housings shall be black.  
Where only selected heads are being replaced, the proposed head housing color (yellow 
or black) shall match existing head housings.  Connecting hardware and mounting 
brackets shall be polycarbonate (black).  A corrosion resistant anti-seize lubricant shall be 
applied to all metallic mounting bracket joints, and shall be visible to the inspector at the 
signal turn-on.  Post top mounting collars are required on all posts, and shall be 
constructed of the same material as the brackets. 

 
4. The LED signal modules shall be replaced or repaired if an LED signal module fails to 

function as intended due to workmanship or material defects within the first 7 years from 
the date of traffic signal TURN-ON.  LED signal modules which exhibit luminous 
intensities less than the minimum values specified in Table 1 of the ITE Vehicle Traffic 
Control Signal Heads: Light Emitting Diode (LED) Circular Signal Supplement (June 27, 
2005) [VTSCH], or applicable successor ITE specifications, or show signs of entrance of 
moisture or contaminants within the first 7 years of the date of traffic signal TURN-ON 
shall be replaced or repaired. The vendor’s written warranty for the LED signal modules 
shall be dated, signed by a vendor’s representative and included in the product submittal 
to the State. 

 (a) Physical and Mechanical Requirements 
 

1. Modules can be manufactured under this specification for the following faces: 
 

a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
 

2. The maximum weight of a module shall be 4 lbs. (1.8 kg). 
 
3. Each module shall be a sealed unit to include all parts necessary for operation (a printed 

circuit board, power supply, a lens and gasket, etc.), and shall be weather proof after 
installation and connection. 

 
5. The lens of the module shall be tinted with a wavelength-matched color to reduce sun 

phantom effect and enhance on/off contrast.  The tinting shall be uniform across the lens 
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face.  Polymeric lens shall provide a surface coating or chemical surface treatment applied 
to provide abrasion resistance. The lens of the module shall be integral to the unit, convex 
with a smooth outer surface and made of plastic.  The lens shall have a textured surface 
to reduce glare. 

 
6. The use of tinting or other materials to enhance ON/OFF contrasts shall not affect 

chromaticity and shall be uniform across the face of the lens. 
 
7. Each module shall have a symbol of the type of module (i.e. circle, arrow, etc.) in the color 

of the module. The symbol shall be 1 inch (25.4 mm) in diameter. Additionally, the color 
shall be written out in 1/2 inch (12.7mm) letters next to the symbol. 

 
(b) Photometric Requirements 
 

4. The LEDs utilized in the modules shall be AlInGaP technology for red and InGaN for green 
and amber indications, and shall be the ultra bright type rated for 100,000 hours of 
continuous operation from -40 °C to +74 °C. 

 
(c) Electrical 
 

1. Maximum power consumption for LED modules is per Table 2. 
 
2. Operating voltage of the modules shall be 120 VAC. All parameters shall be measured at 

this voltage. 
 
3. The modules shall be operationally compatible with currently used controller assemblies 

(solid state load switches, flashers, and conflict monitors).  
 
4. When a current of 20 mA AC (or less) is applied to the unit, the voltage read across the 

two leads shall be 15 VAC or less. 
 
5. The LED modules shall provide constant light output under power.  Modules with dimming 

capabilities shall have the option disabled or set on a non-dimming operation. 
 
6. LED arrows shall be wired such that a catastrophic loss or the failure of one or more LED 

will not result in the loss of the entire module. 
 

(d) Retrofit Traffic Signal Module 
 

1. The following specification requirements apply to the Retrofit module only. All general 
specifications apply unless specifically superseded in this section. 

 
2. Retrofit modules can be manufactured under this specification for the following faces: 

 
a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
 

3. Each Retrofit module shall be designed to be installed in the doorframe of a standard 
traffic signal housing. The Retrofit module shall be sealed in the doorframe with a one-
piece EPDM (ethylene propylene rubber) gasket. 
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4. The maximum weight of a Retrofit module shall be 4 lbs. (1.8 kg). 
 
5. Each Retrofit module shall be a sealed unit to include all parts necessary for operation (a 

printed circuit board, power supply, a lens and gasket, etc.), and shall be weather proof 
after installation and connection. 

 
6. Electrical conductors for modules, including Retrofit modules, shall be 39.4 inches (1m) in 

length, with quick disconnect terminals attached. 
 
7. The lens of the Retrofit module shall be integral to the unit, shall be convex with a smooth 

outer surface and made of plastic or of glass. 
 
(e) The following specification requirements apply to the 12 inch (300 mm) arrow module only. All 

general specifications apply unless specifically superseded in this section. 
 

1. The arrow module shall meet specifications stated in Section 9.01 of the Equipment and 
Material Standards of the Institute of Transportation Engineers (November 1998) [ITE 
Standards], Chapter 2 (Vehicle Traffic Control Signal Heads) or applicable successor ITE 
specifications for arrow indications. 

 
2. The LEDs arrow indication shall be a solid display with a minimum of three (3) outlining 

rows of LEDs and at least one (1) fill row of LEDs. 
 

(f) The following specification requirement applies to the 12 inch (300 mm) programmed visibility 
(PV) module only. All general specifications apply unless specifically superseded in this 
section. 
 
1. The LED module shall be a module designed and constructed to be installed in a 

programmed visibility (PV) signal housing without modification to the housing. 
 

Basis of Payment. 
Add the following to the first paragraph of Article 880.04 of the Standard Specifications: 
 
The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
Revise the second paragraph of Article 880.04 of the Standard Specifications to read: 
 
If the work consists of retrofitting an existing polycarbonate traffic signal head with light emitting 
diodes (LEDs), it will be paid for as a SIGNAL HEAD, LED, RETROFIT, of the type specified, and 
of the particular kind of material, when specified.  Price shall be payment in full for removal of the 
existing module, furnishing the equipment described above including LED modules, all mounting 
hardware, and installing them in satisfactory operating condition.  The type specified will indicate 
the number of signal faces, the number of signal sections in each signal face and the method of 
mounting. 
 
 
 
 



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
122 

LIGHT EMITTING DIODE (LED) PEDESTRIAN SIGNAL HEAD 
Effective: May 22, 2002 
Revised: July 1, 2015 
881.01TS 
 
Add the following to the third paragraph of Article 881.03 of the Standard Specifications: 
 
No mixing of different types of pedestrian traffic signals or displays will be permitted. 
 
Add the following to Article 881.03 of the Standard Specifications: 
 
(a) Pedestrian Countdown Signal Heads.  
 

(1) Pedestrian Countdown Signal Heads shall not be installed at signalized intersections 
where traffic signals and railroad warning devices are interconnected. 

 
(2) Pedestrian Countdown Signal Heads shall be 16 inch (406mm) x 18 inch (457mm), for 

single units with glossy yellow or black polycarbonate housings.  All pedestrian head 
housings shall be the same color (yellow or black) at the intersection.  For new signalized 
intersections and existing signalized intersections where all pedestrian heads are being 
replaced, the proposed head housings shall be black.  Where only selected heads are 
being replaced, the proposed head housing color (yellow or black) shall match existing 
head housings.  Connecting hardware and mounting brackets shall be polycarbonate 
(black).  A corrosion resistant anti-seize lubricant shall be applied to all metallic mounting 
bracket joints, and shall be visible to the inspector at the signal turn-on. 

 
(3) Each pedestrian signal LED module shall be fully MUTCD compliant and shall consist of 

double overlay message combining full LED symbols of an Upraised Hand and a Walking 
Person.  “Egg Crate” type sun shields are not permitted.  Numerals shall measure 9 inches 
(229mm) in height and easily identified from a distance of 120 feet (36.6m). 

 
Materials. 
Add the following to Article 1078.02 of the Standard Specifications: 
 
General. 
 
1. The module shall operate in one mode:  Clearance Cycle Countdown Mode Only.  The 
countdown module shall display actual controller programmed clearance cycle and shall start 
counting when the flashing clearance signal turns on and shall countdown to “0” and turn off when 
the steady Upraised Hand (symbolizing Don’t Walk) signal turns on.  Module shall not have user 
accessible switches or controls for modification of cycle. 
 
2. At power on, the module shall enter a single automatic learning cycle.  During the 
automatic learning cycle, the countdown display shall remain dark. 
 
3. The module shall re-program itself if it detects any increase or decrease of Pedestrian 
Timing. The counting unit will go blank once a change is detected and then take one complete 
pedestrian cycle (with no counter during this cycle) to adjust its buffer timer. 
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4. If the controller preempts during the Walking Person (symbolizing Walk), the countdown 
will follow the controller's directions and will adjust from Walking Person to flashing Upraised 
Hand.  It will start to count down during the flashing Upraised Hand.  
 
5. If the controller preempts during the flashing Upraised Hand, the countdown will continue 
to count down without interruption. 
 
6. The next cycle, following the preemption event, shall use the correct, initially programmed 
values. 
 
7. If the controller output displays Upraised Hand steady condition and the unit has not 
arrived to zero or if both the Upraised Hand and Walking Person are dark for some reason, the 
unit suspends any timing and the digits will go dark. 
 
8. The digits will go dark for one pedestrian cycle after loss of power of more than 1.5 
seconds. 
 
9. The countdown numerals shall be two (2) “7 segment” digits forming the time display 
utilizing two rows of LEDs.  
 
10. The LED module shall meet the requirements of the Institute of Transportation Engineers 
(ITE) LED purchase specification, “Pedestrian Traffic Control Signal Indications - Part 2: LED 
Pedestrian Traffic Signal Modules,” or applicable successor ITE specifications, except as modified 
herein.  
 
11. The LED modules shall provide constant light output under power.  Modules with dimming 
capabilities shall have the option disabled or set on a non-dimming operation. 
 
12. In the event of a power outage, light output from the LED modules shall cease 
instantaneously.   
 
13. The LEDs utilized in the modules shall be AlInGaP technology for Portland Orange 
(Countdown Numerals and Upraised Hand) and GaN technology for Lunar White (Walking 
Person) indications.   
 
14. The individual LEDs shall be wired such that a catastrophic loss or the failure of one or 
more LED will not result in the loss of the entire module. 
 
Basis of Payment. 
Add the following to the first paragraph of Article 881.04 of the Standard Specifications: 
 
The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
Add the following to Article 881.04 of the Standard Specifications: 
 
If the work consists of retrofitting an existing polycarbonate pedestrian signal head and pedestrian 
countdown signal head with light emitting diodes (LEDs), it will be paid for as a PEDESTRIAN 
SIGNAL HEAD, LED, RETROFIT, of the type specified, and of the particular kind of material, 
when specified.  Price shall be payment in full for furnishing the equipment described above 
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including LED modules, all mounting hardware, and installing them in satisfactory operating 
condition.  
 
 
TRAFFIC SIGNAL BACKPLATE 
Effective: May 22, 2002 
Revised: July 1, 2021 
882.01TS 
 
Delete 1st sentence of Article 1078.03 of the Standard Specifications and add “All backplates shall 
be louvered, formed ABS plastic or composite aluminum”. 
 
Delete first sentence of the second paragraph of Article 1078.03 of the Standard Specifications 
and add “The backplate shall be composed of one or two piece. 
 
Delete second sentence of the fourth paragraph of Article 1078.03 the Standard Specifications.   
 
Add the following to the fourth paragraph of Article 1078.03 of the Standard Specifications: 
 
When retro reflective sheeting is specified, it shall be Type ZZ sheeting according to Article 
1091.03 and applied in preferred orientation for the maximum angularity according to the vendor’s 
recommendations.  The retroreflective sheeting shall be installed under a controlled environment 
at the vendor/equipment supplier before shipment to the contractor.  The formed plastic backplate 
shall be prepared and cleaned, following recommendations of the retroreflective sheeting 
manufacturer. 
 
 
MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON INSTALLATION 
Effective: May 22, 2002 
Revised: July 1, 2015 
850.01TS 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic 
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the 
Contractor without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon 
request of the Engineer. 

 
3. This item shall include maintenance of all traffic signal equipment and other connected 

and related equipment such as flashing beacons, emergency vehicle pre-emption 
equipment, master controllers, uninterruptable power supply (UPS and batteries), PTZ 
cameras, vehicle detection, handholes, lighted signs, telephone service installations, 
communication cables, conduits to adjacent intersections, and other traffic signal 
equipment.   
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4. Regional transit, County and other agencies may also have equipment connected to 

existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit 
signal priority (TSP and BRT) servers, radios and other devices that shall be included with 
traffic signal maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red 

Light Enforcement cameras, detectors, or peripheral equipment.  This equipment is 
operated and maintained by the local municipality and should be de-activated while on 
contractor maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by 

the Contractor.   
 
Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that 
they are functioning properly.  The Contractor shall check signal system communications 
and phone lines to assure proper operation. This item includes, as routine maintenance, 
all portions of emergency vehicle pre-emption equipment.  The Contractor shall maintain 
in stock at all times a sufficient amount of materials and equipment to provide effective 
temporary and permanent repairs. Prior to the traffic signal maintenance transfer, the 
contractor shall supply a detailed maintenance schedule that includes dates, locations, 
names of electricians providing the required checks and inspections along with any other 
information requested by the Engineer. 

 
2. The Contractor is advised that the existing and/or span wire traffic signal installation must 

remain in operation during all construction stages, except for the most essential down 
time.  Any shutdown of the traffic signal installation, which exceeds fifteen (15) minutes, 
must have prior approval of the Engineer.  Approval to shut down the traffic signal 
installation will only be granted during the period extending from 10:00 a.m. to 3:00 p.m. 
on weekdays.  Shutdowns shall not be allowed during inclement weather or holiday 
periods. 

 
3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or otherwise 
removed from normal operation, and power is available, the Contractor shall place the 
traffic signal installation on flashing operation.  The signals shall flash RED for all directions 
unless a different indication has been specified by the Engineer.  The Contractor shall be 
required to place stop signs (R1-1-36) at each approach of the intersection as a temporary 
means of regulating traffic.  When the signals operate in flash, the Contractor shall furnish 
and equip all their vehicles assigned to the maintenance of traffic signal installations with 
a sufficient number of stop signs as specified herein.  The Contractor shall maintain a 
sufficient number of spare stop signs in stock at all times to replace stop signs which may 
be damaged or stolen. 
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4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for the 

maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting the requirements of the Standard 
Specifications and these special provisions. 

 
6. The Contractor shall respond to all emergency calls from the Department or others within 

one (1) hour after notification and provide immediate corrective action.  When equipment 
has been damaged or becomes faulty beyond repair, the Contractor shall replace it with 
new and identical equipment. The cost of furnishing and installing the replaced equipment 
shall be borne by the Contractor at no additional charge to the contract. The Contractor 
may institute action to recover damages from a responsible third party. If at any time the 
Contractor fails to perform all work as specified herein to keep the traffic signal installation 
in proper operating condition or if the Engineer cannot contact the Contractor's designated 
personnel, the Engineer shall have the State's Electrical Maintenance Contractor perform 
the maintenance work.  The Contractor shall be responsible for all of the State’s Electrical 
Maintenance Contractor’s costs and liquidated damages of $1000 per day per occurrence.  
The State's Electrical Maintenance Contractor shall bill the Contractor for the total cost of 
the work. The Contractor shall pay this bill within thirty (30) days of the date of receipt of 
the invoice or the cost of such work will be deducted from the amount due the Contractor.  
The Contractor shall allow the Electrical Maintenance Contractor to make reviews of the 
Existing Traffic Signal Installation that has been transferred to the Contractor for 
Maintenance.  

 
7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 

guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices 
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail 
grade crossings which states that lane restrictions, flagging, or other operations shall not 
create conditions where vehicles can be queued across the railroad tracks. If the queuing 
of vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or 
flagger shall be provided at the crossing to prevent vehicles from stopping on the tracks, 
even if automatic warning devices are in place. 

 
8. Equipment included in this item that is damaged or not operating properly from any cause 

shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or 
owner of the traffic signal system, all as approved by the Engineer.  Final replacement of 
damaged equipment must meet the approval of the Engineer prior to or at the time of final 
inspection otherwise the traffic signal installation will not be accepted.  Cable splices 
outside the controller cabinet shall not be allowed.   

 
9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any cause, 
shall be the responsibility of the municipality or the Automatic Traffic Enforcement 
Company per Permit agreement. 
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10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display or access to traffic signal equipment. 
 

11. The Contractor shall maintain the traffic signal in normal operation during short or long 
term loss of utility or battery back-up power at critical locations designated by the Engineer.  
Critical locations may include traffic signals interconnected to railroad warning devices, 
expressway ramps, intersection with an SRA route, critical corridors or other locations 
identified by the Engineer.  Temporary power to the traffic signal must meet applicable 
NEC and OSHA guidelines and may include portable generators and/or replacement 
batteries.  Temporary power to critical  locations shall not be paid for separately but shall 
be included in the contract. 

 
12. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 

require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over 
traveled pavement.  Temporary replacement of mast arm mount signals with post mount 
signals will not be permitted. 

 
        
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. Maintenance of 
a standalone and or not connected flashing beacon shall be paid for at the contract unit price for 
MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing beacon will 
be paid for separately.  
 
 
UNINTERRUPTABLE POWER SUPPLY, SPECIAL 
Effective: January 1, 2013 
Revised: May 19, 2016 
862.01TS 
 
This work shall be in accordance with section 862 of the Standard Specification except as 
modified herein  
 
Add the following to Article 862.01 of the Standard Specifications: 
 
The UPS shall have the power capacity to provide normal operation of a signalized intersection 
that utilizes all LED type signal head optics, for a minimum of 6 (six) hours. 
 
Add the following to Article 862.02 of the Standard Specifications: 
 
Materials shall be according to Article 1074.04 as modified in UNINTERRUPTABLE POWER 
SUPPLY, SPECIAL. 
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
128 

 
Add the following to Article 862.03 of the Standard Specifications: 
 
The UPS shall additionally include, but not be limited to, a battery cabinet, where applicable. For 
Super-P (Type IV) and Super-R (Type V) cabinets, the battery cabinet is integrated to the traffic 
signal cabinet, and shall be included in the cost for the traffic signal cabinet of the size and type 
indicated on the plans. 
 
The UPS shall provide reliable emergency power to the traffic signals in the event of a power 
failure or interruption. 
 
Revise Article 862.04 of the Standard Specifications to read: 
 
Installation. 
When a UPS is installed at an existing traffic signal cabinet, the UPS cabinet shall partially rest 
on the lip of the existing controller cabinet foundation and be secured to the existing controller 
cabinet by means of at least four (4) stainless steel bolts. The UPS cabinet shall be completely 
enclosed with the bottom and back constructed of the same material as the cabinet. 
 
When a UPS is installed at a new signal cabinet and foundation, it shall be mounted as shown on 
the plans. 
 
At locations where UPS is installed and an Emergency Vehicle Priority System is in use, any 
existing incandescent confirmation beacons shall be replaced with LED lamps in accordance with 
the District One Emergency Vehicle Priority System specification at no additional cost to the 
contract. A concrete apron shall be provided and be in accordance with Articles 424 and 202 of 
the Standard Specifications. The concrete apron shall also, follow the District 1 Standard Traffic 
Signal Design Detail, Type D for Ground Mounted Controller Cabinet and UPS Battery Cabinet.  
 
 
This item shall include any required modifications to an existing traffic signal controller as a result 
of the addition of the UPS including the addition of alarms. 
 
Materials. 
Revise Article 1074.04(a)(1) of the Standard Specifications to read: 
 
The UPS shall be line interactive or double conversion and provide voltage regulation and power 
conditioning when utilizing utility power.  The UPS shall be sized appropriately for the 
intersection(s) normal traffic signal operating load. The UPS must be able to maintain the 
intersection’s normal operating load plus 20 percent (20%) of the intersection’s normal operating 
load.  When installed at a railroad-interconnected intersection the UPS must maintain the railroad 
pre-emption load, plus 20 percent (20%) of the railroad preemption-operating load. The total 
connected traffic signal load shall not exceed the published ratings for the UPS.   
The UPS shall provide a minimum of 6 (six) hours of normal operation run-time for signalized 
intersections with LED type signal head optics at 77 °F (25 °C) (minimum 1000 W active output 
capacity, with 86 percent minimum inverter efficiency). 
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Revise the first paragraph of Article 1074.04(a)(3) of the Standard Specifications to read: 
 
The UPS shall have a minimum of four (4) sets of normally open (NO) and normally closed (NC) 
single-pole double-throw (SPDT) relay contact closures, available on a panel mounted terminal 
block or locking circular connectors, rated at a minimum 120 V/1 A, and labeled so as to identify 
each contact according to the plans. 
 
Revise Article 1074.04(a)(10) of the Standard Specifications to read: 
 
The UPS shall be compatible with the District’s approved traffic controller assemblies utilizing 
NEMA TS 1 or NEMA TS 2 controllers and cabinet components for full time operation. 
 
Revise Article 1074.04(a)(17) of the Standard Specifications to read: 
 
When the intersection is in battery backup mode, the UPS shall bypass all internal cabinet lights, 
ventilation fans, cabinet heaters, service receptacles, luminaires, any lighted street name signs, 
any automated enforcement equipment and any other devices directed by the Engineer. 
 
Revise Article 1074.04(b)(2)b of the Standard Specifications to read: 
 
Batteries, inverter/charger and power transfer relay shall be housed in a separate NEMA Type 3R 
cabinet.  The cabinet shall be Aluminum alloy, 5052-H32, 0.125-inch thick and have a natural mill 
finish.   
 
Revise Article 1074.04(b)(2)c of the Standard Specifications to read: 
 
No more than three batteries shall be mounted on individual shelves for a cabinet housing six 
batteries and no more than four batteries per shelf for a cabinet housing eight batteries. 
 
Revise Article 1074.04(b)(2)e of the Standard Specifications to read: 
 
The battery cabinet housing shall have the following nominal outside dimensions: a width of 25 
in. (785 mm), a depth of 16 in. (440 mm), and a height of 41 to 48 in. (1.1 to 1.3 m). Clearance 
between shelves shall be a minimum of 10 in. (250 mm). 
 
End of paragraph 1074.04(b)(2)e 
 
The door shall be equipped with a two position doorstop, one a 90o and one at 120o. 
 
Revise Article 1074.04(b)(2)g of the Standard Specifications to read: 
 
The door shall open to the entire cabinet, have a neoprene gasket, an Aluminum continuous piano 
hinge with stainless steel pin, and a three point locking system.  The cabinet shall be provided 
with a main door lock which shall operate with a traffic industry conventional No. 2 key. Provisions 
for padlocking the door shall be provided.  
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Add the following to Article 1074.04(b)(2) of the Standard Specifications: 
 
j. The battery cabinet shall have provisions for an external generator connection. 
 
Add the following to Article 1074.04(c) of the Standard Specifications: 
 

(8) The UPS shall include a tip or kill switch installed in the battery cabinet, which shall 
completely disconnect power from the UPS when the switch is manually activated. 

 
(9) The UPS shall include standard RS-232 and internal Ethernet interface. 
 

(10) The UPS shall incorporate a flanged electric generator inlet for charging the batteries and 
operating the UPS.  The generator connector shall be male type, twist-lock, rated as 15A, 
125VAC with a NEMA L5-15P configuration and weatherproof lift cover plate. Access to 
the generator inlet shall be from a secured weatherproof lift cover plate or behind a locked 
battery cabinet police panel. 

 
(11) The bypass switch shall include an internal power transfer relay that allows removal of 

the battery back-up unit, while the traffic signal is connected to utility power, without 
impacting normal traffic signal operation. 

 
Revise Article 1074.04(d)(3) of the Standard Specifications to read: 
 
All batteries supplied in the UPS shall be either gel cell or AGM type, deep cycle, completely 
sealed, prismatic lead calcium based, silver alloy, valve regulated lead acid (VRLA) requiring no 
maintenance.  All batteries in a UPS installation shall be the same type; mixing of gel cell and 
AGM types within a UPS installation is not permitted. 
  
Revise Article 1074.04(d)(4) of the Standard Specifications to read: 
 
Batteries shall be certified by the manufacturer to operate over a temperature range of -13 to 160 
°F (-25 to + 71 °C) for gel cell batteries and -40 to 140 °F (-40 to + 60 °C) for AGM type batteries. 
 
Add the following to Article 1074.04(d) of the Standard Specifications: 
 

(9) The UPS shall consist of an even number of batteries that are capable of maintaining 
normal operation of the signalized intersection for a minimum of 6 (six) hours.  
Calculations shall be provided showing the number of batteries of the type supplied that 
are needed to satisfy this requirement.  A minimum of four batteries shall be provided. 

 
(10)  Battery Heater mats shall be provided, when gel cell type batteries are supplied. 

 
Add the following to the Article 1074.04 of the Standard Specifications: 
 
(e) Warranty. The warranty for an uninterruptable power supply (UPS) and batteries (full 

replacement) shall cover a minimum of 5 years from date the equipment is placed in operation. 
 
(f) Installation. Bypass switch shall completely disconnect the traffic signal cabinet from the utility 

provider. 
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(g) The UPS shall be set-up to run the traffic signal continuously, without going to a red 
flashing condition, when switched to battery power unless otherwise directed by the Engineer.  
The Contractor shall confirm set-up with the Engineer.  The continuous operation mode when 
switched to battery may require modification to unit connections and these modifications are 
included in the unit price for this item. 
 
Revise Article 862.05 of the Standard Specifications to read: 
 
Basis of Payment. 
This work will be paid for at the contract unit price per each for UNINTERRUPTABLE POWER 
SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL. 
Replacement of Emergency Vehicle Priority System confirmation beacons and any required 
modifications to the traffic signal controller shall be included in the cost of the 
UNINTERRUPTABLE POWER SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY 
AND CABINET, SPECIAL item. The concrete apron and earth excavation required shall be 
included in the cost of the UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL 
item. 
 
 
DETECTOR LOOP 
Effective: May 22, 2002 
Revised: July 1, 2018 
886.01TS 
 
Procedure. 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
mark the proposed loop locations and contact the Area Traffic Signal Maintenance and Operations 
Engineer (847) 705-4424 to inspect and approve the layout.  When preformed detector loops are 
installed, the Contractor shall have them inspected and approved prior to the pouring of the 
Portland cement concrete surface, using the same notification process as above. 
 
Installation. 
Revise Article 886.04 of the Standard Specifications to read: 
Loop detectors shall be installed according to the requirements of the “District One Standard 
Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector loops) from the loop to 
the edge of pavement shall be made perpendicular to the edge of pavement when possible in 
order to minimize the length of the saw-cut (homerun on preformed detector loops) unless 
directed otherwise by the Engineer or as shown on the plan. 
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The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an 
approved vendor, secured to each wire with nylon ties. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather or 
moisture.  Inductance shall be more than 50 and less than 700 microhenries. Quality readings 
shall be more than 5. 
 
(a) Type I.  All loops installed in new asphalt pavement shall be installed in the binder course and 

not in the surface course.  The edge of pavement, curb and handhole shall be cut with a 1/4 
inch (6.3 mm) deep x 4 inches (100 mm) saw cut to mark location of each loop cable. 

 
(b) Loop sealant shall be two-component thixotropic chemically cured polyurethane from an 

approved vendor.  The sealant shall be installed 1/8 inch (3 mm) below the pavement surface.  
If installed above the surface the excess shall be removed immediately. 

 
(c) Preformed.  This work shall consist of furnishing and installing a rubberized or cross linked 

polyethylene heat resistant preformed traffic signal loop in accordance with the Standard 
Specifications, except for the following: 

 
(d) Preformed detector loops shall be installed in the sub-base under the Portland cement 

concrete pavement.  Loop lead-ins shall be extended to a temporary protective enclosure near 
the proposed handhole location.  The protective enclosure shall provide sufficient protection 
from other construction activities and may be buried for additional protection. 

 
(e) Handholes shall be placed next to the shoulder or back of curb when preformed detector 

loops enter the handhole.  CNC, included in this pay item, shall be used to protect the 
preformed lead-ins from back of curb to the handhole. 

(f) Preformed detector loops shall be factory assembled with ends capped and sealed against 
moisture and other contaminants.  The loop configurations and homerun lengths shall be 
assembled for the specific application.  The loop and homerun shall be constructed using 5/8 
inch (16 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter (minimum) Class 
A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720 kPa) internal 
pressure rating or a similarly sized XLPE cable jacket.  Hose for the loop and homerun 
assembly shall be one continuous piece.  No joints or splices shall be allowed in the hose 
except where necessary to connect homeruns to the loops.  This will provide maximum wire 
protection and loop system strength.  Hose tee connections shall be heavy duty high 
temperature synthetic rubber.  The tee shall be of proper size to attach directly to the hose, 
minimizing glue joints.  The tee shall have the same flexible properties as the hose to insure 
that the whole assembly can conform to pavement movement and shifting without cracking or 
breaking.  For XLPE jacketed preformed loops, all splice connections shall be soldered, 
sealed, and tested before being sealed in a high impact glass impregnated plastic splice 
enclosure.  The wire used shall be #16 THWN stranded copper.  The number of turns in the 
loop shall be application specific.  Homerun wire pairs shall be twisted a minimum of eight 
turns per foot.  No wire splices will be allowed in the preformed loop assembly.  The loop and 
homeruns shall be filled and sealed with a flexible sealant to insure complete moisture 
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blockage and further protect the wire.  The preformed loops shall be constructed to allow a 
minimum of 6.5 feet of extra cable in the handhole. 

 
Method of Measurement. 
Add the following to Article 886.05 of the Standard Specifications: 
 
Preformed detector loops will be measured along the detector loop embedded in the pavement, 
rather than the actual length of the wire. Detector loop measurements shall include the saw cut 
and the length of the detector loop wire to the edge of pavement.  The detector loop wire, including 
all necessary connections for proper operations, from the edge of pavement to the handhole, shall 
be included in the price of the detector loop.  CNC, trench and backfill, and drilling of pavement 
or handholes shall be included in detector loop quantities. 
 
Basis of Payment.  
This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, TYPE 
I or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be payment in 
full for furnishing and installing the detector loop and all related connections for proper operation. 
 
 
EMERGENCY VEHICLE PRIORITY SYSTEM 
Effective: May 22, 2002 
Revised: July 1, 2015 
887.01TS 
 
Revise Section 887 of the Standard Specifications to read: 
 
It shall be the Contractor’s responsibility to contact the municipality or fire district to verify the 
brand of emergency vehicle pre-emption equipment to be installed prior to the contract bidding.  
The equipment must be completely compatible with all components of the equipment currently in 
use by the Agency. 
 
All new installations shall be equipped with Confirmation Beacons as shown on the "District One 
Standard Traffic Signal Design Details."  The Confirmation Beacon shall consist of a 6 watt Par 
38 LED flood lamp with a 30 degree light spread, or a 7 watt Par 30 LED flood lamp with a 15 
degree or greater spread, maximum 7 watt energy consumption at 120V, and a 2,000 hour 
warranty for each direction of pre-emption.  The lamp shall have an adjustable mount with a 
weatherproof enclosure for cable splicing.  All hardware shall be cast aluminum or stainless steel.  
Holes drilled into signal poles, mast arms, or posts shall require rubber grommets.  In order to 
maintain uniformity between communities, the confirmation beacons shall indicate when the 
control equipment receives the pre-emption signal.  The pre-emption movement shall be 
signalized by a flashing indication at the rate specified by Section 4L.01 of the “Manual on Uniform 
Traffic Control Devices,” and other applicable sections of future editions.  The stopped pre-empted 
movements shall be signalized by a continuous indication.  
 
All light operated systems shall include security and transit preemption software and operate at a 
uniform rate of 14.035 Hz ±0.002, or as otherwise required by the Engineer, and provide 
compatible operation with other light systems currently being operated in the District. 
 
This item shall include any required modifications to an existing traffic signal controller as a result 
of the addition of the EMERGENCY VEHICLE PRIORITY SYSTEM. 
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Basis of Payment.   
The work shall be paid for at the contract unit price each for furnishing and installing LIGHT 
DETECTOR and LIGHT DETECTOR AMPLIFIER. Furnishing and installing the confirmation 
beacon shall be included in the cost of the Light Detector.  Any required modifications to the traffic 
signal controller shall be included in the cost of the LIGHT DETECTOR AMPLIFIER.  The 
preemption detector amplifier shall be paid for on a basis of (1) one each per intersection controller 
and shall provide operation for all movements required in the pre-emption phase sequence. 
 
 
ACCESSIBLE PEDESTRIAN SIGNALS  
Effective:  April 1, 2003 
Revised:  November 1, 2023 
888.02TS 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Add the following to Article 888.03 of the Standard Specifications: 
 
A mounting bracket and/or extension shall be used to assure proper orientation and accessibility 
where needed. The price of the bracket and/or extension shall be included in the cost of the 
pedestrian push button. The contractor is not allowed to install a push-button assembly with the 
sign below the push-button to meet mounting requirements. 
 
Add the following to Article 1074.02(e) of the Standard Specifications: 
 
Stations shall be designed to be mounted to a post, mast arm pole or wood pole.  The station 
shall be aluminum and shall accept a 3 inch round push-button assembly and a regulatory 
pedestrian instruction sign according to MUTCD, sign series R10-3e 9” x 15” sign with arrow(s) 
for a count-down pedestrian signal. Stations shall be powder coated yellow with a black 
pushbutton and stainless steel arrow on pushbutton. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
 
Audible Indications.  A pushbutton locator tone shall sound at each pushbutton and shall be 
deactivated during the associated walk indication and when associated traffic signals are in 
flashing mode.  Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall 
repeat at 1-second intervals.  Each actuation of the pushbutton shall be accompanied by the 
speech message “Wait”. Locator tones shall be audible 6 to 12 ft from pushbutton.  
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If two accessible pedestrian pushbuttons are placed less than 10 ft apart or placed on the same 
pole, the audible walk and don’t walk indication shall be a speech message.  This speech 
message shall sound throughout the WALK interval only. Common street name shall be used and 
not the route number of the street unless there is no common street name. The street name used 
in programming shall reflect the street name mast arm mounted sign panel. Locations without 
street name (ex. private benefit driveways, shopping plaza entrance, etc.) shall use a general 
term “Commercial Driveway” as a street name for that leg. The speech message shall be modeled 
after: “’Street Name.’  Walk Sign is on to cross “Street Name’.”  For signalized intersections 
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all 
crossings”.  In addition, a speech pushbutton information message shall be provided by actuating 
the APS pushbutton during DON’T WALK interval.  This verbal message shall be modeled after: 
“Wait”. The extended press option verbal massage shall be: “Wait to cross ‘Street Name’ at ‘Street 
Name’”. 
 
Railroad Preemption. 
At locations with railroad interconnection APS pushbutton shall be capable of receiving a railroad 
preemption similar to a traffic signal controller and shall be hard wired to the railroad preemption 
relay inside the traffic signal cabinet. A shelf mount control unit shall be provided and installed 
inside the cabinet capable of receiving and transmitting the railroad preemption to all the push 
buttons.  
 
At railroad intersections all APS pushbuttons shall use the speech message and shall follow the 
below speech models.  
 
During Don’t Walk: “Wait to cross ‘Street Name’ at ‘Street Name’, Caution, Walk time shortened 
when train approaches’” – this does not repeat, plays only once with every push button press. 
During Walk: “Walk sign is on to cross ‘Street Name’, – this repeats as many times as possible 
during Walk interval only. 
During Railroad preemption: All push buttons at same time “Train Approaching” – this message 
shall be repeated two times. 
 
At locations with emergency vehicle preemption, NO additional speech message shall be 
provided. 
 
At locations with Equestrian Pushbuttons style installation the APS push buttons shall use speech 
message only and shall emit the audible message from the bottom mounted push button only. 
 
Locations with Corner Islands or Center Medians 
At locations with corner islands pushbuttons shall follow the requirement of the 10 ft as specified 
herein regarding the percussive tone vs a speech message. When push buttons are closer than 
10 ft apart the speech message shall follow the format specified herein for the main street 
crossing. The speech message shall follow the below speech models for the unusual 
configurations. 
 
Crossing of the right turn lane from or to Corner Island: “Wait to cross right turn lane for ‘Street 
Name’ at ‘Street Name’ crosswalks” and “Walk sign is on to cross right turn lane for ‘Street Name’ 
at ‘Street Name’ crosswalks” 
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Crossing from Corner Island to Corner Island where second pushbutton actuation is required: 
“Wait to cross ‘Street Name’ at ‘Street Name’ to median with second pushbutton” and “Walk sign 
is on to cross ‘Street Name’ to median with second pushbutton” 
 
Center Medians on a divided highways with push buttons will require pushbutton to have a dual 
arrow on the pushbutton. 
 
Where two accessible pedestrian pushbuttons are separated by 10 ft or more, the walk indication 
shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a dominant 
frequency of 880 Hz. Percussive tone shall be uniform at all stations at the intersection and shall 
not change for different directions. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. Locator tone and speech message shall be programmed at same 
volume one shall not be significantly louder than the other and shall be adjusted as directed by 
the Engineer. 
 
Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
 
APS pushbutton systems that utilize any wireless technology including Bluetooth technology to 
place calls or communicate with controller will not be allow. A central master control unit shall be 
provided and installed in the traffic signal cabinet. Push button shall be connected directly to the 
master control unit in the traffic signal cabinet using only 2 wires. All pushbuttons shall be capable 
of placing a pedestrian call request into the controller and shall be hard wired. APS pushbuttons 
shall be a direct replacement of existing standard push buttons and shall be weather resistant 
with a minimum warranty of 5 years. 
 
APS push buttons shall be compatible with one another and easily replaceable on future 
replacements or maintenance repairs no multiple model variations will be allowed.   
 
All APS pushbuttons shall come with the messages pre-programmed for each particular 
intersection regardless of the location or the 10 ft separation. Final field adjustments including 
percussive tone vs speech message use shall be completed once push buttons are installed in 
the final location. All push buttons shall be programmed with the appropriate parameters and 
settings as directed by the Engineer. These settings shall be standard for all pushbuttons and will 
vary based on the manufacturer. Access to pushbutton settings shall be provided through an app 
either through wired, wireless, or Bluetooth connection. Pushbutton information, settings, and 
access instructions shall all be provided in a weatherproof pouch and safely stored inside each 
traffic signal cabinet. 
 
Contractor shall remove any existing pedestrian isolation boards, field wire terminals, and any 
wires to the board when easily accessible. If the pedestrian isolation board has been installed 
from the factory on the back panel of the cabinet, contractor is to disconnect the power to the 
isolation board and any wires while leaving the board mounted. This work shall be included in the 
cost of Accessible Pedestrian Signals and will not be paid for separately.   
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Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to the 
crosswalk controlled by the pushbutton.  The sign shall conform to the following standard MUTCD 
design: R10-3e.  

 
R10-3E 

  
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided on the pushbutton. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS and shall include furnishing, installation, mounting hardware including 
extension brackets if required, and programming of the push button. 
 
 
PEDESTRIAN SIGNAL POST 
Effective: January 1, 2020 
Revised:  
875.02TS 
 
Description. 
This work shall consist of furnishing and installing a metal pedestrian signal post.  All installations 
shall meet the requirements of the “District One Standard Traffic Signal Design Details”. 
 
Materials. 

j. General.  The pedestrian signal post shall be designed to support the traffic signal 
loading shown on the plans. The design and fabrication shall be according to the 
Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals, as published by AASHTO. 

k. Post.  The post shall be made of steel or aluminum and have an outside diameter of  
4 1/2 in. The post shall be threaded for assembly to the base. Aluminum posts shall 
be according to the specifications for Schedule 80 aluminum pipe. Steel posts shall be 
according to the specifications for Schedule 40 steel pipe. 

 
l. Base.  The base of a steel post shall be cast iron. The base of an aluminum post shall 

be aluminum. The base shall be threaded for the attachment to the threaded post. The 
base shall be approximately 10 in. high and 6 3/4 in. square at the bottom. The bottom 
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of the base shall be designed to accept four 5/8 in. diameter anchor rods evenly 
spaced in a 6 in. diameter circle. The base shall be true to pattern, with sharp clean 
cutting ornamentation, and equipped with access doors for cable handling. The door 
shall be fastened to the base with stainless steel screws. A grounding lug shall be 
provided inside the base. 

 
m. Anchor Rods.  The anchor rods shall be 5/8 in. in diameter and 16 in. long and shall 

be according to Article 1006.09. The anchor rods shall be threaded approximately    6 
in. at one end and have a bend at the other end. The first 12 in. at the threaded end 
shall be galvanized. One each galvanized nut and trapezoidal washer shall be 
furnished with each anchor rod. The washer shall be properly sized to fully engage 
and sit flush on all sides of the slot of the base plate. 
 
The aluminum post and base shall be drilled at the third points around the diameter 
and 1/4 in. by 2 in. stainless steel bolts shall be inserted to prevent the post from 
turning and wobbling. 
 

n. Finish.  The steel post, steel post cap and the cast iron base shall be hot-dipped 
galvanized according to AASHTO M 111.  If the Department approves painting, 
powder coating by the manufacturer will be required over the galvanization in 
accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. If the 
post and the base are threaded after the galvanization, the bare exposed metal shall 
be immediately cleaned to remove all cutting solvents and oils, and then spray painted 
with two coats of an approved galvanized paint. 

 
The aluminum post shall have a natural finish, 100 grit or finer. 

 
 
Installation. 
The pedestrian signal post shall be erected plumb, securely bolted to a concrete foundation, and 
grounded to a ground rod according to the details shown on the plans. No more than 3/4 in. of 
the post threads shall protrude above the base.  
 
A post cap shall be furnished and installed on the top of the post. The post cap shall match the 
material of the post. The Contractor shall apply an anti-seize paste compound on all nuts and 
bolts prior to assembly.  
 
Prior to the assembly, the Contractor shall apply two additional coats of galvanized paint on the 
threads of the post and the base. The Contractor shall use a fabric post tightener to screw the 
post to the base. 
 
Basis of Payment.   
This work will be paid for at the contract unit price per each for PEDESTRIAN SIGNAL POST, of 
the length specified. 
 
 
 
 
 
 



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
139 

TEMPORARY TRAFFIC SIGNAL INSTALLATION 
Effective: May 22, 2002 
Revised: January 1, 2017 
890.01TS 
 
Revise Section 890 of the Standard Specifications to read: 
 
Description. 
This work shall consist of furnishing, installing, maintaining, and removing a temporary traffic 
signal installation as shown on the plans, including but not limited to temporary signal heads, 
emergency vehicle priority systems, interconnect, vehicle detectors, uninterruptable power 
supply, and signing.  Temporary traffic signal controllers and cabinets interconnected to railroad 
traffic control devices shall be new.  When temporary traffic signals will be operating within a 
county or local agency Traffic Management System, the equipment must be NTCIP compliant and 
compatible with the current operating requirements of the Traffic Management System. 
 
General. 
Only an approved controller equipment supplier will be allowed to assemble temporary traffic 
signal and railroad traffic signal cabinet.  Traffic signal inspection and TURN-ON shall be 
according to 800.01TS TRAFFIC SIGNAL GENERAL REQUIREMENTS special provision.  
 
Construction Requirements. 

(a) Controllers.  
 
1. Only controllers supplied by one of the District approved closed loop equipment 

supplier will be approved for use at temporary signal locations.  All controllers used 
for temporary traffic signals shall be fully actuated NEMA microprocessor based 
with RS232 data entry ports compatible with existing monitoring software approved 
by IDOT District 1, installed in NEMA TS2 cabinets with 8 phase back panels, 
capable of supplying 255 seconds of cycle length and individual phase length 
settings up to 99 seconds.  On projects with one lane open and two way traffic flow, 
such as bridge deck repairs, the temporary signal controller shall be capable of 
providing an adjustable all red clearance setting of up to 30 seconds in length.  All 
controllers used for temporary traffic signals shall meet or exceed the requirements 
of Section 857 of the Standard Specifications with regards to internal time base 
coordination and preemption.  All railroad interconnected temporary controllers 
and cabinets shall be new and shall satisfy the requirements of Article 857.02 of 
the Standard Specifications and as modified herein. 

 
2. Only control equipment, including controller cabinet and peripheral equipment, 

supplied by one of the District approved closed loop equipment suppliers will be 
approved for use at temporary traffic signal locations.  All control equipment for the 
temporary traffic signal(s) shall be furnished by the Contractor unless otherwise 
stated in the plans.  On projects with multiple temporary traffic signal installations, 
all controllers shall be the same manufacturer brand and model number with the 
latest version software installed at the time of the signal TURN-ON. 

 
(b) Cabinets.  All temporary traffic signal cabinets shall have a closed bottom made of 

aluminum alloy.  The bottom shall be sealed along the entire perimeter of the cabinet 
base to ensure a water, dust and insect-proof seal.  The bottom shall provide a 
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minimum of two (2) 4 inch (100 mm) diameter holes to run the electric cables through.  
The 4 inch (100 mm) diameter holes shall have a bushing installed to protect the 
electric cables and shall be sealed after the electric cables are installed. 

 
(c) Grounding. Grounding shall be provided for the temporary traffic signal cabinet 

meeting or exceeding the applicable portions of the National Electrical Code, Section 
806 of the Standard Specifications and shall meet the requirements of the 806.01TS 
GROUNDING OF TRAFFIC SIGNAL SYSTEMS special provision. 

 
(d) Traffic Signal Heads. All traffic signal sections shall be 12 inches (300 mm).   

Pedestrian signal sections shall be 16 inch (406mm) x 18 inch (457mm).  Traffic signal 
sections shall be LED with expandable view, unless otherwise approved by the 
Engineer.  Pedestrian signal heads shall be Light Emitting Diode (LED) Pedestrian 
Countdown Signal Heads except when a temporary traffic signal is installed at an 
intersection interconnected with a railroad grade crossing.  When a temporary traffic 
signal is installed at an intersection interconnected with a railroad grade crossing, Light 
Emitting Diode (LED) Pedestrian Signal Heads shall be furnished.  The temporary 
traffic signal heads shall be placed as indicated on the temporary traffic signal plan or 
as directed by the Engineer.  If no traffic staging is in place or will not be staged on the 
day of the turn on, the temporary traffic signal shall have the signal head displays, 
signal head placements and controller phasing match the existing traffic signal or shall 
be as directed by the engineer. The Contractor shall furnish enough extra cable length 
to relocate heads to any position on the span wire or at locations illustrated on the 
plans for construction staging.  The temporary traffic signal shall remain in operation 
during all signal head relocations.  Each temporary traffic signal head shall have its 
own cable from the controller cabinet to the signal head. 

 
(e) Interconnect.  
  

1. Temporary traffic signal interconnect shall be provided using fiber optic cable or 
wireless interconnect technology as specified in the plans.  The Contractor may 
request, in writing, to substitute the fiber optic temporary interconnect indicated in 
the contract documents with a wireless interconnect.  The Contractor must provide 
assurances that the radio device will operate properly at all times and during all 
construction staging.  If approved for use by the Engineer, the Contractor shall 
submit marked-up traffic signal plans indicating locations of radios and antennas 
and installation details.  If wireless interconnect is used, and in the opinion of the 
engineer, it is not viable, or if it fails during testing or operations, the Contractor 
shall be responsible for installing all necessary poles, fiber optic cable, and other 
infrastructure for providing temporary fiber optic interconnect at no cost to the 
contract. 
 

2. The existing system interconnect and phone lines are to be maintained as part of 
the Temporary Traffic Signal Installation specified for on the plan.  The 
interconnect, including any required fiber splices and terminations, shall be 
installed into the temporary controller cabinet as per the notes or details on the 
plans.  All labor and equipment required to install and maintain the existing 
interconnect as part of the Temporary Traffic Signal Installation shall be included 
in the cost of TEMPORARY TRAFFIC SIGNAL INSTALLATION. When shown in 
the plans, temporary traffic signal interconnect equipment shall be furnished and 
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installed.  The temporary traffic signal interconnect shall maintain interconnect 
communications throughout the entire signal system for the duration of the project.  
Any temporary signal within an existing closed loop traffic signal system shall be 
interconnected to that system using similar brand control equipment at no 
additional cost to the contract.   

 
3. Temporary wireless interconnect. The radio interconnect system shall be 

compatible with Eagle or Econolite controller closed loop systems.  This work shall 
include all temporary wireless interconnect components, at the adjacent existing 
traffic signal(s) to provide a completely operational closed loop system.  This work 
shall include all materials, labor and testing to provide the completely operational 
closed loop system as shown on the plans.  The radio interconnect system shall 
include the following components:   

 
a. Rack or Shelf Mounted RS-232 Frequency Hopping Spread Spectrum 

(FHSS) Radio  
b. Software for Radio Configuration (Configure Frequency and Hopping 

Patterns) 
c. Antennas (Omni Directional or Yagi Directional) 
d. Antenna Cables, LMR400, Low Loss.  Max. 100-ft from controller cabinet to 

antenna 
e. Brackets, Mounting Hardware, and Accessories Required for Installation 
f. RS232 Data Cable for Connection from the radio to the local or master 

controller 
g. All other components required for a fully functional radio interconnect 

system 
 

All controller cabinet modifications and other modifications to existing 
equipment that are required for the installation of the radio interconnect system 
components shall be included in the cost of TEMPORARY TRAFFIC SIGNAL 
INSTALLATION. 
 
The radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz 
depending on the results of a site survey.  The telemetry shall have an 
acceptable rate of transmission errors, time outs, etc. comparable to that of a 
hardwire system. 
 
The proposed or existing master controller and telemetry module shall be 
configured for use with the radio interconnect at a minimum rate of 9600 baud. 
 
The radio interconnect system shall include all other components required for 
a complete and fully functional telemetry system and shall be installed in 
accordance to the vendors recommendations. 
 

(f) Emergency Vehicle Pre-Emption. All emergency vehicle preemption equipment (light 
detectors, light detector amplifiers, confirmation beacons, etc.) as shown on the 
temporary traffic signal plans shall be provided by the Contractor.  It shall be the 
Contractor's responsibility to contact the municipality or fire district to verify the brand 
of emergency vehicle preemption equipment to be installed prior to the contract 
bidding.  The equipment must be completely compatible with all components of the 
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equipment currently in use by the Agency.  All light operated systems shall operate at 
a uniform rate of 14.035 hz ±0.002, or as otherwise required by the Engineer, and 
provide compatible operation with other light systems currently being operated in the 
District.  All labor and material required to install and maintain the Emergency Vehicle 
Preemption installation shall be included in the item Temporary Traffic Signal 
Installation. 

 
(g) Vehicle Detection. All temporary traffic signal installations shall have vehicular 

detection installed at all approaches of the intersection and as directed by the 
Engineer.  Pedestrian push buttons shall be provided for all pedestrian signal 
heads/phases as directed by the Engineer.  Microwave vehicle sensors or video 
vehicle detection system shall be approved by IDOT prior to Contractor furnishing and 
installing.  The Contractor shall install, wire, and adjust the alignment of the microwave 
vehicle sensor or video vehicle detection system in accordance to the manufacturer’s 
recommendations and requirements.  The Contractor shall be responsible for 
adjusting the alignment of the microwave vehicle sensor or video vehicle detection 
system for all construction staging changes and for maintaining proper alignment 
throughout the project.  An equipment supplier shall be present and assist the 
contractor in setting up and maintaining the microwave vehicle sensor or video vehicle 
detection system.  An in-cabinet video monitor shall be provided with all video vehicle 
detection systems and shall be included in the item Temporary Traffic Signal 
Installation. 

 
(h) Uninterruptable Power Supply.  All temporary traffic signal installations shall have 

Uninterruptable Power Supply (UPS).  The UPS cabinet shall be mounted to the 
temporary traffic signal cabinet and shall be according to the applicable portions of 
Section 862 of the Standard Specifications and as modified in 862.01TS 
UNITERRUPTABLE POWER SUPPLY, SPECIAL Special Provision. 

 
(i) Signs. All existing street name and intersection regulatory signs shall be removed from 

existing poles and relocated to the temporary signal span wire.  If new mast arm 
assembly and pole(s) and posts are specified for the permanent signals, the signs 
shall be relocated to the new equipment at no extra cost.  Any intersection regulatory 
signs that are required for the temporary traffic signal shall be provided as shown on 
the plans or as directed by the Engineer.  Relocation, removing, bagging and installing 
the regulatory signs for the various construction stages shall be provided as shown on 
the plans or as directed by the Engineer.  If Illuminated Street Name Signs exist they 
shall be taken down and stored by the contractor and reflecting street name signs shall 
be installed on the temporary traffic signal installation. 

 
(j) Energy Charges. The electrical utility energy charges for the operation of the 

temporary traffic signal installation shall be paid for by others if the installation replaces 
an existing signal.  Otherwise charges shall be paid for under 109.05 of the Standard 
Specifications. 

 
(k) Maintenance. Maintenance shall meet the requirements of the Standard Specifications 

and 850.01TS MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION 
Special Provisions. Maintenance of temporary signals and of the existing signals shall 
be included in the cost of the TEMPORARY TRAFFIC SIGNAL INSTALLATION pay 
item.  When temporary traffic signals are to be installed at locations where existing 
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signals are presently operating, the Contractor shall be fully responsible for the 
maintenance of the existing signal installation as soon as he begins any physical work 
on the Contract or any portion thereof.  In addition, a minimum of seven (7) days prior 
to assuming maintenance of the existing traffic signal installation(s) under this 
Contract, the Contractor shall request that the Resident Engineer contact the Bureau 
of Traffic Operations (847) 705-4424 for an inspection of the installation(s). 

 
(l) Temporary Traffic Signals for Bridge Projects. Temporary Traffic Signals for bridge 

projects shall follow the State Standards, Standard Specifications, Special Provisions 
and any plans for Bridge Temporary Traffic Signals included in the plans.  The 
installation shall meet the Standard Specifications and all other requirements in this 
TEMPORARY TRAFFIC SIGNAL INSTALLATION specification.  In addition all electric 
cable shall be aerially suspended, at a minimum height of 18 feet (5.5m) on temporary 
wood poles (Class 5 or better) of 45 feet (13.7 m) minimum height.  The signal heads 
shall be span wire mounted or bracket mounted to the wood pole or as directed by the 
Engineer.  The Controller cabinet shall be mounted to the wood pole as shown in the 
plans, or as directed by the Engineer.  Microwave vehicle sensors or video vehicle 
detection system may be used in place of detector loops as approved by the Engineer. 

 
(m) Temporary Portable Traffic Signal for Bridge Projects.  

 
1. The controller and cabinet shall be NEMA type designed for NEMA TS2 Type 1 

operation. Controller and LED signal displays shall meet the applicable Standard 
Specifications and all other requirements in this TEMPORARY TRAFFIC SIGNAL 
INSTALLATION special provision. 

 
2. Work shall be according to Article 701.18(b) of the Standard Specifications except 

as noted herein. 
 
3. General. 

 
a. The temporary portable bridge traffic signals shall be trailer-mounted units. 

The trailer-mounted units shall be set up securely and level. Each unit shall 
be self-contained and consist of two signal heads. The left signal head shall 
be mounted on a mast arm capable of extending over the travel lane. Each 
unit shall contain a solar cell system to facilitate battery charging. There 
shall be a minimum of 12 days backup reserve battery supply and the units 
shall be capable of operating with a 120 V power supply from a generator 
or electrical service.   

 
b. All signal heads located over the travel lane shall be mounted at a minimum 

height of 17 feet (5m) from the bottom of the signal back plate to the top of 
the road surface. All far right signal heads located outside the travel lane 
shall be mounted at a minimum height of 8 feet (2.5m) from the bottom of 
the signal back plate to the top of the adjacent travel lane surface.   

 
c. The long all red intervals for the traffic signal controller shall be adjustable 

up to 250 seconds in one-second increments. 
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d. As an alternative to detector loops, temporary portable bridge traffic signals 
may be equipped with microwave sensors or other approved methods of 
vehicle detection and traffic actuation.   

 
e. All portable traffic signal units shall be interconnected using hardwire 

communication cable.  Radio communication equipment may be used only 
with the approval of the Engineer.  If radio communication is used, a site 
analysis shall be completed to ensure that there is no interference present 
that would affect the traffic signal operation. The radio equipment shall 
meet all applicable FCC requirements.   

 
f. The temporary portable bridge traffic signal system shall meet the physical 

display and operational requirements of conventional traffic signals as 
specified in Part IV and other applicable portions of the currently adopted 
version of the Manual on Uniform Traffic Control Devices (MUTCD) and the 
Illinois MUTCD. The signal system shall be designed to continuously 
operate over an ambient temperature range between -30 ºF (-34 ºC) and 
120 ºF (48 ºC).  When not being utilized to inform and direct traffic, portable 
signals shall be treated as non-operating equipment according to Article 
701.11. 

 
Basis of Payment. 
This work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, TEMPORARY BRIDGE TRAFFIC SIGNAL INSTALLATION, or TEMPORARY 
PORTABLE BRIDGE TRAFFIC SIGNAL INSTALLATION, the price of which shall include all costs 
for the modifications required for traffic staging, changes in signal phasing as required in the 
Contract plans, microwave vehicle sensors, video vehicle detection system, any maintenance or 
adjustment to the microwave vehicle sensors/video vehicle detection system, the temporary 
wireless interconnect system, temporary fiber optic interconnect system, all material required, the 
installation and complete removal of the temporary traffic signal, and any changes required by the 
Engineer.  Each intersection will be paid for separately. 
 
 
TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 
Revised: July 1, 2015 
890.02TS 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Closed Loop Traffic signal Systems for District One of 
the Illinois Department of Transportation.  The Contractor shall contact the Traffic Signal Engineer 
at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 
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(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 
meeting and conduct on-site implementation of the traffic signal timings.   

 
(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in 

the field to alleviate observed adverse operating conditions and to enhance 
operations. 

 
(c) Consultant shall provide monthly observation of traffic signal operations in the field.  
 
(d) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(e) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 
(f)  Return original timing plan once construction is complete. 
 

Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
 
 
REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
Effective: May 22, 2002 
Revised: July 1, 2015 
895.02TS 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the 
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the State's Traffic 
Signal Maintenance Contractor's main facility. The Contractor shall contact the State's Electrical 
Maintenance Contractor to schedule an appointment to deliver the equipment. No equipment will 
be accepted without a prior appointment. All equipment shall be delivered within 30 days of 
removing it from the traffic signal installation. The Contractor shall provide one hard copy and one 
electronic file of a list of equipment that is to remain the property of the State, including model and 
serial numbers, where applicable.  The Contractor shall also provide a copy of the Contract plan 
or special provision showing the quantities and type of equipment. Controllers and peripheral 
equipment from the same location shall be boxed together (equipment from different locations 
may not be mixed) and all boxes and controller cabinets shall be clearly marked or labeled with 
the location from which they were removed. If equipment is not returned according to these 
requirements, it will be rejected by the State's Electrical Maintenance Contractor. The Contractor 
shall be responsible for the condition of the traffic signal equipment from the time Contractor takes 
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maintenance of the signal installation until the acceptance of a receipt drawn by the State's 
Electrical Maintenance Contractor indicating the items have been returned in good condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be returned 
to agencies other than the State. The Contractor shall package the equipment and provide all 
necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
 
 
GENERAL REQUIREMENTS FOR WEED CONTROL SPRAYING 
 
Experience 
 
The Contractor shall have previous experience with the use of weed control chemicals.  He/she 
shall have had at least three (3) season’s experience in ecological restoration and the ability to 
identify and differentiate between targeted weeds and vegetation to remain.  The Contractor shall 
observe and comply with all sections of the Illinois Custom Spray Law, including licensing. 
Contractor personnel applying herbicides shall have a valid pesticide applicator license issued by 
the Illinois Department of Agriculture.   
 
The licensed pesticide applicator shall attend the preconstruction meeting and submit 
his/her current license to the Engineer. The licensed pesticide applicator shall be qualified 
at a minimum in Right-of-Way and Aquatics.  The licensed applicator shall work on-site for 
every work order issued and approved. 
 
 
Equipment 
The equipment used shall consist of a vehicle-mounted tank, pump, spray bar and handgun, plus 
any other accessories needed to complete the specified work.  Spraying shall be done through 
multiple low-pressure flooding or broad jet nozzles mounted on spray bars operated not more 
than 36” above the ground.  If different sizes or types of nozzles are used to make up the spray 
pattern, the pressure, sizes and capacities shall be adjusted to provide a uniform rate of 
application for each segment of the spray pattern.  Hand spray guns may be used for spraying 
areas around traffic control devices, lighting standard and similar inaccessible areas.  Maximum 
speed of the spray vehicle during application of chemical shall be ten (10) miles per hour. 
 
Pumps used shall have a volume and pressure capacity range sufficient to deliver the mixture at 
a pressure to provide the required coverage and to keep the spray pattern full and steady without 
pulsation or excessive pressure as to cause fogging.  Maximum pressure for application shall be 
15 PSI.  Quick acting shut-off valves and spring-loaded ball check valves shall be provided to stop 
the spray pattern with a minimum of nozzle drip.  In areas where the spray vehicle must traverse 
the right-of-way, a four-wheel drive vehicle with flotation tires will be required to minimize damage 
to the ground surface. 
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Additional equipment used shall consist of swiping gloves, wicks, wands, hand spray guns and/or 
backpack sprayers, plus any other accessories needed to complete the specified work as directed 
by the Engineer.  Wick applicators, swiping gloves, or other such devices may be required to 
ensure herbicides are applied only to target species.  If hand spray guns used are attached to 
spray vehicle, maximum speed of the spray vehicle during application of chemical shall be five 
(5) miles per hour.  In areas where a vehicle is needed to traverse the right-of-way, a four-wheel 
drive vehicle with flotation tires will be required to minimize damage to the ground surface.   
 
Prior to beginning work, the Contractor shall obtain approval from the Engineer of the spraying 
equipment proposed for completing this work.  The proposed equipment shall be in an operational 
condition and available for inspection by the Engineer at least two (2) weeks prior to the proposed 
starting time.  If requested by the Engineer, the Contractor shall demonstrate the calibration of 
the equipment. 
 
The equipment must provide consistently uniform coverage and keep the spray mixture 
sufficiently agitated or the work will be suspended until the equipment is repaired or replaced. 
 
Spraying Areas 
 
This work includes roadsides and other types of right-of-way of various widths and gradients.  
Spray areas often extend more than thirty (30) feet from the edge of the roadway, requiring both 
spray bar and hand gun applications. 
 
When the description of work requires weed control of a stated species, such as teasel, the 
chemical shall be applied only to locations where the stated species is present.  When the 
description of work requires general weed control within a bed or area, such as broadleaf weed 
control in turf, then the chemical shall be applied to the entire bed or area. 
 
Exclusion of Spraying Areas 
 
Areas where weed control spraying is inappropriate or detrimental to the environment, desirable 
planting, or private property shall be excluded from the spray area. 
 
Spraying will not be permitted over any drainage swales or waterways, or other areas where the 
chemical label prohibits application.  Spraying within 150 feet of a natural area or site where 
endangered or threatened species occur. 
 
Responsibility for Prevention of Damage to Private Property 
 
The Contractor shall, at all times, exercise extreme caution to prevent damage to residential 
plantings, flower or vegetable gardens, vegetable crops, farm crops, orchard or desirable plants 
adjacent to the roadside. 
 
The Contractor or Department receives a complaint; the Contractor shall contact a complaint 
within ten (10) days after receiving a claim for damages, either in person or by letter.  The 
Contractor, or his authorized representative, shall make a personal contact with the complainant 
within twenty (20) days.  The Engineer shall also be notified by the Contractor of all claims for 
damage he received and shall keep the Engineer informed as to the progress in arriving at a 
settlement for such claims. 
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Communication with the Engineer 
 
The Contractor is required to communicate with the Engineer to receive all required approvals in 
a timely way and to assure that the Engineer can accurately document the work performed. 
 
All work orders with herbicide application shall be directly supervised by the Engineer for 
quality assurance and for payment purposes.  If the Contractor performs work without the 
Engineer’s supervision, work will not be paid for. 
 
It shall be the Contractor’s responsibility to assure that all chemical containers are opened and 
added to the spray mixture in the presence of the Engineer. 
 
The Contractor shall obtain approval from the Engineer to proceed with spraying at each location 
24 hours prior to the proposed spray operations. 
 
The Contractor’s superintendent shall closely coordinate work with the Engineer at all times in 
accordance with Article 105.06. The superintendent shall attend weekly progress meetings with 
the Engineer at the Engineer’s office or other mutually agreed upon location. The superintendent 
shall communicate with the Engineer in the field during weed control activities to facilitate accurate 
completion of work while it is occurring. At the request of the Engineer, the Contractor shall provide 
a cell phone number where the superintendent can be reached during working hours. The 
Contractor shall notify the Engineer at least twenty-four (24) hours in advance of either 
discontinuing or resuming operations on all work orders.  
 
Pesticide Application Daily Spray Record   
 
The Contractor will be required to properly track pesticide applications as required by the ILG87 
Permit.  Reported data from this form will be collected and complied annually and reported to the 
IEPA as required. 
 
Within 48 hours of the application of pesticides, including but not limited to herbicides, 
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the 
Engineer, Operations form “OPER 2720”.  OPER 2720 may be found at the following link: 
 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/OPER/OPER%202720.docx 
 
 
APPROACH SLAB REMOVAL 
 
This work includes the removal and disposal of the existing approach slabs shown on the plans  
or as directed by the Engineer including approach slab pavement, bituminous overlays, curb  
and gutter, medians, sidewalks, reinforcement, stabilized sub-base, expansion joint material  
adjacent to the approach pavement, and sleeper slabs.  
  
Approach slab removal and disposal shall be performed in accordance with Section 440 and  
Article 442.05(a) of the Standard Specifications and the following provisions.  
  
Based on existing plans, the thickness of the existing pavement including subsequent  
resurfacing(s) is estimated at 10” PCC pavement per 1950 plans and 2.5” of HMA overlay  
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from 2007. In the event the average combined thickness of the existing pavement and overlays  
in an area to be removed differs from the thickness shown on the plans, the Engineer will adjust  
the pay quantity, meeting this requirement as indicated by the following chart. Thickened  
haunches of the approach slab as well as any sleeper slab depth will be omitted from the average 
combined thickness calculation. The quantities will be increased when the thickness is  
greater and decreased when the thickness is less.  
   

       % Change of Thickness                    % Change of Quantity  
0 to less than 15                                      0  
15 to less than 20                                  10  
20 to less than 30                                   15  
30 and greater                                                20  

  
No other compensation will be allowed for variations in thickness from that shown on the plans.  
  
Contract Quantities. The requirements for the use of Contract Quantities shall conform to Article  
202.07(a) of the Standard Specifications.  
  
Method of Measurement: Approach Slab Removal will be measured for payment in place on the  
approach pavement surface and the area computed in square yards.  
  
Basis of Payment. This work will be paid for at the contract unit price per square yard for  
APPROACH SLAB REMOVAL. The contract unit price for Approach Slab Removal shall include  
removing and disposing of the entire approach slab as defined above. Removal of sleeper slabs  
and pavement haunches will be included in the cost for APPROACH SLAB REMOVAL. 
 
 
TREE REMOVAL (UNDER 6 UNITS DIAMETER) 
Description: This work shall be done in accordance with Section 201 of the Standard  
Specifications for Tree Removal, except that stumps are to be removed to a minimum of six (6)  
inches below the natural surface of the ground. This work shall consist of tree removal, stump  
grinding, grading of area to match existing grade, topsoil placement or removal, if necessary,  
required seeding, and installation of erosion control blanket, and other work items necessary as  
described herein and as directed by the Engineer.  
  
The trees to be removed shall be designated by the Engineer.  
  
The removal of stumps shall be done with mechanical equipment normally used for this type of  
operation. The Engineer shall have the authority to determine what is considered acceptable  
stump removal equipment. Saws, axes, and similar items shall not be considered proper  
equipment for removal of stumps over six (6) inch diameter.  
  
Area where tree(s) have been removed shall be restored to groundcover shown on plans or as  
directed by the Engineer. All work shall meet the requirements of Section 250 of the Standard  
Specifications, except herein.  
   
  
Turf Restoration Requirements:  
· Wood chips/grindings must be removed and properly disposed of.  
· Wood chips must be raked out of surrounding turf or swept off the surrounding  
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hardscape (sidewalks/streets/curbs/etc.).  
· Area shall be left smooth and level to maintain uniform surface and appearance. Grade  
as necessary, place or remove topsoil if required.  
· Seed bare soil with required seeding as shown on the plans and install erosion control  
blanket. 
· Seeding, Class 2A shall be placed within the specified time frames of either April 1 to  
June 15 or August 1 to November 1.  
· Fertilizers will be required for Seeding, Class 2A.  
· Mulch Placement, 4” shall be placed at locations where mulch beds are proposed as  
shown on the plans. Wood chips are not acceptable.  
· All debris that results from this operation shall be removed from the right-of-way and  
disposed of at the end of the day in accordance with Article 202.03. 
 
Method of Measurement: This work will be measured per unit of diameter where one unit is  
equal to 1 inch and will be paid for at the contract unit price per unit diameter for TREE  
REMOVAL (UNDER 6 UNITS DIAMETER) including restoration of the turf area.  
  
Placement of topsoil, Seeding, Class 2A, and erosion control blanket shall be included in the  
cost of TREE REMOVAL (UNDER 6 UNITS DIAMETER). Topsoil shall be in  
accordance with the requirements of Section 211. Erosion control blanket shall be applied in  
accordance with Article 251.04 of the Standard Specifications.  
  
If the inspection discloses any work as being unsatisfactory due to erosion and/or the seed does  
not fully establish, the Engineer will give the Contractor the necessary instructions for correction  
of same, and the Contractor shall immediately comply with such instructions and correct the  
unsatisfactory work. The limits and magnitude of the repairs are at the discretion of the  
Engineer. The cost of any repair shall be included in the cost of the Contract and will not be paid  
for separately. Work that is not acceptable on the inspection date will not be measured for  
payment. 
 
Basis of Payment: This work will be paid for at the contract unit price each for TREE REMOVAL  
(UNDER 6 UNITS DIAMETER) which unit price shall include the cost of all labor, transportation,  
materials, hauling, loading, unloading, placing, installing, removing, equipment, disposal of all  
materials off-site, topsoil, seed, erosion control blanket, materials, clean-up, and incidentals  
required to complete the work as specified herein to the satisfaction of the Engineer. 
 
 
CHAIN LINK FENCE REMOVAL 
 
Description. This work shall consist of the complete removal and disposal of the 
existing fence as shown in the plans or as directed by the Engineer.  
Construction Requirements. All associated hardware and appurtenances of the 
existing fence including but not limited to post, foundations, fittings, gates, and 
accessories shall be removed and disposed of by the Contractor. All post or 
foundation holes shall be backfilled and compacted to the satisfaction of the Engineer.  
 
Any part of the fence that is not called out to be removed and damaged by the 
Contractor’s work shall be replaced to the satisfaction of the Engineer at the expense 
of the Contractor. 
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Method of Measurement. Fence removal shall be measured for payment per foot and 
measured along the top of the fence from center to center of end posts, including 
length occupied by gates. 
 
Basis of Payment.  Removal of the existing fence will be paid for at the contract unit 
price per Foot for CHAIN LINK FENCE REMOVAL. 
 
 
HEADWALL REMOVAL 
 
This work shall consist of the complete removal and satisfactory disposal of existing  
concrete headwalls at the locations shown on the plans according to Section 501 of the  
"Standard Specifications for Road and Bridge Construction.”  
  
It shall be the responsibility of the Contractor to determine the dimensions of the existing  
headwalls and the extent to which they are reinforced. No additional compensation will be  
allowed because of variations from the assumed dimensions or for variations in the quantity  
of reinforcement.  
  
This work will be paid for at the contract unit price per each for HEADWALL REMOVAL. 
 
 
ISLAND REMOVAL 
 
This work shall consist of the complete removal of an existing island in accordance with the  
applicable articles of Section 440 of the Standard Specifications.  
  
The limits of removal shall include existing curb or curb and gutter and any materials above the  
existing subgrade, including the top island surface.  
  
Basis of Measurement: This work will be measured for the removed area of island in the field and  
computed in square feet.  
  
Basis of Payment: This work will be paid for at the contract unit price per SQUARE FEET for  
ISLAND REMOVAL, and the price shall include all material and labor required for the complete  
removal of the island to the satisfaction of the Engineer. When the existing island includes  
bordering curb and/or curb and gutter, it shall be included in the unit price of ISLAND REMOVAL. 
 
 
STAIRCASE REMOVAL 
 
Description. This work shall consist of removing and disposing of the existing staircase as shown  
in the Plans or otherwise directed by the Engineer. The removal of stairs, platforms, railing, and  
all foundations as needed to complete the proposed work are considered included in this item.   
  
Construction Requirements. No removal work shall be completed without the approval of the  
Engineer. All associated hardware and appurtenances of the existing staircase including but not  
limited to post foundations, risers, railing, fittings, gates, and accessories, shall be removed offsite  
and disposed of by the Contractor in a legal disposal site.   
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The contractor shall not damage the existing structures adjacent to the staircase. Any damage to  
the structures shall be repaired by the Contractor at no additional cost to the Department.  
 
Foundations should be completely removed. Backfill shall be completed in accordance with Article  
502.10 and Section 205 of the Standard Specifications for Road and Bridge Construction, latest  
edition.   
  
Method of Measurement. The work shall be measured by the contract lump sum for STAIRCASE  
REMOVAL as indicated on the Plans and specified herein. 
 
Basis of Payment. This work will be paid for at the lump sum contract unit price for STAIRCASE  
REMOVAL, which price shall include removal of stairs, platforms, railings and all foundations as  
needed for the proposed work. 
 
 
CONCRETE STAIRS  
 
Description.  
This work shall consist of furnishing all material, equipment, and labor to construct new cast-in-
place concrete stairs. It shall include excavation, CA-6 granular subbase, compaction, Portland 
Cement Concrete, epoxy coated reinforcement bars, and other appurtenances, as shown on the 
plans, as herein specified, and as directed by the Engineer.  
Materials. 
Portland Cement Concrete shall be Class SI in conformance with Article 1020 of the Standard 
Specifications. 
Epoxy Coated Reinforcement Bars shall be in conformance with Article 1006.10 of the Standard 
Specifications.  
Structure excavation and backfill shall be in conformance with Article 502 of the Standard 
Specifications. 
Preformed Expansion Joint Filler shall be in conformance with Article 1051 of the Standard 
Specifications.    
CA-6 subbase shall be in conformance with Article 1004.04 of the Standard Specifications. 
Construction Requirements. 
The work shall be in compliance with Article 503 of the Standard Specifications, including 
formwork, placing and consolidating, joints, foundations and footings, surface finish, curing and 
with the following additions: 

Exposed corners of concrete shall be chamfered ¾ inch. 
Stair noses shall be rounded with a maximum radius of ½ inch. 
Stair treads and landings shall be finished with a non-slip broom finish. 
Stair treads and landings shall be sloped for drainage at a maximum slope of ¼ inch per 

foot. 
Compact subgrade and CA-6 subbase to an allowable bearing pressure of 3,000 PSF. 
Method of Measurement.  
This work will be measured for payment on a Lump Sum basis.   
Basis of Payment. 
This work will be paid for at the contract Lump Sum Price for CONCRETE STAIRS. All work 
associated with the concrete stairs as shown on the plans and as described herein shall be 
included for payment.  All incidental work and any additional work necessary to complete the task 
and as directed by the Engineer shall be included in the Lump Sum Price. 
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
153 

 
CONNECTION TO EXISTING DRAINAGE STRUCTURE 
 
Description:  This work shall consist of making a storm sewer connection to the 
existing drainage structure as directed in Sections 502 and 550 of the Standard 
Specifications. 
 
Construction:  The Contractor shall carefully core into the existing structure at the line 
and grades as shown on the Contract Drawings.  After the storm sewer is installed, 
the structure shall be mortared with a non-shrink concrete grout. 
Basis of Payment: The work shall be paid for at the contract unit price each for 
CONNECTION TO EXISTING DRAINAGE STRUCTURE. 
 
 
DRAINAGE SCUPPERS 
 
Description. This work shall consist of furnishing and installing type DS-11 drainage scuppers at 
the locations shown on the plans, as herein specified, and as directed by the Engineer. 
 
Materials. Materials shall be as specified on the plans.  
 
Construction Requirements. All work shall be performed according to Section 503 of the Standard 
Specifications.  
 
Method of Measurement. Drainage Scuppers shall be measured for payment in place per EACH 
at the locations shown on the contract plans and as directed by the Engineer. Each unit shall 
include the grate, frame, downspout, anchor rods, bolts, nuts, and washers.  
 
Basis of Payment. This work will be paid for at the contract unit price per each for DRAINAGE 
SCUPPERS, DS-11. 
 
 
MANHOLES, TYPE A, 6’-DIAMETER, TYPE 1 FRAME, CLOSED LID, RESTRICTOR PLATE 
 
Description 
This work shall consist of constructing manholes with restrictor plates, with the specified frames 
and grates or lids. This work shall conform to the requirements of Section 602 of the Standard 
Specifications and the details on the plans. 
 
A steel restrictor plate shall be connected to the inside wall of the manhole. The restrictor plate 
shall be 5/8” thick and shall have a restrictor orifice of the type and diameter indicated on the 
detail. 
 
Method of Measurement: This work will be measured for payment as each for MANHOLES, TYPE 
A, 6’-DIAMETER, TYPE 1 FRAME, CLOSED LID, RESTRICTOR PLATE. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for MANHOLES, 
TYPE A, 6’-DIAMETER, TYPE 1 FRAME, CLOSED LID, RESTRICTOR PLATE, which price shall 
include all labor, equipment and materials necessary to complete the work as shown on the plans. 
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INTERCEPT EXISTING CONDUIT 
 
Description. This item consists of intercepting an existing conduit or raceway for the purpose of  
installing new electrical equipment or making a connection to a new conduit. General  
Requirements. Work under this item shall be performed in accordance with Sections 800, 810,  
811, 812 and 1088 of the Standard Specifications.   
  
Construction Requirements. The Contractor shall pull back the existing Fiber Optic cables,  
Telecommunication cables, or Electrical cables and carefully cut the conduit or raceway so that  
the cut conduit ends are smooth. For embedded conduits, the contractor shall carefully remove  
the existing concrete encasement around the conduit to be intercepted and thoroughly clean the  
conduit for a proper connection to the new conduit or junction box. This item shall include all work 
necessary to connect new conduit runs to the existing conduit runs and shall also include  
reinstalling the existing cables within the new conduit run. All new conduit and conduit fittings  
required to intercept the existing conduit and make the necessary connections to create a  
continuous conduit run into the new junction box or new conduit will not be paid for separately  
and shall be included in this item. The Contractor shall furnish and install all materials for a  
complete installation.   
  
Method of Measurement. This work will be measured on a per each basis for each conduit end  
cut.   
  
Basis of Payment. This work will be paid for at the contract unit price per each for INTERCEPT  
EXISTING CONDUIT, which will be payment in full for the material and work described herein.  
No additional payment will be allowed for excavation, backfilling, and restoration of a parkway. 
 
 
PIPE HANDRAIL (SPECIAL) 
 
Description.  
This work shall include the furnishing of all materials and the necessary labor and equipment to 
fabricate, construct and erect the pipe handrail to the lines and grades, including steel posts, base 
plates, anchor rods, steel handrail and extensions, and other appurtenances, as shown on the 
plans, as herein specified, and as directed by the Engineer. 
 
Materials. 
Materials shall meet the applicable requirements of Article 509.02 of the Standard Specifications. 
All steel shapes, plates, anchor rods, and other appurtenances shall be galvanized. 
Posts and handrail shall be 1 ½ inch diameter extra strong (Schedule 80) steel pipe in 
conformance with Article 1006.34 of the Standard Specifications. 
Steel plates shall be in conformance with Article 1006.34 of the Standard Specifications. 
Threaded anchor rods shall be in conformance with Article 1006.09 of the Standard 
Specifications. 
 
Construction Requirements. 
The work shall be in compliance with Article 509 of the Standard Specifications. 
Connections of handrails to posts shall be welded continuously and ground smooth in the shop. 
Vent holes to be ½” diameter. 
Handrail posts shall be vertical. 
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Shim plates to be galvanized and the same size as the post base plate. 
Before beginning fabrication, the Contractor shall submit shop drawings to the Engineer according 
to Article 505.03 of the Standard Specifications. 
 
Method of Measurement.  
This work will be measured for payment per foot of the overall length along the top rail through all 
posts, gaps, and extensions. 
 
Basis of Payment. 
This work will be paid for at the contract Unit Price per foot for PIPE HANDRAIL (SPECIAL), which 
price shall include all labor, materials, fabrication, coatings, transportation, cleaning, touch-up 
painting, equipment, and erection required to furnish and install the pipe handrail and 
appurtenances. 
 
 
PLANTING WOODY PLANTS  
 
This work shall consist of planting woody plants as specified in Section 253 of the 
Standard Specifications with the following revisions: 
 
Delete Article 253.03 Planting Time and substitute the following: 
 
Spring Planting.  This work shall be performed between March 15th and May 31st except 
that evergreen planting shall be performed between March 15th and April 30th in the 
northern zone.   
 
Add the following to Article 253.03 (a) (2) and (b): 
 
All plants shall be obtained from Illinois Nurserymen’s Association or appropriate state 
chapter nurseries.  All trees and shrubs shall be dug prior to leafing out (bud break) in the 
spring or when plants have gone dormant in the fall, except for the following species which 
are only to be dug prior to leafing out in the spring: 
 

 Red Maple (Acer rubra) 
 Alder (alnus spp.) 
 Buckeye (Aesculus spp.) 
 Birch (Betulus spp.) 
 American Hornbeam (Carpinus caroliana) 
 Hickory (Carya spp.) 
 Eastern Redbud (Cercis spp.) 
 American Yellowwood (Cladrastis kentuckea spp.) 
 Corylus (Filbert spp.) 
 Hawthorn (Crataegus spp.) 
 Walnut (Juglans spp.) 
 Sweetgum (Liquidambar spp.) 
 Tuliptree (Liriodendron spp.) 
 Dawn Redwood (Metasequoia spp.) 
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 Black Tupelo (Nyssa sylvatica) 
 American Hophornbeam (Ostraya virginiana) 
 Planetree (Platanus spp.) 
 Poplar (Populus spp.) 
 Cherry (Prunus spp.) 
 Oak (Quercus spp.) 
 Willow (Salix spp.) 
 Sassafras (Sassafras albidum) 
 Baldcypress (Taxodium distichum) 
 Broadleaf Evergreens (all) 
 Vines (all) 

 
Fall Planting.  This work shall be performed between October 1 and November 30 except 
that evergreen planting shall be performed between August 15 and October 15.  
 
Planting dates are dependent on species of plant material and weather.  Planting might 
begin or end prior or after above dates as approved by the Engineer.  Do not plant when 
soil is muddy or during frost. 
 
Add the following to Article 253.05 Transportation: 
 
Cover plants during transport to prevent desiccation.  Plant material transported without 
cover shall be automatically rejected.  During loading and unloading, plants shall be 
handled such that stems are not stressed, scraped, or broken and that root balls are kept 
intact. 
 
Delete the third sentence of Article 253.07 and substitute the following: 
 
Trees must be installed first to establish proper layout and to avoid damage to other 
plantings such as shrubs and perennials. 
 
The Contractor shall be responsible for all tree, shrub, and vine layout.  The layout must 
be performed by qualified personnel.  The planting locations must be laid out as shown 
in the landscape plan. This will require the use of an engineer’s scale to determine 
dimensions.   
 
Tree and shrub locations within each planting area shall be marked with different color 
stakes/flags and labeled to denote the different tree and shrub species.   
 
Shrub and vine beds will first be marked out with flags to delineate the perimeter of the 
planting bed.  Once the planting bed has been approved by the Roadside Development 
Unit, the perimeter shall be painted prior to the removal of the flags and turf.  The removal 
of the existing turf will be by a method approved by the Engineer.   
 
Prior to shrub, vine installation, all plants shall be placed above ground or planting 
locations clearly marked out.   
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All utilities shall have been marked prior to contacting the Roadside Development Unit.  
The Engineer will contact the Roadside Development Unit at (847) 705-4171 to approve 
the layout prior to installation.  Allow a minimum of seven (7) working days prior to 
installation for approval. 
 
Delete the first paragraph to Article 253.08 Excavation of Plant Holes and 
substitute with the following: 
 
Protect structures, utilities, sidewalks, bicycle paths, knee walls, fences, pavements, utility 
boxes, other facilities, lawns and existing plants from damage caused by planting 
operations.  Excavation of the planting hole may be performed by either hand, machine 
excavator, or auger.   
 
The excavated material shall not be stockpiled on turf, in ditches, or used to create 
enormous water saucer berms around newly installed trees or shrubs.  Remove all excess 
excavated subsoil from the site and dispose as specified in Article 202.03.   
 
Delete the second sentence of Article 253.08 Excavation of Plant Holes (a) and the 
third paragraph of Article 253.08(b) and substitute with the following: 
 
Excavation of planting hole width.  Planting holes for trees, shrubs, and vines shall be 
three times the diameter of the root mass and with 45-degree sides sloping down to the 
base of the root mass to encourage rapid root growth.  Roots can become deformed by 
the edge of the hole if the hole is too small and will hinder root growth.   
 
Planting holes dug with an auger shall have the sides cut down with a shovel to 
eliminate the glazed, smooth sides and create sloping sides. 
 
Excavation of planting hole depth.  The root flare shall be visible at the top of the root 
mass.  If the trunk flare is not visible, carefully remove soil from around the trunk until 
the root flare is visible without damaging the roots.  Remove excess soil until the top of 
the root mass exposes the root collar. 
 
The root flare shall always be slightly above the surface of the surrounding soil.  The 
depth of the hole shall be equal to the depth of the root mass minus one (1) inch 
allowing the tree or shrub to sit one (1) inch higher than the surrounding soil surface for 
trees that have a 1-inch caliper or smaller.  The depth of the hole shall be equal to the 
depth of the root mass minus two (2) inches allowing the tree or shrub to sit two (2) 
inches higher than the surrounding soil surface for trees that have a 2-inch caliper or 
larger.   
 
For stability, the root mass shall sit on existing undisturbed soil.  If the hole was 
inadvertently dug too deep, backfill and recompact the soil to the correct depth.   
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Excavation of planting hole on slopes.  Excavate away the slope above the planting 
hole to create a flattened area uphill of the planting hole to prevent the uphill roots from 
being buried too deep.  Place the excess soil on the downslope of the planting hole to 
extend the planting shelf to ensure roots on the downhill side of the tree remain buried.  
The planting hole shall be three times the diameter of the root mass and saucer shaped.  
The hole may be a bit elongated to fit the contour of the slope as opposed to the typical 
round hole on flat ground. 
 
Add backfill to create a small berm on the downhill portion of the planting shelf to trap 
water and encourage movement into the soil to increase water filtration around the tree.  
Smooth out the slope above the plant where you have cut into the soil so the old slope 
and the new slope transition together smoothly. 

Add the following to Article 253.08 Excavation of Plant Holes (b): 
 
When planting shrubs in shrub beds or vines in vine beds as shown on the plans or as 
directed by the Engineer, the Contractor will contact the Roadside Development Unit at 
(847) 705-4171 to approve the layout prior to removing the existing turf.  The removal of 
the existing turf will be by a method approved by the Engineer.  Areas damaged outside 
the delineated planting beds shall be restored at the Contractor’s expense. 
 
Spade a planting bed edge at approximately a 45-degree angle and to a depth of 
approximately 3-inches around the perimeter of the shrub bed prior to placement of the 
mulch.  Remove any debris created in the spade edging process and dispose of as 
specified in Article 202.03. 
 
Delete Article 253.09 (b) Pruning and substitute with the following: 
 
Deciduous Shrubs.  Shrubs shall be pruned to remove dead, conflicting, or broken 
branches and shall preserve the natural form of the shrub. 
 
Delete the third and fourth paragraphs of Article 253.10 Planting Procedures and 
Article 253.10 (a) and substitute the following: 
 
Approved watering equipment shall be at the immediate work site area and in operational 
condition PRIOR TO STARTING the planting operation and DURING all planting 
operations OR PLANTING WILL NOT BE ALLOWED. 
 
All plants shall be placed in a plumb position and avoid the appearance of leaning.  
Confirm the tree is straight from two directions prior to backfilling. 
 
Before the plant is placed in the hole, any paper or cardboard trunk wrap shall be 
removed.  Check that the trunk is not damaged.  Any soil covering the tree’s root flare 
shall be removed to expose the crown prior to planting. 
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Check the depth of the root ball in the planting hole.  With the root flare exposed, one-
inch caliper trees shall be set one inch higher than the surrounding soil and two-inch 
and larger caliper trees shall be set two inches higher than the surrounding soil.  The 
root flare shall always be slightly above the surface of the surrounding soil.  For stability, 
the root ball shall sit on existing undisturbed soil.  If the hole was inadvertently dug too 
deep, backfill and recompact the soil to the correct depth.   

After the plant is place in the hole, all cords and burlap shall be removed from the trunk.  
Remove the wire basket from the top three quarters (3/4) of the root ball.  The remaining 
burlap shall be loosened and scored to provide the root system quick contact with the 
soil.  All ropes or twine shall be removed from the root ball and tree trunk.  All materials 
shall be disposed of properly. 
 
The plant hole shall be backfilled with the same soil that was removed from the hole.  Clay 
soil clumps shall be broken up as much as possible.  Where rocks, gravel, heavy clay, or 
other debris are encountered, clean topsoil shall be used.   Do not backfill excavation with 
subsoil. 
 
The hole shall be 1/3 filled with soil and firmly packed to assure the plant remains in 
plumb, then saturated with water.  After the water has soaked in, complete the remaining 
backfill in 8” lifts, tamping the topsoil to eliminate voids, and then the hole shall be 
saturated again.  Maintain plumb during backfilling.  Backfill to the edge of the root mass 
and do not place any soil on top of the root mass.  Visible root flair shall be left exposed, 
uncovered by the addition of soil. 
  
Add the following to Article 253.10 (b): 
 
After removal of the container, inspect the root system for circling, matted or crowded 
roots at the container sides and bottom.  Using a sharp knife or hand pruners, prune, cut, 
and loosen any parts of the root system requiring corrective action. 
 
Delete the first sentence of Article 253.10(e) and substitute with the following: 
 
Water Saucer.  All plants placed individually and not specified to be bedded with other 
plants, shall have a water saucer constructed of soil by mounding up the soil 4-inches 
high x 8-inches wide outside the edge of the planting hole.   
 
Delete Article 253.11 and substitute the following: 
 
Individual trees, shrubs, shrub beds, and vines shall be mulched within 48 hours after 
being planted.  No weed barrier fabric will be required for tree and shrub plantings. 
 
The mulch shall consist of wood chips or shredded tree bark free not to exceed two (2) 
inches in its largest dimension, free of foreign matter, sticks, stones, and clods.  Mulch 
shall be aged in stockpiles for a minimum of four (4) months where interior temperatures 
reach a minimum of 140-degrees.  The mulch shall be free from inorganic materials, 
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contaminants, fuels, invasive weed seeds, disease, harmful insects such as emerald ash 
borer or any other type of material detrimental to plant growth.  A sample must be supplied 
to the Roadside Development Unit for approval prior to performing any work.  Allow a 
minimum of seven (7) working days prior to installation for approval. 
 
Mulch shall be applied at a depth of 4-inches around all plants within the entire mulched 
bed area or around each individual tree forming a minimum 5-foot diameter mulch ring 
around each tree.  An excess of 4-inches of mulch is unacceptable, and excess shall be 
removed.  Mulch shall not be tapered so that no mulch shall be placed within 6-inches of 
the shrub base or trunk to allow the root flare to be exposed and shall be free of mulch 
contact. 
 
Care shall be taken not to bury leaves, stems, or vines under mulch material.  All finished 
mulch areas shall be left smooth and level to maintain uniform surface and appearance.  
After the mulch placement, any debris or piles of material shall be immediately removed 
from the right of way, including raking excess mulch out of turf areas in accordance with 
Article 202.03. 
 
Pre-emergent Herbicide shall be used in the around the plant beds and tree rings after 
the placement of mulch.  See specification for Weed Control, Pre-emergent Herbicide. 
 
Delete Article 253.12 Wrapping and substitute the following: 
 
Within 48 hours after planting, screen mesh shall be wrapped around the trunk of all 
deciduous trees with a caliper of 1-inch or greater.  Multi-stem or clump form trees, with 
individual stems having a caliper of 1-inch or greater, shall have each stem wrapped 
separately.  The screen mesh shall be secured to itself with staples or single wire strands 
tied to the mesh.  Trees shall be wrapped at time of planting, before the installation of 
mulch.  The lower edge of the screen wire shall be in continuous contact with the ground 
and shall extend up to a minimum of 36-inches or to the lowest major branch, whichever 
is less.  Replacement plantings shall not be wrapped. 
 
Delete Article 253.13 Bracing and substitute with the following: 
 
Unless otherwise specified by the Engineer, within 48 hours after planting all deciduous 
and evergreen trees, with the exception of multi-stem or clump form specimens, over 8-
feet in height shall require three 6-foot long steel posts so placed that they are equidistant 
from each other and adjacent to the outside of the ball.  The posts shall be driven vertically 
to a depth of 18-inches below the bottom of the hole.  The anchor plate shall be aligned 
perpendicular to a line between the tree and the post.  The tree shall be firmly attached 
to each post with a double guy of 14-gauge steel wire.  The portion of the wire in contact 
with the tree shall be encased in a hose of a type and length approved by the Engineer. 
 
During the life of the contract, within 72 hours the Contractor shall straighten any tree that 
deviates from a plumb position.  The Contractor shall adjust backfill compaction and install 
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or adjust bracing on the tree as necessary to maintain a plumb position.  Replacement 
trees shall not be braced. 
 
Delete the second sentence of the first paragraph of Article 253.14 Period of 
Establishment and substitute the following: 
 
This period shall begin in April and end in November of the same year.   
 
Delete the first paragraph of Article 253.15 Plant Care and substitute the following: 
 
During the period of establishment, the Contractor shall properly care for all plants 
including weeding, watering, adjusting of braces, repair of water saucers, pruning, 
cultivating, tightening, and repairing supports, repair of wrapping, and furnishing and 
applying sprays as necessary to keep the plants free of insects and disease, or other 
work which is necessary to maintain the health and satisfactory appearance of the 
plantings.  The Contractor shall provide plant care a minimum of every two weeks, or 
within 36 hours following notification by the Engineer.  All requirements for plant care shall 
be considered as included in the cost of the contract. 
 
Delete the first paragraph of Article 253.15 Plant Care (a) and substitute with the 
following: 
 
During the period of establishment, watering (initial) shall be performed at least every 30 
days following installation during the months of May through November and is included 
in the cost of the contract unit price per each for TREES, SHRUBS, or VINES, of the 
species, root type, and plant size specified.  The Contractor shall apply per week a 
minimum of 15 gallons of water per tree, 10 gallons per large shrub, 5 gallons per small 
shrub, and 2 gallons per vine. 
 
Additional watering will be done once a week (3 times a month) following installation 
during the months of May through November.  Any required additional watering in 
between the regularly scheduled (initial) watering(s) will be paid for as Supplemental 
Watering. 
 
Special consideration in determining water needs must be given during extreme weather 
conditions or if plants exhibit any signs of stress in between the regularly scheduled every 
thirty-day watering during the period of establishment.  Water immediately if plants show 
signs of wilting or if top (1) inch to two (2) inches of soil is dry.  Water to ensure that 
moisture penetrates throughout the root zone, including the surrounding soil, and only as 
frequently as necessary to maintain healthy growth.  Do not overwater. 
 
The Engineer may direct the Contractor to adjust the watering rate and frequency 
depending upon weather conditions.  Should excess moisture prevail, the Engineer may 
delete any or all the additional watering cycles. 
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Add the following to Article 253.15 Plant Care (c): 
 
The contractor shall correct any vine growing across the ground plane that should be 
growing up desired vertical element (noise wall, retaining wall, fence, knee wall, etc.).  
Work may include but is not limited to carefully weaving vines through fence and/or taping 
vines to vertical elements. 
 
Add the following to Article 253.15 Plant Care (d): 
 
The Contractor shall inspect all trees, shrubs, and vines for pests and diseases at least 
every two weeks during the months of initial planting through final acceptance.  Contractor 
must identify and monitor pest and diseases and determine action required to maintain 
the good appearance, health, and top performance of all plant material.  Contractor shall 
notify the Engineer with their inspection findings and recommendations within twenty-four 
(24) hours of findings.  The recommendations for action by the Contractor must be 
reviewed and by the Engineer for approval/rejection.  All approved corrective activities will 
be considered as included in the cost of the contract and shall be performed within thirty-
six (36) hours following notification by the Engineer. 
 
Add the following to Article 253.16 Method of Measurement: 
 
Pre-emergent Herbicide will be measured for payment as specified in Weed Control, 
Pre-emergent Granular Herbicide. 
 
Additional Watering will be measured for payment as specified in Supplemental 
Watering. 
 
Delete Article 253.17 Basis of Payment and substitute the following: 
 
This work will be paid for at the contract unit price per each for TREES, SHRUBS, or 
VINES, of the species, root type, and plant size specified, and per unit for SEEDLINGS.  
The unit price shall include the cost of all materials, equipment, labor, plant care, removal, 
disposal, and incidentals required to complete the work as specified herein and to the 
satisfaction of the Engineer.  Payment will be made according to the following schedule: 
 
 (a)  Initial Payment.  Upon completion of planting, mulching, wrapping, and  
                 bracing, 75 percent of the pay item(s) will be paid. 
 
 (b)  Final Payment.  Upon inspection and acceptance of the plant material, or       
                 upon execution of a third-party bond, the remaining 25 percent of the pay  
                 item(s) will be paid.” 
 
 (c)  The placement of Pre-emergent Herbicide shall be paid for at the contract  
       unit price for WEED CONTROL, PRE-EMERGENT GRANULAR  
       HERBICIDE. 
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 (d)  Additional Watering will be paid for as specified in SUPPLEMENTAL       
                 WATERING. 
 
 
PORTLAND CEMENT CONCRETE SIDEWALK CURB 
 
The Contractor shall supply and construct Concrete Sidewalk Curbs in accordance with IDOT  
Standard 424001 and at the locations shown on the construction drawings. This shall also be in  
accordance with Section 424 of the Standard Specifications for Road and Bridge Construction.  
The height of the curb shall taper from the back of curb along the roadway to the grade at the  
locations shown on the plans. In some locations it is possible to require less curb to be installed  
than shown on the plans.  
  
This item shall be paid for at the Contract Unit Price Bid per Foot (FT) of Portland Cement  
Concrete Sidewalk Curb. 
 
 
ABANDON AND FILL EXISTING STORM SEWER 
Description: This work consists of filling storm sewers to be abandoned, as designated on the 
plans or as directed by the Engineer, with Controlled Low Strength Material (CLSM) meeting the 
requirements of Articles 593.02, 593.03, and 593.04 and Section 1019 of the Standard 
Specifications. Existing storm sewer end sections and associated pipe runners and grates at the 
end of the storm sewer to be filled should be removed unless otherwise indicated, and pipe ends 
shall be securely sealed as described in section 605.03. 
 
Materials: The CLSM shall meet the requirements of Section 1019 of the Standard Specifications. 
Construction Requirements: The storm sewer pipe shall be plugged on both ends with Class SI 
concrete or brick and mortar. The plug shall be adequate to withstand the hydrostatic load created 
during the filling operation. If the plugs fail during construction, the Contractor shall be responsible 
for the cost of repairing the pipe plugs and filling the remainder of the pipe culvert. Storm sewer 
end sections that are removed must be disposed of in accordance with article 605.05 of the 
Standard Specifications. 
 
Method of Measurement: This work will be measured for payment per units of feet. Storm sewer 
end sections that are removed at the end of the sewer sections will not be measured for payment. 
 
Basis of Payment: This work will be paid for at the contract unit price per foot for ABANDON AND 
FILL EXISTING STORM SEWER. 
 
 
REMOVE AND REINSTALL SIGN PANEL 
 
Existing traffic signs along the existing roadways shall be removed at the time they interfere with 
either the construction improvements or the traffic control for construction. The signs shall not be 
removed until the construction traffic control signage is in place. The removal of the existing signs 
will include removal of the signs, poles, braces, and attachment hardware. The Contractor shall 
be responsible for the careful removal and safe storage of all traffic signs that will be reinstalled. 
The Contractor shall replace any signs damaged during removal or storage at no additional cost. 
The Department may elect to provide the Contractor with new signs to install at some of the 
existing locations in lieu of reinstalling the previously removed signs. The Engineer shall contact 
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the Traffic Operations Engineer with any questions about the quality of existing signs or the 
necessity to replace them prior to reinstallation. Construction traffic control signage shall not be 
removed until the Contractor reinstalls the permanent signs. 
 
Basis of Payment. This work will be paid at the contract unit price per SQUARE FOOT for 
REMOVE AND REINSTALL SIGN PANEL, which includes all equipment and labor required to 
remove, store, and reinstall sign panels and posts as per Section 720. 
 
 
REMOVAL OF LIGHTING LUMINAIRE, SALVAGE 
 
 Description. This work shall consist of the removal and salvaging of existing luminaires from 
existing conventional poles. 
 

CONSTRUCTION REQUIREMENTS 
 

General. No removal work will be permitted without approval from the Engineer. Removal shall 
start as soon as the temporary lighting or permanent lighting, as applicable, is placed in approved 
operation. An inspection and approval by the Engineer will take place before any associated 
proposed permanent or temporary lighting is approved for operation. 
 
Removal of luminaires.    
The existing luminaire shall be disconnected and removed from the existing pole mast arms.  
Disconnect any luminaire safety cable assemblies.  Any damage resulting from the removal and/or 
transportation of the lighting luminaire and associated hardware, shall be repaired or replaced in 
kind. The Engineer will be the sole judge to determine the extent of damage and the suitability of 
repair and/or replacement.  The removal of pole mounted luminaries shall include the luminaries, 
lamps and associated hardware and appurtenances. 
 
Salvage.  When indicated, luminaries, and all associated hardware and appurtenances shall 
remain the property of the Department and shall be delivered to a Department facility within the 
District 1 and unloaded and stacked there, as directed by the Engineer.   Wood blocking, banding, 
or other appurtenant items required for proper stacking and protection shall be included.  
Luminaires shall be removed, boxed in new containers, approved by the Engineer, and delivered 
to a Department facility, as designated by the Engineer.  The contractor shall call IDOT EMC at 
(708) 524-2145 to schedule the delivery date and location. 
 
Method of Measurement.  Each luminaire unit which is removed and delivered to a Department 
storage facility will be counted as a unit for payment. 
 
Basis of Payment. Removal of luminaires will be paid for at the contract unit price per each for 
REMOVAL OF LIGHTING LUMINAIRE, SALVAGE. 
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REMOVAL OF UNDERPASS LIGHTING UNIT, NO SALVAGE 
 
Description 
This work shall consist of the removal and disposal of existing underpass luminaires and 
appurtenances. 
 

Removal of Underpass Lighting Units 
The removal of underpass lighting units shall include luminaires, lamps, mounting rings, conduits, 
junction boxes, and all associated hardware and appurtenances. Underpass lighting units shall 
become the property of the Contractor and shall be disposed of according to Article 202.03.  
 

Method of Measurement 
Each underpass lighting unit which is removed and disposed of as indicated will be counted as a 
unit for payment. 
 

Basis of Payment 
Removal and disposal of underpass lighting units will be paid for at the contract unit price per each 
for REMOVAL OF UNDERPASS LIGHTING UNIT, NO SALVAGE. 
 
 
STUMP REMOVAL ONLY 
Description. This item shall consist of the removal and disposal of existing stumps.  
 
Requirements. All stumps marked for removal by the Engineer shall be removed to a depth of not 
less than 12 inches below the elevation of the subgrade, the finished earth surface, or the ground 
line. Removed stumps shall be disposed of in accordance with Article 202.03 of the Standard 
Specifications. 
 
Method of Measurement. This work will be measured for payment in units as defined in Article 
201.10 (b) (1) of the Standard Specifications.  
 
Basis of Payment. This item will be paid for at the contract unit price per unit for STUMP 
REMOVAL ONLY 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC)  
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste.  For stationing, the lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill  The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
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Final Construction Report). The price shall include all sampling materials and effort necessary 
for collection and management of the samples, including transportation of samples from the job 
site to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
 
Site 3603-1: Niles West High School, 5701 W. Oakton Street, Skokie, Cook County, Illinois 
 Station 19+35 to Station 20+95 (CL Oakton Street), 0 to 55 feet RT: The Engineer has 

determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene, 
Arsenic, Manganese. 

 Station 20+95 to Station 21+95 (CL Oakton Street), 0 to 50 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene, 
Arsenic, Lead, Manganese. 

 Station 23+00 to Station 23+50 (CL Oakton Street), 0 to 115 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Lead, Manganese. 

 
Site 3603-2: Residences, 5700-5826 Oakton Street, 8001 Menard Ave, and 5701-5725 Warren 
Street, Morton Grove, Cook County, Illinois 
 Station 16+65 to Station 17+15 (CL Oakton Street), 0 to 50 feet LT: The Engineer has 

determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene, 
Dibenzo(a,h)anthracene, Lead, and Manganese. 
 

Site 3603-3: ROW, 5700 Block of Oakton Street, Morton Grove and Skokie Intersection of 
Edens Expressway and Oakton Street, Cook County, Illinois 
 Station 20+40 to Station 23+70 (CL Oakton Street), 0 to 75 feet LT: The Engineer has 

determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead, 
and Manganese. 

 Station 23+50 to Station 23+90 (CL Oakton Street), 0 to 115 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene, and 
Lead. 

 Station 23+70 to Station 24+90 (CL Oakton Street), 0 to 75 feet LT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene, and 
Lead. 

 Station 23+90 to Station 24+90 (CL Oakton Street), 0 to 120 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead, 
and Manganese. 

 Station 24+90 to Station 29+25 (CL Oakton Street), 0 to 75 feet LT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead, 
and Manganese. 
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 Station 24+90 to Station 25+90 (CL Oakton Street), 0 to120 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Lead, and Manganese. 

 Station 25+90 to Station 29+25 (CL Oakton Street), 0 70 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead, 
and Manganese. 

 Station 25+90 to Station 27+30 (CL Oakton Street), 70 to 120 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, and Indeno(1,2,3-
cd)pyrene. 

 Station 27+30 to Station 29+00 (CL Oakton Street), 70 to 200 feet RT: The Engineer has 
determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Lead, and Manganese. 
 

Site 3603-5: Residences, 5522-5540 Oakton Street, 8011 Gross Point Road and 5535 Warren 
Street, Morton Grove Cook County, Illinois 
 Station 29+25 to Station 30+95 (CL Oakton Street), 0 to 50 feet LT: The Engineer has 

determined this material meets the criteria of, and shall be managed in accordance with 
Article 669.05(a)(1). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead, 
and Manganese. 

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
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STORMWATER POLLUTION PREVENTION PLAN 
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HIGH LOAD MULTI-ROTATIONAL BEARINGS 
Effective:  October 13, 1988      Revised:  September 2, 2022 
 
Description.  This work shall consist of furnishing and installing High Load Multi-Rotational type 
bearing assemblies at the locations shown on the plans. 
 
High Load Multi-Rotational (HLMR) bearings shall be the type as shown on the plans, which will 
be one of the following: 
 
a) Pot Bearings.  These bearings shall be manufactured so that the rotational capability is 

provided by an assembly having a rubber disc of proper thickness, confined in a manner 
so it behaves like a fluid.  The disc shall be installed, with a snug fit, into a steel cylinder 
and confined by a tight fitting piston.  The outside diameter of the piston shall be no more 
than 0.03 in. (750 microns) less than the inside diameter of the cylinder at the interface 
level of the piston and rubber disc.  The sides of the piston shall be beveled.  PTFE sheets, 
or silicone grease shall be utilized to facilitate rotation of the rubber disc.  Suitable brass 
sealing rings shall be provided to prevent any extrusion between piston and cylinder. 

 
b) Shear Inhibited Disc Type Bearing.  The Structural Element shall be restricted from shear 

by the pin and ring design and need not be completely confined as with the Pot Bearing 
design.  The disc shall be a molded monolithic Polyether Urethane compound. 

 
These bearings shall be further subdivided into one or more of the following classes: 
 
1) Fixed.  These allow rotation in any direction but are fixed against translation. 
 
2) Guided Expansion.  These allow rotation in any direction but translation only in 

limited directions. 
 
3) Non-Guided Expansion.  These allow rotation and translation in any direction. 
 
The HLMR bearings shall be of the type and class specified and designed for the loads shown on 
the plans.  The design of the masonry and sole bearing plates are based on detail assumptions 
which are not applicable to all suppliers and may require modifications depending on the supplier 
chosen by the Contractor.  The overall depth dimension for the HLMR bearings shall be as 
specified on the plans.  The horizontal dimensions shall be limited to the available bearing seat 
area.   
 
Any modifications required to accommodate the bearings chosen shall be submitted to the 
Engineer for approval prior to ordering materials.  Modifications may include the addition of steel 
filler plates or the adjustment of beam seat elevations.  Adjustments to bridge seat elevations and 
accompanying reinforcement details shall be approved by the Structural Engineer of Record.  
Modifications required shall be made at no additional cost to the State.  Inverted bearing or center-
guided bearing configurations will not be permitted. 
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The Contractor shall comply with all manufacturer’s material, fabrication and installation 
requirements specified. 
 
All bearings shall be supplied by prequalified manufacturers.  The Department will maintain a list 
of prequalified manufacturers.  The Contractor’s options are limited to those systems prequalified 
by the Department on the date that the contract is bid. 
 
Submittals.  Shop drawings shall be submitted to the Engineer for approval according to Article 
105.04 of the Standard Specifications.  All steel filler plate details shall be included in the shop 
drawings.  In addition the Contractor shall furnish certified copies of the bearing manufacturer's 
test reports on the physical properties of the component materials for the bearings to be furnished 
and a certification by the bearing manufacturer stating the bearing assemblies furnished conform 
to all the requirements shown on the plans and as herein specified.  Submittals with insufficient 
test data and supporting certifications will be rejected. 
 
Materials.  The materials for the HLMR bearing assemblies shall be according to the following: 
 
(a) Elastomeric Materials.  The rubber disc for Pot bearings shall be according to Article 

1083.02(a) of the Standard Specifications. 
 
(b) Polytetrafluoroethylene (PTFE) Material.  The PTFE material shall be according to Article 

1083.02(b) of the Standard Specifications, except that it shall be dimpled lubricated with 
a maximum coefficient of friction of 0.02 on stainless steel.  The dimpled and lubricated 
PTFE surface shall comply with AASHTO 14.7.2.  The friction requirement shall be as 
specified in the Long Term Deterioration Test required for prequalification and the Sliding 
Friction Test as specified below. 

 
(c) Stainless Steel Sheets.  The stainless steel sheets shall be of the thickness specified and 

shall be according to Article 1083.02(c). 
 
(d) Structural Steel.  All structural steel used in the bearing assemblies shall be according to 

AASHTO M 270, Grade 50 (M 270M Grade 345), unless otherwise specified. 
 

(e) Threaded studs.  The threaded stud, when required, shall conform to the requirements of 
Article 1083.02(d)(4) of the Standard Specifications. 
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(f) Polyether Urethane for Disc bearings shall be according to all of the following 
requirements: 
 

PHYSICAL PROPERTY 

ASTM 
TEST 

METHOD 

 
 

REQUIREMENTS 
Hardness, Type D durometer D 2240 45 Min 65 Max 
Tensile Stress, psi (kPa) 
At 100% elongation, min D 412 1500 psi 

(10,350 kPa)  
2300 psi 

(15,900 kPa)  

Tensile Stress, psi (kPa) 
At 200% elongation, min 

D 412 2800 psi 
(19,300 kPa)  

4000 psi 
(27,600 kPa) 

Tensile Strength, psi (kPa), min D 412 
4000 psi 

(27,600 kPa) 
6000 psi 

(41,400 kPa) 
Ultimate Elongation, %, min D 412 350 220 

Compression Set 22 hr. at 158 
F (70 C), Method B  %, max D 395 40 40 

 
The physical properties for a durometer hardness between the minimum and maximum values 
shown above shall be determined by straight line interpolation. 
 
Design.  Bearing details shown on the contract plans are a schematic representation of the 
bearing.  Actual design of the bearing shall be by the bearing manufacturer.  The fabricator shall 
design the HLMR bearings according to the appropriate AASHTO Design Specifications noted on 
the bridge plans.  The bearing shall be designed for the exact parameters specified in the Design 
Data table.   
 
Fabrication.  The bearings shall be complete factory-produced assemblies.  They shall provide 
for rotation in all directions and for sliding, when specified, in directions as indicated on the plans.  
All bearings shall be furnished as a complete unit from one manufacturing source.  All material 
used in the manufacture shall be new and unused with no reclaimed material incorporated into 
the finished assembly. 
 
The translation capability for both guided and non-guided expansion bearings shall be provided 
by means of a polished stainless steel sliding plate that bears on a PTFE sheet bonded and 
recessed to the top surface of the piston or disc.  The sliding element of expansion bearings shall 
be restrained against movement in the fixed direction by exterior guide bars capable of resisting 
the horizontal forces or 20 percent of the vertical design load on the bearing applied in any 
direction, whichever is greater.  The sliding surfaces of the guide bar shall be of PTFE sheet and 
stainless steel.  Guiding off of the fixed base, or any extension of the base, will not be permitted. 
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Structural steel plates shall be fabricated according to Article 505.04(l) of the Standard 
Specifications.  Prior to shipment the exposed edges and other exposed portions of the structural 
steel plates shall be cleaned and given a corrosion protection coating as specified on the plans 
and according to the applicable Special Provisions and Articles 506.03 and 506.04 of the Standard 
Specifications.  During cleaning and coating the stainless steel, PTFE sheet and neoprene shall 
be protected from abrasion and coating material. 
 
PTFE sheets shall be bonded to steel under factory controlled conditions using heat and pressure 
for the time required to set the epoxy adhesive used.  The PTFE sheet shall be free from bubbles 
and the sliding surface shall be burnished to an absolutely smooth surface. 
 
The steel piston and the steel cylinder for pot bearings shall each be machined from a solid piece 
of steel.  The steel base cylinder shall be either integrally machined, recessed into with a snug fit, 
or continuously welded to its steel masonry plate.  If the sole plate and piston are not one piece, 
the piston shall be recessed ⅜ inch into the sole plate. 
 
If the bottom disc plate or base cylinder is recessed into the masonry plate, the designed thickness 
of the masonry plate shall take into account the depth of the recess.  If the top disc plate is 
recessed into the sole plate, the designed thickness of the sole plate shall take into account the 
depth of the recess. 
 
The shear resisting mechanism shall be machined from a solid piece of steel.  Connection of the 
shear resisting mechanism to top and bottom disc plate shall be determined by the bearing 
fabricator.   
 
Packaging.  Each HLMR bearing assembly shall be fully assembled at the manufacturing plant 
and delivered to the construction site as complete units.  The assemblies shall be packaged, 
crated or wrapped so the assemblies will not be damaged during handling, transporting and 
shipping.  The bearings shall be held together with removable restraints so sliding surfaces are 
not damaged. 
 
Centerlines shall be marked on both masonry and sole plates for alignment in the field.  The 
bearings shall be shipped in moisture-proof and dust-proof covers. 
 
Performance Testing.  The following performance tests are required per lot on the project.  A lot 
size shall be the number of bearings per class (fixed, guided expansion, non-guided expansion) 
on the project, but not to exceed 25 bearings per class.  When multiple sizes of bearings are used 
on the same contract, they shall be grouped by class when determining lot sizes and amount of 
bearings to be tested.  All tests shall be performed by the manufacturer prior to shipment.   
 

Dimension Check.  Each bearing shall be checked dimensionally to verify all bearing 
components are within tolerances.  Failure to satisfy any dimensional tolerance shall be 
grounds for rejecting the bearing component or the entire bearing assembly. 
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Clearance Test.  This test shall be performed on one bearing per lot.  The bearing selected 
for this test shall be the one with the least amount of clearance based on the dimension check.  
The bearing assembly shall be loaded to its service limit state rated capacity at its full design 
rotation but not less than 0.02 radians to verify the required clearances exist.  This test shall 
be performed twice for each bearing with the rotation oriented longitudinally with the bridge 
once in each direction.  Any visual signs of rubbing or binding shall be grounds for rejection 
of the lot. 
 
Proof Load Test.  This test shall be performed on one bearing per lot.  The bearing assembly 
shall be load tested to 150 percent of the service limit state rated capacity at a rotation of 0.02 
radians.  The load shall be maintained for 5 minutes, removed then reapplied for 5 minutes.  
If the load drops below the required value during either application, the test shall be restarted 
from the beginning.  This test shall be performed twice for each bearing with the rotation 
oriented longitudinally with the bridge once in each direction. 
 
The bearing shall be visually examined both during the test and upon disassembly after the 
test.  Any resultant visual defects include, but are not limited to: 
 

1. Extruded or deformed elastomer, polyether urethane, or PTFE. 
 

2. Insufficient clearances such as evidence of metal to metal contact between the pot 
wall and the top or sole plate. 
 

3. Damaged components such as cracked steel, damaged seal rings, or damaged 
limiting rings. 
 

4. Bond failure. 
 

If any of the above items are found it shall be grounds for rejection of the lot. 
 

Sliding Friction Test.  For expansion bearings, this test shall be performed on one bearing per 
lot.  The sliding surfaces shall be thoroughly cleaned with a degreasing solvent.  No lubrication 
other than that specified for the bearing shall be used.  The bearing shall be loaded to its 
service limit state rated capacity for 1 hour prior to and throughout the duration of the sliding 
test.  At least 12 cycles of plus and minus sliding with an amplitude equaling the smaller of the 
design displacement and 1 inch (25 mm) shall then be applied.  The average sliding speed 
shall be between 0.1 inch and 1.0 inches (2.5 mm and 25 mm) per minute.  The sliding friction 
coefficient shall be computed for each direction of each cycle and its mean and standard 
deviation shall be computed for the sixth through twelfth cycles.  
  
The friction coefficient for the first movement and the mean plus two standard deviations for 
the sixth through twelfth cycles shall not exceed the design value used.  In addition, the mean 
value for the sixth through twelfth cycles shall not exceed 2/3 of the design value used.  Failure 
of either of these shall result in rejection of the lot. 

  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
184 

 
The bearing shall also be visually examined both during and after the testing, any resultant 
defects, such as bond failure, physical destruction, or cold flow of the PTFE shall also be 
cause for rejection of the lot.  
 

The Contractor shall furnish a notarized certification from the bearing manufacturer stating the 
HLMR bearings have been performance tested as specified, and a.  purchase order prior to 
fabrication.  The purchase order shall contain, as a minimum, the quantity and size of each type 
of bearing furnished.  The notarized certifications and the purchase order shall be submitted in 
one package to the Engineer of Tests at the Bureau of Materials and Physical Research (126 East 
Ash Springfield, IL 62704).  The Department reserves the right to perform any of the specified 
tests on one or more of the furnished bearings.  If the tested bearing shows failure it shall be 
replaced and the remaining bearings shall be similarly tested for acceptance at the Contractor's 
expense. 
 
The manufacturer shall furnish samples of component materials used in the bearings, for testing 
by the Department, to the Engineer of Tests at the Bureau of Materials and Physical Research 
(126 East Ash Springfield, IL 62704).  The required components shall be those components of 
HLMR bearings that are consistent with elastomeric bearing components according to Article 
1083.04 of the Standard Specifications. 
 
Installation.  The HLMR bearings shall be erected according to Article 521.05 of the Standard 
Specifications. 
 
Exposed edges and other exposed portions of the structural steel plates shall be field painted as 
specified for Structural Steel. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for HIGH LOAD MULTI-
ROTATIONAL BEARINGS, POT , FIXED; HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT, 
GUIDED EXPANSION; HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT, NON-GUIDED 
EXPANSION; HIGH LOAD MULTI-ROTATIONAL BEARINGS, DISC, FIXED; HIGH LOAD MULTI-
ROTATIONAL BEARINGS, DISC, GUIDED EXPANSION; or HIGH LOAD MULTI-ROTATIONAL 
BEARINGS, DISC, NON-GUIDED EXPANSION of the load capacity specified. 
 
When the fabrication and erection of HLMR bearings is accomplished under separate contracts, 
the applicable requirements of Article 505.09 shall apply. 
 
Fabricated HLMR bearings and other materials complying with the requirements of this item, 
furnished and accepted, will be paid for at the contract unit price each for  
FURNISHING HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT, FIXED; FURNISHING HIGH 
LOAD MULTI-ROTATIONAL BEARINGS, POT,  GUIDED EXPANSION; FURNISHING HIGH 
LOAD MULTI-ROTATIONAL BEARINGS, POT,  NON-GUIDED EXPANSION; FURNISHING 
HIGH LOAD MULTI-ROTATIONAL BEARINGS, DISC, FIXED; FURNISHING HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, DISC, GUIDED EXPANSION; or FURNISHING HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, DISC, NON-GUIDED EXPANSION of the load capacity 
specified. 
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Storage and care of fabricated HLMR bearings and other materials complying with the 
requirements of this item by the Fabrication Contractor beyond the specified storage period, will 
be paid for at the contract unit price per calendar day for STORAGE OF HIGH LOAD MULTI-
ROTATIONAL BEARINGS if a pay item is provided for in the contract, or will be paid for according 
to Article 109.04 if a pay item is not provided in the contract. 
 
HLMR bearings and other materials fabricated under this item erected according to the 
requirements of the specifications, and accepted, will be paid for at the contract unit price each 
for ERECTING HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT, FIXED; ERECTING HIGH 
LOAD MULTI-ROTATIONAL BEARINGS, POT,  GUIDED EXPANSION; ERECTING HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, POT, NON-GUIDED EXPANSION; ERECTING HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, DISC, FIXED; ERECTING HIGH LOAD MULTI-ROTATIONAL 
BEARINGS, DISC, GUIDED EXPANSION; or ERECTING HIGH LOAD MULTI-ROTATIONAL 
BEARINGS, DISC, NON-GUIDED EXPANSION of the load capacity specified. 
 
 
BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
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does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 

“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
 
 
HOT DIP GALVANIZING FOR STRUCTURAL STEEL 
Effective:  June 22, 1999     Revised:   March 24, 2023 
 
Description.  This work shall consist of surface preparation and hot dip galvanizing all structural 
steel specified on the plans and painting of galvanized structural steel when specified on the 
plans. 
 
Materials.  Fasteners shall be ASTM F 3125, Grade 325, Type 1, High Strength bolts with 
matching nuts and washers. 
 
Fabrication Requirements.  Hot-dip galvanizing shall be indicated on the shop drawings.  The 
fabricator shall coordinate with the galvanizer to incorporate additional steel details required to 
facilitate galvanizing of the steel.  These additional details shall be indicated on the shop drawings. 
 
Additional temporary stiffeners may be added at the contractor’s expense as necessary to prevent 
distortion of the girders during galvanizing.  The contractor shall coordinate with the fabricator and 
the galvanizer to determine if additional stiffeners are necessary, and where these shall be placed.  
Any proposed changes shall be submitted to the Engineer for approval prior to making any 
changes and documented on the shop drawings. 
 
Temporary stiffener angles shall be bolted to each side of the splice ends of each girder segment 
to prevent distortion during galvanizing.  Temporary stiffener angles shall bolt or fit tight against 
top and bottom flanges and include spacer tubes to minimize damage to galvanizing during 
removal. 
 
To ensure identification after galvanizing, piece marks shall be supplemented with metal tags for 
all items where fit-up requires matching specific pieces. 
 
After fabrication (cutting, welding, drilling, etc.) is complete, all holes shall be deburred and all 
fins, scabs or other surface/edge anomalies shall be ground or repaired per ASTM A6.  The items 
shall then be cleaned per Steel Structures Painting Council's Surface Preparation Specification 
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SSPC-SP1 (Solvent Cleaning) and SSPC-SP6 (Commercial Blast Cleaning).  All surfaces shall 
be inspected to verify no fins, scabs or other similar defects are present. 
 
The Contractor shall consult with the galvanizer to ensure proper removal of grease, paint and 
other deleterious materials prior to galvanizing. 
 
 
Surface Preparation and Hot Dip Galvanizing 
 
General.  Surfaces of the structural steel specified on the plans shall be prepared and hot dip 
galvanized as described herein.  
 
Cleaning Structural Steel.  If rust, mill scale, dirt, oil, grease or other foreign substances have 
accumulated prior to galvanizing, steel surfaces shall be cleaned by a combination of caustic  
cleaning and cleaning according to SSPC-SP8 (Pickling). 
 
Special attention shall be given to the cleaning of corners and reentrant angles. 
 
Surface Preparation.  A flux shall be applied to all steel surfaces to be galvanized.  Any surfaces 
which will receive field-installed stud shear connectors shall not be galvanized within 2 in. (50 
mm) of the stud location.  Either the entire area receiving studs or just individual stud locations 
may be left ungalvanized.  The following steel surfaces of bearings shall not be galvanized: 
stainless steel surfaces, surfaces which will be machined (except for fixed bearing sole plates), 
and surfaces which will have TFE, elastomer, or stainless steel parts bonded to them. 
 
The cleaned surfaces shall be galvanized within 24 hours after cleaning, unless otherwise 
authorized by the Engineer.  
 
Application of Hot Dip Galvanized Coating.  Steel members, fabrications and assemblies shall be 
galvanized by the hot dip process in the shop according to AASHTO M 111. 
 
Bolts, nuts, and washers shall be galvanized according to ASTM F 2329. 
 
All steel shall be safeguarded against embrittlement according to ASTM A 143.  Water quenching 
or chromate conversion coating shall not be used on any steel work that is to be painted.  All 
galvanized steel work shall be handled in such a manner as to avoid any mechanical damage 
and to minimize distortion. 
 
Beams and girders shall be handled, stored and transported with their webs vertical and with 
proper cushioning to prevent damage to the member and coating.  Members shall be supported 
and externally stiffened during galvanizing to prevent permanent distortion. 
 
Hot Dip Galvanized Coating Requirements.  Coating weight, surface finish, appearance and 
adhesion shall conform to requirements of ASTM A 385, ASTM F2329, AASHTO M 111 or 
AASHTO M 232, as appropriate. 

Any high spots of zinc coating, such as metal drip lines and rough edges, left by the galvanizing 
operation in areas that are to be field connected or in areas that are to be painted shall be removed 
by cleaning per SSPC-SP2 (Hand Tool Cleaning) or SSPC-SP3 (Power Tool Cleaning).  The zinc 
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shall be removed until it is level with the surrounding area, leaving at least the minimum required 
zinc thickness.   

Shop assemblies producing field splices shall provide 1/8 in. (3 mm) minimum gaps between ends 
of members to be galvanized.  At field splices of beams or girders, galvanizing exceeding 0.08 in. 
(2 mm) on the cross-sectional (end) face shall be partially removed until it is 0.04 in. to 0.08 in. (1 
to 2 mm) thick. 

 
Testing of Hot Dip Galvanized Coating.  Inspection and testing of hot dip galvanized coatings shall 
follow the guidelines provided in the American Galvanizers Association publication “Inspection of 
Products Hot Dip Galvanized After Fabrication”.  Sampling, inspection, rejection and retesting for 
conformance with requirements shall be according to AASHTO M 111 or AASHTO M 232, as 
applicable.  Coating thickness shall be measured according to AASHTO M 111, for magnetic 
thickness gage measurement or AASHTO M 232, as applicable. 
 
All steel shall be visually inspected for finish and appearance. 
 
Bolts, nuts, washers, and steel components shall be packaged according to ASTM F 2329.  
Identity of bolts, nuts and washers shall be maintained for lot-testing after galvanizing according 
to Article 505.04(f)(2) for high strength steel bolts.  
 
A notarized certificate of compliance with the requirements listed herein shall be furnished.  The 
certificate shall include a detailed description of the material processed and a statement that the 
processes used met or exceeded the requirements for successful galvanizing of the surface, 
where applicable.  The certificate shall be signed by the galvanizer. 
 
Repair of Hot Dip Galvanized Coating.  Surfaces with inadequate zinc thickness shall be repaired 
in the shop according to ASTM A 780 and AASHTO M 111. 
 
Surfaces of galvanized steel that are damaged after the galvanizing operation shall be repaired 
according to ASTM A 780 whenever damage exceeds 3/16 in. (5 mm) in width and/or 4 in. (100 
mm) in length.  Damage that occurs in the shop shall be repaired in the shop.  Damage that occurs 
during transport or in the field shall be repaired in the field. 
 
Connection Treatment.  After galvanizing and prior to shipping, contact surfaces for any bolted 
connections shall be roughened by hand wire brushing or according to SSPC-SP7 (Brush-Off 
Blast Cleaning).  Power wire brushing is not allowed. 
 
All bolt holes shall be reamed or drilled to their specified diameters after galvanizing.  All bolts 
shall be installed after galvanizing. 
 
Surface Preparation and Painting 
 
Surface Preparation.  When galvanized steel surfaces are specified to be painted they shall be 
clean and free of oil, grease, and other foreign substances.  Surface preparation necessary to 
provide adequate adhesion of the coating shall be performed according to ASTM D6386.  Surface 
preparation shall include, but not be limited to the following: 
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 All galvanized steel surfaces that are to be painted shall be cleaned according to SSPC-SP1 
(Solvent Cleaning).  After cleaning, all chemicals shall be thoroughly rinsed from the surface 
with a suitable solvent.  The steel shall be allowed to completely dry prior to coating 
application. 

 
 All galvanized steel surfaces that are to be painted shall be checked for the presence of 

chromate conversion coating according to ASTM D 6386 Appendix X1.  Surfaces where 
chromate conversion coating is found shall be cleaned according to the same appendix and 
blown down with clean, compressed air according to ASTM D 6386 Section 6.1.  

 
 All galvanized steel surfaces that are to be painted shall be checked for the presence of wet 

storage stain.  Surfaces where wet storage stain is found shall be cleaned, rinsed and 
completely dried according to ASTM D 6386 Section 6.2. 

 
 Following galvanizing, thickness readings shall verify the acceptable thickness of the 

galvanizing according to AASHTO M111/ASTM A123. 

 
Paint Requirements.  The paint materials (epoxy intermediate coat and aliphatic urethane finish 
coat) shall meet the requirements of the Articles 1008.05(d) and (e) of the Standard Specification. 
 
All paint materials for the shop and field shall be supplied by the same manufacturer, and samples 
of components submitted for approval by the Department, before use. 
 
Paint storage, mixing, and application shall be according to Section 506 of the Standard 
Specifications and the paint manufacturer’s written instructions and product data sheets.  In the 
event of a conflict the Contractor shall advise the Engineer and comply with the Engineer’s written 
resolution.  Until a resolution is provided, the most restrictive conditions shall apply. 
 
Shop Application of the Paint System.  The areas to be painted shall receive one full coat of an 
epoxy intermediate coat and one full coat of an aliphatic urethane finish coat.  The film thickness 
of each coat shall be according to Article 506.09(f)(2). 
 
Construction Requirements.  The contact surfaces of splice flange connections (mating flange 
faces and areas under splice bolt heads and nuts) shall be free of paint prior to assembly.  If white 
rust is visible on the mating flange surfaces, the steel shall be prepared by hand wire brushing or 
brush-off blasting according to SSPC-SP7.  Power wire brushing is not allowed. 
 
After field erection, the following areas shall be prepared by cleaning according to SSPC-SP1 
(Solvent Cleaning), tie- or wash-coated if applicable, and then painted or touched up with the 
paint specified for shop application (the intermediate coat and/or the finish coat): 
 exposed unpainted areas at bolted connections 
 areas where the shop paint has been damaged 
 any other unpainted, exposed areas as directed by the Engineer. 
 
Special Instructions.  Painting Date/System Code.  At the completion of the work, the Contractor 
shall stencil in contrasting color paint the date of painting the bridge and the paint type code from 
the Structure Information and Procedure Manual for the system used according to Article 
506.10(i).  The code designation for galvanizing is “V”.  If painting of the structural steel is not 
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specified then the word “PAINTED” may be omitted, the month and year shall then correspond to 
the date the stencil is applied. 
 
Basis of Payment.  The cost of all surface preparation, galvanizing, painting and all other work 
described herein shall be considered as included in the unit price bid for the applicable pay items 
to be galvanized and painted, according to the Standard Specifications. 
 
 
PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016      Revised:  March 24, 2023 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%,      
      -50% (100% total) of nominal material size.   
 The gland shall not contain any open, unsealed joints along its length in its final condition. 
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 

compounds; asphalts or asphalt compounds. 
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The joint material shall meet the following physical properties: 

 

Property Requirement Test Method 

Tensile Strength of Silicone Coating 
(min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
 

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have the 
following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 
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The silicone band adhesive shall have the following properties: 

 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 

 
 
(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
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The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
 

Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 
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(d)  Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 

 
 

Table 2 
Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
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(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 ºC) 
shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum of 
1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
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When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
 
 
BAR SPLICERS 
Effective: September 2, 2022     Revised:  December 9, 2022 
 
Add the following to Article 508.08(b): 
 
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends shall 
be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends of 
Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or dipped 
in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar to the 
threaded coupler. 
 
Add the following to Article 1006.10(a)(1)g: 
 
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate ................................................................................................ 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
  



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
198 

 
303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract 
unit price per square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the 
thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
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Add the following to Article 1031.09 of the Standard Specifications: 

 
“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
 
Effective:  January 1, 2008      Revised:  April 1, 2023 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement in segments where no sideroads 
or entrances require deployment of additional flaggers.  Use of these devices shall be at the option 
of the Contractor. 
 
Equipment.  AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or 
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016, 
Category 4. 
 
General.  AFADs shall be placed at each end of the traffic control, where a flagger is shown on 
the plans.  The AFAD shall be setup within five degrees of vertical. 
 
Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP” 
signs when the AFAD is in operation. 
 
Personal communication devices shall not be used to operate the AFAD. 
 
Flagging Requirements.  Flaggers and flagging requirements shall be according to Article 701.13 
of the Standard Specifications and the following. 
 
Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.  
A minimum of two flaggers shall be on site at all times during operation.  Each flagger shall be 
positioned outside the lane of traffic and near each AFAD’s location. 
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Flagging equipment required for traditional flagging shall be available near each AFAD location in 
the event of AFAD equipment malfunction/failure.  
 
For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of 
the Standard Specifications. 
 
When not in use, AFADs will be considered non-operating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 
 

 

CEMENT, TYPE IL (BDE) 
 
Effective:  August 1, 2023 
 
Add the following to Article 302.02 of the Standard Specifications: 
 

“ (k) Type IL Portland-Limestone Cement  ........................................................................ 1001” 
 
Revise Note 2 of Article 352.02 of the Standard Specifications to read: 
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“ Note 2.  Either Type I or Type IA portland cement or Type IL portland-limestone cement 
shall be used.” 

 
Revise Note 1 of Article 404.02 of the Standard Specifications to read: 
 

“ Note 1.  The cement shall be Type I portland cement or Type IL portland-limestone 
cement.” 

 
Revise Article 1019.02(a) of the Standard Specifications to read: 
 

“ (a) Cement, Type I or IL  ................................................................................................ 1001” 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
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Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
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jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted.  
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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CONCRETE SEALER (BDE) 
 
Effective:  November 1, 2023 
 
Replace Section 1026 of the Standard Specifications with the following: 
 

“SECTION 1026.  CONCRETE SEALER 
 

1026.01 General.  Sealer types shall be according to the listing in AASHTO M 224.  All 
concrete sealer types shall meet the sealer requirements of AASHTO M 224 when tested in 
accordance with AASHTO T 384.  The sealer shall be listed on the Department’s qualified product 
list.  

 
The sealer shall have a clear or amber color when dry.  
 
The Department will perform the sealer characterization properties of ATR-FTIR spectra, total 

solids, and specific gravity in accordance with AASHTO M 224.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
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1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
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(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a specific 
DBE utilization goal established by the Department.  The goal has been included because the 
Department has determined the work of this contract has subcontracting opportunities that may 
be suitable for performance by DBE companies.  The determination is based on an assessment 
of the type of work, the location of the work, and the availability of DBE companies to do a part of 
the work.  The assessment indicates, in the absence of unlawful discrimination and in an arena 
of fair and open competition, DBE companies can be expected to perform 12.00% of the work.  
This percentage is set as the DBE participation goal for this contract.  Consequently, in addition 
to the other award criteria established for this contract, the Department will only award this 
contract to a bidder who makes a good faith effort to meet this goal of DBE participation in the 
performance of the work.  A bidder makes a good faith effort for award consideration if either of 
the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated to 
be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
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contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 



FAI Route 94 (I-94/Edens Expressway) 
Project NHPP-1LU7(347) 

Section 2019-197-B 
Cook County 

Contract No. 62K70 
 

 
214 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
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(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
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Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
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applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
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price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP)  FPIL}  100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022      Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 

 
Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
 

“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
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1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 

2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 
≥ 2 ¼ (60) 0.98 (1.46)   

 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 

Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) 

-5 °C min. 
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(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 

 

Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 
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Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 
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GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 

Table 3 - Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel (PAV) 
aged softener modified binder, and 40-hour PAV aged softener modified binder.  The 
ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
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Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
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(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 
30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall be 
provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 F to 350 F (149 C to 177 C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of 0.40 percent.” 

 
 
PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 

 
 
STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
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The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
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fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 

Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 

 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
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The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 

 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
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number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 
 

 
TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current driver’s 
license and a current flagger certification I.D. card.  For non-drivers, the Illinois Identification Card 
issued by the Secretary of State will meet the requirement for a current driver’s license.  This 
certification requirement may be waived by the Engineer for emergency situations that arise due 
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control 
on a temporary basis.  Spotters are defined as certified flaggers that provide support to workers 
by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall be 
identifiable by workers so they can take evasive action when necessary.  Other types of garments 
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying 
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them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the flagger may 
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the 
flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.  
Spotters shall not encroach on the open lane of traffic, nor interact with or control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or fluorescent 
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004 
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be obtained 
by using portable two-way radios or walkie-talkies. 
 
The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger shall 
be positioned as shown on the plans or as directed by the Engineer. 
 

(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal number 
of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the 
workers are present, but not separated from the traffic by physical barriers, a flagger or 
spotter shall be furnished as shown on the plans.  Flaggers shall warn and direct traffic.  
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles 
or other hazardous conditions as they occur.  One flagger will be required for each 
separate activity of an operation that requires frequent encroachment in a lane open to 
traffic.  One spotter will be required for each separate activity with workers near the edge 
of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane closure 
on two-lane, two-way pavement.” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
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The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 5.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of Transportation 
and the Federal Highway Administration shall approve a program, if it is reasonably calculated to 
meet the equal employment opportunity obligations of the Contractor and to qualify the average 
trainee for journeyman status in the classification concerned by the end of the training period.  
Furthermore, apprenticeship programs registered with the U.S. Department of Labor, Bureau of 
Apprenticeship and Training, or with a State apprenticeship agency recognized by the Bureau 
and training programs approved by not necessarily sponsored by the U.S. Department of Labor 
Employment Training Administration shall also be considered acceptable provided it is being 
administered in a manner consistent with the equal employment obligations of Federal-aid 
highway construction contracts.  Approval or acceptance of a training program shall be obtained 
from the State prior to commencing work on the classification covered by the program.  It is the 
intention of these provisions that training is to be provided in the construction crafts rather than 
clerk-typists or secretarial-type positions.  Training is permissible in lower level management 
positions such as office engineers, estimators, timekeepers, etc., where the training is oriented 
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toward construction applications.  Training in the laborer classification may be permitted provided 
that significant and meaningful training is provided and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  Some offsite training is permissible as 
long as the training is an integral part of an approved training program and does not comprise a 
significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
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projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA approved 
OJT procedures.  The Contractor must comply with the recordkeeping and reporting obligations 
of the Illinois Works Apprenticeship Initiative for the life of the project, including the certification as 
to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
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terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 5. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
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Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
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Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 
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For each type of device, when no more than one MASH-16 compliant is available, an 
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 45 
mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement (PLA) 
is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2023, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
62K70 (hereinafter, the “Project”). 

 
ARTICLE 1 - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 

1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 
and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 

1.9 In the event that the applicable collective bargaining agreement between a Prime 
Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 
in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 

4.1 The standard work day and work week for Construction Work on the Project shall be 
consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 

dispute shall be resolved as follows: 
 

(a) Representatives of the affected trades and the Contractor or Subcontractor shall 
meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability 
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 
 
  
Stephen Travia, Director of Highways Project Implementation 

 
 

Vicki L. Wilson, Director of Finance & Administration 
 
 

Yangsu Kim, Chief Counsel 
 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. 62K70], this Letter of Assent hereby confirms that the undersigned Prime 
Contractor or Subcontractor agrees to be bound by the terms and conditions of the Project 
Labor Agreement established and entered into by the Illinois Department of Transportation in 
connection with said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 



3  

within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 



14  

ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 


