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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
November 17, 2023 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62U86 
   Various Counties 
   Section 2023 VAR PUSH BUTTON 
   Project HSIP-3TWT(745) 
   Various Routes 
   District 1 Construction Funds 

 
 Upgrading existing pedestrian push buttons to APS push buttons at various D1 ADA compliant 
intersections. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2023 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL 
PROVISIONS. 
 
ERRATA Standard Specifications for Road and Bridge Construction  (Adopted 1-1-22) (Revised 1-1-23) 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No. 
202 Earth and Rock Excavation  .............................................................................................................  1 
204 Borrow and Furnished Excavation  ...................................................................................................  2 
207 Porous Granular Embankment  ........................................................................................................  3 
211 Topsoil and Compost  ......................................................................................................................  4 
407 Hot-Mix Asphalt Pavement (Full-Depth)  ..........................................................................................  5 
420 Portland Cement Concrete Pavement  .............................................................................................  6 
502 Excavation for Structures  ................................................................................................................  7 
509 Metal Railings  ..................................................................................................................................  8 
540 Box Culverts  ....................................................................................................................................  9 
542 Pipe Culverts  ...................................................................................................................................  29 
586 Granular Backfill for Structures  ........................................................................................................  34 
644 High Tension Cable Median Barrier  ................................................................................................  35 
782 Reflectors  ........................................................................................................................................  36 
801 Electrical Requirements  ..................................................................................................................  38 
821 Roadway Luminaires  .......................................................................................................................  40 

1003 Fine Aggregates  ..............................................................................................................................  41 
1004 Coarse Aggregates  .........................................................................................................................  42 
1020 Portland Cement Concrete ……… ...................................................................................................  43 
1030 Hot-Mix Asphalt  ...............................................................................................................................  44 
1067 Luminaire ……… ..............................................................................................................................  45 
1097 Reflectors  ........................................................................................................................................  52 

   
   
   
   
   
   
   
   
   
   
   
   
   



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included 
by reference: 
 
CHECK SHEET # PAGE NO. 

1 X Additional State Requirements for Federal-Aid Construction Contracts  .........................................  53 
2 X Subletting of Contracts (Federal-Aid Contracts)  .............................................................................  56 
3 X EEO  ................................................................................................................................................  57 
4  Specific EEO Responsibilities Non Federal-Aid Contracts  .............................................................  67 
5  Required Provisions - State Contracts  ............................................................................................  72 
6  Asbestos Bearing Pad Removal  .....................................................................................................  78 
7  Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal  ...................................  79 
8  Temporary Stream Crossings and In-Stream Work Pads  ...............................................................  80 
9  Construction Layout Stakes  ............................................................................................................  81 

10  Use of Geotextile Fabric for Railroad Crossing  ...............................................................................  84 
11  Subsealing of Concrete Pavements ................................................................................................  86 
12  Hot-Mix Asphalt Surface Correction  ................................................................................................  90 
13  Pavement and Shoulder Resurfacing  .............................................................................................  92 
14  Patching with Hot-Mix Asphalt Overlay Removal  ............................................................................  93 
15  Polymer Concrete  ...........................................................................................................................  95 
16  Reserved .........................................................................................................................................  97 
17  Bicycle Racks  .................................................................................................................................  98 
18  Temporary Portable Bridge Traffic Signals  .....................................................................................  100 
19  Nighttime Inspection of Roadway Lighting  ......................................................................................  102 
20  English Substitution of Metric Bolts .................................................................................................  103 
21  Calcium Chloride Accelerator for Portland Cement Concrete  .........................................................  104 
22  Quality Control of Concrete Mixtures at the Plant  ...........................................................................  105 
23  Quality Control/Quality Assurance of Concrete Mixtures  ................................................................  113 
24  Reserved  ........................................................................................................................................  129 
25  Reserved  ........................................................................................................................................  130 
26  Temporary Raised Pavement Markers  ...........................................................................................  131 
27  Restoring Bridge Approach Pavements Using High-Density Foam  ................................................  132 
28  Portland Cement Concrete Inlay or Overlay  ...................................................................................  135 
29  Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching  ..............................................  139 
30  Longitudinal Joint and Crack Patching  ............................................................................................  142 
31  Concrete Mix Design – Department Provided  .................................................................................  144 
32  Station Numbers in Pavements or Overlays  ...................................................................................  145 

    
    

 
 
 



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

 
i 

TABLE OF CONTENTS 
 

LOCATION OF PROJECT ..................................................................................................................... 1 

DESCRIPTION OF PROJECT .............................................................................................................. 1 

MAINTENANCE OF ROADWAYS (D1)................................................................................................. 2 

STATUS OF UTILITIES (D1) ................................................................................................................. 2 

PUBLIC CONVENIENCE AND SAFETY (D1) ....................................................................................... 5 

ENGINEER’S FIELD OFFICE TYPE A (D1) ......................................................................................... 5 

TRAFFIC CONTROL PLAN (D1) ........................................................................................................... 6 

TRAFFIC SIGNAL GENERAL REQUIREMENTS ................................................................................. 6 

MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON INSTALLATION ..... 18 

LIGHT EMITTING DIODE (LED) PEDESTRIAN SIGNAL HEAD ....................................................... 21 

ACCESSIBLE PEDESTRIAN SIGNALS .............................................................................................. 23 

REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT ...................................................................... 27 

COMPENSABLE DELAY COSTS (BDE) ............................................................................................ 28 

CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) ......................................................... 31 

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) ........................................... 33 

SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) ...................................................... 43 

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) ....................................................... 43 

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) .................................................................. 44 

SUBMISSION OF PAYROLL RECORDS (BDE)................................................................................. 44 

TRAINING SPECIAL PROVISIONS (BDE) ......................................................................................... 46 

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION .......... 49 

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) ................................................................... 51 

WEEKLY DBE TRUCKING REPORTS (BDE) .................................................................................... 51 

WORK ZONE TRAFFIC CONTROL DEVICES (BDE) ........................................................................ 51 

WORKING DAYS (BDE) ...................................................................................................................... 53 

 



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

 
1 

STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of Various Routes, Project HSIP-3TWT(745), 2023 Var Push Button, Various 
Counties, Contract No. 62U86 and in case of conflict with any part or parts of said Specifications, 
the said Special Provisions shall take precedence and shall govern. 
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LOCATION OF PROJECT 
There are sixty traffic signal intersections located within District 1 counties. These locations 
consist of intersections that have been recently modernized or reconstructed prior to the 
implementation of the Accessible Pedestrian Signals (APS) push buttons installation program.  
 
 
DESCRIPTION OF PROJECT 
This project proposes to implement Accessible Pedestrian Signals (APS) at sixty existing traffic 
signal intersections. This project will replace existing pedestrian push buttons with APS push 
buttons per the new standard requirements.  
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MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements.  
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Department’s contractor to proceed with work.  Each 
table entry includes an identification of the action necessary and, if applicable, the estimated 
duration required for the resolution. 
 
 
UTILITIES TO BE ADJUSTED 
 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
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Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

     

 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

          

 
 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

          

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
 
 
Pre-Stage: ________ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured.   
 
 
Pre-Stage/Stage 1/ Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

None     
 
  

 
No facilities requiring extra consideration (or listed as noted above). No utility conflicts are 
anticipated due to the scope of work.  
 
 
 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

    
    
    
    

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations.  The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with contractor activities in 
the number of days noted.  
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The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the Department’s 
contractor and the utility companies when necessary.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to all excavation work. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have 
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square feet 
with a minimum of two separate offices. The office shall also have a separate storage 
room capable of being locked for the storage of the nuclear measuring devices. The office 
shall be provided with sufficient heat, natural and artificial light, and air conditioning. Doors 
and windows shall be equipped with locks approved by the Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 
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TRAFFIC CONTROL PLAN (D1) 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  
701006, 701101, 701701, 701901 
 
 
DETAILS:  
 
SPECIAL PROVISIONS:  
Maintenance of Roadways (D1) 
Public Convenience and Safety (D1) 
Vehicle Equipment Warning Lights (BDE) 
Work Zone Traffic Control Devices (BDE) 
 
 
TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Effective: May 22, 2002 
Revised: March 25, 2016 
800.01TS 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials and 
construction methods commonly used for traffic signal installations.   

 All material furnished shall be new unless otherwise noted herein.  
 Traffic signal construction and maintenance work shall be performed by personnel holding 

current IMSA Traffic Signal Technician Level II certification.  A copy of the certification 
shall be immediately available upon request of the Engineer. 

 The work to be done under this contract consists of furnishing, installing and maintaining  
all traffic signal work and items as specified in the Plans and as specified herein in a 
manner acceptable and approved by the Engineer. 

  



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

 
7 

 
Definitions of Terms. 
Add the following to Section 101 of the Standard Specifications: 
 
101.56 Vendor. Company that sells a particular type of product directly to the contractor or the 
Equipment Supplier. 
 
101.57 Equipment supplier.  Company that supplies, represents and provides technical support 
for IDOT District One approved traffic signal controllers and other related equipment.  The 
Equipment Supplier shall be located within IDOT District One and shall: 

 Be full service with on-site facilities to assemble, test and trouble-shoot traffic signal 
controllers and cabinet assemblies. 

 Maintain an inventory of IDOT District One approved controllers and cabinets. 
 Be staffed with permanent sales and technical personnel able to provide traffic signal 

controller and cabinet expertise and support. 
 Technical staff shall hold current IMSA Traffic Signal Technician Level III certification 

and shall attend traffic signal turn-ons and inspections with a minimum 14 calendar day 
notice.  

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted electronically through the District’s SharePoint 
System unless directed otherwise by the Engineer.  Electronic material submittals shall follow the 
District’s Traffic Operations Construction Submittals guidelines.  General requirements include: 
 
1. All material approval requests shall be made prior to or no later than the date of the 

preconstruction meeting.  A list of major traffic signal items can be found in Article 801.05. 
Material or equipment which is similar or identical shall be the product of the same 
manufacturer, unless necessary for system continuity.  Traffic signal materials and 
equipment shall bear the U.L. label whenever such labeling is available.     

2. Product data and shop drawings shall be assembled by pay item.  Only the top sheet of 
each pay item submittal will be stamped by the Department with the review status, except 
shop drawings for mast arm pole assemblies and the like will be stamped with the review 
status on each sheet.  

3. Original manufacturer published product data and shop drawing sheets with legible 
dimensions and details shall be submitted for review.  

4. When hard copy submittals are necessary, four complete copies of the manufacturer’s 
descriptive literatures and technical data for the traffic signal materials shall be submitted.  
For hard copy or electronic submittals, the descriptive literature and technical data shall 
be adequate for determining whether the materials meet the requirements of the plans 
and specifications.  If the literature contains more than one item, the Contractor shall 
indicate which item or items will be furnished. 
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5. When hard copy submittals are necessary for structural elements, four complete copies 

of the shop drawings for the mast arm assemblies and poles, and the combination mast 
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill 
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials 
shall be submitted.  

6. Partial or incomplete submittals will be returned without review. 
7. Certain non-standard mast arm poles and special structural elements will require 

additional review from IDOT’s Central Office.  Examples include ornamental/decorative, 
non-standard length mast arm pole assemblies and monotube structures.  The Contractor 
shall account for the additional review time in his schedule.   

8. The contract number or permit number, project location/limits and corresponding pay code 
number must be on each sheet of correspondence, catalog cuts and mast arm poles and 
assemblies drawings. 

9. Where certifications and/or warranties are specified, the information submitted for 
approval shall include certifications and warranties.  Certifications involving inspections, 
and/or tests of material shall be complete with all test data, dates, and times.   

10. After the Engineer reviews the submittals for conformance with the design concept of the 
project, the Engineer will stamp the drawings indicating their status as ‘Approved’, 
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  Since the Engineer's review is for 
conformance with the design concept only, it is the Contractor's responsibility to coordinate 
the various items into a working system as specified.  The Contractor shall not be relieved 
from responsibility for errors or omissions in the shop, working, layout drawings, or other 
documents by the Department's approval thereof.  The Contractor must still be in full 
compliance with contract and specification requirements.   

11. The Contractor shall secure approved materials in a timely manner to assure construction 
schedules are not delayed. 

12. All submitted items reviewed and marked ‘APPROVED AS NOTED’, ‘DISAPPROVED’, or 
‘INCOMPLETE’ are to be resubmitted in their entirety, unless otherwise indicated within 
the submittal comments, with a disposition of previous comments to verify contract 
compliance at no additional cost to the contract. 

13. Exceptions to and deviations from the requirements of the Contract Documents will not be 
allowed.  It is the Contractor’s responsibility to note any deviations from Contract 
requirements at the time of submittal and to make any requests for deviations in writing to 
the Engineer.  In general, substitutions will not be acceptable.  Requests for substitutions 
must demonstrate that the proposed substitution is superior to the material or equipment 
required by the Contract Documents.  No exceptions, deviations or substitutions will be 
permitted without the approval of the Engineer. 

14. Contractor shall not order major equipment such as mast arm assemblies prior to Engineer 
approval of the Contractor marked proposed traffic signal equipment locations to assure 
proper placement of contract required traffic signal displays, push buttons and other 
facilities.  Field adjustments may require changes in proposed mast arm length and other 
coordination. 
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Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
  
Add the following to Article 801.09 of the Standard Specifications: 
 
It shall be the contractor's responsibility to verify all dimensions and conditions existing in the field 
prior to ordering materials and beginning construction. This shall include locating the mast arm 
foundations and verifying the mast arms lengths. 
 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 
(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved 

equipment supplier in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the equipment supplier’s facility prior to field installation, 
at no extra cost to this contract.   

 
Maintenance and Responsibility. 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work on 
this Contract.  The Contractor is hereby advised that all traffic control equipment, 
presently installed at these locations, may be the property of the State of Illinois, 
Department of Transportation, Division of Highways, County, Private Developer, 
Municipality or Transit Agency in which they are located.  Once the Contractor has 
begun any work on any portion of the project, all traffic signals within the limits of 
this contract or those which have the item "Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” shall become the full responsibility of the 
Contractor.  The Contractor shall supply the Engineer, Area Traffic Signal 
Maintenance and Operations Engineer, IDOT ComCenter and the Department’s 
Electrical Maintenance Contractor with two 24-hour emergency contact names and 
telephone numbers. 
 

b. Automatic Traffic Enforcement equipment such as red lighting running and railroad 
crossing camera systems are owned and operated by others and the Contractor 
shall not be responsible for maintaining this equipment.  
 

c. Regional transit, County and other agencies may also have equipment connected 
to existing traffic signal or peripheral equipment such as PTZ cameras, switches, 
transit signal priority (TSP and BRT) servers and other devices that shall be 
included with traffic signal maintenance at no additional cost to the contract. 
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d. When the project has a pay item for “Maintenance of Existing Traffic Signal 

Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify both the Area 
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the 
Department’s Electrical Maintenance Contractor, of their intent to begin any 
physical construction work on the Contract or any portion thereof.  This notification 
must be made a minimum of seven (7) working days prior to the start of 
construction to allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor. The Department will 
attempt to full-fill the Contractor’s inspection date request(s), however workload 
and other conditions may prevent the Department from accommodating specific 
dates or times. The Contractor shall not be entitled to any other compensation if 
the requested inspection date(s) cannot be scheduled by the Department.  If work 
is started prior to an inspection, maintenance of the traffic signal installation(s) will 
be transferred to the Contractor without an inspection.  The Contractor will become 
responsible for repairing or replacing all equipment that is not operating properly 
or is damaged at no cost to the owner of the traffic signal.  Final repairs or 
replacement of damaged equipment must meet the approval of the Engineer prior 
to or at the time of final inspection otherwise the traffic signal installation will not 
be accepted. 
 

e. The Contractor is advised that the existing and/or temporary traffic signal 
installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shut down the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
 

f. The Contractor shall be fully responsible for the safe and efficient operation of the 
traffic signals and other equipment noted herein.  Any inquiry, complaint or request 
by the Department, the Department’s Electrical Maintenance Contractor or the 
public, shall be investigated and repairs begun within one hour.  Failure to provide 
this service will result in liquidated damages of $1000 per day per occurrence.  In 
addition, the Department reserves the right to assign any work not completed 
within this timeframe to the Electrical Maintenance Contractor.  All costs 
associated to repair this uncompleted work shall be the responsibility of the 
Contractor.  Failure to pay these costs to the Electrical Maintenance Contractor 
within one month after the incident will result in additional liquidated damages of 
$1000 per month per occurrence.  Unpaid bills will be deducted from the cost of 
the Contract.  The Department may inspect any signalizing device on the 
Department’s highway system at any time without notification. 
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g. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 

to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in the 
vicinity of highway-rail grade crossings which states that lane restrictions, flagging, 
or other operations shall not create conditions where vehicles can be queued 
across the railroad tracks. If the queuing of vehicles across the tracks cannot be 
avoided, a uniformed law enforcement officer or flagger shall be provided at the 
crossing to prevent vehicles from stopping on the tracks, even if automatic warning 
devices are in place. 
 

h. The Contractor shall be responsible to clear snow, ice, dirt, debris or other 
condition that obstructs visibility of any traffic signal display or access to traffic 
signal equipment. 
 

i. The Contractor shall maintain the traffic signal in normal operation during short or 
long term loss of utility or battery back-up power at critical locations designated by 
the Engineer.  Critical locations may include traffic signals interconnected to 
railroad warning devices, expressway ramps, intersection with an SRA route, 
critical corridors or other locations identified by the Engineer.  Temporary power to 
the traffic signal must meet applicable NEC and OSHA guidelines and may include 
portable generators and/or replacement batteries.  Temporary power to critical 
locations shall not be for separately but shall be included in the contract.         

 
Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause shall be 
replaced with new equipment meeting current District One traffic signal specifications and 
provided by the Contractor at no additional cost to the Contract and/or owner of the traffic signal 
system, all as approved by the Engineer.  Final replacement of damaged equipment must meet 
the approval of the Engineer prior to or at the time of final inspection otherwise the traffic signal 
installation will not be accepted.  Cable splices are only allowed at the bases pf post and mast 
arms.  
 
Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require 
construction of a full or partial span wire signal installation or other method approved by the 
Engineer to assure signal heads are located overhead and over traveled pavement.  Temporary 
replacement of mast arm mount signals with post mount signals will not be permitted. 
 
 
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause, shall be the 
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit 
agreement. 
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Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the Equipment 
Supplier prior to the Department’s “turn-on” field inspection.  If in the event the Engineer 
determines work is not complete and the inspection will require more than two (2) hours to 
complete, the inspection shall be canceled and the Contractor will be required to reschedule at 
another date.  The maintenance of the traffic signals will not be accepted until all punch list work 
is corrected and re-inspected. 
 
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic signal 
installation at each separate location.  This request must be made to the Area Traffic Signal 
Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) working days 
prior to the time of the requested inspection.  The Department will attempt to full-fill the 
Contractor’s turn-on and inspection date request(s), however workload and other conditions may 
prevent the Department from accommodating specific dates or times. The Contractor shall not be 
entitled to any other compensation if the requested turn-on and inspection date(s) cannot be 
scheduled by the Department.  The Department will not grant a field inspection until written or 
electronic notification is provided from the Contractor that the equipment has been field tested 
and the intersection is operating according to Contract requirements.  The Contractor must invite 
local fire department personnel to the turn-on when Emergency Vehicle Preemption (EVP) is 
included in the project.  When the contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL 
TIMINGS, the Contractor must notify the SCAT Consultant of the turn-on/detour implementation 
schedule, as well as stage changes and phase changes during construction. 
 
The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic signal 
installation.  The Contractor shall be responsible to provide a police officer to assist with traffic 
control at the time of testing. 
 
The Contractor shall provide a representative from the control equipment vendor’s office who is 
knowledgeable of the cabinet design and controller functions to attend the traffic signal inspection 
for both permanent and temporary traffic signal turn-ons.     
 
Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to be 
placed in continuous operation.  The Agency that is responsible for the maintenance of each traffic 
signal installation will assume the maintenance upon successful completion of this inspection. 
 
The District requires the following Final Project Documentation from the Contractor at traffic signal 
turn-ons in electronic format in addition to hard copies where noted.    A CD/DVD shall be 
submitted with separate folders corresponding to each numbered title below.  The CD/DVD shall 
be labelled with date, project location, company and contract or permit number.  Record Drawings, 
Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for review by the 
Department as described here-in. 
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Final Project Documentation: 

1. Record Drawings.  Signal plans of record with field revisions marked in red ink.  
One hard copy set of 11”x17” record drawings shall also be provided. 

2. Inventory.  Inventory of new and existing traffic signal equipment including cabinet 
types and devices within cabinets in an Excel spread sheet format.  One hard copy 
shall also be provided. 

3. Pictures.  Digital pictures of a minimum 12M pixels of each intersection approach 
showing all traffic signal displays and equipment.  Pictures shall include controller 
cabinet equipment in enough detail to clearly identify manufacture and model of 
major equipment. 

4. Field Testing.  Written notification from the Contractor and the equipment vendor 
of satisfactory field testing with corresponding material performance 
measurements, such as for detector loops and fiber optic systems (see Article 
801.13).  One hard copy of all contract required performance measurement testing 
shall also be provided. 

5. Materials Approval.  The material approval letter.  A hard copy shall also be 
provided. 

6. Manuals.  Operation and service manuals of the signal controller and associated 
control equipment.  One hard copy shall also be provided. 

7. Cabinet Wiring Diagram and Cable Logs.  Five (5) hard copies 11” x 17" of the 
cabinet wiring diagrams shall be provided along with electronic pdf and dgn files 
of the cabinet wiring diagram.  Five hard copies of the cable logs and electronic 
excel files shall be provided with cable #, number of conductors and spares, 
connected device/signal head and intersection location. 

8. Controller Programming Settings.  The traffic signal controller’s timings; backup 
timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and Year 
Programs; Traffic Responsive Program, Detector Phase Assignment, Type and 
Detector Switching; and any other functions programmable from the keyboard.  
The controller manufacturer shall also supply a printed form, not to exceed 11” x 
17” for recording that data noted above. The form shall include a location, date, 
manufacturer’s name, controller model and software version.  The form shall be 
approved by the Engineer and a minimum of three (3) copies must be furnished at 
each turn-on.  The manufacturer must provide all programming information used 
within the controller at the time of turn-on. 

9. Warrantees and Guarantees.  All manufacturer and contractor warrantees and 
guarantees required by Article 801.14. 

10. GPS coordinate of traffic signal equipment as describe in the Record Drawings 
section herein. 

 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on”, completeness of the required documentation and successful 
operation during a minimum 72 hour “burn-in” period following activation of the traffic signal.  If 
approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed by written 
correspondence from the Engineer.  The Contractor shall be responsible for all traffic signal 
equipment and associated maintenance thereof until Departmental acceptance is granted. 
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All equipment and/or parts to keep the traffic signal installation operating shall be furnished by the 
Contractor.  No spare traffic signal equipment is available from the Department. 
 
All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  Failure 
to meet these time constraints shall result in liquidated damage charges of $500 per month per 
incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
Record Drawings. 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

“When the work is complete, and seven days before the request for a final inspection, the 
reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be 
submitted to the Engineer for review and approval and shall be stamped with the date and 
the signature of the Contractor’s supervising Engineer or electrician.  The record drawings 
shall be submitted in PDF format on CDROM as well as hardcopy for review and approval. 
If the contract consists of multiple intersections, each intersection shall be saved as an 
individual PDF file with TS# and location name in its file name. 

 
In addition to the record drawings, copies of the final catalog cuts which have been 
Approved or Approved as Noted shall be submitted in PDF format along with the record 
drawings.  The PDF files shall clearly indicate the pay item either by filename or PDF Table 
of Contents referencing the respective pay item number for multi-item PDF files.  Specific 
part or model numbers of items which have been selected shall be clearly visible.” 

 
As part of the record drawings, the Contractor shall inventory all traffic signal 
equipment, new or existing, on the project and record information in an Excel 
spreadsheet. The inventory shall include equipment type, model numbers, software 
manufacturer and version and quantities. 
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Add the following to Article 801.16 of the Standard Specifications: 

“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

 All Mast Arm Poles and Posts 
 Traffic Signal Wood Poles 
 Rail Road Bungalow 
 UPS 
 Handholes 
 Conduit roadway crossings 
 Controller Cabinets 
 Communication Cabinets 
 Electric Service Disconnect locations 
 CCTV Camera installations 
 Fiber Optic Splice Locations 
 Conduit Crossings 

 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format shall 
be compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees 
with a minimum of 6 decimal places.  Each coordinate shall have the following 
information: 
 

 File shall be named:  TSXXX-YY-MM-DD (i.e. TS22157_15-01-01) 
 Each intersection shall have its own file 
 Row 1 should have the location name (i.e. IL 31 @ Klausen) 
 Row 2 is blank 
 Row 3 is the headers for the columns 
 Row 4 starts the data 
 Column A (Date) – should be in the following format: MM/DD/YYYY 
 Column B (Item) – as shown in the table below 
 Column C (Description) – as shown in the table below 
 Column D and E (GPS Data) – should be in decimal form, per the 

IDOT special provisions 
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Examples: 

 
Date Item Description Latitude Longitude 

01/01/2015 MP (Mast Arm Pole) 
NEQ, NB, Dual, 
Combination Pole 

41.580493 -87.793378 

01/01/2015 HH (Handhole) 
Heavy Duty, Fiber, 
Intersection, Double 

41.558532 -87.792571 

01/01/2015 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2015 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2015 RSC (Rigid Steel Crossing) 
IL 31 east side crossing 
south leg to center HH at 
Klausen 

41.611111 -87.790222 

01/01/2015 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 

01/01/2015 POST (Post)  41.651848 -87.762053 

01/01/2015 
MCC (Master Controller 
Cabinet) 

 41.584593 -87.793378 

01/01/2015 
COMC (Communication 
Cabinet) 

 41.584600 -87.793432 

01/01/2015 
BBS (Battery Backup 
System) 

 41.558532 -87.792571 

01/01/2015 CNCR (Conduit Crossing) 4-inch IL 31 n/o of Klausen 41.588888 -87.794440 

 
Prior to the collection of data, the contractor shall provide a sample data collection 
of at least six data points of known locations to be reviewed and verified by the 
Engineer to be accurate within 1 foot.  Upon verification, data collection can 
begin.  Data collection can be made as construction progresses, or can be 
collected after all items are installed.  If the data is unacceptable the contractor 
shall make corrections to the data collection equipment and or process and submit 
the data for review and approval as specified. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade 
GPS device shall be used for the data collection.  The receiver shall support 
differential correction and data shall have a minimum 1 foot accuracy after post 
processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 
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Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
 
IDOT traffic signal facilities are not part of any of the one-call locating service such as J.U.L.I.E 
or Digger.  If this Contract requires the services of an Electrical Contractor, the Contractor shall 
be responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may be 
at the expense of the Contractor.  The location of underground traffic facilities does not relieve 
the Contractor of their responsibility to repair any facilities damaged during construction at their 
expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other locations 
contact J.U.L.I.E. at 1-800-892-0123 or 811. 
 
Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included in 
the related pay items such as foundation, conduit, handhole, underground raceways, etc.  All 
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in 
kind.  All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be restored to 
their original configuration as directed by the Engineer.  All damaged brick pavers shall be 
replaced with a comparable material approved by the Engineer.  Restoration of the work area 
shall be included in the contract without any extra compensation allowed to the Contractor. 
 
Bagging Signal Heads. 
 
Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections and visors.  Covers shall be made of outdoor fabric with urethane 
coating for repelling water, have elastic fully sewn around the cover ends for a tight fit over the 
visor, and have a minimum of two straps with buckles to secure the cover to the backplate. A 
center mesh strip allows viewing without removal for signal status testing purposes.  Covers shall 
include a message indicating the signal is not in service. 
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MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON INSTALLATION 
Effective: May 22, 2002 
Revised: July 1, 2015 
850.01TS 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic 
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the 
Contractor without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon 
request of the Engineer. 

 
3. This item shall include maintenance of all traffic signal equipment and other connected 

and related equipment such as flashing beacons, emergency vehicle pre-emption 
equipment, master controllers, uninterruptable power supply (UPS and batteries), PTZ 
cameras, vehicle detection, handholes, lighted signs, telephone service installations, 
communication cables, conduits to adjacent intersections, and other traffic signal 
equipment.   

 
4. Regional transit, County and other agencies may also have equipment connected to 

existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit 
signal priority (TSP and BRT) servers, radios and other devices that shall be included with 
traffic signal maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red 

Light Enforcement cameras, detectors, or peripheral equipment.  This equipment is 
operated and maintained by the local municipality and should be de-activated while on 
contractor maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by 

the Contractor.   
 
Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that 
they are functioning properly.  The Contractor shall check signal system communications 
and phone lines to assure proper operation. This item includes, as routine maintenance, 
all portions of emergency vehicle pre-emption equipment.  The Contractor shall maintain 
in stock at all times a sufficient amount of materials and equipment to provide effective 
temporary and permanent repairs. Prior to the traffic signal maintenance transfer, the 
contractor shall supply a detailed maintenance schedule that includes dates, locations, 
names of electricians providing the required checks and inspections along with any other 
information requested by the Engineer. 
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2. The Contractor is advised that the existing and/or span wire traffic signal installation must 

remain in operation during all construction stages, except for the most essential down 
time.  Any shutdown of the traffic signal installation, which exceeds fifteen (15) minutes, 
must have prior approval of the Engineer.  Approval to shut down the traffic signal 
installation will only be granted during the period extending from 10:00 a.m. to 3:00 p.m. 
on weekdays.  Shutdowns shall not be allowed during inclement weather or holiday 
periods. 

 
3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or otherwise 
removed from normal operation, and power is available, the Contractor shall place the 
traffic signal installation on flashing operation.  The signals shall flash RED for all directions 
unless a different indication has been specified by the Engineer.  The Contractor shall be 
required to place stop signs (R1-1-36) at each approach of the intersection as a temporary 
means of regulating traffic.  When the signals operate in flash, the Contractor shall furnish 
and equip all their vehicles assigned to the maintenance of traffic signal installations with 
a sufficient number of stop signs as specified herein.  The Contractor shall maintain a 
sufficient number of spare stop signs in stock at all times to replace stop signs which may 
be damaged or stolen. 

 
4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for the 

maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting the requirements of the Standard 
Specifications and these special provisions. 

 
6. The Contractor shall respond to all emergency calls from the Department or others within 

one (1) hour after notification and provide immediate corrective action.  When equipment 
has been damaged or becomes faulty beyond repair, the Contractor shall replace it with 
new and identical equipment. The cost of furnishing and installing the replaced equipment 
shall be borne by the Contractor at no additional charge to the contract. The Contractor 
may institute action to recover damages from a responsible third party. If at any time the 
Contractor fails to perform all work as specified herein to keep the traffic signal installation 
in proper operating condition or if the Engineer cannot contact the Contractor's designated 
personnel, the Engineer shall have the State's Electrical Maintenance Contractor perform 
the maintenance work.  The Contractor shall be responsible for all of the State’s Electrical 
Maintenance Contractor’s costs and liquidated damages of $1000 per day per occurrence.  
The State's Electrical Maintenance Contractor shall bill the Contractor for the total cost of 
the work. The Contractor shall pay this bill within thirty (30) days of the date of receipt of 
the invoice or the cost of such work will be deducted from the amount due the Contractor.  
The Contractor shall allow the Electrical Maintenance Contractor to make reviews of the 
Existing Traffic Signal Installation that has been transferred to the Contractor for 
Maintenance.  
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7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 

guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices 
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail 
grade crossings which states that lane restrictions, flagging, or other operations shall not 
create conditions where vehicles can be queued across the railroad tracks. If the queuing 
of vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or 
flagger shall be provided at the crossing to prevent vehicles from stopping on the tracks, 
even if automatic warning devices are in place. 

 
8. Equipment included in this item that is damaged or not operating properly from any cause 

shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or 
owner of the traffic signal system, all as approved by the Engineer.  Final replacement of 
damaged equipment must meet the approval of the Engineer prior to or at the time of final 
inspection otherwise the traffic signal installation will not be accepted.  Cable splices 
outside the controller cabinet shall not be allowed.   

 
9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any cause, 
shall be the responsibility of the municipality or the Automatic Traffic Enforcement 
Company per Permit agreement. 

 
10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display or access to traffic signal equipment. 
 

11. The Contractor shall maintain the traffic signal in normal operation during short or long 
term loss of utility or battery back-up power at critical locations designated by the Engineer.  
Critical locations may include traffic signals interconnected to railroad warning devices, 
expressway ramps, intersection with an SRA route, critical corridors or other locations 
identified by the Engineer.  Temporary power to the traffic signal must meet applicable 
NEC and OSHA guidelines and may include portable generators and/or replacement 
batteries.  Temporary power to critical  locations shall not be paid for separately but shall 
be included in the contract. 

 
12. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 

require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over 
traveled pavement.  Temporary replacement of mast arm mount signals with post mount 
signals will not be permitted. 

        
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. Maintenance 
of a standalone and or not connected flashing beacon shall be paid for at the contract unit price 
for MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing beacon 
will be paid for separately.  
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LIGHT EMITTING DIODE (LED) PEDESTRIAN SIGNAL HEAD 
Effective: May 22, 2002 
Revised: July 1, 2015 
881.01TS 
 
Add the following to the third paragraph of Article 881.03 of the Standard Specifications: 
 
No mixing of different types of pedestrian traffic signals or displays will be permitted. 
 
Add the following to Article 881.03 of the Standard Specifications: 
 
(a) Pedestrian Countdown Signal Heads.  
 

(1) Pedestrian Countdown Signal Heads shall not be installed at signalized intersections 
where traffic signals and railroad warning devices are interconnected. 

 
(2) Pedestrian Countdown Signal Heads shall be 16 inch (406mm) x 18 inch (457mm), for 

single units with glossy yellow or black polycarbonate housings.  All pedestrian head 
housings shall be the same color (yellow or black) at the intersection.  For new signalized 
intersections and existing signalized intersections where all pedestrian heads are being 
replaced, the proposed head housings shall be black.  Where only selected heads are 
being replaced, the proposed head housing color (yellow or black) shall match existing 
head housings.  Connecting hardware and mounting brackets shall be polycarbonate 
(black).  A corrosion resistant anti-seize lubricant shall be applied to all metallic mounting 
bracket joints, and shall be visible to the inspector at the signal turn-on. 

 
(3) Each pedestrian signal LED module shall be fully MUTCD compliant and shall consist of 

double overlay message combining full LED symbols of an Upraised Hand and a Walking 
Person.  “Egg Crate” type sun shields are not permitted.  Numerals shall measure 9 inches 
(229mm) in height and easily identified from a distance of 120 feet (36.6m). 

 
Materials. 
Add the following to Article 1078.02 of the Standard Specifications: 
 
General. 
 
1. The module shall operate in one mode:  Clearance Cycle Countdown Mode Only.  The 
countdown module shall display actual controller programmed clearance cycle and shall start 
counting when the flashing clearance signal turns on and shall countdown to “0” and turn off when 
the steady Upraised Hand (symbolizing Don’t Walk) signal turns on.  Module shall not have user 
accessible switches or controls for modification of cycle. 
 
2. At power on, the module shall enter a single automatic learning cycle.  During the 
automatic learning cycle, the countdown display shall remain dark. 
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3. The module shall re-program itself if it detects any increase or decrease of Pedestrian 
Timing. The counting unit will go blank once a change is detected and then take one complete 
pedestrian cycle (with no counter during this cycle) to adjust its buffer timer. 
 
4. If the controller preempts during the Walking Person (symbolizing Walk), the countdown 
will follow the controller's directions and will adjust from Walking Person to flashing Upraised 
Hand.  It will start to count down during the flashing Upraised Hand.  
 
5. If the controller preempts during the flashing Upraised Hand, the countdown will continue 
to count down without interruption. 
 
6. The next cycle, following the preemption event, shall use the correct, initially programmed 
values. 
 
7. If the controller output displays Upraised Hand steady condition and the unit has not 
arrived to zero or if both the Upraised Hand and Walking Person are dark for some reason, the 
unit suspends any timing and the digits will go dark. 
 
8. The digits will go dark for one pedestrian cycle after loss of power of more than 1.5 
seconds. 
 
9. The countdown numerals shall be two (2) “7 segment” digits forming the time display 
utilizing two rows of LEDs.  
 
10. The LED module shall meet the requirements of the Institute of Transportation Engineers 
(ITE) LED purchase specification, “Pedestrian Traffic Control Signal Indications - Part 2: LED 
Pedestrian Traffic Signal Modules,” or applicable successor ITE specifications, except as modified 
herein.  
 
11. The LED modules shall provide constant light output under power.  Modules with dimming 
capabilities shall have the option disabled or set on a non-dimming operation. 
 
12. In the event of a power outage, light output from the LED modules shall cease 
instantaneously.   
 
13. The LEDs utilized in the modules shall be AlInGaP technology for Portland Orange 
(Countdown Numerals and Upraised Hand) and GaN technology for Lunar White (Walking 
Person) indications.   
 
14. The individual LEDs shall be wired such that a catastrophic loss or the failure of one or 
more LED will not result in the loss of the entire module. 
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Basis of Payment. 
Add the following to the first paragraph of Article 881.04 of the Standard Specifications: 
 
The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
Add the following to Article 881.04 of the Standard Specifications: 
 
If the work consists of retrofitting an existing polycarbonate pedestrian signal head and pedestrian 
countdown signal head with light emitting diodes (LEDs), it will be paid for as a PEDESTRIAN 
SIGNAL HEAD, LED, RETROFIT, of the type specified, and of the particular kind of material, 
when specified.  Price shall be payment in full for furnishing the equipment described above 
including LED modules, all mounting hardware, and installing them in satisfactory operating 
condition.  
 
 
ACCESSIBLE PEDESTRIAN SIGNALS  
Effective:  April 1, 2003 
Revised:  August 1, 2023 
888.02TS 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Add the following to Article 888.03 of the Standard Specifications: 
 
A mounting bracket and/or extension shall be used to assure proper orientation and accessibility 
where needed. The price of the bracket and/or extension shall be included in the cost of the 
pedestrian push button. The contractor is not allowed to install a push-button assembly with the 
sign below the push-button to meet mounting requirements. 
 
Add the following to Article 1074.02(e) of the Standard Specifications: 
 
Stations shall be designed to be mounted to a post, mast arm pole or wood pole.  The station 
shall be aluminum and shall accept a 3 inch round push-button assembly and a regulatory 
pedestrian instruction sign according to MUTCD, sign series R10-3e 9” x 15” sign with arrow(s) 
for a count-down pedestrian signal. Stations shall be powder coated yellow with a black 
pushbutton and stainless steel arrow on pushbutton. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
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Audible Indications.  A pushbutton locator tone shall sound at each pushbutton and shall be 
deactivated during the associated walk indication and when associated traffic signals are in 
flashing mode.  Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall 
repeat at 1-second intervals.  Each actuation of the pushbutton shall be accompanied by the 
speech message “Wait”. Locator tones shall be audible 6 to 12 ft from pushbutton.  
 
If two accessible pedestrian pushbuttons are placed less than 10 ft apart or placed on the same 
pole, the audible walk and don’t walk indication shall be a speech message.  This speech 
message shall sound throughout the WALK interval only. Common street name shall be used and 
not the route number of the street unless there is no common street name. The street name used 
in programming shall reflect the street name mast arm mounted sign panel. Locations without 
street name (ex. private benefit driveways, shopping plaza entrance, etc.) shall use a general 
term “Commercial Driveway” as a street name for that leg. The speech message shall be modeled 
after: “’Street Name.’  Walk Sign is on to cross “Street Name’.”  For signalized intersections 
utilizing exclusive pedestrian phasing, the verbal message shall be “Walk sign is on for all 
crossings”.  In addition, a speech pushbutton information message shall be provided by actuating 
the APS pushbutton during DON’T WALK interval.  This verbal message shall be modeled after: 
“Wait”. The extended press option verbal massage shall be: “Wait to cross ‘Street Name’ at ‘Street 
Name’”. 
 
Railroad Preemption. 
At locations with railroad interconnection APS pushbutton shall be capable of receiving a railroad 
preemption similar to a traffic signal controller and shall be hard wired to the railroad preemption 
relay inside the traffic signal cabinet. A shelf mount control unit shall be provided and installed 
inside the cabinet capable of receiving and transmitting the railroad preemption to all the push 
buttons.  
 
At railroad intersections all APS pushbuttons shall use the speech message and shall follow the 
below speech models.  
 
During Don’t Walk: “Wait to cross ‘Street Name’ at ‘Street Name’, Caution, Walk time shortened 
when train approaches’” – this does not repeat, plays only once with every push button press. 
During Walk: “Walk sign is on to cross ‘Street Name’, – this repeats as many times as possible 
during Walk interval only. 
During Railroad preemption: All push buttons at same time “Train Approaching” – this message 
shall be repeated two times. 
 
At locations with emergency vehicle preemption, NO additional speech message shall be 
provided. 
 
At locations with Equestrian Pushbuttons style installation the APS push buttons shall use speech 
message only and shall emit the audible message from the bottom mounted push button only. 
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Locations with Corner Islands or Center Medians 
At locations with corner islands pushbuttons shall follow the requirement of the 10 ft as specified 
herein regarding the percussive tone vs a speech message. When push buttons are closer than 
10 ft apart the speech message shall follow the format specified herein for the main street 
crossing. The speech message shall follow the below speech models for the unusual 
configurations. 
 
Crossing of the right turn lane from or to Corner Island: “Wait to cross right turn lane for ‘Street 
Name’ at ‘Street Name’ crosswalks” and “Walk sign is on to cross right turn lane for ‘Street Name’ 
at ‘Street Name’ crosswalks” 
Crossing from Corner Island to Corner Island where second pushbutton actuation is required: 
“Wait to cross ‘Street Name’ at ‘Street Name’ to median with second pushbutton” and “Walk sign 
is on to cross ‘Street Name’ to median with second pushbutton” 
 
Center Medians on a divided highways with push buttons will require pushbutton to have a dual 
arrow on the pushbutton. 
 
Where two accessible pedestrian pushbuttons are separated by 10 ft or more, the walk indication 
shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a dominant 
frequency of 880 Hz. Percussive tone shall be uniform at all stations at the intersection and shall 
not change for different directions. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. Locator tone and speech message shall be programmed at same 
volume one shall not be significantly louder than the other and shall be adjusted as directed by 
the Engineer. 
 
Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
 
APS pushbutton systems that utilize any wireless technology including Bluetooth technology to 
place calls or communicate with controller will not be allow. A central master control unit shall be 
provided and installed in the traffic signal cabinet. Push button shall be connected directly to the 
master control unit in the traffic signal cabinet using only 2 wires. All pushbuttons shall be capable 
of placing a pedestrian call request into the controller and shall be hard wired. APS pushbuttons 
shall be a direct replacement of existing standard push buttons and shall be weather resistant 
with a minimum warranty of 5 years. 
 
APS push buttons shall be compatible with one another and easily replaceable on future 
replacements or maintenance repairs no multiple model variations will be allowed.   
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All APS pushbuttons shall come with the messages pre-programmed for each particular 
intersection regardless of the location or the 10 ft separation. Final field adjustments including 
percussive tone vs speech message use shall be completed once push buttons are installed in 
the final location. All push buttons shall be programmed with the appropriate parameters and 
settings as directed by the Engineer. These settings shall be standard for all pushbuttons and will 
vary based on the manufacturer. Access to pushbutton settings shall be provided through an app 
either through wired, wireless, or Bluetooth connection. Pushbutton information, settings, and 
access instructions shall all be provided in a weatherproof pouch and safely stored inside each 
traffic signal cabinet. 
 
Contractor shall remove any existing pedestrian isolation boards, field wire terminals, and any 
wires to the board when easily accessible. If the pedestrian isolation board has been installed 
from the factory on the back panel of the cabinet, contractor is to disconnect the power to the 
isolation board and any wires while leaving the board mounted. This work shall be included in the 
cost of Accessible Pedestrian Signals and will not be paid for separately.   
 
Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to 
the crosswalk controlled by the pushbutton.  The sign shall conform to the following standard 
MUTCD design: R10-3e.  

 
R10-3E 

  
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided on the pushbutton. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS and shall include furnishing, installation, mounting hardware including 
extension brackets if required, and programming of the push button. 
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
Effective: May 22, 2002 
Revised: July 1, 2015 
895.02TS 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the 
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the State's Traffic 
Signal Maintenance Contractor's main facility. The Contractor shall contact the State's Electrical 
Maintenance Contractor to schedule an appointment to deliver the equipment. No equipment will 
be accepted without a prior appointment. All equipment shall be delivered within 30 days of 
removing it from the traffic signal installation. The Contractor shall provide one hard copy and one 
electronic file of a list of equipment that is to remain the property of the State, including model and 
serial numbers, where applicable.  The Contractor shall also provide a copy of the Contract plan 
or special provision showing the quantities and type of equipment. Controllers and peripheral 
equipment from the same location shall be boxed together (equipment from different locations 
may not be mixed) and all boxes and controller cabinets shall be clearly marked or labeled with 
the location from which they were removed. If equipment is not returned according to these 
requirements, it will be rejected by the State's Electrical Maintenance Contractor. The Contractor 
shall be responsible for the condition of the traffic signal equipment from the time Contractor takes 
maintenance of the signal installation until the acceptance of a receipt drawn by the State's 
Electrical Maintenance Contractor indicating the items have been returned in good condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be returned 
to agencies other than the State. The Contractor shall package the equipment and provide all 
necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
 
  



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

 
28 

 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
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(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
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(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 

nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
  



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

 
44 

 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
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The Contractor and each subcontractor shall submit certified payroll records to the 

Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 
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TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 1.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
  



Various Routes 
Project HSIP-3TWT(745) 

2023 Var Push Button 
Various Counties 

Contract No. 62U86 
 

 
53 

 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 60 working days. 
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 



7  

(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 


