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1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system (iCX-

Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. on November 17, 
2023, at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the Invitation for Bids 

as: 
 

Contract No.  KA052 
Greater Kankakee Airport 
Kankakee, Illinois 
Kankakee County 
Illinois Project No.  IKK-4991 
SBG Project No.  N/A 

 
Widen Taxiway Fillet at Runway 22 End and Relocate Taxiway A4 
 
For engineering information, please contact D. Kyle Peabody, P.E. of Crawford, Murphy & Tilly, Inc. at 
630.907.7024. 
 

3. INSTRUCTIONS TO BIDDERS.   
 

(a) This Notice, the invitation for bids, proposal and letter of award shall, together with all other documents in 
accordance with Article 10-18 of the Illinois Standard Specifications for Construction of Airports (Adopted April 1, 
2012), become part of the contract.  Bidders are cautioned to read and examine carefully all documents, to make 
all required inspections, and to inquire or seek explanation of the same prior to submission of a bid. 

 
(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the bidder to 

make various certifications as a part of the proposal and contract.  By execution and submission of the proposal, 
the bidder makes the certification contained therein.  A false or fraudulent certification shall, in addition to all other 
remedies provided by law, be a breach of contract and may result in termination of the contract. 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded within 90 calendar days to the lowest 

responsive and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for 
bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise the 
proposed improvement, and to waive technicalities. 

 
5. PRE-BID CONFERENCE.  N/A  

 
6. DISADVANTAGED BUSINESS POLICY.  The DBE goal for this contract is 18.0%. 
 
7. SPECIFICATIONS AND DRAWINGS.  The work shall be done in accordance with the Illinois Standard Specifications 

for Construction of Airports (Adopted April 1, 2012), the Special Provisions dated September 22, 2023, and the 
Construction Plans dated September 22, 2023 as approved by the Illinois Department of Transportation, Division of 
Aeronautics. 
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8. BIDDING REQUIREMENTS AND BASIS OF AWARD.  When alternates are included in the proposal, the following 
shall apply: 

 
a. Additive Alternates 

 
(1) Bidders must submit a bid for the Base Bid and for all Additive Alternates. 
 
(2) Award of this contract will be made to the lowest responsible qualified bidder computed as follows: 

 
The lowest aggregate amount of (i) the Base Bid plus (ii) any Additive Alternate(s) which the Department 
elects to award. 
 
The Department may elect not to award any Additive Alternates.  In that case, award will be to the lowest 
responsible qualified bidder of the Base Bid. 

 
b. Optional Alternates 

 
(1) Bidders must submit a bid for the Base Bid and for either Alternate A or Alternate B or for both Alternate A 

and Alternate B. 
 
(2) Award of this contract will be made to the lowest responsible qualified bidder computed as follows: 

 
The lower of the aggregate of either (i) the Base Bid plus Alternate A or (ii) the Base Bid plus Alternate B. 

 
9. CONTRACT TIME.  The Contractor shall complete all work within the specified contract time.  Any calendar day 

extension beyond the specified contract time must be fully justified, requested by the Contractor in writing, and 
approved by the Engineer, or be subject to liquidated damages. 

 
The contract time for this contract is 50 calendar days. 

 
10. INDEPENDENT WEIGHT CHECKS.  The Department reserves the right to conduct random unannounced 

independent weight checks on any delivery for bituminous, aggregate or other pay item for which the method of 
measurement for payment is based on weight.  The weight checks will be accomplished by selecting, at random, a 
loaded truck and obtaining a loaded and empty weight on an independent scale.  In addition, the department may 
perform random weight checks by obtaining loaded and empty truck weights on portable scales operated by 
department personnel. 

 
11. MATERIAL COST ADJUSTMENTS.  The Illinois Department of Transportation, Division of Aeronautics does not offer 

any material cost adjustment provisions. 
 
12. GOOD FAITH COMPLIANCE.  The Illinois Department of Transportation has made a good faith effort to include all 

statements, requirements, and other language required by federal and state law and by various offices within federal 
and state governments whether that language is required by law or not.  If anything of this nature has been left out or 
if additional language etc. is later required, the bidder/contractor shall cooperate fully with the Department to modify 
the contract or bid documents to correct the deficiency.  If the change results in increased operational costs, the 
Department shall reimburse the contractor for such costs as it may find to be reasonable. 

 
 

 
 
     By Order of the 
     Illinois Department of Transportation 
 
     Omer Osman,      
     Secretary 
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
EEO 

 
Effective: July 21, 1978 

Revised: November 18, 1980 
 

 The requirements of the following provisions written for federally-assisted construction contracts, including all goals and timetables and affirmative 
action steps, shall also apply to all State-funded construction contracts awarded by the Illinois Department of Transportation. 
 

Notice of Requirement for Affirmative Action to Ensure 
Equal Employment Opportunity (Executive Order 11246) 

 
1. The offeror's or bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal Employment Opportunity 

Construction Contract Specifications" set forth herein. 
 

2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's aggregate workforce in 
each trade on all construction work in the covered area, are as follows: 

 
APPENDIX A 

 
 The following goal for female utilization in each construction craft and trade shall apply to all Contractors holding Federal and federally 
assisted construction contracts and subcontracts in excess of $10,000.  The goal is applicable to the Contractor's total on-site construction 
workforce, regardless of whether or not part of that workforce is performing work on a federal, federally assisted or nonfederally related 
construction contact or subcontract. 

 
Area Covered (Statewide) 

 
Goals for Women apply nationwide. 

 
GOAL Goal (percent) 

 
Female Utilization 6.9 

 
APPENDIX B 

 
 Until further notice, the following goals for minority utilization in each construction craft and trade shall apply to all Contractors holding 
federal and federally-assisted construction contracts and subcontracts in excess of $10,000 to be performed in the respective geographical 
areas.  The goals are applicable to the Contractor's total on-site construction workforce, regardless of whether or not part of that workforce is 
performing work on a federal, federally-assisted or nonfederally related construction contract or subcontract. 
 
 

Economic Area Goal (percent) 
 
 056   Paducah, KY: 
   Non-SMSA Counties - 5.2 
  IL - Hardin, Massac, Pope 
  KY - Ballard, Caldwell, Calloway, Carlisle, 
   Crittenden, Fulton, Graves, Hickman, 
   Livingston, Lyon, McCracken, Marshall 
 
 080   Evansville, IN: 
   Non-SMSA Counties - 3.5 
  IL - Edwards, Gallatin, Hamilton, Lawrence, 
   Saline, Wabash, White 
  IN - Dubois, Knox, Perry, Pike, Spencer 
  KY - Hancock, Hopkins, McLean, Mublenberg, 
   Ohio, Union, Webster 
 
 081   Terre Haute, IN: 
   Non-SMSA Counties - 2.5 
  IL - Clark, Crawford 
  IN - Parke 
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 083   Chicago, IL: 
   SMSA Counties: 
   1600 Chicago, IL - 19.6 
  IL - Cook, DuPage, Kane, 
   Lake, McHenry, Will 
   3740 Kankakee, IL -   9.1 
  IL - Kankakee 
   Non-SMSA Counties 18.4 
  IL - Bureau, DeKalb, Grundy, Iroquois, 
   Kendall, LaSalle, Livingston, Putnam 
  IN - Jasper, Laporte, Newton, 
   Pulaski, Starke 
 
 084   Champaign - Urbana, IL: 
   SMSA Counties: 
   1400 Champaign - Urbana - Rantoul, IL -    7.8 
  IL - Champaign 
   Non-SMSA Counties -    4.8 
  IL - Coles, Cumberland, Douglas, 
   Edgar, Ford, Piatt, Vermilion 
 
 085   Springfield - Decatur, IL: 
   SMSA Counties: 
   2040 Decatur, IL -    7.6 
  IL - Macon 
   7880 Springfield, IL -    4.5 
  IL - Menard, Sangamon 
   Non-SMSA Counties    4.0 
  IL - Cass, Christian, Dewitt, Logan, 
   Morgan, Moultrie, Scott, Shelby 
 
 086   Quincy, IL: 
   Non-SMSA Counties    3.1 
  IL - Adams, Brown, Pike 
  MO - Lewis, Marion, Pike, Ralls 
 
 087   Peoria, IL: 
   SMSA Counties: 
   1040 Bloomington - Normal, IL -    2.5 
  IL - McLean 
   6120 Peoria, IL -    4.4 
  IL - Peoria, Tazewell, Woodford 
   Non-SMSA Counties -    3.3 
  IL - Fulton, Knox, McDonough, Marshall, 
   Mason, Schuyler, Stark, Warren 
 
 088   Rockford, IL: 
   SMSA Counties: 
   6880 Rockford, IL -    6.3 
  IL - Boone, Winnebago 
   Non-SMSA Counties -    4.6 
  IL - Lee, Ogle, Stephenson 
 
 098   Dubuque, IA: 
   Non-SMSA Counties -    0.5 
  IL - JoDaviess 
  IA - Atlamakee, Clayton, Delaware, 
   Jackson, Winnesheik 
  WI - Crawford, Grant, Lafayette 
 
 099   Davenport, Rock Island, Moline, IA - IL: 
   SMSA Counties: 
   1960 Davenport, Rock Island, Moline, IA - IL -    4.6 
  IL - Henry, Rock Island 
  IA - Scott 
   Non-SMSA Counties -    3.4 
  IL - Carroll, Hancock, Henderson, Mercer, Whiteside 
  IA - Clinton, DesMoines, Henry, Lee, Louisa, Muscatine 
  MO - Clark 
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 107   St. Louis, MO: 
   SMSA Counties: 
   7040 St. Louis, MO - IL -   14.7 
  IL - Clinton, Madison, Monroe, St. Clair 
  MO - Franklin, Jefferson, St. Charles, 
   St. Louis, St. Louis City 
   Non-SMSA Counties -   11.4 
  IL - Alexander, Bond, Calhoun, Clay, 
   Effingham, Fayette, Franklin, Greene, 
   Jackson, Jasper, Jefferson, Jersey, 
   Johnson, Macoupin, Marion, Montgomery, 
   Perry, Pulaski, Randolph, Richland, 
   Union, Washington, Wayne, Williamson 
  MO - Bollinger, Butler, Cape Girardeau, 
   Carter, Crawford, Dent, Gasconade, 
   Iron, Lincoln, Madison, Maries, 
   Mississippi, Montgomery, Perry, 
   Phelps, Reynolds, Ripley, St. Francois, 
   St. Genevieve, Scott, Stoddard, Warren, 
   Washington, Wayne 
 

 These goals are applicable to all the Contractor's construction work (whether or not it is federal or federally assisted) performed in the 
covered area.  If the Contractor performs construction work in a geographical area located outside of the covered area, it shall apply the goals 
established for such geographical area where the work is actually performed.  With regard to this second area, the Contractor also is subject 
to the goals for both its federally involved and nonfederally involved construction. 
 
 The Contractor's compliance with Executive Order 11246 and the regulations in 41 CFR Part 60-4 shall be based on its implementation 
of the Equal Opportunity Clause, specific affirmative action obligations required by the provisions and specifications set forth in its federally 
assisted contracts, and its efforts to meet the goals established for the geographical area where the contract resulting from this solicitation is to 
be performed.  The hours of minority and female employment and training must be substantially uniform throughout the length of the contract, 
and in each trade, and the Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects.  The 
transfer of minority or female employees or trainees from Contractor to Contractor or from project to project for the sole purpose of meeting the 
Contractor's goals shall be a violation of the contract, the Executive Order 11246 and the regulations in 41 CFR Part 60-4.  Compliance with 
the goals will be measured against the total work hours performed. 
 

3. The Illinois Department of Transportation will provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten working days of award of any construction contract and/or subcontract in excess of $10,000 at any tier for construction work under 
the contract resulting from this solicitation.  This notification will list the name, address and telephone number of the subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated starting and completion dates of the subcontract; and the 
geographical area in which the contract is to be performed. 
 

4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is the entire State of Illinois for the goal set forth in 
APPENDIX A and the county or counties in which the work is located for the goals set forth in APPENDIX B. 
 

STANDARD FEDERAL EQUAL EMPLOYMENT 
OPPORTUNITY CONSTRUCTION CONTRACT 
SPECIFICATIONS (EXECUTIVE ORDER 11246) 

 
1. As used in these specifications: 
 

(a) "Covered area" means the geographical area described in the solicitation from which this contract resulted; 
(b) "Director" means Director, Office of Federal Contract Compliance Programs, United States Department of Labor, or any person to 

whom the Director delegates authority; 
(c) "Employer identification number" means the Federal Social Security number used on the Employer's Quarterly Federal Tax Return, 

U.S. Treasury Department Form 941; 
(d) "Minority" includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 
(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish Culture or  origin, 

regardless of race); 
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast Asia, the 

Indian Subcontinent, or the Pacific Islands); and 
(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America and 

maintaining identifiable tribal affiliations through membership and participation or community identification). 
 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving any construction trade, it shall 
physically include in each subcontract in excess of $10,000. the provisions of these specifications and the Notice which contains the 
applicable goals for minority and female participation and which is set forth in the solicitations from which this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. Department of Labor in the 

covered area either individually or through an association, its affirmative action obligations on all work in the plan area (including goals 
and timetables) shall be in accordance with that Plan for those trades which have unions participating in the Plan.  Contractors must be 
able to demonstrate their participation in and compliance with the provisions of any such Hometown Plan.  Each Contractor or 
Subcontractor participating in an approved Plan is individually required to comply with its obligations under the EEO clause, and to make 
a good faith effort to achieve each goal under the Plan in each trade in which it has employees.  The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor's or Subcontractor's 
failure to take good faith efforts to achieve the Plan goals and timetables. 
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4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a through p of these specifications.  

The goals set forth in the solicitation from which this contract resulted are expressed as percentages of the total hours of employment 
and training of minority and female utilization the Contractor should reasonably be able to achieve in each construction trade in which it 
has employees in the covered area.  Covered Construction Contractors performing construction work in geographical areas where they 
do not have a Federal or federally assisted construction contract shall apply the minority and female goals established for the 
geographical area where the work is being performed.  Goals are published periodically in the Federal Register in notice form, and such 
notices may be obtained from any Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers.  The Contractor is expected to make substantially uniform progress toward its goals in each craft during the period specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the Contractor has a collective 

bargaining agreement, to refer either minorities or women shall excuse the Contractor's obligations under these specifications, Executive 
Order 11246, or the regulations promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, such apprentices and trainees 

must be employed by the Contractor during the training period, and the Contractor must have made a commitment to employ the 
apprentices and  trainees at the completion of their training, subject to the availability of employment opportunities.  Trainees must be 
trained pursuant to training programs approved by the U.S. Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  The evaluation of the Contractor's 

compliance with these specifications shall be based upon its effort to achieve maximum results from its actions.  The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as extensive as the following: 

 
(a) Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in all facilities at which 

the Contractor's employees are assigned to work.  The Contractor, where possible, will assign two or more women to each 
construction project.  The Contractor shall specifically ensure that all foremen, superintendents, and other on-site supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with specific attention to 
minority or female individuals working as such sites or in such facilities. 

 
(b) Establish and maintain a current list of minority and female recruitment sources, provide written notification to minority and female 

recruitment sources and to community organizations when the Contractor or its unions have employment opportunities available, 
and maintain a record of the organizations' responses. 

 
(c) Maintain a current file of the names, addresses and telephone numbers of each minority and female off-the-street applicant and 

minority or female referral from a union, a recruitment source or community organization and of what action was taken with respect 
to each such individual.  If such individual was sent to the union hiring hall for referral and was not referred back to the Contractor by 
the union or, if referred, not employed by the Contractor, this shall be documented in the file with the reason therefor, along with 
whatever additional actions the Contractors may have taken. 

 
(d) Provide immediate written notification to the Director when the union or unions with which the Contractor has a collective bargaining 

agreement has not referred to the Contractor a minority person or woman sent by the Contractor, or when the Contractor has other 
information that the union referral process has impeded the Contractor's efforts to meet its obligations. 

 
(e) Develop on-the-job training opportunities and/or participate in training programs for the area which expressly include minorities and 

women, including upgrading programs and apprenticeship and trainee programs relevant to the Contractor's employment needs, 
especially those programs funded or approved by the Department of Labor.  The Contractor shall provide notice of these programs 
to the sources compiled under 7b above. 

 
(f) Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training programs and requesting their 

cooperation in assisting the Contractor in meeting its EEO obligations; by including it in any policy manual and collective bargaining 
agreements; by publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with all management 
personnel and with all minority and female employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is performed. 

 
(g) Review, at least annually, the company's EEO policy and affirmative action obligations under these specifications with all employees 

having any responsibility for hiring, assignment, layoff, termination or other employment decisions including specific review of these 
items with onsite supervisory personnel such as Superintendents, General Foreman, etc., prior to the initiation of construction work 
at any job site.  A written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 

 
(h) Disseminate the Contractor's EEO policy externally by including it in any advertising in the news media, specifically including 

minority and female news media, and providing written notification to and discussing the Contractor's EEO policy with other 
Contractors and Subcontractors with whom the Contractor does or anticipates doing business. 

 
(i) Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to schools with minority and 

female students and to minority and female recruitment and training organizations serving the Contractor's recruitment area and 
employment needs.  Not later than one month prior to the date for the acceptance of applications for apprenticeship of other training 
by any recruitment source, the Contractor shall send written notification to organizations such as the above, describing the 
openings, screening procedures, and tests to be used in the selection process. 

 
(j) Encourage present minority and female employees to recruit other minority persons and women and, where reasonable, provide 

after school, summer and vacation employment to minority and female youth both on the site and in other areas of a Contractor's 
workforce. 

 
(k) Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR Part 60-3. 
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(l) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for promotional opportunities 
and encourage these employees to seek or to prepare for, through appropriate training, etc., such opportunities. 

 
(m) Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not have a discriminatory 

effect by continually monitoring all personnel and employment related activities to ensure that the EEO policy and the Contractor's 
obligations under these specifications are being carried out. 

 
(n) Ensure that all facilities and company activities are nonsegregated except that separate or single-user toilet and necessary changing 

facilities shall be provided to assure privacy between the sexes. 
 

(o) Document and maintain a record of all solicitations of offers for subcontracts from minority and female construction Contractors and 
suppliers, including circulation of solicitations to minority and female Contractor associations and other business associations. 
 

(p) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's EEO policies and 
affirmative action obligations. 

 
8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their affirmative action 

obligations (7a through p).  The efforts of a Contractor association, joint Contractor-union, Contractor-community, or other similar group 
of which the Contractor is a member and participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of 
these Specifications provided that the Contractor actively participates in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women in the industry, ensures that the concrete benefits of the program are 
reflected in the Contractor's minority and female workforce participation makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor.  
The obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the 
Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been established.  The Contractor, however, is required to provide 

equal employment opportunity and to take affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority.  Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed in a 
substantially disparate manner (for example, even though the Contractor has achieved its goals for women generally, the Contractor may 
be in violation of the Executive Order if a specified minority group of women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against any person because of race, 

color, religion, sex, or national origin. 
 

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from Government contracts pursuant to Executive 
Order 11246. 

 
12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal Opportunity Clause, 

including suspension, termination and cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive Order 
11246, as amended, and its implementing regulations, by the Office of Federal Contract Compliance Programs.  Any Contractor who fails 
to carry out such sanctions and penalties shall be in violation of these specifications and Executive Order 11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific affirmative action steps, at least as 

extensive as those standards prescribed in paragraph 7 of these specifications, so as to achieve maximum results from its efforts to 
ensure equal opportunity.  If the Contractor fails to comply with the requirements of the Executive Order, the implementing regulations, or 
these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related activity to ensure that the company EEO policy is 

being carried out, to submit reports relating to the provisions hereof as may be required by the Government and to keep records.  
Records shall at least include for each employee the name, address, telephone numbers, construction trade, union affiliation if any, 
employee identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or 
laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, and locations at which the work was 
performed.  Records shall be maintained in an easily understandable and retrievable form; however, to the degree that existing records 
satisfy his requirement, Contractors shall not be required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other laws which establish different standards of 

compliance or upon the application of requirements for the hiring of local or other area residents (e.g., those under the Public Works 
Employment Act of 1977 and the Community Development Block Grant Program). 
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 

NONFEDERAL-AID CONTRACTS 
 

Effective: March 20, 1969 
Revised: January 1, 1994 

 
 

1. General 
 

a. The requirements set forth herein shall constitute the specific affirmative action requirements under this contract and supplement the 
non- discrimination requirements contained elsewhere in this proposal. 

 
b. The Contractor shall work with the Illinois Department of Transportation (IDOT) in carrying out Equal Employment Opportunity (EEO) 

obligations and in reviews of activities under the contract. 
 

c. The Contractor, and all subcontractors holding subcontracts (not including material suppliers) of $10,000 or more, shall comply with the 
following minimum specific requirement activities of EEO.  The Contractor shall include these requirements in every subcontract of 
$10,000 or more with such modification of language as is necessary to make them binding on the subcontractor. 

 
2. Equal Employment Opportunity Policy 

 
The Contractor shall accept as operating policy the following statement which is designed to further the provision of EEO to all persons, and to 
promote the full realization of equal employment opportunity through a positive continuing program:  "It is the policy of this Company to ensure 
that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, 
age, or disability.  Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
3. Equal Employment Opportunity Officer 

 
The Contractor shall designate and make known to IDOT contracting officers an EEO Officer who will have the responsibility for and must be 
capable of effectively administering and promoting an active Contractor program of EEO and who must be assigned adequate authority and 
responsibility to do so. 

 
4. Dissemination of Policy 

 
a. All members of the Contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such 

action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the Contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade and classification of employment.  To ensure that the above agreement will 
be met, the following actions will be taken as a minimum: 

 
(1)  Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often 

than once every six months, at which time the Contractor's EEO policy and its implementation will be reviewed and explained.  The 
meetings will be conducted by the EEO Officer. 

 
(2)  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major 

aspects of the Contractor's EEO obligations within thirty days following their reporting for duty with the Contractor. 
 
(3)  All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the Contractor's 

procedures for locating and hiring minority and female employees. 
 

b. In order to make the Contractor's EEO policy known to all employees, prospective employees, and potential sources of employees, i.e., 
schools, employment agencies, labor unions (where appropriate), college placement officers, etc., the Contractor shall take the following 
actions: 

 
(1)  Notices and posters setting forth the Contractor's EEO policy will be placed in areas readily accessible to employees, applicants for 

employment and potential employees. 
 

(2)  The Contractor's EEO policy and the procedures to implement such policy shall be brought to the attention of employees by 
means of meetings, employee handbooks, or other appropriate means. 

 
5. Recruitment 

 
a. When advertising for employees, the Contractor shall include in all advertisements for employees the notation: "An Equal Opportunity 

Employer".  All such advertisements shall be published in newspapers, or other publications, having a large circulation among minority 
groups in the area from which the project work force would normally be derived. 

 
b. The Contractor shall, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and 

private employee referral sources likely to yield qualified minority and female applicants, including, but not limited to, State employment 
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agencies, schools, colleges and minority and female organizations.   To meet this requirement, the Contractor shall, identify sources of 
potential minority and female employees, and establish with such identified sources procedures whereby minority and female applicants 
may be referred to the Contractor for employment consideration.   In the event the Contractor has a valid bargaining agreement providing 
for exclusive hiring hall referrals, he/she is expected to observe the provisions of that agreement to the extent that the system permits the 
Contractor's compliance with EEO contract provisions. 

 
c. The Contractor shall encourage present employees to refer minority and female applicants for employment by posting appropriate 

notices or bulletins in areas accessible to all such employees. In addition, information and procedures with regard to referring minority and 
female applicants shall be discussed with employees. 

 
6. Personnel Actions 

 
Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including 
hiring, upgrading, promotion, transfer, demotion, layoff, and termination, will be taken without regard to race, color, religion, sex, national origin, 
age, or disability.  The following procedures shall be followed: 

 
a. The Contractor shall conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
 

b. The Contractor shall periodically evaluate the spread of wages paid within each classification to determine any evidence of 
discriminatory wage practices. 

 
c. The Contractor shall periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.  

Where evidence is found, the Contractor shall promptly take corrective action.  If the review indicates that the discrimination may extend 
beyond the actions reviewed, such corrective action shall include all affected persons. 

 
d. The Contractor shall promptly investigate all complaints of alleged discrimination made to the Contractor in connection with the obligations 

under this contract, shall attempt to resolve such complaints, and shall take appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the Contractor shall inform every complainant of all of the avenues of appeal. 

 
7. Training and Promotion 

 
a. The Contractor shall assist in locating, qualifying and increasing the skills of minority and female employees and applicants for 

employment. 
 

b. Consistent with the Contractor's work force requirements and as permissible under Federal and State regulations, the Contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract 
performance. 

 
c. The Contractor shall advise employees and applicants for employment of available training programs and entrance requirements for 

each. 
 

d. The Contractor shall periodically review the training and promotion potential of minority and female employees and shall encourage 
eligible employees to apply for such training and promotion. 

 
8. Unions 

 
If the Contractor relies in whole or in part upon unions as a source of employees, the Contractor shall use his/her best efforts to obtain the 
cooperation of such unions to increase opportunities for minorities and females within the unions, and to effect referrals by such unions of 
minority and female employees. Actions by the Contractor, either directly or through a Contractor's association acting as agent, shall include the 
procedures set forth below: 

 
a. The Contractor shall use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minority and female employees for membership in the unions and increasing the skills of minority and female and employees so that 
they may qualify for higher paying employment. 

 
b. The Contractor shall use best efforts to incorporate an EEO clause into each union agreement to the end that such union shall be 

contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age, or disability. 
 

c. The Contractor is to obtain information as to the referral practices and policies of the labor union, except that to the extent such 
information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the Contractor, 
the Contractor shall so certify to IDOT and shall set forth what efforts have been made to obtain such information. 

 
d. In the event the union is unable to provide the Contractor with a reasonable flow of minority and female referrals within the time limit set 

forth in the collective bargaining agreement, the Contractor shall, through independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age, or disability; making full efforts to obtain qualified and/or qualifiable 
minorities and females.   (The U.S. Department of Labor has held that it shall be no excuse that the union with which the Contractor has a 
collective bargaining agreement providing for exclusive referral failed to refer minorities or female employees).   In the event the union 
referral practice prevents the Contractor from meeting the obligations pursuant to these Special Provisions, such Contractor shall 
immediately notify IDOT.   

 
9. Selection of Subcontractors, Procurement of Materials, and Leasing of Equipment 
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The Contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age, or disability in the selection and retention 
of subcontractors, including procurement of materials and leases of equipment. 

 
a. The Contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract. 

 
b. Disadvantaged business enterprises (DBE), as defined in 49 CFR Part 23, shall have equal opportunity to compete for and perform 

subcontracts which the Contractor enters into pursuant to this contract.   The Contractor shall use best efforts to solicit bids from and to 
utilize DBE subcontractors or subcontractors with meaningful minority and female representation among their employees.  Contractors 
shall obtain lists of DBE construction firms from IDOT personnel. 

 
c. The Contractor shall use his/her best efforts to ensure subcontractor compliance with their EEO obligations. 

 
10. Records and Reports 

 
The Contractor shall keep such records as necessary to document compliance with the EEO requirements.  Such records shall be retained for a 
period of three years following completion of the contract work and shall be available at reasonable times and places for inspection by authorized 
representatives of IDOT. 

 
a.    The records kept by the Contractor shall document the following: 

 
(1)  the number of minorities, non-minorities and females employed in each work classification on the project; 

 
(2)  the progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for 

minorities and females; 
 

(3)  the progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and female employees; and 
 

(4)  the progress and efforts being made in securing the services of DBE subcontractors, or subcontractors with meaningful minority and 
female representation among their employees. 

 
b. The Contractor shall submit to IDOT a monthly report every month for the duration of the project, indicating the number of minority, non-
minority and female employees currently engaged in each work classification required by contract work and the number of hours worked.  This 
information is to be reported on Form SBE-956.  If on-the-job training is being required by special provision, the Contractor will be required to 
collect and report training data. 
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
REQUIRED PROVISIONS – STATE CONTRACTS 

 
Effective: April 1 1965 

Revised: January 1, 2017 
 

I. SELECTION OF LABOR 
 

The Contractor shall comply with all Illinois statutes pertaining to the selection of labor. 
 

EMPLOYMENT OF ILLINOIS WORKERS DURING PERIODS OF 
EXCESSIVE UNEMPLOYMENT 

 
Whenever there is a period of excessive unemployment in Illinois, which is defined herein as any month immediately following two consecutive 

calendar months during which the level of unemployment in the State of Illinois has exceeded five percent as measured by the United States Bureau 
of Labor Statistics in its monthly publication of employment and unemployment figures, the Contractor shall employ at least 90 percent Illinois 
laborers.  "Illinois laborer" means any person who has resided in Illinois for at least 30 days and intends to become or remain an Illinois resident. 

 
Other laborers may be used when Illinois laborers as defined herein are not available, or are incapable of performing the particular type of work 

involved, if so certified by the Contractor and approved by the Engineer.  The Contractor may place no more than three of his/her regularly employed  
non-resident executive and technical experts, who do not qualify as Illinois laborers, to do work encompassed by this Contract during period of 
excessive unemployment. 

 
This provision applies to all labor, whether skilled, semi-skilled, or unskilled, whether manual or non-manual. 

 
II. EQUAL EMPLOYMENT OPPORTUNITY 

 
In the event of the Contractor's noncompliance with the provisions of this Equal Employment Opportunity Clause, the Illinois Human Rights Act or the 

Illinois Department of Human Rights Rules and Regulations, the Contractor may be declared ineligible for future contracts or subcontracts with 
the State of Illinois or any of its political sub-divisions or municipal corporations, and the contract may be cancelled or voided in whole or in part, 
and such other sanctions or penalties may be imposed or remedies invoked as provided by statute or regulation. 

 
During the performance of this Contract, the Contractor agrees as follows: 
 
1. That it will not discriminate against any employee or applicant for employment because of race, color, religion, sex, sexual orientation, marital 

status, order of protection status, national origin or ancestry, citizenship status, age, physical or mental disability unrelated to ability, military 
status, or an unfavorable discharge from military service; and further that it will examine all job classifications to determine if minority persons or 
women are underutilized and will take appropriate affirmative action to rectify any such underutilization. 

 
2. That, if it hires additional employees in order to perform this contract or any portion hereof, it will determine the availability (in accordance with the 

Illinois Department of Human Rights Rules and Regulations) of minorities and women in the area(s) from which it may reasonably recruit and it 
will hire for each job classification for which employees are hired in such a way that minorities and women are not underutilized. 

 
3. That, in all solicitations or advertisements for employees placed by it or on its behalf, it will state that all applicants will be afforded equal 

opportunity without discrimination because of race, color, religion, sex, sexual orientation, marital status, order of protection status, national origin 
or ancestry, citizenship status, age, physical or mental disability unrelated to ability, military status, or an unfavorable discharge from military 
service. 

 
4. That it will send to each labor organization or representative of workers with which it has or is bound by a collective bargaining or other 

agreement or understanding, a notice advising such labor organization or representative of the Contractor's obligations under the Illinois Human 
Rights Act and the Illinois Department of Human Rights Rules and Regulations. If any labor organization or representative fails or refuses to 
cooperate with the Contractor in its efforts to comply with such Act and Rules and Regulations, the Contractor will promptly so notify the Illinois 
Department of Human Rights and IDOT and will recruit employees from other sources when necessary to fulfill its obligations thereunder. 

 
5. That it will submit reports as required by the Illinois Department of Human Rights Rules and Regulations, furnish all relevant information as may 

from time to time be requested by the Illinois Department of Human Rights or IDOT, and in all respects comply with the Illinois Human Rights Act 
and the Illinois Department of Human Rights Rules and Regulations. 

 
6. That it will permit access to all relevant books, records, accounts and work sites by personnel of IDOT and the Illinois Department of Human 

Rights for purposes of investigation to ascertain compliance with the Illinois Human Rights Act and the Illinois Department of Human Rights 
Rules and Regulations. 

 
7. That it will include verbatim or by reference the provisions of this clause in every subcontract it awards under which any portion of the contract 

obligations are undertaken or assumed, so that the provisions will be binding upon the subcontractor. In the same manner as with other 
provisions of this contract, the Contractor will be liable for compliance with applicable provisions of this clause by subcontractors; and further it 
will promptly notify IDOT and the Illinois Department of Human Rights in the event any subcontractor fails or refuses to comply with these 
provisions. In addition, the Contractor will not utilize any subcontractor declared by the Illinois Human Rights Commission to be ineligible for 
contracts or subcontracts with the State of Illinois or any of its political subdivisions or municipal corporations. 

 
 
 
III.   SUBLETTING OR ASSIGNING THE CONTRACT 
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1. The Contractor shall perform with his/her own organization contract work amounting to not less than 51 percent of the original total 

contract price, except that any items designated by the State as "Specialty Items" may be performed by subcontract and the amount of any 
such "Specialty Items" so performed may be deducted from the original total contract price before computing the amount of work required to 
be performed by the Contractor with his/her own organization. 

 
a. "His/her own organization" shall be construed to include only worker employed and paid directly by the Contractor and equipment 

owned or rented by him/her, with or without operators. 
 

b. "Specialty Items" shall be construed to be limited to work that requires specialized knowledge, craftsmanship or equipment not 
ordinarily available in contracting organizations qualified to bid on the contract as a whole and in general are to be limited to minor 
components of the overall contract. 

 
2. In addition to the 51 percent requirement set forth in paragraph 1 above, the Contractor shall furnish (a) a competent superintendent or 

foreman who is employed by him/her, who has full authority to direct performance of the work in accordance with the contract 
requirements, and who is in charge of all construction operations (regardless of who performs the work), and (b) such other of his/her own 
organizational capability and responsibility (supervision, management, and engineering services) as the State highway department 
contracting officer determines is necessary to assure the performance of the contract. 

 
3. The Contractor shall not sublet, sell, transfer, assign or otherwise dispose of the contract or contracts or any portion thereof, or of his/her 

right, title or interest therein, without written consent of the Engineer.  In case such consent is given, the Contractor will be permitted to 
sublet a portion thereof, but shall perform with the Contractor's own organization, work amounting to not less than 51 percent of the total 
contract cost, except that any items designated in the contract as "specialty items" may be performed by subcontract and the cost of any 
such specialty items so performed by subcontract may be deducted from the total cost before computing the amount of work required to be 
performed by the Contractor with his/her own organization. Materials purchased or produced by the Contractor must be incorporated into 
the project by the Contractor's own organization if their cost is to be applied to the 50 percent requirement. 

 
No subcontracts, or transfer of contract, shall in any case release the Contractor of his/her liability under the contract and bonds.  All 
transactions of the Engineer shall be with the Contractor.  The Contractor shall have representative on the job at all times when either 
contract or subcontract work is being performed. 

 
All requests to subcontract shall contain a certification that the subcontract agreement exists in writing and physically contains the required 
Federal and State Equal Employment Opportunity provisions and Labor compliance provisions, including the contract minimum wage 
requirements.  The Contractor shall permit Department or Federal representatives to examine the subcontract agreements upon notice. 

 
4. Any items that have been selected as "Specialty Items" for the contract are listed as such in the Special Provisions, bid schedule, or 

elsewhere in the contract documents. 
 

5. No portion of the contract shall be sublet, assigned or otherwise disposed of, except with the written consent of the State highway 
department contracting officer, or his/her authorized representative, and such consent when given shall not be construed to relieve the 
Contractor of any responsibility for the fulfillment of the contract.  Request for permission to sublet, assign or otherwise dispose of any 
portion of the contract shall be in writing and accompanied by (a) a showing that the organization which will perform the work is particularly 
experienced and equipped for such work, and (b) an assurance by the Contractor that the labor standards provisions set forth in this 
contract shall apply to labor performed on all work encompassed by the request. 

 
IV.  COMPLIANCE WITH THE PREVAILING WAGE ACT 

 
1. Prevailing Wages.  All wages paid by the Contractor and each subcontractor shall be in compliance with The Prevailing Wage Act (820 

ILCS 130), as amended, except where a prevailing wage violates a federal law, order, or ruling, the rate conforming to the federal law, 
order, or ruling shall govern. The Contractor shall be responsible to notify each subcontractor of the wage rates set forth in this contract 
and any revisions thereto.  If the Department of Labor revises the wage rates, the Contractor will not be allowed additional compensation 
on account of said revisions.  Current wage rate information shall be obtained by visiting the Department of Labor website at 
http://www.illinois.gov/idol/Pages/default.aspx.  It is the responsibility of the Contractor to review the rates applicable to the work of this 
contract at regular intervals in order to insure the timely payment of current rates.  Provision of this information to the Contractor by means 
of the Department of Labor website satisfies the notification of revisions by the Department to the Contractor pursuant to the Act, and the 
Contractor agrees that no additional notice is required. 

 
2. Payroll Records.   The Contractor and each subcontractor shall make and keep, for a period of three years from the later of the date of 

final payment under the contract or completion of the contract, records of the wages paid to his/her workers.  The payroll records shall 
include each worker’s name, address, telephone number, social security number, classification, rate of pay, number of hours worked each 
day, starting and ending times of work each day, total hours worked each week, itemized deductions made, and actual wages paid.   
Upon seven business days’ notice, these records shall be available at a location within the State, during reasonable hours, for inspection 
by the Department or the Department of Labor; and Federal, State, or local law enforcement agencies and prosecutors. 

 
3. SUBMISSION OF PAYROLL RECORDS (BDE) 
 
 Effective:  April 1, 2021 
 Revised:  November 2, 2023 
 
 Submission of Payroll Records.  The Contractor and each subcontractor shall, no later than the 15th day of each calendar month, file a 

certified payroll for the immediately preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing Wage Portal in 
compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal can be found on the IDOL website at 
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the format 
prescribed by the IDOL. 

 

http://www.illinois.gov/idol/Pages/default.aspx
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx
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 In addition to filing certified payroll(s) with the IDOL, the Contractor and each subcontractor shall certify and submit payroll records to the 
Department each week from the start to the completion of their respective work, except that full social security numbers shall not be 
included on weekly submittals.  Instead, the payrolls shall include an identification number for each employee (e.g., the last four digits of the 
employee’s social security number).  In addition, starting and ending times of work each day may be omitted from the payroll records 
submitted.  The submittals shall be made using LCPtracker Pro software.  The software is web-based and can be accessed at 
https://lcptracker.com/.  When there has been no activity during a work week, a payroll record shall still be submitted with the appropriate 
option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
4. Employee Interviews.  The Contractor and each subcontractor shall permit his/her employees to be interviewed on the job, during 

working hours, by compliance investigators of the Department or the Department of Labor. 
 

V.   NONSEGREGATED FACILITIES 
 

(Applicable to State Financed Construction Contracts and related subcontracts exceeding $10,000 which are not exempt from the Equal Opportunity 
clause). 
 
By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply agreement, as appropriate, the 
bidder, construction Contractor, subcontractor, or material supplier, as appropriate, certifies that  (s)he  does  not  maintain  or  provide  for  his/her  
employees  any  segregated facilities at any of his/her establishments, and that (s)he does not permit his/her employees to perform their services at 
any location, under his/her control, where segregated facilities are maintained. (S)He certifies further that (s)he will not maintain or provide for his/her 
employees any segregated facilities at any of his/her establishments, and that (s)he will not permit his/her employees to perform their services at any 
location, under his/her control, where segregated facilities are maintained. (S)He agrees that a breach of this certification is a violation of the Equal 
Opportunity clause in this contract.  As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive or are in 
fact segregated on the basis of race, creed, color, or national origin, because of habit, local custom, or otherwise.  (S)He agrees that (except 
where he/she has obtained identical certifications from proposed subcontractors and material suppliers for specific time periods), he/she will obtain 
identical certifications from proposed subcontractors or material suppliers prior to the award  of  subcontracts  or  the  consummation  of  material  
supply  agreements, exceeding  $10,000  which  are  not  exempt  from  the  provisions  of  the  Equal Opportunity clause, and that (s)he will 
retain such certifications in his/her files. 

  

https://lcptracker.com/
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
SECTION 80 PROSECUTION AND PROGRESS 

 
 

This Special Provision amends the provisions of the Standard Specifications for Construction of Airports, adopted April 1, 2012 and shall be construed to 
be a part thereof, superseding any conflicting provisions thereof applicable to the work under the contract. 
 
80-09  FAILURE TO COMPLETE ON TIME. 
 
DELETE: “See contract documents for current schedule of deductions.” 
 
ADD: 

Schedule of Deductions for Each 
Day of Overrun in Contract Time 

Original Contract Amount Daily Charges 
From More Than To and Including Calendar Day Work Day 

$               0 
100,000 
500,000 

1,000,000 
3,000,000 
6,000,000 

12,000,000 

 $     100,000 
500,000 

1,000,000 
3,000,000 
6,000,000 

12,000,000 
And over 

$    475 
750 

1,025 
1,275 
1,425 
2,300 
6,775 

$    675 
1,050 
1,425 
1,725 
2,000 
3,450 
9,525 
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
SECTION 90 MEASUREMENT AND PAYMENT 

 
 

This Special Provision amends the provisions of the Standard Specifications for Construction of Airports, adopted April 1, 2012 and shall be construed to 
be a part thereof, superseding any conflicting provisions thereof applicable to the work under the contract. 
 
90-07  PARTIAL PAYMENTS. 
 
DELETE:  The entire section. 
 
ADD:  Partial payments will be made to the Contractor at least once each month as the work progresses.  The payments will be based upon estimates, 
prepared by the Resident Engineer, of the value of the work performed and materials complete and in place in accordance with the contract, plans, and 
specifications.  Such partial payments may also include the delivered actual cost of those materials stockpiled and stored in accordance with the Section 
90-08 PAYMENT FOR MATERIALS ON HAND.  From the amount of partial payment so determined on Federal-Aid projects, there shall be deducted an 
amount up to ten percent of the cost of the completed work which shall be retained until all conditions necessary for financial closeout of the project are 
satisfied.  The amount of the estimate approved as due for payment will be vouchered by the Department and presented to the State Comptroller for 
payment.  No amount less than $1,000.00 will be approved for payment other than the final payment.  A final voucher for under $5.00 shall not be paid 
except through electronic funds transfer. (15 ILCS 405/9(b-1)) 
 
It is understood and agreed that the Contractor shall not be entitled to demand or receive partial payment based on quantities of work in excess of those 
provided in the proposal or covered by approved change orders, except when such excess quantities have been determined by the Engineer to be a part 
of the final quantity for the item of work in question. 
 
No partial payment shall bind the Department to the acceptance of any materials or work in place as to quality or quantity.  All partial payments are 
subject to correction at the time of final payment as provided in Section 90-09 ACCEPTANCE AND FINAL PAYMENT. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s Disadvantaged Business Revolving Loan Program (20 ILCS 
2705/2705-610) progress payments may be reduced pursuant to the terms of that loan agreement.  In such cases, the amount of the estimate related to 
the work performed by the Contractor or subcontractor, in default of the loan agreement, will be offset, in whole or in part, and vouchered by the 
Department to the Working Capital Revolving Fund or designated escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the offset voucher shall be a credit against the Department’s 
obligation to pay the Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or subcontractor’s total loan indebtedness to 
the Department.  The offset shall continue until such time as the entire loan indebtedness is satisfied.  The Department will notify the Contractor and 
Fund Control Agent in a timely manner of such offset.  The Contractor or subcontractor shall not be entitled to additional payment in consideration of the 
offset. 
 
In accordance with 49 USC § 47111, the Department will not make payments totaling more than 90 percent of the contract until all conditions necessary 
for financial closeout of the project are satisfied. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor shall be reason for withholding any progress payments until 
the Department determines that compliance has been achieved.   
 
90-10  TRUST AGREEMENT OPTION. 
 
DELETE:  The entire section. 
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Contract No. KA052 

Greater Kankakee Airport 
Kankakee, Illinois 
Kankakee County 

Illinois Project No.  IKK-4991 
SBG Project No.  N/A 

 
STATE OF ILLINOIS 
__________________ 

 
SPECIAL PROVISIONS 

 
 
The following Special Provisions supplement the “Standard Specifications for Construction of Airports,” adopted April 1, 2012, and the Special Provisions 
included herein which apply to and govern the airport improvement of: Widen Taxiway Fillet at Runway 22 End and Relocate Taxiway A4 at Greater 
Kankakee, Contract KA052, and in case of conflict with any part or parts of said Specifications, the said Special Provisions shall take precedence and 
shall govern. 
 
 
SPECIAL PROVISION FOR COMPLETION TIME VIA CALENDAR DAYS 
 
It being understood and agreed that the completion within the time limit is an essential part of the contract, the bidder agrees to complete the work within 
50 calendar days, unless additional time is granted by the Engineer in accordance with the provisions of the specifications.  In case of failure to 
complete the work on or before the time named herein, or within such extra time as may have been allowed by extensions, the bidder agrees that the 
Department of Transportation shall withhold from such sum as may be due him/her under the terms of this contract, the costs, as set forth in Section 80-
09 Failure to Complete on Time of the Standard Specifications, which costs shall be considered and treated not as a penalty but as damages due to the 
State from the bidder by reason of the failure of the bidder to complete the work within the time specified in the contract. 
 
 
CONSTRUCTION AIR QUALITY – DIESEL VEHICLE EMISSIONS CONTROL (BDE) 
Effective: April 1, 2009 
Revised: January 2, 2012 
 
Diesel Vehicle Emissions Control.  The reduction of construction air emissions shall be accomplished by using cleaner burning diesel fuel.  The term 
“equipment” refers to any and all diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess of seven calendar days 
over the course of the construction period on the project site (including any “rental” equipment). 
 
All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm 
sulfur content or less). 
 
Diesel powered equipment in non-compliance will not be allowed to be used on the project site, and is also subject to a notice of non-compliance as 
outlined below. 
 
The Contractor shall certify that only ULSD will be used in all jobsite equipment.  The certification shall be presented to the Department prior to the 
commencement of the work. 
 
If any diesel powered equipment is found to be in non-compliance with any portion of this specification, the Engineer will issue the Contractor a notice of 
non-compliance and identify an appropriate period of time, as outlined below under environmental deficiency deduction, in which to bring the equipment 
into compliance or remove it from the project site.   
 
Any costs associated with bringing any diesel powered equipment into compliance with these diesel vehicle emissions controls shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall also not be grounds for a claim. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an environmental control deficiency exists, he/she will notify the 
Contractor in writing, and direct the Contractor to correct the deficiency within a specified time period.  The specified time-period, which begins upon 
Contractor notification, will be from 1/2 hour to 24 hours long, based on the urgency of the situation and the nature of the deficiency.  The Engineer shall 
be the sole judge regarding the time period. 
 
The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions control. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary deduction will be imposed for each calendar day or 
fraction thereof the deficiency continues to exist.  The calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a contract period, the Contractor will be shutdown until the 
deficiency is corrected.  Such a shutdown will not be grounds for any extension of contract time, waiver of penalties, or be grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY – IDLING RESTRICTION (BDE) 
Effective: April 1, 2009 
 
Idling Restrictions.  The Contractor shall establish truck-staging areas for all diesel powered vehicles that are waiting to load or unload material at the 
jobsite.  Staging areas shall be located where the diesel emissions from the equipment will have a minimum impact on adjacent sensitive receptors.  The 
Department will review the selection of staging areas, whether within or outside the existing highway right-of-way, to avoid locations near sensitive areas 
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or populations to the extent possible.  Sensitive receptors include, but are not limited to, hospitals, schools, residences, motels, hotels, daycare facilities, 
elderly housing and convalescent facilities.  Diesel powered engines shall also be located as far away as possible from fresh air intakes, air conditioners, 
and windows.  The Engineer will approve staging areas before implementation. 
 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in motion, to idle for more than a total of 10 minutes within any 
60 minute period, except under any of the following circumstances:  
 

1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 
2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, an official traffic control device or signal, or at the 

direction of a law enforcement official. 
3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other equipment solely to prevent a safety or health 

emergency. 
4) A police, fire, ambulance, public safety, other emergency or law enforcement motor vehicle, or any motor vehicle used in an emergency 

capacity, idles while in an emergency or training mode and not for the convenience of the vehicle operator. 
5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic purposes if idling is necessary for such activity. 
6) A motor vehicle idles as part of a government inspection to verify that all equipment is in good working order, provided idling is required as part 

of the inspection. 
7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish the intended use of the vehicle (such as loading, 

unloading, mixing, or processing cargo; controlling cargo temperature; construction operations, lumbering operations; oil or gas well servicing; 
or farming operations), provided that this exemption does not apply when the vehicle is idling solely for cabin comfort or to operate non-
essential equipment such as air conditioning, heating, microwave ovens, or televisions. 

8) When the motor vehicle idles due to mechanical difficulties over which the operator has no control. 
9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 

 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 80 °F (26 °C), a person who operates a motor vehicle 
operating on diesel fuel shall not cause or allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while waiting to 
weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set as an alternative to idling the main engine of a motor 
vehicle operating on diesel fuel. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an environmental control deficiency exists based on non-
compliance with the idling restrictions, he/she will notify the Contractor, and direct the Contractor to correct the deficiency. 
 
If the Contractor fails to correct the deficiency a monetary deduction will be imposed.  The monetary deduction will be $1,000.00 for each deficiency 
identified. 
 
 
SPECIAL PROVISION FOR DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial assistance, is required to take all necessary and 
reasonable steps to ensure nondiscrimination in the award and administration of contracts.  Consequently, the federal regulatory provisions of 49 CFR 
Part 26 apply to this contract concerning the utilization of disadvantaged business enterprises.  For the purposes of this Special Provision, a 
disadvantaged business enterprise (DBE) means a business certified by the Department in accordance with the requirements of 49 CFR Part 26 and 
listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the requirements of the Business Enterprise for Minorities, 
Females, and Persons with Disabilities Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 100 percent state-
funded contracts, the federal government has no involvement in such contracts (not a federal-aid contract) and no responsibility to oversee the 
implementation of this Special Provision by the Department on those contracts.  DBE participation on 100 percent state-funded contracts will not be 
credited toward fulfilling the Department’s annual overall DBE goal required by the US Department of Transportation to comply with the federal DBE 
program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to include the assurance in each subcontract the Contractor 
signs with a subcontractor. 
 
The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  
The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of contracts funded in whole or in part with 
federal or state funds.  Failure by the Contractor to carry out these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR Part 26, the Department has set an overall goal for DBE 
participation in its federally assisted contracts.  That goal applies to all federal-aid funds the Department will expend in its federally assisted contracts for 
the subject reporting fiscal year.  The Department is required to make a good faith effort to achieve the overall goal.  The dollar amount paid to all 
approved DBE companies performing work called for in this contract is eligible to be credited toward fulfillment of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a specific DBE utilization goal established by the Department.  
The goal has been included because the Department has determined the work of this contract has subcontracting opportunities that may be suitable for 
performance by DBE companies.  The determination is based on an assessment of the type of work, the location of the work, and the availability of DBE 
companies to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and in an arena of fair and open competition, 
DBE companies can be expected to perform 18.0% of the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, in 
addition to the other award criteria established for this contract, the Department will only award this contract to a bidder who makes a good faith effort to 
meet this goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for award consideration if either of the following is 
done in accordance with the procedures set for in this Special Provision: 
 
(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 
(b) The bidder documents a good faith effort has been made to meet the goal, even though the effort did not succeed in obtaining enough DBE 
participation to meet the goal. 
 
DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference source for DBE-certified companies.  In addition, the 
Department maintains a letting and item specific DBE locator information system whereby DBE companies can register their interest in providing quotes 
on particular bid items advertised for letting.  Information concerning DBE companies willing to quote work for particular contracts may be obtained by 
contacting the Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding requirement and failure of the bidder to comply will render the 
bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation Statement (form SBE 2025) for each DBE company proposed 
for the performance of work to achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not be met, documentation of 
good faith efforts shall also be submitted.  The documentation of good faith efforts must include copies of each DBE and non-DBE subcontractor quote 
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The required forms and documentation must be 
submitted as a single .pdf file using the “Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set forth herein and the bid will be declared not responsive.  
In the event the bid is declared not responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s proposal guaranty and 
may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization Plan is approved.  All information submitted by the bidder 
must be complete, accurate and adequately document enough DBE participation has been obtained or document the good faith efforts of the bidder, in 
the event enough DBE participation has not been obtained, before the Department will commit to the performance of the contract by the bidder.  The 
Utilization Plan will be approved by the Department if the Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal 
or the bidder submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the 
bidder must show that all necessary and reasonable steps were taken to achieve the contract goal.  Necessary and reasonable steps are those which, 
by their scope, intensity and appropriateness to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they were not 
successful.  The Department will consider the quality, quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in other 
words efforts done as a matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that would be reasonably 
expected of a bidder actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 
(a) The following is a list of types of action that the Department will consider as part of the evaluation of the bidder’s good faith efforts to obtain 
participation.  These listed factors are not intended to be a mandatory checklist and are not intended to be exhaustive.  Other factors or efforts brought to 
the attention of the Department may be relevant in appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, advertising and/or written notices) the interest of 
all certified DBE companies that have the capability to perform the work of the contract.  The bidder must solicit this interest within sufficient time to allow 
the DBE companies to respond to the solicitation.  The bidder must determine with certainty if the DBE companies are interested by taking appropriate 
steps to follow up initial solicitations. 
 
(2) Selecting portions of the work to be performed by DBE companies in order to increase the likelihood that the DBE goals will be achieved.  This 
includes, where appropriate, breaking out contract work items into economically feasible units to facilitate DBE participation, even when the Contractor 
might otherwise prefer to perform these work items with its own forces. 
 
(3) Providing interested DBE companies with adequate information about the plans, specifications, and requirements of the contract in a timely 
manner to assist them in responding to a solicitation. 
 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s responsibility to make a portion of the work available to 
DBE subcontractors and suppliers and to select those portions of the work or material needs consistent with the available DBE subcontractors and 
suppliers, so as to facilitate DBE participation.  Evidence of such negotiation includes the names, addresses, and telephone numbers of DBE companies 
that were considered; a description of the information provided regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for DBE companies to perform the work. 
 
b. A bidder using good business judgment would consider a number of factors in negotiating with subcontractors, including DBE subcontractors, 
and would take a firm’s price and capabilities as well as contract goals into consideration.  However, the fact that there may be some additional costs 
involved in finding and using DBE companies is not in itself sufficient reason for a bidder’s failure to meet the contract DBE goal, as long as such costs 
are reasonable.  Also the ability or desire of a bidder to perform the work of a contract with its own organization does not relieve the bidder of the 
responsibility to make good faith efforts.  Bidders are not, however, required to accept higher quotes from DBE companies if the price difference is 
excessive or unreasonable.  In accordance with the above Bidding Procedures, the documentation of good faith efforts must include copies of each DBE 
and non-DBE subcontractor quote submitted to the bidder when a non-DBE subcontractor was selected over a DBE for work on the contract. 
 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on a thorough investigation of their capabilities.  The bidder’s 
standing within its industry, membership in specific groups, organizations, or associations and political or social affiliations (for example union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; minority/women contractors’ groups; local, state, and 
federal minority/women business assistance offices; and other organizations as allowed on a case-by-case basis to provide assistance in the recruitment 
and placement of DBE companies. 
 
(b) If the Department determines the bidder has made a good faith effort to secure the work commitment of DBE companies to meet the contract 
goal, the Department will award the contract provided it is otherwise eligible for award.  If the Department determines the bidder has failed to meet the 
requirements of this Special Provision or that a good faith effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also include a statement of reasons for the adverse determination.  If 
the Utilization Plan is not approved because it is deficient as a technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period to cure the deficiency. 
 
(c) The bidder may request administrative reconsideration of an adverse determination by emailing the Department at 
“DOT.DBE.UP@illinois.gov” within the five calendar days after the receipt of the notification of the determination.  The determination shall become final if 
a request is not made on or before the fifth calendar day.  A request may provide additional written documentation or argument concerning the issues 
raised in the determination statement of reasons, provided the documentation and arguments address efforts made prior to submitting the bid.  The 
request will be reviewed by the Department’s Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the bidder to meet in 
person to consider all issues of documentation and whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working days after receipt of the request for reconsideration, explaining the 
basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration Officer 
that a good faith effort was made shall approve the Utilization Plan submitted by the bidder and shall clear the contract for award.  A final decision that a 
good faith effort was not made shall render the bid not responsive. 
 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated to be performed and paid for upon satisfactory 
completion.  The Department is only able to count toward the achievement of the overall goal and the contract goal the value of payments made for the 
work actually performed by DBE companies.  In addition, a DBE must perform a commercially useful function on the contract to be counted.  A 
commercially useful function is generally performed when the DBE is responsible for the work and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  The Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 26.55, the provisions of which 
govern over the summary contained herein. 
 
(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by the DBE’s own forces, including the cost of materials 
and supplies.  Work that a DBE subcontracts to a non-DBE does not count toward the DBE goals. 
 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total dollar value of the contract equal to the distinct, clearly 
defined portion of the work performed by the DBE’s own forces. 
 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed by the DBE’s own forces, including the cost of 
materials and supplies, excluding the purchase of materials and supplies or the lease of equipment by the DBE subcontractor from the Contractor or its 
affiliates.  Work that a DBE subcontractor in turn subcontracts to a non-DBE does not count toward the DBE goal. 
 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is responsible for the management and supervision of 
the entire trucking operation for which it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE must be used on the 
contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  The DBE who leases trucks from 
another DBE receives credit for the total value of the transportation services the lessee DBE provides on the contract. 
 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-operator.  The DBE who leases trucks from a non-DBE is 
entitled to credit only for the fee or commission is receives as a result of the lease arrangement. 
 
(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE regular dealer. 
 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the procurement of materials and supplies if not a DBE regular dealer 
or DBE manufacturer. 
 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the contract.  The Department is prohibited by federal 
regulations from crediting the participation of a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall goal until 
the amount to be applied toward the goals has been paid to the DBE.  The following administrative procedures and remedies govern the compliance by 
the Contractor with the contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan and award of the contract, the 
Utilization Plan and individual DBE Participation Statements become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and contract awarded based upon a determination of good 
faith, the total dollar value of DBE work calculated in the approved Utilization Plan as a percentage of the awarded contract value shall become the 
amended contract goal.  All work indicated for performance by an approved DBE shall be performed, managed, and supervised by the DBE executing 
the DBE Participation Commitment Statement. 
 
(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior written approval from the Department’s Bureau of Small 
Business Enterprises.  All requests for amendment to the Utilization Plan shall be emailed to the Department at DOT.DBE.UP@illinois.gov. 
 

mailto:DOT.DBE.UP@illinois.gov
mailto:DOT.DBE.UP@illinois.gov
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(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, specifications, or special provisions must be 
approved, in writing, by the Department as provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing of any changes in 
the scope of work which result in a reduction in the dollar amount condition-of-award to the contract.  Where the revision includes work committed to a 
new DBE subcontractor, not previously involved in the project, then a Request for Approval of Subcontractor, Department form BC 260A or AER 260A, 
must be signed and submitted.  If the commitment of work is in the form of additional tasks assigned to an existing subcontract, a new Request for 
Approval of Subcontractor will not be required.  However, the Contractor must document efforts to assure the existing DBE subcontractor is capable of 
performing the additional work and has agreed in writing to the change. 
 
(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the Department upon request.  Subcontractors shall ensure 
that all lower tier subcontracts or agreements with DBEs to supply labor or materials be performed in accordance with this Special Provision. 
 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions in the condition of award, additional requirements 
apply to the two cases of Contractor-initiated work substitution proposals.  Where the contract allows alternate work methods which serve to delete or 
create underruns in condition of award DBE work, and the Contractor selects that alternate method or, where the Contractor proposes a substitute work 
method or material that serves to diminish or delete work committed to a DBE and replace it with other work, then the Contractor must demonstrate one 
of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is certified in the respective item of work) in a modification of 
the condition of award; or 
 
(2) The DBE is aware its work will be deleted or will experience underruns and has agreed in writing to the change.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide documentation of good faith efforts to do so; or 
 
(3) The DBE is not capable of performing the replacement work or has declined to perform the work at a reasonable competitive price.  If this 
occurs, the Contractor shall substitute other work of equivalent value to a certified DBE or provide documentation of good faith efforts to do so. 
 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not terminate or replace a DBE listed on the approved Utilization 
Plan, or perform with other forces work designated for a listed DBE except as provided in this Special Provision.  The Contractor shall utilize the specific 
DBEs listed to perform the work and supply the materials for which each is listed unless the Contractor obtains the Department’s written consent as 
provided in subsection (a) of this part.  Unless Department consent is provided for termination of a DBE subcontractor, the Contractor shall not be 
entitled to any payment for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed in the approved Utilization Plan without prior written consent.  
This includes, but is not limited to, instances in which the Contractor seeks to perform work originally designated for a DBE subcontractor with its own 
forces or those of an affiliate, a non-DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor has good cause to terminate or replace the DBE firm.  Before 
transmitting to the Bureau of Small Business Enterprises any request to terminate and/or substitute a DBE subcontractor, the Contractor shall give 
notice in writing to the DBE subcontractor, with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason for the 
request.  The Contractor shall give the DBE five days to respond to the Contractor’s notice.  The DBE so notified shall advise the Bureau and the 
Contractor of the reasons, if any, why it objects to the proposed termination of its subcontract and why the Bureau should not approve the Contractor’s 
action.  If required in a particular case as a matter of public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent with normal industry standards.  
Provided, however, that good cause does not exist if the failure or refusal of the DBE subcontractor to perform its work on the subcontract results from 
the bad faith or discriminatory action of the Contractor; 
 
(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because of suspension and debarment proceedings pursuant 2 
CFR Parts 180, 215 and 1200 or applicable state law. 
 
(6) The Contractor has determined the listed DBE subcontractor is not a responsible contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides written notice to the Contractor of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE subcontractor is unable to complete its work on the contract; 
 
(10) Other documented good cause that compels the termination of the DBE subcontractor.  Provided, that good cause does not exist if the 
Contractor seeks to terminate a DBE it relied upon to obtain the contract so that the Contractor can self-perform the work for which the DBE contractor 
was engaged or so that the Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, the Contractor shall make a good faith effort to find another DBE 
to substitute for the original DBE to perform at least the same amount of work under the contract as the terminated DBE to the extent needed to meet 
the established Contract goal.  The good faith efforts shall be documented by the Contractor.  If the Department requests documentation under this 
provision, the Contractor shall submit the documentation within seven days, which may be extended for an additional seven days if necessary at the 
request of the Contractor.  The Department will provide a written determination to the Contractor stating whether or not good faith efforts have been 
demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material by a DBE and final payment therefore to the DBE by 
the Contractor, but not later than 30 calendar days after payment has been made by the Department to the Contractor for such work or material, the 
Contractor shall submit a DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer.  If full and final payment has not been 
made to the DBE, the DBE Payment Agreement shall indicate whether a disagreement as to the payment required exists between the Contractor and 
the DBE or if the Contractor believes the work has not been satisfactorily completed.  If the Contractor does not have the full amount of work indicated in 
the Utilization Plan performed by the DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, the Department may 
deduct from contract payments to the Contractor the amount of the goal not achieved as liquidated and ascertained damages.  The Contractor may 
request an administrative reconsideration of any amount deducted as damages pursuant to subsection (h) of this part. 
 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the Contractor to enforce the provisions of this Special 
Provision.  Final payment shall not be made on the contract until such time as the Contractor submits sufficient documentation demonstrating 
achievement of the goal in accordance with this Special Provision or after liquidated damages have been determined and collected. 
 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but not limited to Article 109.09 of the Standard 
Specifications, the Contractor may request administrative reconsideration of a decision to deduct the amount of the goal not achieved as liquidated 
damages.  A request to reconsider shall be delivered to the Contract Compliance Section and shall be handled and considered in the same manner as 
set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final decision that a good faith effort was not made during 
contract performance to achieve the goal agreed to in the Utilization Plan shall be the final administrative decision of the Department.  The result of the 
reconsideration process is not administratively appealable to the U.S. Department of Transportation. 
 
 
SPECIAL PROVISION FOR WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective: June 2, 2012                                                                     
Revised: November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks hired by the Contractor or subcontractors (i.e. not 
owned by the Contractor or subcontractors) that are used for DBE goal credit. 
 
The report shall be submitted to the Resident Engineer on Division of Aeronautics Form “AER 723” within ten business days following the reporting 
period.  The reporting period shall be Sunday through Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed. 
 
 
SPECIAL PROVISION FOR SUBCONTRACTOR MOBILIZATION PAYMENTS 
Effective: November 2, 2017 
Revised: April 1, 2019 
 
To account for the preparatory work and the operations necessary for the movement of subcontractor personnel, equipment, supplies, and incidentals to 
the project site and for all other work or operations that must be performed or costs incurred when beginning work approved for subcontracting according 
to Section 80-01 of the Standard Specifications, the Contractor shall make a mobilization payment to each subcontractor. 
 
This mobilization payment shall be made at least seven days prior to the subcontractor starting work.  The amount paid shall be at the following 
percentage of the amount of the subcontract reported on form AER 260A submitted for the approval of the subcontractor’s work. 
 

Value of Subcontract Reported on Form AER 260A Mobilization Percentage 
Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 
$500,000 to $750,000 8% 
Over $750,000 7% 

 
The mobilization payment to the subcontractor is an advance payment of the reported amount of the subcontract and is not a payment in addition to the 
amount of the subcontract; therefore, the amount of the advance payment will be deducted from future progress payments. 
 
This provision shall be incorporated directly or by reference into each subcontract approved by the Department. 
 
 
SPECIAL PROVISION FOR PAYMENTS TO SUBCONTRACTORS 
Effective: November 2, 2017 
 
Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract clause to require Contractors to pay subcontractors for 
satisfactory performance of their subcontracts and to set the time for such payments. 
 
State law also addresses the timing of payments to be made to subcontractors and material suppliers.  Section 7 of the Prompt Payment Act, 30 ILCS 
540/7, requires that when a Contractor receives any payment from the Department, the Contractor shall make corresponding, proportional payments to 
each subcontractor and material supplier performing work or supplying material within 15 calendar days after receipt of the Department payment.  
Section 7 of the Act further provides that interest in the amount of two percent per month, in addition to the payment due, shall be paid to any 
subcontractor or material supplier by the Contractor if the payment required by the Act is withheld or delayed without reasonable cause.  The Act also 
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provides that the time for payment required and the calculation of any interest due applies to transactions between subcontractors and lower-tier 
subcontractors and material suppliers throughout the contracting chain. 
 
This Special Provision establishes the required federal contract clause, and adopts the 15 calendar day requirement of the State Prompt Payment Act 
for purposes of compliance with the federal regulation regarding payments to subcontractors.  This contract is subject to the following payment 
obligations. 
 
When progress payments are made to the Contractor according to Article 90-07 of the Standard Specifications, the Contractor shall make a 
corresponding payment to each subcontractor and material supplier in proportion to the work satisfactorily completed by each subcontractor and for the 
material supplied to perform any work of the contract.  The proportionate amount of partial payment due to each subcontractor and material supplier 
throughout the contracting chain shall be determined by the quantities measured or otherwise determined as eligible for payment by the Department and 
included in the progress payment to the Contractor.  Subcontractors and material suppliers shall be paid by the Contractor within 15 calendar days after 
the receipt of payment from the Department.  The Contractor shall not hold retainage from the subcontractors.  These obligations shall also apply to any 
payments made by subcontractors and material suppliers to their subcontractors and material suppliers; and to all payments made to lower tier 
subcontractors and material suppliers throughout the contracting chain.  Any payment or portion of a payment subject to this provision may only be 
withheld from the subcontractor or material supplier to whom it is due for reasonable cause.  If reasonable cause is asserted, written notice shall be 
provided to the applicable subcontractor and/or material supplier and the Engineer within five days of the Contractor receiving payment.  The written 
notice shall identify the contract number, the subcontract or material purchase agreement, a detailed reason for refusal, the value of payment being 
withheld, and the specific remedial actions required of the subcontractor and/or material supplier so that payment can be made. 
 
This Special Provision does not create any rights in favor of any subcontractor or material supplier against the State or authorize any cause of action 
against the State on account of any payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt Payment Act.  The 
Department will not approve any delay or postponement of the 15 day requirement except for reasonable cause shown after notice and hearing pursuant 
to Section 7(b) of the State Prompt Payment Act.  State law creates other and additional remedies available to any subcontractor or material supplier, 
regardless of tier, who has not been paid for work properly performed or material furnished.  These remedies are a lien against public funds set forth in 
Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the Contractor’s payment bond according to the Public Construction 
Bond Act, 30 ILCS 550. 
 
 
SPECIAL PROVISION FOR SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Subcontractor and Disadvantaged Business Enterprise Payment Reporting  
 
The Contractor shall report all payments made to the following parties: 
 
(a) first tier subcontractors; 
 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 
 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting system within 21 days of making the payment. 
 
 
SPECIAL PROVISION FOR NPDES CERTIFICATION 
 
In accordance with the provisions of the Illinois Environmental Protection Act, the Illinois Pollution Control Board Rules and Regulations (35 Ill. Adm. 
Code, Subtitle C, Chapter I), and the Clean Water Act, and the regulations thereunder, this certification is required for all construction contracts that will 
result in the disturbance of one or more acres total land area. 
 
The bidder certifies under penalty of law that he/she understands the terms and conditions of the general National Pollutant Discharge Elimination 
System (NPDES) permit (ILR100000) that authorizes the storm water discharges associated with industrial activity from the construction site identified 
as part of this certification. 
 
The Airport Owner or its Agent will: 
 

1) prepare, sign and submit the Notice of Intent (NOI) 
 
2) conduct site inspections and complete and file the inspection reports 
 
3) submit Incidence of Non-Compliance (ION) forms 
 
4) submit Notice of Termination (NOT) form 

 
Prior to the issuance of the Notice-to-Proceed, for each erosion control measure identified in the Storm Water Pollution Prevention Plan, the contractor 
or subcontractor responsible for the control measure(s) must sign the above certification (forms to be provided by the Department). 
 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
Effective:  June 2, 2021 
Revised:  September 2, 2021 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded contract value of $500,000 or more, the Contractor shall 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The goal of the Illinois 
Apprenticeship Works Initiative is that apprentices will perform either 10% of the total labor hours actually worked in each prevailing wage classification 
or 10% of the estimated labor hours in each prevailing wage classification, whichever is less.  The Contractor may seek from the Department of 
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Commerce and Economic Opportunity (DCEO) a waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The 
Contractor shall ensure compliance during the term of the contract and will be required to report on and certify its compliance.  An apprentice use plan, 
apprentice hours, and a compliance certification shall be submitted to the Engineer on forms provided by the Department and/or DCEO. 
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

The Prevailing rates of wages are included in this Contract proposal.  The rates 

have been ascertained and certified by the Illinois Department of Labor for the 

locality in which the work is to be performed and for each craft or type of work or 

mechanic needed to execute the work of the Contract.   As required by 

Prevailing Wage Act (820 ILCS 130/0.01, et seq.) and this Proposal, not less than 

the rates of wages ascertained by the Illinois Department of Labor and as 

revised during the performance of a Contract shall be paid to all laborers, 

workers and mechanics performing work under the Contract.  Post the scale of 

wages in a prominent and easily accessible place at the site of work. 
 
 

If the Illinois Department of Labor revises the prevailing rates of wages to be paid 

as listed in the specification of rates, the contractor shall post the revised rates of 

wages and shall pay not less than the revised rates of wages.  Current wage rate 

information shall be obtained by visiting the Illinois Department of Labor web site at 

https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx or by calling 

312-793-2814.  It is the responsibility of the contractor to review the rates 

applicable to the work of the contract at regular intervals in order to insure the timely 

payment of current rates.  Provision of this information to the contractor by means 

of the Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees that 

no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 
 

http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=2405&ChapterID=68
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx
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GENERAL 

These Special Provisions, together with applicable Standard Specifications, Rules and Regulations, 
Contract Requirements for Airport Improvement Projects, Payroll Requirements and Minimum Wage Rates 
which are hereto attached or which by reference are herein incorporated, cover the requirements of the 
State of Illinois, Department of Transportation, Division of Aeronautics for the construction of the subject 
project at the Greater Kankakee Airport, Kankakee, Illinois. 
 

GOVERNING SPECIFICATIONS AND RULES AND REGULATIONS 

The “Illinois Standard Specifications for Construction of Airports”, dated April 1, 2012, State of Illinois 
Department of Transportation, Division of Aeronautics shall govern the project except as otherwise noted 
in these Special Provisions.  In cases of conflict with any part or parts of said specifications, the said Special 
Provisions shall take precedence and shall govern.  When noted within the Special Provisions, the Illinois 
Department of Transportation “Standard Specifications for Road and Bridge Construction”, Adopted 
January 1, 2022, shall also apply. 
 
 
 

INDEX TO SPECIAL PROVISIONS 

ITEM – DESCRIPTION PAGE NUMBER 

DIVISION I – GENERAL PROVISIONS 1 

SECTION 40 – Scope of Work ............................................................................................................... 1 
SECTION 50 – Control Of Work ............................................................................................................. 4 
SECTION 60 – Control Of Materials ....................................................................................................... 7 
SECTION 70 – Legal Relations And Responsibility To Public ............................................................... 8 
SECTION 80 – Prosecution And Progress ........................................................................................... 10 
SECTION 90 – Measurement And Payment ........................................................................................ 12 

DIVISION II – PAVING CONSTRUCTION DETAILS 13 

ITEM 150510 – Engineer's Field Office ................................................................................................ 13 
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ITEM 152 – Excavation And Embankment ........................................................................................... 15 
ITEM 152540 – Soil Stabilization Fabric ............................................................................................... 19 
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ITEM 208 – Aggregate Base Course .................................................................................................... 23 
ITEM 209 – Crushed Aggregate Base Course ..................................................................................... 26 
ITEM 401 – Bituminous Surface Course – Superpave (METHOD I) .................................................... 28 
ITEM 401900 – Remove Bituminous Pavement ................................................................................... 30 
ITEM 403 – Bituminous Base Course – Superpave (method I) ............................................................ 31 
ITEM 602 – Bituminous Prime Coat ...................................................................................................... 33 
ITEM 603 – Bituminous Tack Coat ....................................................................................................... 34 
Item 610 – Structural Portland Cement Concrete ................................................................................. 35 
ITEM 620 – Pavement Marking ............................................................................................................ 36 

DIVISION IV – DRAINAGE 38 

ITEM 701 – Pipe for Storm Drains and Culverts ................................................................................... 38 
ITEM 705 – Pipe Underdrains for Airports ............................................................................................ 39 
ITEM 751 – Manholes, Catch Basins, Inlets And Inspection Holes ...................................................... 40 



Special Provisions IL Project: IKK-4991 
Greater Kankakee Airport Final Submittal 
Kankakee, IL  

  

  

21001660-00 ii September 22, 2023 

DIVISION V – TURFING 42 

ITEM 901 – Seeding ............................................................................................................................. 42 
ITEM 905 – Topsoiling .......................................................................................................................... 45 
ITEM 908 – Mulching ............................................................................................................................ 47 

DIVISION VI - LIGHTING INSTALLATION 48 

ITEM 108 – Installation Of Underground Cable For Airports ................................................................ 48 
ITEM 110 – Installation Of Airport Underground Electrical Duct........................................................... 52 
ITEM 125 – Installation Of Airport Lighting Systems ............................................................................ 54 

IDOT DIVISION OF AERONAUTICS POLICY MEMORANDA A 

 

POLICY MEMORANDA – APPENDIX A INDEX  

No. Description 
  
07-21 ACCEPTANCE PROCEDURE FOR FINELY DIVIDED MINERALS USED IN 

PORTLAND CEMENT CONCRETE AND OTHER APPLICATIONS 
 

87-2 DENSITY ACCEPTANCE OF BITUMINOUS PAVEMENTS 
  
87-4 DETERMINATION OF BULK SPECIFIC GRAVITY (d) OF COMPACTED 

BITUMINOUS MIXES 
 

95-1 FIELD TEST PROCEDURES FOR MIXTURE PERFORMANCE AND CONCRETE 
UNIFORMITY TESTS 

  
96-1 ITEM 610, STRUCTURAL PORTLAND CEMENT CONCRETE: JOB MIX FORMULA 

APPROVAL & PRODUCTION TESTING 
  
96-3 REQUIREMENTS FOR QUALITY ASSURANCE ON PROJECTS WITH 

BITUMINOUS CONCRETE PAVING 
  
97-2 PAVEMENT MARKING PAINT ACCEPTANCE 
  
2001-1 REQUIREMENTS FOR COLD WEATHER CONCRETING 

 
2003-1 REQUIREMENTS FOR LABORATORY, TESTING, QUALITY CONTROL, AND 

PAVING OF SUPERPAVE BITUMINOUS CONCRETE MIXTURES FOR AIRPORTS 
  
 COMPARISON SAMPLES DATED FEBRUARY 20, 2014 
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DIVISION I – GENERAL PROVISIONS 

SECTION 40 – SCOPE OF WORK 

40-05 MAINTENANCE OF TRAFFIC 

REVISE:  The 7th paragraph of this section to read: 
 
The Airport Manager, following consultation with the Resident Engineer, will give proper notice to the 
nearest Flight Service Station and the Airways Facilities Chief of the Federal Aviation Administration 
prior to the beginning of construction. The Contractor shall furnish a flagger in radio control with the Air 
Traffic at any time the active taxiways or airfield pavement are crossed or used for a haul road.  The 
Contractor shall supply his own radios. The cost thereof shall not be paid for separately, but shall be 
considered incidental to the contract unit prices. 
 
ADD:   
 
The Contractor shall be responsible for cleaning and maintaining all haul roads and use a pick-up type 
sweeper on all pavements and adjacent roadways utilized in hauling operations when material is 
tracked onto said pavement.  The Contractor shall have a sweeper on site and maintain all 
pavements clear of dirt and debris at all times or as requested by the Resident Engineer.  If the 
Contractor fails to comply with the Standard Specifications, Contract Plans or these Special Provisions 
concerning traffic control, the Resident Engineer shall execute such work as may be deemed necessary 
to correct deficiencies and the cost thereof shall be deducted from compensation due or which may 
become due the Contractor under the contract.  The Contractor shall be responsible for supplying, 
maintaining, and moving all barricades required for construction.  The cost thereof shall not be paid for 
separately, but shall be considered incidental to the contract unit prices. 
 
The Contractor shall consult with the Resident Engineer in arranging his construction operations. The 
Airport Manager will at all times have jurisdiction over the safety of air traffic during construction.  
Wherever the safety of air traffic during construction is concerned, his decisions as to methods, 
procedures and measures used shall be final, and any and all Contractors performing work must be 
governed by such decisions. The Contractor shall not be entitled to any extra compensation due to 
delays or inconveniences caused by said necessary methods, procedures, and measures to protect air 
traffic. The Airport Manager shall retain the authority to change the phasing of the work and/or the 
sequence of construction. 
 
The Contractor shall not have access to any part of the active airfield (runway, taxiway or apron) for all 
equipment or personnel without the approval of the Airport Manager or the Airport Manager’s authorized 
representative coordinated through the Resident Engineer. 
 
ADD:  

40-09 AIRPORT OPERATIONS DURING CONSTRUCTION 

a. Construction Activity and Aircraft Movements 
 
For construction activity to be performed in areas other than active operational areas, the 
storage and parking of equipment and materials, when not in use or about to be installed, shall 
not encroach upon active operational areas.  In protecting operational areas, the minimum 
clearances maintained for runways shall be in conformance with Part 77 of the Federal Aviation 
Regulations. 
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All construction operations shall conform to the plans and in accordance with AC 150/5370-2 
(Latest Edition) Operational Safety on Airports during Construction. 

 
b. Limitations on Construction 

 
(1) Open flame welding or torch cutting operations shall be prohibited, unless adequate fire 

and safety precautions are provided. 
 

(2) Open trenches, excavations and stockpiled material near any pavements shall be 
prominently marked with red flags and lighted by light units during hours of restricted 
visibility and/or darkness. 

 
(3) Stockpiled material shall be constrained in a manner to prevent movement resulting from 

aircraft blast or wind conditions. 
 

(4) The use of explosives shall be prohibited. 
 

(5) Burning shall not be allowed.   
 

c. Debris 
 

Waste and loose material capable of causing damage to aircraft landing gears, propellers, or 
being ingested in jet engines shall not be placed on active aircraft movement areas.  Material 
tracked on these areas shall be removed continuously during the work.  The Contractor shall 
provide garbage cans in employee parking areas and storage areas for debris. 
 

ADD:  
 

40-10 BARRICADES, WARNING SIGNS AND HAZARD MARKINGS 

 

The Contractor shall furnish, erect, and maintain all barricades, warning signs, and markings for 
hazards necessary to protect the public and the work. When used during periods of darkness, such 
barricades, warning signs and hazard markings shall be suitably illuminated. Unless otherwise 
specified, barricades, warning signs, and markings for hazards that are in the air operations area shall 
be a maximum of 18 inches high. Unless otherwise specified, barricades shall be spaced not more than 
10 feet apart. 
 
For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain barricades, 
warning signs, lights and other traffic control devices in reasonable conformity with the Manual 
of Uniform Traffic Control Devices for Streets and Highways (published by the United States 
Government Printing Office). 
 
Any cost for signage or traffic control shall be borne by the Contractor. 
 
Barricades, as approved by the FAA, shall be provided per the details in the plan sheets. The barricades 
shall be lighted with steady burn omni-directional red lights supplemented with a 20” x 20” orange flag. 
 
Barricades shall be placed as shown in the plans or as directed by the Resident Engineer or Airport. 
 
The Contractor shall be responsible for supplying, maintaining and any moving of all barricades. Lights 
shall be maintained in proper working order. No separate payment will be made for supplying, 
maintaining and moving barricades but shall be considered incidental to the contract. 
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When the work requires closing an air operations area of the airport or portion of such area, the 
Contractor shall furnish, erect, and maintain temporary markings and associated lighting conforming to 
the requirements of FAA Advisory Circular 150/5340-1 (latest revision), Standards for Airport Markings. 
 
The Contractor shall furnish, erect, and maintain markings and associated lighting of open trenches, 
excavations, temporary stockpiles, and his/her parked construction equipment that may be hazardous 
to the operation of emergency fire-rescue or maintenance vehicles on the airport in reasonable 
conformance to FAA Advisory Circular 150/5370-2 (latest revision), Operational Safety on Airports 
During Construction. 
 
The Contractor shall identify each motorized vehicle or piece of construction equipment in reasonable 
conformance to FAA Advisory Circular 150/5370-2 (latest revision). 
 
Mark and identify vehicles in accordance with AC 150/5210-5 (latest revision) Painting, Marking and 
Lighting of Vehicles Used on an Airport. When any vehicle is required to travel over any portion of the 
aircraft movement area (within the existing perimeter fence) and runway approach area, the vehicle 
shall be properly identified to operate in the area or provided with a flag on a staff attached to the vehicle 
so that the flag will be readily visible. The flag should be not less than 3-feet square consisting of a 
checkered pattern of international orange and white squares of not less than one foot on each side and 
displayed in full view above the vehicle. A flag or escort vehicle is not required for vehicles which have 
been painted, marked and lighted for routine use on aircraft movement areas. Any vehicle operating on 
the movement area during the hours of darkness should be equipped with an amber flashing dome-
type light, in accordance with local and/or state codes. 
 
The Contractor shall furnish and erect all barricades, warning signs, and markings for hazards prior to 
commencing work which requires such erection and shall maintain the barricades, warning signs, and 
markings for hazards until their dismantling is directed by the Resident Engineer. 
 
Open-flame type lights shall not be permitted within the air operations areas of the airport. 
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SECTION 50 – CONTROL OF WORK 

50-06 CONSTRUCTION LAYOUT 

RESPONSIBILITY OF THE RESIDENT ENGINEER 
 
DELETE:  
 
Paragraphs A and B and replace with the following: 
 
 A. The Resident Engineer will locate and reference three (3) control points within the limits of the 

project. 
 
 B. A benchmark has been established along the project outside of construction lines.  
 
ADD:  
 
 M. It is not the responsibility of the Resident Engineer to check the correctness of the Contractor's 

stakes or forms, except as provided herein; however, any errors that are apparent shall be 
immediately called to the Contractor's attention, and he shall be required to make the 
necessary correction before the stakes are used for construction purposes. 

 
RESPONSIBILITY OF THE CONTRACTOR 
 
ADD: 
 
 H. The Contractor shall immediately notify the Resident Engineer of conflicts or discrepancies with 

the established control points. 
 
 I. Construction layout shall not be paid for separately, but shall be considered incidental to the 

pay item for which the layout is required. 

50-10 INSPECTION OF WORK 

ADD: 
 
The Contractor shall provide portable flood lighting for nighttime construction.  Sufficient units shall be 
provided so that work areas are illuminated to a level of five horizontal foot candles.  The lighting levels 
shall be calculated and measured in accordance with the current standards of the Illumination 
Engineering Society.  Lights shall be positioned so as not to interfere with Airport operations. 

50-12 LOAD RESTRICTIONS 

ADD: 
 
Access to the construction work area is limited to the haul routes as shown in the plans. The use of 
existing airfield pavements by the Contractor’s construction traffic, including all haul traffic, is limited to 
the hauling routes shown in the plans. Use of existing airfield pavement other than as shown in the 
plans is prohibited.  Any damage to existing airfield pavement due to construction traffic 
operating within or beyond the approved work limits, hauling within or outside of the approved 
haul/access routes and construction traffic operating in prohibited areas shall be repaired by 
the Contractor at his own expense to the satisfaction of the Owner. 
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The Contractor shall coordinate construction hauling, construction access and load restrictions with the 
County Superintendent of Highways and/or the Township Road Commissioner and the City of 
Kankakee as required. The Contractor shall be responsible for damage to any airfield pavement or 
public road caused by his construction operations. Any damage to existing airfield pavements or public 
roads shall be repaired by the Contractor at his own expense to the satisfaction of the Owner. 
 
Contractor shall obtain written permission from the Airport Owner to use any airfield 
pavements. 
 
The Contractor shall not be allowed to use FAA access roads at any time. 

50-16 FINAL INSPECTION 

DELETE: The first sentence of the first paragraph. 
 
ADD: As the first sentence of the first paragraph. 
 
Upon due notice to the Resident Engineer from the Contractor of presumptive completion of the entire 
project, the charging of Contract Time shall be suspended, and the Engineer will make an inspection. 
 
ADD: After the first sentence of the second paragraph: 
 
The charging of Contract Time shall resume on the day following the inspection and shall continue until 
the remaining work, including the applicable requirements of Section 40-08, Final Clean-up, is 
completed to the Engineer’s satisfaction. 
 
ADD: 
 
All work on the punch list shall be considered part of the contract and shall be considered incidental to 
the completion of the contract. If the Contractor believes that an item listed on the punch list is beyond 
the scope of the contract, the Contractor shall notify the Engineer in writing prior to commencing work 
on the punch list item in question. Any punch list items completed by the Contractor without such written 
notification shall be considered incidental to the contract and shall not be eligible for payment unless 
determined otherwise by the Engineer and Owner. 

50-18 PLANS AND WORK DRAWINGS 

DELETE:  
  
References to “approval” in second paragraph and replace with “review”. 
 
REVISE the fifth paragraph to read: 
 
Shop drawings submitted by the Contractor for materials and/or equipment to be provided as a part of 
the contract shall be reviewed by the Project Engineer for substantial conformance of said materials 
and/or equipment, to contract requirements.  Shop drawings shall be fully descriptive, complete and of 
sufficient detail for ready determination of compliance. 
 
REVISE the last paragraph to read: 
 
The following information shall be clearly marked on each shop, working, and layout drawing, catalog 
cut, pamphlet specifications sheet, etc., submitted. 
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PROJECT LOCATION:  Greater Kankakee Airport 
   
PROJECT TITLE:  Widen Taxiway Fillet at Runway 22 End and 

Relocate Taxiway A4 
   
PROJECT NUMBERS:  IL Project:  IKK-4991 
   
CONTRACT ITEM:  (i.e. AR156520  Inlet Protection) 
   
SUBMITTED BY:  (Contractor/Subcontractor Name) 
   
DATE:  (Date Submitted) 
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SECTION 60 – CONTROL OF MATERIALS 

60-01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS 

ADD: After the last paragraph 
 
The Contractor shall certify all materials contained in the contract.  Certification documentation shall be 
submitted to the Engineer.  It shall be the sole responsibility of the Contractor to ensure the delivery of 
adequate and accurate documentation prior to the delivery of the materials. 
 
If, upon delivery and incorporation of any materials, the Contractor has failed to provide the 
necessary submittals as required by Sections 50-18, 60-01, 60-03 and 60-11 of the Standard 
Specifications and Special Provisions, the pay item shall not be included on the Construction 
Progress Payment report until such submittals have been furnished.   

60-03 CERTIFICATION OF COMPLIANCE/ANALYSIS (COC/COA) 

ADD: 
 
Additional requirements are specified in Section 60-11 Certification of Materials. 

60-11 CERTIFICATION OF MATERIALS 

ADD:  
 
The Contractor shall certify all materials incorporated into the contract.  Certification documentation 
shall be submitted to the Resident Engineer.  It shall be the sole responsibility of the Contractor to 
ensure the submittal of adequate and accurate documentation in order to satisfy the contract material 
certification requirements prior to the delivery of the materials.  Materials without certification or those 
with certification that demonstrates the materials do not meet the requirements of the plans and 
specifications shall be considered nonconforming and subject to the provisions of Section 50-02. 
 
As a guide to the certification process and requirements, the Contractor shall use the Illinois Department 
of Transportation/Division of Aeronautics MANUAL FOR DOCUMENTATION OF AIRPORT 
MATERIALS dated April 1, 2010 or latest edition including any addendums.  Copies of this manual are 
available by contacting Mr. Mike Wilhelm-Division of Aeronautics at (217) 785-4282 or from their 
website at https://idot.illinois.gov/resources/manuals-and-guides.html. 
 
The cost of providing the required material documentation and certifications shall not be paid for 
separately, but shall be considered incidental to the associated item. 

 

  

https://idot.illinois.gov/resources/manuals-and-guides.html.
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SECTION 70 – LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

70-17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF OTHERS 

ADD:    
 
Special care shall be taken on all operations, and particularly near pavement edges, to avoid damage 
to edge lights and all underground electrical cable on the airport.  The approximate location of existing 
underground cable is shown on drawings. Any airfield lights or cable that are broken and require 
replacement because of the Contractor's operations will be replaced by the contractor at his own 
expense. 
 
Any airfield cable repairs or replacement to any part of the electrical system made necessary by the 
Contractor's operations will be made by him in the manner specified in Sections 108 and 125 at no cost 
to the airport.  Cost of replacement to be borne by the Contractor shall include any expense incurred in 
locating as well as repairing or replacing damaged parts of the system by the owning agency. 
 
It shall be the Contractor’s responsibility to locate and protect all airport-owned utilities within 
the construction limits.  This includes all electrical cables, storm sewer, drain tile, sanitary sewer, and 
water main. 
 
Special attention is necessary when working near FAA power and control cables.  Any FAA utility that 
is damaged or cut during construction shall be repaired immediately.  FAA requires that any damaged 
cable be replaced in its entirety, from power/control source to the equipment/service. Splices of any 
kind will not be permitted.  Exposures of any FAA cables must be done by hand digging or hydro-
excavation. No additional compensation will be made for locating, replacement or repair of FAA facilities 
or cables, but shall be incidental to the contract. 
 
When FAA cables are required to be located, or the contractor is planning on working on or around 
FAA cables, conduits or equipment, a 10-working day advanced notice shall be given to the FAA before 
any such markings are required. Once FAA marks the cables, the contractor will be required to survey 
the FAA utilities so they can be replaced during construction without remarking by the FAA. This shall 
be incidental to the contract. The FAA personnel are only available from 9 am to 3 pm, Monday through 
Friday with advanced notice. 
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Should any utilities or cables require location, the following people shall be contacted: 
 

Greater Kankakee Airport 

Utility Service or Facility Contact (Person) Contact (Phone) 

AT&T - Telephone Cables 
J.U.L.I.E. (Joint Utility Locating 
Information for Excavators) 

1-800-892-0123 

ComEd - Electric Cables  
J.U.L.I.E. (Joint Utility Locating 
Information for Excavators) 

1-800-892-0123 

Airfield Lighting Cables & Water Lines Greater Kankakee Airport 1-815-939-1422 

NICOR - Gas Lines 
J.U.L.I.E. (Joint Utility Locating 
Information for Excavators) 

1-800-892-0123 

FAA Control and Communication 
Cables 

FAA Sector Office 1-800-935-1900 

Aqua Illinois – Watermain Supervisor of Construction 1-815-935-6538 

City of Kankakee – Sanitary Sewer Randy Collins 1-815-933-0445 

 

70-26 CONTRACTOR’S RESPONSIBILITY FOR SAFETY DURING CONSTRUCTION 

ADD the following after Item D.: 
 
E. Provide a safety officer/construction inspector trained in airport safety to monitor construction 
activities. 
 
F. Restrict movement of construction vehicles to construction areas with flagging and barricading, 
erecting temporary fencing, or providing escorts, as appropriate or as shown in plans. 
 
G. Ensure that no construction employees, employees of subcontractors or suppliers, or other persons 
enter any part of the aircraft operations area from construction site unless authorized. 
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SECTION 80 – PROSECUTION AND PROGRESS 

80-03 NOTICE TO PROCEED 

ADD: 
 
The Notice to Proceed will not be given until all materials are certified by the Contractor to be available 
and on hand and meeting the Buy American requirements per the Contract Documents. 
 
The Contractor is required to provide a safety plan compliance document (SPCD).  The SPCD shall be 
in conformance with the current edition of the FAA Advisory Circular 150/5370-2.  The SPCD shall be 
submitted for review no later than the pre-construction meeting.  The notice to proceed will not be 
issued until the SPCD is received and reviewed by the Airport. 

80-05 LIMITATION OF OPERATIONS 

ADD:   
 
The Contractor shall not have access to any part of the active airfield (aprons, runways, or taxiways) 
for any equipment or personnel without the prior approval of the Airport Manager. All operations shall 
conform to the approved construction activity plan and general notes. 

80-07 TEMPORARY SUSPENSION OF THE WORK 

REVISE the second paragraph to read: 
 
In the event that the Contractor is ordered by the Engineer to suspend work for some unforeseen cause 
not otherwise provided for in the contract and over which the Contractor has no control, the Contractor 
may be reimbursed for actual money expended on the work during the period of shutdown. No 
allowance will be made for anticipated profits. The period of shutdown shall be computed from the 
effective date of the Engineer's order to suspend work to the effective date of the Engineer's order to 
resume the work. Claims for such compensation shall be filed with the Resident Engineer within the 
time period stated in the Engineer's order to resume work. The Contractor shall submit with his/her 
claim information substantiating the amount shown on the claim. The Resident Engineer will forward 
the Contractor's claim to the Division for their consideration in accordance with local laws or ordinances. 
No provision of this article shall be construed as entitling the Contractor to compensation for delays 
due to inclement weather, for suspension made at the request of the Engineer, or for any other delay 
provided for in the contract, plans, or specifications. 
 

80-13 CONTRACTOR’S ACCESS TO AIRFIELD 
 
ADD: 
 
The Contractor shall not have access to any part of the active airfield pavements (runways, aprons, or 
taxiways, and associated safety areas) for any equipment or personnel without the approval of the 
Airport Manager. All access to active runway and taxiway pavements shall we coordinated with the 
Airport Manager. Access to the referenced pavements without the Airport Manager’s approval may 
result in a determination of an airfield incursion with associated fines. 
 
Unattended construction access and unauthorized access to the airfield shall be fined in accordance 
with the fines noted in the plans in the construction phasing notes. Gate guards shall have mobile 
telephone communications at all times, and shall be required to provide a daily visitor log to the airport 
at the weekly coordination meetings. 
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ADD: 
 
80-14 SECURITY DURING CONSTRUCTION 

 
As a minimum, the Contractor shall be responsible for security during construction as follows: 

 
1.  Visibly delineate his construction zone by placing a line of barricades or flagging around the 

entire work zone. 
 
2. Keep construction personnel inside the work area delineated by barricades. 
 
3. Ensure that construction personnel are familiar with security procedures and regulations on the 

Airport. 
 
4. Restrict movement of construction vehicles to construction areas as flagging and barricading, 

erecting temporary fencing, or providing escorts, as appropriate or as shown in plans. 
 
5. The Contractor shall be required to maintain security on the Airport as specified or as directed 

by the Airport. 
 
6. The Contractor shall provide a complete list of personnel that will be employed while on site 

and update the list as needed. The contractor shall limit access to the AOA. The Contractor 
shall be responsible for monitoring the access gate during work hours. If the Contractor 
chooses to leave the gate open, then he shall monitor the gate to prevent unauthorized entries.   

 
7. The contractor shall provide his own padlock to secure the gate used for access. 
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SECTION 90 – MEASUREMENT AND PAYMENT 

90-05 PAYMENT FOR EXTRA AND FORCE ACCOUNT WORK 

ADD the following to subsection B.7. Statements:   
 
All statements of the cost of force account work shall be furnished to the Engineer not later than 60 
days after completion of the force account work.  If the statement is not received within the specified 
time frame, all demands for payment for the extra work are waived and the Division, Airport Owner and  
Local Sponsor are released from any and all such demands.  It is the responsibility of the Contractor to 
ensure that all statements are received within the specified time regardless of the manner or method 
of delivery. 
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DIVISION II – PAVING CONSTRUCTION DETAILS 

ITEM 150510 – ENGINEER'S FIELD OFFICE 

150-2.1 

REVISE: 
 
Paragraph (G) to the following: 
 

(G) One (1) electric water cooler dispenser capable of dispensing cold and hot water and a supply 
of water bottles as needed. 

 
DELETE:  
 
Paragraphs (H), (J), and (K) 
 
REVISE: 
 
Paragraph (I) to the following: 
 

(I) One (1) All-in-One multifunction printer (including maintenance and operating supplies) 
capable scanning, copying and printing prints up to a half size (11"X 17") with Wi-Fi and 
Ethernet capabilities.  

 
ADD: 

(N) One first-aid cabinet fully equipped. 
(O) One (1) 800 Watt, 0.8 cubic foot microwave oven. 
(P) One (1) Coffee Maker 
(Q) Solid waste disposal consisting of two (2) 28-quart waste baskets and an outside trash 

container of sufficient size to accommodate a weekly provided pick-up service. 
(R) One (1) internet Wi-Fi hotspot with service for use by the Resident Engineer with a 

minimum advertised download speed of up to 768 Kbps and a minimum advertised upload 
speed of up to 384 Kbps.  The type of internet access device chosen by the Contractor 
shall allow a minimum of six (6) simultaneous Wi-Fi enabled devices use of the internet 
connection.  
 

BASIS OF PAYMENT 

150-3.1 

DELETE the second sentence of the second paragraph of this section. 
 
Payment will be made under: 
 

ITEM AR150510 ENGINEER’S FIELD OFFICE – PER LUMP SUM. 
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ITEM 150520 – MOBILIZATION 

DESCRIPTION 

150-1.1 

REVISE the third paragraph to read: 
 
This item also includes all efforts related to restoration of the project site, staging areas and haul roads 
as directed in the bidding documents at the conclusion of the job.  This activity includes, but is not 
limited to, incidental grading, seeding and clean-up, as required to restore the project site to its original 
condition. 

BASIS OF PAYMENT 

150-3.1 

REVISE paragraph (B) to read: 
 
B. When ten percent of the original contract amount is earned, an additional 10 percent of the pay 

item will be paid.  When fifty percent of the original contract is earned, an additional 20 percent of 
the pay item will be paid. 

 
REVISE paragraph (C) to read: 

 
C. When 90 percent of the adjusted contract value is earned, an additional 10 percent of the pay item 

will be paid along with any bid amount in excess of six percent of the original contract amount up 
to 90% of the pay item.  The remaining 10 percent of the pay item will be paid upon final acceptance 
of the project by the Engineer. Final acceptance includes satisfactory completion of all punch list 
items in accordance with written instruction from the engineer as well as acceptance of all final 
documentation. 

 
ADD: 
 
Payment will be made under: 
 

ITEM AR150520 MOBILIZATION – PER LUMP SUM. 
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ITEM 152 – EXCAVATION AND EMBANKMENT 

DESCRIPTION 

152-1.1 

ADD: 
 
All topsoil fill used to adjust the shoulder shall be provided by the Contractor.  The source of the fill 
materials shall be approved by the Engineer.  All material brought to the site shall be documented as 
uncontaminated in accordance with the Clean Construction or Demolition Debris (CCDD) section 
below. 
 
All excess material from all contract work shall be hauled offsite at no additional cost to the contract. 
 
Compaction control tests shall be in accordance with ASTM D 1557 (Modified Proctor) for aircraft 
weights more than 60,000 pounds. 

152-1.2 CLASSIFICATION 

DELETE the second, third and fourth paragraphs. 

152-1.3 CLEAN CONSTRUCTION OR DEMOLITION DEBRIS 

PROJECT CONDITIONS 

A. Prior to bidding, the bidder shall make a site visit to become familiar with the current 
conditions. He shall also determine the accessibility and assess safety measures that will 
be necessary to perform the contract work. 

B. Material Sampling and Analysis:  

1. The Contractor shall provide his own sampling and analysis in compliance with 
applicable laws, prior to offsite disposal of all materials and prior to offsite fill 
materials hauled to the Airport. These costs shall be borne by the Contractor at no 
additional expense to the Owner. 
 

REGULATORY REQUIREMENTS 

A. The Contractor shall comply with all applicable local, state and federal laws and regulations 
with regard to material removal, handling and disposal, and shall pay all assessed costs 
and fees. 

B. The Contractor shall comply with the Illinois Environmental Protection Act, as amended by 
Public Act 096-1416 that was signed in to law on July 30, 2010, Public Act 097-0137 that 
was signed in to law on July 14, 2011, and all applicable amendments of the Illinois 
Environmental Protection Act. 
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SUBMITTALS 

A. Contractor shall submit a Clean Construction or Demolition Debris (CCDD) & Soil Removal 
and Disposal Plan to the Engineer.  Submit the following as a minimum:  
1. A list of all construction or demolition debris anticipated to be generated requiring 

disposal.  
2. The anticipated quantity (both in tons and in cubic yards) of construction or 

demolition debris to be disposed of and identification of disposal facility including 
address and contact information. 

3. The anticipated quantity (both in tons and in cubic yards) of surplus soil to be 
disposed of, and identification of disposal facility including address and contact 
information. 

 
CCDD testing shall be by the Contractor, as a minimum, the Contractor shall submit the 
following: 
 
1. Proposed Testing Program to establish that the surplus soil and offsite fill materials 

hauled to the Airport are uncontaminated, for compliance with the requirements of 
the Illinois Environmental Protection Act. Include details of intended testing 
program, and rate of sampling (number of samples based on total quantity of 
surplus soil generated). 

2. Credentials of the testing Lab that will perform the testing, and credentials of the 
Illinois Licensed Professional Engineer or Illinois Licensed Professional Geologist 
that will complete all required certification forms. 

3. Results of the Proposed Testing Program. 
4. If further CCDD testing is deemed necessary by the Contractor’s chosen disposal 

facility, the Contractor shall complete this testing at no additional cost to the 
contract. 

 
GENERAL 

A. The following work shall be included: 

1. Removal, handling and legal offsite disposal of all construction or demolition debris 
generated from all contract work, considering it to be clean construction or 
demolition debris (CCDD).  

2. Removal, handling and legal offsite disposal of surplus soil generated from all 
contract work, considering it to be uncontaminated.  

3. Debris and surplus soil disposal shall include any onsite drying of the material as 
required, so that the material will pass the paint-filter test as per Method 9095B in 
USEPA’s publication SW 846, prior to transportation. 

4. Any costs and fees for legally-permitted-facilities accepting clean construction or 
demolition debris (CCDD), and/or uncontaminated surplus soil. 

5. Additional sampling and testing of surplus soil and offsite fill materials hauled to 
the Airport to establish that it is uncontaminated, and certification to that effect by 
an Illinois Licensed Professional Engineer or an Illinois Licensed Professional 
Geologist using Form LPC-663, both as required by law and as required by the 
site accepting the material.   

6. Any other applicable work, costs and fees as required by local, state and federal 
laws. 
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MATERIAL CHARACTERIZATION FOR OFFSITE DISPOSAL 

A. Costs for any and all testing, sampling, laboratory analysis or any other document that is required 
by the recipient of the material (disposal site) to establish that the material is uncontaminated, shall 
be borne by the Contractor at no additional expense to the Owner. 

CONSTRUCTION METHODS 

152-2.2 EXCAVATION 

 

REVISE:  The 9th paragraph of this section to read: 
 
In cut areas, not requiring porous granular embankment, the top 8” of subgrade shall be compacted to 
a density of not less than the percentage of the maximum dry density, at optimum moisture, shown in 
Table 1 as determined by the compaction control tests cited in Division VII for ASTM-698 (Standard 
Proctor) for aircraft weights of more than 60,000 pounds.  In cut areas, where abandoned utilities, 
including duct bank, gas pipe lines, fuel lines, water mains and sewer pipe are encountered, the utilities 
shall be removed.  The cost of removal shall be considered incidental unless it is specifically called out 
for removal on the plan sheets. 
 
In cut areas, requiring the use of porous granular embankment, the proposed subgrade shall be 
compacted to the satisfaction of the Resident Engineer. 

152-2.10 TOPSOIL 

DELETE:  The 5th paragraph of this section and REPLACE with: 
 
Any excess excavation material shall be hauled offsite at no additional cost to the contract. 
 
Topsoil required for shoulder adjustment shall be provided by the Contractor at no additional cost to 
the contract. 

152-2.15 DUST CONTROL WATERING 

ADD: 
 
This work shall consist exclusively of the control of dust resulting from construction operations and is 
not intended for use in the compaction of earth embankment. 
 
Dust shall be controlled by the uniform application of sprinkled water and shall be applied as directed 
by the Resident Engineer, in a manner meeting his approval. 
 
Dust control watering shall not be paid for separately, but shall be considered incidental to the contract. 

 

METHOD OF MEASUREMENT 

152-3.2 

DELETE:  Entire Section. 

152-3.3 

DELETE:  Entire Section. 
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BASIS OF PAYMENT 

152-4.2: 
 
ADD:  
 
Clean Construction or Demolition Debris (CCDD) removal and disposal, topsoil placement, shoulder fill 
and embankment fill shall not be paid for separately, but shall be included in the unit bid price for 
“Unclassified Excavation”.   
 
Removal of existing electrical cable, electrical duct bank or conduit, sewer, water main or utility lines 
when in conflict with excavation shall not be paid for separately, unless specifically called out for on the 
plans, but shall be considered incidental to “Unclassified Excavation”. 

152-4.3 

DELETE:  Entire Section. 

152-4.4 

DELETE:  Entire Section. 

Payment will be made at the contract unit price per cubic yard for “Unclassified Excavation”.  This price 
shall be full compensation for furnishing offsite topsoil, offsite topsoil material testing/documentation as 
uncontaminated in accordance with CCDD, topsoil stripping, stockpiling and spreading, scarifying or 
disking existing shoulders excavation and for furnishing all materials, including any fill material required, 
labor, equipment, tools, and incidentals necessary to complete the item. 
 
Payment will be made under: 
 

ITEM AR152410 UNCLASSIFIED EXCAVATION – PER CUBIC YARD.  
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ITEM 152540 – SOIL STABILIZATION FABRIC 

MATERIALS 

152-2.1 GEOTEXTILE FABRIC FOR SOIL STABILIZATION 

REVISE:  This section to read:   
 
The fabric for ground stabilization shall consist of woven yearns or nonwoven filaments of polyolefins 
or polyesters. Woven fabrics shall be Class 2 and nonwoven fabrics shall be Class 1 according to 
AASHTO M 288.  The physical properties for ground stabilization fabrics shall be according to Section 
1080.02 of the IDOT Standard Specifications for Road and Bridge Construction, current edition. 
 

CONSTRUCTION METHODS 

152-3.1 
 

ADD:   

Soil Stabilization Fabric shall be delivered to the jobsite in such a manner as to facilitate handling and 
incorporation into the work without damage.  Material shall be stored in such a manner as to prevent 
exposure to direct sunlight and damage by other construction activities. 
 
ADD: The following new sections. 

152-3.2 
 

Prior to the installation of the soil stabilization fabric, the application surface shall be cleared of debris 
and sharp objects. In the case of subgrades, all wheel tracks or ruts in excess of 75 mm (3 inches) in 
depth shall be graded smooth or otherwise filled with soil to provide a reasonably smooth surface.  Soil 
stabilization fabric may be installed on the application surface either by hand or by mechanical methods, 
provided that the fabric is not torn or the surface rutted. 

 

152-3.3 
 

Soil stabilization fabric of insufficient width or length to fully cover the specified area shall be lapped, or 
sewn.  The minimum laps for lap only areas are 600 mm (24 inches) and for sewn areas are 100 mm 
(4 inches).  If sewn, the seam strength shall be equal to or exceed the minimum grab tensile strength 
of the fabric when tested wet. 

 

152-3.4 
 

The stabilization aggregate material shall be constructed to the width and depth required on the plans.  
The material shall be back dumped on the fabric in a sequence of operations beginning at the outer 
edges of the treatment area with subsequent placement towards the middle.  Placement of material on 
the soil stabilization fabric shall be accomplished by spreading dumped material off of previously placed 
material with a bulldozer blade or end loader, in such a manner as to prevent tearing or shoving of the 
fabric.  Dumping of material directly on the fabric will only be permitted to establish an initial working 
platform.  No vehicles or construction equipment shall be allowed on the fabric prior to placement of 
the stabilization aggregate material.  The granular material shall be placed to the full required thickness 
and compacted to the satisfaction of the Resident Engineer before any loaded trucks are allowed on 
the area covered. 
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152-3.5 
 

Soil stabilization fabric which is damaged during installation or subsequent placement of stabilization 
aggregate material due to failure of the Contractor to comply with these provisions, shall be repaired or 
replaced at the Contractor's expense, including costs of removal and replacement of the granular 
material.  Torn fabric may be patched in place by cutting and placing a piece of the same fabric over 
the tear.  The dimensions of the patch shall be at least 2 feet larger than the tear in each direction, and 
shall be weighted or otherwise secured to prevent the granular material from causing lap separation. 

 

BASIS OF PAYMENT 

152-5.1 
 

ADD: 
 

Payment will be made under: 
 

ITEM AR152540 SOIL STABILIZATION FABRIC - PER SQUARE YARD  
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ITEM 156000 – EROSION CONTROL 

DESCRIPTION 

ADD: 
 
The Contractor shall conduct his/her construction operations and install and maintain erosion control 
systems necessary in accordance with the Illinois Environmental Agency Publication “Standards and 
Specifications for Soil and Erosion and Sediment Control”.   
 
The Contractor shall be required to provide the necessary erosion control measures to meet the Storm 
Water Pollution Prevention Plan. 

MATERIALS 

156-2.4 TEMPORARY MULCH 

ADD: 
 
Temporary mulch shall be light-duty hydraulic mulch. 

CONSTRUCTION METHODS 

156-3.7 INLET PROTECTION 

ADD: 
 
Inlet filter sediment traps shall be placed in all proposed and existing inlets and catch basins as shown 
on the plans or as directed by the Resident Engineer. 
 
End sections shall have silt fence placed around as shown on the plans or as directed by the Resident 
Engineer. 

156-3.8 

ADD: 
 
In the event that temporary erosion and pollution control measures are ordered by the Engineer due to 
the Contractor’s negligence or carelessness, the work shall be performed by the Contractor at no 
additional cost to the Owner. 
  

METHOD OF MEASUREMENT 

156-4.2 

DELETE:  This section. 

156-4.3 

REVISE this section to read: 
 
Temporary Mulching shall not be measured for payment, but shall be considered incidental to the 
contract. 
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156-4.4 

DELETE:  Entire Section. 

BASIS OF PAYMENT 

156-5.1 

 
REVISE:  This section to read: 
 
Payment will be made at the contract unit price per each Inlet Protection.  These prices shall be full 
compensation for furnishing all materials for all preparation and installation of these materials, including 
excavation, placement, tie-down stakes, staples, maintenance and removal and for all labor, 
equipment, tools, and incidentals necessary to complete these items. 
 
Temporary seeding, stabilized construction entrances, ditch checks and temporary mulching and any 
other erosion control measures required at the Contractor’s staging and storage areas and haul route 
shall not be measured for payment, but shall be considered incidental to the contract. 
 
Payment will be made under: 
 

ITEM AR156510 SILT FENCE – PER LINEAR FOOT. 
ITEM AR156520 INLET PROTECTION – PER EACH. 
 

  



Special Provisions IL Project: IKK-4991 
Greater Kankakee Airport Final Submittal 
Kankakee, IL  

  

  

21001660-00 23 September 22, 2023 

ITEM 208 – AGGREGATE BASE COURSE 

DESCRIPTION 

208-1.1 
 
REVISE:  This section to read: 
 
This item shall consist of porous granular embankment composed of coarse aggregate as specified.  It 
shall be constructed on a prepared subgrade underlying course in accordance with these specifications 
and shall conform to the dimensions and typical cross section and to the lines and grades as shown on 
the Plans.  

MATERIALS 

208-2.1 UNCRUSHED COARSE AGGREGATE 
 
DELETE:  Entire Section. 

208-2.2  CRUSHED COARSE AGGREGATE 

DELETE:  Paragraph C. 
 
208-2.3 GRADATION 

 
DELETE:  Entire Section. 

ADD: 
 
The material shall be free from vegetable matter, lumps, or clay, and other objectionable or foreign 
substances.  
 
When submitting materials for consideration, the Contractor shall provide written certification that the 
material meets the specified requirements.  A written gradation shall also be furnished. 
 
Gradation for Porous Granular Embankment shall be one of the following gradations: 
 
 

 
  

Sieve Designation Percentage by weight passing sieves 

 A B 

 8” maximum 3” maximum 

   

8” 100  

6” 94-100  

4” 80-100  

3 inch  100 

2 ½ inch  90-100 

2 inch 20-70 45-75 

1 ½ inch  0-30 

1 inch  0-6 

No. 4 0-20  

IDOT Gradation CS-1 CA-1 
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CONSTRUCTION REQUIREMENTS 

208-3.2 PREPARING UNDERLYING COURSE 
 
DELETE:  Entire Section. 

208-3.3 METHODS OF PRODUCTION 
 
DELETE:  Entire Section. 

208-3.4 PLACING 
 
DELETE:  Entire Section. 

ADD:   
 
The porous granular embankment shall be placed in lifts no greater than one (1) foot thick or as directed 
by the Resident Engineer.   
 

208-3.5 FINISHING AND COMPACTING 
 
DELETE:  Fifth sentence, first paragraph. 
 
ADD:   
 
Rolling the top of the aggregate material with a vibratory roller meeting the requirements of Section 
1101 of the IDOT Standard Specification for Road and Bridge Construction should be sufficient to obtain 
the desired keying, interlocking and necessary compaction.  The Resident Engineer shall verify that 
adequate keying and interlocking has been obtained. The base shall be compacted to the satisfaction 
of the Resident Engineer. 
 
Capping aggregate will not be required when embankment meeting the requirements of Section 209 of 
the Standard Specifications or granular subbase is placed on top of the porous granular embankment.  
Capping aggregate (two (2) inch depth) meeting the requirements of Section 209 of the Standard 
Specifications will be required when embankment meeting the requirements of Section 152 of the 
Standard Specifications is placed on top of the porous granular embankment. 
 
DELETE:  Second paragraph. 
DELETE:  Second sentence, third paragraph and REPLACE with: 
 
When the rolling develops irregularities that exceed 3/8 inch when tested using an acceptable method, 
the irregular surface shall be loosened, refilled with the same kind of material as that used in 
constructing the course, and rolled again as required. 
 

METHOD OF MEASUREMENT 

208-4.1 
 
DELETE:  This Entire Section and Replace with: 
 
The quantity of porous granular embankment shall be the number of cubic yards as measured by the 
Engineer at the specified thickness of the material placed.  If required, the thickness of porous granular 
embankment measured for payment will include the thickness of the capping stone. 
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The Contractor shall furnish approved duplicate load tickets upon which is recorded the net weight of 
the aggregates in each truck.  The Contractor shall submit one (1) load ticket to the Resident Engineer, 
or his/her duly authorized representative, at the job site when the truck load is incorporated into the 
base. 

 
208-4.2 

 
DELETE:  Entire Section. 

 
208-4.3 

 
DELETE:  Entire Section. 

BASIS OF PAYMENT 

208-5.1 
 
DELETE:  Entire Section. 

ADD: 
 
Porous granular embankment shall be paid for at the contract unit price per cubic yard, of which price 
shall be full compensation for the three (3) inch capping stone (if necessary), furnishing, spreading, 
compacting, watering and all incidentals related to equipment, labor, and tools necessary to complete 
this work. 
 
Payment will be made under: 
 

ITEM AR208515  POROUS GRANULAR EMBANKMENT – PER CUBIC YARD.  
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ITEM 209 – CRUSHED AGGREGATE BASE COURSE 

MATERIALS 

209-2.1 CRUSHED COARSE AGGREGATE 
 
DELETE: Gradation “A” in Table 1. 
 

CONSTRUCTION METHODS 

209-3.4 FINISHING AND COMPACTING 
 
ADD: 
 
The base shall be compacted to not less than 100% of maximum density at optimum moisture as 
determined by compaction control tests specified in Division VII for aircraft with gross weights 
60,000 pounds or more (Modified Proctor ASTM D 1557) for all work. 
 
The Contractor shall submit copies of all density test results for each lift to the Resident Engineer prior 
to acceptance testing. 
 
DELETE:  Second sentence, third paragraph and REPLACE with: 
 
When the rolling develops irregularities that exceed 3/8 inch when tested using an acceptable method, 
the irregular surface shall be loosened, refilled with the same kind of material as that used in 
constructing the course, and rolled again as required. 

METHOD OF MEASUREMENT 

209-4.1 

DELETE:  This Entire Section. 
 

209-4.2 

DELETE:  This Entire Section. 
 
ADD: 
 
The Crushed Aggregate Base Course – 12” will be measured by the square yard of the thickness 
specified in place, completed and accepted. The Contractor shall furnish approved duplicate load 
tickets upon which is recorded the net weight of the aggregates in each truck. The Contractor shall 
submit one (1) load ticket to the Resident Engineer, or his/her duly authorized representative, at the job 
site when the truck load is incorporated into the base. 
 
The Crushed Aggregate Base Course – 15” will be measured by the square yard of the thickness 
specified in place, completed and accepted. The Contractor shall furnish approved duplicate load 
tickets upon which is recorded the net weight of the aggregates in each truck. The Contractor shall 
submit one (1) load ticket to the Resident Engineer, or his/her duly authorized representative, at the job 
site when the truck load is incorporated into the base. 
 

209-4.3 

DELETE:  This Entire Section. 
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BASIS OF PAYMENT 

209-5.1 
 
DELETE:  Entire Section. 
 
ADD: 
 
Payment shall be made at the contract unit price per square yard for Crushed Aggregate Base Course 
– 12” or Crushed Aggregate Base Course – 15”. This price shall be full compensation for furnishing all 
materials and for all preparation, hauling, and placing of these materials, and for all labor, equipment, 
tools and incidentals necessary to complete the item. 
 
Payment will be made under: 
 

ITEM AR209612 CRUSHED AGG. BASE COURSE – 12” – PER SQUARE YARD. 
ITEM AR800026 CRUSHED AGG. BASE COURSE – 15” – PER SQUARE YARD. 
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ITEM 401 – BITUMINOUS SURFACE COURSE – SUPERPAVE (METHOD I) 

(Central Plant Hot Mix) 
 

DESCRIPTION 

401-1.1 

ADD:  The following after the third paragraph of this section: 
 
This project shall utilize Method I for the production, placement, and acceptance of the bituminous 
surface course. 
 
Where proposed grades permit after bituminous milling, the bituminous surface course required for the 
leveling course may be placed as the same lift as the nominal two (2) inch bituminous surface course 
overlay, but this lift shall not exceed three (3) inches and needs to be authorized by the Resident 
Engineer provided a continuous paving operation is maintained by the Contractor.  Any leveling 
bituminous surface course required shall not be paid for separately but shall be paid for as bituminous 
surface course. 
 

COMPOSITION 

401-3.2 JOB MIX FORMULA 

ADD:  The following after the third paragraph of this section: 
 
Table 1 Superpave Design Criteria for Aircraft over 60,000 pounds (Runway or Taxiway) shall apply. 
 

401-3.4 TEST SECTION 
 
DELETE:  Entire Section. 

CONSTRUCTION METHODS 

401-4.12 JOINTS 

ADD:  The following as the sixth paragraph: 
 
If at any time during the surface course paving operation, it becomes necessary to end a paving lane 
at a location other than the new finished pavement edge because of ending a day’s paving, machinery 
breakdown, etc., the lane end will be sawed back a sufficient distance to provide a smooth, neat 
appearing joint from which to resume paving.  The sawed face will be painted with a tack coat and this 
work shall be considered incidental to Item 401, Bituminous Surface Course, and no additional 
compensation will be allowed. 
 

401-4.14 SHAPING EDGES 

ADD: The following as the second paragraph for this section: 
 
All pavement edges, including the pavement ends, must be left in proper alignment, as shown on the 
plans.  This may be accomplished by a trimming method, or, at the Contractor's option, by sawing after 
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the paving has been completed.  No additional compensation will be made if the sawing method is 
used. 

401-4.15 ACCEPTANCE TESTING OF HMA MIXES FOR DENSITY 

DELETE:  All references to Method II for quantities over 2,500 tons. 
 

401-4.17 SAMPLING PAVEMENT 

DELETE:  All references to Method II for quantities over 2,500 tons. 
 
 

BASIS OF PAYMENT 

401-6.1 

Payment will be made under: 
 

ITEM AR401610  BITUMINOUS SURFACE COURSE – PER TON. 
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ITEM 401900 – REMOVE BITUMINOUS PAVEMENT 

DESCRIPTION 

401-1.1 

ADD:   
 
This item shall consist of full-depth bituminous pavement removal at the locations shown on the plans 
and as shown in the typical sections. 
 
The type of material to be removed, along with approximate typical pavement section, is shown on the 
plans.  Pavement structure information was taken from airport records, data supplied by airport 
personnel and soil borings.  The Contractor shall verify the type and thickness of material to be 
removed.  No extra compensation will be allowed for any variations in the pavement sections 
actually encountered. 
 

CONSTRUCTION METHODS 

401-2.1 

REVISE: 1st sentence as follows: 
 
Asphalt pavement to be removed shall be cut to the full depth or partial depth of the asphalt pavement 
around the perimeter of the area to be removed, as specified in the contract documents at locations 
determined by the Resident Engineer. 

401-2.2 

ADD:  
 
All existing pavement and associated materials that are removed shall be disposed of off Airport 
property by the Contractor.  No additional compensation will be made for hauling and disposal of any 
of the removed material. 
 
If additional pavement is removed due to negligence of the Contractor, the additional quantity of 
pavement removal and replacement will not be measured for payment. 
 

BASIS OF PAYMENT 

401-4.1 

ADD: 
 
Payment will be made under: 
 

ITEM AR401900  REMOVE BITUMINOUS PAVEMENT – PER SQUARE YARD.  
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ITEM 403 – BITUMINOUS BASE COURSE – SUPERPAVE (METHOD I) 

(Central Plant Hot Mix) 
 

COMPOSITION 

403-3.2 JOB MIX FORMULA 

ADD:  The following after the third paragraph of this section: 
 
Table 1 Superpave Design Criteria for Aircraft over 60,000 pounds (Runway or Taxiway) shall apply. 
 

403-3.4 TEST SECTION 
 
DELETE:  Entire Section. 

CONSTRUCTION METHODS 

403-4.11 JOINTS 

ADD:  The following paragraph to this section: 
 
If at any time during the base course paving operation, it becomes necessary to end a paving lane at 
a location other than the new finished pavement edge because of ending a day’s paving, machinery 
breakdown, etc., the lane end will be sawed back a sufficient distance to provide a smooth, neat 
appearing joint from which to resume paving.  The sawed face will be painted with a tack coat and this 
work shall be considered incidental to Item 403, Bituminous Base Course, and no additional 
compensation will be allowed. 
 

403-4.12 SHAPING EDGES 

ADD:   
 
All pavement edges, including the pavement ends, must be left in proper alignment, as shown on the 
plans.  This may be accomplished by a trimming method, or, at the Contractor's option, by sawing after 
the paving has been completed.  No additional compensation will be made if the sawing method is 
used. 
 

403-4.13 ACCEPTANCE TESTING OF HMA MIXES FOR DENSITY 

DELETE:  All references to Method II for quantities over 2,500 tons. 
 

403-4.15 SAMPLING PAVEMENTS 

DELETE:  All references to Method II for quantities over 2,500 tons. 
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BASIS OF PAYMENT 

401-6.1 

Payment will be made under: 
 

ITEM AR403610  BITUMINOUS BASE COURSE – PER TON. 
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ITEM 602 – BITUMINOUS PRIME COAT 

MATERIALS 

602-2.1 BITUMINOUS MATERIAL 

ADD:  
 

At the Contractor’s option, Penetrating Emulsified Prime (PEP) may be used.  The use of PEP shall be 
as outlined in the Standard Specifications for Road and Bridge Construction, Article 403.02. 
 

 
CONSTRUCTION METHODS 

602-3.3 APPLICATION OF BITUMINOUS MATERIAL 

ADD:  The following to the second paragraph:  
 

Areas worn from hauling operations shall be re-tacked at no additional cost to the Contract. 
 
 

BASIS OF PAYMENT 

602-5.1 
 

ADD:   
 
If, upon delivery and incorporation of any materials the Contractor has failed to provide the necessary 
submittals as required by Sections 50-18, 60-01, 60-03 and 60-10 of the Standard and Special 
Provisions, the pay item shall not be included on the Construction Progress Payment (CPP) until such 
submittals have been furnished. 
 
Payment will be made under: 
 

ITEM AR602510  BITUMINOUS PRIME COAT – PER GALLON. 
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ITEM 603 – BITUMINOUS TACK COAT 

CONSTRUCTION METHODS 

603-3.3 APPLICATION OF BITUMINOUS MATERIAL 

ADD:  
 

Areas worn from hauling operations shall be re-tacked at no additional cost to the Contract. 
 

BASIS OF PAYMENT 

603-5.1 

 
ADD:   
 
If, upon delivery and incorporation of any materials the Contractor has failed to provide the necessary 
submittals as required by Sections 50-18, 60-01, 60-03 and 60-10 of the Standard and Special 
Provisions, the pay item shall not be included on the Construction Progress Payment (CPP) until such 
submittals have been furnished. 

 
Payment will be made under: 

 

ITEM AR603510 BITUMINOUS TACK COAT – PER GALLON. 
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ITEM 610 – STRUCTURAL PORTLAND CEMENT CONCRETE 

DESCRIPTION 

610-1.1 
 

ADD:   
This item shall consist of furnishing and installing structural concrete for storm sewer connections, 
concrete encased duct banks, base mounted edge light cans, taxiway guidance sign foundations and 
for any other item requiring concrete shown in the plans. 
 

CONSTRUCTION METHODS 

610-3.11  PLACING CONCRETE 
 

ADD: 
 
Excavation and formwork for structural Portland cement concrete items shall be to the depth and sizes 
indicated on the plans or as required by the manufacturer. The Resident Engineer shall be given the 
opportunity to inspect formwork prior to concrete placement. Formwork found to be insufficient in either 
depth, size, or material shall be corrected prior to concrete placement. 

METHOD OF MEASUREMENT 

610-4.3 
 

ADD: 
 
The quantities of structural Portland cement concrete used for storm sewer connections, concrete 
encased duct banks, base mounted edge lights, taxiway guidance sign foundations and for any other 
item requiring concrete work shall not be measured for payment but shall be considered incidental to 
the associated pay items. 

 
610-4.5 

 

ADD: 
 
Excavation required for the installation of any structural Portland cement concrete construction shall 
not be measured for payment but shall be considered incidental to the associated pay items.  Excess 
materials shall be hauled off the Airport property at no additional cost to the contract.  Backfilling along 
edges of exposed concrete shall be considered incidental to each pay item. 

BASIS OF PAYMENT 

610-5.2 
 

ADD: 
No direct payment shall be made for excavation required for the placement of any incidental structural 
concrete installation. Excavation and subgrade preparation shall be considered incidental to the 
contract unit prices for the respective pay items requiring excavation. 
 
No direct payment shall be made for steel reinforcement or for joint sawing and sealing. Steel 
reinforcement shall be considered incidental to the associated pay items. 
 
Structural Portland Cement Concrete used for any other purpose on this project shall not be paid for 
but shall be considered incidental to the associated pay items.    
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ITEM 620 – PAVEMENT MARKING 

MATERIALS 

620-2.2 PAINT  

ADD: 
 
All paint shall be waterborne.  The paint shall contain no lead, chromium, cadmium, or barium. 
 
DELETE:  Section (B) Epoxy in its entirety. 
 
 

CONSTRUCTION METHODS 

620-3.3 PREPARATION OF SURFACE 

ADD:   
 
Existing markings to be re-painted shall be cleaned using sand blasting or high-pressure water or other 
methods as approved by the Engineer to remove dirt, grease, laitance, loose or flaking paint and any 
paint that is not bonding, at no additional cost to the contract.  Markings shall be applied to the cleaned 
surface on the same calendar day.  If this cannot be accomplished, the surface area shall be re-cleaned 
prior to applying the markings.  No markings shall be placed until the Airport approves the cleaning. 

 

620-3.7 PAVEMENT MARKING REMOVAL 

REVISE this Section to read: 
 
The Contractor shall remove existing and temporary markings as shown in the plans or as directed by 
the Resident using water blasting or other approved method. 
 

620-3.9 CLEAN UP 

ADD: 
 
The Contractor shall remove from the work area all debris, waste, loose or un-adhered reflective media, 
and by-products generated by the surface preparation and application operations to the satisfaction of 
the Resident Engineer.  The Contactor shall dispose of these wastes in strict compliance with all 
applicable state, local, and federal environmental statutes and regulations. 

 
METHOD OF MEASUREMENT 

620-4.1 

ADD: 
 

The quantity of permanent markings to be paid for shall be the number of square feet of painting with 
the specified material measured only once to apply two coats in conformance with the specifications 
and accepted by the Engineer.  Quantities will not be distinguished between different colors of paint, 
except that black paint shall be paid separately and does not require reflective media.   
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The quantity of markings removal to be paid for shall be the number of square feet removed in 
conformance with the specifications and accepted by the Engineer. 
 

BASIS OF PAYMENT 

ADD: 
 
Payment will be made under: 
 

ITEM AR620520 PAVEMENT MARKING–WATERBORNE – PER SQUARE FOOT. 
ITEM AR620525 PAVEMENT MARKING – BLACK BORDER – PER SQUARE FOOT. 
ITEM AR620900 PAVEMENT MARKING REMOVAL – PER SQUARE FOOT. 
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DIVISION IV – DRAINAGE 

ITEM 701 – PIPE FOR STORM DRAINS AND CULVERTS 

DESCRIPTION 

701-1.1 

ADD:   
 

Pipe shall be of the type and diameter indicated and installed at the locations shown on the plans.  Pipe 
for storm sewers shall be gasketed concrete storm sewer pipe Class IV reinforced concrete conforming 
to ASTM C-76 (with joints meeting ASTM C-361) as called out in the plans.  

CONSTRUCTION METHODS 

701-3.3 LAYING AND INSTALLING PIPE 

ADD:   
 
When sewer installation requires tapping into an existing manhole, the hole shall be cored to allow for 
appropriate pipe sizing. The work shall be considered incidental to the installation of the pipe. 
 

701-3.10 PIPE REMOVAL  

 ADD:   
  
Pipe removal under proposed pavement areas shall be backfilled per Section 701-3.5.  Openings due 
to pipe removals at existing drainage structures to remain shall be patched with brick and mortar as 
directed by the Resident Engineer. 
 

BASIS OF PAYMENT 

701-5.1 

ADD:   
 
Payment will be made under: 
 

ITEM AR701524 24” RCP, CLASS IV – PER LINEAR FOOT. 
ITEM AR701900 REMOVE PIPE – PER LINEAR FOOT. 
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ITEM 705 – PIPE UNDERDRAINS FOR AIRPORTS 

MATERIALS 

705-2.5 POROUS BACKFILL 

DELETE: This entire Section and REPLACE with: 
 
Porous backfill shall be free of clay, humus, or other objectionable matter, and shall also conform to 
particle size specified. 
 
Porous backfill material shall conform to the requirements for IDOT CA-7. 

705-2.15 UNDERDRAIN TRENCH ENVELOPE 

ADD: 
 
Geotechnical fabric for UD trench lining shall consist of woven or nonwoven filaments of polypropylene, 
polyester or polyethylene.  Nonwoven fabric may be needle punched, heat-bonded, resin-bonded or 
combinations thereof.  The filaments must be dimensionally stable (i.e., filaments must maintain their 
relative position with respect to each other) and resistant to delamination.  The filaments must be free 
from any chemical treatment or coating that might significantly reduce porosity and permeability. 
 

(a) Physical Properties.  The fabric shall comply with the following physical properties: 
     
Weight oz./sq. yd (g/m2)  3.5 (120) min.  ASTM D 3776 
     
Grab tensile strength lbs. (N)  100 (450) min.   ASTM D 46321/ 
     
Grab elongation @ break (%)  20 min.   ASTM D 46321/ 
     
Apparent opening size 
(AOS No.) 
Nonwoven 
Woven 

 30 (600 m) min  

50 (300 m) min  

 ASTM D 47512/ 

     
1/   For woven fabric, test results shall be referenced to orientation with warp or fill,               

whichever the case may be.  Both woven and nonwoven fabrics shall be tested wet. 
2/     Manufacturer's certification of fabric to meet requirements. 
 

BASIS OF PAYMENT 

705-5.1 

Payment will be made under: 
 

ITEM AR705526 6” PERFORATED UNDERDRAIN W/ SOCK – PER LINEAR FOOT. 
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ITEM 751 – MANHOLES, CATCH BASINS, INLETS AND INSPECTION HOLES 

DESCRIPTION 

751-1.1 

ADD: 
 
These items of work consist of removal existing drainage structures and construction of new manholes 
as detailed in the plans. 
 
The 6’ manhole shall include restrictor as shown on the plans.   
 

MATERIALS 

751-2.3 CONCRETE 

ADD: 
 
Concrete used in manhole/inlet reconstructions shall conform to the requirements of Item 610. 
 

CONSTRUCTION METHODS 

751-3.1  UNCLASSIFIED EXCAVATION 

ADD:  
 
(f)  DEWATERING – The Contractor shall, at all times, provide and maintain in operation pumping 
and/or well point equipment for the complete dewatering of the excavation.  No structure shall be 
permitted to be constructed in an excavated area in which any amount of water flows or is pooled. 
 

METHOD OF MEASUREMENT 

751-4.1 

ADD: 
 
Manholes/inlets to be removed or installed shall be measured per each, completed, and accepted by 
the Resident Engineer and as shown on the plans and details. 
 
All castings, frames, grates, and fittings shall not be measured separately for payment but shall be 
incidental to corresponding manhole and inlet pay item.  Installation of restrictor as shown on the plans 
shall not be measured separately for payment but shall be incidental to corresponding 6’ manhole pay 
item. 
 

BASIS OF PAYMENT 

751-5.1 

ADD: 
 
The accepted number of manholes and inlets removed or installed will be paid for at the contract unit 
price per each, complete and in place. This price shall be full compensation for furnishing all materials 
and for all preparation, excavation, removal of existing structure, backfilling and placing of the materials; 
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furnishing and installation of such specials and connections to pipes and other structures as may be 
required to complete the item as shown on the plans; and for all labor equipment, tools, and incidentals 
necessary to complete the structure. 
 
Payment will be made under: 
 

ITEM AR751540 4’ MANHOLE – PER EACH. 
ITEM AR751560 6’ MANHOLE – PER EACH. 
ITEM AR751900 REMOVE INLET – PER EACH.  
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DIVISION V – TURFING 

ITEM 901 – SEEDING 

DESCRIPTION 

901-1.1 

ADD: 
 
Restoration and seeding beyond the limits of seeding shown in the plans (such as around access roads, 
haul roads, staging areas and storage areas) shall be considered incidental to the contract. 
 

MATERIALS 

901-2.1 SEED 

REVISE the seed mixture to the following: 
 

SEEDS Minimum  
Seed Purity 

Minimum 
Germination 

Application Rate 
(lb/acre) 

*Tall Fescue  98% 90% 60 

Annual Ryegrass 98% 90% 20 

*Red Fescue 98% 85% 30 

*Hard Fescue  96% 85% 30 

* Seed shall be of a variety bred to contain high levels of endophyte. 

901-2.2 LIME 

DELETE: Entire Section. 
 
ADD: 
 
The Contractor has the option to perform a soil test, at their expense, for the on-site or plan specified 
topsoil sources.  If the Contractor proposes an application of lime, the proposal shall be approved by 
the Engineer.  Lime, if used, shall be at no additional cost to the contract. 

901-2.3 FERTILIZER 

DELETE: The last paragraph and the fertilizer rate table. 
 
ADD: 
 
Fertilizer shall be applied at rates that supply the following amounts of nutrients per acre to the disturbed 
areas of seeding: 
 

NUTRIENTS   POUNDS PER ACRE 
Nitrogen Fertilizer Nutrients  90 
Phosphorus Fertilizer Nutrients  90 
Potassium Fertilizer Nutrients     90 
TOTAL   270 
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The Contractor has the option to perform a soil test, at their expense, to validate that the fertilizer rate 
specified is suitable for the on-site or plan specified topsoil sources.  If the Contractor proposes an 
alternate mix ratio and weights, the proposal shall be approved by the Engineer.  Alternate mix ratio 
and/or weights shall be at no additional costs to the contract. 
 

CONSTRUCTION METHODS 

901-3.2 DRY APPLICATION METHOD 

DELETE: Entire Section. 
 
ADD: 
 
(a) Description:  This work shall consist of furnishing, transporting, and installing all seeds, plant or 

other materials required for: 

1. Any remedial operations in conformance with the plans as specified in these Special 
Provisions or as directed by the Engineer. 

(b) General Requirements:  The site will be in the following condition: 

1. The grade will be shaped to the elevation shown in the plans or to drain when no grades 
are given. 

2. The topsoil will be free of clods, stones, roots, sticks, rivulets, gullies, crusting, caking and 
have a soil particle size of no larger than 1”. 

(c) Seeding Equipment:  Seeding equipment shall meet the following requirements.  Any other 
equipment deemed necessary shall be subject to the approval of the Engineer. 

1. Disc: Any disc new for the use shall be in a good state of repair with sound, unbroken 
blades.  The disc shall be weighted if necessary to achieve the required tillage depth. 

2. No-Till Planters and Drills:  Rangeland type drills and no-till planters shall be designed 
specifically for the seeding of native grasses and forbs with depth control bands set at 1/4” 
to 1/8”. 

3. Seedbed Preparation:  Seedbed preparation methods shall be approved by the Engineer.  
Cultivation shall be accomplished at such a time that seeding may occur immediately and 
without delay.  No seeds shall be sown until the seedbed has been approved by the 
Engineer. 

(d) Seeding Methods:  The Contractor shall submit for approval by the Engineer a schedule for seeding 
and/or planting at least two weeks prior to the scheduled commencement of work.  Broadcast 
seeders will not be allowed.  Seeder will be a drill type planter or slit seeder.  The Engineer shall 
examine and then approve any equipment to be used.  Prior to starting work, all seeding equipment 
shall be calibrated and adjusted to sow seeds at the proper seeding rate.  Equipment shall be 
operated in a manner to ensure complete coverage of the entire area to be seeded.  The Engineer 
shall be notified forty-eight (48) hours prior to beginning the seeding operations.  Any gaps between 
areas of growth greater than eight square feet shall be resown or replanted. 
 

1. No-Till or Drill Method:  Rolling of the seedbed will not be required with the use of rangeland 
type grass drills or no-till planters. 
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901-3.3 WET APPLICATION METHOD 

DELETE: Entire Section. 

METHOD OF MEASUREMENT 

901-4.1 

 
ADD: 
 
Areas of seeding not showing a uniform stand of grass in density and color shall not be approved for 
payment.  Such areas shall be reseeded to the Owner’s satisfaction at the Contractor's cost. 
 

BASIS OF PAYMENT 

901-5.1 

 
ADD: 
 
Sod removal and disposal shall be considered incidental to the contract 
 
Payment will be made under: 
 

ITEM AR901510 SEEDING – PER ACRE. 
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ITEM 905 – TOPSOILING 

DESCRIPTION 

905-1.1 

 
ADD: 
 
Existing topsoil shall be stripped from excavation and embankment areas and below proposed 
pavements. Topsoil stripped shall be reused for topsoil placement over disturbed areas outside the 
proposed pavement.  The surface of all disturbed areas shall be covered with a layer of topsoil to 
facilitate drainage and the growth of turf. 

CONSTRUCTION METHODS 

905-3.1  GENERAL 
 

DELETE: The first sentence. 
 
ADD: 
 
A 4-inch minimum layer of topsoil shall be spread evenly over the disturbed areas outside the proposed 
pavement to facilitate drainage and the growth of turf. 
 

905-3.3  OBTAINING TOPSOIL 

 

DELETE: The third paragraph. 
 

905-3.4  PLACING TOPSOIL 

 

CHANGE: 
 
In the first sentence the word “uniform” to “minimum”. 
 
ADD: 
 
When constructing Item 152, the contractor shall consider the thickness of topsoil to be spread over 
the compacted surface to ensure that final grade constructed including the topsoil is to the lines and 
grades shown in the plans.   

 

METHOD OF MEASURMENT 

905-4.1 

DELETE:  Entire Paragraph and REPLACE with: 
 
Topsoiling shall be included in the costs for Item 152.  No separate measurement for payment will be 
made for this item. 

905-4.2 

DELETE: This section. 
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BASIS OF PAYMENT 

905-5.1 
 
ADD:   
 
No separate measurement or payment will be made for topsoil.  Topsoil stripping, hauling, stockpiling 
and placement is considered incidental to Item 152. 
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ITEM 908 – MULCHING 

DESCRIPTION 

908-1.1 

ADD: 
 
Restoration and mulching beyond the limits of mulching shown in the plans (such as for access roads, 
haul roads, staging areas and storage areas) shall be considered incidental to the contract. 

 
MATERIALS 

908-2.1 MULCH MATERIAL 

 REVISE:  First sentence to read: 
 
Material used for mulching shall be (D) Hydraulic Mulch – Heavy Duty. 
 
Chemical Mulch Binder meeting the requirements per Section 1081.06 (a) (3) of the IDOT “Standard 
Specifications for Road and Bridge Construction”, latest edition shall be used as a mulch stabilizer. 

CONSTRUCTION 

908-3.1  MULCHING 
 

ADD:  
 
Chemical mulch binder shall be mixed and applied per the manufacturer’s recommendations. 
 

BASIS OF PAYMENT 

908-5.1 

   ADD:   
 
Payment will be made under: 
 

ITEM AR908515 HEAVY-DUTY HYDRAULIC MULCH – PER ACRE. 
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DIVISION VI - LIGHTING INSTALLATION 

ITEM 108 – INSTALLATION OF UNDERGROUND CABLE FOR AIRPORTS 

DESCRIPTION 

108-1.1 

 DELETE:  The 3rd sentence of the first paragraph. 
 
 ADD: 
 
 This item of work shall consist of the underground installation of 5000V cables in unit duct, PVC conduit, 

GRS conduit or duct bank at the locations shown on the plans and in accordance with these 
specifications.  When crossing existing utilities or as required by the Engineer, the Contractor shall 
hand dig the trenches for the proposed cables. 

 
 Contractor shall color code all airfield lighting cables in ducts, manholes and handholes as directed by 

the Engineer.  All costs of color-coding shall be considered incidental to the contract unit price for the 
associated item. 

 
EQUIPMENT AND MATERIALS 

108-2.1 GENERAL 

 ADD: 
 

Airfield Lighting cable under this item shall be: 

 
- L-824, 1/C #8, 5,000 V, Type C, in duct bank, unit duct, and conduit 

108-2.4  CABLE CONNECTIONS 

 DELETE:  The first and second sentence of paragraph D.  The Taped or Heat-Shrinked Splice. 
 
 ADD: 
 

To further reduce the possibility of water (moisture) entrance into the connector between the cable and 
the field attached connector, heat shrinkable tubing with interior adhesive shall be applied over all cable 
connections. 

 
The heat shrinkable tubing shall cover the entire L-823 connector.  All connections shall be at manholes 
or light bases.  No direct burial splicing will be allowed. 

 
No splices will be allowed in the new cable unless at the end of a spool of cable.  Splices due to 
termination points shall be done in splice cans, manholes, handholes and light cans.  Any repairs 
necessary to cable damaged during installation shall be done at the Contractor’s expense and shall 
consist of replacing the entire length of damaged cable between pull points. 

 
In line connections for existing cables to be spliced or those which are cut during construction shall be 
repaired with the cast splice kit.  The Contractor shall have a minimum of five (5) splice kits on the 
jobsite at all times for emergency repairs.  Splice markers shall be installed over each splice in cables 
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not to be abandoned.  Cast splice kits shall be as specified in paragraph (a).  All field splices shall be 
covered with a flexible polyolefin heat-shrinkable sleeve. 
 

CONSTRUCTION METHODS 

108-3.1 GENERAL 

 ADD: 
 
 Any damages to existing utilities as a result of the Contractor’s operations shall be repaired immediately 

at his expense. 

108-3.2 INSTALLATION IN DUCT OR CONDUIT 

 ADD: 
 

The Contractor shall coordinate the cable trenching, placement and backfilling operations so that the 
cable will not be damaged by (a) the use of mechanized road building equipment in the area where 
underground cable is or will be in existence, and (b) stone or other foreign materials falling into the 
trench or mixing into the trench backfill materials. 

108-3.3 TRENCHING 

REVISE 24" to 30" in the last sentence of the second paragraph. 
 

ADD: 
 

The installation of PVC conduit using the plowing in method shall not be acceptable. 

108-3.5 SPLICING 

DELETE:  The first and second paragraph of Section D. Taped or Heat-Shrinked Splices. 
 

ADD: 
 

Contractor shall use cast splicing kits as described in Article 108-2.4 for any splices made inside the 
electric handholes and manholes. The cast splicing kit shall be series 82-B1 Scotch cast or 90-B1 
Scotch cast as manufactured by 3M or equal.  Contractor shall provide shop drawing for splicing method 
and cast splicing kit.  Contractor shall also leave minimum 30" of slack on each side of the cable being 
spliced. 
 
Splicing of FAA cables shall be tested and approved by FAA. 
 
Contractor may elect to install FAA approved “Complete Kit” or “Super Kit” with sealant and rubber boot 
in lieu of heat shrink connectors at no additional cost to the contract. 

108-3.10 LOCATING OF EXISTING CABLES 

ADD: 
 

Contact Personnel are listed in Section 70-17 herein. 
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108-3.11 TERMINATIONS AND CONNECTIONS 

REVISE:  In paragraph 3, the number of splice kits required on site from two (2) to five (5). 
 
ADD: 
 
If, due to the length of spool ordered by the Contractor, it is necessary to install additional handholes, 
the Contractor shall supply same at no additional cost to the project.  The handhole shall be the size 
as directed by the Engineer. 

METHOD OF MEASUREMENT 

108-4.1 

 DELETE:  This Section. 

108-4.2 

 

 REVISE:  This Section to read as follows. 
 

The length of 1/C #8 5KV UG CABLE IN UD or 1/C #8 5KV UG CABLE in conduit installed shall be the 
number of lineal feet measured in place, completed and ready for operation, and accepted as 
satisfactory, and no extra quantity will be allotted for any vertical distances or the required cable slack, 
as stated under Item 108-3.3, in the Standard Specifications. 

 
The cost of routing the cable through duct, splicing, marking, trenching, backfilling, and all connections 
shall be included in the unit price bid for the cable. 
 
The cost of removing cable as called out in the plans shall include the cost to removal cable and conduit 
to make way for new circuit. At locations where existing conduit is not in conflict with new items, existing 
cables shall be removed and existing conduit shall be abandoned in place. 

 

BASIS OF PAYMENT 

108-5.1 

 REVISE:  This Section to read as follows: 
 
 The cables measured under Item 108-4.2 shall be paid for under this item.  These prices shall be full 

compensation for furnishing all materials and for all preparation and installation of these materials, 
trenching, backfilling and compacting trenches, all connections, line marking tape and installation, and 
for all labor, equipment, tools and incidentals necessary to complete these items.  The line marking 
tape installed shall be considered incidental to the work and shall not be paid for separately. 

 
 Topsoil and seeding of the trench shall not be paid for separately but shall be considered incidental to 

the associated pay item. 

 Payment will be made under: 
 

ITEM AR108158  1/C #8 5KV UG CABLE IN UD – PER LINEAR FOOT. 
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ITEM AR108960 REMOVE CABLE – PER LINEAR FOOT. 
ITEM AR800003 2 - 1/C #8 5KV UG CABLE IN UD – PER LINEAR FOOT. 
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ITEM 110 – INSTALLATION OF AIRPORT UNDERGROUND ELECTRICAL DUCT 

DESCRIPTION 

110-1.1 

 ADD: 
 

This item shall consist of the construction of new concrete encased duct and electrical handholes, 
including appropriate duct markers at the locations shown in the plans or as directed by the Engineer.   
 
Contractor shall provide pull wire for each conduit and cap the unused conduits for future use. 

 
EQUIPMENT AND MATERIALS 

110-2.9   DUCT MARKER 

 ADD: 
 
The Contractor shall provide duct markers for each new or existing duct being used as detailed in the 
plans.  The cost of installation of the duct markers shall be incidental to the contract.   
 
Brass duct markers shall only be used at bituminous pavement locations as shown on the plans.  At 
concrete pavement locations, the Contractor shall stamp the concrete as directed by the Engineer. 

 
Contractor shall provide duct markers for each proposed concrete encased duct or existing duct being 
used as detailed in the plans. The cost of replacement and installation of the duct markers shall be 
incidental to the contract. 
 

110-2.10   ELECTRICAL HANDHOLES 

 ADD: 
 

The Contractor shall install handholes at locations specified and as detailed in the plans.  Electrical 

handholes shall comply with requirements as detailed in the plans and of Item 751 of the specifications.  

Electrical handholes shall meet the requirements of IDOT Highway Standard 814001-03, Portland 

Cement Concrete. Frame and Lid shall be Neenah Catalog No. R-6662-EH, East Jordan Catalog No.  

8204 or approved Equal. 

METHOD OF MEASUREMENT 

110-4.1 

 DELETE:  This Section. 
 
 ADD: 
 

The cost of trench excavation and backfill shall not be measured separately for payment, but shall be 
considered incidental to the respective pay item associated with the work.  The cost of connecting new 
conduit to existing handholes, splice cans and light and sign bases shall not be measured separately 
for payment but shall be considered incidental to the conduit installation. 
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The quantity of duct extension to be paid for shall be the number of linear feet installed, measured in 
place, completed and accepted.  No separate measurement will be made for individual ducts in a multi-
way duct system. 

110-4.2 

 DELETE:  This Section.   
 
 ADD: 
 

The quantity of electrical handholes to be paid for shall be the number of each installed in place and/or 
removed, completed and accepted by the Engineer. 
 

BASIS OF PAYMENT 

110-5.1 

 DELETE:  Entire Section. 
 
 ADD: 
 

Payment for 2-way concrete encased duct and 4-way concrete encased duct will be made at the 
contract unit price per lineal foot for each completed and accepted. These prices shall be full 
compensation for furnishing all materials and for all preparation, assembly, aggregate backfill, backfill, 
compaction, sawcutting and installation of these materials, and for all labor, equipment, tools, and 
incidentals necessary to complete these items. 
 
Payment will be made at the contract unit price per each electrical handhole completed and accepted.  
These prices shall be full compensation for furnishing all materials and for all preparation, assembly, 
aggregate backfill, backfill, compaction, sawcutting and installation of these materials, and for all labor, 
equipment, tools, and incidentals necessary to complete these items. 
 
Payment to remove existing concrete encased duct will be made at the contract unit price per lineal 
foot for reach completed and accepted under pay item AR110900 Remove Duct.  Concrete encased 
duct and associated materials that are removed shall be disposed of off Airport property.  No additional 
compensation will be made for hauling and disposal of any of the removed material. 
 
Connecting new conduit to existing manholes, handholes, splice cans, and light and sign bases shall 
not be paid for separately but shall be considered incidental to the associated duct or conduit. 
 
Installation of duct markers shall not be paid for but shall be considered incidental to the contract. 

 
Topsoiling and seeding of the duct, conduit trench and handholes shall not be paid for separately but 
shall be considered incidental to the associated duct. 

 
  Payment will be made under: 

 

ITEM AR110502 2-WAY CONCRETE ENCASED DUCT – PER LINEAR FOOT. 
ITEM AR110504 4-WAY CONCRETE ENCASED DUCT – PER LINEAR FOOT. 
ITEM AR110551 EXTEND DUCT – PER LINEAR FOOT. 
ITEM AR110610  ELECTRICAL HANDHOLE – PER EACH. 
ITEM AR110900 REMOVE DUCT – PER LINEAR FOOT. 
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ITEM 125 – INSTALLATION OF AIRPORT LIGHTING SYSTEMS 

DESCRIPTION 

125-1.1 

 ADD: 
 
 Airfield lighting improvements and modifications shall include: 
 

• New base mounted Medium Intensity Runway Lights 

• New stake mounted Medium Intensity Taxiway Lights  

• New base mounted Medium Intensity Taxiway Lights 

• Removal of existing stake mounted lights  

• Removal of existing base mounted lights 

• Relocation of existing base mounted Runway Light  

• New airfield signs 

• Removal of existing airfield signs and bases 

125-1.6 INSPECTION, TEST AND WARRANTY 

ADD: 
 
VISUAL EXAMINATION 
 
The most important of all inspection and test procedures is thorough visual inspections.  Visual 
inspections shall be made frequently during installation, at completion of installation, and before 
energizing the circuits.  A careful visual inspection can reveal defects that can be corrected prior to 
acceptance tests and energization.  Serious damage may occur if defects are subjected to electrical 
tests or energization.  Visual inspections shall include appraisal of: 
 

(a) Correctness of external connections. 

(b) Good work performance. 

(c) Cleanliness. 

(d) Safety hazards. 

(e) Specific requirements listed herein for individual items.  While all equipment 
manufactured under specifications pass strict factory tests prior to shipment, it shall be 
inspected for shipping damage immediately upon receipt. 

ELECTRICAL TESTS ON SERIES LIGHTING CIRCUITS 
 
Before modifying any series circuit, verify the performance of the existing circuit by checking the supply 
voltage to the regulator and measuring the output current from the regulator on all brightness steps 
under existing load. 
 

(a) For home run segments that will not be replaced, disconnect at S-1 cutout and at first 
fixture and verify cable continuity. 

(b) Check cable connections and perform electrical tests on cable as specified in Section 
108. 
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LIGHTING FIXTURES 
 
An inspection shall be made to determine that the color, quantity, and locations of lights are in 
accordance with the installation drawings.  Each light shall be inspected to determine that it is operable, 
glass is not broken or cracked, correct lamps are installed, and it has been properly leveled and aimed, 
in accordance with technical orders and manufacturer’s instructions, where applicable. 
 
CONSTANT CURRENT REGULATORS 
 
The supply voltage and input and output current shall be checked at the regulator to see that they 
operate properly and that regulators are not overloaded due to shorts to ground or excessive leakage. 
 

(a) Visual Examination.  Each constant current regulator shall be visually examined to 
insure that porcelain bushings are not cracked, no shipping damage has occurred, 
internal and external connections are correct, switches and relays operate freely and 
are not tied or blocked, fuses (if required) are correct, and that the oil level of oil-filled 
regulators is correct.  Relay panel covers only shall be removed for this examination; 
it is not necessary to open the main tank of oil-filled regulators.  The instructions on the 
plates attached to the regulator shall be accomplished.  After examination and tests 
are completed, replace all covers tightly. 

(b) Electric Tests.  The supply voltage and input tap shall be checked to see that they 
correspond.  With the load disconnected, the regulator shall be energized and the open 
circuit protector observed to see that it de-energizes the regulator within 2 or 3 
seconds. 

FINAL ACCEPTANCE TESTS 
 
After components and circuits have been inspected, as specified in the preceding paragraphs, the 
entire system shall be inspected and tested as follows: 
 

(a) Operate each switch for the modified lighting circuits from the vault so that each switch 
position is reached at least twice.  During this process, all lights and vault equipment 
shall be observed to determine that each switch properly controls the corresponding 
circuit. 

(b) Repeat the above test using the remote activation by using a radio to activate the 
lighting circuits.  

(c) Each lighting circuit shall be tested by operating it continuously at maximum brightness 
for at least 6 hours.  A visual inspection shall be made at the beginning and end of this 
test to determine that the correct numbers of lights are operating at full brightness.  
Dimming of some or all of the lights in a circuit is an indication of grounded cables. 

(d) In addition to the above, all equipment shall be subjected to any and all performance 
tests specified in the manufacturer’s instructions. 

(e) Photometric testing.  The Airport may, upon completion of the lighting installation and 
as part of acceptance testing, perform field photometric testing of each new light fixture 
to assure the installed runway lights meet the photometric requirements specified by 
FAA.  The test results will be recorded and furnished to the Contractor, with any noted 
deficiencies.  The Contractor is responsible for correcting any deficiencies at no 
additional cost to the Owner.  The Contractor shall furnish spares in support of this 
testing, to include 15% lamps and 5% lenses for the new in-pavement lights.  Spares 
not used shall be provided to the Airport upon completion of the work. 
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(f) Perform grounding resistance test for each ground rod to achieve 25 ohms(max) 
resistance requirements. 

125-1.7 GUARANTEE 

 All equipment furnished and work performed under the Contract Documents shall be guaranteed 
against defects in materials or workmanship for a period of one (1) year from the date of final 
acceptance.  This guarantee does not replace any responsibility for errors or omissions as set forth in 
state law.  Any long-term warranties issued or offered by manufacturers for items of equipment shall 
be turned over to the Airport. 

125-1.8 

 Any failure of equipment or work due to defects in materials or workmanship shall be corrected by the 
Contractor at no cost to the Airport. 

125-1.9 

The Contractor shall ascertain that all lighting system components furnished by him (including FAA 
approved equipment) are compatible in all respects with each other and the remainder of the 
new/existing system.  Any incompatible components furnished by the Contractor shall be replaced by 
him at no additional cost to the Airport with a similar unit approved by the Project Engineer (different 
model or manufacturer) that is compatible with the remainder of the airport lighting system. 

125-1.10 

The Contractor-installed equipment (including FAA approved) shall not generate any electromagnetic 
interference in the existing and/or new communications, weather and air traffic control equipment.  Any 
equipment generating such interferences shall be replaced by the Contractor at no additional cost with 
the equipment meeting applicable specifications and not generating any interference. 

 
EQUIPMENT AND MATERIALS 

125-2.1 GENERAL 

 ADD: 
 

All new equipment shall be listed in Advisory Circular 150/5345-53 (Latest Edition) – Airport Lighting 
Equipment Certification Program. 
 
Before any electrical materials are ordered, the Contractor shall furnish the Engineer a list of the 
materials and equipment to be incorporated in the work.  This list shall include the name of each item, 
the Federal Aviation Administration specification number, the manufacturer’s name, the manufacturer’s 
catalog number, and the size, type and/or rating of each item, catalog cuts, test data, fuse curves, 
outline drawings, nameplate drawings, wiring diagrams, and schematic diagrams. 
 
After the list has been approved by the Engineer and prior to installation, the Contractor shall assemble 
the equipment and materials at a single location, on-site, and request inspection by the Engineer.  None 
of the equipment or materials, other than duct or conduit, may be used on the job until such as 
inspection has been completed. 
 
All test results from required tests shall be submitted to the Engineer for review and approval. 
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Airport lighting equipment and materials covered by FAA specifications shall have prior approval of the 
Federal Aviation Administration, Airport Service, Washington, DC 20591, and shall be listed in the 
current edition of FAA Advisory Circular AC 150/5345-53, Airport Lighting Equipment Certification 
Program.  All other equipment and materials covered by other referenced specifications shall be subject 
to acceptance through manufacturer’s certification of compliance with the applicable specification, 
when required by the Engineer. 
 
The following documents, of the issue in effect on the date of application for qualification, are applicable 
to the extent specified: 
 

Item Specification Advisory Circular 

Lights, Taxiway Edge, Elevated L-861T AC 150/5345-46E 

Lights, Runway Edge, Elevated L-861 AC 150/5345-46E 

Transformers, Isolation, 60 Hz L-830 AC 150/5345-47C 

Light base, load bearing L-868 AC 150/5345-42H 

Light base, non-load bearing L-867 AC 150/5345-42H 

Signs L-858 AC 150/5345-44K 

 
All FAA Advisory Circular referenced in this specification refer to the most recent edition in circulation. 
 

125-2.7 ISOLATION TRANSFORMERS 

 ADD: 
 

New transformers shall be L-830, 6.6A Pri./6.6A Sec. of the wattage recommended by the 
manufacturer.  The number of transformers per light shall also be as recommended by the 
manufacturer. 

125-2.8 LIGHT CANS 

 ADD:  
 

3/4" thick blank cover plates shall be provided as required. 
 
125-2.11 AIRFIELD SIGNS 

 
ADD: 
 
Taxi holding position signs and taxi guidance signs shall all be LED and conform to the type, class, 
style, nomenclature and dimensions shown in the plans.  All signs shall be in compliance with FAA 
Engineering Brief No. 67D. 

  
For the purposes of this specification, a character shall be defined as a letter, numeral, dot, dash or 
arrow to be indicated on the sign nomenclature.  Sign components and lengths shall be as 
recommended by the manufacturer. 

125-2.14 BUY AMERICAN CERTIFICATIONS AND WAIVERS 

All materials for this item shall meet the requirements of the Buy American Preference as stated in 49 
U.S.C. § 50101.  Contractor shall provide proof of 100% domestic materials prior to delivering materials 
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to the site.  Materials that are unable to meet this requirement shall be reported in the bid documents 
under Certifications Required by State and/or Federal Law, Buy American Certificate and the contractor 
shall provide material certifications including ASTM testing standards to the Resident Engineer before 
any material is placed.  
 

CONSTRUCTION METHODS 

125-3.1 GENERAL 

 ADD: 
 

The Contractor shall exercise caution in the installation and removal of all light units.  Any units 
damaged by the Contractor's operations shall be repaired or replaced to the satisfaction of the Engineer 
at no additional cost to the contract. 

125-3.4  PHASING AND INTERRUPTIONS 

 ADD: 
 

All existing electrical equipment and lighting systems not included in the phase of work being performed 
must be kept in operation, unless prior approval of the Owner has been received and as otherwise 
specified below and on the Drawings.  The Contractor may use salvaged materials for temporary 
construction where required.  The permission for temporary work and using salvaged materials shall 
be obtained from the Owner.  Lighting for active runway and taxiway surfaces shall be maintained.  
Work shall be coordinated with paving operations. 
 
Refer to the special provision of the specification for notification requirements and other information 
regarding work interruptions due to airport operational requirements or Contractor anticipation for 
exceeding the limitations described in the above paragraph. 

 

125-3.5 REMOVAL OF EXISTING SIGNS 

The existing sign foundation and base can shall be removed and disposed of off Airport property and 
the voids backfilled with topsoil to existing groundline, graded, seeded and mulched.  The existing taxi 
guidance signs shall be carefully removed from the sign base, cleaned and turned over to the Airport, 
including, but not limited to, the sign, mounting hardware, splice can cover, and transformer.  Damage 
to the existing sign during removal shall be repaired by the Contractor at no additional cost, to the 
satisfaction of the Engineer and Airport.  Any sign components that the Airport does not want shall be 
disposed of off airport property at no additional cost to the contract. 
 

125-3.6 REMOVAL OF EXISTING LIGHTS 

Existing lights noted on the plans to be removed entirely shall include the complete removal of the 
fixture, cans, foundation and associated cables.  Light fixtures and transformers shall be turned over to 
the airport.  Any light components that the Airport does not want shall be disposed of off airport property 
at no additional cost to the contract. 
 

125-3.7 LIGHT RELOCATIONS 

The Contractor shall exercise care in removal of existing airfield lights and relocation to the new 
locations shown on the plans to prevent damage.  For base mounted lights, the existing concrete base 
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and L-867 can shall be removed and relocated, and the existing light fixture will be replaced with a new 
fixture, including a new isolation transformer, new L-823 connectors and new grounding.  Areas 
disturbed by light removal and relocation shall be backfilled to existing elevations, graded, seeded and 
mulched as shown on the plan details and to the satisfaction of the Engineer. 

 
METHOD OF MEASUREMENT 

125-4.1 

 DELETE:  Entire section. 
 
 ADD: 
 

The quantities to be paid for under this item shall consist of: 
 

(a) The number of stake mounted lights installed per the plan drawings and details, including 
grounding and all new equipment installed in place as complete units, ready for operation and 
accepted by the Engineer.   
 

(b) The number of base mounted lights and guidance signs installed in place as complete units, 
ready for operation and accepted by the Engineer.  This item shall include installation of new 
base cans, foundations, new grounding, new isolation transformers, new L-826 connectors and 
installation of new base mounter light fixtures and signs. 
 

(c) The number of base mounted lights relocated per the plan drawings and details, in place as 
complete units, ready for operation and accepted by the Engineer.  This item shall include 
removal and relocation of the existing concrete foundation and base can, replacement of the 
existing light fixture with a new fixture, new isolation transformers, new L-823 connectors and 
new grounding. 

 
(d) The number of stake mounted lights, base mounted lights, and guidance signs removed per 

the plan drawings and details, and accepted by the Engineer.  This item shall include removal 
and disposal off Airport property of the existing concrete foundations, stakes, cans, light fixtures 
and associated items. 

 
(e) The number of splice cans with new cover, installed in place as complete units, ready for 

operation and accepted by the Engineer.  This item shall include installation of the base can, 
cover, new grounding, splices, and miscellaneous connections as specified herein. 
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BASIS OF PAYMENT 

125-5.1 

 ADD: 
 

Payment will be made at the contract unit price for each complete item furnished and installed in place 
by the Contractor and accepted by the Engineer.  This price shall be full compensation for furnishing 
all materials and for all preparation, removals, modifications, relocation, assembly, splice cans and 
installation of these materials, and for all labor, equipment, tools, and incidentals necessary to complete 
this item.  
 

 Payment for topsoiling, seeding and erosion control blanket placement of the Item 125 installation areas 
shall not be paid for separately but shall be considered incidental to the associated item.  

   
 Payment will be made under: 

 

ITEM AR125410 MITL – STAKE MOUNTED – PER EACH. 
ITEM AR125415 MITL – BASE MOUNTED – PER EACH. 
ITEM AR125443 TAXI GUIDANCE SIGN, 3 CHARACTER – PER EACH. 
ITEM AR125446 TAXI GUIDANCE SIGN, 6 CHARACTER – PER EACH. 
ITEM AR125565 SPLICE CAN – PER EACH.  
ITEM AR125901 REMOVE STAKE MOUNTED LIGHT – PER EACH. 
ITEM AR125902 REMOVE BASE MOUNTED LIGHT – PER EACH. 
ITEM AR125904 REMOVE TAXI GUIDANCE SIGN – PER EACH. 
ITEM AR125906 REMOVE SPLICE CAN – PER EACH. 
ITEM AR125962 RELOCATE BASE MOUNTED LIGHT – PER EACH. 
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State of Illinois 

Department of Transportation 

Bureau of Materials and Physical Research 

 

POLICY MEMORANDUM 
 
 

January 1, 2007 Springfield 07-21

 
 
 

TO: REGIONAL ENGINEERS, HIGHWAY BUREAU CHIEFS, AND 
 MANUFACTURERS AND SUPPLIERS OF FINELY DIVIDED MINERALS 
 
SUBJECT: ACCEPTANCE PROCEDURE FOR FINELY DIVIDED MINERALS USED 
 IN PORTLAND CEMENT CONCRETE AND OTHER APPLICATIONS 

 
 
DEFINITIONS 
 

Department - Illinois Department of Transportation. 
 

Bureau - Bureau of Materials and Physical Research, at 126 East Ash Street, 
Springfield, Illinois 62704-4766. 
 

Finely Divided Mineral - A finely divided material which has cementitious or 
pozzolanic properties.  Examples are fly ash, microsilica (silica fume), ground 
granulated blast-furnace (GGBF) slag, and high-reactivity metakaolin (HRM). 
 

Manufacturer - A company that manufactures a finely divided mineral.  The 
term Producer is also used. 
 

Supplier - A company that supplies a finely divided mineral which it does not 
manufacture. 
 

Source - The name and location of the manufacturing process from which the 
finely divided mineral is obtained. 
 

Approved Source - A source that is approved by the Bureau to ship a finely 
divided mineral for immediate use on Department projects. 
 

Unapproved Source - A source that ships a finely divided mineral which must 
be sampled, tested, and approved by the Bureau before it is used on 
Department projects. 
 

Cement - Portland cement. 
 

Fly Ash - A finely divided residue that results from the combustion of ground or 
powdered coal, transported from the combustion chamber by exhaust gas, 
collected by mechanical or electrical means, and stored in stockpiles or bins. 
 

Microsilica - An amorphous silica of high silica content and purity possessing 
high pozzolanic activity. 
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Ground Granulated Blast-Furnace (GGBF) Slag - A glassy granular material, 
formed when molten blast-furnace slag is rapidly chilled, and then finely ground. 
 

High-Reactivity Metakaolin (HRM) - A reactive aluminosilicate pozzolan 
formed by calcining purified kaolinite at a specific temperature range. 
 

Reference Material - A portland cement used for the control mortar and 
corresponding test mortars, of a finely divided mineral, to determine its strength 
activity index. 
 

Preliminary (PRE) Sample - A sample used to determine, in advance, if the 
finely divided mineral will comply with Department specifications. 
 

Process Control (PRO) Sample - A sample used for the purpose of controlling 
production of finely divided minerals proposed for incorporation into Department 
projects. 
 

Acceptance (ACC) Sample - A sample used for accepting/rejecting finely 
divided minerals prior to its use on Department projects and/or unassigned 
stock for future use on projects.  The quantity represented by acceptance 
samples must be given. 
 

Independent Assurance (IND) Sample - A sample used to provide an 
independent check on the reliability of the manufacturer’s quality control 
program. 
 

Investigation (INV) Sample - A destination sample used to verify the 
acceptability of a finely divided mineral from a source. 
 

Grab Sample - A sample secured from a conveyor, from bulk storage, or from a 
bulk shipment in one operation. 
 

Composite Sample - Combined grab samples taken at prescribed intervals 
over a period of time. 
 

NIST - National Institute of Standards and Technology. 
 

CCRL - Cement and Concrete Reference Laboratory. 
 

ISO 9000 Series - A program of international quality management system 
standards developed by the International Organization for Standardization 
(ISO).   

 

1.0  PURPOSE 

 
 To establish procedures whereby materials of mineral origin, furnished by a 

Manufacturer or Supplier, will be accepted for use on Department projects. 
 

2.0  SCOPE 
 

 This procedure is available to all Manufacturers or Suppliers of domestic and 

foreign Finely Divided Minerals.  Sources in North America may be Approved or 

Unapproved.  Sources located outside of North American will not be given 

Approved Source status, and the procedures in Sections 5.1 and 5.3 shall apply. 
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3.0  SPECIFICATION REQUIREMENTS, SAMPLING, AND TEST PROCEDURES 
 

3.1 Finely Divided Minerals used on Department projects shall meet the material 

requirements of the Department’s “Standard Specifications for Road and Bridge 
Construction (January 1, 2007)” and current special provisions. 

 

4.0  APPROVED SOURCE PROCEDURE 
 

4.1 A Manufacturer or Supplier requesting Source approval of a Finely Divided 

Mineral shall provide the following to the Bureau: 
 

(1) The Manufacturer’s or Supplier’s name and location. 
 

(2) The Source name, location (station), and number of generating units. 
 

(3) The name of the Finely Divided Mineral and its class or grade. 
 

(4) A certification that the Finely Divided Mineral meets the applicable 
requirements of Section 3.0. 

 
(5) A 6-month testing history. 
 

(6) A copy of the Manufacturer’s or Supplier’s quality control program. 
 

(7) A copy of the last CCRL inspection report of the testing laboratory used by the 

Manufacturer or Supplier of the Finely Divided Mineral, with documentation of 

resolution of any discrepancies noted therein.  The Manufacturer or Supplier of 

HRM or Microsilica shall provide a copy of the testing laboratory’s CCRL 

inspection report and/or an ISO 9000 Series certificate. 
 

(8) A copy of the Material Safety Data Sheet (MSDS) for the Finely Divided 

Mineral. 
 

At the time of application, the Manufacturer or Supplier shall obtain a Preliminary 

(PRE) Grab Sample of the Finely Divided Mineral from current production.  The 

Manufacturer or Supplier shall split the PRE Sample and place one portion in an 

airtight container and deliver it to the Bureau.  A sample of the Reference Material 

used by the Manufacturer or Supplier for testing shall be included.  The 

Manufacturer or Supplier shall assume the cost to deliver the samples to the 

Bureau.  The size of the Bureau’s portion of the PRE Sample, and the Reference 

Material, shall not be less than 3 kg (6 lb.) each and the samples shall be properly 

identified as required in Attachment 1.  The Manufacturer or Supplier shall test the 

retained portion of the PRE Sample for the standard physical and chemical 
properties listed in the applicable specification in Section 3.0 and deliver a copy of 

the test results to the Bureau for comparison. 
 

 The Bureau will test its portion of the PRE Grab Sample for conformance to Section 

3.0.  The Bureau will compare the results obtained by both laboratories to determine 
compliance with the allowable difference between two laboratories set forth in the 
precision statement of each test method.  Additional split sample testing will be 

required if the test results obtained on the PRE Grab Sample do not comply with the 
specification requirements of this policy memorandum. 
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 An inspector from the Bureau may conduct a scheduled visit to inspect the 

laboratory facilities designated by the Manufacturer or Supplier to test the Finely  

 Divided Mineral; the Source manufacturing process, the Source storage facilities; 

and the quality control policies, procedures, and practices used by the Manufacturer 

or Supplier.  The Manufacturer of Supplier shall be responsible for payment of 
transportation, per diem (meals), lodging, and incidental travel costs incurred by the 

Department. 
 

 The Bureau will notify the Manufacturer or Supplier, in writing, if the request for 

Approved Source status is granted or denied.  A request may be denied if the 

Manufacturer or Supplier fails to meet the requirements of this policy 

memorandum, or for other reasons determined by the Department. 
 

4.2 Quality Control Requirements for Approved Sources: 
 

 The Manufacturer or Supplier shall establish and maintain quality control policies 

and procedures for sampling and testing that are approved by the Bureau.  The 

Bureau shall be notified of any changes in the Manufacturer’s or Supplier’s quality 
control program. 

 

 Testing laboratories used by the Manufacturers or Suppliers of Fly Ash or GGBF 

Slag shall participate in the CCRL pozzolan program of the NIST, which includes 
inspection of facilities and testing of comparative samples.  As an alternative to the 

CCRL pozzolan program of the NIST, Manufacturers or Suppliers of GGBF Slag 

may participate in the CCRL cement program.  Testing laboratories used by the 

Manufacturers or Suppliers of Microsilica or HRM shall participate in the CCRL 

pozzolan program of the NIST and/or shall have implemented a quality management 

system based on the ISO 9000 Series standards. 
 

4.3 Reporting Requirements for Approved Sources: 
 

 The Manufacturer or Supplier shall deliver a test report to the Bureau which lists 

the results of all Grab and/or Composite Samples taken and tested for the specified 
reporting period. 

 

For Fly Ash, the report shall be monthly, and shall be delivered no later than forty 

calendar days after the end of the month.  If the Fly Ash Source is sampling more 
frequently than once per month according to ASTM C 311, then the report shall be 
delivered no later than forty calendar days after the end of the composite date.  If the 
deadline falls on a Saturday, Sunday, or State Holiday, the deadline shall be the next 
work day. 
 

For GGBF Slag, HRM, and Microsilica, the report shall be quarterly and shall be 
delivered no later than forty calendar days after the end of each quarter.  For the 
purpose of the reports, the quarters shall end March 30, June 30, September 30, and 
December 31.  If the deadline falls on a Saturday, Sunday, or State Holiday, the 
deadline shall be the next work day. 
 
Sampling, testing, and reporting shall be done according to the applicable 
specification in Section 3.0. 

 
 

4.4 Record Requirements for Approved Sources: 
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 Records of production control tests shall be maintained by the Manufacturer or 

 Supplier for a minimum period of 5 years, and shall be made available to the 

Bureau upon request. 
 

 Copies of bills of lading of quantities of Finely Divided Minerals shipped shall be 

maintained by the Manufacturer or Supplier for a minimum period of 3 years, and 

shall be made available to the Bureau upon request. 
 

4.5 Sampling and Test Requirements for Approved Sources: 
 

 For Fly Ash, each February, May, August, and November, the Supplier shall obtain 

a Process Control (PRO) Grab Sample. 
 

For GGBF Slag, HRM, and Microsilica, each January, April, July, and October, the 

Manufacturer or Supplier shall obtain a PRO Grab Sample. 
 

The PRO Grab Sample shall be split for testing by the Manufacturer or Supplier 

and the Bureau.  At this time, a sample of the current Reference Material used by 

the Manufacturer or Supplier for testing shall also be split. 
 

The Bureau may require that more frequent PRO Grab Samples be obtained and 
tested.  Increasing the sampling frequency may be required due to significant 

changes in the material or process, variations in test results between the Bureau 

and Manufacturer or Supplier, field test results, or other reasons as determined by 

the Bureau.  The Bureau samples shall be placed in airtight containers, properly 
identified on form BMPR CM01 (www.dot.il.gov/materials/materialforms.html), and 

delivered to the Bureau no later than the last work day of the month.  Each Finely 

Divided Mineral sample and Reference Material sample shall not be less than 3 kg 
(6 lb). 

 

 The Manufacturer or Supplier shall test the retained portion of each PRO Sample, 

using the retained portion of the Reference Material, for the standard physical and 
chemical properties listed in the applicable specification in Section 3.0.  When all 

tests are completed, the Manufacturer or Supplier shall record the test results on a 

report form that identifies the sample as a PRO Sample, and deliver the report to the 

Bureau no later than the last work day of the following month from the date of 
sample. 

 

 The test results obtained by the Manufacturer or Supplier and the Bureau on all 
split samples will be compared for compliance with the allowable differences for two 
laboratories set forth in the precision statement of each test method and for 
compliance with Section 3.0.  If significant differences exist in the split sample test 

results, the Department will investigate sampling and test procedures, or require 
additional comparative sampling to determine the cause of the variation. 

 

4.6 Department Inspections of Approved Sources: 
 

 An inspector from the Bureau may conduct unscheduled visits, at Department 

expense, to each Approved Source or one of its terminals.  During this visit, the 

inspector will either take or witness the taking of a random Independent Assurance 

(IND) Grab Sample.  The inspector will split the sample and deliver an equal portion 

to the Manufacturer or Supplier.  The Manufacturer or Supplier shall test the 
retained portion of the split sample for the standard physical and chemical properties 
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  listed in the applicable specification and deliver the test results to the Bureau, as 
specified in Section 4.5, for comparison and compliance with Section 3.0. 

 

 Random Investigation (INV) Samples of the Finely Divided Minerals and the 

project Cement will be obtained at final destination by a representative of the 

Department.  The representative will either take or witness the taking of the INV 

 

 Samples.  INV Samples will be Grab Samples and shall not be less than 3 kg 

(6 lb).  (Note:  Cement samples will be taken according to ASTM C 183).  The  
 

 sampling location and frequency for obtaining INV Samples will be determined by 

the Bureau in consultation with the district offices. 
 

 The Bureau will test INV Samples to ascertain the results of Finely Divided 

Mineral-project Cement combinations.  To verify that Finely Divided Minerals 

shipped from Approved Sources meet the requirements of Section 3.0, the Bureau 

will test INV Samples with the appropriate Reference Material. 
 

4.7 Revocation of Approved Source Status: 
 

 Failure of a Manufacturer or Supplier to meet the requirements of Sections 3.0 and 

4.0 of this policy memorandum will be sufficient cause to revoke Approved Source 
status.  However, a total of three late submittals in a twelve month period for any of 

the following: test report (Grab or Composite Samples), PRO Sample, or PRO test 
results will be permitted.  Revocation will occur if a fourth late submittal occurs in a 

twelve month period.  The Manufacturer will be notified in writing when the third late 
submittal in a twelve month period occurs. 

 
 Failure to resolve significant differences in testing, as indicated by the test results 

obtained on PRO or IND Samples split with the Manufacturer or Supplier will be 

sufficient cause to revoke Approved Source status. 
 

Failure of the testing laboratory, used by the Manufacturer or Supplier of a Finely 

Divided Mineral, to satisfactorily resolve the discrepancies noted in the CCRL 

inspection report and/or to maintain a quality management system based on the ISO 

9000 Series will be sufficient cause to revoke Approved Source status. 
 

 Revocation of Approved Source status will be reported to the Manufacturer or 

Supplier in writing.  The Manufacturer or Supplier may not re-apply for Approved 

Source status until 30 days have elapsed from the date of the written notice of 
revocation. 

 

5.0  UNAPPROVED SOURCE PROCEDURE 
 

5.1 A Manufacturer or Supplier requesting approval of a Finely Divided Mineral from 

an Unapproved Source shall provide the following to the Bureau: 
 

(1) The Manufacturer’s or Supplier’s name and location. 
 

(2) The Source name, location (station), and number of generating units. 
 

(3) The name of the Finely Divided Mineral and its class or grade. 
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(4) A current test report, in English, which indicates the standard physical and 

chemical composition of the Finely Divided Mineral as per Section 3.0. 
 

(5) The transportation method and location at which an inspector from the Bureau 

will be able to obtain Acceptance (ACC) Samples. 
 

(6) If requested by the Bureau, the Manufacturer or Supplier shall deliver to the 

Bureau a 24-hr Composite Preliminary (PRE) Sample of the Finely Divided 

Mineral from current shipments.  The Manufacturer or Supplier shall assume 

the cost to deliver it to the Bureau.  The size of the PRE Sample shall not be 
less than 3 kg (6 lb) and the sample shall be properly identified as required in 
Attachment 1. 

 

5.2 Sampling and Test Requirements for Unapproved Sources in North America: 
 

(1) Finely Divided Minerals from an Unapproved Source will be sampled, tested, 

and approved by the Bureau before use on Department projects.  The Bureau 

has the option to affix a seal to secure Finely Divided Minerals in storage (e.g. 

silo, truck, railroad car, or barge) until the Bureau’s testing is completed. 
 

(2) Upon arrival of the Finely Divided Mineral to Illinois, an inspector from the 

Bureau will obtain Acceptance (ACC) Grab Samples according to the 

applicable specifications.  The Bureau will determine the number of 
representative samples required. 

 

(3) The Manufacturer or Supplier may request the Bureau to sample the Finely 

Divided Mineral prior to arrival in Illinois.  In the event the request is approved, 

the Manufacturer or Supplier shall be responsible for payment of transportation, 
per diem (meals), lodging, and incidental travel costs incurred by the 

Department inspector.  If the Department determines that it lacks the resources 

to accomplish out-of-state inspection, the Finely Divided Mineral may be 
sampled and tested according to the procedures in Section 5.3. 

 

(4) Acceptance (ACC) Samples will be tested by the Bureau for conformance to 

Section 3.0, and to approve the Finely Divided Mineral for use on Department 
projects. 

 

(5) Random Investigation (INV) Samples of Finely Divided Minerals may be 

obtained at final destination by a representative of the Department.  The 

representative will either take or witness the taking of the INV Samples.  INV 

Samples will be Grab Samples and will be taken according to the applicable 

specification.  The sampling location and frequency for obtaining INV Samples 

will be determined by the Bureau in consultation with the district offices.  The 

Bureau will use INV Samples to verify that the Finely Divided Mineral shipped 
meets the requirements of Section 3.0. 

 
 
 
 

5.3 Sampling and Test Requirements for Unapproved Sources Located Outside North 
America: 
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An agent of the importer shall obtain an Independent Assurance (IND) Grab 

Sample from each barge of foreign Finely Divided Mineral loaded at the port of 
entry and destined for Illinois. 

 

The agent shall split each barge Grab Sample and mail one portion to the Bureau.  
The other portion shall be mailed to the importer’s testing laboratory that is approved 

by the Department.  The importer of the Finely Divided Mineral shall be 
responsible for all sampling and mailing costs. 

 

The importer’s laboratory shall test its portion of each barge Grab Sample for the 
standard physical requirements of the applicable specifications.  One random barge 

Grab Sample, representing the Finely Divided Mineral in each hold of the vessel 
shall be tested for chemical composition. 

 

Upon completion of the tests, the importer shall deliver to the Bureau a certification 

that states the Finely Divided Mineral in the vessel unloaded at the port of entry  
has been tested by the importer, and complies with the applicable specifications.  
Attached to the certification shall be a test report of all barge samples.  The report 

shall include the name of the vessel, the source of the Finely Divided Mineral, the 
barge number, the hold number, the date the sample was taken, the quantity of 

Finely Divided Mineral in the barge, and the physical and chemical test results 
obtained on the samples. 

 

The importer shall immediately notify the Bureau if a barge sample fails to meet the 
applicable specification requirements. 

 

The Bureau will review the certification and compare the importer’s test data to the 

test data obtained by the Bureau on its portion of each split sample. 
 

When the certification and the accompanying test report are examined and 

determined to be correct, the Bureau will notify the importer and the district offices 

that the Finely Divided Mineral is approved for state projects. 
 

Random Investigation (INV) Samples, from one or more barges, may be taken by 

a Department inspector when the barges arrive at the Illinois terminal(s). 
 

The Department will reject any foreign Finely Divided Mineral tested by the 

Bureau, or the importer, that does not meet the specification requirements.  The 

Department may reject any barge of Finely Divided Mineral wherein the 

differences in test values, obtained by the Department and the importer on the split 

sample, exceeds the multilaboratory precision of the test method, but the Finely 

Divided Mineral is within specifications. 
 

Alternative proposals to the sampling and test requirements stated in this section will 

be considered for Finely Divided Minerals which have an acceptable quality history, 

and which have previously been approved by the Department.  Requests shall be 

directed to the Bureau of Materials and Physical Research for approval. 
 
 
 

6.0  ACCEPTANCE OF FINELY DIVIDED MINERALS 
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6.1 Finely Divided Minerals will be accepted according to the Department’s current 
“Standard Specifications for Road and Bridge Construction,” current special 
provisions, and this policy memorandum. 

 

6.2 The Bureau will maintain and circulate a current list of Approved Sources of Finely 

Divided Minerals which meet the requirements of this policy memorandum.  This list 
will include the name, location, and Producer/Supplier Number of each approved 

Manufacturer or Supplier of Finely Divided Minerals.  These Manufacturers or 

Suppliers may ship Finely Divided Minerals for immediate use on Department 
projects. 

 

6.3 Finely Divided Minerals from Unapproved Sources will be approved by the 

Bureau before use on Department projects. 
 

7.0  REJECTION OF FINELY DIVIDED MINERALS 
 

7.1 A Finely Divided Mineral that fails to conform to the requirements of Section 3.0 of 

this policy memorandum shall be rejected for use on Department projects. 
 

7.2 The Bureau will notify the Manufacturer or Supplier when a Finely Divided 

Mineral is rejected for use on Department projects. 
 
 

 
 
David L. Lippert, P.E. 
Acting Engineer of Materials 
and Physical Research 
 
Attachment 
 
 
 
 

This policy memorandum supersedes Policy Memorandum 06-03 dated January 1, 2006. 

 
 
DAD/dt 



 10

 



 11

 



State of Illinois 

Department of Transportation 

Division of Aeronautics 
 
 

POLICY MEMORANDUM 

 
 

February 20, 2014 Springfield Number: 87-2 
 
 
 
TO: CONSULTING ENGINEERS 

 
SUBJECT: DENSITY ACCEPTANCE OF BITUMINOUS PAVEMENTS 

 
I. Introduction 
 

This Policy Memorandum deals with the implementation of the bituminous density quality 
assurance specifications as outlined in the Standard Specifications for Construction of 
Airports, Sections 401-4.15 and 403-4.15. 

 

II. Sampling 
 

After completion of compaction and when the pavement has reached ambient 
temperature, the paved area shall be divided into Sublots of 500 tons per type of mix. 
One core sample (2 cores per sample) shall be taken from each Sublot. The longitudinal 
and transverse location for each sample shall be determined by use of a random number 
"Deck" provided by the Division. No core shall be taken closer than two (2) feet from the 
edge of the mat. A core extraction device shall be used to obtain all cores from the mat. 
All cores are to be taken by the contractor under the supervision and remain in the 
possession of the Engineer. It is imperative that the Engineer and the contractor realize 
that the cores are "money" and that improper coring, extraction, shipping and/or testing 
can be costly. 

 

One mix sample per 1000 tons of mix laid shall be taken for Extraction, Maximum Specific 

Gravity (Gmm) and Air Void tests. The mix samples shall be sampled by the contractor and 

split in half. 
 

The Resident Engineer shall randomly designate and send the split samples to an 
independent laboratory for testing. The laboratory will be verified to be ASTM- certified for 
all the required testing and be contracted through the Consultant. The frequency of 
testing split samples shall be 1 per 5000 tons. Higher frequencies may be necessary if the 
contractor’s tests, and/or mix quality control are inconsistent. 

 

III. Testing 

 

All cores shall be tested for Bulk Specific Gravity (Gmb) in accordance with ASTM D2726 

using Procedure 10.1, "For Specimens That Contain Moisture." The Theoretical 

Maximum Gravity (Gmm) shall be determined according to ASTM D2041. From these tests 

the in-place air voids of the compacted pavement are calculated according to ASTM 



D3203 for "dense bituminous paving mixtures." Selection of the proper Gmm shall be 

based on a running average of four (4) tests per Lot. 
 

E.g. Lot 1 - Use the average of the two (2) tests for Lot 1. 
 Lot 2 - Use the average of the four (4) tests from Lots 1 and 2.  
 Lot 3 - Use the average of the four (4) tests from Lots 2 and 3. 
 

NOTE: When more than four (4) Sublots are used, still use a running average 
of four (4) tests per Lot. 

 

IV. Acceptance Calculations 
 

The first step in calculating the quantities for pay is to calculate the Mean ( X ) and the 
Standard Deviation (S) of the Sublot tests. From this data the Lot samples should first be 
tested for outliers. After consideration for outliers, the Percent Within Tolerance (PWT) 
and the Percent Within Limits (PWL) are calculated to determine the final pay quantities 
for the Lot. 

EXAMPLE 
 

1. Test Data 
Lot Quantity = 2000 tons 
Sublot Test 1 = 4.35 % Air Voids 
Sublot Test 2 = 3.96 % Air Voids 
Sublot Test 3 = 6.75 % Air Voids 
Sublot Test 4 = 6.25 % Air Voids 

 

2. Calculating the Mean and Standard Deviation 
 

Sublot X (X – X) (X – X)2 

    
1 4.35 -0.978 0.956 

2 3.96 -1.368 1.871 

3 6.75 1.422 2.022 

4 6.25 0.922 0.850 

Sum = 21.31  5.699 
 

 N = 4 
 

 Mean (X) = 21.34 / 4 = 5.328 
 

 Variance  (S)2 = Sum (X – X)2 = 5.699 = 1.900 

  3 3 
 

 Standard Deviation S = √1.900 = 1.378 
 

3. Test for Outliers 
 

Check for Critical "T" Values 

 

 T =  (X1 – X) * =  3.96 – 5.328 = 0.99 

  S 1.378 
 

* Difference between the suspect test value ( X1) and the Mean ( X ). 
 
 



If the T value exceeds the critical "T" Value in the table below and no assignable 

cause can be determined for the outlier, discard the suspected test measurement 

and obtain another random sample from the Sublot in question. If the new test 

exceeds the Mean ( X ) in the same direction from the Mean as the suspected test, 

recalculate the T value including all tests (original test, suspected test, and new 

test) for an outlier and for computing final payment. 

 

TABLE OF CRITICAL "T" VALUES 
 

Number of observations Critical “T” Value 

(N) 5% Significance Level 

3 1.15 

4 1.46 

5 1.67 

6 1.82 

7 1.94 

8 2.03 

9 2.11 

10 2.18 

11 2.23 

12 2.29 
 

Based on the above table, the "T" value of 0.99 does not exceed the Critical "T" 
Value of 1.46 for N = 4. Therefore, the value (3.96) is not an outlier and shall be 
used in calculating the Lot payment. 

 
4. Calculation of Lot Payment 

 
To calculate the Lot Payment use the Acceptance Criteria as outlined under Item 
401-4.15(c) or Item 403-4.15(c). 
 
QL = (X – 1) = 5.328 – 1 = 3.141 
 S 1.378 
 

Qu = (7 – X) = 7 – 5.328 = 1.213 
 S 1.378 
 
From this data the Percentage Within Tolerance (PWT) for both the lower and 
upper tolerance limits is determined by Table 6 (see Item 401 Bituminous Surface 
Course and/or Item 403 Bituminous Base Course in the Standard Specifications) 
for the number (N) of samples tested. 
 
Eq.  PWT (lower) = 99.0%  
 PWT (upper) = 90.4% 
 
We now calculate the Percent Within Limits (PWL) for the Lot.  
 
 PWL = [PWT (lower)] + [PWT (upper)] - 100 
 PWL = (99.0 + 90.4) - 100 = 89.4% 
 
 
 
 



Using Table 5, the % Adjustment in Lot Quantity is: 
 
% Adjustment = 0.5 PWL + 55.0 
% Adjustment = 0.5 (89.4) + 55.0 
% Adjustment = 99.7 
 
Adjusted Quantities = % Adjustment x Lot Quantities 
Adjusted Quantities = 0.997 x 2000 tons 
Adjusted Quantities = 1994 tons 
 

5. Resampling and Retesting 
 

The contractor has the right to request the resampling and retesting of a complete 
Lot. This privilege is only allowed once for each Lot and must be requested in 
writing by the contractor within 48 hours of receiving the official report from the 
Engineer. 
 

6. Reporting 
 

After completion of the tests for each Lot, the Engineer shall complete the 
necessary calculations for final adjustment in quantities on the Form AER-1 and 
have both the Engineer and the Contractor sign the report for copying to both the 
FAA and IDOA. 

 
 
 
 
 
 
Steven J. Long, P.E. Acting Chief Engineer 
 

Supersedes Policy Memorandum 87-2, dated April 1, 2010 



State of Illinois  

Department of Transportation  

Division of Aeronautics 
 

 
 

POLICY MEMORANDUM 
 
 
February 20, 2014 Springfield Number: 87-4 
 
 

TO: CONSULTING ENGINEERS 

 
SUBJECT: DETERMINATION OF BULK SPECIFIC GRAVITY (d) OF COMPACTED 
 BITUMINOUS MIXES 
 
A. SCOPE 
 

This method of test covers the determination of the bulk specific gravity and the percent 
air, of core samples from compacted bituminous mixtures using a saturated surface-dry 
procedure. 

 
B. DEFINITIONS 

 
1. Bulk Specific Gravity (Gmb) ASTM 2726 or density is the weight per unit volume 

(gms/cc) of a mixture in its existing state of consolidation. The volume 
measurement for this specific gravity will include the volume of all the aggregate, 
asphalt, and air spaces (voids) in the aggregate particles and between the 
aggregate particles. 

 
2. Theoretical Maximum Specific Gravity (Gmm) ASTM 2041 is the weight per unit 

volume (grams/cc) of a mixture assuming complete consolidation; i.e., all the air 
spaces (voids) between the aggregate particles are eliminated. 

 
3. Percent Density is a measure of the degree of compaction in relation to the 

Theoretical Maximum Specific Gravity. 
 
4. Percent Air is a measure of the air voids in the compacted pavement.  

C. APPARATUS 

1. Balance - The balance shall be accurate to 0.1 gm throughout the operating 
range. It may be mechanical or electrical and shall be equipped with a suitable 
suspension apparatus and holder to permit weighing of the core in water while 
suspended from the balance. If the balance is a beam type, it shall be set up so 
that the core is placed in the basket that is suspended from the zero (0) end of the 
balance arm. 

 
2. Water bath - The container for immersing the core in water while suspended from 

the balance shall be equipped with an overflow outlet for maintaining a constant 
water level. This water bath should be large enough to handle full-depth cores. 
When testing several cores at the same time, a dish-pan, sink or suitable 
container may be used for soaking. 



D. PROCEDURE 

 
1. Prior to testing, cores shall be sorted on a flat surface in a cool place. The 

sample(s) shall be brushed with a wire brush and/or other suitable means, to 
remove all loose and/or foreign materials, such as seal coat, tack coat, foundation 
material, soil, paper and foil prior to testing. 

 
2. If a core contains binder and surface or multiple lifts, the lifts shall be separated. 

This may be done in the following manner: 
 

a. Mark the separation line between the two lifts.  

b. Place the core in a freezer for 20-25 minutes. 

c. Place a 2 or 3-inch wide chisel on the separation line and tap with a 
hammer. Rotate the core and continue this process until the core 
separates. Brush loose pieces with a wire brush if needed. 

 
d. Allow 2-3 hours for the core to return to ambient temperature before 

proceeding. 
 

3. Prepare the water baths for soaking and weighing with water at 77° F. Water 
baths should be maintained at this temperature throughout testing. Saturate the 
cores by submerging in the water for a minimum of 20 minutes. 

 
4. With the balance and water bath properly assembled and zeroed, suspend the 

sample from the balance and submerge it in the water bath. The core must be 
placed with the original top and bottom in a vertical position. If necessary, add 
sufficient water to bring the water level up to the overflow outlet. Permit any 
excess to overflow. Read and record the Saturated Submerged Weight. 
Designate this weight as (C). 

 
5. Remove the core from the water bath and blot the excess water from the surface 

of the core with an absorbent cloth or other suitable material. This must be done 
quickly to prevent the internal water from escaping. 

 
6. Place the core on the balance and read and record the Saturated Surface-dry 

Weight in air. Designate this weight as (B). 
 
7. Place the core in a tared pan and dry in an oven. When the core is dry (less than 

0.5 gm loss in one hour), record the weight and subtract the pan weight. 
Designate this weight as (A). 

8. The following calculation is used to determine the Bulk Specific Gravity of the 
core. 

      Gmb =   A   

               B - C 

        
Gmb = Bulk Specific Gravity 
A = Oven dry weight 
B = Saturated surface-dry weight 
C = Saturated submerged weight 

 
 



E. PERCENT DENSITY 
 

The following calculation is used to determine the percent density of the core: 
 

% Density = 100 x  Gmb 

Gm

m 

 
Gmb = Bulk Specific Gravity 
Gmm = Theoretical Maximum Gravity* 

 
Note:  The Theoretical Maximum Gravity (Gmm) is determined from the mix design 
until current Vacuum Pycnometer test are available. 

 
F. PERCENT AIR. To calculate the percent air, use the following formula: 
 

% Air = 100 - % Density 

 
G. WEIGHT PER SQUARE YARD OF COMPACTED MIXTURE. The actual weight per 

square yard of a compacted mixture can be calculated by using the Bulk Specific Gravity 
(Gmb). The volume of a square yard of pavement one (1) inch thick is 0.75 cubic foot. 
Taking the weight of a cubic foot of water as 62.37 pounds, one square yard of 
compacted material, one (1) inch thick weighs: 

 
Pounds / Sq. Yd. (1" thick) = 0.75 x 62.37 x Gmb 

 
 
 
 
 
 
Steven J. Long, P.E. Acting Chief Engineer 

 
Supersedes Policy Memorandum 87-4, dated January 1, 2004 
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Illinois Department of Transportation 

Division of Aeronautics 

Materials Section 
____________________________________ 

 
POLICY MEMORANDUM 

 

 
January 1, 2004 Springfield Number 95-1 
 

 
TO:   CONSULTING ENGINEERS 
 
SUBJECT:  FIELD TEST PROCEDURES FOR MIXER PERFORMANCE AND CONCRETE 

UNIFORMITY TESTS 
 
I. SCOPE 
  These methods describe the procedures for obtaining and testing representative 

samples of fresh concrete in the field to determine the consistency and mixer 
efficiency of stationary mixers at different mixing time periods. 

 
  The concrete produced during the mixing time investigation and not used in the test 

program may be incorporated in the project provided it conforms to the Standard 
Specifications for Construction of Airports. 

 
  A maximum of two mixing times shall be considered by the Department. 
 

The contractor shall provide all of the necessary equipment and personnel to 
perform the tests and the Department will observe the testing. 

 
II. APPARATUS REQUIRED 
 
 a. Three (3) air meters conforming to the requirements of ASTM C231 or ASTM C173. 
 
 b. Three (3) slump cone kits conforming to ASTM C143. 
 
 c. One (1) No. 4 sieve having a minimum screen area of 2 sq. ft.  The sieve shall 

conform to the requirements of AASHTO M92. 
 
 d. One (1) platform scale graduated in tenths of a pound having a capacity sufficient to 

perform tests herein after specified. 
 
 e. One (1) hydraulic or mechanical testing machine conforming to the requirements of 

the specified testing method for the project (ASTM C39 or ASTM C78). 
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 f. Flexural strength specimen forms as required.  The forms shall be nominally 6x6x30 
inch.  Means shall be provided for securing the base plate firmly to the mold.  The 
inside surfaces of the mold shall be smooth and free from holes, indentations, or 
ridges.  The sides, bottom, and ends shall be at right angles and shall be straight 
and true so that the specimens will not be warped.  Maximum variation from the 
nominal cross-section shall not exceed 1/8 inch.  The assembled mold and base 
plate shall be lightly coated with mineral oil or other approved form release oil before 
use.  Compressive strength specimens shall be 6x12 inch and prepared in 
accordance with ASTM C31. 

 
 g. Sufficient water tanks for curing specimens as required by ASTM C31. 
 
 h. Small tools such as shovels, scoops, buckets, etc., and water shall be furnished, as 

required. 
 
III. MIXER 
 
 The mixer for which the mixing time is to be evaluated shall conform to the applicable 

sections of the Standard Specifications for Construction of Airports. 
 
IV. MIXING TIME REQUIREMENTS 
 
 The minimum mixing time to be evaluated shall be specified in the Standard Specifications 

for Construction of Airports. 
 
V. PROCEDURE  
 
 A minimum of ten (10) batches per drum shall be tested and evaluated for each original 

reduced mixing time request.  Check tests shall consist of three (3) batches. 
 
 If the request is for a new, twin drum mixer, ten (10) batches shall be tested for the first 

drum and three (3) for the second drum. 
 
 Check tests are required if the mixer is moved, major maintenance performed, or if the 

source or type of aggregate has changed.  A minimum frequency of check tests shall be 
one (1) per year. 

 
a. Mixing Time 
  

  The mixing time and batch size to be evaluated shall be proposed by the contractor.  
The mixing time shall begin when all solid materials are in the mixing drum.  The 
mixer timer shall register or indicate accurately the mixing time and a tolerance of 
two (2) seconds will be permitted. 

 
  If approved by the Engineer, minor adjustments in admixture dosage and water 

content will be allowed to account for weather conditions, provided that the maximum 
w/c ratio is not exceeded. 
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b. Sampling 
 

  At the conclusion of the mixing cycle, the mixer shall be discharged and appropriate 
samples obtained from the first, middle, and last third portions of the batch.  Any 
appropriate method may be used, provided the samples are representative of the 
respective portions and not the very ends of the batch. 

 
  As an alternative, the mixer may be stopped, and the samples removed by any 

suitable means at equally spaced points from the front to the back of the drum. 
           

c. Testing. 
 

1. Each third portion of the batch shall be tested simultaneously.  The Contractor 
shall provide sufficient personnel to meet this requirement.  The Contractor 
personnel performing the testing shall be Level I PCC Technicians or 
Concrete Testers.  However, a Level I PCC Technician shall be provided to 
supervise the Concrete Tester. 

 
2. From each third portion of the batch the mass (weight) of the concrete in one 

air meter measuring bowl shall be determined. 
 

3. The air content of each third portion of the batch shall be determined 
according to ASTM C231 or ASTM C173.  The air content shall be the 
arithmetic average of two (2) tests from each third portion of the batch. 

 
4. The slump of each third portion of the batch shall be determined according to 

ASTM C143.  The slump shall be the arithmetic average of two (2) tests from 
each third portion of the batch. 

 
5. Flexural strength specimen(s) (two (2) breaks required) or two (2) 

compressive strength specimens shall be prepared from each third portion of 
the batch according to ASTM C31.  Flexural strength specimen(s) (two (2) 
breaks required) shall be tested according to ASTM C78 at seven (7) days of 
age.  Compressive strength specimens shall be tested according to ASTM 
C39 at seven (7) days of age. 

 
6. The contents from the weighed air meter measuring bowl shall be washed 

over a No. 4 sieve.  Shake as much water as possible from the material 
retained on the sieve and then weigh the material.  The coarse aggregate 
content (portion of mass (weight) of sample retained on a No. 4 sieve), 
expressed as a percent, shall be calculated. 
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VI. CONCRETE UNIFORMITY REQUIREMENTS 
 
 a. Test results from each third portion of the batch shall be compared to one another 

according to Table 1.  Each batch shall be evaluated individually. 
 
 b. Mixer performance tests consisting of ten (10) batches:  If more than seven (7) tests 

out of the total or more than three (3) in any one criteria are not in compliance with 
the uniformity requirements (air content, slump, coarse aggregate content, and 
strength), a reduced mixing time will not be granted. 

 
 c. Mixer performance tests consisting of three (3) batches:  If more than three (3) tests 

out of the total are not in compliance with the uniformity requirements, a full ten (10) 
batch investigation shall be required. 

 
 

Table 1.   Requirements for Uniformity of Concrete 

 
 Test 
 
      

 
             Requirement (Note 1) 

Air Content, percent by volume of concrete 
 

 1.0 (Note 2) 

Slump, inch 
 

 1.0 (Note 3) 

Coarse aggregate content, portion by weight of each 
sample retained on the No. 4 sieve, percent 
 

 
 6.0 

Average flexural or compressive strength at 7 days for 
each sample based on average strength of all 
comparative test specimens, percent 

 
 7.5 (Note 4) 

 
 Note 1.  Expressed as maximum permissible difference in results of tests of 

samples taken from three locations in the concrete batch. 
 Note 2.  The average air content sample shall be the arithmetic average of two (2) 

tests. 
 Note 3.  The average slump sample shall be the arithmetic average of two (2) 

tests. 
 Note 4.  The average flexural strength of each sample shall be the arithmetic 

average of two (2) beam breaks.  The average compressive strength of each 
sample shall be the arithmetic average of two (2) cylinder breaks. 

  
 
 
 
 
 
Steven J. Long, P.E. 
Acting Chief Engineer 
 
Supersedes Policy Memorandum 95-1 dated January 1, 1995 
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State of Illinois 
Department of Transportation 

Division of Aeronautics 
 
   
 

POLICY MEMORANDUM 
 

  
   April 1, 2010 Springfield Number 96-1 
  

 
 
TO: CONSULTING ENGINEERS 
 
SUBJECT: ITEM 610, STRUCTURAL PORTLAND CEMENT CONCRETE:   
  JOB MIX FORMULA APPROVAL & PRODUCTION TESTING. 
 
 I. This policy memorandum addresses the Job Mix Formula (JMF) approval process 

and production testing requirements when Item 610 is specified for an airport 
construction contract. 

 
II. PROCESS  
 

a. The contractor may submit a mix design with recent substantiating test 
data or he may submit a mix design generated by the Illinois Division of 
Highways with recent substantiating test data for approval consideration.  
The mix design should be submitted to the Resident Engineer. 

 
b. The Resident Engineer should verify that each component of the proposed 

mix meets the requirements set forth under Item 610 of the Standard 
Specifications for Construction of Airports and/or the contract special 
provisions. 

 
c. The mix design should also indicate the following information: 
 

1. The name, address, and producer/supplier number for the concrete. 
2. The source, producer/supplier number, gradation, quality, and SSD 

weight for the proposed coarse and fine aggregates. 
3. The source, producer/supplier number, type, and weight of the 

proposed flyash and/or cement. 
4. The source, producer/supplier number, dosage rate or dosage of all 

admixtures. 
 

d. After completion of Items b and c above, the mix with substantiating test 
data shall be forwarded to the Division of Aeronautics for approval.  Once 
the mix has been approved, the production testing shall be at the rate in 
Section III as specified herein. 
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III. PRODUCTION TESTING  
 

a. One set of cylinders or beams, depending on the strength 
specified, shall be cast for acceptance testing for each day the mix 
is used.  In addition, at least one slump and one air test shall be 
conducted for each day the mix is used.  If more than 100 c.y. of 
the mix is placed in a given day, additional tests at a frequently of 1 
per 100 c.y. shall be taken for strength, slump, and air.  The 
concrete shall have a maximum slump of three inches (3”) and 
minimum slump of one inches (1”) when tested in accordance with 
ASTM C-143.  The air content of the concrete shall be between 5% 
and 8% by volume.  At no time shall the temperature of the 
concrete exceed 90 degrees Fahrenheit. 

 
b. If the total proposed amount of Item 610 Structural Portland 

Cement Concrete as calculated by the Resident Engineer is less 
than 50 c.y. for the entire project, the following shall apply: 

 The Resident Engineer shall provide calculations of the 
quantity of Item 610 to the Division of Aeronautics. 

 One set of cylinders or beams, depending the strength 
specified, shall be cast for acceptance testing. 

 One air content and one slump test shall be taken for 
acceptance testing. 

 The concrete shall have a maximum slump of three 
inches (3”) and minimum of one inch (1”) when tested in 
accordance with ASTM C-143.  The air content of the 
concrete shall be between 5% and 8% by volume.  At no 
time shall the temperature of the concrete exceed 90 
degrees Fahrenheit. 

 
c. The Resident Engineer shall collect actual batch weight tickets for 

every batch of Item 610 concrete used for the project.  The actual 
batch weight tickets shall be kept with the project records and shall 
be available upon request of the Department of Transportation. 

 
 

 
 
Steven J. Long, P.E. 
Acting Chief Engineer 
 
Supersedes Policy Memorandum 96-1 dated January 1, 2004 
 



State of Illinois 

Department of Transportation 

Division of Aeronautics 

 
 
 

POLICY MEMORANDUM 
 

 

February 20, 2014 Springfield, Illinois Number 96-3 
 

 
 
 

TO: CONSULTING ENGINEERS 
 
SUBJECT: REQUIREMENTS FOR QUALITY ASSURANCE ON PROJECTS WITH 

BITUMINOUS CONCRETE PAVING 
 
I. SCOPE 

 
The purpose of this policy memorandum is to define to the Consulting Engineer the 
requirements concerning Quality Assurance on bituminous concrete paving projects. 
Specifically, this memo applies whenever the Contractor is required to comply with the 
requirements set forth in Policy Memorandum 2003-1, “Requirements for Laboratory, 
Testing, Quality Control, and Paving of Bituminous Concrete Mixtures”. 

 
II. LABORATORY APPROVAL 

 
The Resident Engineer shall review and approve the Contractor’s plant laboratory to 
assure that it meets the requirements set forth in the contract specifications and Policy 
Memorandum 2003-1. This review and approval shall be completed prior to utilization of 
the plant for the production of any mix. 

 
III. QUALITY ASSURANCE DURING PRODUCTION PAVING 

 
A. At the option of the Engineer, independent assurance tests may be performed 

on split samples taken by the Contractor for Quality Control testing. In addition, 
the Resident Engineer shall witness the sampling and splitting of these samples 
at the start of production and as needed throughout mix production. The 
Engineer may select any or all split samples for assurance testing. These tests 
may be performed at any time after sampling. The test results will be made 
available to the Contractor as soon as they become available. 

 

B. The Resident Engineer may witness the sampling and testing being performed 
by the Contractor. If the Resident Engineer determines that the sampling and 
Quality Control tests are not being performed according to the applicable test 
procedures, the Engineer may stop production until corrective action is taken. 
The Resident Engineer will promptly notify the Contractor, both verbally and in 
writing, of observed deficiencies. The Resident Engineer will document all 
witnessed samples and tests. The Resident Engineer may elect to obtain 
samples for testing, separate from the Contractor’s Quality Control process, to 
verify specification compliance. 

 



1. Differences between the Contractor’s and the Engineer’s split sample test 
results will be considered acceptable if within the following limits: 

 
Test Parameter  Acceptable Limits of Precision 

 

% Passing 

1/2 in. 5.0 % 

No. 4 5.0 % 

No. 8 3.0 % 

No. 30 2.0 % 

No. 200 2.2 % 
 

Asphalt Content 0.3 %  

Maximum Specific Gravity (Gmm) of Mixture 0.026 

Bulk Specific Gravity (Gmb) of Gyratory Brix 0.045 
 

2. In the event a comparison of the required plant test results is outside the 
above acceptable limits of precision, split or independent samples fail the 
control limits, an extraction indicates non-specification mix, or a continual 
trend of difference between Contractor and Engineer test results is 
identified, the Engineer will immediately investigate. The Engineer may 
suspend production while the investigation is in progress. The 
investigation may include testing by the Engineer of any remaining split 
samples or a comparison of split sample test results on the mix currently 
being produced. The investigation may also include review and 
observation of the Contractor’s technician performance, testing procedure, 
and equipment. If a problem is identified with the mix, the Contractor shall 
take immediate corrective action. After corrective action, both the 
Contractor and the Engineer shall immediately resample and retest. 

 

C. The Contractor shall be responsible for documenting all observations, records of 
inspection, adjustments to the mixture, test results, retest results, and corrective 
actions in a bound hardback field book or bound diary which will become the 
property of IDA upon completion and acceptance of the project. The Contractor 
shall be responsible for the maintenance of all permanent records whether 
obtained by the Contractor, the Contractor’s Consultants, or the producer of 
bituminous mix material. The Contractor shall provide the Engineer full access 
to all documentation throughout the progress of the work. 

 
Results of adjustments to mixture production and tests shall be recorded in 
duplicate and sent to the Engineer. 

 
IV. ACCEPTANCE BY ENGINEER 

 
Density acceptance shall be performed according to Policy Memorandum 87-2, or 
according to the acceptance procedure outlined in the Special Provisions. 

 
 
Steven J. Long, P.E. Acting Chief Engineer 
 
Supersedes Policy Memorandum 96-3, dated January 1, 2004 
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State of Illinois 
Department of Transportation 

Division of Aeronautics 
 

 
POLICY MEMORANDUM  

 

 
January 1, 2004 

 

 
Springfield, Illinois 

 

 
Number: 2001-1 

 

 
TO:  CONTRACTORS 
 
SUBJECT:  REQUIREMENTS FOR COLD WEATHER CONCRETING 

 
I. PURPOSE 

  
A. This policy memorandum outlines the minimum requirements for cold 

weather concreting.  Cold weather is defined as whenever the 
average ambient air temperature during day or night drops below 

40 F. 
 

II. COLD WEATHER CONCRETING PLAN 
 

A. The contractor shall submit a cold weather concreting plan to the 
Engineer for approval.  Cold weather concreting operations are not 
allowed to proceed until the contractor’s cold weather concreting plan 
has been approved by the Engineer. 

 
B. The contractor’s plan shall be in compliance with this memorandum 

and shall address, as a minimum, the following: 
 

1. Concrete Mix Manufacturing 
2. Concrete Mix Temperature Monitoring 
3. Base Preparation 
4. Concrete Curing and Protection 
5. In Place Concrete Temperature Monitoring 
6. Strength Test Specimens 

 
III. MINIMUM REQUIREMENTS 
  

A. Concrete Mix Manufacturing 
 

1. The contractor must make the necessary adjustments so that 

the concrete temperature is maintained from 50 F to 90 F for 
placement.  Acceptable methods include: 

 
a) Heating the mixing water   Note:  If the mixing water is to 

be heated to a temperature above 100 F, the contractor 
must include a mixing sequence plan to indicate the order 
that each component of the mix is to be charged into the 
mixer. 
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b) Heating the aggregates   Note:  The exact method of 

heating the aggregates shall be included as part of the 
cold weather concreting plan.  Aggregates must be free of 
ice and frozen lumps.  To avoid the possibility of a quick or 
flash set of the concrete, when either the water or 

aggregates are heated to above 100 F, they should be 
combined in the mixer first before the cement is added. 

 
B. Concrete Mix Temperature 
 

1. The contractor shall monitor the mix temperature at the plant 
and prior to placement in the forms.  Mix that does not meet 

the temperature requirement of 50 F to 90 F shall be rejected 
for use on the project. 

 
C. Base Preparation 
 

1. Paving or placing concrete on a frozen base, subbase, or 
subgrade is prohibited. 

 
2. The base, subbase, or subgrade on which the concrete is to 

be placed shall be thawed and heated to at least 40 F.  The 
method by which the base subbase or subgrade is to be 
heated shall be indicated in the contractors cold weather 
concreting plan.  Insulating blankets or heated enclosures may 
be required. 

 
D. Concrete Protection and Curing 
 

1. In addition to the curing options available in article 501-3.17 
(a) (b), (c), and (d) of the Standard Specifications for 
Construction of Airports, the contractor shall protect the 
concrete in such a manner as to maintain a concrete 

temperature of at least 50 F for 10 days. 
 

2. The method of concrete protection shall be by use of insulating 
layer or heated enclosure around the concrete.  The method of 
protection shall be indicated in the contractor’s cold weather 
concreting plan.  When insulating layers are to be used, the 

thermal resistance to heat transfer (R Value in F*hr*ft2/BTU) 
of the insulation material selected, shall be appropriate for the 
slab thickness being constructed and shall be indicated in the 
cold weather concreting plan. 

 
3. Appendix A shows a chart and table taken from the American 

Concrete Institute specification, ACI 306 R Cold Weather 
Concreting, which may be used by the contractor in selecting 
the proper insulation (R Value) and insulating material which 
may be used. 

 
 

E. In-Place Concrete Temperature Monitoring 
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1. Once the concrete is in place, the protection method used, 
must ensure that the concrete temperature does not fall below 

50 F for the time period specified in Section (D. 1.) of this 
Policy Memorandum (10 days). 

 
2. The concrete temperature on the surface and below the 

surface must be monitored and recorded by the contractor for 
the duration of the protection period in Section (D. 1.). 

 
3. After the concrete has hardened, surface temperature can be 

checked with special surface thermometers or with an ordinary 
thermometer that is kept covered with insulating blankets.  The 
high and low values for each 24-hour period of protection must 
be measured and recorded. 

 
4. One acceptable method of checking temperature below the 

concrete surface is given in the Portland Cement Association 
(PCA) book entitled “Design and Control of Concrete Mixtures” 
latest edition.  The method is indicated below and it should be 
noted that the thermometer should be capable of recording 
high and low values for a given 24-hour period. 

 

 
5. The exact method for surface and sub-surface concrete 

temperature monitoring shall be indicated in the contractor’s 
cold weather concreting plan.  The maximum permissible 
difference between the interior and surface temperature is 35 

F.  Adjustments in protection method shall be implemented if 
the maximum permissible difference is exceeded. 

 
F. Strength specimen handling 
 

1. The Contractor is responsible for making, transporting, and 
curing all samples (beams or cylinders) 

2. The Contractor is required to load the testing machine and 
dispose of the broken pieces. 

3. Onsite, indoor curing facilities, meeting the requirements of 
ASTM C-31, shall be required for cold weather concreting 
operations. 
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4. Sampling for strength specimens shall be according to the 
Contract Special Provisions.  Sampled concrete shall be 
transported to the indoor curing facilities for the casting of 
strength specimens. 

 
5. The exact location and description of the curing facilities shall 

be indicated in the contractor’s cold weather concreting plan. 
 
6. The method of transporting concrete sampled from the grade 

to the curing facilities for casting shall be indicated in the 
contractor’s cold weather concreting plan. 

 
 
 
 

 
 

Steven J. Long, P.E. 
Acting Chief Engineer 
 
Supersedes Policy Memorandum 2001-1 dated January 1, 2001 
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APPENDIX A
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Minimum exposure temperatures for concrete flatwork placed on the ground for concrete placed & 
surface temperature maintained at 50 F (10 C) for 3 days on ground at 35 F (2 C) 

Slab thickness, in. (m) 

Minimum ambient air temperature, deg F (deg C) allowable when insulation 
having these values of thermal resistance R, hr-ft

2
-F/Btu (m

2
-K/W), is used 

R = 2 (0.35) R = 4 (0.70) R = 6 (1.06) R = 8 (1.41) 

Cement content = 300 lb/yd2 (178 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) * * * * 

18 (0.46) 42 (6) 38 (3) 32 (0) 26 (-3) 

24 (0.61) 37 (3) 25 (-4) 11 (-12) -3 (-19) 

30 (0.76) 31 (-1) 15 (-9) -1 (-18) -17 (-27) 

36 (0.91) 31 (-1) 12 (-11) -5 (-21) -22 (-30) 

Cement content = 400 lb/yd2 (237 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) 46 (8) 44 (7) 42 (6) 40 (4) 

18 (0.46) 36 (2) 22 (-6) 8 (-13) -6 (-21) 

24 (0.61) 28 (-2) 9 (-13) -10 (-23) -29 (-34) 

30 (0.76) 21 (-6)  0 (-18) -21 (-29) -42 (-41) 

36 (0.91) 21 (-6) -4 (-20) -29 (-34) -50 (-46) 

Cement content = 500 lb/yd2 (296 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) 42 (6) 36 (2) 30 (-1) 24 (-4) 

18 (0.46) 30 (-1) 12 (-11) -6 (-21) -22 (-30) 

24 (0.61) 21 (-6) -5 (-21) -31 (-35) -50 (-46) 

30 (0.76) 16 (-9) -10 (-23) -42 (-41) -74 (-59) 

36 (0.91) 16 (-9) -18 (-28) -50 (-46) # 

Cement content = 600 lb/yd2 (356 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) 38 (3) 26 (-3) 14 (-10) 2 (-17) 

18 (0.46) 24 (-4) 0 (-18 ) -24 (-31) -48 (-44) 

24 (0.61) 14 (-10) -16 (-27) -46 (-43) -82 (-63) 

30 (0.76) 10 (-12) -20 (-29) -62 (-52) # 

36 (0.91) 7 (-14) -30 (-34) # # 

* > 50 F (10 C): additional heat required    

# << -60 F (-51 C)     
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Minimum exposure temperatures for concrete flatwork placed on the ground for concrete placed & 
surface temperature maintained at 50 F (10 C) for 7 days on ground at 35 F (2 C) 

Slab thickness, in. (m) 

Minimum ambient air temperature, deg F (deg C) allowable when insulation 
having these values of thermal resistance R, hr-ft

2
-F/Btu (m

2
-K/W), is used 

R = 2 (0.35) R = 4 (0.70) R = 6 (1.06) R = 8 (1.41) 

Cement content = 300 lb/yd2 (178 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) * * * * 

18 (0.46) 46 (8) 42 (6) 36 (2) 30 (-1) 

24 (0.61) 40 (4) 31 (-1) 22 (-6) 11 (-12) 

30 (0.76) 35 (2) 22 (-6) 7 (-14) -8 (-22) 

36 (0.91) 31 (-1) 13 (-11) -5 (-21) -23 (-31) 

Cement content = 400 lb/yd2 (237 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) * * * * 

18 (0.46) 41 (5) 32 (0) 22 (-6) 12 (-11) 

24 (0.61) 35 (2) 19 (-7) -1 (-17) -15 (-26) 

30 (0.76) 28 (-2) 8 (-13) -14 (-26) -36 (-38) 

36 (0.91) 23 (-5) -4 (-20) -29 (-34) -54 (-48) 

Cement content = 500 lb/yd2 (296 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) 48 (9) 44 (7) 40 (4) 36 (2) 

18 (0.46) 36 (2) 22 (-6) 8 (-13) -6 (-21) 

24 (0.61) 28 (-2) 6 (-14) -16 (-27) -38 (-39) 

30 (0.76) 22 (-6) -7 (-22) -36 (-38) -64 (-53) 

36 (0.91) 16 (-9) -18 (-28) -50 (-46) # 

Cement content = 600 lb/yd2 (356 kg/m2) 

4 (0.10) * * * * 

8 (0.20) * * * * 

12 (0.31) 44 (7) 38 (3) 32 (0) 26 (-3) 

18 (0.46) 31 (-1) 14 (-10) -5 (-21) -24 (-31) 

24 (0.61) 22 (-6) -5 (-21) -32 (-36) -61 (-52) 

30 (0.76) 14 (-10) -19 (-28) -67 (-55) # 

36 (0.91) 7 (-14) -30 (-34) # # 

* > 50 F (10 C): additional heat required    

# < -60 F (-51 C)     
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Thermal Resistance of Various Insulating 
Materials 

Insulating Material 

Thermal resistance 
"R" for these 

thicknesses of 
material* 

1 in., 
hr·ft3·F / 

Btu 

10 mm, 
m3·K / 

W 

Boards and slabs     

  Expanded polyurethane (R-11 exp.) 6.25 0.438 

  Expanded polystyrene extruded      

    (R-11 exp.) 5 0.347 

  Expanded polystyrene extruded,      

     plain  4 0.277 

  Glass fiber, organic bonded 4 0.277 

  Expanded polystyrene, molded beads 3.57 0.247 

  Mineral fiber with resin binder 3.45 0.239 

  Mineral fiber board, wet felted 2.94 0.204 

  Sheathing, regular density 2.63 0.182 

  Cellular glass 2.63 0.182 

  Laminated paperboard 2 0.139 

  Particle board (low density) 1.85 0.128 

  Plywood 1.25 0.087 

Blanket 

  Mineral fiber, fibrous form processed      

    from rock, slag, or glass 3.23 0.224 

Loose fill 

  Wood fiber, soft woods 3.33 0.231 

  Mineral fiber (rock, slag, or glass) 2.5 0.173 

  Perlite (expanded) 2.7 0.187 

  Vermiculite (exfoliated) 2.2 0.152 

  Sawdust or shavings 2.22 0.154 

  *Values from ASHRAE Handbook of Fundamentals, 1977, 
American Society of Heating, Refrigerating, and Air-
Conditioning Engineers, New York. 

 



State of Illinois 

Department of Transportation 

Division of Aeronautics 
 
 
 

POLICY MEMORANDUM 
 

 
June 12, 2014 Springfield, Illinois Number 2003-1 
 

 
 

TO: CONTRACTORS 
 
SUBJECT: REQUIREMENTS FOR LABORATORY, TESTING, QUALITY CONTROL, AND 
 PAVING OF SUPERPAVE HMA CONCRETE MIXTURES FOR AIRPORTS 
 
I. SCOPE 
 

The purpose of this policy memorandum is to define to the Contractor the requirements 
concerning the laboratory, testing, Quality Control, and paving of HMA mixtures utilizing 
Superpave technology. References are made to the most recent issue of the Standard 
Specifications for Construction of Airports (Standard Specifications) and to American 
Society for Testing and Materials (ASTM) testing methods. The Quality Assurance and 
acceptance responsibilities of the Resident Engineer are described in Policy 
Memorandum 96-3. 

 
II. LABORATORY 
 

The Contractor shall provide a laboratory located at the plant and approved by the Illinois 
Division of Aeronautics (IDA). The laboratory shall be of sufficient size and be furnished 
with the necessary equipment and supplies for adequately and safely performing the 
Contractor’s Quality Control testing as well as the Resident Engineer’s acceptance 
testing as described in Policy Memorandum 87-2. 
 
The effective working area of the laboratory shall be a minimum of 600 square feet with 
a ceiling height of not less than 7.5 feet. Lighting shall be adequate to illuminate all 
working areas.  It shall be equipped with heating and air conditioning units to maintain a 
temperature of 70º F ±5ºF. 
 
The laboratory shall have equipment that is in good working order and that meets the 
requirements set forth in the following ASTM test standards: 

 
ASTM D 70 Test Method for Specific Gravity and Density of Semi-Solid Materials 
 

ASTM C 117 Test Method for Materials Finer than 75 μm (No. 200) Sieve in Mineral 
 Aggregates by Washing 
 

ASTM C 136 Sieve or Screen Analysis of Fine and Coarse Aggregate 
 

ASTM C 566 Total Moisture Content of Aggregate by Drying 
 

ASTM D 75 Sampling Aggregates 
 

ASTM D 2041 Theoretical Maximum Specific Gravity and Density of Bituminous 
 Paving Mixtures 
 



ASTM D 2172 Quantitative Extraction of Bitumen from Bituminous Paving Mixtures 
 

AASHTO T 308-09 Ignition Method for Determining Asphalt Content (Illinois Modified) 
 

ASTM D 2726 Bulk Specific Gravity of Compacted Bituminous Mixtures using 
 Saturated Surface Dry Specimens 

ASTM D 3203 Percent Air Voids in Compacted Dense and Open Bituminous Paving 
 Mixtures 
 

ASTM D 2950 Density of Bituminous Concrete in Place by Nuclear Method 
 

ASTM D 4125 Asphalt Content of Bituminous Mixtures by Nuclear Method 
 

ASTM C 127 Standard Test Method for Specific Gravity and Absorption of Coarse 
 Aggregate 
 

ASTM C 128 Standard Test Method for Specific Gravity and Absorption of Fine 
 Aggregate 

 
The laboratory and equipment furnished by the Contractor shall be properly calibrated 
and maintained. The Contractor shall maintain a record of calibration results at the 
laboratory. The Engineer may inspect measuring and testing devices at any time to 
confirm both calibration and condition. If the Engineer determines that the equipment is 
not within the limits of dimensions or calibration described in the appropriate test 
method, he may stop production until corrective action is taken. If laboratory equipment 
becomes inoperable or insufficient to keep up with mix production testing, the 
Contractor shall cease mix production until adequate and/or sufficient equipment is 
provided. 

 
III. MIX DESIGN SUBMITTAL 

 
Based upon data and test results submitted by the Contractor, the Illinois Division of 
Aeronautics Engineer of Construction & Materials shall issue the final Job Mix Formula 
(JMF) approval letter that concurs or rejects the Contractor’s proposed JMF. The 
Contractor will be required to perform the sampling and laboratory testing and develop 
a complete mix design, according to the following guidelines:  Mix design submittals 
should be sent to IDA, Construction/Material Section, Attn: Certification and Mixtures 
Engineer. Note:  Quality Control (QC) Managers shall be Level III QC/QA qualified and 
will be responsible for all mix designs. All Technicians obtaining samples and 
performing gradations shall have successfully completed the IDOT Mixture Aggregate 
Technician Course and Technicians performing mix design testing and plant 
sampling/testing shall have successfully completed the IDOT Bituminous Concrete 
Level 1 Technician Course under the Illinois Department of Transportation, Bureau of 
Materials & Physical Research QC/QA Training Program. 

 
A. Preliminary Mix Design Submittal 
 
 Top half of the IDOT Mix Design Software Cover Sheet (QC/QA Package) should 

be completed for the aggregate mix design parameters and should include the 
following: 

 
1. Producer name, Producer # and Producer location of each aggregate 

(Producers are assigned Producer numbers by IDOT Central Bureau of 
Materials) 

 
2. Material code for each aggregate 



3. Aggregate Gradations per ASTM C-136 (The Contractor shall obtain 

representative samples of each aggregate) 

 

4. Material code for each aggregate (i.e. 022CM11, etc.) 
 

5. Proposed Aggregate Blend (% for each aggregate) Note: Based on the 

gradation results, the Contractor shall select the blend percentages that 

comply with the Standard Specifications, Section 401/403 – 3.2 JOB MIX 

FORMULA, Table 2.  (Appendix A) 

 
6. Producer name, Producer #, and specific gravity of the proposed 
 asphalt cement 

 
7. IDOT approved PG Binder 64-22 shall be used unless otherwise 

specified by the IDA Engineer of Construction & Materials. 

 
 B. Mixture Design & Testing 

 
Design Parameters 
 

Gyrations (Ndes) – per Standard Specifications, Section 401/403 – 3.2 (JMF), 
 Table 1 
Asphalt Content – AC% per Standard Specifications, Section 401/403 – 3.2 
 (JMF), Table 2 
Maximum Specific Gravity – Gmm (ASTM D 2041) 
Bulk Specific Gravity – Gmb (ASTM D 2726) 

% air voids – Va (ASTM D3203) per Standard Specifications, Section 401/403 – 
 3.2 (JMF), Table 2 

VFA % – per Standard Specifications, Section 401/403 – 3.2 (JMF), Table 1 
 
Mixture Tests 
 
After verification and approval by IDA of the proposed design information from 
step A., the Contractor shall perform mixture tests on 4 gyratory brix (4 point mix 
design) to determine the optimum AC content for the target Air Voids. 
 

 C. Mix Design Submittal 
 
  The Preliminary JMF including all test results shall be reported to IDA, 

Construction/Material Section, Attn: Certification and Mixtures with the following 
data: 

 
a) Aggregate & asphalt cement material codes 

b) Aggregate & asphalt cement producer numbers, names, and locations 
c) Percentage of each individual aggregate 
d) Aggregate blend % for each sieve  
e) AC Specific Gravity 
f)  Bulk Specific Gravity and Absorption for each aggregate 
g) Summary of Superpave Design Data: AC % Mix, Gmb, Gmm, VMA, Voids (Total 
     Mix), Voids Filled, Vbe, Pbe, Pba, Gse 

h) Optimum design data listing:  AC % Mix, Gmb, Gmm, VMA, Voids (Total Mix), 
     Voids Filled, Gse, Gsb 



i) Percent of asphalt that any RAP will add to the mix 
j) Graphs for the following: gradation on 0.45 Power Curve, AC vs. Voids (Total 
  Mix), AC vs. Specific Gravities, AC vs. Voids Filled, AC vs. VMA 

 
D. Mix Approval 
 
 Once the proposed JMF is reviewed and approved by IDA, a JMF approval 

letter will be issued to the contractor. Production of HMA is not authorized 
until a JMF letter has been issued. When a Test Section is specified as part of 
the contract, the proposed JMF shall be considered preliminary until it passes 
all Test Section requirements. 

 
E. Change in Material Sources 
 
 The above procedure, III. MIX DESIGN SUBMITTAL shall be repeated for each 

change in source or gradation of materials. 
 
IV. MIX PRODUCTION TESTING 

 
The Quality Control of the manufacture and placement of HMA mixtures is the 
responsibility of the Contractor. The Contractor shall perform or have performed the 
inspection and tests required to assure conformance to contract requirements. Quality 
Control includes the recognition of defects and their immediate correction. This may 
require increased testing, communication of test results to the plant or the job site, 
modification of operations, suspension of HMA production, rejection of material, or 
other actions as appropriate. The Resident Engineer shall be immediately notified of 
any failing tests and subsequent remedial action. Form AER M-14 shall be reported to 
IDA, Construction/Material Section, Attn: Certification and Mixtures Engineer and the 
Resident Engineer no later than the start of the next work day. The Contractor shall 
provide a Quality Control (QC) Manager who will have overall responsibility and 
authority for Quality Control. This individual shall have successfully completed the IDOT 
Division of Highways HMA Concrete Level II Technician Course “HMA Proportioning 
and Mixture Evaluation.” In addition to the QC Manager, the Contractor shall provide 
sufficient and qualified personnel to perform the required visual inspections, sampling, 
testing, and documentation in a timely manner.  

 
A. Gradations for Mixture Proportioning:  Aggregate gradations for proportioning 

(ASTM C-136) are required at a minimum of one per week when mix is 
produced. Aggregate gradations can be either hot bin gradations for batch 
plants or stockpile gradations for drier drum plants. Hot bin gradations may be 
reported on either form AER 9 or on the Division of Highways QC/QA package 
"Grad 1" Tab in the Daily HMA Plant Reporting Module. Stockpile gradations 
shall be shown on form MI504QC from the "Print Out" Tab in the Aggregate 
Stockpile Module of The Division of Highways QC/QA Package. 

 
B. Production Mixture Testing:  1 per 1000 tons of the following (if total daily 

quantity is < /= 200 tons (small quantity) then a mix sample is not required and 
this quantity may be added on to next day's total for testing. Two consecutive 
days without testing is not allowed.):  Reflux extraction (ASTM D2172) or 
Ignition oven test showing gradation and AC Content, Maximum Specific Gravity 
(ASTM D 2041), Bulk Specific Gravity (ASTM D 2726) and % Air Voids (ASTM 
D 3203). Calculations of the results (including weight data) shall be shown on 
the "Voids 1" and "IGN & NUC AC 1" tab printouts from the Division of Highways 
QC/QA Package Daily HMA Plant Reporting module. 



C.        A certification from the quarry for the total quantity of aggregate listing the 
source, gradation type, and quality designation of aggregate shipped. The 
Aggregate Certification of Compliance (AER18) may be used by the contractor 
for this purpose. 

 
D.        Original asphalt shipping tickets listing the source and type of asphalt shipped. 
 
E.        Check sample tests at a rate of 1/5000 tons randomly selected by the R.E. shall 

be sent with an identification sheet to an independent laboratory designated by 
the Division of Aeronautics. If the project is < 5000 tons, 1 sample selected 
randomly shall be sent. 

 
F.        Bituminous Test Summary (AER 14) Note:  The R.E. should make certain that 

the Contractor fills this form out daily (for mix production days) and distributes it 
daily to the Division of Aeronautics and R.E. The Contractor (QC Manager) is 
required to note any adjustments to the mix or to the plant (proportioning) in the 
“Remarks/Corrective Measures” section of the AER 14. 

V. QUALITY CONTROL  
 
 A. Control Limits (Control Charts used for projects > 4000 tons per bituminous 

 concrete pay item) 
 

Target values shall be determined from the approved JMF. The target values 
shall be plotted on the control charts within the following control limits: 

 
Control Limits 

 
Parameter Individual Test Moving Avg. of 4 

% Passing 

1/2 in.  ± 7 %  ±4 %  
No. 4  ±7 %  ±4 %  
No. 8  ±5 %  ±3 %  
No. 30  ±4 %  ±2.5 %  
No. 200 * ±2.0 % * ±1.0 % * 

Asphalt Content ±0.45 % ±0.2 % 

 
* No. 200 material percent’s shall be based on washed samples. Dry sieve 

gradations (-200) shall be adjusted based on anticipated degradation in the 
mixing process. 

 
B. Control Charts (Control Charts used for projects > 4000 tons per bituminous 

concrete pay item) 
 

Standardized control charts shall be maintained by the Contractor at the field 
laboratory. The control charts shall be displayed and be accessible at the field 
laboratory at all times for review by the Engineer. The individual required test 
results obtained by the Contractor shall be recorded on the control chart 
immediately upon completion of a test, but no later than 24 hours after 
sampling. Only the required plant tests and resamples shall be recorded on the 
control chart. Any additional testing of check samples may be used for 
controlling the Contractor’s processes, but shall be documented in the plant 
diary. 



The results of assurance tests performed by the Resident Engineer will be 
posted as soon as available. 
 
The following parameters shall be recorded on control charts: 
 
1. Combined Gradation of Hot-Bin (Batch Plant) or Combined Belt 

Aggregate Samples (Drier Drum Plant)  (% Passing 1/2 in., No. 4., No. 8, 
No. 30, and No. 200 Sieves) 

 
2. Asphalt Content 
 

 3. Bulk Specific Gravity (Gmb ) 

 4. Maximum Specific Gravity of Mixture (Gmm) C. 

Corrective Action for Required Plant Tests 
 

Control Limits for each required parameter, both individual tests and the average of 
four tests, shall be exhibited on control charts. Test results shall be posted within the 
time limits previously outlined. 

 
1. Individual Test Result.  When an individual test result exceeds its control limit, 

the Contractor shall immediately resample and retest. If at the end of the day no 
material remains from which to resample, the first sample taken the following 
day shall serve as the resample as well as the first sample of the day. This 
result shall be recorded as a retest. If the retest passes, the Contractor may 
continue the required plant test frequency. Additional check samples should be 
taken to verify mix compliance. 

 
2. Asphalt Content.  If the retest for asphalt content exceeds control limits, mix 

production shall cease and immediate corrective action shall be instituted by the 
Contractor. After corrective action, mix production shall be restarted, the mix 
production shall be stabilized, and the Contractor shall immediately resample 
and retest. Mix production may continue when approved by the Engineer. The 
corrective action shall be documented. 

 
Inability to control mix production is cause for the Engineer to stop the operation 
until the Contractor completes the investigation identifying the problems causing 
failing test results. 

 
3. Combined Aggregate/Hot-Bin.  For combined aggregate/hot-bin retest failures, 

immediate corrective action shall be instituted by the Contractor. After corrective 
action, the Contractor shall immediately resample and retest. The corrective 
action shall be documented. 

 
a. Moving Average.  When the moving average values trend toward the 

moving average control limits, the Contractor shall take corrective action 
and increase the sampling and testing frequency. The corrective action 
shall be documented. 

 
The Contractor shall notify the Engineer whenever the moving average 
values exceed the moving average control limits. If two consecutive 
moving average values fall outside the moving average control limits, the 



Contractor shall cease operations. Corrective action shall be immediately 
instituted by the Contractor. Operations shall not be reinstated without 
the approval of the Engineer. Failure to cease operations shall subject all 
subsequently produced material to be considered unacceptable. 

 
b. Mix Production Control.  If the Contractor is not controlling the production 

process and is making no effort to take corrective action, the operation 
shall stop. 

 

VI. TEST SECTION AND DENSITY ACCEPTANCE (Note:  Applies only when 
 specified.) 

 
A. The purpose of the test section is to determine if the mix is acceptable and can 

be compacted to a consistent passing density. 
 

A quick way to determine the compaction of the mix is by the use of a nuclear 
density gauge in the construction of a growth curve. An easy way to construct a 
growth curve is to use a good vibratory roller. To construct the curve, an area 
the width of the roller in the middle of the mat is chosen and the roller is allowed 
to make one compaction pass. With the roller stopped some 30 feet away, a 
nuclear reading is taken and the outline of the gauge is marked on the 
pavement. The roller then makes a compaction pass in the opposite direction 
and another reading is taken. This scenario is continued until at least two (2) 
passes are made past the maximum peak density obtained. 

 
The maximum laboratory density potential of a given mix is a direct function of 
the mix design air voids. Whereas, the actual maximum field density is a 
function of the type of coarse aggregates, natural or manufactured sands, lift 
thickness, roller type (static or vibratory), roller and paver speed, base condition, 
mix variation, etc. All of these items are taken into consideration with the growth 
curve. 

 
1. High Density in the Growth Curve.  If the growth curve indicates a 

maximum achievable field density of between 95 to 98 percent of the 
Theoretical Maximum Density (D), you can proceed with the Rolling 
Pattern. On the other hand, if the maximum achievable density is greater 
than 98 percent, a quick evaluation (by use of an extractor, hot bin 
gradations, nuclear asphalt determination, etc.) must be made of the 
mix. When adjustments are made in the mix, a new growth curve shall 
be constructed. 

 
2. Low Density in the Growth Curve.  If the growth curve indicates the 

maximum achievable density is below 94 percent, a thorough evaluation 
of the mix, rollers, and laydown operations should be made. After a 
thorough evaluation of all factors (mix, rollers, etc.), asphalt or gradation 
changes may be in order as directed by the Engineer. Again, any 
changes in the mix will require a new growth curve. Note that the nuclear 
density test is a quality control tool and not an acceptance test. All 
acceptance testing is to be conducted by the use of cores, unless 
otherwise specified. 

 
 
 



3. Acceptance of Test Section.  The Contractor may proceed with paving 
the day after the test section provided the following criteria have been 
met: 

 
a. Four random locations (2 cores per location cut longitudinally and 

cored by the Contractor) will be selected by the Engineer within 
the test strip. All the cores must show a minimum of 94% density. 

 
b. All Superpave and extraction test results from mix produced for 

the test section must be within the tolerances required by 
specification. 

 
c. The Contractor shall correlate his nuclear gauge to the cores 

taken in the test section. Additional cores may be taken at the 
Contractor’s expense for this purpose within the test section 
area, when approved by the Engineer. 

 

4. Density Acceptance under Production Paving.  The responsibility for 
obtaining the specified density lies with the Contractor. Therefore, it is 
important that the nuclear density gauge operator communicate with the 
roller operators to maintain the specified density requirements. The 
Contractor shall provide a qualified HMA Density Tester who has 
successfully completed the Department’s “HMA Nuclear Density Testing 
Course” to run all required density tests on the job site. Density 
acceptance testing, unless otherwise specified, is described as follows: 

 
a. The Contractor shall cut cores at random locations within 500 ton 

sublots as directed by the Resident Engineer. 
 

b. The cores should be extracted so as not to damage them, since 
they are used to calculate the Contractor’s pay. 

 
c. The Engineer will run preliminary Gmb tests on the cores to give 

the Contractor an indication of how compaction is running for the 
next day’s paving. 

 
d. A running average of four (4) Maximum Theoretical Gravities 

(Gmm) will be used for calculating percent compaction. 
 

e. Final core density tests and pay calculations will be performed by 
the Resident Engineer and delivered to the Contractor. 

 
f. Should the contractor wish to resample the pavement as a result 

of pay calculations resulting in less than 100% payment the 
request must be made within 48 hours of receipt of the original 
payment calculation. 

 
 
 
 
Steven J. Long, P.E. Acting Chief Engineer 
 
Supersedes Policy Memorandum 2003-1 dated May 1, 2014 

 



 
 
 
 
 
 
 
 
 
 
 

 
APPENDIX A



 

AGGREGATE BITUMINOUS BASE COURSE 
 
 

Percentage by Weight Passing Sieves 

Job Mix Formula (JMF)  
Sieve Size Gradation B Range 

1” Maximum 

Ideal Target 

1-1/4 in. --- --- 

1 in. 100 100 

3/4 in. 93 – 97 95 

1/2 in. 75 – 79 77 

3/8 in. 64 – 68 66 

No. 4 45 – 51 48 

No. 8 34 – 40 37 

No. 16 27 – 33 30 

No. 30 19 – 23 21 

No. 100 6 – 10 8 

No. 200 4 – 6 5 

Bitumen %: 

Stone 4.5 – 7.0 5.5 



AGGREGATE BITUMINOUS SURFACE COURSE 
 
 

Percentage by Weight Passing Sieves 

Job Mix Formula (JMF)  
Sieve Size Gradation B Range 

¾” Maximum 

Ideal Target 

1 in. 100 --- 

3/4 in. 100 100 

1/2 in. 99 - 100 100 

3/8 in. 91 - 97 94 

No. 4 56 – 62 59 

No. 8 36 - 42 39 

No. 16 27 - 32 30 

No. 30 19 - 25 22 

No. 100 7 – 9 8 

No. 200 5 – 7 6 

Bitumen %: 

Stone 5.0 – 7.0 6.0 

 



 
 

Memorandum 
 
 

To: Airport Consultants and Contractors 
 

From: Mike Wilhelm 
 

Subject: Comparison Samples 
 

Date: February 20, 2014 
 
 
 

In accordance with Policy Memorandum 96-3, the Resident Engineer (R.E.) 
shall obtain split comparison samples from the contractor for testing by an 
ASTM-certified, independent testing laboratory. In order to reduce splitting 
errors, the R.E. shall request that the contractor split the sample down to 
individual test sample size. The split samples shall be placed in individual 
paper bags for each test. 

 
The following list shows the number and size of each sample: 

 
3 Superpave Gyratory Brix (Gmb)........................ 3 bags:  4800 grams each 

Vacuum Pycnometer Test (Gmm)………………...2 bags:  1500 grams each 

Ignition Oven or Extraction…………………………2 bags:  1500 grams each 

Each paper bag shall be identified with the following information: 

Airport Name: 
Illinois Project Number: 
Type of Mix (Base or Surface): 
Date Sampled: 
Lot-Sublot Number: 
Type of test (Brix - Pycnometer - Ignition Oven or Extraction): 

 
For the samples identified as brix the R.E. shall also include the number of gyrations 
that are required in the construction contract: Illinois Standard Spefications for 
Construction of Airports (April 1, 2012), Item 401, 403 Table 1, Superpave Design 
Criteria. 

 
NUMBER OF SAMPLES TO BE SUBMITTED FOR TESTING 

 
One per test section for each type of mix, then one randomly selected sample 
for each 5000 tons of mix produced under production paving. Projects with less 
than 5000 tons of mix shall have one split sample tested per mix type for the 
project in addition to the test section split sample, if a test section is specified. 
The split samples not selected shall be stored by the contractor for use at the 
discretion of the Division of Aeronautics. 

 
The R.E. shall place all seven (7) bags in a box along with all samples and ship 
them to an ASTM-certified, independent lab for testing. The cost of all testing 



is to be borne by the Consultant. The lab shall be chosen by the Consultant, but 
shall not be the same one used by the Contractor. All testing results shall be 
obtained in a timely manner. The R.E. shall also fill out the sample identification 
sheet, which shall be sent to the laboratory. Copies of the sample identification 
sheet and all testing results shall be faxed or emailed to: 

 
Illinois Department of Transportation, Division of Aeronautics 
Attn: Mr. Michael F. Wilhelm, P.E. 
Engineer of Construction & Materials  
Email:  michael.wilhelm@illinois.gov 
 
 

Supersedes Comparison Samples Memorandum, dated May 31, 2007 
   



ILLINOIS DEPARTMENT OF TRANSPORTATION 
DIVISION OF AERONAUTICS 

 

 
 

SAMPLE IDENTIFICATION 
 

 
 

AIRPORT   LOCATION   
 

ILLINOIS PROJECT NO.    
 

MIX PRODUCER    
 

PRODUCER NUMBER    
 

LOCATION    
 

TYPE OF MIX    
 

LOT NUMBER    SUBLOT NUMBER    
 

DATE SAMPLED    
 

SAMPLED FROM    
 

# OF GYRATIONS    
 

COMMENTS    
 
 
 
 

FILL IN ALL BLANKS 

EMAIL OR FAX COPY TO: 

Division of Aeronautics 
Attn: Michael F. Wilhelm, P.E. 
1 Langhorne Bond Drive 
Springfield, IL 62707-8415 
Email:  michael.wilhelm@illinois.gov 

FAX:  (217) 558-1328 
 

 
R.E. or REPRESENTATIVE SIGNATURE 

 
 
 
 

NOTE: Samples should be submitted on day of sampling but no later than 48 hours. 
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