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1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system (iCX-

Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. on November 17, 
2023, at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the Invitation for Bids 

as: 
 

Contract No.  PO020 
Pontiac Municipal Airport 
Pontiac, Illinois 
Livingston County 
Illinois Project No.  PNT-5022 
SBG Project No.  N/A 

 
Rehabilitate Aircraft Taxilane and Airport Entrance Road 
 
For engineering information, please contact Christopher B. Groth, P.E. of Crawford, Murphy & Tilly, Inc. at 
217.572.1101. 
 

3. INSTRUCTIONS TO BIDDERS.   
 

(a) This Notice, the invitation for bids, proposal and letter of award shall, together with all other documents in 
accordance with Article 10-18 of the Illinois Standard Specifications for Construction of Airports (Adopted April 1, 
2012), become part of the contract.  Bidders are cautioned to read and examine carefully all documents, to make 
all required inspections, and to inquire or seek explanation of the same prior to submission of a bid. 

 
(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the bidder to 

make various certifications as a part of the proposal and contract.  By execution and submission of the proposal, 
the bidder makes the certification contained therein.  A false or fraudulent certification shall, in addition to all other 
remedies provided by law, be a breach of contract and may result in termination of the contract. 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded within 90 calendar days to the lowest 

responsive and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for 
bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise the 
proposed improvement, and to waive technicalities. 

 
5. PRE-BID CONFERENCE.  N/A  

 
6. DISADVANTAGED BUSINESS POLICY.  The DBE goal for this contract is 0.0%. 
 
7. SPECIFICATIONS AND DRAWINGS.  The work shall be done in accordance with the Illinois Standard Specifications 

for Construction of Airports (Adopted April 1, 2012), the Special Provisions dated September 22, 2023, and the 
Construction Plans dated September 22, 2023 as approved by the Illinois Department of Transportation, Division of 
Aeronautics. 
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8. BIDDING REQUIREMENTS AND BASIS OF AWARD.  When alternates are included in the proposal, the following 
shall apply: 

 
a. Additive Alternates 

 
(1) Bidders must submit a bid for the Base Bid and for all Additive Alternates. 
 
(2) Award of this contract will be made to the lowest responsible qualified bidder computed as follows: 

 
The lowest aggregate amount of (i) the Base Bid plus (ii) any Additive Alternate(s) which the Department 
elects to award. 
 
The Department may elect not to award any Additive Alternates.  In that case, award will be to the lowest 
responsible qualified bidder of the Base Bid. 

 
b. Optional Alternates 

 
(1) Bidders must submit a bid for the Base Bid and for either Alternate A or Alternate B or for both Alternate A 

and Alternate B. 
 
(2) Award of this contract will be made to the lowest responsible qualified bidder computed as follows: 

 
The lower of the aggregate of either (i) the Base Bid plus Alternate A or (ii) the Base Bid plus Alternate B. 

 
9. CONTRACT TIME.  The Contractor shall complete all work within the specified contract time.  Any calendar day 

extension beyond the specified contract time must be fully justified, requested by the Contractor in writing, and 
approved by the Engineer, or be subject to liquidated damages. 

 
The contract time for this contract is Base Bid: 29 calendar days; Additive Alternate #1: 8 additional calendar days; 
Additive Alternate #2: 8 additional calendar days; Additive Alternate #3: 8 additional calendar days. 

 
10. INDEPENDENT WEIGHT CHECKS.  The Department reserves the right to conduct random unannounced 

independent weight checks on any delivery for bituminous, aggregate or other pay item for which the method of 
measurement for payment is based on weight.  The weight checks will be accomplished by selecting, at random, a 
loaded truck and obtaining a loaded and empty weight on an independent scale.  In addition, the department may 
perform random weight checks by obtaining loaded and empty truck weights on portable scales operated by 
department personnel. 

 
11. MATERIAL COST ADJUSTMENTS.  The Illinois Department of Transportation, Division of Aeronautics does not offer 

any material cost adjustment provisions. 
 
12. GOOD FAITH COMPLIANCE.  The Illinois Department of Transportation has made a good faith effort to include all 

statements, requirements, and other language required by federal and state law and by various offices within federal 
and state governments whether that language is required by law or not.  If anything of this nature has been left out or 
if additional language etc. is later required, the bidder/contractor shall cooperate fully with the Department to modify 
the contract or bid documents to correct the deficiency.  If the change results in increased operational costs, the 
Department shall reimburse the contractor for such costs as it may find to be reasonable. 

 
 

 
 
     By Order of the 
     Illinois Department of Transportation 
 
     Omer Osman,      
     Secretary 
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
EEO 

 
Effective: July 21, 1978 

Revised: November 18, 1980 
 

 The requirements of the following provisions written for federally-assisted construction contracts, including all goals and timetables and affirmative 
action steps, shall also apply to all State-funded construction contracts awarded by the Illinois Department of Transportation. 
 

Notice of Requirement for Affirmative Action to Ensure 
Equal Employment Opportunity (Executive Order 11246) 

 
1. The offeror's or bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal Employment Opportunity 

Construction Contract Specifications" set forth herein. 
 

2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's aggregate workforce in 
each trade on all construction work in the covered area, are as follows: 

 
APPENDIX A 

 
 The following goal for female utilization in each construction craft and trade shall apply to all Contractors holding Federal and federally 
assisted construction contracts and subcontracts in excess of $10,000.  The goal is applicable to the Contractor's total on-site construction 
workforce, regardless of whether or not part of that workforce is performing work on a federal, federally assisted or nonfederally related 
construction contact or subcontract. 

 
Area Covered (Statewide) 

 
Goals for Women apply nationwide. 

 
GOAL Goal (percent) 

 
Female Utilization 6.9 

 
APPENDIX B 

 
 Until further notice, the following goals for minority utilization in each construction craft and trade shall apply to all Contractors holding 
federal and federally-assisted construction contracts and subcontracts in excess of $10,000 to be performed in the respective geographical 
areas.  The goals are applicable to the Contractor's total on-site construction workforce, regardless of whether or not part of that workforce is 
performing work on a federal, federally-assisted or nonfederally related construction contract or subcontract. 
 
 

Economic Area Goal (percent) 
 
 056   Paducah, KY: 
   Non-SMSA Counties - 5.2 
  IL - Hardin, Massac, Pope 
  KY - Ballard, Caldwell, Calloway, Carlisle, 
   Crittenden, Fulton, Graves, Hickman, 
   Livingston, Lyon, McCracken, Marshall 
 
 080   Evansville, IN: 
   Non-SMSA Counties - 3.5 
  IL - Edwards, Gallatin, Hamilton, Lawrence, 
   Saline, Wabash, White 
  IN - Dubois, Knox, Perry, Pike, Spencer 
  KY - Hancock, Hopkins, McLean, Mublenberg, 
   Ohio, Union, Webster 
 
 081   Terre Haute, IN: 
   Non-SMSA Counties - 2.5 
  IL - Clark, Crawford 
  IN - Parke 
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 083   Chicago, IL: 
   SMSA Counties: 
   1600 Chicago, IL - 19.6 
  IL - Cook, DuPage, Kane, 
   Lake, McHenry, Will 
   3740 Kankakee, IL -   9.1 
  IL - Kankakee 
   Non-SMSA Counties 18.4 
  IL - Bureau, DeKalb, Grundy, Iroquois, 
   Kendall, LaSalle, Livingston, Putnam 
  IN - Jasper, Laporte, Newton, 
   Pulaski, Starke 
 
 084   Champaign - Urbana, IL: 
   SMSA Counties: 
   1400 Champaign - Urbana - Rantoul, IL -    7.8 
  IL - Champaign 
   Non-SMSA Counties -    4.8 
  IL - Coles, Cumberland, Douglas, 
   Edgar, Ford, Piatt, Vermilion 
 
 085   Springfield - Decatur, IL: 
   SMSA Counties: 
   2040 Decatur, IL -    7.6 
  IL - Macon 
   7880 Springfield, IL -    4.5 
  IL - Menard, Sangamon 
   Non-SMSA Counties    4.0 
  IL - Cass, Christian, Dewitt, Logan, 
   Morgan, Moultrie, Scott, Shelby 
 
 086   Quincy, IL: 
   Non-SMSA Counties    3.1 
  IL - Adams, Brown, Pike 
  MO - Lewis, Marion, Pike, Ralls 
 
 087   Peoria, IL: 
   SMSA Counties: 
   1040 Bloomington - Normal, IL -    2.5 
  IL - McLean 
   6120 Peoria, IL -    4.4 
  IL - Peoria, Tazewell, Woodford 
   Non-SMSA Counties -    3.3 
  IL - Fulton, Knox, McDonough, Marshall, 
   Mason, Schuyler, Stark, Warren 
 
 088   Rockford, IL: 
   SMSA Counties: 
   6880 Rockford, IL -    6.3 
  IL - Boone, Winnebago 
   Non-SMSA Counties -    4.6 
  IL - Lee, Ogle, Stephenson 
 
 098   Dubuque, IA: 
   Non-SMSA Counties -    0.5 
  IL - JoDaviess 
  IA - Atlamakee, Clayton, Delaware, 
   Jackson, Winnesheik 
  WI - Crawford, Grant, Lafayette 
 
 099   Davenport, Rock Island, Moline, IA - IL: 
   SMSA Counties: 
   1960 Davenport, Rock Island, Moline, IA - IL -    4.6 
  IL - Henry, Rock Island 
  IA - Scott 
   Non-SMSA Counties -    3.4 
  IL - Carroll, Hancock, Henderson, Mercer, Whiteside 
  IA - Clinton, DesMoines, Henry, Lee, Louisa, Muscatine 
  MO - Clark 
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 107   St. Louis, MO: 
   SMSA Counties: 
   7040 St. Louis, MO - IL -   14.7 
  IL - Clinton, Madison, Monroe, St. Clair 
  MO - Franklin, Jefferson, St. Charles, 
   St. Louis, St. Louis City 
   Non-SMSA Counties -   11.4 
  IL - Alexander, Bond, Calhoun, Clay, 
   Effingham, Fayette, Franklin, Greene, 
   Jackson, Jasper, Jefferson, Jersey, 
   Johnson, Macoupin, Marion, Montgomery, 
   Perry, Pulaski, Randolph, Richland, 
   Union, Washington, Wayne, Williamson 
  MO - Bollinger, Butler, Cape Girardeau, 
   Carter, Crawford, Dent, Gasconade, 
   Iron, Lincoln, Madison, Maries, 
   Mississippi, Montgomery, Perry, 
   Phelps, Reynolds, Ripley, St. Francois, 
   St. Genevieve, Scott, Stoddard, Warren, 
   Washington, Wayne 
 

 These goals are applicable to all the Contractor's construction work (whether or not it is federal or federally assisted) performed in the 
covered area.  If the Contractor performs construction work in a geographical area located outside of the covered area, it shall apply the goals 
established for such geographical area where the work is actually performed.  With regard to this second area, the Contractor also is subject 
to the goals for both its federally involved and nonfederally involved construction. 
 
 The Contractor's compliance with Executive Order 11246 and the regulations in 41 CFR Part 60-4 shall be based on its implementation 
of the Equal Opportunity Clause, specific affirmative action obligations required by the provisions and specifications set forth in its federally 
assisted contracts, and its efforts to meet the goals established for the geographical area where the contract resulting from this solicitation is to 
be performed.  The hours of minority and female employment and training must be substantially uniform throughout the length of the contract, 
and in each trade, and the Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects.  The 
transfer of minority or female employees or trainees from Contractor to Contractor or from project to project for the sole purpose of meeting the 
Contractor's goals shall be a violation of the contract, the Executive Order 11246 and the regulations in 41 CFR Part 60-4.  Compliance with 
the goals will be measured against the total work hours performed. 
 

3. The Illinois Department of Transportation will provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten working days of award of any construction contract and/or subcontract in excess of $10,000 at any tier for construction work under 
the contract resulting from this solicitation.  This notification will list the name, address and telephone number of the subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated starting and completion dates of the subcontract; and the 
geographical area in which the contract is to be performed. 
 

4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is the entire State of Illinois for the goal set forth in 
APPENDIX A and the county or counties in which the work is located for the goals set forth in APPENDIX B. 
 

STANDARD FEDERAL EQUAL EMPLOYMENT 
OPPORTUNITY CONSTRUCTION CONTRACT 
SPECIFICATIONS (EXECUTIVE ORDER 11246) 

 
1. As used in these specifications: 
 

(a) "Covered area" means the geographical area described in the solicitation from which this contract resulted; 
(b) "Director" means Director, Office of Federal Contract Compliance Programs, United States Department of Labor, or any person to 

whom the Director delegates authority; 
(c) "Employer identification number" means the Federal Social Security number used on the Employer's Quarterly Federal Tax Return, 

U.S. Treasury Department Form 941; 
(d) "Minority" includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 
(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish Culture or  origin, 

regardless of race); 
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast Asia, the 

Indian Subcontinent, or the Pacific Islands); and 
(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America and 

maintaining identifiable tribal affiliations through membership and participation or community identification). 
 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving any construction trade, it shall 
physically include in each subcontract in excess of $10,000. the provisions of these specifications and the Notice which contains the 
applicable goals for minority and female participation and which is set forth in the solicitations from which this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. Department of Labor in the 

covered area either individually or through an association, its affirmative action obligations on all work in the plan area (including goals 
and timetables) shall be in accordance with that Plan for those trades which have unions participating in the Plan.  Contractors must be 
able to demonstrate their participation in and compliance with the provisions of any such Hometown Plan.  Each Contractor or 
Subcontractor participating in an approved Plan is individually required to comply with its obligations under the EEO clause, and to make 
a good faith effort to achieve each goal under the Plan in each trade in which it has employees.  The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor's or Subcontractor's 
failure to take good faith efforts to achieve the Plan goals and timetables. 
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4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a through p of these specifications.  

The goals set forth in the solicitation from which this contract resulted are expressed as percentages of the total hours of employment 
and training of minority and female utilization the Contractor should reasonably be able to achieve in each construction trade in which it 
has employees in the covered area.  Covered Construction Contractors performing construction work in geographical areas where they 
do not have a Federal or federally assisted construction contract shall apply the minority and female goals established for the 
geographical area where the work is being performed.  Goals are published periodically in the Federal Register in notice form, and such 
notices may be obtained from any Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers.  The Contractor is expected to make substantially uniform progress toward its goals in each craft during the period specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the Contractor has a collective 

bargaining agreement, to refer either minorities or women shall excuse the Contractor's obligations under these specifications, Executive 
Order 11246, or the regulations promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, such apprentices and trainees 

must be employed by the Contractor during the training period, and the Contractor must have made a commitment to employ the 
apprentices and  trainees at the completion of their training, subject to the availability of employment opportunities.  Trainees must be 
trained pursuant to training programs approved by the U.S. Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  The evaluation of the Contractor's 

compliance with these specifications shall be based upon its effort to achieve maximum results from its actions.  The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as extensive as the following: 

 
(a) Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in all facilities at which 

the Contractor's employees are assigned to work.  The Contractor, where possible, will assign two or more women to each 
construction project.  The Contractor shall specifically ensure that all foremen, superintendents, and other on-site supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with specific attention to 
minority or female individuals working as such sites or in such facilities. 

 
(b) Establish and maintain a current list of minority and female recruitment sources, provide written notification to minority and female 

recruitment sources and to community organizations when the Contractor or its unions have employment opportunities available, 
and maintain a record of the organizations' responses. 

 
(c) Maintain a current file of the names, addresses and telephone numbers of each minority and female off-the-street applicant and 

minority or female referral from a union, a recruitment source or community organization and of what action was taken with respect 
to each such individual.  If such individual was sent to the union hiring hall for referral and was not referred back to the Contractor by 
the union or, if referred, not employed by the Contractor, this shall be documented in the file with the reason therefor, along with 
whatever additional actions the Contractors may have taken. 

 
(d) Provide immediate written notification to the Director when the union or unions with which the Contractor has a collective bargaining 

agreement has not referred to the Contractor a minority person or woman sent by the Contractor, or when the Contractor has other 
information that the union referral process has impeded the Contractor's efforts to meet its obligations. 

 
(e) Develop on-the-job training opportunities and/or participate in training programs for the area which expressly include minorities and 

women, including upgrading programs and apprenticeship and trainee programs relevant to the Contractor's employment needs, 
especially those programs funded or approved by the Department of Labor.  The Contractor shall provide notice of these programs 
to the sources compiled under 7b above. 

 
(f) Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training programs and requesting their 

cooperation in assisting the Contractor in meeting its EEO obligations; by including it in any policy manual and collective bargaining 
agreements; by publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with all management 
personnel and with all minority and female employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is performed. 

 
(g) Review, at least annually, the company's EEO policy and affirmative action obligations under these specifications with all employees 

having any responsibility for hiring, assignment, layoff, termination or other employment decisions including specific review of these 
items with onsite supervisory personnel such as Superintendents, General Foreman, etc., prior to the initiation of construction work 
at any job site.  A written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 

 
(h) Disseminate the Contractor's EEO policy externally by including it in any advertising in the news media, specifically including 

minority and female news media, and providing written notification to and discussing the Contractor's EEO policy with other 
Contractors and Subcontractors with whom the Contractor does or anticipates doing business. 

 
(i) Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to schools with minority and 

female students and to minority and female recruitment and training organizations serving the Contractor's recruitment area and 
employment needs.  Not later than one month prior to the date for the acceptance of applications for apprenticeship of other training 
by any recruitment source, the Contractor shall send written notification to organizations such as the above, describing the 
openings, screening procedures, and tests to be used in the selection process. 

 
(j) Encourage present minority and female employees to recruit other minority persons and women and, where reasonable, provide 

after school, summer and vacation employment to minority and female youth both on the site and in other areas of a Contractor's 
workforce. 

 
(k) Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR Part 60-3. 

 



7 

(l) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for promotional opportunities 
and encourage these employees to seek or to prepare for, through appropriate training, etc., such opportunities. 

 
(m) Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not have a discriminatory 

effect by continually monitoring all personnel and employment related activities to ensure that the EEO policy and the Contractor's 
obligations under these specifications are being carried out. 

 
(n) Ensure that all facilities and company activities are nonsegregated except that separate or single-user toilet and necessary changing 

facilities shall be provided to assure privacy between the sexes. 
 

(o) Document and maintain a record of all solicitations of offers for subcontracts from minority and female construction Contractors and 
suppliers, including circulation of solicitations to minority and female Contractor associations and other business associations. 
 

(p) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's EEO policies and 
affirmative action obligations. 

 
8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their affirmative action 

obligations (7a through p).  The efforts of a Contractor association, joint Contractor-union, Contractor-community, or other similar group 
of which the Contractor is a member and participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of 
these Specifications provided that the Contractor actively participates in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women in the industry, ensures that the concrete benefits of the program are 
reflected in the Contractor's minority and female workforce participation makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor.  
The obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the 
Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been established.  The Contractor, however, is required to provide 

equal employment opportunity and to take affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority.  Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed in a 
substantially disparate manner (for example, even though the Contractor has achieved its goals for women generally, the Contractor may 
be in violation of the Executive Order if a specified minority group of women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against any person because of race, 

color, religion, sex, or national origin. 
 

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from Government contracts pursuant to Executive 
Order 11246. 

 
12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal Opportunity Clause, 

including suspension, termination and cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive Order 
11246, as amended, and its implementing regulations, by the Office of Federal Contract Compliance Programs.  Any Contractor who fails 
to carry out such sanctions and penalties shall be in violation of these specifications and Executive Order 11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific affirmative action steps, at least as 

extensive as those standards prescribed in paragraph 7 of these specifications, so as to achieve maximum results from its efforts to 
ensure equal opportunity.  If the Contractor fails to comply with the requirements of the Executive Order, the implementing regulations, or 
these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related activity to ensure that the company EEO policy is 

being carried out, to submit reports relating to the provisions hereof as may be required by the Government and to keep records.  
Records shall at least include for each employee the name, address, telephone numbers, construction trade, union affiliation if any, 
employee identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or 
laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, and locations at which the work was 
performed.  Records shall be maintained in an easily understandable and retrievable form; however, to the degree that existing records 
satisfy his requirement, Contractors shall not be required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other laws which establish different standards of 

compliance or upon the application of requirements for the hiring of local or other area residents (e.g., those under the Public Works 
Employment Act of 1977 and the Community Development Block Grant Program). 
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 

NONFEDERAL-AID CONTRACTS 
 

Effective: March 20, 1969 
Revised: January 1, 1994 

 
 

1. General 
 

a. The requirements set forth herein shall constitute the specific affirmative action requirements under this contract and supplement the 
non- discrimination requirements contained elsewhere in this proposal. 

 
b. The Contractor shall work with the Illinois Department of Transportation (IDOT) in carrying out Equal Employment Opportunity (EEO) 

obligations and in reviews of activities under the contract. 
 

c. The Contractor, and all subcontractors holding subcontracts (not including material suppliers) of $10,000 or more, shall comply with the 
following minimum specific requirement activities of EEO.  The Contractor shall include these requirements in every subcontract of 
$10,000 or more with such modification of language as is necessary to make them binding on the subcontractor. 

 
2. Equal Employment Opportunity Policy 

 
The Contractor shall accept as operating policy the following statement which is designed to further the provision of EEO to all persons, and to 
promote the full realization of equal employment opportunity through a positive continuing program:  "It is the policy of this Company to ensure 
that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, 
age, or disability.  Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
3. Equal Employment Opportunity Officer 

 
The Contractor shall designate and make known to IDOT contracting officers an EEO Officer who will have the responsibility for and must be 
capable of effectively administering and promoting an active Contractor program of EEO and who must be assigned adequate authority and 
responsibility to do so. 

 
4. Dissemination of Policy 

 
a. All members of the Contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such 

action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the Contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade and classification of employment.  To ensure that the above agreement will 
be met, the following actions will be taken as a minimum: 

 
(1)  Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often 

than once every six months, at which time the Contractor's EEO policy and its implementation will be reviewed and explained.  The 
meetings will be conducted by the EEO Officer. 

 
(2)  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major 

aspects of the Contractor's EEO obligations within thirty days following their reporting for duty with the Contractor. 
 
(3)  All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the Contractor's 

procedures for locating and hiring minority and female employees. 
 

b. In order to make the Contractor's EEO policy known to all employees, prospective employees, and potential sources of employees, i.e., 
schools, employment agencies, labor unions (where appropriate), college placement officers, etc., the Contractor shall take the following 
actions: 

 
(1)  Notices and posters setting forth the Contractor's EEO policy will be placed in areas readily accessible to employees, applicants for 

employment and potential employees. 
 

(2)  The Contractor's EEO policy and the procedures to implement such policy shall be brought to the attention of employees by 
means of meetings, employee handbooks, or other appropriate means. 

 
5. Recruitment 

 
a. When advertising for employees, the Contractor shall include in all advertisements for employees the notation: "An Equal Opportunity 

Employer".  All such advertisements shall be published in newspapers, or other publications, having a large circulation among minority 
groups in the area from which the project work force would normally be derived. 

 
b. The Contractor shall, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and 

private employee referral sources likely to yield qualified minority and female applicants, including, but not limited to, State employment 
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agencies, schools, colleges and minority and female organizations.   To meet this requirement, the Contractor shall, identify sources of 
potential minority and female employees, and establish with such identified sources procedures whereby minority and female applicants 
may be referred to the Contractor for employment consideration.   In the event the Contractor has a valid bargaining agreement providing 
for exclusive hiring hall referrals, he/she is expected to observe the provisions of that agreement to the extent that the system permits the 
Contractor's compliance with EEO contract provisions. 

 
c. The Contractor shall encourage present employees to refer minority and female applicants for employment by posting appropriate 

notices or bulletins in areas accessible to all such employees. In addition, information and procedures with regard to referring minority and 
female applicants shall be discussed with employees. 

 
6. Personnel Actions 

 
Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including 
hiring, upgrading, promotion, transfer, demotion, layoff, and termination, will be taken without regard to race, color, religion, sex, national origin, 
age, or disability.  The following procedures shall be followed: 

 
a. The Contractor shall conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
 

b. The Contractor shall periodically evaluate the spread of wages paid within each classification to determine any evidence of 
discriminatory wage practices. 

 
c. The Contractor shall periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.  

Where evidence is found, the Contractor shall promptly take corrective action.  If the review indicates that the discrimination may extend 
beyond the actions reviewed, such corrective action shall include all affected persons. 

 
d. The Contractor shall promptly investigate all complaints of alleged discrimination made to the Contractor in connection with the obligations 

under this contract, shall attempt to resolve such complaints, and shall take appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the Contractor shall inform every complainant of all of the avenues of appeal. 

 
7. Training and Promotion 

 
a. The Contractor shall assist in locating, qualifying and increasing the skills of minority and female employees and applicants for 

employment. 
 

b. Consistent with the Contractor's work force requirements and as permissible under Federal and State regulations, the Contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract 
performance. 

 
c. The Contractor shall advise employees and applicants for employment of available training programs and entrance requirements for 

each. 
 

d. The Contractor shall periodically review the training and promotion potential of minority and female employees and shall encourage 
eligible employees to apply for such training and promotion. 

 
8. Unions 

 
If the Contractor relies in whole or in part upon unions as a source of employees, the Contractor shall use his/her best efforts to obtain the 
cooperation of such unions to increase opportunities for minorities and females within the unions, and to effect referrals by such unions of 
minority and female employees. Actions by the Contractor, either directly or through a Contractor's association acting as agent, shall include the 
procedures set forth below: 

 
a. The Contractor shall use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minority and female employees for membership in the unions and increasing the skills of minority and female and employees so that 
they may qualify for higher paying employment. 

 
b. The Contractor shall use best efforts to incorporate an EEO clause into each union agreement to the end that such union shall be 

contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age, or disability. 
 

c. The Contractor is to obtain information as to the referral practices and policies of the labor union, except that to the extent such 
information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the Contractor, 
the Contractor shall so certify to IDOT and shall set forth what efforts have been made to obtain such information. 

 
d. In the event the union is unable to provide the Contractor with a reasonable flow of minority and female referrals within the time limit set 

forth in the collective bargaining agreement, the Contractor shall, through independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age, or disability; making full efforts to obtain qualified and/or qualifiable 
minorities and females.   (The U.S. Department of Labor has held that it shall be no excuse that the union with which the Contractor has a 
collective bargaining agreement providing for exclusive referral failed to refer minorities or female employees).   In the event the union 
referral practice prevents the Contractor from meeting the obligations pursuant to these Special Provisions, such Contractor shall 
immediately notify IDOT.   

 
9. Selection of Subcontractors, Procurement of Materials, and Leasing of Equipment 
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The Contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age, or disability in the selection and retention 
of subcontractors, including procurement of materials and leases of equipment. 

 
a. The Contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract. 

 
b. Disadvantaged business enterprises (DBE), as defined in 49 CFR Part 23, shall have equal opportunity to compete for and perform 

subcontracts which the Contractor enters into pursuant to this contract.   The Contractor shall use best efforts to solicit bids from and to 
utilize DBE subcontractors or subcontractors with meaningful minority and female representation among their employees.  Contractors 
shall obtain lists of DBE construction firms from IDOT personnel. 

 
c. The Contractor shall use his/her best efforts to ensure subcontractor compliance with their EEO obligations. 

 
10. Records and Reports 

 
The Contractor shall keep such records as necessary to document compliance with the EEO requirements.  Such records shall be retained for a 
period of three years following completion of the contract work and shall be available at reasonable times and places for inspection by authorized 
representatives of IDOT. 

 
a.    The records kept by the Contractor shall document the following: 

 
(1)  the number of minorities, non-minorities and females employed in each work classification on the project; 

 
(2)  the progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for 

minorities and females; 
 

(3)  the progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and female employees; and 
 

(4)  the progress and efforts being made in securing the services of DBE subcontractors, or subcontractors with meaningful minority and 
female representation among their employees. 

 
b. The Contractor shall submit to IDOT a monthly report every month for the duration of the project, indicating the number of minority, non-
minority and female employees currently engaged in each work classification required by contract work and the number of hours worked.  This 
information is to be reported on Form SBE-956.  If on-the-job training is being required by special provision, the Contractor will be required to 
collect and report training data. 

  



11 

State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
REQUIRED PROVISIONS – STATE CONTRACTS 

 
Effective: April 1 1965 

Revised: January 1, 2017 
 

I. SELECTION OF LABOR 
 

The Contractor shall comply with all Illinois statutes pertaining to the selection of labor. 
 

EMPLOYMENT OF ILLINOIS WORKERS DURING PERIODS OF 
EXCESSIVE UNEMPLOYMENT 

 
Whenever there is a period of excessive unemployment in Illinois, which is defined herein as any month immediately following two consecutive 

calendar months during which the level of unemployment in the State of Illinois has exceeded five percent as measured by the United States Bureau 
of Labor Statistics in its monthly publication of employment and unemployment figures, the Contractor shall employ at least 90 percent Illinois 
laborers.  "Illinois laborer" means any person who has resided in Illinois for at least 30 days and intends to become or remain an Illinois resident. 

 
Other laborers may be used when Illinois laborers as defined herein are not available, or are incapable of performing the particular type of work 

involved, if so certified by the Contractor and approved by the Engineer.  The Contractor may place no more than three of his/her regularly employed  
non-resident executive and technical experts, who do not qualify as Illinois laborers, to do work encompassed by this Contract during period of 
excessive unemployment. 

 
This provision applies to all labor, whether skilled, semi-skilled, or unskilled, whether manual or non-manual. 

 
II. EQUAL EMPLOYMENT OPPORTUNITY 

 
In the event of the Contractor's noncompliance with the provisions of this Equal Employment Opportunity Clause, the Illinois Human Rights Act or the 

Illinois Department of Human Rights Rules and Regulations, the Contractor may be declared ineligible for future contracts or subcontracts with 
the State of Illinois or any of its political sub-divisions or municipal corporations, and the contract may be cancelled or voided in whole or in part, 
and such other sanctions or penalties may be imposed or remedies invoked as provided by statute or regulation. 

 
During the performance of this Contract, the Contractor agrees as follows: 
 
1. That it will not discriminate against any employee or applicant for employment because of race, color, religion, sex, sexual orientation, marital 

status, order of protection status, national origin or ancestry, citizenship status, age, physical or mental disability unrelated to ability, military 
status, or an unfavorable discharge from military service; and further that it will examine all job classifications to determine if minority persons or 
women are underutilized and will take appropriate affirmative action to rectify any such underutilization. 

 
2. That, if it hires additional employees in order to perform this contract or any portion hereof, it will determine the availability (in accordance with the 

Illinois Department of Human Rights Rules and Regulations) of minorities and women in the area(s) from which it may reasonably recruit and it 
will hire for each job classification for which employees are hired in such a way that minorities and women are not underutilized. 

 
3. That, in all solicitations or advertisements for employees placed by it or on its behalf, it will state that all applicants will be afforded equal 

opportunity without discrimination because of race, color, religion, sex, sexual orientation, marital status, order of protection status, national origin 
or ancestry, citizenship status, age, physical or mental disability unrelated to ability, military status, or an unfavorable discharge from military 
service. 

 
4. That it will send to each labor organization or representative of workers with which it has or is bound by a collective bargaining or other 

agreement or understanding, a notice advising such labor organization or representative of the Contractor's obligations under the Illinois Human 
Rights Act and the Illinois Department of Human Rights Rules and Regulations. If any labor organization or representative fails or refuses to 
cooperate with the Contractor in its efforts to comply with such Act and Rules and Regulations, the Contractor will promptly so notify the Illinois 
Department of Human Rights and IDOT and will recruit employees from other sources when necessary to fulfill its obligations thereunder. 

 
5. That it will submit reports as required by the Illinois Department of Human Rights Rules and Regulations, furnish all relevant information as may 

from time to time be requested by the Illinois Department of Human Rights or IDOT, and in all respects comply with the Illinois Human Rights Act 
and the Illinois Department of Human Rights Rules and Regulations. 

 
6. That it will permit access to all relevant books, records, accounts and work sites by personnel of IDOT and the Illinois Department of Human 

Rights for purposes of investigation to ascertain compliance with the Illinois Human Rights Act and the Illinois Department of Human Rights 
Rules and Regulations. 

 
7. That it will include verbatim or by reference the provisions of this clause in every subcontract it awards under which any portion of the contract 

obligations are undertaken or assumed, so that the provisions will be binding upon the subcontractor. In the same manner as with other 
provisions of this contract, the Contractor will be liable for compliance with applicable provisions of this clause by subcontractors; and further it 
will promptly notify IDOT and the Illinois Department of Human Rights in the event any subcontractor fails or refuses to comply with these 
provisions. In addition, the Contractor will not utilize any subcontractor declared by the Illinois Human Rights Commission to be ineligible for 
contracts or subcontracts with the State of Illinois or any of its political subdivisions or municipal corporations. 

 
 
 
III.   SUBLETTING OR ASSIGNING THE CONTRACT 
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1. The Contractor shall perform with his/her own organization contract work amounting to not less than 51 percent of the original total 

contract price, except that any items designated by the State as "Specialty Items" may be performed by subcontract and the amount of any 
such "Specialty Items" so performed may be deducted from the original total contract price before computing the amount of work required to 
be performed by the Contractor with his/her own organization. 

 
a. "His/her own organization" shall be construed to include only worker employed and paid directly by the Contractor and equipment 

owned or rented by him/her, with or without operators. 
 

b. "Specialty Items" shall be construed to be limited to work that requires specialized knowledge, craftsmanship or equipment not 
ordinarily available in contracting organizations qualified to bid on the contract as a whole and in general are to be limited to minor 
components of the overall contract. 

 
2. In addition to the 51 percent requirement set forth in paragraph 1 above, the Contractor shall furnish (a) a competent superintendent or 

foreman who is employed by him/her, who has full authority to direct performance of the work in accordance with the contract 
requirements, and who is in charge of all construction operations (regardless of who performs the work), and (b) such other of his/her own 
organizational capability and responsibility (supervision, management, and engineering services) as the State highway department 
contracting officer determines is necessary to assure the performance of the contract. 

 
3. The Contractor shall not sublet, sell, transfer, assign or otherwise dispose of the contract or contracts or any portion thereof, or of his/her 

right, title or interest therein, without written consent of the Engineer.  In case such consent is given, the Contractor will be permitted to 
sublet a portion thereof, but shall perform with the Contractor's own organization, work amounting to not less than 51 percent of the total 
contract cost, except that any items designated in the contract as "specialty items" may be performed by subcontract and the cost of any 
such specialty items so performed by subcontract may be deducted from the total cost before computing the amount of work required to be 
performed by the Contractor with his/her own organization. Materials purchased or produced by the Contractor must be incorporated into 
the project by the Contractor's own organization if their cost is to be applied to the 50 percent requirement. 

 
No subcontracts, or transfer of contract, shall in any case release the Contractor of his/her liability under the contract and bonds.  All 
transactions of the Engineer shall be with the Contractor.  The Contractor shall have representative on the job at all times when either 
contract or subcontract work is being performed. 

 
All requests to subcontract shall contain a certification that the subcontract agreement exists in writing and physically contains the required 
Federal and State Equal Employment Opportunity provisions and Labor compliance provisions, including the contract minimum wage 
requirements.  The Contractor shall permit Department or Federal representatives to examine the subcontract agreements upon notice. 

 
4. Any items that have been selected as "Specialty Items" for the contract are listed as such in the Special Provisions, bid schedule, or 

elsewhere in the contract documents. 
 

5. No portion of the contract shall be sublet, assigned or otherwise disposed of, except with the written consent of the State highway 
department contracting officer, or his/her authorized representative, and such consent when given shall not be construed to relieve the 
Contractor of any responsibility for the fulfillment of the contract.  Request for permission to sublet, assign or otherwise dispose of any 
portion of the contract shall be in writing and accompanied by (a) a showing that the organization which will perform the work is particularly 
experienced and equipped for such work, and (b) an assurance by the Contractor that the labor standards provisions set forth in this 
contract shall apply to labor performed on all work encompassed by the request. 

 
IV.  COMPLIANCE WITH THE PREVAILING WAGE ACT 

 
1. Prevailing Wages.  All wages paid by the Contractor and each subcontractor shall be in compliance with The Prevailing Wage Act (820 

ILCS 130), as amended, except where a prevailing wage violates a federal law, order, or ruling, the rate conforming to the federal law, 
order, or ruling shall govern. The Contractor shall be responsible to notify each subcontractor of the wage rates set forth in this contract 
and any revisions thereto.  If the Department of Labor revises the wage rates, the Contractor will not be allowed additional compensation 
on account of said revisions.  Current wage rate information shall be obtained by visiting the Department of Labor website at 
http://www.illinois.gov/idol/Pages/default.aspx.  It is the responsibility of the Contractor to review the rates applicable to the work of this 
contract at regular intervals in order to insure the timely payment of current rates.  Provision of this information to the Contractor by means 
of the Department of Labor website satisfies the notification of revisions by the Department to the Contractor pursuant to the Act, and the 
Contractor agrees that no additional notice is required. 

 
2. Payroll Records.   The Contractor and each subcontractor shall make and keep, for a period of three years from the later of the date of 

final payment under the contract or completion of the contract, records of the wages paid to his/her workers.  The payroll records shall 
include each worker’s name, address, telephone number, social security number, classification, rate of pay, number of hours worked each 
day, starting and ending times of work each day, total hours worked each week, itemized deductions made, and actual wages paid.   
Upon seven business days’ notice, these records shall be available at a location within the State, during reasonable hours, for inspection 
by the Department or the Department of Labor; and Federal, State, or local law enforcement agencies and prosecutors. 

 
3. SUBMISSION OF PAYROLL RECORDS (BDE) 
 
 Effective:  April 1, 2021 
 Revised:  November 2, 2023 
 
 Submission of Payroll Records.  The Contractor and each subcontractor shall, no later than the 15th day of each calendar month, file a 

certified payroll for the immediately preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing Wage Portal in 
compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal can be found on the IDOL website at 
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the format 
prescribed by the IDOL. 

 

http://www.illinois.gov/idol/Pages/default.aspx
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx
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 In addition to filing certified payroll(s) with the IDOL, the Contractor and each subcontractor shall certify and submit payroll records to the 
Department each week from the start to the completion of their respective work, except that full social security numbers shall not be 
included on weekly submittals.  Instead, the payrolls shall include an identification number for each employee (e.g., the last four digits of the 
employee’s social security number).  In addition, starting and ending times of work each day may be omitted from the payroll records 
submitted.  The submittals shall be made using LCPtracker Pro software.  The software is web-based and can be accessed at 
https://lcptracker.com/.  When there has been no activity during a work week, a payroll record shall still be submitted with the appropriate 
option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
4. Employee Interviews.  The Contractor and each subcontractor shall permit his/her employees to be interviewed on the job, during 

working hours, by compliance investigators of the Department or the Department of Labor. 
 

V.   NONSEGREGATED FACILITIES 
 

(Applicable to State Financed Construction Contracts and related subcontracts exceeding $10,000 which are not exempt from the Equal Opportunity 
clause). 
 
By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply agreement, as appropriate, the 
bidder, construction Contractor, subcontractor, or material supplier, as appropriate, certifies that  (s)he  does  not  maintain  or  provide  for  his/her  
employees  any  segregated facilities at any of his/her establishments, and that (s)he does not permit his/her employees to perform their services at 
any location, under his/her control, where segregated facilities are maintained. (S)He certifies further that (s)he will not maintain or provide for his/her 
employees any segregated facilities at any of his/her establishments, and that (s)he will not permit his/her employees to perform their services at any 
location, under his/her control, where segregated facilities are maintained. (S)He agrees that a breach of this certification is a violation of the Equal 
Opportunity clause in this contract.  As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive or are in 
fact segregated on the basis of race, creed, color, or national origin, because of habit, local custom, or otherwise.  (S)He agrees that (except 
where he/she has obtained identical certifications from proposed subcontractors and material suppliers for specific time periods), he/she will obtain 
identical certifications from proposed subcontractors or material suppliers prior to the award  of  subcontracts  or  the  consummation  of  material  
supply  agreements, exceeding  $10,000  which  are  not  exempt  from  the  provisions  of  the  Equal Opportunity clause, and that (s)he will 
retain such certifications in his/her files. 

  

https://lcptracker.com/
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State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
SECTION 80 PROSECUTION AND PROGRESS 

 
 

This Special Provision amends the provisions of the Standard Specifications for Construction of Airports, adopted April 1, 2012 and shall be construed to 
be a part thereof, superseding any conflicting provisions thereof applicable to the work under the contract. 
 
80-09  FAILURE TO COMPLETE ON TIME. 
 
DELETE: “See contract documents for current schedule of deductions.” 
 
ADD: 

Schedule of Deductions for Each 
Day of Overrun in Contract Time 

Original Contract Amount Daily Charges 
From More Than To and Including Calendar Day Work Day 

$               0 
100,000 
500,000 

1,000,000 
3,000,000 
6,000,000 

12,000,000 

 $     100,000 
500,000 

1,000,000 
3,000,000 
6,000,000 

12,000,000 
And over 

$    475 
750 

1,025 
1,275 
1,425 
2,300 
6,775 

$    675 
1,050 
1,425 
1,725 
2,000 
3,450 
9,525 

 
 
 
  



15 

State of Illinois 
Department of Transportation 

 
SPECIAL PROVISION 

FOR 
SECTION 90 MEASUREMENT AND PAYMENT 

 
 

This Special Provision amends the provisions of the Standard Specifications for Construction of Airports, adopted April 1, 2012 and shall be construed to 
be a part thereof, superseding any conflicting provisions thereof applicable to the work under the contract. 
 
90-07  PARTIAL PAYMENTS. 
 
DELETE:  The entire section. 
 
ADD:  Partial payments will be made to the Contractor at least once each month as the work progresses.  The payments will be based upon estimates, 
prepared by the Resident Engineer, of the value of the work performed and materials complete and in place in accordance with the contract, plans, and 
specifications.  Such partial payments may also include the delivered actual cost of those materials stockpiled and stored in accordance with the Section 
90-08 PAYMENT FOR MATERIALS ON HAND.  From the amount of partial payment so determined on Federal-Aid projects, there shall be deducted an 
amount up to ten percent of the cost of the completed work which shall be retained until all conditions necessary for financial closeout of the project are 
satisfied.  The amount of the estimate approved as due for payment will be vouchered by the Department and presented to the State Comptroller for 
payment.  No amount less than $1,000.00 will be approved for payment other than the final payment.  A final voucher for under $5.00 shall not be paid 
except through electronic funds transfer. (15 ILCS 405/9(b-1)) 
 
It is understood and agreed that the Contractor shall not be entitled to demand or receive partial payment based on quantities of work in excess of those 
provided in the proposal or covered by approved change orders, except when such excess quantities have been determined by the Engineer to be a part 
of the final quantity for the item of work in question. 
 
No partial payment shall bind the Department to the acceptance of any materials or work in place as to quality or quantity.  All partial payments are 
subject to correction at the time of final payment as provided in Section 90-09 ACCEPTANCE AND FINAL PAYMENT. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s Disadvantaged Business Revolving Loan Program (20 ILCS 
2705/2705-610) progress payments may be reduced pursuant to the terms of that loan agreement.  In such cases, the amount of the estimate related to 
the work performed by the Contractor or subcontractor, in default of the loan agreement, will be offset, in whole or in part, and vouchered by the 
Department to the Working Capital Revolving Fund or designated escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the offset voucher shall be a credit against the Department’s 
obligation to pay the Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or subcontractor’s total loan indebtedness to 
the Department.  The offset shall continue until such time as the entire loan indebtedness is satisfied.  The Department will notify the Contractor and 
Fund Control Agent in a timely manner of such offset.  The Contractor or subcontractor shall not be entitled to additional payment in consideration of the 
offset. 
 
In accordance with 49 USC § 47111, the Department will not make payments totaling more than 90 percent of the contract until all conditions necessary 
for financial closeout of the project are satisfied. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor shall be reason for withholding any progress payments until 
the Department determines that compliance has been achieved.   
 
90-10  TRUST AGREEMENT OPTION. 
 
DELETE:  The entire section. 
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Contract No. PO020 

Pontiac Municipal Airport 
Pontiac, Illinois 

Livingston County 
Illinois Project No.  PNT-5022 

SBG Project No.  N/A 
 

STATE OF ILLINOIS 
__________________ 

 
SPECIAL PROVISIONS 

 
 
The following Special Provisions supplement the “Standard Specifications for Construction of Airports,” adopted April 1, 2012, and the Special Provisions 
included herein which apply to and govern the airport improvement of: Rehabilitate Aircraft Taxilane and Airport Entrance Road at Pontiac Municipal, 
Contract PO020, and in case of conflict with any part or parts of said Specifications, the said Special Provisions shall take precedence and shall govern. 
 
 
SPECIAL PROVISION FOR COMPLETION TIME VIA CALENDAR DAYS 
 
It being understood and agreed that the completion within the time limit is an essential part of the contract, the bidder agrees to complete the work within 
Base Bid: 29 calendar days; Additive Alternate #1: 8 additional calendar days; Additive Alternate #2: 8 additional calendar days; Additive 
Alternate #3: 8 additional calendar days, unless additional time is granted by the Engineer in accordance with the provisions of the specifications.  In 
case of failure to complete the work on or before the time named herein, or within such extra time as may have been allowed by extensions, the bidder 
agrees that the Department of Transportation shall withhold from such sum as may be due him/her under the terms of this contract, the costs, as set 
forth in Section 80-09 Failure to Complete on Time of the Standard Specifications, which costs shall be considered and treated not as a penalty but as 
damages due to the State from the bidder by reason of the failure of the bidder to complete the work within the time specified in the contract. 
 
 
CONSTRUCTION AIR QUALITY – DIESEL VEHICLE EMISSIONS CONTROL (BDE) 
Effective: April 1, 2009 
Revised: January 2, 2012 
 
Diesel Vehicle Emissions Control.  The reduction of construction air emissions shall be accomplished by using cleaner burning diesel fuel.  The term 
“equipment” refers to any and all diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess of seven calendar days 
over the course of the construction period on the project site (including any “rental” equipment). 
 
All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm 
sulfur content or less). 
 
Diesel powered equipment in non-compliance will not be allowed to be used on the project site, and is also subject to a notice of non-compliance as 
outlined below. 
 
The Contractor shall certify that only ULSD will be used in all jobsite equipment.  The certification shall be presented to the Department prior to the 
commencement of the work. 
 
If any diesel powered equipment is found to be in non-compliance with any portion of this specification, the Engineer will issue the Contractor a notice of 
non-compliance and identify an appropriate period of time, as outlined below under environmental deficiency deduction, in which to bring the equipment 
into compliance or remove it from the project site.   
 
Any costs associated with bringing any diesel powered equipment into compliance with these diesel vehicle emissions controls shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall also not be grounds for a claim. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an environmental control deficiency exists, he/she will notify the 
Contractor in writing, and direct the Contractor to correct the deficiency within a specified time period.  The specified time-period, which begins upon 
Contractor notification, will be from 1/2 hour to 24 hours long, based on the urgency of the situation and the nature of the deficiency.  The Engineer shall 
be the sole judge regarding the time period. 
 
The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions control. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary deduction will be imposed for each calendar day or 
fraction thereof the deficiency continues to exist.  The calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a contract period, the Contractor will be shutdown until the 
deficiency is corrected.  Such a shutdown will not be grounds for any extension of contract time, waiver of penalties, or be grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY – IDLING RESTRICTION (BDE) 
Effective: April 1, 2009 
 
Idling Restrictions.  The Contractor shall establish truck-staging areas for all diesel powered vehicles that are waiting to load or unload material at the 
jobsite.  Staging areas shall be located where the diesel emissions from the equipment will have a minimum impact on adjacent sensitive receptors.  The 
Department will review the selection of staging areas, whether within or outside the existing highway right-of-way, to avoid locations near sensitive areas 
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or populations to the extent possible.  Sensitive receptors include, but are not limited to, hospitals, schools, residences, motels, hotels, daycare facilities, 
elderly housing and convalescent facilities.  Diesel powered engines shall also be located as far away as possible from fresh air intakes, air conditioners, 
and windows.  The Engineer will approve staging areas before implementation. 
 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in motion, to idle for more than a total of 10 minutes within any 
60 minute period, except under any of the following circumstances:  
 

1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 
2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, an official traffic control device or signal, or at the 

direction of a law enforcement official. 
3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other equipment solely to prevent a safety or health 

emergency. 
4) A police, fire, ambulance, public safety, other emergency or law enforcement motor vehicle, or any motor vehicle used in an emergency 

capacity, idles while in an emergency or training mode and not for the convenience of the vehicle operator. 
5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic purposes if idling is necessary for such activity. 
6) A motor vehicle idles as part of a government inspection to verify that all equipment is in good working order, provided idling is required as part 

of the inspection. 
7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish the intended use of the vehicle (such as loading, 

unloading, mixing, or processing cargo; controlling cargo temperature; construction operations, lumbering operations; oil or gas well servicing; 
or farming operations), provided that this exemption does not apply when the vehicle is idling solely for cabin comfort or to operate non-
essential equipment such as air conditioning, heating, microwave ovens, or televisions. 

8) When the motor vehicle idles due to mechanical difficulties over which the operator has no control. 
9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 

 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 80 °F (26 °C), a person who operates a motor vehicle 
operating on diesel fuel shall not cause or allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while waiting to 
weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set as an alternative to idling the main engine of a motor 
vehicle operating on diesel fuel. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an environmental control deficiency exists based on non-
compliance with the idling restrictions, he/she will notify the Contractor, and direct the Contractor to correct the deficiency. 
 
If the Contractor fails to correct the deficiency a monetary deduction will be imposed.  The monetary deduction will be $1,000.00 for each deficiency 
identified. 
 
 
SPECIAL PROVISION FOR DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial assistance, is required to take all necessary and 
reasonable steps to ensure nondiscrimination in the award and administration of contracts.  Consequently, the federal regulatory provisions of 49 CFR 
Part 26 apply to this contract concerning the utilization of disadvantaged business enterprises.  For the purposes of this Special Provision, a 
disadvantaged business enterprise (DBE) means a business certified by the Department in accordance with the requirements of 49 CFR Part 26 and 
listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the requirements of the Business Enterprise for Minorities, 
Females, and Persons with Disabilities Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 100 percent state-
funded contracts, the federal government has no involvement in such contracts (not a federal-aid contract) and no responsibility to oversee the 
implementation of this Special Provision by the Department on those contracts.  DBE participation on 100 percent state-funded contracts will not be 
credited toward fulfilling the Department’s annual overall DBE goal required by the US Department of Transportation to comply with the federal DBE 
program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to include the assurance in each subcontract the Contractor 
signs with a subcontractor. 
 
The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  
The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of contracts funded in whole or in part with 
federal or state funds.  Failure by the Contractor to carry out these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR Part 26, the Department has set an overall goal for DBE 
participation in its federally assisted contracts.  That goal applies to all federal-aid funds the Department will expend in its federally assisted contracts for 
the subject reporting fiscal year.  The Department is required to make a good faith effort to achieve the overall goal.  The dollar amount paid to all 
approved DBE companies performing work called for in this contract is eligible to be credited toward fulfillment of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a specific DBE utilization goal established by the Department.  
The goal has been included because the Department has determined the work of this contract has subcontracting opportunities that may be suitable for 
performance by DBE companies.  The determination is based on an assessment of the type of work, the location of the work, and the availability of DBE 
companies to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and in an arena of fair and open competition, 
DBE companies can be expected to perform 0.0% of the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, in 
addition to the other award criteria established for this contract, the Department will only award this contract to a bidder who makes a good faith effort to 
meet this goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for award consideration if either of the following is 
done in accordance with the procedures set for in this Special Provision: 
 
(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 
(b) The bidder documents a good faith effort has been made to meet the goal, even though the effort did not succeed in obtaining enough DBE 
participation to meet the goal. 
 
DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference source for DBE-certified companies.  In addition, the 
Department maintains a letting and item specific DBE locator information system whereby DBE companies can register their interest in providing quotes 
on particular bid items advertised for letting.  Information concerning DBE companies willing to quote work for particular contracts may be obtained by 
contacting the Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding requirement and failure of the bidder to comply will render the 
bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation Statement (form SBE 2025) for each DBE company proposed 
for the performance of work to achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not be met, documentation of 
good faith efforts shall also be submitted.  The documentation of good faith efforts must include copies of each DBE and non-DBE subcontractor quote 
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The required forms and documentation must be 
submitted as a single .pdf file using the “Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set forth herein and the bid will be declared not responsive.  
In the event the bid is declared not responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s proposal guaranty and 
may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization Plan is approved.  All information submitted by the bidder 
must be complete, accurate and adequately document enough DBE participation has been obtained or document the good faith efforts of the bidder, in 
the event enough DBE participation has not been obtained, before the Department will commit to the performance of the contract by the bidder.  The 
Utilization Plan will be approved by the Department if the Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal 
or the bidder submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the 
bidder must show that all necessary and reasonable steps were taken to achieve the contract goal.  Necessary and reasonable steps are those which, 
by their scope, intensity and appropriateness to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they were not 
successful.  The Department will consider the quality, quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in other 
words efforts done as a matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that would be reasonably 
expected of a bidder actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 
(a) The following is a list of types of action that the Department will consider as part of the evaluation of the bidder’s good faith efforts to obtain 
participation.  These listed factors are not intended to be a mandatory checklist and are not intended to be exhaustive.  Other factors or efforts brought to 
the attention of the Department may be relevant in appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, advertising and/or written notices) the interest of 
all certified DBE companies that have the capability to perform the work of the contract.  The bidder must solicit this interest within sufficient time to allow 
the DBE companies to respond to the solicitation.  The bidder must determine with certainty if the DBE companies are interested by taking appropriate 
steps to follow up initial solicitations. 
 
(2) Selecting portions of the work to be performed by DBE companies in order to increase the likelihood that the DBE goals will be achieved.  This 
includes, where appropriate, breaking out contract work items into economically feasible units to facilitate DBE participation, even when the Contractor 
might otherwise prefer to perform these work items with its own forces. 
 
(3) Providing interested DBE companies with adequate information about the plans, specifications, and requirements of the contract in a timely 
manner to assist them in responding to a solicitation. 
 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s responsibility to make a portion of the work available to 
DBE subcontractors and suppliers and to select those portions of the work or material needs consistent with the available DBE subcontractors and 
suppliers, so as to facilitate DBE participation.  Evidence of such negotiation includes the names, addresses, and telephone numbers of DBE companies 
that were considered; a description of the information provided regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for DBE companies to perform the work. 
 
b. A bidder using good business judgment would consider a number of factors in negotiating with subcontractors, including DBE subcontractors, 
and would take a firm’s price and capabilities as well as contract goals into consideration.  However, the fact that there may be some additional costs 
involved in finding and using DBE companies is not in itself sufficient reason for a bidder’s failure to meet the contract DBE goal, as long as such costs 
are reasonable.  Also the ability or desire of a bidder to perform the work of a contract with its own organization does not relieve the bidder of the 
responsibility to make good faith efforts.  Bidders are not, however, required to accept higher quotes from DBE companies if the price difference is 
excessive or unreasonable.  In accordance with the above Bidding Procedures, the documentation of good faith efforts must include copies of each DBE 
and non-DBE subcontractor quote submitted to the bidder when a non-DBE subcontractor was selected over a DBE for work on the contract. 
 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on a thorough investigation of their capabilities.  The bidder’s 
standing within its industry, membership in specific groups, organizations, or associations and political or social affiliations (for example union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; minority/women contractors’ groups; local, state, and 
federal minority/women business assistance offices; and other organizations as allowed on a case-by-case basis to provide assistance in the recruitment 
and placement of DBE companies. 
 
(b) If the Department determines the bidder has made a good faith effort to secure the work commitment of DBE companies to meet the contract 
goal, the Department will award the contract provided it is otherwise eligible for award.  If the Department determines the bidder has failed to meet the 
requirements of this Special Provision or that a good faith effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also include a statement of reasons for the adverse determination.  If 
the Utilization Plan is not approved because it is deficient as a technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period to cure the deficiency. 
 
(c) The bidder may request administrative reconsideration of an adverse determination by emailing the Department at 
“DOT.DBE.UP@illinois.gov” within the five calendar days after the receipt of the notification of the determination.  The determination shall become final if 
a request is not made on or before the fifth calendar day.  A request may provide additional written documentation or argument concerning the issues 
raised in the determination statement of reasons, provided the documentation and arguments address efforts made prior to submitting the bid.  The 
request will be reviewed by the Department’s Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the bidder to meet in 
person to consider all issues of documentation and whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working days after receipt of the request for reconsideration, explaining the 
basis for finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration Officer 
that a good faith effort was made shall approve the Utilization Plan submitted by the bidder and shall clear the contract for award.  A final decision that a 
good faith effort was not made shall render the bid not responsive. 
 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated to be performed and paid for upon satisfactory 
completion.  The Department is only able to count toward the achievement of the overall goal and the contract goal the value of payments made for the 
work actually performed by DBE companies.  In addition, a DBE must perform a commercially useful function on the contract to be counted.  A 
commercially useful function is generally performed when the DBE is responsible for the work and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  The Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 26.55, the provisions of which 
govern over the summary contained herein. 
 
(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by the DBE’s own forces, including the cost of materials 
and supplies.  Work that a DBE subcontracts to a non-DBE does not count toward the DBE goals. 
 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total dollar value of the contract equal to the distinct, clearly 
defined portion of the work performed by the DBE’s own forces. 
 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed by the DBE’s own forces, including the cost of 
materials and supplies, excluding the purchase of materials and supplies or the lease of equipment by the DBE subcontractor from the Contractor or its 
affiliates.  Work that a DBE subcontractor in turn subcontracts to a non-DBE does not count toward the DBE goal. 
 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is responsible for the management and supervision of 
the entire trucking operation for which it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE must be used on the 
contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  The DBE who leases trucks from 
another DBE receives credit for the total value of the transportation services the lessee DBE provides on the contract. 
 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-operator.  The DBE who leases trucks from a non-DBE is 
entitled to credit only for the fee or commission is receives as a result of the lease arrangement. 
 
(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE regular dealer. 
 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the procurement of materials and supplies if not a DBE regular dealer 
or DBE manufacturer. 
 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the contract.  The Department is prohibited by federal 
regulations from crediting the participation of a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall goal until 
the amount to be applied toward the goals has been paid to the DBE.  The following administrative procedures and remedies govern the compliance by 
the Contractor with the contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan and award of the contract, the 
Utilization Plan and individual DBE Participation Statements become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and contract awarded based upon a determination of good 
faith, the total dollar value of DBE work calculated in the approved Utilization Plan as a percentage of the awarded contract value shall become the 
amended contract goal.  All work indicated for performance by an approved DBE shall be performed, managed, and supervised by the DBE executing 
the DBE Participation Commitment Statement. 
 
(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior written approval from the Department’s Bureau of Small 
Business Enterprises.  All requests for amendment to the Utilization Plan shall be emailed to the Department at DOT.DBE.UP@illinois.gov. 
 

mailto:DOT.DBE.UP@illinois.gov
mailto:DOT.DBE.UP@illinois.gov
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(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, specifications, or special provisions must be 
approved, in writing, by the Department as provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing of any changes in 
the scope of work which result in a reduction in the dollar amount condition-of-award to the contract.  Where the revision includes work committed to a 
new DBE subcontractor, not previously involved in the project, then a Request for Approval of Subcontractor, Department form BC 260A or AER 260A, 
must be signed and submitted.  If the commitment of work is in the form of additional tasks assigned to an existing subcontract, a new Request for 
Approval of Subcontractor will not be required.  However, the Contractor must document efforts to assure the existing DBE subcontractor is capable of 
performing the additional work and has agreed in writing to the change. 
 
(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the Department upon request.  Subcontractors shall ensure 
that all lower tier subcontracts or agreements with DBEs to supply labor or materials be performed in accordance with this Special Provision. 
 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions in the condition of award, additional requirements 
apply to the two cases of Contractor-initiated work substitution proposals.  Where the contract allows alternate work methods which serve to delete or 
create underruns in condition of award DBE work, and the Contractor selects that alternate method or, where the Contractor proposes a substitute work 
method or material that serves to diminish or delete work committed to a DBE and replace it with other work, then the Contractor must demonstrate one 
of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is certified in the respective item of work) in a modification of 
the condition of award; or 
 
(2) The DBE is aware its work will be deleted or will experience underruns and has agreed in writing to the change.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide documentation of good faith efforts to do so; or 
 
(3) The DBE is not capable of performing the replacement work or has declined to perform the work at a reasonable competitive price.  If this 
occurs, the Contractor shall substitute other work of equivalent value to a certified DBE or provide documentation of good faith efforts to do so. 
 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not terminate or replace a DBE listed on the approved Utilization 
Plan, or perform with other forces work designated for a listed DBE except as provided in this Special Provision.  The Contractor shall utilize the specific 
DBEs listed to perform the work and supply the materials for which each is listed unless the Contractor obtains the Department’s written consent as 
provided in subsection (a) of this part.  Unless Department consent is provided for termination of a DBE subcontractor, the Contractor shall not be 
entitled to any payment for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed in the approved Utilization Plan without prior written consent.  
This includes, but is not limited to, instances in which the Contractor seeks to perform work originally designated for a DBE subcontractor with its own 
forces or those of an affiliate, a non-DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor has good cause to terminate or replace the DBE firm.  Before 
transmitting to the Bureau of Small Business Enterprises any request to terminate and/or substitute a DBE subcontractor, the Contractor shall give 
notice in writing to the DBE subcontractor, with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason for the 
request.  The Contractor shall give the DBE five days to respond to the Contractor’s notice.  The DBE so notified shall advise the Bureau and the 
Contractor of the reasons, if any, why it objects to the proposed termination of its subcontract and why the Bureau should not approve the Contractor’s 
action.  If required in a particular case as a matter of public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent with normal industry standards.  
Provided, however, that good cause does not exist if the failure or refusal of the DBE subcontractor to perform its work on the subcontract results from 
the bad faith or discriminatory action of the Contractor; 
 
(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because of suspension and debarment proceedings pursuant 2 
CFR Parts 180, 215 and 1200 or applicable state law. 
 
(6) The Contractor has determined the listed DBE subcontractor is not a responsible contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides written notice to the Contractor of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE subcontractor is unable to complete its work on the contract; 
 
(10) Other documented good cause that compels the termination of the DBE subcontractor.  Provided, that good cause does not exist if the 
Contractor seeks to terminate a DBE it relied upon to obtain the contract so that the Contractor can self-perform the work for which the DBE contractor 
was engaged or so that the Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, the Contractor shall make a good faith effort to find another DBE 
to substitute for the original DBE to perform at least the same amount of work under the contract as the terminated DBE to the extent needed to meet 
the established Contract goal.  The good faith efforts shall be documented by the Contractor.  If the Department requests documentation under this 
provision, the Contractor shall submit the documentation within seven days, which may be extended for an additional seven days if necessary at the 
request of the Contractor.  The Department will provide a written determination to the Contractor stating whether or not good faith efforts have been 
demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material by a DBE and final payment therefore to the DBE by 
the Contractor, but not later than 30 calendar days after payment has been made by the Department to the Contractor for such work or material, the 
Contractor shall submit a DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer.  If full and final payment has not been 
made to the DBE, the DBE Payment Agreement shall indicate whether a disagreement as to the payment required exists between the Contractor and 
the DBE or if the Contractor believes the work has not been satisfactorily completed.  If the Contractor does not have the full amount of work indicated in 
the Utilization Plan performed by the DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, the Department may 
deduct from contract payments to the Contractor the amount of the goal not achieved as liquidated and ascertained damages.  The Contractor may 
request an administrative reconsideration of any amount deducted as damages pursuant to subsection (h) of this part. 
 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the Contractor to enforce the provisions of this Special 
Provision.  Final payment shall not be made on the contract until such time as the Contractor submits sufficient documentation demonstrating 
achievement of the goal in accordance with this Special Provision or after liquidated damages have been determined and collected. 
 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but not limited to Article 109.09 of the Standard 
Specifications, the Contractor may request administrative reconsideration of a decision to deduct the amount of the goal not achieved as liquidated 
damages.  A request to reconsider shall be delivered to the Contract Compliance Section and shall be handled and considered in the same manner as 
set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final decision that a good faith effort was not made during 
contract performance to achieve the goal agreed to in the Utilization Plan shall be the final administrative decision of the Department.  The result of the 
reconsideration process is not administratively appealable to the U.S. Department of Transportation. 
 
 
SPECIAL PROVISION FOR WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective: June 2, 2012                                                                     
Revised: November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks hired by the Contractor or subcontractors (i.e. not 
owned by the Contractor or subcontractors) that are used for DBE goal credit. 
 
The report shall be submitted to the Resident Engineer on Division of Aeronautics Form “AER 723” within ten business days following the reporting 
period.  The reporting period shall be Sunday through Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed. 
 
 
SPECIAL PROVISION FOR SUBCONTRACTOR MOBILIZATION PAYMENTS 
Effective: November 2, 2017 
Revised: April 1, 2019 
 
To account for the preparatory work and the operations necessary for the movement of subcontractor personnel, equipment, supplies, and incidentals to 
the project site and for all other work or operations that must be performed or costs incurred when beginning work approved for subcontracting according 
to Section 80-01 of the Standard Specifications, the Contractor shall make a mobilization payment to each subcontractor. 
 
This mobilization payment shall be made at least seven days prior to the subcontractor starting work.  The amount paid shall be at the following 
percentage of the amount of the subcontract reported on form AER 260A submitted for the approval of the subcontractor’s work. 
 

Value of Subcontract Reported on Form AER 260A Mobilization Percentage 
Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 
$500,000 to $750,000 8% 
Over $750,000 7% 

 
The mobilization payment to the subcontractor is an advance payment of the reported amount of the subcontract and is not a payment in addition to the 
amount of the subcontract; therefore, the amount of the advance payment will be deducted from future progress payments. 
 
This provision shall be incorporated directly or by reference into each subcontract approved by the Department. 
 
 
SPECIAL PROVISION FOR PAYMENTS TO SUBCONTRACTORS 
Effective: November 2, 2017 
 
Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract clause to require Contractors to pay subcontractors for 
satisfactory performance of their subcontracts and to set the time for such payments. 
 
State law also addresses the timing of payments to be made to subcontractors and material suppliers.  Section 7 of the Prompt Payment Act, 30 ILCS 
540/7, requires that when a Contractor receives any payment from the Department, the Contractor shall make corresponding, proportional payments to 
each subcontractor and material supplier performing work or supplying material within 15 calendar days after receipt of the Department payment.  
Section 7 of the Act further provides that interest in the amount of two percent per month, in addition to the payment due, shall be paid to any 
subcontractor or material supplier by the Contractor if the payment required by the Act is withheld or delayed without reasonable cause.  The Act also 
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provides that the time for payment required and the calculation of any interest due applies to transactions between subcontractors and lower-tier 
subcontractors and material suppliers throughout the contracting chain. 
 
This Special Provision establishes the required federal contract clause, and adopts the 15 calendar day requirement of the State Prompt Payment Act 
for purposes of compliance with the federal regulation regarding payments to subcontractors.  This contract is subject to the following payment 
obligations. 
 
When progress payments are made to the Contractor according to Article 90-07 of the Standard Specifications, the Contractor shall make a 
corresponding payment to each subcontractor and material supplier in proportion to the work satisfactorily completed by each subcontractor and for the 
material supplied to perform any work of the contract.  The proportionate amount of partial payment due to each subcontractor and material supplier 
throughout the contracting chain shall be determined by the quantities measured or otherwise determined as eligible for payment by the Department and 
included in the progress payment to the Contractor.  Subcontractors and material suppliers shall be paid by the Contractor within 15 calendar days after 
the receipt of payment from the Department.  The Contractor shall not hold retainage from the subcontractors.  These obligations shall also apply to any 
payments made by subcontractors and material suppliers to their subcontractors and material suppliers; and to all payments made to lower tier 
subcontractors and material suppliers throughout the contracting chain.  Any payment or portion of a payment subject to this provision may only be 
withheld from the subcontractor or material supplier to whom it is due for reasonable cause.  If reasonable cause is asserted, written notice shall be 
provided to the applicable subcontractor and/or material supplier and the Engineer within five days of the Contractor receiving payment.  The written 
notice shall identify the contract number, the subcontract or material purchase agreement, a detailed reason for refusal, the value of payment being 
withheld, and the specific remedial actions required of the subcontractor and/or material supplier so that payment can be made. 
 
This Special Provision does not create any rights in favor of any subcontractor or material supplier against the State or authorize any cause of action 
against the State on account of any payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt Payment Act.  The 
Department will not approve any delay or postponement of the 15 day requirement except for reasonable cause shown after notice and hearing pursuant 
to Section 7(b) of the State Prompt Payment Act.  State law creates other and additional remedies available to any subcontractor or material supplier, 
regardless of tier, who has not been paid for work properly performed or material furnished.  These remedies are a lien against public funds set forth in 
Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the Contractor’s payment bond according to the Public Construction 
Bond Act, 30 ILCS 550. 
 
 
SPECIAL PROVISION FOR SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Subcontractor and Disadvantaged Business Enterprise Payment Reporting  
 
The Contractor shall report all payments made to the following parties: 
 
(a) first tier subcontractors; 
 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 
 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting system within 21 days of making the payment. 
 
 
SPECIAL PROVISION FOR NPDES CERTIFICATION 
 
In accordance with the provisions of the Illinois Environmental Protection Act, the Illinois Pollution Control Board Rules and Regulations (35 Ill. Adm. 
Code, Subtitle C, Chapter I), and the Clean Water Act, and the regulations thereunder, this certification is required for all construction contracts that will 
result in the disturbance of one or more acres total land area. 
 
The bidder certifies under penalty of law that he/she understands the terms and conditions of the general National Pollutant Discharge Elimination 
System (NPDES) permit (ILR100000) that authorizes the storm water discharges associated with industrial activity from the construction site identified 
as part of this certification. 
 
The Airport Owner or its Agent will: 
 

1) prepare, sign and submit the Notice of Intent (NOI) 
 
2) conduct site inspections and complete and file the inspection reports 
 
3) submit Incidence of Non-Compliance (ION) forms 
 
4) submit Notice of Termination (NOT) form 

 
Prior to the issuance of the Notice-to-Proceed, for each erosion control measure identified in the Storm Water Pollution Prevention Plan, the contractor 
or subcontractor responsible for the control measure(s) must sign the above certification (forms to be provided by the Department). 
 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
Effective:  June 2, 2021 
Revised:  September 2, 2021 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded contract value of $500,000 or more, the Contractor shall 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The goal of the Illinois 
Apprenticeship Works Initiative is that apprentices will perform either 10% of the total labor hours actually worked in each prevailing wage classification 
or 10% of the estimated labor hours in each prevailing wage classification, whichever is less.  The Contractor may seek from the Department of 
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Commerce and Economic Opportunity (DCEO) a waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The 
Contractor shall ensure compliance during the term of the contract and will be required to report on and certify its compliance.  An apprentice use plan, 
apprentice hours, and a compliance certification shall be submitted to the Engineer on forms provided by the Department and/or DCEO. 
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

The Prevailing rates of wages are included in this Contract proposal.  The rates 

have been ascertained and certified by the Illinois Department of Labor for the 

locality in which the work is to be performed and for each craft or type of work or 

mechanic needed to execute the work of the Contract.   As required by 

Prevailing Wage Act (820 ILCS 130/0.01, et seq.) and this Proposal, not less than 

the rates of wages ascertained by the Illinois Department of Labor and as 

revised during the performance of a Contract shall be paid to all laborers, 

workers and mechanics performing work under the Contract.  Post the scale of 

wages in a prominent and easily accessible place at the site of work. 
 
 

If the Illinois Department of Labor revises the prevailing rates of wages to be paid 

as listed in the specification of rates, the contractor shall post the revised rates of 

wages and shall pay not less than the revised rates of wages.  Current wage rate 

information shall be obtained by visiting the Illinois Department of Labor web site at 

https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx or by calling 

312-793-2814.  It is the responsibility of the contractor to review the rates 

applicable to the work of the contract at regular intervals in order to insure the timely 

payment of current rates.  Provision of this information to the contractor by means 

of the Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees that 

no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 
 

http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=2405&ChapterID=68
https://www2.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx
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GENERAL 
 
These Special Provisions, together with the Standard Specifications for Construction of Airports, Contract 
Requirements for Airport Improvement Projects, Rules and Regulations, Payroll Requirements and Minimum 
Wage Rates which are hereto attached or which by reference are herein incorporated, cover the requirements 
of the State of Illinois, Division of Aeronautics, and the representatives of the Pontiac Municipal Airport for the 
construction of Rehabilitate Entrance Road & Parking Lot; Rehabilitate T-Hangar Taxilanes at the Pontiac 
Municipal Airport in Pontiac, Illinois. 
 
 GOVERNING SPECIFICATIONS AND RULES AND REGULATIONS 
 
The “Standard Specifications for Construction of Airports (Consolidated Reprint)”, State of Illinois, 
Department of Transportation, Division of Aeronautics, dated April 1, 2012 shall govern unless stated 
otherwise. In the case of conflict with any part or parts of said specifications, the said Special Provisions shall 
take precedence and shall govern. Where noted within the Special Provisions, the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction dated January 1, 2022 shall apply. 
Where conflicts arise regarding contract documents versus IDOT Highway Standards and Standard Drawings, 
the contract documents shall govern. 
 
The Standard Specifications can be obtained from the Illinois Department of Transportation, Division of 
Aeronautics website at:  
https://public.powerdms.com/IDOT/documents/2083173/Standard%20Specifications%20for%20Construction
%20of%20Airports%202012 or from the Division of Aeronautics. 
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DIVISION I - GENERAL PROVISIONS 
 

SECTION 40. SCOPE OF WORK 
 
40-05  MAINTENANCE OF TRAFFIC 

 
ADD:  The Contractor’s activity on the airfield shall be limited to the limits of construction as 
identified on the construction activity plan drawings.  Beyond the limits of construction, the 
Contractor shall not have access to any part of the active airfield pavement with any 
equipment or personnel without the approval of Airport Management. 
 
The Contractor shall consult with the Airport Manager in arranging his construction operations.  
The Airport Manager will at all times have jurisdiction over the safety of air traffic during 
construction.  Wherever the safety of air traffic during construction is affected, his decisions 
as to methods, procedures and measures used shall be final, and any and all Contractors 
performing work must be governed by said decisions.   
 
The Contractor shall keep all haul roads utilized by his operations clean.  All haul roads shall 
remain clear and unobstructed for use by Airport vehicles.  The Contractor shall maintain 
these areas as required or as directed by the Airport Manager.  Should the Contractor fail to 
respond to the Airport Manager's notification, the Division may suspend work until such time 
as the unsatisfactory condition is corrected. 
 
The Airport Manager shall retain the authority to change the phasing of the work and/or the 
sequence of construction. 
 
The Contractor shall not have access to any part of the active airfield (runway, taxiway or 
apron) for all equipment or personnel without the approval of the Resident Engineer. 
 
The Contractor will erect signs stating “Authorized Personnel & Construction Access Only “at 
all gates or areas where they are gaining access to the airfield.  These signs will be provided 
to help keep the public off the airfield.  The Contractor shall provide and maintain construction 
entrance signage on all public use roads intended to be used by his operations as required 
by the City of Pontiac, Livingston County Highway Department and/or Illinois Department of 
Transportation.  The Contractor shall be responsible for coordinating all hauling and access 
on City, Township, or county roads with the agency responsible for the roadway.   
 
To maintain airport operations and to facilitate the construction of the proposed work, the 
project has been divided into separate phases in accordance with Advisory Circular 150/5370-
2G Operational Safety on Airports During Construction.  References to Construction Safety 
and Phasing Plans (CSPP) in that document shall be interpreted to mean the phase limits, 
barricade locations, access points and notes shown on the construction activity plan sheets 
included in the as-bid contract documents.  When “safety” is used or referred to in the contract 
documents and in the advisory circular(s) it shall be redefined by this contract as meaning 
“operational safety”.  The Construction Operational Safety and Phasing Plan (CSPP) 
establishes the airport and project specific requirements, supplementing the requirements in 
the AC, that are to be included in the Contractor’s bid for maintaining operational safety during 
construction. 
 
The Construction Operational Safety and Phasing Plan (CSPP) contained herein has been 
approved by both the Airport and the FAA.  The Contractor shall be required to divide the 
overall work into separate phases in substantial conformance with the CSPP shown in the 
plans, except as allowed by the contract documents and approved by the Division on behalf 
of the FAA. 
 
Ten (10) days prior to the Notice-To-Proceed, the Contractor shall submit a Safety Plan 
Compliance Document (SPCD) to the airport describing how he will comply with the 
requirements of the advisory circular plus the CSPP and supplying any details that could not 
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be determined before contract award.  The SPCD must include a certification statement by 
the Contractor that indicates he understands the operational safety requirements of the 
CSPP, that the Contractor has incorporated these requirements into their overall work plan 
and that the Contractor will maintain the right of control for all means, methods and details of 
the work performed by the Contractor and any of his subcontractors within the framework of 
the operational safety plan. 
 
The Contractor shall be fully aware and continuously monitor all requirements and activities 
for compliance with the contract documents and Advisory Circular 150/5370-2G.   
 
Ten (10) days prior to the commencement of each phase the Contractor shall submit an 
updated Safety Plan Compliance Document for that phase that meets the requirement of 
Advisory Circular 150/5370-2G. The updated Safety Plan Compliance Document(s) shall 
detail implementation of the construction haul routes, procedures utilized by the Contractor to 
eliminate conflicts between construction operations and aircraft traffic shall be included.  
 
Significant Changes to the Construction Operational Safety and Phasing Plan (CSPP) may 
require aeronautical review by the Division through the FAA’s OEAAA System.  Modification 
of the Construction Operational Safety and Phasing Plan (CSPP) and/ or the critical points 
shown in the contract documents will require airspace approval from Division/ FAA and may 
require the Contractor to submit FAA Form 7460 for Approval.   
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SECTION 50. CONTROL OF WORK 

 
50-01  AUTHORITY OF THE ENGINEER  
 

ADD: The Resident Engineer shall not be allowed to modify the contract documents without 
the approval of the Division. 

 
 
50-04  COOPERATION OF THE CONTRACTOR  
 

ADD: A weekly progress meeting shall be scheduled during construction to discuss work 
areas, scheduling, etc. The superintendent for the project, the subcontractor’s foreman, and 
the Resident Engineer are required to attend this meeting. The Airport Management and the 
Division may attend the meeting. The work area access may require multiple Contractor 
activity on or crossing active airfield pavements.  At each scheduled weekly meeting the 
Contractor shall provide detailed drawings showing daily closures for the next 10 days suitable 
to be provided to FAA- Air Traffic key tenants and users.  Modifications to these daily closure 
drawings shall be closely coordinated with the Airport through the Resident Engineer and new 
drawings suitable for facsimile or email transmittal as a pdf provided to update key tenants of 
the upcoming work.   
 
Escorts or flag persons in direct control of personnel, vehicles and equipment shall be 
required for all operations inside the AOA.   
 
The completion of the individual phases/ pavement closures within the times specified or 
discussed at the weekly meetings is of extreme importance to the Airport.  The Contractor 
shall update his progress schedule as required for the scheduled progress meetings. No 
additional compensation will be made for accelerated work to meet schedule and/or contract 
time.  If the Contractor falls behind schedule for any reason, including weather delays, s/he 
shall work extra hours or add extra crews to attempt to complete the project within the original 
schedule milestones.   

 
 
50-05  COOPERATION BETWEEN CONTRACTORS  

 
ADD: The Contractor shall acquaint himself with all ongoing contracts prior to bidding and 
shall cooperate with the Owner and any other Contractors who may be working on other 
contracts. 

 
 
50-06  CONSTRUCTION LAYOUT STAKES 
 

DELETE:  The first paragraph. 
 
ADD:  As the first paragraph: 
 
The Contractor will be required to furnish and place construction layout stakes for the project.   
 
The Resident Engineer will locate and reference three (3) control points and will establish 
benchmarks along the line of the improvement outside the construction limits.  The Contractor 
shall locate and reference the centerline of survey, which shall also consist of locating and 
referencing control points such as point of curvature, points of tangent, and sufficient points 
on tangent to provide a line of sight.  Control points set by the Resident Engineer shall be 
identified in the field to the Contractor, and the field notes shall be kept in the office of the 
Resident Engineer.   
 
RESPONSIBILITY OF THE RESIDENT ENGINEER 
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DELETE:  Lines A & B. 
 
ADD: 
 
A. The Resident Engineer will locate and reference three (3) control points within the 

limits of the project. 
 
B. Benchmarks will be established along the project outside of construction lines.  
 
DELETE:  Line D. 
 
REVISE:  Line E to read: 
 
“The Resident Engineer may make random checks…” 
 
DELETE:  Line F. 
 
DELETE:  Line L. 
 
ADD: As paragraph M: 
 
M. It is not the responsibility of the Resident Engineer to check the correctness of the 

Contractor's stakes or forms, except as provided herein; however, any errors that are 
apparent shall be immediately called to the Contractor's attention, and he shall be 
required to make the necessary correction before the stakes are used for construction 
purposes. 

 
RESPONSIBILITY OF THE CONTRACTOR 
 
ADD: 
 
H. The Contractor shall immediately notify the Resident Engineer of conflicts or 

discrepancies with the established control points. 
 
I. Construction layout shall not be paid for separately but shall be considered incidental 

to the pay item for which the layout is required. 
 

 
 
50-12  LOAD RESTRICTIONS 
 

ADD:   
 
Access to the construction work area is limited to the haul routes as shown on the site plan 
and construction activity plan drawings.  The use of existing airfield pavements by the 
Contractor construction traffic, including all haul traffic, is limited to the hauling routes as 
shown on the site plan and construction activity plan drawings.  Use of existing airfield 
pavement other than as shown on the site plan and construction activity plan drawings is 
prohibited.  Any damage to existing airfield pavement due to construction traffic operating 
beyond the approved work limits, hauling outside of the approved haul/access routes and 
construction traffic operating in prohibited areas shall be repaired by the Contractor at his own 
expense to the satisfaction of the Owner. 
 
If it is found the fully loaded delivery trucks are excessively damaging the Airport or local 
roadway pavement, the Contractor shall limit the weight of the material being hauled onto the 
site.  The Resident Engineer shall determine what is considered excessive damage.  No 
payments will be made for additional hauling that may be required due to load restrictions.   
 
The Contractor shall coordinate construction hauling, construction access and load 
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restrictions with the local jurisdiction responsible for that roadway i.e. County Superintendent 
of Highways and/or the Township Road Commissioner and the City of Pontiac as required. 
The Contractor shall be responsible for damage to any airfield pavement or public road 
caused by his construction operations.  Any damage to existing airfield pavements or public 
roads shall be replaced by the Contractor at his own expense to the satisfaction of the Owner. 

 
 
50-13  MAINTENANCE DURING CONSTRUCTION 
 

ADD:   
 
Material tracked onto public use roads shall be removed continuously during the work. 
 
The Contractor shall make provisions in the work to maintain positive drainage from the work 
areas and to minimize the ponding of water.  In areas where the Contractor is required to core 
out or remove pavements the Contractor shall cut temporary ditches or swales to maintain 
positive drainage.  At locations where temporary ditches are not feasible, the Contractor shall 
excavate stormwater storage areas adjacent to but at a lower elevation than the bottom of the 
work and utilize mechanical pumps to promptly remove stormwater from the excavations.   
 
All existing pavement areas that are to remain open to aircraft traffic shall be kept clean to the 
satisfaction of Airport Operations and the Resident Engineer.  At the request of the Resident 
Engineer or of the Airport, the Contractor shall provide a self-propelled, vacuum or 
regenerative (recirculating) air pavement sweeper, a pavement blower or tractor mounted 
“sweeper box”.  At a minimum, a pavement blower shall be kept on site at all times. 
  
No material capable of being blown onto airfield pavement will be allowed to be stored 
uncovered anywhere within the fence line, at any time during construction. 

 

 
50-16  FINAL INSPECTION 
 

DELETE:  The first sentence of the first paragraph. 
 
ADD:  As the first sentence of the first paragraph. 
 
Upon due notice to the Resident Engineer from the Contractor of presumptive completion of 
the entire project, the charging of Contract Time shall be suspended, and the Engineer will 
make an inspection. 
 
ADD:  After the first sentence of the second paragraph: 
 
The charging of Contract Time shall resume on the day following the inspection and shall 
continue until the remaining work, including the applicable requirements of Section 40-08, 
Final Clean-up, is completed to the Engineer’s satisfaction. 

 
 
50-18  PLANS AND WORK DRAWINGS 
 

ADD:  After the third paragraph:   
 

Submittals shall include items such as: Contractor’s, manufacturer’s, or fabricator’s drawings; 
descriptive literature including (but not limited to) catalog cuts, diagrams, operating charts or 
curves; test reports; samples; O&M manuals (including parts list); certifications; warranties; 
and other such required submittals. 
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Prior to submission, the Contractor shall review all shop drawing submittals for accuracy, 
completeness, and compliance with the contract requirements.  The Contractor shall stamp, 
sign and date each submittal indicating Contractor approval of the submittal.   
 
When submittals require close coordination of a number of products, the Contractor shall 
coordinate a concurrent submittal of all such products.  The Project Engineer may withhold 
action on a submittal requiring coordination with other submittals until all related submittals 
are received. 
 
Each submittal shall be complete and in sufficient detail to allow ready determination of 
compliance with contract requirements.  Any deviation from contract requirements shall be 
clearly identified on the shop drawing submittal and supporting documentation for such 
deviation shall be attached.  The Project Engineer reserves the right to rescind inadvertent 
acceptance of submittals containing unidentified deviations.   
 
REVISE:  The second sentence of the seventh paragraph to read as follows: 
 
Such review will not relieve the Contractor of the responsibility for complying with the contract 
document requirements or for any error that may exist in the submittal. The Contractor is 
responsible for the dimensions and designs of adequate connections, detail and satisfactory 
construction of all work.   

 
EDIT: Information to be included on shop drawing submittals shall conform to the following: 

 
PROJECT LOCATION:   Pontiac Municipal Airport   
 
PROJECT TITLE: Rehabilitate Aircraft Taxilane and Airport 

Entrance Road  
 
PROJECT NUMBERS:  Illinois Project: PNT-5022 
      
CONTRACT ITEM:   (Pay Item Name & Number)  

i.e.: AR401610 – Bituminous Surface Course 
SUBMITTED BY:   (Contractor/Subcontractor Name) 

 
  DATE:     (Date of Submittal) 

 
This information shall be included on each page of each submittal. 
 
 
ADD:  The Project Engineer shall return incomplete or vague material shop drawing 
submittals for completion prior to review. 

 
Shop drawing submittals shall contain a letter of certification from the producer stating that 
all materials furnished for the project conform to the requirements of the plans and 
specifications.  Letters of certification from the producer shall be dated no more than six (6) 
months prior to the date it is submitted to the Project Engineer.  Letters of certification from 
producers to verify submitted material conforms to the requirements of the contract shall be 
submitted on company letterhead and include the project name, location and project numbers.  
Submittals not including this information shall not be reviewed and returned as incomplete.  
Incomplete shop drawing submittals causing re-submittal(s) shall not be allowed as 
justification for additional contract time. 

 
The Project Engineer will review each submittal; mark corrections or modifications required 
and return it to the Contractor.  The Project Engineer will stamp each submittal with an action 
stamp and will mark the stamp appropriately to indicate action taken as follows.  Submittals 
marked “Resubmit with Corrections” or “Rejected” shall not be used at the project site.  All 
submittals must ultimately receive “No Exceptions Taken” stamp from the Project 
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Engineer to be eligible for payment.  Submittals stamped “Exceptions Taken as Noted” are 
not considered approved shop drawings. 

 
1. “No Exceptions Taken”:  Means fabrication/installation may be undertaken. 

Submittals stamped as such do not authorize changes to the contract price or time. 
2. “Exceptions Taken as Noted”:  Same as “No Exceptions Taken” provided the 

Contractor complies with the corrections noted on the submittal by the Project 
Engineer.  The Contractor is still obligated to resubmit the submittal including the 
corrections made by the Project Engineer so ultimately a shop drawing stamped “No 
Exceptions Taken” may be forwarded to the Division.  Submittals not stamped 
Approved are not considered approved shop drawings. 

3. “Resubmit with Corrections”:  Fabrication and/or installation MAY NOT be undertaken. 
Make appropriate revisions and resubmit limiting corrections to items marked. 
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SECTION 60. CONTROL OF MATERIALS 

 
 

 
 
 
60-01   SOURCE OF SUPPLY AND QUALITY REQUIREMENTS 
 

REVISE:  The first sentence of the third paragraph as follows: 
 
“. . . shall provide, prior to delivery, . . .” 
 
ADD:  At the end of this section: 

 
B.     Meets “Buy America” requirements. 

 
The materials used on the work shall be new and conform to the requirements of the 
specifications.  Unless otherwise specified, such materials that are manufactured or 
processed shall be new (as compared to used or reprocessed). 
 
In order to expedite the inspection and testing of materials, the Contractor shall furnish 
complete statements to the Owner as to the origin, composition, and manufacture of all 
materials to be used in the work.  Such statements shall be furnished promptly after execution 
of the contract or with the shop or working drawing submittals but, in all cases, prior to delivery 
of such materials.  All materials shall meet the requirements of the Buy American Preference 
as stated in Appendix 3.  The Contractor shall provide proof of 100% domestic materials prior 
to the issuance of the Notice to Proceed for construction.  Materials that are unable to meet 
this requirement shall be reported in the bid documents under Certifications Required by State 
and/or Federal Law, Buy American Certificate. 
 
Only FAA approved manufacturers meeting the Buy American preference requirements can 
provide the FAA approved equipment and materials specified in this document.  The 
manufacturer shall certify in writing, all products are wholly produced in the US of US materials 
or Request a waiver to use non-US produced products or Certify that all equipment that is 
being used on the project is on the Nationwide Buy American conformance list.  
 
The waiver can be considered if “at least 60% of the cost of the components and 
subcomponents in the facility or equipment are produced in the United States and the final 
assembly of the facility or equipment has occurred in the United States.” 
 
In any calculation of Buy American percentage, the labor for the final assembly is excluded. 
This is because the Buy American statute is based on the cost of materials and equipment, 
not labor. For a building, this means that only the costs of the materials as they are delivered 
to the airport site are considered when calculating US and non-US component and 
subcomponent costs. For equipment, the costs of the final assembly at the manufacturing site 
are excluded.  
 
The contractor must request waivers through the Resident Engineer in writing, with sufficient 
supporting information. The Contractor is solely responsible for ensuring their waiver request 
is complete and accurate using project specific information provided directly by the contractor 
or the contractor’s supplier.  The Contractor shall request any waivers immediately following 
award.  Approval of the waiver may require between 90 and 120 days.   
  
The FAA will conduct its review and approval based on the information provided by the grant 
recipient. The information that must be provided for equipment shall include but not be limited 
to:  
 

 Project Number  
 Project Name  



-12- 

 
SPECIAL PROVISIONS            
Pontiac Municipal Airport                                                                         IL Project: PNT-5022 
Pontiac, IL                                                   Rehabilitate Aircraft Taxilane and Airport Entrance Road  
   

 

 Airport Name  
 Total Project Cost  
 Total Equipment or Bid Item Cost for which the waiver is being requested  
 Total Equipment or Bid Item Cost excluding labor for final assembly.  
 The equipment or bid item for which the waiver is being requested  
 The manufacturer and country of origin of the equipment or bid item.  
 The location of the final assembly of the equipment or bid item (not the airport site)  
 The cost of the US components and subcomponents for the equipment or bid item for which 

the waiver is being requested  
 The cost of the non-US components and subcomponents for the equipment or bid item for 

which the waiver is being requested  
 The resulting percent of US and non-US components  

 
The contractor / manufacturer are urged to submit waiver requests as early as possible 

 
 
60-05  RESIDENT ENGINEER’S FIELD OFFICE 

 
DELETE: This section. 

 
 

 
ADD:  NEW SECTION 
 
60-11  CERTIFICATION OF MATERIALS SUPPLIED TO THE CONTRACT 
 

The Contractor shall certify all materials contained in the contract. Certification documentation 
shall be submitted to the Resident Engineer.  It shall be the sole responsibility of the 
Contractor to ensure the delivery of adequate and accurate documentation prior to the 
delivery of materials.  Materials incorporated into this project without the prior approval of the 
Resident Engineer will not be recommended for payment. 

 
As a guide to the certification process and requirements, the Contractor shall use the Illinois 
Department of Transportation/Division of Aeronautics MANUAL FOR DOCUMENTATION OF 
AIRPORT MATERIALS (latest edition).  Copies of this manual are available from the Illinois 
Division of Aeronautics.  The MANUAL FOR DOCUMENTATION OF AIRPORT MATERIALS 
defines the Resident Engineer’s/Contractor’s responsibilities (Sections 300/400).  The 
Contractor shall have the sole responsibility to provide the Engineer with appropriate 
documentation to satisfy the contract certification requirements prior to the delivery of 
materials.  
 
The cost of providing the required material documentation and certifications shall not be paid 
for separately but shall be considered incidental to the associated item. 
 
All sheets of all submittals shall contain the following information: 
 
PROJECT LOCATION:  City of Pontiac – Pontiac Municipal Airport  
PROJECT TITLE: Rehabilitate Aircraft Taxilane and Airport Entrance Road  
PROJECT NUMBERS:  Illinois Project: PNT-5022 
     
 
CONTRACT ITEM:  (i.e., AR125565 – Splice Can) 
SUBMITTED BY:  (Contractor/Subcontractor Name) 
DATE:    (Date of Submittal) 
 
If the Division of Aeronautics requires additional documentation, they shall request it through 
the Resident Engineer. 
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SECTION 70. LEGAL REGULATIONS AND RESPONSIBILITY TO PUBLIC 

 
 

70-10  BARRICADES, WARNING SIGNS & HAZARD MARKERS 
 

ADD:  After the second paragraph: 
 
The Contractor shall provide and install any warning signs (trucks entering highway, etc.) and 
provide flagman as required by the agency responsible for public roadway jurisdiction i.e. City 
of Pontiac, Livingston County Highway Department and/or Illinois Department of 
Transportation.  Any cost for signage or traffic control shall be borne by the Contractor.   

 
Low profile beam barricades as approved by the FAA shall be provided per the details in the 
plan sheets.  The barricades shall be lighted with steady burn omni-directional red lights. The 
barricades shall be sufficiently weighted with sandbags or other appropriate method to 
withstand high winds or jet blast without dislocation. The barricades must be of low mass and 
easily collapsible upon contact with an aircraft. 
 
The Contractor shall be responsible for supplying, maintaining and any moving of all 
barricades. Lights shall be maintained in proper working order.  No separate payment will be 
made for supplying, maintaining, and moving barricades but shall be considered incidental to 
the contract. 
 
The Contractor shall be required to provide a 24-hour phone number for emergency barricade 
and barricade lighting maintenance. 
 
Contractor identification shall be displayed on both sides of all Contractor vehicles by labeling 
painted on the vehicles or by magnetically attached signs. 

 

 

 
70-13  RESPONSIBILITY FOR DAMAGE CLAIMS 
 

REVISE:  In the second sentence of the first paragraph, change the word “inspection” to 
“observation”. 
 
REVISE:  In the last sentence of the fourth paragraph, change the word “inspection” to 
“observation”. 

 
 

 
70-17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF 

OTHERS 
 

REVISE:  The second paragraph as follows: 
 
  “. . ., the approximate locations and owners have been indicated on the plans.” 
 
  DELETE:  “Person to Contact” table after the second paragraph. 
 

 ADD:  After the second paragraph: 
 

Maintenance of Airport Systems are critical to the operation of the Airport and the safety and/ 
or security of the traveling public.  Prior to beginning work the Contractor shall investigate 
existing systems which may be located within the work area and locate all existing utilities.  
The Contractor may seek assistance from the JULIE, Engineer, Resident Engineer, Airport 
and FAA with locating utilities but the final responsibility for all utility locates lies solely with 
the Contractor.  If the Contractor’s investigation reveals that a utility must be relocated to allow 
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for the performance of the work in the plans, the Contractor shall immediately notify the 
Resident Engineer and remain clear of the utility until resolution has been determined by the 
Division and the Airport.  Any system, including but not limited to systems associated with 
security, air navigation, weather, airfield lighting damaged by the Contractor’s operations shall 
be immediately repaired to the satisfaction of the owner.  No delay shall be taken in the repair 
of the damaged facility.  The Contractor shall not be allowed to finish work for the day until 
the utility has been repaired.   

 
The Contractor shall be responsible for locating Airport owned utilities.  The following table 
includes contact numbers that may provide assistance for locating cable.  The personnel listed 
in the table are in no way responsible for damage to existing utilities.   

 
If, in the Contractor's opinion, additional assistance is needed to locate the utility service or 
facility, the Contractor shall enlist the assistance of a qualified technician or professional utility 
location firm to accurately locate underground utilities or facilities prior to excavation.  Prior to 
commencing this detailed location work in the general vicinity of an existing utility service or 
facility, the Contractor shall again notify each such owner of his/her plan of operation and 
request the presence of a representative of the owner to observe the work. Such notification 
shall be given by the most expeditious means to reach the utility owner's PERSON TO 
CONTACT no later than two normal business days prior to the Contractor's commencement 
of operations in such general vicinity. The Contractor shall furnish a written summary of the 
notification to the Engineer. 

 
Only after the investigation has been made should the Contractor begin excavation 
operations.  Upon beginning these operations, the Contractor shall use extreme caution in 
the methods utilized.  The Contractor shall utilize exploratory trenching or small tool 
excavation practices when beginning operations in critical areas to verify that the utilities are 
clear of the area of interest or to verify the location and depth of these facilities.   

 
Should any utilities or cables require location, the following people shall be contacted: 
 
City of Pontiac – Pontiac Municipal Airport 

 

Utility Service or Facility Person to Contact Contact Phone 

Airfield Lighting Cables Sarah Petersen 815-844-3396 

FAA Control and 
Communications Cable 

N/A N/A 

Sanitary Sewer J.U.L.I.E. 800-892-0123 

Electric Cables J.U.L.I.E. 800-892-0123 

Water J.U.L.I.E. 800-892-0123 

Telephone Cables J.U.L.I.E. 800-892-0123 

Gas Lines 
 

J.U.L.I.E. 
 

 
800-892-0123 

 

Airport Utilities Sarah Petersen 815-844-3396 

 
Any utility damaged by the Contractor shall be repaired by the Contractor to the satisfaction 
of the Owner and shall be at the cost of the Contractor.  In the event that an existing utility is 
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damaged during construction, all other work on the project shall be suspended until the utility 
is repaired.  No additional time will be awarded to the Contractor for delays in the project due 
to damaged utilities.  It is a high priority to the airport that all existing Airport utilities, unless 
otherwise noted in the plans, remain in good working condition throughout the duration of the 
project. 

 
Special care shall be taken on all operations and particularly near pavement edges to avoid 
damage to edge lights and all underground electrical cable on the airport.  The approximate 
location of existing underground cable is shown on drawings.  Any airfield lights or cable that 
are broken and require replacement because of the Contractor's operations will be replaced 
by the Contractor at his/her own expense. 

  
Any airfield cable repairs or replacement to any part of the electrical system made necessary 
by the Contractor's operations will be made by him/her in the manner specified in Sections 
108 and 125 at no cost to the Airport.  Cost of replacement to be borne by the Contractor shall 
include any expense incurred in locating as well as repairing or replacing damaged parts of 
the system by the owning agency. 

 
 
 
70-26  CONTRACTOR’S RESPONSIBILITY FOR SAFETY DURING CONSTRUCTION 
 

ADD:  At the end of this section: 
 
E.  Provide a safety officer/construction inspector(s) trained in airport safety to monitor 

construction activities and provide radio control. 
 
F.  Restrict movement of construction vehicles to construction areas with flagging and 

barricading, erecting temporary fencing, or providing escorts, as appropriate or as 
shown in plans. 

 
G. Ensure that no construction employees, employees of subcontractors or suppliers, or 

other persons enter any part of the aircraft operations area from construction site 
unless authorized. 

 
H. Review the requirements in AC 150/5370-2 (current edition) and comply with items 

listed as Contractor’s responsibility.   
 
I. Implement a SPCD as required in AC 150/5370-2 (current edition) and ensure that 

construction personnel are familiar with operational safety procedures and 
regulations on the Airport. 

 
J. Provide a 24 hour point of contact that will coordinate an immediate response to 

correct any construction-related activity that may adversely affect the operational 
safety of the Airport. 

 
K. Provide a safety officer/construction inspector(s) trained in airport safety to maintain 

the SPCD and to monitor all construction activities. 
 
L. Restrict movement of construction vehicles to construction areas as flagging and 

barricading, erecting temporary fencing, or providing escorts, as appropriate. 
 
M. Ensure that no construction employees, employees of subcontractors or suppliers, or 

other persons enter any part of the aircraft operations area from construction site 
unless authorized. 
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SECTION 80. PROSECUTION AND PROGRESS 
 
 
80-05  LIMITATION OF OPERATIONS 
 

ADD:  A minimum distance of 39.5' shall be maintained between construction operations and 
the centerline of all active taxiways and taxilanes and 250' from centerline of active runways.  
These limits constitute the Taxiway Object Free Area for ADG I taxiways. If work occurs within 
these limits, the Contractor shall coordinate closures of the Taxiway/Runway with the Airport 
prior to the work commencing within those limits. 
 
It is intended to plan, conduct, and complete the work in these critical traffic areas in such a 
manner that the length and amount of interruption to aircraft traffic at the Airport is minimized.   
 
The Contractor shall comply with Federal Aviation Regulations Part 107 (Airport Security), 
Federal Air Regulation 139 (Airport Certification), and with all rules and regulations of the 
Airport, including, but not limited to, control and access to the airfield by Contractor’s, 
employees and agents.  In the event the Authority is assessed a fine by the Federal Aviation 
Administration for breach of security resulting from actions of Contractor’s employees and 
agents, the Contractor shall fully reimburse the Authority for the amount of such fine in the 
form of additional rents. 

 
 

80-08  DETERMINATION AND EXTENSION OF CONTRACT TIME 
 

ADD:  After the fourth paragraph: 
 

The Engineer will make charges against Contract Time after the presumptive completion of 
the entire project as provided for in Section 50-16, Final Inspection. 
 

  ADD:  After the last paragraph of this section: 
 

For this project, the following number of calendar days available for work per month has been 
assumed to be: 

 
    Month    Workable Calendar Days 
  January         0 
  February        0 
  March         0 
  April         0 
  May        15 
  June        17 
  July        17 
  August        17 
  September       16 
  October        16 
  November       14 
  December        0 

 
For an extension of contract time due to inclement weather to be considered, the actual total 
number of calendar days available for work on controlling items must be less than the total 
number of workable calendar days assumed for the duration of the contract. 

 
Requests for extension of contract time on calendar day projects caused by inclement 
weather, shall, as a minimum, be supported with National Weather Bureau data and project 
diaries.  Requests for extension of contract time due to inclement weather will not be 
considered until after final acceptance. 
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As part of the request for contract time extension review, consideration may be given to how 
timely the Contractor prosecuted the work up to the point of the delays and the efforts by the 
Contractor to get back on schedule including the addition of labor or equipment and the 
extension of work hours and work days. 
 
No allowance will be made for anticipated profits. 
 
During the weekly progress meetings, the production rates of the Contractor will be analyzed.  
If it is determined by those in attendance that generally and reasonably the work has fallen 
behind schedule or will not be completed under normal circumstances in the specified time 
frames, the Contractor will be required to increase his forces and/or extend working hours per 
day.  
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DIVISION II- PAVING CONSTRUCTION DETAILS 
 

ITEM 150520 MOBILIZATION 

 
DESCRIPTION 

 
105-1.1  DELETE: THIS SECTION 
 

ADD: This item of work shall consist of mobilization required by the contract at the time of 
notice to proceed, but is not limited to, work and operations necessary for the movement of 
personnel, equipment, material and supplies to and from the project site for work on the 
project except as provided in the contract as separate pay items; establishment of offices, 
buildings, and other necessary general facilities for the contractor's operations at the site; 
premiums paid for performance and payment bonds including coinsurance and reinsurance 
agreements as applicable.  
 
If additional mobilization activities and costs are required during the performance of the 
contract as a result of added items of work, such costs shall be included in the unit price for 
the item or items of work added. This does not apply to any approved “time and materials 
work.”  
 
This item also includes all efforts related to restoration of the project site, staging area and 
haul road as directed in the bidding documents at the conclusion of the job. This activity 
includes, but is not limited to, incidental grading, seeding and clean-up, as required to restore 
the project site to original condition. 

 
ADD:  NEW SECTIONS 

 
105-1.2  MOBILIZATION LIMIT 
 

Mobilization shall be limited to 10% of the Base Bid amount. Should the Base Bid amount 
exceed 10%, the amount over 10% will not be paid until final acceptance of the project by the 
Engineer. 

 
105-1.3  POSTED NOTICES 
 

Prior to commencement of construction activities, the Contractor must post the following 
documents in a prominent and accessible place where they may be easily viewed by all 
employees of the prime Contractor and by all employees of subcontractors engaged by the 
prime Contractor: Equal Employment Opportunity (EEO) Poster “Equal Employment 
Opportunity is the Law” in accordance with the Office of Federal Contract Compliance 
Programs Executive Order 11246, as amended; Davis Bacon Wage Poster (WH 1321) - DOL 
“Notice to All Employees” Poster; and Applicable Davis-Bacon Wage Rate Determination.  
These notices must remain posted until final acceptance of the work by the Department. 

 
 

BASIS OF PAYMENT 
 
 
150-3.1  ADD:  
 

Payment will be made under: 
 

Item AR150520 – Mobilization – per lump sum. 
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ITEM 152 EXCAVATION AND EMBANKMENT 

 
DESCRIPTION 

 
 

152-1.1  DELETE: This section.  
 

ADD:  This item shall consist of excavating, grading, compacting, removing, and satisfactorily 
disposing of all materials within the limits of work as shown on the plans. This section applies 
to both landside and airside improvements.  

 
 
152-1.2  CLASSIFICATION 
 

DELETE: The second, third, and fourth paragraphs.  
 

 
ADD:  NEW SECTION 
 
153-1.3  SUBGRADE UNDERCUT 
 

Subgrade undercut shall consist of the repair of unsuitable subgrade conditions underlying 
the milled surface pavements. 

 
 

 
CONSTRUCTION METHODS 

 
 
ADD:  NEW SECTIONS  
 
152-2.15  DUST CONTROL WATERING  
 

This work shall consist exclusively of applying water to control dust resulting from construction 
operations and is not intended for use in compaction of earth embankment.  The Contractor 
shall take measures to control dust. 
 
Dust shall be controlled by a uniform application of sprinkled water and shall be applied as 
directed by the Resident Engineer or Airport, in a manner meeting their approval. 
  
Dust control watering shall not be paid for separately but shall be considered incidental to the 
item requiring the dust control. 

 
 
152-2.16 SUBGRADE UNDERCUT 
  

The purpose of this item is to repair areas of unsuitable subgrade underlying the milled 
surface pavements.  
 
The Resident Engineer shall identify any unsuitable subgrade areas by monitoring the existing 
milled bituminous surface.  Unsuitable areas as identified by the Resident Engineer shall be 
excavated to a minimum depth of one foot below the bottom of the aggregate base as part of 
the Subgrade Undercut item.  If necessary as determined by the Resident Engineer, additional 
excavation may be required to remove unsuitable material.  After over-excavation of the 
subgrade, the Contractor shall compact the existing subgrade to the satisfaction of the 
Resident Engineer.   
 
The undercut area shall be backfilled in accordance with the plans and with the materials as 
specified herein. 



-20- 

 
SPECIAL PROVISIONS            
Pontiac Municipal Airport                                                                         IL Project: PNT-5022 
Pontiac, IL                                                   Rehabilitate Aircraft Taxilane and Airport Entrance Road  
   

 

 
152-2.17(a) SEPARATION FABRIC 

 
The Separation Fabric shall meet the material and construction requirements of Item 156513 
– Separation Fabric.   
 

152-2.17(b) OVERSIZED AGGREGATE 
 
Oversized Aggregate shall meet the material and construction requirements of Item 208 – 
Oversized Aggregate.  Consolidation requirements shall be to the satisfaction of the Resident 
Engineer.  
 

152-2.17(c) CRUSHED AGGREGATE BASE 
 
The Crushed Aggregate Base shall meet the material and construction requirements of the 
Item 209 – Crushed Aggregate Base. Compaction requirements shall be to the satisfaction of 
the Resident Engineer. 

 
 

METHOD OF MEASUREMENT 
 

 
152-3.1 ADD: Dust control watering will not be measured for payment but shall be considered 

incidental to the contract items for which dust control is required.   
 
152-3.2  DELETE 
 
152-3.3  DELETE 
 
ADD:  NEW SECTION  
 
152-3.4  SUBGRADE UNDERCUT 
 

Subgrade Undercut measured for payment shall be the number of cubic yards measured in 
its final position at the locations as directed by the Resident Engineer. The depth of repair will 
be measured as the depth below the bottom of the existing HMA pavement. 

 
 

BASIS OF PAYMENT 
 
 
ADD:  152-4.5 SUBGRADE UNDERCUT 
 

For Subgrade Undercut, payment shall be made at the contract unit price per cubic yard. This 
price shall be full compensation for furnishing all materials, labor, equipment, tools, and 
incidentals necessary to complete the item. No separate payment will be made for borrow 
materials. 

 
Payment will be made under: 
 
Landside: 
 
Item AR152515 – Subgrade Undercut – per cubic yard. 
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Airside: 
 
Item AS152515 – Subgrade Undercut – per cubic yard. 
 
Item AT152515 – Subgrade Undercut – per cubic yard. 
 
Item AU152515 – Subgrade Undercut – per cubic yard. 
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ITEM 156513 SEPARATION FABRIC 

 
DESCRIPTION 

 
 

156-1.1 
ADD:  
 
This item shall consist of supplying and installing fabric between the subgrade and Oversize 
Aggregate as detailed on the typical section provided in the plans. This item shall apply to 
both landside and airside improvements.  

 
 

CONSTRUCTION METHODS 
 

 
156-3.1  ADD: 
  

When placing the fabric on the subgrade, the Contractor shall ensure that the fabric will not 
be affected by wind and act to prevent it from blowing out of place. 

 
 

 
BASIS OF PAYMENT 

 
 

156-5.1  DELETE: First sentence.  
 
 

ADD:  Payment of this item shall be made incidental to Item AR152515 Subgrade Undercut. 
 
Airside: 
 
Payment of this item shall be made incidental to Item AS152515 Subgrade Undercut. 
 
Payment of this item shall be made incidental to Item AT152515 Subgrade Undercut. 
 
Payment of this item shall be made incidental to Item AU152515 Subgrade Undercut. 
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ITEM 208 – AGGREGATE BASE COURSE 
 
 

DESCRIPTION 
 
 
208-1.1 ADD: This item shall consist of aggregate base to be placed as part of the construction of the 

Subgrade Repair at locations determined by the Resident Engineer at the time of construction. 
This section applies to both landside and airside improvements.  

 
 
 

MATERIALS 
 
 
208-2.1  UNCRUSHED COARSE AGGREGATE  
 

DELETE: This section.  
 
 

208-2.2  CRUSHED COARSE AGGREGATE 
 

DELETE: Paragraphs (B), (C), (D). 
 

 
208-2.3  GRADATION 
 
 

DELETE: This section. 
 
ADD: The following:  

 
The gradation for the Oversize Aggregate shall be similar to IDOT gradation CA-1 or CA-2 as 
shown in the table below, or other suitable gradation as approved by the Resident Engineer. 

 

Sieve designation (square 
openings) as per ASTM C136 

and ASTM D422 

Percent Passing 

IDOT CA 1 IDOT CA 2 

3 inch 100 - 

2 ½ inch 95 +/- 5 100 

2 inch 60 +/- 15 95 +/- 5 

1 ½ inch 15 +/- 15 - 

1 inch 3 +/- 3 75 +/- 15 

½ inch - 50 +/- 15 

No. 4 - 30 +/- 10 

No. 10 - - 

No. 16 - 20 +/- 15 

No. 40 -  

No. 200 - 8 +/- 4 
 

The Oversize Aggregate shall have a 3” maximum aggregate size. 
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CONSTRUCTION METHODS 
 
 
208-3.2  PREPARING UNDERLYING COURSE 
 

REPLACE: The first sentence of the first paragraph 
 
After removal of unsuitable materials, the contractor shall recompact the soil subgrade to the 
satisfaction of the Resident Engineer. 
 
ADD: Separation fabric shall be placed at the bottom and sides of the excavated area prior to 
placement of the oversize aggregate.  

 
 

208-3.4  PLACING 
 

DELETE: The fourth and fifth sentences in section A and replace with: 
 
The Oversize Aggregate will be spread directly onto the Separation Fabric.  The Contractor 
shall limit direct contact with the fabric and construction equipment during the construction of 
the base lift.  The Contractor may dump aggregate directly from delivery vehicles onto the 
fabric for the first 6” of the lift only.  Consecutive lifts shall be constructed using a spreader 
box or other devices approved by the Resident Engineer.   

 
 
208-3.5  FINISHING AND COMPACTING 
 

DELETE: The fifth sentences of the first paragraph and replace with: 
 
Rolling shall continue until the Oversize Aggregate has been compacted to the satisfaction of 
the Resident Engineer.  The Contractor may be required to proof roll sections of aggregate to 
verify compaction as specified in Item 152 of these special provisions. 
 
DELETE: The second paragraph 
 

 
208-3.7  SURFACE GRADE ACCURACY 
 
  REVISE:  To read as follows: 
 
  “…..shall not vary by more than 3/8 inch from the surface elevations…..” 
 
 

METHOD OF MEASUREMENT 
 

 
208-4.1  DELETE: This section. 
 
208-4.2  DELETE: This section. 
 
208-4.3  DELETE: This section. 
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BASIS OF PAYMENT 

 
 
208-5.1  DELETE: This section. 
 

ADD:  Payment of this item shall be incidental to Item AR152515 Subgrade Undercut. 
 
  Airside: 
 

Payment of this item shall be incidental to Item AS152515 Subgrade Undercut. 
 
Payment of this item shall be incidental to Item AT152515 Subgrade Undercut. 
 
Payment of this item shall be incidental to Item AU152515 Subgrade Undercut. 
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ITEM 209 CRUSHED AGGREGATE BASE COURSE 

 
 

DESCRIPTION 
 
 
209-1.1 ADD: This item shall consist of aggregate base to be placed as part of the construction of 

the Subgrade Repair at locations determined by the Resident Engineer at the time of 
construction.  

 

 
 

MATERIALS 
 
 
209-2.1  ADD:  Table 1, Gradation B or C shall be used. 
 
 
 

CONSTRUCTION METHODS 
 
 
209-3.3  PLACING AND SPREADING 
  

DELETE:  The second sentence of the first paragraph. 
 
 
 
209-3.4  FINISHING AND COMPACTING 
 

REVISE:  The first paragraph as follows: 
 

“. . . has been compacted to not less than 95% density , . . .” 
 
ADD:  After the first paragraph: 
 
Aircraft weighing less than 60,000 pounds – (ASTM D698) shall apply for all locations. 
 

 
 
209-3.7  SURFACE GRADE ACCURACY 
 

REVISE:  To read as follows: 
 
“…..shall not vary by more than 3/8 inch from the surface elevations…..” 

 
 
 

METHOD OF MEASUREMENT 
 

 
209-4.1  DELETE:  This section. 
 
209-4.3  DELETE:  This section. 
 



-27- 

 
SPECIAL PROVISIONS            
Pontiac Municipal Airport                                                                         IL Project: PNT-5022 
Pontiac, IL                                                   Rehabilitate Aircraft Taxilane and Airport Entrance Road  
   

 

 
BASIS OF PAYMENT 

 
 
209-5.1  DELETE:  This paragraph. 
 

ADD:  
 

Payment will be made under: 
 
Landside: 
 
Incidental to Item AR152515 – Subgrade Undercut  

 
  Airside: 
 

Incidental to Item AS152515 Subgrade Undercut. 
 
Incidental to Item AT152515 Subgrade Undercut. 
 
Incidental to Item AU152515 Subgrade Undercut. 
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ITEM 401 BITUMINOUS SURFACE COURSE - SUPERPAVE 

(Central Plant Hot Mix)  

DESCRIPTION 

 
401-1.1 ADD:  This item shall consist of providing bituminous surface course for the rehabilitated 

and full-depth pavements. Method 1 shall apply. 
 

This item shall include all Airside Bituminous Pavement under Additive Alternates 1, 2 & 3. 
Airside Bituminous Pavements shall comply to IDA standard specifications and any following 
special provisions  
 
Landside Bituminous Pavement materials and composition components shall comply with 
section 406 of “The Standard Specifications for Road and Bridge Construction”, January 1, 
2022, Illinois Department of Transportation (IDOT). Landside Bituminous Pavement shall be 
paid under item AR401610. Construction methods, methods of measurement, and basis of 
pavement shall conform to IDA Specifications & special provisions below.   

 
 

MATERIALS 

 

ADD:  NEW SECTION 

 

401-2.4 LANDSIDE BITUMINOUS SURFACE 

 

ADD:  Bituminous Surface Course materials shall conform with the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, Adopted April 
1,2022, Division 1000, Section 1030 – HOT-MIX ASPHALT, IL-9.5 surface. 

 
 

COMPOSITION 
 
 
401-3.2  JOB MIX FORMULA - AIRSIDE 
 

ADD: At the end of the third paragraph.  
Table 1 – Superpave Design Criteria for Aircraft under 60,000 lbs. shall apply for Airside 
pavements.  

 
 
ADD:   NEW SECTION 
 
401-3.7  LANDSIDE JOB MIX FORMULA 
 
 

Landside Bituminous Surface Course Mix Composition shall be as follows: 
 

MIX COMPOSITION IL 9.5 
AC/PG PG-64-22 

MAX RAP % 0 
% VOIDS 4% @ Ndes 50 

FRICTION AGGREGATE N/A 
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CONSTRUCTION METHODS 
 

 
401-4.3  HAULING EQUIPMENT 
 

ADD:   
 
If it is found the fully loaded delivery trucks are excessively damaging the Airport or local 
roadway pavement, the Contractor shall limit the weight of the material being hauled onto the 
site. The Resident Engineer shall determine what is considered excessive damage. No 
payments will be made for additional hauling that may be required due to load restrictions.   

 
 

401-4.12 JOINTS 
 

ADD:  After the first paragraph of this section.   
 
At any time during the bituminous surface course paving operation, it becomes necessary to 
end a paving lane at a location other than the proposed finished pavement edge because of 
ending a day’s paving, machinery breakdown, etc., the lane end will be sawed back a 
sufficient distance to provide a smooth, neat appearing joint from which to resume paving.  
The sawed face will be painted with a liquid asphalt and this work shall be considered 
incidental to Item 401, Bituminous Surface Course, and no additional compensation will be 
allowed. 
 
REVISE: The sixth sentence of the fourth paragraph as follows: 
 
“…at a random location as determined by the Resident Engineer…” 

 
 
401-4.15 ACCEPTANCE TESTING OF HMA MIXES FOR DENSITY 
 

DELETE:  All references to Method II for quantities over 2,500 tons. 
 
 

BASIS OF PAYMENT 
 

 
401-6.1  DELETE:  The third and fourth paragraph. 
 

Payment will be made under: 
 
Landside: 
 
Item AR401610 – Bituminous Surface Course – per ton. 
 
Airside: 
 
Item AS401610 – Bituminous Surface Course – per ton. 
 
Item AT401610 – Bituminous Surface Course – per ton. 
 
Item AU401610 – Bituminous Surface Course – per ton. 
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ITEM 401650 BITUMINOUS PAVEMENT MILLING 

 
DESCRIPTION 

 
401-1.1  ADD: After the first sentence: 
 

This item shall include all Airside pavement milling under Additive Alternates 1, 2 & 3.  
 
Landside pavement milling shall comply with section 440 of “The Standard Specifications for 
Road and Bridge Construction”, January 1, 2022, Illinois Department of Transportation 
(IDOT). Landside pavement milling shall be paid under item AR401650. 

 
 

EQUIPMENT 
 

ADD:  NEW SECTION 

 

401-2.1 EQUIPMENT - LANDSIDE 

 

ADD:  Bituminous pavement milling equipment shall conform with the Illinois Department of 
Transportation Standard Specifications for Road and Bridge Construction, Adopted April 
1,2022, Section 440.02 “Removal of Existing Pavement and Appurtenances”. 

 
 
 

CONSTRUCTION METHODS 
 
 
401-3.1       ADD:  After the second paragraph: 
 

Any areas that are identified as unsuitable by the Resident Engineer after the milling operation 
shall be addressed as identified in Section 152 for the Subgrade Repair item.  During milling 
operation keep turning of all equipment to a minimum to prevent any damage to the exposed 
milled surface.  The records show the bituminous pavement to be 3” thick. 
 
The Contractor shall use caution when performing milling operations in close proximity to an 
existing structure.  Any pavement structure, building foundation, or any other object said to 
be damaged by the Contractor’s milling operations shall be repaired by the Contractor at 
his/her own expense and to the satisfaction of the Resident Engineer.  The Contractor shall 
be responsible for satisfactorily removing all existing bituminous pavement to the limits shown 
in the plans.  No additional cost shall be added to the contract for additional efforts required 
to sufficiently remove all pavement immediately adjacent to an existing structure (SAWCUT). 

 
 

ADD:  NEW SECTION 

 

401-3.2 CONSTRUCTION METHODS - LANDSIDE 

 

ADD:  Bituminous pavement milling construction methods shall conform with the Illinois 
Department of Transportation Standard Specifications for Road and Bridge Construction, 
Adopted April 1,2022, Section 440 “Removal of Existing Pavement and Appurtenances”. 
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METHOD OF MEASUREMENT 
 

 
ADD:  NEW SECTION  
 
401-4.2 METHOD OF MEASUREMENT – LANDSIDE 

 

ADD:  Bituminous pavement milling method of measurement shall conform with the Illinois 
Department of Transportation Standard Specifications for Road and Bridge Construction, 
Adopted April 1,2022, Section 440 “Removal of Existing Pavement and Appurtenances”. 

 
 
 

BASIS OF PAYMENT 
 
 
401-5.1    ADD:   Payment will be made under: 
 
  Landside: 
 

Item AR401657 – Bituminous Pavement Milling, 3” – per square yard. 
 
 
Airside: 
 
Item AS401657 – Bituminous Pavement Milling, 3” – per square yard. 
 
Item AT401657 – Bituminous Pavement Milling, 3” – per square yard. 
 
Item AU401657 – Bituminous Pavement Milling, 3” – per square yard. 
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ITEM 602 BITUMINOUS PRIME COAT 

 
 

DESCRIPTION 
 
602-1.1 ADD: This item shall consist of the application of prime coat between the existing aggregate 

base course and the HMA Surface Course for the proposed structure for Airside 
pavements under Additive Alternates 1, 2 & 3.  

 
This section applies to both landside and airside improvements. 

 
 

MATERIALS 
 
602-2.1 ADD: PEP shall be used in accordance with 406.02 of “The Standard Specifications for 

Road and Bridge Construction”, January 1, 2022, Illinois Department of Transportation 
(IDOT). 

 
 
 

BASIS OF PAYMENT 
 
602-5.1 ADD:  If, upon delivery and incorporation of any materials the Contractor has failed to 

provide the necessary submittals as required by Sections 50-18, 60-01, 60-03 and 60-10 
of the Standard and Special Provisions, the pay item shall not be included on the 
Construction Progress Payment Report until such submittals have been furnished. 
 
 
Payment will be made under: 

 
Landside: 
 
Item AR602510 – Bituminous Prime Coat – per gallon. 
 
Airside: 
 
Item AS602510 – Bituminous Prime Coat – per gallon. 

 
Item AT602510 – Bituminous Prime Coat – per gallon. 
 
Item AU602510 – Bituminous Prime Coat – per gallon. 
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ITEM 603 BITUMINOUS TACK COAT 

 
 

DESCRIPTION 
 
 
603-1.1 ADD: This item shall consist of the application of tack coat between the two lifts of the 

proposed Bituminous Surface course for the proposed structure of Airside pavements 
under Additive Alternates 1,2 & 3.  

 
This section applies to both landside and airside improvements. 

 
 
 

MATERIALS 
 

603-2.1   ADD:  Non-Tracking Emulsified Asphalt (SS-1vh) may be used in lieu of the materials 
specified in Table 1. The NTEA material shall be according to Article 1032.06, Section F, 
of the Standard Specifications for Road and Bridge Construction, Adopted January 1, 2022. 

 
 
 

BASIS OF PAYMENT 
 
603-5.1 ADD:  If, upon delivery and incorporation of any materials the Contractor has failed to 

provide the necessary submittals as required by Sections 50-18, 60-01, 60-03 and 60-10 
of the Standard and Special Provisions, the pay item shall not be included on the 
Construction Progress Payment Report until such submittals have been furnished. 

 
Payment will be made under: 
 
Landside: 
 
Incidental to Item AR152515 - Subgrade Undercut 

 
Item AR603510 – Bituminous Tack Coat – per gallon. 
 
Airside: 
 
Incidental to Item AS152515 - Subgrade Undercut 
 
Incidental to Item AT152515 - Subgrade Undercut 
 
Incidental to Item AU152515 - Subgrade Undercut 
 
Item AS603510 – Bituminous Tack Coat – per gallon. 

 
Item AT603510 – Bituminous Tack Coat – per gallon. 
 
Item AU603510 – Bituminous Tack Coat – per gallon. 
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ITEM 620 PAVEMENT MARKING 

 
DESCRIPTION 

 
 

620-1.1  ADD: This item shall include marking the taxiway centerlines under Additive Alternates 1,2 & 3 
with waterborne paint. The marking colors shall match FAA standards.  

 
This item also includes the marking of landside drive and parking areas. Landside pavement 
markings shall comply with section 780 of “The Standard Specifications for Road and Bridge 
Construction”, January 1, 2022, Illinois Department of Transportation (IDOT). Landside 
pavement markings shall be paid under item AR620510. Landside method of measurement 
and basis of payment shall comply with the special provisions below.  

 
 

MATERIALS 
 
620-2.2  PAINT 
 
  ADD: Paint type shall be Waterborne. 
 
ADD:   NEW SECTION 
 
620-2.4  MATERIALS – LANDSIDE 
 

Landside pavement marking materials shall comply with section 780 of “The Standard 
Specifications for Road and Bridge Construction”, January 1, 2022, Illinois Department of 
Transportation (IDOT). 

 
 

CONSTRUCTION METHODS 
 
 
620-3.3  PREPARATION OF SURFACE 

 
ADD: Shot blasting will not be allowed. 
 
ADD: Existing marking that is to be re-painted shall be cleaned using sand blasting or 
high-pressure water to remove dirt, grease, laitance, and loose or flaking paint. 
 
ADD: Water blasting equipment shall be adjustable to prevent damage to the pavement. 
 

 
620-3.5 APPLICATION 
 
 DELETE: 
 
 Table 1 reference to Epoxy paint type. 
 
 
 
620-3.7 PAVEMENT MARKING REMOVAL 

 
DELETE:  In the first sentence “shot blasting,”. 
 
ADD:  Shot blasting will not be allowed. 
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ADD   NEW SECTION  
 
620-3.9 CONSTRUCTION METHODS – LANDSIDE 
 

Landisde pavement marking construction methods shall comply with section 780 of “The 
Standard Specifications for Road and Bridge Construction”, January 1, 2022, Illinois 
Department of Transportation (IDOT). 

 
 
 

METHOD OF MEASUREMENT 
 
 
620-4.1  ADD: No distinction will be made between colors of paint for payment purposes. 

 
The quantity of pavement marking to be paid for shall be the number of square feet of surface 
covered with paint and beads, completed and accepted by the Engineer. Measurement shall 
not be made separately for each paint application. 
 
Mobilization will not be measured for payment. Several mobilizations may be required for the 
pavement marking. 
 
Surface preparation will not be measured for payment.  This shall be considered incidental to 
the pavement marking pay items. 

 
 
 

BASIS OF PAYMENT 
 
 
620-5.1 ADD:  If, upon delivery and incorporation of any materials the Contractor has failed to 

provide the necessary submittals as required by Sections 30-18, 40-01, 40-03 and 40-10 of 
the Standard and Special Provisions, the pay item shall not be included on the CPP until such 
submittals have been furnished. 

 
Payment will be made under:  
 
Landside: 

 
Item AR620520 – Pavement Marking – Waterborne – per square foot 
 
Airside: 
 
Item AS620520 – Pavement Marking – Waterborne – per square foot 
 
Item AT620520 – Pavement Marking – Waterborne – per square foot 
 
Item AU620520 – Pavement Marking – Waterborne – per square foot 
 
Item  AS620900 – Pavement Marking Removal – per square foot 
 
Item  AU620900 – Pavement Marking Removal – per square foot
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Requirements for Quality Assurance on Projects with Bituminous Paving 

Policy Memorandum 96-3 
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State of Illinois 
Department of Transportation 

Division of Aeronautics 
 

 
 

POLICY MEMORANDUM 
 
 

February 20, 2014 Springfield, Illinois Number 96-3 
 
 
 
 
TO: CONSULTING ENGINEERS 

 
SUBJECT: REQUIREMENTS FOR QUALITY ASSURANCE ON PROJECTS WITH 

BITUMINOUS CONCRETE PAVING 
 
I. SCOPE 

 
The purpose of this policy memorandum is to define to the Consulting Engineer the 
requirements concerning Quality Assurance on bituminous concrete paving projects. 
Specifically, this memo applies whenever the Contractor is required to comply with the 
requirements set forth in Policy Memorandum 2003-1, “Requirements for Laboratory, 
Testing, Quality Control, and Paving of Bituminous Concrete Mixtures”. 

 
II. LABORATORY APPROVAL 

 
The Resident Engineer shall review and approve the Contractor’s plant laboratory to 
assure that it meets the requirements set forth in the contract specifications and Policy 
Memorandum 2003-1. This review and approval shall be completed prior to utilization of 
the plant for the production of any mix. 

 
III. QUALITY ASSURANCE DURING PRODUCTION PAVING 

 
A. At the option of the Engineer, independent assurance tests may be performed 

on split samples taken by the Contractor for Quality Control testing. In addition, 
the Resident Engineer shall witness the sampling and splitting of these samples 
at the start of production and as needed throughout mix production. The 
Engineer may select any or all split samples for assurance testing. These tests 
may be performed at any time after sampling. The test results will be made 
available to the Contractor as soon as they become available. 

 
B. The Resident Engineer may witness the sampling and testing being performed 

by the Contractor. If the Resident Engineer determines that the sampling and 
Quality Control tests are not being performed according to the applicable test 
procedures, the Engineer may stop production until corrective action is taken. 
The Resident Engineer will promptly notify the Contractor, both verbally and in 
writing, of observed deficiencies. The Resident Engineer will document all 
witnessed samples and tests. The Resident Engineer may elect to obtain 
samples for testing, separate from the Contractor’s Quality Control process, to 
verify specification compliance. 

 



1. Differences between the Contractor’s and the Engineer’s split sample test 
results will be considered acceptable if within the following limits: 

 
Test Parameter  Acceptable Limits of Precision 

 
% Passing 
1/2 in. 5.0 % 
No. 4 5.0 % 
No. 8 3.0 % 
No. 30 2.0 % 
No. 200 2.2 %  

Asphalt Content 0.3 %  

Maximum Specific Gravity (Gmm) of Mixture 0.026 

Bulk Specific Gravity (Gmb) of Gyratory Brix 0.045 
 

2. In the event a comparison of the required plant test results is outside the 
above acceptable limits of precision, split or independent samples fail the 
control limits, an extraction indicates non-specification mix, or a continual 
trend of difference between Contractor and Engineer test results is 
identified, the Engineer will immediately investigate. The Engineer may 
suspend production while the investigation is in progress. The 
investigation may include testing by the Engineer of any remaining split 
samples or a comparison of split sample test results on the mix currently 
being produced. The investigation may also include review and 
observation of the Contractor’s technician performance, testing procedure, 
and equipment. If a problem is identified with the mix, the Contractor shall 
take immediate corrective action. After corrective action, both the 
Contractor and the Engineer shall immediately resample and retest. 

 
C. The Contractor shall be responsible for documenting all observations, records of 

inspection, adjustments to the mixture, test results, retest results, and corrective 
actions in a bound hardback field book or bound diary which will become the 
property of IDA upon completion and acceptance of the project. The Contractor 
shall be responsible for the maintenance of all permanent records whether 
obtained by the Contractor, the Contractor’s Consultants, or the producer of 
bituminous mix material. The Contractor shall provide the Engineer full access 
to all documentation throughout the progress of the work. 

 
Results of adjustments to mixture production and tests shall be recorded in 
duplicate and sent to the Engineer. 

 
IV. ACCEPTANCE BY ENGINEER 

 
Density acceptance shall be performed according to Policy Memorandum 87-2, or 
according to the acceptance procedure outlined in the Special Provisions. 

 
 
Steven J. Long, P.E. Acting Chief Engineer 
 
Supersedes Policy Memorandum 96-3, dated January 1, 2004 
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APPENDIX 3 
Requirements for Lab, Testing, QC, & Paving of Superpave HMA Mixtures 

Policy Memorandum 2003-1 
11 Pages 

 



State of Illinois 
Department of Transportation 

Division of Aeronautics 
 
 
 

POLICY MEMORANDUM 
 

 
June 12, 2014 Springfield, Illinois Number 2003-1 
 

 
 
TO: CONTRACTORS 
 
SUBJECT: REQUIREMENTS FOR LABORATORY, TESTING, QUALITY CONTROL, AND 
 PAVING OF SUPERPAVE HMA CONCRETE MIXTURES FOR AIRPORTS 
 
I. SCOPE 
 

The purpose of this policy memorandum is to define to the Contractor the requirements 
concerning the laboratory, testing, Quality Control, and paving of HMA mixtures utilizing 
Superpave technology. References are made to the most recent issue of the Standard 
Specifications for Construction of Airports (Standard Specifications) and to American 
Society for Testing and Materials (ASTM) testing methods. The Quality Assurance and 
acceptance responsibilities of the Resident Engineer are described in Policy 
Memorandum 96-3. 

 
II. LABORATORY 
 

The Contractor shall provide a laboratory located at the plant and approved by the Illinois 
Division of Aeronautics (IDA). The laboratory shall be of sufficient size and be furnished 
with the necessary equipment and supplies for adequately and safely performing the 
Contractor’s Quality Control testing as well as the Resident Engineer’s acceptance 
testing as described in Policy Memorandum 87-2. 
 
The effective working area of the laboratory shall be a minimum of 600 square feet with 
a ceiling height of not less than 7.5 feet. Lighting shall be adequate to illuminate all 
working areas.  It shall be equipped with heating and air conditioning units to maintain a 
temperature of 70º F ±5ºF. 
 
The laboratory shall have equipment that is in good working order and that meets the 
requirements set forth in the following ASTM test standards: 

 
ASTM D 70 Test Method for Specific Gravity and Density of Semi-Solid Materials 
 

ASTM C 117 Test Method for Materials Finer than 75 μm (No. 200) Sieve in Mineral 
 Aggregates by Washing 
 

ASTM C 136 Sieve or Screen Analysis of Fine and Coarse Aggregate 
 

ASTM C 566 Total Moisture Content of Aggregate by Drying 
 

ASTM D 75 Sampling Aggregates 
 

ASTM D 2041 Theoretical Maximum Specific Gravity and Density of Bituminous 
 Paving Mixtures 
 



ASTM D 2172 Quantitative Extraction of Bitumen from Bituminous Paving Mixtures 
 

AASHTO T 308-09 Ignition Method for Determining Asphalt Content (Illinois Modified) 
 

ASTM D 2726 Bulk Specific Gravity of Compacted Bituminous Mixtures using 
 Saturated Surface Dry Specimens 
ASTM D 3203 Percent Air Voids in Compacted Dense and Open Bituminous Paving 
 Mixtures 
 

ASTM D 2950 Density of Bituminous Concrete in Place by Nuclear Method 
 

ASTM D 4125 Asphalt Content of Bituminous Mixtures by Nuclear Method 
 

ASTM C 127 Standard Test Method for Specific Gravity and Absorption of Coarse 
 Aggregate 
 

ASTM C 128 Standard Test Method for Specific Gravity and Absorption of Fine 
 Aggregate 

 
The laboratory and equipment furnished by the Contractor shall be properly calibrated 
and maintained. The Contractor shall maintain a record of calibration results at the 
laboratory. The Engineer may inspect measuring and testing devices at any time to 
confirm both calibration and condition. If the Engineer determines that the equipment is 
not within the limits of dimensions or calibration described in the appropriate test 
method, he may stop production until corrective action is taken. If laboratory equipment 
becomes inoperable or insufficient to keep up with mix production testing, the 
Contractor shall cease mix production until adequate and/or sufficient equipment is 
provided. 

 
III. MIX DESIGN SUBMITTAL 

 
Based upon data and test results submitted by the Contractor, the Illinois Division of 
Aeronautics Engineer of Construction & Materials shall issue the final Job Mix Formula 
(JMF) approval letter that concurs or rejects the Contractor’s proposed JMF. The 
Contractor will be required to perform the sampling and laboratory testing and develop 
a complete mix design, according to the following guidelines:  Mix design submittals 
should be sent to IDA, Construction/Material Section, Attn: Certification and Mixtures 
Engineer. Note:  Quality Control (QC) Managers shall be Level III QC/QA qualified and 
will be responsible for all mix designs. All Technicians obtaining samples and 
performing gradations shall have successfully completed the IDOT Mixture Aggregate 
Technician Course and Technicians performing mix design testing and plant 
sampling/testing shall have successfully completed the IDOT Bituminous Concrete 
Level 1 Technician Course under the Illinois Department of Transportation, Bureau of 
Materials & Physical Research QC/QA Training Program. 

 
A. Preliminary Mix Design Submittal 
 
 Top half of the IDOT Mix Design Software Cover Sheet (QC/QA Package) should 

be completed for the aggregate mix design parameters and should include the 
following: 

 
1. Producer name, Producer # and Producer location of each aggregate 

(Producers are assigned Producer numbers by IDOT Central Bureau of 
Materials) 
 

2. Material code for each aggregate 



3. Aggregate Gradations per ASTM C-136 (The Contractor shall obtain 
representative samples of each aggregate) 
 

4. Material code for each aggregate (i.e. 022CM11, etc.) 
 

5. Proposed Aggregate Blend (% for each aggregate) Note: Based on the 
gradation results, the Contractor shall select the blend percentages that 
comply with the Standard Specifications, Section 401/403 – 3.2 JOB MIX 
FORMULA, Table 2.  (Appendix A) 
 

6. Producer name, Producer #, and specific gravity of the proposed 
 asphalt cement 

 
7. IDOT approved PG Binder 64-22 shall be used unless otherwise 

specified by the IDA Engineer of Construction & Materials. 
 

 B. Mixture Design & Testing 
 

Design Parameters 
 
Gyrations (Ndes) – per Standard Specifications, Section 401/403 – 3.2 (JMF), 
 Table 1 
Asphalt Content – AC% per Standard Specifications, Section 401/403 – 3.2 
 (JMF), Table 2 
Maximum Specific Gravity – Gmm (ASTM D 2041) 
Bulk Specific Gravity – Gmb (ASTM D 2726) 

% air voids – Va (ASTM D3203) per Standard Specifications, Section 401/403 – 
 3.2 (JMF), Table 2 

VFA % – per Standard Specifications, Section 401/403 – 3.2 (JMF), Table 1 
 
Mixture Tests 
 
After verification and approval by IDA of the proposed design information from 
step A., the Contractor shall perform mixture tests on 4 gyratory brix (4 point mix 
design) to determine the optimum AC content for the target Air Voids. 
 

 C. Mix Design Submittal 
 
  The Preliminary JMF including all test results shall be reported to IDA, 

Construction/Material Section, Attn: Certification and Mixtures with the following 
data: 

 
a) Aggregate & asphalt cement material codes 
b) Aggregate & asphalt cement producer numbers, names, and locations 
c) Percentage of each individual aggregate 
d) Aggregate blend % for each sieve  
e) AC Specific Gravity 
f)  Bulk Specific Gravity and Absorption for each aggregate 
g) Summary of Superpave Design Data: AC % Mix, Gmb, Gmm, VMA, Voids (Total 
     Mix), Voids Filled, Vbe, Pbe, Pba, Gse 

h) Optimum design data listing:  AC % Mix, Gmb, Gmm, VMA, Voids (Total Mix), 
     Voids Filled, Gse, Gsb 



i) Percent of asphalt that any RAP will add to the mix 
j) Graphs for the following: gradation on 0.45 Power Curve, AC vs. Voids (Total 
  Mix), AC vs. Specific Gravities, AC vs. Voids Filled, AC vs. VMA 

 
D. Mix Approval 
 
 Once the proposed JMF is reviewed and approved by IDA, a JMF approval 

letter will be issued to the contractor. Production of HMA is not authorized 
until a JMF letter has been issued. When a Test Section is specified as part of 
the contract, the proposed JMF shall be considered preliminary until it passes 
all Test Section requirements. 

 
E. Change in Material Sources 
 
 The above procedure, III. MIX DESIGN SUBMITTAL shall be repeated for each 

change in source or gradation of materials. 
 
IV. MIX PRODUCTION TESTING 

 
The Quality Control of the manufacture and placement of HMA mixtures is the 
responsibility of the Contractor. The Contractor shall perform or have performed the 
inspection and tests required to assure conformance to contract requirements. Quality 
Control includes the recognition of defects and their immediate correction. This may 
require increased testing, communication of test results to the plant or the job site, 
modification of operations, suspension of HMA production, rejection of material, or 
other actions as appropriate. The Resident Engineer shall be immediately notified of 
any failing tests and subsequent remedial action. Form AER M-14 shall be reported to 
IDA, Construction/Material Section, Attn: Certification and Mixtures Engineer and the 
Resident Engineer no later than the start of the next work day. The Contractor shall 
provide a Quality Control (QC) Manager who will have overall responsibility and 
authority for Quality Control. This individual shall have successfully completed the IDOT 
Division of Highways HMA Concrete Level II Technician Course “HMA Proportioning 
and Mixture Evaluation.” In addition to the QC Manager, the Contractor shall provide 
sufficient and qualified personnel to perform the required visual inspections, sampling, 
testing, and documentation in a timely manner.  
 
A. Gradations for Mixture Proportioning:  Aggregate gradations for proportioning 

(ASTM C-136) are required at a minimum of one per week when mix is 
produced. Aggregate gradations can be either hot bin gradations for batch 
plants or stockpile gradations for drier drum plants. Hot bin gradations may be 
reported on either form AER 9 or on the Division of Highways QC/QA package 
"Grad 1" Tab in the Daily HMA Plant Reporting Module. Stockpile gradations 
shall be shown on form MI504QC from the "Print Out" Tab in the Aggregate 
Stockpile Module of The Division of Highways QC/QA Package. 

 
B. Production Mixture Testing:  1 per 1000 tons of the following (if total daily 

quantity is < /= 200 tons (small quantity) then a mix sample is not required and 
this quantity may be added on to next day's total for testing. Two consecutive 
days without testing is not allowed.):  Reflux extraction (ASTM D2172) or 
Ignition oven test showing gradation and AC Content, Maximum Specific Gravity 
(ASTM D 2041), Bulk Specific Gravity (ASTM D 2726) and % Air Voids (ASTM 
D 3203). Calculations of the results (including weight data) shall be shown on 
the "Voids 1" and "IGN & NUC AC 1" tab printouts from the Division of Highways 
QC/QA Package Daily HMA Plant Reporting module. 



C.        A certification from the quarry for the total quantity of aggregate listing the 
source, gradation type, and quality designation of aggregate shipped. The 
Aggregate Certification of Compliance (AER18) may be used by the contractor 
for this purpose. 

 
D.        Original asphalt shipping tickets listing the source and type of asphalt shipped. 
 
E.        Check sample tests at a rate of 1/5000 tons randomly selected by the R.E. shall 

be sent with an identification sheet to an independent laboratory designated by 
the Division of Aeronautics. If the project is < 5000 tons, 1 sample selected 
randomly shall be sent. 

 
F.        Bituminous Test Summary (AER 14) Note:  The R.E. should make certain that 

the Contractor fills this form out daily (for mix production days) and distributes it 
daily to the Division of Aeronautics and R.E. The Contractor (QC Manager) is 
required to note any adjustments to the mix or to the plant (proportioning) in the 
“Remarks/Corrective Measures” section of the AER 14. 

V. QUALITY CONTROL  
 
 A. Control Limits (Control Charts used for projects > 4000 tons per bituminous 

 concrete pay item) 
 

Target values shall be determined from the approved JMF. The target values 
shall be plotted on the control charts within the following control limits: 
 

Control Limits 
 

Parameter Individual Test Moving Avg. of 4 
% Passing 

1/2 in.  ± 7 %  ±4 %  
No. 4  ±7 %  ±4 %  
No. 8  ±5 %  ±3 %  
No. 30  ±4 %  ±2.5 %  
No. 200 * ±2.0 % * ±1.0 % * 

Asphalt Content ±0.45 % ±0.2 % 
 

* No. 200 material percent’s shall be based on washed samples. Dry sieve 
gradations (-200) shall be adjusted based on anticipated degradation in the 
mixing process. 

 
B. Control Charts (Control Charts used for projects > 4000 tons per bituminous 

concrete pay item) 
 

Standardized control charts shall be maintained by the Contractor at the field 
laboratory. The control charts shall be displayed and be accessible at the field 
laboratory at all times for review by the Engineer. The individual required test 
results obtained by the Contractor shall be recorded on the control chart 
immediately upon completion of a test, but no later than 24 hours after 
sampling. Only the required plant tests and resamples shall be recorded on the 
control chart. Any additional testing of check samples may be used for 
controlling the Contractor’s processes, but shall be documented in the plant 
diary. 



The results of assurance tests performed by the Resident Engineer will be 
posted as soon as available. 
 
The following parameters shall be recorded on control charts: 
 
1. Combined Gradation of Hot-Bin (Batch Plant) or Combined Belt 

Aggregate Samples (Drier Drum Plant)  (% Passing 1/2 in., No. 4., No. 8, 
No. 30, and No. 200 Sieves) 

 
2. Asphalt Content 
 

 3. Bulk Specific Gravity (Gmb ) 

 4. Maximum Specific Gravity of Mixture (Gmm) C. 

Corrective Action for Required Plant Tests 
 

Control Limits for each required parameter, both individual tests and the average of 
four tests, shall be exhibited on control charts. Test results shall be posted within the 
time limits previously outlined. 

 
1. Individual Test Result.  When an individual test result exceeds its control limit, 

the Contractor shall immediately resample and retest. If at the end of the day no 
material remains from which to resample, the first sample taken the following 
day shall serve as the resample as well as the first sample of the day. This 
result shall be recorded as a retest. If the retest passes, the Contractor may 
continue the required plant test frequency. Additional check samples should be 
taken to verify mix compliance. 

 
2. Asphalt Content.  If the retest for asphalt content exceeds control limits, mix 

production shall cease and immediate corrective action shall be instituted by the 
Contractor. After corrective action, mix production shall be restarted, the mix 
production shall be stabilized, and the Contractor shall immediately resample 
and retest. Mix production may continue when approved by the Engineer. The 
corrective action shall be documented. 

 
Inability to control mix production is cause for the Engineer to stop the operation 
until the Contractor completes the investigation identifying the problems causing 
failing test results. 

 
3. Combined Aggregate/Hot-Bin.  For combined aggregate/hot-bin retest failures, 

immediate corrective action shall be instituted by the Contractor. After corrective 
action, the Contractor shall immediately resample and retest. The corrective 
action shall be documented. 

 
a. Moving Average.  When the moving average values trend toward the 

moving average control limits, the Contractor shall take corrective action 
and increase the sampling and testing frequency. The corrective action 
shall be documented. 

 
The Contractor shall notify the Engineer whenever the moving average 
values exceed the moving average control limits. If two consecutive 
moving average values fall outside the moving average control limits, the 



Contractor shall cease operations. Corrective action shall be immediately 
instituted by the Contractor. Operations shall not be reinstated without 
the approval of the Engineer. Failure to cease operations shall subject all 
subsequently produced material to be considered unacceptable. 

 
b. Mix Production Control.  If the Contractor is not controlling the production 

process and is making no effort to take corrective action, the operation 
shall stop. 

 
VI. TEST SECTION AND DENSITY ACCEPTANCE (Note:  Applies only when 
 specified.) 

 
A. The purpose of the test section is to determine if the mix is acceptable and can 

be compacted to a consistent passing density. 
 

A quick way to determine the compaction of the mix is by the use of a nuclear 
density gauge in the construction of a growth curve. An easy way to construct a 
growth curve is to use a good vibratory roller. To construct the curve, an area 
the width of the roller in the middle of the mat is chosen and the roller is allowed 
to make one compaction pass. With the roller stopped some 30 feet away, a 
nuclear reading is taken and the outline of the gauge is marked on the 
pavement. The roller then makes a compaction pass in the opposite direction 
and another reading is taken. This scenario is continued until at least two (2) 
passes are made past the maximum peak density obtained. 

 
The maximum laboratory density potential of a given mix is a direct function of 
the mix design air voids. Whereas, the actual maximum field density is a 
function of the type of coarse aggregates, natural or manufactured sands, lift 
thickness, roller type (static or vibratory), roller and paver speed, base condition, 
mix variation, etc. All of these items are taken into consideration with the growth 
curve. 

 
1. High Density in the Growth Curve.  If the growth curve indicates a 

maximum achievable field density of between 95 to 98 percent of the 
Theoretical Maximum Density (D), you can proceed with the Rolling 
Pattern. On the other hand, if the maximum achievable density is greater 
than 98 percent, a quick evaluation (by use of an extractor, hot bin 
gradations, nuclear asphalt determination, etc.) must be made of the 
mix. When adjustments are made in the mix, a new growth curve shall 
be constructed. 

 
2. Low Density in the Growth Curve.  If the growth curve indicates the 

maximum achievable density is below 94 percent, a thorough evaluation 
of the mix, rollers, and laydown operations should be made. After a 
thorough evaluation of all factors (mix, rollers, etc.), asphalt or gradation 
changes may be in order as directed by the Engineer. Again, any 
changes in the mix will require a new growth curve. Note that the nuclear 
density test is a quality control tool and not an acceptance test. All 
acceptance testing is to be conducted by the use of cores, unless 
otherwise specified. 

 
 
 



3. Acceptance of Test Section.  The Contractor may proceed with paving 
the day after the test section provided the following criteria have been 
met: 

 
a. Four random locations (2 cores per location cut longitudinally and 

cored by the Contractor) will be selected by the Engineer within 
the test strip. All the cores must show a minimum of 94% density. 

 
b. All Superpave and extraction test results from mix produced for 

the test section must be within the tolerances required by 
specification. 

 
c. The Contractor shall correlate his nuclear gauge to the cores 

taken in the test section. Additional cores may be taken at the 
Contractor’s expense for this purpose within the test section 
area, when approved by the Engineer. 

 
4. Density Acceptance under Production Paving.  The responsibility for 

obtaining the specified density lies with the Contractor. Therefore, it is 
important that the nuclear density gauge operator communicate with the 
roller operators to maintain the specified density requirements. The 
Contractor shall provide a qualified HMA Density Tester who has 
successfully completed the Department’s “HMA Nuclear Density Testing 
Course” to run all required density tests on the job site. Density 
acceptance testing, unless otherwise specified, is described as follows: 

 
a. The Contractor shall cut cores at random locations within 500 ton 

sublots as directed by the Resident Engineer. 
 

b. The cores should be extracted so as not to damage them, since 
they are used to calculate the Contractor’s pay. 

 
c. The Engineer will run preliminary Gmb tests on the cores to give 

the Contractor an indication of how compaction is running for the 
next day’s paving. 

 
d. A running average of four (4) Maximum Theoretical Gravities 

(Gmm) will be used for calculating percent compaction. 
 

e. Final core density tests and pay calculations will be performed by 
the Resident Engineer and delivered to the Contractor. 

 
f. Should the contractor wish to resample the pavement as a result 

of pay calculations resulting in less than 100% payment the 
request must be made within 48 hours of receipt of the original 
payment calculation. 

 
 
 
 
Steven J. Long, P.E. Acting Chief Engineer 
 
Supersedes Policy Memorandum 2003-1 dated May 1, 2014 

 



 
 
 
 
 
 
 
 
 
 
 

 
APPENDIX A



 

AGGREGATE BITUMINOUS BASE COURSE 
 
 

Percentage by Weight Passing Sieves 
Job Mix Formula (JMF)  

Sieve Size Gradation B Range 
1” Maximum 

Ideal Target 

1-1/4 in. --- --- 
1 in. 100 100 
3/4 in. 93 – 97 95 
1/2 in. 75 – 79 77 
3/8 in. 64 – 68 66 
No. 4 45 – 51 48 
No. 8 34 – 40 37 
No. 16 27 – 33 30 
No. 30 19 – 23 21 
No. 100 6 – 10 8 
No. 200 4 – 6 5 

Bitumen %: 
Stone 4.5 – 7.0 5.5 



AGGREGATE BITUMINOUS SURFACE COURSE  
 

Percentage by Weight Passing Sieves 
Job Mix Formula (JMF)  

Sieve Size Gradation B Range 
¾” Maximum 

Ideal Target 

1 in. 100 --- 
3/4 in. 100 100 
1/2 in. 99 - 100 100 
3/8 in. 91 - 97 94 
No. 4 56 – 62 59 
No. 8 36 - 42 39 
No. 16 27 - 32 30 
No. 30 19 - 25 22 
No. 100 7 – 9 8 
No. 200 5 – 7 6 

Bitumen %: 
Stone 5.0 – 7.0 6.0 
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