*VERTICAL BARRICADES SHALL BE USED IN PLACE OF TYPE Il BARRICADES
OR DRUMS ONALL TRAFFIC CONTROL STANDARDS.

PRE-STAGE 1 - NB&SB:

REMOVE AND REPLACE PAVED SHOULDER ACCORDING TO SCHEDULE.
TRAFFIC: TRAFFIC AS NECESSARY USING APPROPRIATE TRAFFIC CONTROL
STANDARDS.

STAGE 1 - NB:

MILL PAVEMENT ON THE I-24 RAMP CA DRIVING LANE AND SHOULDER TO THE
I-24 RAMP CB BRIDGE. REMOVE AND REPLACE LUG AND PAVEMENT PATCH
ON 1-24 RAMP CA. REMOVE PAVEMENT ON THE I-24 RAMP CA DRIVING LANE
AND SHOULDER AT THE I-24 RAMP CE BRIDGE. PLACE HMA UP TO THE
SURFACE COURSE ON THE I-24 RAMP CA DRIVING LANE AND SHOULDER.
PATCH THE|-24 RAMP CB

TRAFFIC: ALL 1-24 TRAFFIC TO USE |-24 PASSING LANE. ALL I-57 TRAFFIC TO
USE I-67 PASSING LANE.

CLOSED TO TRAFFIC: |-24 RAMP CB.

STAGE 2 - NB:

MILL AND RUBBLIZE PAVEMENT ON THE 1-57 DRIVING LANE AND SHOULDER
FROM THE SOUTH END OF PROJECT TO THE |-24 RAMP CB BRIDGE. MILL
PAVEMENT ON THE |-24 RAMP CA PASSING LANE AND SHOULDER TO THE |-24
RAMP CB BRIDGE. REMOVE PAVEMENT ON THE I-57 DRIVING LANE, RAMP CA
PASSING LANE AND SHOULDER AT THE |-24 RAMP CB BRIDGE. PLACE HWA UP
TO THE SURFACE COURSE ON THE I-24 RAMP CA PASSING LANE AND
SHOULDER AND THE I-57 DRIVING LANE AND SHOULDER. PATCH THE I-24
RAMP BC.

TRAFFIC: ALL I-24 TRAFFIC TO USE |-24 DRIVING LANE. ALL 1-57 TRAFFIC TO
USE I-67 PASSING LANE.

CLOSED TO TRAFFIC: |-24 RAMP BC, |-24 RAMP CB

STAGE 3 - NB:

MILL AND RUBELIZE PAVEMENT ON THE 1-57 PASSING LANE AND SHOULDER
FROM THE SOUTH END OF PROJECT TO THE |-24 RAMP CB BRIDGE. REMOVE
PAVEMENT ON THE I-57 PASSING LANE AND SHOULDER AT THE I-24 RAMP CB
BRIDGE. PLACE HMA UP TO THE SURFACE COURSE ON THE I-57 PASSING
LANE AND SHOULDER.

TRAFFIC: ALL I-24 TRAFFIC TO USE |-24 DRIVING LANE. ALL 1-57 TRAFFIC TO
USE |57 DRIVING LANE. SHIFT TRAFFIC AWAY FROM PAVEMENT REMOVAL
AND REPLACEMENTAS SHOWN ON STAGING TYPICAL.

CLOSED TO TRAFFIC: |-24 RAMP CB

STAGE 4 - NB:

MILL AND RUBBLIZE PAVEMENT ON THE 1-57 DRIVING LANE AND SHOULDER
FROM THE I-24 RAMP CB BRIDGE TO THE IL 148 BRIDGE. REMOVE PAVEMENT
ON THE |-57 DRIVING LANE AND SHOULDER AT THE IL 148 BRIDGE. PLACE HMA
UP TO THE SURFACE COURSE ON THE I-57 DRIVING LANE AND SHOULDER.
TRAFFIC: ALL 1-24 TRAFFIC TO USE |-24 PASSING LANE. ALL I-57 TRAFFIC TO
USE I-57 PASSING LANE.

CLOSED TO TRAFFIC: 1-24 RAMP CB

STAGE 5 - NB:

MILL AND RUBBLIZE PAVEMENT ON THE I-57 PASSING LANE AND SHOULDER
FROM THE I-24 RAMP CB BRIDGE TO THE IL 148 BRIDGE. REMOVE PAVEMENT
OM THE 157 PASSING LANE AND SHOULDER AT THE IL 148 BRIDGE. PLACE
HMA UP TO THE SURFACE COURSE ON THE I[-57 PASSING LANE AND
SHOULDER.

TRAFFIC: ALL 1-24 TRAFFIC TO USE |-24 PASSING LANE. ALL I-57 TRAFFIC TO
USE I-57 DRIVING LANE.

CLOSED TO TRAFFIC: 1-24 RAMP CB

STAGE 6 - 5B:

REMOVE PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER AT THE IL 148
BRIDGE. PLACE HMA UP TO THE SURFACE COURSE ON THE I-57 DRIVING LANE
AND SHOULDER.

TRAFFIC: ALL 1-57 TRAFFIC TO USE I-57 PASSING LANE.

SEQUENCE OF CONSTRUCTION

STAGE 7 - SE:

REMOVE PAVEMENT ON THE I-57 PASSING LANME AND SHOULDER AT THE IL
148 BRIDGE. MILL AND RUBBLIZE PAVEMENT ON THE 1-57 PASSING LANE AND
SHOULDER FROM THE IL 148 BRIDGE TO APPROXIMATELY STA. 390+00. PLACE
HWMA UP TO THE SURFACE COURSE ON THE |57 PASSING LANE AND
SHOULDER.

TRAFFIC: ALL I-57 TRAFFIC TO USE I-57 DRIVING LA NE.

STAGE 8 - 5B:

MILL AND RUBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER
FROM THE IL 148 BRIDGE TO APPROXIMATELY STA. 320+00. PLACE HMA UP TO
THE SURFACE COURSE ON THE I-57 DRIVING LANE AND SHOULDER.

TRAFFIC: ALL 1-57 TRAFFIC TO USE |57 PASSING LANE. TRAFFIC ON IL 148
RAMP B AS REQUIRED TO KEEP RAMP OPEN TO TRAFFIC.

CLOSED TO TRAFFIC: IL 148 RAMP C FOR FIVE DAYS

STAGE 9 - SB:

MILL AND RUBBLIZE PAVEMENT ON THE |-24 RAMP AC DRIVING LANE AND
SHOULDER. PLACE HMA UP TO THE SURFACE COURSE ON THE I-24 DRIVING
LANE AND SHOULDER.

TRAFFIC: ALL 1-24 TRAFFIC TO USE I-24 PASSING LANE.

STAGE 10 - SBE:

MILL AND RUBBLIZE PAVEMENT ON THE I-24 RAMP AC PASSING LANE AND
SHOULDER. MILL AND RUBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND
SHOULDER FROM END OF STAGE 8 TO |-24 RAMP CB EBRIDGE. REMOVE
PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER AT THE |-24 RAMP CB
ERIDGE. MILL AND RUBBLIZE PAVEMENT ON THE 1-57 DRIVING LANE AND
SHOULDER FROM THE I-24 RAMP CB BRIDGE TO THE |-24 RAMP AC BRIDGE.
REMOVE PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER AT THE |-24
RAMP AC BRIDGE. MILL AND RUBBLIZE PAVEMENT ON THE |57 DRIVING LANE
AND SHOULDER FROM THE 1-24 RAMP AC BRIDGE TO THE SOUTH END OF
PROJECT. PLACE HMA UP TO THE SURFACE COURSE ON THE I-57 DRIVING
LANE AND SHOULDER AND |-24 RAMP AC PASSING LANE AND SHOULDER.
TRAFFIC: ALL 1-24 TRAFFIC TO USE DRIVING LAMNE. ALL 1657 TRAFFIC TO USE
PASSING LANE.

CLOSED TO TRAFFIC: I-24 RAMP CB

STAGE 11 - SB:

MILL AND RUBBLIZE PAVEMENT ON THE I-57 PASSING LANE AND SHOULDER
FROM END OF STAGE 6 TO I-24 RAMP CB BERIDGE. REMOVE PAVEMENT ON THE
I-57 PASSING LANE AND SHOULDER AT THE I-24 RAMP CB BRIDGE. MILL AND
RUBBLIZE PAVEMENT ON THE I-57 PASSING LANE AND SHOULDER FROM TEH
I-24 RAMP CB BRIDGE TO THE |-24 RAMP AC BRIDGE. REMOVE PAVEMENT ON
THE I-57 DRIVING LANE AND SHOULDER AT THE I-24 RAMP AC BRIDGE. MILL
AND RUBELIZE PAVEMENT ON THE I-57 PASSING LANE AND SHOULDER FROM
THE 1-24 RAMP AC BRIDGE TO THE SOUTH END OF PROJECT. PLACE HMA UP
TO THE SURFACE COURSE ON THE I-57 PASSING LANE AND SHOULDER.
TRAFFIC: ALL 1-57 TRAFFIC TO USE DRIVING LANE.

CLOSED TO TRAFFIC: 1-24 RAMP CB

STAGE 12 - NB:

MILL AND RUBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER
FROM THE IL 148 BRIDGE TO THE GRANGE HALL ROAD BRIDGE. PATCH AND
MILL NB WEIGH STATION RAMPS. REMOVE PAVEMENT ON THE I-67 DRIVING
LANE AND SHOULDER AT THE GRANGE HALL ROAD BRIDGE. MILL AND
RUBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER FROM THE
GRANGE HALL ROAD BRIDGE TO APPROXIMATELY 3 MILES NORTH OF THE IL
148 BRIDGE. PLACE HMA UP TO THE SURFACE COURSE ON THE I-57 DRIVING
LANE AND SHOULDER AND NB WEIGH STATION RAMPS.

TRAFFIC: ALL I-24 TRAFFIC TO USE I-24 PASSING LANE. ALL I-57 TRAFFIC TO
USE |57 PASSING LANE. TRAFFIC ON IL 148 RAMP A AS REQUIRED TO KEEP
RAMP OPEN TO TRAFFIC.

CLOSED TO TRAFFIC: IL 148 RAMP D FOR FIVE DAY S, NBE I-57 WEIGH STATION

STAGE 13 -NB:

MILL AND RUBBLIZE PAVEMENT ON THE |57 PASSING LANE AND SHOULDER
FROM THE IL 148 BRIDGE TO THE GRANGE HALL ROAD BRIDGE. REMOVE
PAVEMENT ON THE I-57 PASSING LANE AND SHOULDER AT THE GRANGE HALL
ROAD BRIDGE. MILL AND RUBBLIZE PAVEMENT ON THE I-57 PASSING LANE
AND SHOULDER FROM THE GRANGE HALL ROAD BRIDGE TO APPROXIMATELY
3 MILES NORTH OF THE IL 148 BRIDGE. PLACE HMA UP TO THE SURFACE
COURSE ON THE 157 PASSING LANE AND SHOULDER.

TRAFFIC: ALL I-67 TRAFFIC TO USE I-57 DRIVING LANE.

STAGE 14 -NB:

MILL AND RUBBLIZE PAVEMENT ON THE |-57 DRIVING LANE AND SHOULDER
FROM END OF STAGE 12 TO APPROXIMATELY 2.3 MILES NORTH. PLACE HMA
UP TO THE SURFACE COURSE ON THE I-67 DRIVING LANE AND SHOULDER.
TRAFFIC: ALL I-57 TRAFFIC TO USE I-57 PASSING LANE.

STAGE 15 -NB:

MILL AND RUBBLIZE PAVEMENT ON THE |57 PASSING LANE AND SHOULDER
FROM END OF STAGE 13 TO APPROXIMATELY 2.3 MILES NORTH. PLACE HMA
UP TO THE SURFACE COURSE ON THE I-57 PASSING LANE AND SHOULDER.
TRAFFIC: ALL I-67 TRAFFIC TO USE I-57 DRIVING LANE.

STAGE 16 -NB:

MILL AND RUBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER
FROM END OF STAGE 14 TO CRAB ORCHARD CREEK. REMOVE PAVEMENT ON
THE 167 DRIVING LANE AND SHOULDER AT CRAE ORCHARD CREEK
STRUCTURE. MILL AND RUEBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND
SHOULDER FROM CRAE ORCHARD CREEK TO B.N.R.R. BRIDGE. REMOVE
PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER AT THE B.N.R.R.
BRIDGE. MILL AND RUBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND
SHOULDER FROM THE B.N.RR. TO THE WEST MINSTER DRIVE BRIDGE.
REMOVE PAVEMENT ON THE I-57 DRIVING LANE AND MILL SHOULDER AT THE
WEST MINSTER DRIVE BRIDGE TO THE NORTH END OF PROJECT. PLACE HMA
UP TO THE SURFACE COURSE ON THE I-57 DRIVING LANE AND SHOULDER.
TRAFFIC: ALL I-57 TRAFFIC TO USE I-57 PASSING LANE.

STAGE 17 -NB:

MILL AND RUBBLIZE PAVEMENT ON THE |57 PASSING LANE AND SHOULDER
FROM END OF STAGE 15 TO CRABE ORCHARD CREEK. REMOVE PAVEMENT ON
THE 167 PASSING LANME AND MILL THIRD LANE AND SHOULDER AT CRAB
ORCHARD CREEK STRUCTURE. MILL AND RUBELIZE PAVEMENT ON THE [-57
PASSING LANE AND SHOULDER FROM CRAB ORCHARD CREEK TO E.N.R.R.
BERIDGE. REMOVE PAVEMENT ON THE 1-57 PA SSING LANE AND SHOULDER AT
THE B.N.R.R. BRIDGE. MILL AND RUBBLIZE PAVEMENT ON THE 1-57 PASSING
LANE AND SHOULDER FROM THE B.N.R.R. TO THE WEST MINSTER DRIVE
BERIDGE. REMOVE PAVEMENT ON THE |57 PASSING LANE AND MILL THRID
LANE AND SHOULDER AT THE WEST MINSTER DRIVE BRIDGE TO THE NORTH
END OF PROJECT. PLACE HMA UP TO THE SURFACE COURSE ON THE I-57
PASSING LANE AND SHOULDER.

TRAFFIC: ALL I-67 TRAFFIC TO USE I-57 DRIVING LANE.

STAGE 18 - 5B:

REMOVE PAVEMENT ON THE I-57 DRIVING LANE AND MILL SHOULDER FROM
NORTH END OF PROJECT TO THE WEST MINSTER DRIVE BERIDGE. MILL AND
RUBELIZE PAVEMENT ON THE |-57 DRIVING LANE AND SHOULDER FROM THE
WEST MINSTER DRIVE BRIDGE TO THE B.N.R.R. BRIDGE. REMOVE PAVEMENT
ON THE 1-57 DRIVING LANE AND SHOULDER AT THE B.N.R.R. BRIDGE. MILL AND
RUBELIZE PAVEMENT ON THE |-57 DRIVING LANE AND SHOULDER FROM THE
B.N.R.R. BRIDGE TO CRAB ORCHARD CREEK. REMOVE PAVEMENT ON THE I-57
DRIVING LANE AND MILL SHOULDER AT CRAE ORCHARD CREEK STRUCTURE.
MILL AND RUBBLIZE PAVEMENT ON THE I-57 DRIVING LANE AND SHOULDER
FROM CRAB ORCHARD CREEK TO APPROXIMA TELY 3 MILES SOUTH OF NORTH
END OF PROJECT. PLACE HMA UP TO THE SURFACE COURSE ON THE I-57
DRIVING LANE AND SHOULDER.

TRAFFIC: ALL I-57 TRAFFIC TO USE I-57 PASSING LANE.

CLOSED TO TRAFFIC: OLDIL 13 ON RAMP
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