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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
November 7, 2025 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 61J94 
   COOK County 
   Section 19-00133-00-BT (Schaumburg) 
   Project VBND-841 () 
   Routes FAU 2585 & FAP 599   (Meacham Rd. & Golf Rd.) 
   District 1 Construction Funds 

 
 Construct a shared-use path adjacent to Meacham Road, from IL 72 to American Lane, and adjacent to 
Golf Road from Meacham Road to Roosevelt Boulevard in Schaumburg. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Secretary 
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This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL 
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS. 
 
ERRATA Standard Specifications for Road and Bridge Construction  (Adopted 1-1-22) (Revised 1-1-25) 
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BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or 
revised special provision for the letting. 
 

File Name Pg.  Special Provision Title Effective Revised 
 80099       Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2022 
_ 80274 136  Aggregate Subgrade Improvement April 1, 2012 April 1, 2022 
 80192       Automated Flagger Assistance Device Jan. 1, 2008 April 1, 2023 
 80173       Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80426       Bituminous Surface Treatment with Fog Seal Jan. 1, 2020 Jan. 1, 2022 
 80241       Bridge Demolition Debris July 1, 2009   

5053I       Building Removal Sept. 1, 1990 Aug. 1, 2022  
5026I       Building Removal with Asbestos Abatement Sept. 1, 1990 Aug. 1, 2022 

 80460 139  Cement, Finely Divided Minerals, Admixtures, Concrete, and Mortar Jan. 1, 2025  
 80384 150  Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198       Completion Date (via calendar days) April 1, 2008  
 80199       Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80461       Concrete Barrier Jan. 1, 2025  
 80453       Concrete Sealer Nov. 1, 2023  
 80261 154  Construction Air Quality – Diesel Retrofit June 1, 2010 Jan. 1, 2025 
 80029 156  Disadvantaged Business Enterprise Participation Sept. 1, 2000 Jan. 2, 2025 
 80467 159  Erosion Control Blanket Aug. 1, 2025  
 80229       Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80452       Full Lane Sealant Waterproofing System Nov. 1, 2023  
 80447       Grading and Shaping Ditches Jan 1, 2023  
 80433       Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021 Jan. 1, 2022 
* 80471       Guardrail Nov. 1, 2025  
* 80472       High Friction Surface Treatment Nov. 1, 2025  
 80456       Hot-Mix Asphalt Jan. 1, 2024 Jan. 1, 2025 
 80446       Hot-Mix Asphalt – Longitudinal Joint Sealant Nov. 1, 2022 Aug. 1, 2023 
 80438       Illinois Works Apprenticeship Initiative – State Funded Contracts June 2, 2021 April 2, 2024 
 80450       Mechanically Stabilized Earth Retaining Walls Aug. 1, 2023 Aug. 1, 2025 
* 80464 162  Pavement Marking April 1, 2025 Nov. 1, 2025 
 80468       Pavement Patching Aug. 1, 2025  
 80441 163  Performance Graded Asphalt Binder Jan 1, 2023  
 80459       Preformed Plastic Pavement Marking June 2, 2024  
 3426I       Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2022 
* 80473       Raised Reflective Pavement Markers Nov. 1, 2025  
 80455 168  Removal and Disposal of Regulated Substances Jan. 1, 2024 April 1, 2024 
* 80474       Residential Driveway Temporary Signal Nov. 1, 2025  
 80445 170  Seeding Nov. 1, 2022  
 80457       Short Term and Temporary Pavement Markings April 1, 2024 April 2, 2024 
 80462 176  Sign Panels and Appurtenances Jan. 1, 2025 April 1, 2025 
 80469       Slope Wall Aug. 1, 2025  
 80448 177  Source of Supply and Quality Requirements Jan. 2, 2023  
 80340       Speed Display Trailer April 2, 2014 Jan. 1, 2022 
* 80127 178  Steel Cost Adjustment April 2, 2004 Nov. 1, 2025 
 80397 180  Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 181  Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80463 182  Submission of Bidders List Information Jan. 2, 2025 Mar. 2, 2025 
 80437 183  Submission of Payroll Records April 1, 2021 Nov. 2, 2023 
 80435       Surface Testing of Pavements – IRI Jan. 1, 2021          Jan. 1, 2023 
 80465 185  Surveying Services April 1, 2025  
 80466       Temporary Rumble Strips April 1, 2025  
 80470       Traffic Signal Backplate Aug. 1, 2025  
 20338       Training Special Provisions Oct. 15, 1975 Sept. 2, 2021 



File Name Pg.  Special Provision Title Effective Revised 
 80429       Ultra-Thin Bonded Wearing Course April 1, 2020 Jan. 1, 2022 
 80439 186  Vehicle and Equipment Warning Lights Nov. 1, 2021 Nov. 1, 2022 
 80458       Waterproofing Membrane System Aug. 1, 2024  
 80302 187  Weekly DBE Trucking Reports June 2, 2012 Jan. 2, 2025 
 80454       Wood Sign Support Nov. 1, 2023  
 80427 188  Work Zone Traffic Control Devices Mar. 2, 2020 Jan. 1, 2025 
 80071       Working Days Jan. 1, 2002  
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STATE OF ILLINOIS 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the specifications listed in the table below, which 
apply to and govern the construction of a bike path on the east side of Meacham Road from 
Higgins Road to American Lane, and the north side of Golf Road from Meacham Road to 
Roosevelt Boulevard in Village of Schaumburg, Cook County. In case of conflict with any part 
or parts of said specifications, the said Special Provisions shall take precedence and govern.  
 

SPECIFICATION ADOPTED/DATED 
Standard Specifications for Road and Bridge Construction January 1, 2022
Manual on Uniform Traffic Control Devices for Streets and 
Highways 
Illinois Supplement 

Latest Edition 

Supplemental Specifications, Recurring Special Provisions, and 
BDE Special Provisions (indicated on sheets included herein)

January 1, 2025 

Standard Specifications for Water &  Sewer main Construction 
in Illinois 

Latest Edition 

Manual of Test Procedures for Materials Latest Edition 
 

Contract No. 61J94 
 

 
LOCATION OF IMPROVEMENT 
 
The project is located in the Village of Schaumburg, Cook County, Illinois. Meacham Road 
within the limits of the path is maintained and under the jurisdiction of the Village of 
Schaumburg and Golf Road is maintained and under the jurisdiction of the Illinois Department of 
Transportation (IDOT). Meacham Road is classified as a Minor Arterial and Golf Road is 
classified as a Principal Arterial. The total length of improvements is 4,887.0 feet (0.925 miles). 
 
 
DESCRIPTION OF IMPROVEMENT 
 

The proposed bike path improvement includes a 10’-0” wide HMA bicycle path that will replace 
the existing sidewalk along the east side of Meacham Road from Higgins Road to American 
Lane and along the north side of Golf Road from Meacham Road to Roosevelt Boulevard.  
 
Existing traffic signal refuge islands are also being reconstruction to meet the bike path 
requirements. This project will consist of sidewalk removal, PCC Sidewalk and HMA Path 
construction, pedestrian traffic signal modernization, pedestrian safety enhancements, driveway 
removal and replacement, thermoplastic pavement markings, sodding, and all incidental and 
collateral work necessary to complete the project as shown on the plans and described herein.  
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ABUTTING PROPERTY ACCESS 
 

The contractor shall provide access to abutting property at all times during the construction, 
except for periods of short interruption.  The contractor shall notify the property owner no less 
than 24 hours in advance of the short interruption of access and/or services and shall notify the 
owner of the time and duration of the interruption.  Work shall be conducted in a manner that 
shall not materially interfere with or impair any operations or business being conducted on 
abutting properties, pedestrian or vehicular access to/from abutting properties, or the visibility of 
any signage situated on abutting properties. There shall be no impact to parking.  The Contractor 
shall not park vehicles or store equipment or materials on abutting properties.  
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AVAILABILITY OF REPORTS 
 

 No project specific reports were prepared 
 
When applicable, the following checked reports and record information is available for Bidders’ 
reference upon request: 
 
  Record structural plans 
 
  Preliminary Site Investigation (PSI) – IDOT 
 

 Preliminary Site Investigation (PSI) – Local 
 

 Preliminary Environmental Site Assessment (PESA) - IDOT 
 
  Preliminary Environmental Site Assessment (PESA) - Local 
 
  Soils/Geotechnical Report 
 
  Boring Logs 
 
  Pavement Cores 
 
  Location Drainage Study (LDS) 
 
  Hydraulic Report 
 
  Noise Analysis 
 
  Other:   
 
Those seeking these reports should request access from: 
 
Michael Hall, P.E. 
Director 
Engineering & Public Works | Village of Schaumburg 
714 S. Plum Grove Road 
Schaumburg, IL 60193-1899 
847.895.7100  
mhall@schaumburg.com  
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COMPLETION DATE PLUS WORKING DAYS (D1) 
Effective:  September 30, 1985 
Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on, July 1, 2026 except 
as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 10 
working days after the completion date for opening the roadway to traffic.  Under 
extenuating circumstances the Engineer may direct that certain items of work, not affecting 
the safe opening of the roadway to traffic, may be completed within the working days 
allowed for clean up work and punch list items.  Temporary lane closures for this work may 
be allowed at the discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included 
in this contract, shall apply to both the completion date and the number of working days. 
 
 
COOK COUNTY DEPARTMENT OF TRANSPORTATION AND HIGHWAYS PERMIT 
REQUIREMENTS 
 
Meacham Road south of IL 72 is under the jurisdiction of Cook County Department of 
Transportation and Highways. This Project requires a permit from the Cook County Department 
of Transportation and Highways for any construction signage or lane closures on this leg of the 
intersection. It is the Contractor’s responsibility to post the required insurance certificates and 
bonds prior to starting any work within the County right-of-way.   
 
No extra compensation will be allowed the Contractor for any expense incurred by complying 
with the requirements of this Special Provision. 
 
 
COOPERATION WITH ADJACENT CONTRACTS 
 
The intent of this provision is to inform the Contractor that the Village is aware of adjacent 
contracts that are currently scheduled during the same time period as this contract. 
 

FAP VAR. – Central Traffic Management System Phase I 
Section 2022 TRAFFIC 01 

VARIOUS ROUTES 
CONTRACT NO. 62R81 
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Smart Overlay and ADA Improvements 
Section FAP 0341 23 SMART 2 

FAP 341: ILL 72 (Higgins Road) – Audubon Street to Lexington Drive 
CONTRACT NO. 62V89 

 
The Contractor is required to cooperate with these adjacent contracts in accordance with Section 
105.08 of the Standard Specifications and may be required to modify his staging operations in 
order to meet these requirements. 
 
 
CLEARING AND REMOVALS 
 
The contractor shall pay special attention to article 201.01(a) of the standard specifications.  
Removal of all obstructions in the right-of-way, that are not included in a specific removal item, 
shall be considered clearing and will not be measured for payment. This shall include, but not 
limited to walls, foundations, buildings, accumulations of rubbish of whatever nature, old Type 
III barricades, old water heaters, old corrugated metal pipe, rubber tires, concrete blocks, utility 
anchors, metal parts, abandoned wooden power poles, gates, and all vegetation, trees less than 
3”, shrubs, etc. less than 6" in diameter.  
 
All items scheduled for removal will be examined by the Engineer to determine if the item is 
suitable for salvage.  Items designated for salvage shall be carefully removed and stored at the 
location and in the manner designated by Engineer.  Any of the material having salvage value 
which is damaged by the Contractor shall be replaced by the Contractor, at his/her own expense, 
with new items of the same kind and size.  The cost of storing salvaged items shall be included in 
the unit cost of the item being removed. 
 
The Contractor shall adhere to limits of restoration shown, areas outside these limits that are 
damaged or disturbed by the contractor shall be restored by the contractor at his/her expense, and 
no additional compensation will be allowed. 
 
 
FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME 
 
Should the Contractor fail to complete the plant care and/or supplemental watering  work as per 
the standard specifications or within 36 hours notification from the Engineer, or within such 
extended times as may have been allowed by the Department, the Contractor shall be liable to 
the Department in the amount of: 
 

 $50.00 per tree/per day 
 $40.00 per large shrub/per day 
 $35.00 per small shrub/per day 
 $20.00 per vine/per day 
 $20.00 per perennial/per day 
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 $20.00 per sq yd sod/per day 
 
not as penalty but as liquidated damages, for each calendar day or a portion thereof of overrun in 
the contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the 
work since the Department’s actual loss, in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of the tree(s) if the watering or plant care is delayed.  The Department shall not 
be required to provide any actual loss in order to recover these liquidated damages provided 
herein, as said damages are very difficult to ascertain.  Furthermore, no provision of this clause 
shall be construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
 
HOURS OF CONSTRUCTION  
 
This work shall be done in accordance with Article 107.09 of the Standard Specifications, except 
as modified herein. 
 
Per Village’s Ordinance 97.02, the Contractor shall be required to confine the work activity 
between 7:00 A.M. - 9:00 P.M. Monday through Saturday and 8:00 A.M. - 6:00 P.M. on 
Sundays.  Work outside of these hours shall be coordinated and approved in writing by the 
Engineer at least 48 hours in advance. Work activity, as intended herein, includes warming or 
starting up of any machinery or engines. 
 
 
PLANTING WOODY PLANTS 
 
This work shall consist of planting woody plants as specified in Section 253 of the Standard 
Specifications with the following revisions: 
 
Delete Article 253.03 Planting Time and substitute the following: 
 
Spring Planting.  This work shall be performed between March 15th and May 31st except that 
evergreen planting shall be performed between March 15th and April 30th in the northern zone.   
 
Add the following to Article 253.03 (a) (2) and (b): 
 
All plants shall be obtained from Illinois Nurserymen’s Association or appropriate state chapter 
nurseries.  All trees and shrubs shall be dug prior to leafing out (bud break) in the spring or when 
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plants have gone dormant in the fall, except for the following species which are only to be dug 
prior to leafing out in the spring: 
  

 Red Maple (Acer rubra) 
 Alder (alnus spp.) 
 Buckeye (Aesculus spp.) 
 Birch (Betulus spp.) 
 American Hornbeam (Carpinus caroliana) 
 Hickory (Carya spp.) 
 Eastern Redbud (Cercis spp.) 
 American Yellowwood (Cladrastis kentuckea spp.) 
 Corylus (Filbert spp.) 
 Hawthorn (Crataegus spp.) 
 Walnut (Juglans spp.) 
 Sweetgum (Liquidambar spp.) 
 Tuliptree (Liriodendron spp.) 
 Dawn Redwood (Metasequoia spp.) 
 Black Tupelo (Nyssa sylvatica) 
 American Hophornbeam (Ostraya virginiana) 
 Planetree (Platanus spp.) 
 Poplar (Populus spp.) 
 Cherry (Prunus spp.) 
 Oak (Quercus spp.) 
 Willow (Salix spp.) 
 Sassafras (Sassafras albidum) 
 Baldcypress (Taxodium distichum) 
 Broadleaf Evergreens (all) 
 Vines (all) 

 
Fall Planting.  This work shall be performed between October 1 and November 30 except that 
evergreen planting shall be performed between August 15 and October 15.  
 
Planting dates are dependent on species of plant material and weather.  Planting might begin or 
end prior or after above dates as approved by the Engineer.  Do not plant when soil is muddy or 
during frost. 
 
Add the following to Article 253.05 Transportation: 
 
Cover plants during transport to prevent desiccation.  Plant material transported without cover 
shall be automatically rejected.  During loading and unloading, plants shall be handled such that 
stems are not stressed, scraped, or broken and that root balls are kept intact. 
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Delete the third sentence of Article 253.07 and substitute the following: 
 
Trees must be installed first to establish proper layout and to avoid damage to other plantings 
such as shrubs and perennials. 
 
The Contractor shall be responsible for all tree, shrub, and vine layout.  The layout must be 
performed by qualified personnel.  The planting locations must be laid out as shown in the 
landscape plan. This will require the use of an engineer’s scale to determine dimensions.   
 
Tree and shrub locations within each planting area shall be marked with different color 
stakes/flags and labeled to denote the different tree and shrub species.   
 
Shrub and vine beds will first be marked out with flags to delineate the perimeter of the planting 
bed.  Once the planting bed has been approved by the Roadside Development Unit, the perimeter 
shall be painted prior to the removal of the flags and turf.  The removal of the existing turf will 
be by a method approved by the Engineer.   
 
Prior to shrub, vine installation, all plants shall be placed above ground or planting locations 
clearly marked out.   
 
All utilities shall have been marked prior to contacting the Roadside Development Unit.  The 
Engineer will contact the Roadside Development Unit at (847) 705-4171 to approve the layout 
prior to installation.  Allow a minimum of seven (7) working days prior to installation for 
approval. 
 
Delete the first paragraph to Article 253.08 Excavation of Plant Holes and substitute with 
the following: 
 
Protect structures, utilities, sidewalks, bicycle paths, knee walls, fences, pavements, utility boxes, 
other facilities, lawns and existing plants from damage caused by planting operations.  
Excavation of the planting hole may be performed by either hand, machine excavator, or auger.   
 
The excavated material shall not be stockpiled on turf, in ditches, or used to create enormous 
water saucer berms around newly installed trees or shrubs.  Remove all excess excavated subsoil 
from the site and dispose as specified in Article 202.03.   
 
Delete the second sentence of Article 253.08 Excavation of Plant Holes (a) and the third 
paragraph of Article 253.08(b) and substitute with the following: 
 
Excavation of planting hole width.  Planting holes for trees, shrubs, and vines shall be three 
times the diameter of the root mass and with 45-degree sides sloping down to the base of the root 
mass to encourage rapid root growth.  Roots can become deformed by the edge of the hole if the 
hole is too small and will hinder root growth.   
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Planting holes dug with an auger shall have the sides cut down with a shovel to eliminate the 
glazed, smooth sides and create sloping sides. 
 
Excavation of planting hole depth.  The root flare shall be visible at the top of the root mass.  If 
the trunk flare is not visible, carefully remove soil from around the trunk until the root flare is 
visible without damaging the roots.  Remove excess soil until the top of the root mass exposes 
the root collar. 
 
The root flare shall always be slightly above the surface of the surrounding soil.  The depth of 
the hole shall be equal to the depth of the root mass minus one (1) inch allowing the tree or shrub 
to sit one (1) inch higher than the surrounding soil surface for trees that have a 1-inch caliper or 
smaller.  The depth of the hole shall be equal to the depth of the root mass minus two (2) inches 
allowing the tree or shrub to sit two (2) inches higher than the surrounding soil surface for trees 
that have a 2-inch caliper or larger.   
 
For stability, the root mass shall sit on existing undisturbed soil.  If the hole was inadvertently 
dug too deep, backfill and recompact the soil to the correct depth.   
Excavation of planting hole on slopes.  Excavate away the slope above the planting hole to create 
a flattened area uphill of the planting hole to prevent the uphill roots from being buried too deep.  
Place the excess soil on the downslope of the planting hole to extend the planting shelf to ensure 
roots on the downhill side of the tree remain buried.  The planting hole shall be three times the 
diameter of the root mass and saucer shaped.  The hole may be a bit elongated to fit the contour 
of the slope as opposed to the typical round hole on flat ground. 
 
Add backfill to create a small berm on the downhill portion of the planting shelf to trap water 
and encourage movement into the soil to increase water filtration around the tree.  Smooth out 
the slope above the plant where you have cut into the soil so the old slope and the new slope 
transition together smoothly. 
Add the following to Article 253.08 Excavation of Plant Holes (b): 
 
When planting shrubs in shrub beds or vines in vine beds as shown on the plans or as directed by 
the Engineer, the Contractor will contact the Roadside Development Unit at (847) 705-4171 to 
approve the layout prior to removing the existing turf.  The removal of the existing turf will be 
by a method approved by the Engineer.  Areas damaged outside the delineated planting beds 
shall be restored at the Contractor’s expense. 
 
Spade a planting bed edge at approximately a 45-degree angle and to a depth of approximately 3-
inches around the perimeter of the shrub bed prior to placement of the mulch.  Remove any 
debris created in the spade edging process and dispose of as specified in Article 202.03. 
 
Delete Article 253.09 (b) Pruning and substitute with the following: 
 
Deciduous Shrubs.  Shrubs shall be pruned to remove dead, conflicting, or broken branches and 
shall preserve the natural form of the shrub. 
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Delete the third and fourth paragraphs of Article 253.10 Planting Procedures and Article 
253.10 (a) and substitute the following: 
 
Approved watering equipment shall be at the immediate work site area and in operational 
condition PRIOR TO STARTING the planting operation and DURING all planting operations 
OR PLANTING WILL NOT BE ALLOWED. 
 
All plants shall be placed in a plumb position and avoid the appearance of leaning.  Confirm the 
tree is straight from two directions prior to backfilling. 
 
Before the plant is placed in the hole, any paper or cardboard trunk wrap shall be removed.  
Check that the trunk is not damaged.  Any soil covering the tree’s root flare shall be removed to 
expose the crown prior to planting. 
 
Check the depth of the root ball in the planting hole.  With the root flare exposed, one-inch 
caliper trees shall be set one inch higher than the surrounding soil and two-inch and larger caliper 
trees shall be set two inches higher than the surrounding soil.  The root flare shall always be 
slightly above the surface of the surrounding soil.  For stability, the root ball shall sit on existing 
undisturbed soil.  If the hole was inadvertently dug too deep, backfill and recompact the soil to 
the correct depth.   
After the plant is place in the hole, all cords and burlap shall be removed from the trunk.  
Remove the wire basket from the top three quarters (3/4) of the root ball.  The remaining burlap 
shall be loosened and scored to provide the root system quick contact with the soil.  All ropes or 
twine shall be removed from the root ball and tree trunk.  All materials shall be disposed of 
properly. 
 
The plant hole shall be backfilled with the same soil that was removed from the hole.  Clay soil 
clumps shall be broken up as much as possible.  Where rocks, gravel, heavy clay, or other debris 
are encountered, clean topsoil shall be used.   Do not backfill excavation with subsoil. 
 
The hole shall be 1/3 filled with soil and firmly packed to assure the plant remains in plumb, then 
saturated with water.  After the water has soaked in, complete the remaining backfill in 8” lifts, 
tamping the topsoil to eliminate voids, and then the hole shall be saturated again.  Maintain 
plumb during backfilling.  Backfill to the edge of the root mass and do not place any soil on top 
of the root mass.  Visible root flair shall be left exposed, uncovered by the addition of soil. 
 
Add the following to Article 253.10 (b): 
 
After removal of the container, inspect the root system for circling, matted or crowded roots at 
the container sides and bottom.  Using a sharp knife or hand pruners, prune, cut, and loosen any 
parts of the root system requiring corrective action. 
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Delete the first sentence of Article 253.10(e) and substitute with the following: 
 
Water Saucer.  All plants placed individually and not specified to be bedded with other plants, 
shall have a water saucer constructed of soil by mounding up the soil 4-inches high x 8-inches 
wide outside the edge of the planting hole.   
 
Delete Article 253.11 and substitute the following: 
 
Individual trees, shrubs, shrub beds, and vines shall be mulched within 48 hours after being 
planted.  No weed barrier fabric will be required for tree and shrub plantings. 
 
The mulch shall consist of wood chips or shredded tree bark free not to exceed two (2) inches in 
its largest dimension, free of foreign matter, sticks, stones, and clods.  Mulch shall be aged in 
stockpiles for a minimum of four (4) months where interior temperatures reach a minimum of 
140-degrees.  The mulch shall be free from inorganic materials, contaminants, fuels, invasive 
weed seeds, disease, harmful insects such as emerald ash borer or any other type of material 
detrimental to plant growth.  A sample must be supplied to the Roadside Development Unit for 
approval prior to performing any work.  Allow a minimum of seven (7) working days prior to 
installation for approval. 
 
Mulch shall be applied at a depth of 4-inches around all plants within the entire mulched bed 
area or around each individual tree forming a minimum 5-foot diameter mulch ring around each 
tree.  An excess of 4-inches of mulch is unacceptable, and excess shall be removed.  Mulch shall 
not be tapered so that no mulch shall be placed within 6-inches of the shrub base or trunk to 
allow the root flare to be exposed and shall be free of mulch contact. 
 
Care shall be taken not to bury leaves, stems, or vines under mulch material.  All finished mulch 
areas shall be left smooth and level to maintain uniform surface and appearance.  After the mulch 
placement, any debris or piles of material shall be immediately removed from the right of way, 
including raking excess mulch out of turf areas in accordance with Article 202.03. 
 
Delete Article 253.12 Wrapping and substitute the following: 
 
Within 48 hours after planting, screen mesh shall be wrapped around the trunk of all deciduous 
trees with a caliper of 1-inch or greater.  Multi-stem or clump form trees, with individual stems 
having a caliper of 1-inch or greater, shall have each stem wrapped separately.  The screen mesh 
shall be secured to itself with staples or single wire strands tied to the mesh.  Trees shall be 
wrapped at time of planting, before the installation of mulch.  The lower edge of the screen wire 
shall be in continuous contact with the ground and shall extend up to a minimum of 36-inches or 
to the lowest major branch, whichever is less.  Replacement plantings shall not be wrapped. 
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Delete Article 253.13 Bracing and substitute with the following: 
 
Unless otherwise specified by the Engineer, within 48 hours after planting all deciduous and 
evergreen trees, with the exception of multi-stem or clump form specimens, over 8-feet in height 
shall require three 6-foot long steel posts so placed that they are equidistant from each other and 
adjacent to the outside of the ball.  The posts shall be driven vertically to a depth of 18-inches 
below the bottom of the hole.  The anchor plate shall be aligned perpendicular to a line between 
the tree and the post.  The tree shall be firmly attached to each post with a double guy of 14-
gauge steel wire.  The portion of the wire in contact with the tree shall be encased in a hose of a 
type and length approved by the Engineer. 
 
During the life of the contract, within 72 hours the Contractor shall straighten any tree that 
deviates from a plumb position.  The Contractor shall adjust backfill compaction and install or 
adjust bracing on the tree as necessary to maintain a plumb position.  Replacement trees shall not 
be braced. 
 
Delete the second sentence of the first paragraph of Article 253.14 Period of Establishment 
and substitute the following: 
 
This period shall begin in April and end in November of the same year.   
 
Delete the first paragraph of Article 253.15 Plant Care and substitute the following: 
 
During the period of establishment, the Contractor shall properly care for all plants including 
weeding, watering, adjusting of braces, repair of water saucers, pruning, cultivating, tightening, 
and repairing supports, repair of wrapping, and furnishing and applying sprays as necessary to 
keep the plants free of insects and disease, or other work which is necessary to maintain the 
health and satisfactory appearance of the plantings.  The Contractor shall provide plant care a 
minimum of every two weeks, or within 36 hours following notification by the Engineer.  All 
requirements for plant care shall be considered as included in the cost of the contract. 
 
Delete the first paragraph of Article 253.15 Plant Care (a) and substitute with the 
following: 
 
During the period of establishment, watering (initial) shall be performed at least every 30 days 
following installation during the months of May through November and is included in the cost of 
the contract unit price per each for TREES, SHRUBS, or VINES, of the species, root type, and 
plant size specified.  The Contractor shall apply per week a minimum of 15 gallons of water per 
tree, 10 gallons per large shrub, 5 gallons per small shrub, and 2 gallons per vine. 
 
Additional watering will be done once a week (3 times a month) following installation during the 
months of May through November.  Any required additional watering in between the regularly 
scheduled (initial) watering(s) will be paid for as Supplemental Watering. 
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Special consideration in determining water needs must be given during extreme weather 
conditions or if plants exhibit any signs of stress in between the regularly scheduled every thirty-
day watering during the period of establishment.  Water immediately if plants show signs of 
wilting or if top (1) inch to two (2) inches of soil is dry.  Water to ensure that moisture penetrates 
throughout the root zone, including the surrounding soil, and only as frequently as necessary to 
maintain healthy growth.  Do not overwater. 
 
The Engineer may direct the Contractor to adjust the watering rate and frequency depending 
upon weather conditions.  Should excess moisture prevail, the Engineer may delete any or all the 
additional watering cycles. 
 
Add the following to Article 253.15 Plant Care (c): 
 
The contractor shall correct any vine growing across the ground plane that should be growing up 
desired vertical element (noise wall, retaining wall, fence, knee wall, etc.).  Work may include 
but is not limited to carefully weaving vines through fence and/or taping vines to vertical 
elements. 
 
Add the following to Article 253.15 Plant Care (d): 
 
The Contractor shall inspect all trees, shrubs, and vines for pests and diseases at least every two 
weeks during the months of initial planting through final acceptance.  Contractor must identify 
and monitor pest and diseases and determine action required to maintain the good appearance, 
health, and top performance of all plant material.  Contractor shall notify the Engineer with their 
inspection findings and recommendations within twenty-four (24) hours of findings.  The 
recommendations for action by the Contractor must be reviewed and by the Engineer for 
approval/rejection.  All approved corrective activities will be considered as included in the cost 
of the contract and shall be performed within thirty-six (36) hours following notification by the 
Engineer. 
 
Add the following to Article 253.16 Method of Measurement: 
 
Additional Watering will be measured for payment as specified in Supplemental Watering. 
 
Delete Article 253.17 Basis of Payment and substitute the following: 
 
This work will be paid for at the contract unit price per each for TREES, SHRUBS, or VINES, 
of the species, root type, and plant size specified, and per unit for SEEDLINGS.  The unit price 
shall include the cost of all materials, equipment, labor, plant care, removal, disposal, and 
incidentals required to complete the work as specified herein and to the satisfaction of the 
Engineer.  Payment will be made according to the following schedule: 
 
 (a)  Initial Payment.  Upon completion of planting, mulching, wrapping, and  
                 bracing, 75 percent of the pay item(s) will be paid. 
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 (b)  Final Payment.  Upon inspection and acceptance of the plant material, or       
                 upon execution of a third-party bond, the remaining 25 percent of the pay  
                 item(s) will be paid.” 
 
 (c)  Additional Watering will be paid for as specified in SUPPLEMENTAL       
                 WATERING. 
 
 
PROTECTION AND RESTORATION OF PROPERTY 
 
The Contractor shall protect and restore property according to Article 107.20 of the “Standard 
Specifications” and the following: 
 
The contractor shall adhere to limits of restoration shown, including concrete truck washout 
facilities. Areas outside these limits that are damaged or disturbed by the contractor, shall be 
restored by the contractor at his expense and no additional compensation will be allowed. 
 
Trees and Shrubs:  Extra care shall be exercised when operating equipment around trees or 
shrubs. Injured branches or roots shall be pruned in a manner satisfactory to the Engineer and 
shall be painted where the cut was made.  Roots exposed during excavating operations shall be 
neatly pruned and covered with topsoil.  This work shall be done as soon as possible and shall be 
considered as included in the cost of the contract, and no additional compensation will be 
allowed. 
 
The Contractor shall protect all existing mailboxes, fences, drain lines, power lines, and other 
public/private property. Any item that is damaged shall be replaced or repaired by the contractor 
as directed by the engineer at no additional cost to the contract. 
 
 
SAW CUTTING 
 
The Contractor shall saw cut pavement, curb and gutter, driveways, sidewalk, and patches to 
separate the existing material to be removed by means of an approved concrete saw to a depth as 
shown on the plans or as directed by the Engineer.  This work shall be included in the cost of the 
item being removed. 
 
The Contractor shall be required to saw vertical cuts so as to form clean vertical joints.  Should 
the Contractor deface any edge, a new sawed joint shall be provided and any additional work, 
including removal and replacement, shall be done at the Contractor’s expense. 
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SIGNING 
 
The Contractor will be required to relocate or remove and replace signs which interfere with his 
construction operations, and to temporarily reset all such signs during construction operations.  
This work will be included in the unit bid prices of the Contract's Traffic Control items. 
 
Any signs which are damaged beyond repair during construction operations shall be replaced in 
kind by the Contractor to the satisfaction of the Engineer at no additional cost to the contract. 
 
 
STORM SEWERS, DRAINAGE STRUCTURES, PIPE UNDERDRAINS, AND 
UTILITIES 
 
Whenever during construction operations any loose material is deposited in the flow line of 
drainage structures such that the natural flow of water is obstructed, it shall be removed at the 
close of each working day.  At the conclusion of construction operations, all utility structures 
shall be free from dirt and debris.  The cost of all materials required and all labor necessary to 
comply with these provisions will not be paid for separately, but shall be considered as included 
in the cost of the storm sewers installed and drainage structures installed, adjusted, or 
reconstructed as part of this project. 
 
The Contractor shall furnish all labor, equipment and material necessary for dewatering trench 
excavations as well as shoring trench walls during utility operations.  The cost to comply with 
the above shall be included in the cost of the storm sewers, drainage structures, valve vaults, 
watermain, and fire hydrants installed as part of this project. 
 
Connection of underdrains and storm drains to existing or proposed storm sewer or drainage 
structures or pipes shall be included in the cost of the item being constructed and no additional 
compensation allowed. 
 
Removal of sleeves on existing storm sewers shall be included in the cost of the storm sewer 
being removed. 
 
When existing drainage facilities are disturbed, the Contractor shall provide and maintain 
temporary outlets and connections for all private or public drains, sewers or catch basins.  The 
Contractor shall provide facilities to take in all storm water which will be received by these 
drains and sewers and discharge the same.  The Contractor shall provide and maintain an 
efficient pumping plant, if necessary, and a temporary outlet.  The Contractor shall be prepared 
at all times to dispose of the water received from temporary connections until such time as the 
permanent connections with sewers are built and in service.  This work will not be paid for 
separately, but shall be included in the cost of the storm sewers and drainage structures installed 
as part of this project. 
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Top of frame (“rim”) elevations given on the plans are only to assist the Contractor in 
determining the approximate overall height of each structure.  Frames on all new structures shall 
be adjusted to the final elevations of the areas in which they are located.  This work will not be 
paid for separately, but shall be included in the cost of the drainage structures installed as part of 
this project. 
 
Unless otherwise noted on the plans, the existing drainage facilities shall remain in use during 
the period of construction.  Locations of existing drainage structures and sewers as shown on the 
plans are approximate.  Prior to commencing work the Contractor shall determine the exact 
locations of existing structures which are within the proposed construction limits. 
 
During construction, if the Contractor encounters or otherwise becomes aware of any sewers, 
underdrains, or field drains within the right-of-way other than those shown on the plans, he shall 
so inform the Engineer, who shall direct the work necessary to maintain or replace the facilities 
in service and to protect them from damage during construction if maintained.  Existing facilities 
to be maintained that are damaged because of the non-compliance with this provision shall be 
replaced at the Contractor’s own expense.  Should the Engineer have directed the replacement of 
a facility, the necessary work and payment shall be in accordance with Sections 550 and 601, and 
Article 104.02 of the Standard Specifications. 
 
The Contractor shall determine when flat slab tops are required on manholes and catch basins.  
No additional compensation shall be allowed for the use of flat slab tops. 
 
The Contractor shall be aware that at times the Engineer may require a change in storm sewer 
elevation due to a utility line or other obstruction.  If such a grade change does not alter the pipe 
classification, the additional excavation, backfill, and sheeting required shall be included in the 
cost of the storm sewer being installed.  If the revised grade results in a change in pipe 
classification, payment will be made for the revised type of storm sewer. 
 
Pipe underdrains shall be installed according to Section 601 of the Standard Specifications and 
IDOT Highway Standard 601001-05.  Top of pipe underdrains shall be placed a minimum of 6” 
below the Aggregate Subgrade improvement layer.  The cost of making pipe underdrain 
connections to drainage structures shall be include in the cost of Pipe Underdrains, of the type 
specified. 
 
Backfilling storm sewer constructed under the roadway specified under Article 550.07 (b,c) of 
the Standard Specifications will not be allowed. 
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STREET CLEANLINESS 
 
The Contractor will be required to schedule vacuum cleaning (street sweeping) on any adjacent 
streets clean of dirt, mud, and other debris and, when necessary, clean said pavements on a daily 
basis or when directed by the engineer. 
 
 
SURVEY CONTROL POINTS 
 
The Contractor shall furnish the Engineer with the materials required to establish survey control 
points according to Article 105.09 of the “Standard Specifications” and the following: 
 
Paint:  The Contractor shall furnish, at their expense, white, pink or purple pavement marking 
paint in aerosol cans, for use by the Engineer.  The paint shall last up to 6 months; be non-
freezing, be functional to 14°F; and be fully operational in an inverted position. 
 
The Contractor and subcontractors shall only use white or pink colors for their own markings.  
At no time will the Contractor use any of the J.U.L.I.E. utility colors listed in Article 107.39 of 
the “Standard Specifications”. 
 
Hubs:  The Contractor shall furnish, at their expense, hubs for use by the Engineer according to 
the following: 
 

1. Shall be 1 ⅜” x ⅞” x 18” (actual dimension). 
2. Shall be furnished in securely banded (on each end) bundles of 25 pieces. 
3. The material shall be kiln dried Douglas fir, oak or maple and surfaced on the 2 larger 

sides and without splits, pitch pockets, wane, knots or decayed wood. 
4. The tapered end on each hub shall be pencil point tapered. 

 
Lath:  The Contractor shall furnish lath for use by the Engineer according to the following: 
 

1. Shall be 1 ⅛” x ½” x 48” (actual dimension). 
2. Shall be furnished in securely banded (on each end) bundles of 50 pieces. 
3. The material shall be kiln dried Douglas fir, oak or maple and surfaced on the 2 larger 

sides and without splits, pitch pockets, wane, knots or decayed wood. 
4. The tapered end may be saw-cut tapered or pencil tapered. 

 
In addition to the requirements of the special provision for construction layout stakes (Illinois 
Department of Transportation Check Sheet #9), the Contractor shall reestablish, monument, and 
tie all control points used to complete the work as specified including all PI's, PC's, PT's, and 
POT's. The type of monumentation used will be PK nails, iron pipes, RR spikes or as approved 
by the Engineer.  
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The cost of this work shall be included in the cost of CONSTRUCTION LAYOUT, and no 
additional compensation will be allowed.  
 
 
TEMPORARY TOILETS 
 
The contractor shall provide a temporary toilet facility for the use of all contractors' personnel 
employed on the work site, and shall maintain same in proper sanitary condition.  At completion, 
the facilities shall be removed and the premises left clean.  The Engineer shall approve the 
location of the temporary toilets.  The cost of this work shall be included in the cost of 
MOBILIZATION. 
 
 
WATER FOR THE SITE 
 
Should the Contractor desire to obtain water for construction purposes from the local area, the 
Contractor will be responsible for making arrangements through the local agency.  The local 
agency will instruct the Contractor where a potable water supply from a hydrant near the work 
site is located.  Contractor to designate responsible person to operate Fire Hydrant. The agency 
shall meter the potable water used by the Contractor and the Contractor will be charged for the 
water used at the agency rates.  The Contractor is responsible for the transportation of the water 
to the site where needed. The cost of all materials required and all labor necessary to comply 
with the above provisions will not be paid for separately, but shall be considered as included in 
the cost of "MOBILIZATION". 
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CLASS D PATCHES, SPECIAL  
 
Description: The work includes saw cutting of the existing pavement, removal of the pavement, 
compaction of the existing aggregate subgrade, and placement of the required pavement 
materials. 
 
General: This work shall be performed in accordance with Section 442 of the Standard 
Specifications. Actual size and location of patches will be determined in the field by the 
Engineer after curb and gutter removal. The patch thickness should match existing pavement, but 
will be limited to 12 inches of hot-mix asphalt. 
 
Delete Note 2 from Article 442.02 of the Standard Specification and replace with the following: 
 
            “Note 2. The mixture composition of the HMA used shall be binder course and surface 
                       course as specified in the Hot-Mix Asphalt Mixtures Requirements table in the 
                       plans.” 
 
Method of Measurement: Pavement patching will be measured for payment in place, and the 
area of the patch shall be computed in square yards. 
 
Basis of Payment: This work will be paid for at the contract unit price per square yard for 
CLASS D PATCHES, SPECIAL regardless of the size of the patch. Payment shall be full 
compensation for all materials, labor, saw cutting, pavement removal, equipment and incidentals 
to complete the item as shown on the details and as specified. 
 
 
COMBINATION CONCRETE CURB AND GUTTER, TYPE M-6.24 (VARIABLE 
WIDTH GUTTER FLAG)  
 
Description: This work shall consist of constructing concrete curb and gutter of the type 
specified. 
 
Materials: The materials shall meet the requirements of Article 606.02 of the “Standard 
Specifications”. 
 
General: The work shall be performed according to Section 606 of the “Standard 
Specifications” and IDOT Standard Drawings 606001 and 606301. The gutter width shall vary as 
shown on the island details included in the plans. 
 
Method of Measurement: Combination concrete curb and gutter will be measured for payment 
in feet. The measurement will be made along the face of curb according to Article 606.14 of the 
“Standard Specifications”. 
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Basis of Payment: This work will be paid for at the contract unit price per foot for 
COMBINATION CONCRETE CURB AND GUTTER, TYPE M-6.24 (VARIABLE WIDTH 
GUTTER FLAG). The unit price shall include all equipment, materials and labor required to 
construct the curb and gutter. 
 
 
CONCRETE MEDIAN TRANSITION 
 
Description:  This work shall consist of the construction of a concrete transition from the 
existing median to the pavement in accordance with Section 606 of the Standard Specifications. 
 
General: The transition shall be constructed in accordance with Highway Standard 606301 and 
the dimensions shown in the plans 
 
Basis of Pavement: This item will be paid for at the contract unit price per square foot for 
CONCRETE MEDIAN TRANSITION. 
 
 
CONCRETE WASHOUT FACILITY 
 
Description:  The Contractor shall take sufficient precautions to prevent pollution of streams, 
lakes, reservoirs, and wetlands with fuels, oils, bitumens, calcium chloride, or other harmful 
materials according to Article 107.23 of the “Standard Specifications”. 
  
To prevent pollution by residual concrete and/or the byproduct of washing out the concrete 
trucks, concrete washout facilities shall be constructed and maintained on any project which 
includes cast-in-place concrete items.  The concrete washout shall be constructed, maintained, 
and removed according to this special provision and details included in these plans.  Concrete 
washout facilities shall be required on all projects regardless of the need for NPDES permitting.  
On projects requiring NPDES permitting, concrete washout facilities shall also be addressed in 
the Storm Water Pollution Prevention Plan. 
 
The concrete washout facility shall be constructed on the job site according to the details 
included in these plans.  The Contractor may elect to use a pre-fabricated portable concrete 
washout structure.  The Contractor shall submit a plan for the concrete washout facility, to the 
Engineer for approval, a minimum of 10 calendar days before the first concrete pour.  The 
working concrete washout facility shall be in place before any delivery of concrete to the site.  
The Contractor shall ensure that all concrete washout activities are limited to the designated area. 
 
The concrete washout facility shall be located no closer than 50 feet from any environmentally 
sensitive areas, such as water bodies, wetlands, and/or other areas indicated on the plans.   
Adequate signage shall be placed at the washout facility and elsewhere as necessary to clearly 
indicate the location of the concrete washout facility to the operators of concrete trucks. 
 



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

 

21 
 

The concrete washout facility shall be adequately sized to fully contain the concrete washout 
needs of the project.  The contents of the concrete washout facility shall not exceed 75% of the 
facility capacity.  Once the 75% capacity is reached, concrete placement shall be discontinued 
until the facility is cleaned out.  Hardened concrete shall be removed and properly disposed of 
outside the right-of-way.  Slurry shall be allowed to evaporate, or shall be removed and properly 
disposed of outside the right-of-way.  The Contractor shall immediately replace damaged basin 
liners or other washout facility components to prevent leakage of concrete waste from the 
washout facility.  Concrete washout facilities shall be inspected by the Contractor after each use.   
Any and all spills shall be reported to the Engineer and cleaned up immediately.  The Contractor 
shall remove the concrete washout facility when it is no longer needed. 
 
Basis of Payment:  The cost of all materials required and all labor necessary to comply with the 
above will be paid at the contract unit price of lump sum for CONCRETE TRUCK WASHOUT. 
The unit price shall include all labor, equipment and materials necessary to complete the work. 
 
 
 
 
DETECTABLE WARNINGS (SPECIAL)  
 
Description: This work shall be performed in accordance with Section 424.09 of the Standard 
Specifications except as modified herein: 
 
The vitrified polymer composite surface applied detectable/tactile warning surface tile shall be 
‘Armor-Tile’, as manufactured by Engineering Plastics Inc. (800-682-2525). 
 
Method of Measurement:  Detectable warnings will be measured for payment in place and the 
area computed in square feet. 
 
Basis of Payment: This work will be paid for at the contract unit price per square foot for 
DETECTABLE WARNINGS (SPECIAL). 
 
 
EXPLORATION TRENCH (SPECIAL) 
 
Description: This item shall consist of excavating a trench at locations designated by the Engineer 
for the purpose of locating existing tile lines or other underground facilities within the limits of the 
proposed improvement.  The trench shall be deep enough to expose the line but not more than one 
foot deeper than the line, and the width of the trench shall be sufficient to allow proper 
investigation to determine if the line needs to be relocated or replaced. 
 
The exploration trench shall be backfilled with gradation CA 6 stone, the cost of which shall be 
included in the item of EXPLORATION TRENCH (SPECIAL). 
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Method of Measurement: The exploration trench will be measured for payment in feet of actual 
trench constructed. 
 
Basis of Payment: This work will be paid for at the contract unit price per foot for 
EXPLORATION TRENCH (SPECIAL), regardless of the depth required, and no extra 
compensation will be allowed for any delays, inconveniences or damages sustained by the 
Contractor in performing the work. 
 
 
MULCH PLACEMENT FOR EXISTING WOODY PLANTS 
 
Description: This work shall be done in accordance with the applicable portion of Section 253.02 
(c) and Section 1081.06 of the Standard Specifications for Road and Bridge Construction. 
 
This work shall consist of furnishing, transporting, and spreading an approved shredded hardwood 
bark mulch to the depth specified in areas as shown in the plans or as directed by the Engineer.  
 
Material: Hardwood bark mulch shall be clean, finely shredded mixed-hardwood bark meeting 
the following requirements: 
 
• Material shall be free of sticks, leaves, stones, dirt clods, and other debris. 
• Individual wood chips shall not exceed 2 inches (50 mm) in the largest dimension. 
 
A sample must be supplied to the Roadside Development Unit for approval prior to performing 
any work.  Allow a minimum of seven (7) working days prior to installation for approval. 
 
Method:  The grade, depth, and condition of the area must be approved by the Engineer prior to 
placement. 
 
The Contractor shall remove all weeds, litter and plant debris before mulching.  The Contractor 
shall repair the grade by raking and adding topsoil as needed, before mulching. 
 
Mulch shall be applied at a depth of 4-inches around all plants within the entire mulched bed area 
or around each individual tree to form a mulch ring.  Trees with a diameter of 15 inches or less 
will have a minimum 6 - foot diameter mulch ring and trees with a diameter of 16 inches or greater 
will have a minimum 8 – foot diameter mulch ring.  An excess of 4-inches of mulch is unacceptable 
and excess shall be removed.  Mulch shall not be tapered so that no mulch shall be placed within 
6-inches of the shrub base or trunk to allow the root flare to be exposed and shall be free of mulch 
contact.   
 
The shredded mulch shall be placed according at the required depth as specified in the plans for 
planting trees, shrubs, vines and perennial plants.  Care shall be taken not to bury leaves, stems, or 
vines under mulch material.  Mulch shall not be in contact with the base of the trunk.  Mulch 
volcanos are unacceptable. 
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All finished mulch areas shall be left smooth and level to maintain uniform surface and appearance.  
 
After the mulch placement, any debris or piles of material shall be immediately removed from the 
right of way, including raking excess mulch out of turf areas.  
 
Method of Measurement: Mulch placement will be measured in place to the depth specified in 
square yards (square meters).  Areas not meeting the depth specified shall not be measured for 
payment. 
 
Basis of Payment: This work will be paid for at the contract unit price per square yard for MULCH 
PLACEMENT, of the thickness specified.  Payment shall include all costs for materials, equipment 
and labor required to complete the work specified herein, including the cost of removing and 
disposing of any debris.  Any mulch placement included as part of the work in other work items 
will not be measured separately for payment. 
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PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, SPECIAL 
 
Description: This work shall consist of the construction of Portland Cement Concrete driveways 
at the locations designated on the plans in accordance with Section 423 of the Standard 
Specifications. 
 
Materials.  Materials shall comply with the requirements of Sections 1006, 1020 and 1051 of the 
Standard Specifications for Class PV concrete. 
 
Construction Method.  The driveway shall be poured to the thickness shown on the plans.  The 
existing aggregate subbase shall be replaced with 2” of Subbase Granular Material, Type B. The 
subbase shall paid for separately as SUBBASE GRANULAR MATERIAL, TYPE B 2”. 
 
6 inch X 6 inch - #6 welded wire mesh shall be placed 3” below the surface of the concrete. 
 
All forming shall be with 2" x 8" lumber or approved metal forms except within areas of 
driveway radii where 1" x 6" lumber shall be utilized. 
 
The Contractor shall machine saw a perpendicular joint between that portion of a driveway to be 
removed and that which is to remain in place.  If the Contractor removes or damages the existing 
driveway or parking area outside the limits designated by the Engineer for removal and 
replacement, he/she will be required to repair or replace that portion at his/her own expense to 
the Engineer’s satisfaction.  All required excavation shall be included in the contract unit price 
for this item.  Removal of the existing driveway pavement will be paid for separately. 
 
Method of Measurement: This work will be measured for payment in place and the area 
computed in square yards. 
 
Basis of Payment: This work will be paid for at the contract unit price per square yard for 
PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, SPECIAL of the thickness 
specified.   
 
Removal of the existing driveway pavement shall be paid for per square yard as DRIVEWAY 
PAVEMENT REMOVAL. 
 
 
PRECONSTRUCTION VIDEO TAPING 
 
Description: This work shall consist of videotaping the project site prior to commencing 
construction activities in order to provide a basis to determine whether visible damage occurred 
during construction.  
 
General: The work shall include videotaping on all streets within the project limits. The 
videotaping shall encompass the entire area between the right-of-way lines. Prior to videotaping 



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

 

25 
 

the contractor shall coordinate with the Engineer to insure that any areas of special emphasis are 
noted and sufficiently covered during the videotaping process. 
 
The videotaping shall consist of a minimum of two passes. The videotaping shall be performed at 
a traversing speed not to exceed 50 feet per minute. 
 
The recording shall include an audio track. The accompanying narrative shall also include 
address information. 
 
The Contractor shall provide one copy of the recording in DVD format to the Engineer. The 
recording shall be of suitable photographic clarity to serve as a basis for establishing whether 
visible damage occurred during construction. The Contractor may not begin construction 
activities until the Engineer has approved the recording. 
 
Basis of Payment: This work will be paid for at the contract lump sum price for 
PRECONSTRUCTION VIDEO TAPING. The contract lump sum price shall be payment in full 
for all materials, labor and equipment required to perform the videotaping as described herein. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description: This work shall consist of the removal and disposal of regulated substances according 
to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites: The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special waste.  
For stationing, the lateral distance is measured from centerline and the farthest distance is the offset 
distance or construction limit, whichever is less. 
 
Soil Disposal Analysis: When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill. The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary 
for collection and management of the samples, including transportation of samples from the job 
site to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized; and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
 
Site 3733V-1: Commercial Building – 1235-1293 E. Higgins Road, Schaumburg, Cook County 
 All excavation planned at the southwest quadrant at the intersection of Meacham Road and 

Higgins Road.  The Engineer has determined this material meets the criteria of and shall be 
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managed in accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Site 3733V-2: Chase Bank – 600 N. Meacham Road, Schaumburg, Cook County 
 All excavation planned at the northwest quadrant at the intersection of Meacham Road and 

Higgins Road.  The Engineer has determined this material meets the criteria of and shall be 
managed in accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Site 3733V-3: Schaumburg Corporate Center, 1475-1501 E. Woodfield Road, Schaumburg, Cook 
County 
 Station 100+00 to Station 114+10 (East Edge of Bike Path), 0 to 10 feet RT. The Engineer has 

determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs and 
Metals. 

 
Site 3733V-7: Commercial Building, 1400-1410 E. Golf Road, Schaumburg, Cook County 
 Station 300+35 to Station 302+80 (North Edge of Bike Path), 0 to 5 feet LT. The Engineer has 

determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs and 
Metals. 

 
Site 3733V-8: Commercial Building, 1160 Plaza Drive, Schaumburg, Cook County 
 All excavation planned at the southeast quadrant at the intersection of Meacham Road and IL 

58/Golf Road.  The Engineer has determined this material meets the criteria of and shall be 
managed in accordance with Article 669.05(a)(1). Potential contaminants of concern sampling 
parameters: VOCs, SVOCs and Metals. 

 
Site 3733V-10: Commercial Building, 1418-1422 E. Golf Road, Schaumburg, Cook County 
 Station 302+75 to Station 307+00 (North Edge of Bike Path), 0 to 10 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs 
and Metals. 

 
Site 3733V-12: Trader Joe’s, 1426 E. Golf Road, Schaumburg, Cook County 
 Station 307+00 to Station 309+35 (North Edge of Bike Path), 0 to 10 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs 
and Metals. 

 
Site 3733V-13: California Pizza Kitchen, 1550 E. Golf Road, Schaumburg, Cook County 
 Station 310+15 to Station 315+50 (North Edge of Bike Path), 0 to 15 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
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Article 669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs 
and Metals. 

 
Site 3733V-17: Commercial Building, 1560-1572 E. Golf Road, Schaumburg, Cook County 
 Station 315+50 to Station 319+55 (North Edge of Bike Path), 0 to 15 feet LT. The Engineer 

has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(1). Potential contaminants of concern sampling parameters: VOCs, SVOCs 
and Metals. 

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
 
 
SIGN PANEL (SPECIAL) 
 
Description: This work shall consist of furnishing, fabricating, and installing sign panels in 
accordance with Section 720 of the Standard Specification with the following modifications: 
 
All sign panels shall be High Intensity Prismatic Reflective Sheeting Series 3930 by 3M. 
 

Method of Measurement: Sign panels will be measured for payment in square feet according to 
Article 720.03. 
 
Basis of Payment: This work will be paid for at the contract unit price per square foot for SIGN 
PANEL of the type required (SPECIAL). 
 
 
STABILIZED CONSTRUCTION ENTRANCE  
 
Description: The Contractor shall construct, maintain, and remove aggregate surface course for 
temporary access to the construction site according to Article 402.07 and as directed by the 
Engineer. The entrance shall be constructed per the details included in the plan set.  
 
The locations of the entrance shall be limited to the designated areas either shown on the plans or 
otherwise designated by the Engineer. 
 
Method of Measurement:  This work shall be measured for payment in square yard. 
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Basis of Payment:  This work shall be paid for at the contract unit price of square yard for 
STABILIZED CONSTRUCTION ENTRANCE. 
 
 
SUPPLEMENTAL WATERING  
 
Description: This work will include watering sod, trees, shrubs, vines, and perennials at the rates 
specified and as directed by the Engineer. 
 
Schedule.  Watering will only begin after the successful completion of all period of 
establishment requirements. Water trees, shrubs, and vines every 7 days throughout the growing 
season (April 1 to November 30).  Water perennials, plugs, and sod a minimum of twice a week.  
The Engineer may direct the Contractor to adjust the watering rate and frequency depending 
upon weather conditions. 
 
Watering must be completed in a timely manner.  When the Engineer directs the Contractor to do 
supplemental watering, the Contractor must begin the watering operation within 24 hours of 
notice.  The Contractor shall give an approximate time window of when they will begin at 
the work location to the Engineer.  The Engineer shall be present during the watering 
operation.  A minimum of 10 units of water per day must be applied until the work is complete.   
 
Should the Contractor fail to complete the work on a timely basis or within such extended times 
as may have been allowed by the Department, the Contractor shall be liable to the Department 
liquidated damages as outlined in the “Failure to Complete Plant Care and Establishment 
Work on Time” special provision.  
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the 
work since the Department’s actual loss, in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of the trees if the watering is delayed.  The Department shall not be required to 
provide any actual loss in order to recover these liquidated damages provided herein, as said 
damages are very difficult to ascertain.  Furthermore, no provision of this clause shall be 
construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
Source of Water:  The Contractor shall notify the Engineer of the source of water used and 
provide written certification that the water does not contain chemicals harmful to plant growth. 
 
Rate of Application:  The normal rates of application for watering are as follows. The Engineer 
will adjust these rates as needed depending upon weather conditions. 
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 35 gallons per tree  
 25 gallons per large shrub 
 15 gallons per small shrub 
 4 gallons per vine 
 3 gallons per perennial plant (Gallon) 
 2 gallons per perennial plant (Quart) 
 2 gallons per perennial plant (Plug) 
 27 gallons per square yard for Sodded Areas 
 
Method of Application: A spray nozzle that does not damage small plants must be used when 
watering all vegetation.  Water shall be applied at the base of the plant to keep as much water as 
possible off plant leaves.  An open hose may be used to water trees, shrubs, and seedlings if 
mulch and soil are not displaced by watering.  The water shall be applied to individual plants in 
such a manner that the plant hole shall be saturated without allowing the water to overflow 
beyond the earthen saucer.  Watering of plants in beds shall be applied in such a manner that all 
plant holes are uniformly saturated without allowing the water flow beyond the periphery of the 
bed.  Water shall slowly infiltrate into soil and completely soak the root zone.  The Contractor 
must supply metering equipment as needed to assure the specified application rate of water. 
 
Method of Measurement: Supplemental watering will be measured in units of 1000 gallons of 
water applied as directed.   
 
Basis of Payment: This work will be paid for at the contract unit price per unit of 
SUPPLEMENTAL WATERING, measured as specified.  Payment will include the cost of all 
water, equipment and labor needed to complete the work specified herein and to the satisfaction 
of the Engineer. 
 
 
TELESCOPING STEEL SIGN SUPPORT (SPECIAL)  
 
Description: This work shall consist of furnishing and installing telescoping steel sign supports 
for ground-mounted signs utilizing a telescoping base section in accordance with Section 728 of 
the Standard Specification with the following modifications: 
 
The sign supports shall meet the requirements shown in the detail contained within the plans. 
 
Method of Measurement: Sign supports will be measured for payment in feet.  The length 
measured will be the total length of all sections installed, except for any internal splice members 
and any telescoping of a top section more than 12 inches into a base section. 
 
Basis of Payment:  This work will be paid for at the contract unit price per foot for 
TELESCOPING STEEL SIGN SUPPORT (SPECIAL). 
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TREE PROTECTION 
 
Construction: 

 
1. The Contractor shall erect a temporary fence around all trees within the 

construction area to establish a “tree protection zone” before any work begins or 
any material is delivered to the jobsite. No work is to be performed (other than root 
pruning), materials stored, or vehicles driven or parked within the “tree protection 
zone” at any time during the course of construction. 

 
2. The Temporary Fence shall be constructed in accordance with Standard 

Specifications Article 201.05 (a) and as follows. The exact location and 
establishment of the “tree protection zone” fence shall be approved by the Engineer 
prior to setting the fence. The fence shall be 48 inches high, plastic poly-type or 
any other type of highly visible barrier in an open-weave type pattern with large 
openings.  The type, color and pattern of the fence shall be approved by the 
Engineer prior to erection.  This fence shall be properly maintained in an upright 
manner and shall remain up until final restoration, unless the Engineer directs 
removal otherwise.  Tree fence shall be supported using T-Post style fence posts 
with a maximum of 8’ spacing. T-posts must be at least six feet in length, two feet 
of which must be set in the ground.  The fence shall be attached to posts and secured 
with a minimum of three nylon locking ties per post.  Utilizing re-bar as a fence 
post will not be permitted. 

 
3. The fence shall be installed parallel to the curb and between the curb and sidewalk 

unless otherwise directed by the Engineer.  Fence shall be erected on a minimum 
of three sides with the fourth sidewalk side being optional.  Fence shall be installed 
at the drip-line of the tree or as listed in the following guidelines: 

 
a.  Establish the diameter of the tree at a point four and a half feet above the 

ground, (referred to as diameter breast height or DBH)  
i..  Trees with diameters 10 inches and under require root zone 

protection a minimum of five feet in all directions from the center 
of the tree.  

ii.   Trees 10 to 19 inches in diameter shall have a minimum root zone 
protection of 10 feet in all directions from the center of the tree. 

iii.   Trees greater than 19 inches in diameter shall have a minimum root 
zone protection of 15 feet in all directions from the center of the tree. 
 

4. Parking or maneuvering of machinery, stockpiling of materials or any other use will 
not be allowed upon unpaved areas within 3 m (10 ft) of the root protection zone 
of trees or plants designated to be protected. 
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5. All work within the “tree protection zone” shall have the Engineer’s prior approval.
All slopes and other areas not re-graded should be avoided so that unnecessary
damage is not done to the existing turf, tree root system or ground cover.

6. The grade within the “tree protection zone” shall not be changed unless approved
by the Engineer prior to making said changes or performing the work.

7. TREE TRUNK PROTECTION shall be installed only if directed by the Engineer
at locations required due to construction proximity.

Basis of Payment:  Tree Protection and Preservation will be paid for at the contract unit price 
per each as TREE ROOT PRUNING, TREE PRUNING, TREE TRUNK PROTECTION and per 
foot for TEMPORARY FENCE which price shall include all labor, materials, and equipment 
necessary to perform the work herein. 

STUMP REMOVAL ONLY  

Description. This item shall consist of removing existing tree stumps as the locations shown the 
Plans. This work shall be performed in accordance with the applicable portions of Section 201 of 
the Standard Specifications and as directed by the Engineer. All removed plant material shall be 
removed from the project site and satisfactorily disposed of.  

Method of Measurement. This work will be measured in place in units of inches across the top 
of the stump prior to removal.  

Basis of Payment. This item will be paid for at the contract unit price per unit for STUMP 
REMOVAL ONLY, which price shall be payment in full for all material, labor, tools, 
equipment, disposal of debris necessary to complete the work as described herein.  
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AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS (D1) 
Effective: April 1, 2001 
Revised:  January 2, 2007 
 
Revise Article 402.10 of the Standard Specifications to read: 
 

“402.10 For Temporary Access.  The contractor shall construct and maintain aggregate 
surface course for temporary access to private entrances, commercial entrances and roads 
according to Article 402.07 and as directed by the Engineer.  
 

The aggregate surface course shall be constructed to the dimensions and grades specified 
below, except as modified by the plans or as directed by the Engineer. 
 

(a) Private Entrance.  The minimum width shall be 12 ft (3.6 m). The minimum compacted 
thickness shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except as 
required to match the existing grade. 

 
(b) Commercial Entrance.  The minimum width shall be 24 ft (7.2 m). The minimum 

compacted thickness shall be 9 in. (230 mm).  The maximum grade shall be six percent, 
except as required to match the existing grade. 

 
(c) Road.  The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness shall 

be 9 in. (230 mm).  The grade and elevation shall be the same as the removed pavement, 
except as required to meet the grade of any new pavement constructed.  

 
Maintaining the temporary access shall include relocating and/or regrading the aggregate 

surface coarse for any operation that may disturb or remove the temporary access.  The same 
type and gradation of material used to construct the temporary access shall be used to maintain it. 
 

When use of the temporary access is discontinued, the aggregate shall be removed and 
utilized in the permanent construction or disposed of according to Article 202.03.” 
 
 
Add the following to Article 402.12 of the Standard Specifications: 
 

“Aggregate surface course for temporary access will be measured for payment as each for 
every private entrance, commercial entrance or road constructed for the purpose of temporary 
access.  If a residential drive, commercial entrance, or road is to be constructed under multiple 
stages, the aggregate needed to construct the second or subsequent stages will not be measured 
for payment but shall be included in the cost per each of the type specified.” 
 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read: 
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“Aggregate surface course for temporary access will be paid for at the contract unit price per 
each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS 
(COMMERCIAL ENTRANCE) or TEMPORARY ACCESS (ROAD). 
 

Partial payment of the each amount bid for temporary access, of the type specified, will be 
paid according to the following schedule: 
 

(a) Upon construction of the temporary access, sixty percent of the contract unit price per each, 
of the type constructed, will be paid. 

 
(b) Subject to the approval of the Engineer for the adequate maintenance and removal of the 

temporary access, the remaining forty percent of the pay item will be paid upon the 
permanent removal of the temporary access.” 
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EMBANKMENT II (D1) 
Effective: March 1, 2011 
Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 
water is present. The RAP used shall be according to the current Bureau of Materials and 
Physical Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of other 
by total weight. 
 

CONSTRUCTION REQUIREMENTS 
 

Samples.  Embankment material shall be sampled and tested before use.  The contractor shall 
identify embankment sources, and provide equipment as the Engineer requires, for the collection 
of samples from those sources.  Samples will be furnished to the Geotechnical Engineer a 
minimum of three weeks prior to use in order that laboratory tests for compaction can be 
performed.  Embankment material placement cannot begin until tests are completed. 

 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition 
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a 
uniform homogenous material is formed.  This process also applies to the overlaying lifts.  The 
disk must have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the Engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 
 

Stability.  The requirement for embankment stability in article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
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Basis of Payment.  This work will not be paid separately but will be considered as included in 
the various items of excavation. 
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ENGINEER’S FIELD OFFICE TYPE A (D1) 
 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall 
have a ceiling height of not less than 7 feet and a floor space of not less than 1000 square 
feet with a minimum of two separate offices. The office shall also have a separate storage 
room capable of being locked for the storage of the nuclear measuring devices. The office 
shall be provided with sufficient heat, natural and artificial light, and air conditioning. 
Doors and windows shall be equipped with locks approved by the Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 
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FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 

Other Combinations Allowed: 

Up to... With...

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 

Other Combinations Allowed: 
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Use Mixture Aggregates Allowed 

Up to... With...

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone.

Other Combinations Allowed:  

Up to... With...

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone

 
1. Crushed steel slag allowed in shoulder surface only. 
2. Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3. Crushed concrete will not be permitted in SMA mixes. 
4. Crushed steel slag shall not be used as binder. 
5. When combinations of aggregates are used, the blend percent measurements shall be by 

volume.” 
6. Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  January 1, 2025 
 
 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 
SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine aggregates 

and mineral filler to meet the approved mix design and the mix requirements noted 
herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Standard Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
  ≤ 2.0 percent.” 
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Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the 
SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive 
shall meet the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  
Prior to approval and use of fibers, the Contractor shall submit a notarized certification 
by the producer of these materials stating they meet these requirements. Reclaimed 
Asphalt Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed 
with an SBA polymer modifier as a fiber additive if the mix design with RAS included 
meets AASHTO T305 requirements. The RAS shall be from a certified source that 
produces either Type I or Type 2. Material shall meet requirements noted herein and the 
actual dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 

 
Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 
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1 1/2 in 
(37.5 mm) 

          
  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 m)   12 16 12 18   15 30   

#50 
(300 m) 6 15     4 15 8 15 15 30 

#100 
(150 m) 4 9     3 10 6 10 10 18 

#200 
(75 m) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 m) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 
 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 

mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.  
 
 
5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 

percent passing.” 
 

Revise Article 1030.05(b) of the Standard Specifications to read: 
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(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 
percent, for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it 
shall be 3.0 percent at the design number of gyrations.  The voids in the mineral aggregate 
(VMA) and voids filled with asphalt binder (VFA) of the HMA design shall be based on the 
nominal maximum size of the aggregate in the mix and shall conform to the following 
requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90
IL-19.0  13.5 13.5  13.5
IL-9.5  15.0 15.0
IL-9.5FG  15.0 15.0
IL-4.751/  18.5
SMA-
12.51/2/5/ 

   
17.03//16.04/  

SMA-9.51/2/5/  17.03//16.04/ 

IL-19.0L 13.5 
IL-9.5L 15.0 

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at the 
mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, crystalline 
crushed stone or crushed sandstone. For binder course, coarse aggregate shall 
be crushed stone (dolomite), crushed gravel, crystalline crushed stone, or 
crushed sandstone” 

 
 

 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall 
have minimum surge bin storage plus haul time of 1.5 hours.” 
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Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications to 
read: 
 

“(2) Personnel. The Contractor shall provide a QC Manager who shall have overall 
responsibility and authority for quality control.  This individual shall maintain active 
certification as a Hot-Mix Asphalt Level II technician.  

 
In addition to the QC Manager, the Contractor shall provide sufficient personnel to 
perform the required visual inspections, sampling, testing, and documentation in a 
timely manner.  Mix designs shall be developed by personnel with an active 
certification as a Hot-Mix Asphalt Level III technician.  Technicians performing mix 
design testing and plant sampling/testing shall maintain active certification as a Hot-
Mix Asphalt Level I technician.  The Contractor may provide a technician trainee who 
has successfully completed the Department’s “Hot-Mix Asphalt Trainee Course” to 
assist in the activities completed by a Hot-Mix Asphalt Level I technician for a period 
of one year after the course completion date.  The Contractor may also provide a 
Gradation Technician who has successfully completed the Department's "Gradation 
Technician Course" to run gradation tests only under the supervision of a Hot-Mix 
Asphalt Level II Technician.  The Contractor shall provide a Hot-Mix Asphalt Density 
Tester who has successfully completed the Department's "Nuclear Density Testing” 
course to run all nuclear density tests on the job site.” 

 
Add Article 1030.06(d)(3) to the Standard Specifications to read: 
 

“(3) The Contractor shall take possession of any Department unused backup or dispute 
resolution HMA mixture samples or density specimens upon notification by the Engineer.  
The Contractor shall collect the HMA mixture samples or density specimens from the 
location designated by the Engineer.  The HMA mixture samples or density specimens 
may be added to RAP stockpiles according to Section 1031.” 

 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be based on the running average of four available Department test results 
for that project. If less than four Gmm test results are available, an average of all 
available Department test results for that project will be used. The initial Gmm will be 
the last available Department test result from a QMP project. If there is no available 
Department test result from a QMP project, the Department mix design verification test 
result will be used as the initial Gmm.” 
 

Revise the following table and notes in Article 1030.09 (c) of the Standard Specifications to 
read: 
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CONTROL LIMITS 

Parameter 

IL-19.0, IL-9.5,  
IL-9.5FG, IL-19.0L, 

IL-9.5L 

SMA-12.5,  

SMA-9.5 
IL-4.75 

Individual
Test 

Moving 
Avg. of 4

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4

% Passing: 1/  
1/2 in. (12.5 mm) ± 6 % ± 4 % ± 6 % ± 4 %  
3/8 in. (9.5mm) ± 4 % ± 3 %  
# 4 (4.75 mm) ± 5 % ± 4 % ± 5 % ± 4 %  
# 8 (2.36 mm) ± 5 % ± 3 % ± 4 % ± 2 %  
# 16 (1.18 mm) ± 4 % ± 2 % ± 4 % ± 3 %
# 30 (600 µm) ± 4 % ± 2.5 % ± 4 % ± 2.5 %  
Total Dust Content 
# 200 (75 µm) ± 1.5 % ± 1.0 %   ± 1.5 % ± 1.0 % 

Asphalt Binder 
Content 

± 0.3 % ± 0.2 % ± 0.2 % ± 0.1 % ± 0.3 % ± 0.2 % 

Air Voids 2/ ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 %

Field VMA 3/ -0.7 % -0.5 % -0.7 % -0.5 % -0.7 % -0.5 % 
 

1/ Based on washed ignition oven or solvent extraction gradation. 
 
2/ The air voids target shall be a value equal to or between 3.2 % and 4.8 %. 
 
3/ Allowable limit below minimum design VMA requirement. 

 
Revise Article 1030.09(g)(2) of the Standard Specifications to read: 
 
      “(2) The Contractor shall complete split verification sample tests listed in the Limits of 

Precision table in Article 1030.09(h)(1).” 
 
In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be the Department mix design verification test result.” 

 
Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not 
appropriate for the mixture, cores shall be taken at random locations determined according to 
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the QC/QA document "Determination of Random Density Test Site Locations".  Core densities 
shall be determined using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

 
 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 

 Breakdown/Intermediate 
Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 
 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one 
of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers shall be 
a minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform 
speed not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and 
maintain an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 
surface Mix Design’s Gmb.” 
 
Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA 
production for each construction year according to the Manual of Test Procedures for Materials 
“Hot Mix Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may 
waive the test strip if previous construction during the current construction year has 
demonstrated the constructability of the mix using Department test results.” 
 
Revise fourth paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

 

47 
 

representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall 
include enough material for the Department to conduct mixture tests detailed in Article 
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure“ 
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and 
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during 
production.” 
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HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by the 
Contractor for verification testing.  The required testing, and number and size of prepared 
samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 
Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 
Surface 2 - 160 mm tall bricks  

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 

7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the 
District laboratory for Department verification testing. The High ESAL mixture test results shall 
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test 
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the 
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.” 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
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“Mixture sampled during first day of production shall include approximately 60 lb (27 
kg) of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size 
of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be 
according to the “High ESAL - Required Samples for Verification Testing” table in 
Article 1030.05(d)(3) above.” 
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MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985   
Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations. Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
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KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard Specifications, the 
State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request and 
gain approval from the Engineer seventy–two (72) hours in advance of all long-term (24 hrs. or 
longer) lane closures.   
 
Work Restrictions: 
The Contractor shall be required to perform all roadway work in IL 58 (Golf Road), IL 72 
(Higgins Road), or Meacham Road that could require two adjacent lanes closed at night between 
the hours of 8:00 PM and 6:00 AM Monday through Friday and on weekends. Single lane 
closures will be allowed during off-peak hours as defined below. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by 
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department 
for the amount of: 
 

One lane or ramp blocked = $1,000 
 

Two lanes blocked = $2,500 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval 
or a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages 
may be deducted by the Department from any monies due the Contractor.  These damages shall 
apply during the contract time and during any extensions of the contract time. 
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PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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NIGHTTIME WORK ZONE LIGHTING (DISTRICT ONE) 
Effective:  November 1, 2008 
Revised:  June 15, 2010 
 
Description.  This work shall consist of furnishing, installing, maintaining, moving, and 
removing lighting for nighttime work zones.  Nighttime shall be defined as occurring shortly 
before sunset until after sunrise. 
 
Materials.  The lighting shall consist of mobile and/or stationary lighting systems as required 
herein for the specific type of construction.  Mobile lighting systems shall consist of luminaires 
attached to construction equipment or moveable carts.  Stationary lighting systems shall consist 
of roadway luminaires mounted on temporary poles or trailer mounted light towers at fixed 
locations.  Some lighting systems, such as balloon lights, may be adapted to both mobile and 
stationary applications. 
 
Equipment.  The Contractor shall furnish an illuminance meter for use by the Engineer.  The 
meter shall have a digital display calibrated to NIST standards, shall be cosine and color 
corrected, and shall have an accuracy of ± five percent.  The sensor shall have a level indicator to 
ensure measurements are taken in a horizontal plane. 
 
CONSTRUCTION REQUIREMENTS 
 
General.  At the preconstruction conference, the Contractor shall submit the type(s) of lighting 
system to be used and the locations of all devices. 
 
Before nighttime construction may begin, the lighting system shall be demonstrated as being 
operational. 
 
Nighttime Flagging.  The requirements for nighttime flagging shall be according to Article 
701.13 of the Standard Specifications and the glare control requirements contained herein. 
 
Lighting System Design.  The lighting system shall be designed to meet the following. 
 
(a) Lighting Levels.  The lighting system shall provide a minimum of 5 foot candles (54 lux) 
throughout the work area.  For mobile operations, the work area shall be defined as 25 ft (9 m) in 
front of and behind moving equipment.  For stationary operations, the work area shall be defined 
as the entire area where work is being performed. 
 
Lighting levels will be measured with an illuminance meter.  Readings will be taken in a 
horizontal plane 3 ft (1 m) above the pavement or ground surface. 
 
(b) Glare Control.  The lighting system shall be designed and operated so as to avoid glare 
that interferes with traffic, workers, or inspection personnel.  Lighting systems with flood, spot, 
or stadium type luminaires shall be aimed downward at the work and rotated outward no greater 
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than 30 degrees from nadir (straight down).  Balloon lights shall be positioned at least 12 ft (3.6 
m) above the roadway. 
 
As a large component of glare, the headlights of construction vehicles and equipment shall not be 
operated within the work zone except as allowed for specific construction operations.  Headlights 
shall never be used when facing oncoming traffic. 
 
(c) Light Trespass.  The lighting system shall be designed to effectively light the work area 
without spilling over to adjoining property.  When, in the opinion of the Engineer, the lighting is 
disturbing adjoining property, the Contractor shall modify the lighting arrangement or add 
hardware to shield the light trespass. 
 
Construction Operations.  The lighting design required above shall be provided at any location 
where construction equipment is operating or workers are present on foot.  When multiple 
operations are being carried on simultaneously, lighting shall be provided at each separate work 
area. 
 
The lighting requirements for specific construction operations shall be as follows. 
 
(a) Installation or Removal of Work Zone Traffic Control.  The required lighting level shall 
be provided at each truck and piece of equipment used during the installation or removal of work 
zone traffic control.  Headlights may be operated in the work zone. 
 
(b) Guardrail, Fence and High Tension Cable Barrier Median Repair.  The required lighting 
level shall be provided by mounting a minimum of one balloon light to each piece of mobile 
construction equipment used in the work zone.  This would include all machines but not include 
trucks used to transport materials and personnel or other vehicles that are continuously moving in 
and out of the work zone.  The headlights of construction equipment shall not be operated within 
the work zone. 
 
(c) Pavement Marking and Raised Reflective Pavement Marker Removal/Installation.  The 
striping truck and the attenuator/arrow board trucks may by operated by headlights alone; 
however, additional lighting may be necessary for the operator of the striping truck to perform 
the work. 
 
For raised reflective pavement marker removal and installation and other pavement marking 
operations where workers are on foot, the required lighting level shall be provided at each truck 
and piece of equipment. 
 
(d) Sweeping.  The required lighting level shall be mounted on the sweeping train vehicles 
during the sweeping operations.  Headlights may be operated in the work zone. 
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(e) Layout, Testing, and Inspection.  The required lighting level shall be provided for each 
active area of construction layout, material testing, and inspection.  The work area shall be 
defined as 15 ft (7.6 m) in front and back of the individual(s) performing the tasks. 
 
Nighttime Work Zone Lighting will not be paid for as a separate item, but the cost shall be 
considered as included in the contract unit prices for the construction items involved, and no 
additional compensation will be allowed. 
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STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016 
Revised: April 1, 2025 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed 
improvements. The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work. Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract. The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging. The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
 
Prestage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
 

100+82  RT  
102+80, RT  
104+68, RT 
106+50 RT  
108+41, RT 
110+29, RT  
112+18, LT 
113+05, RT 
113+85, RT 
115+92, LT 
117+74, RT  
119+53, RT  
123+14, RT   
124+86, LT  
126+68, LT  
128+53, LT 
129+64, RT 

 
 

Electric and 
telecommunications 

UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 
UP to be relocated 

Com Ed 
51 working days 

 

 
Prestage 1: __51___ Days Total Installation 
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Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

101+87.8, 2.2' RT 
106+52.0, 2.7' LT 
120+83.9, 2.1’ RT 
122+40.0, 4.1’ RT 
305+87.7, 3.3’ LT 
305+78.4, 3.8' RT  

Telecommunication 
 

HH to be adjusted 
HH to be adjusted 
HH to be adjusted 
HH to be adjusted 
HH to be adjusted 

HH #1422 to be 
RECONSTRCUTED 

ATT 
DISTRIBUTION 

15 working days 

100+43.7, 17.8’ LT 
106+52.0, 2.7’ LT 

Telecommunications 
MH to be adjusted 
MH to be adjusted 

ATT TELEPORT 3 working days 

109+70 RT  
 

116+30, RT  
123+93, RT  
124+86, LT  
129+64, LT  
304+87,  RT  

Electric and 
telecommunications 

Splice box to be 
adjusted 

HH to be Adjusted 
HH to be Adjusted 
HH to be Adjusted 
HH to be Adjusted 
HH to be Adjusted

Com Ed 
3 working days 

 

100+65.0, 3.6' LT 
106+21.2, 8.1’ RT 
107+97.8, 1.1’ RT 
119+35.8, 7.8’ LT 
125+88.4, 1.3' LT 
314+40.0, 9.0' RT 

Telecommunications 
 

HH to be adjusted 
HH to be adjusted 
HH to be adjusted 
HH to be adjusted 
HH to be adjusted 
HH to be adjusted

MCI/Verizon 10 working days 

100+59.5, 11.3' LT  
106+05.7, 2.7' LT  
112+11.9, 2.9' LT  

Telecommunications 
HH to be adjusted 
HH to be adjusted 
HH to be adjusted

Windstream 5 working days 

 
 
Pre-Stage: _51__Days Total Installation 
Stage 1: ___36__ Days Total Installation 
 
 
The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of 
contact 

Phone E-mail address 

ATT Distribution Hemu Patel 630.488.6014 hp813j@att.com 
ATT Teleport 

Communications 
America 

Tim Lapointe 713.830.7437 tl0695@att.com 

Comcast Tom Munar  Thomas_Munar@comcast.com
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Com Ed Greg Wagner 779.231.0601 gregory.wagner@comed.com
Lumen  

formerly Level 3 
communications 

Leslie 
Dingman 

 Leslie.Dingman@lumen.com 

MCI/Verizon Joe Chaney 312.617.2131 Joe.Chaney@Verizon
Nicor Gas Hensley 

Gooden 
630.514.7737 hgooden@southernco.com 

Nicor Gas William Bell 312.965.5068 wbell@southernco.com
Nicor Gas Dan Drake 630.514.3682  
Vinakom Mauli Patel 847.380.9536 Mauli.patel@vinakom.com

West Shore/Buckeye 
Pipeline 

William 
Hughes 

732.813.6734 whughes@kielybuilds.com 

Windstream Deven Barnhill 815.715.2287 Deven.Barnhill@windstream.com
WOW now Astound Kevin Rhodes  Kevin.rhodes@astound.com

Zayo Tim Payment  Timothy.payment@zayo.com
Zayo Kayla Quinton  kquinton@Cobbfendley.com

 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured.   
 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

120+83.9 2.2’ RT Telecommunications Contractor to watch and protect
ATT DISTRIBUTION 122+40.0, 4.1’ RT  Contractor to Watch and Protect

300+70.2, 34.7’ RT  Contractor to Watch and Protect
300+91.5, 16.8’ RT  Contractor to Watch and Protect
305+84.9, 2.6’ LT  Contractor to Watch and Protect
115+88.8, 13.9’ LT Telecommunications Contractor to Watch and Protect

Comcast 
309+02.4, 6.0’ LT  Contractor to Watch and Protect
215+17.1, 7.5’ LT  Contractor to Watch and Protect
319+23.8, 19.8’ RT  Contractor to Watch and Protect

109+06.5,5.9’ RT Electric 
Contractor to watch and protect 

6’x6’ Structure
Com Ed 

 
204+38.9, 102.5’ LT  

Contractor to Watch and Protect 
Guy Wire

319+12.8, 16.0’ RT  Contractor to Watch and Protect
319+16.6, 24.9’ RT  Contractor to Watch and Protect
129+29.7, 5.5’ RT Telecommunications Contractor to Watch and Protect MCI/Verizon



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

 

59 
 

300+98.77, 16.0’ RT 
 

Contractor to Watch and Protect 

107+54.2, 16.9’ LT Natural Gas 
Contractor to Watch and Protect 

Gas valve
Nicor 

304+67.7, 20.9’ RT 
319+57.9, 25.4’ RT 

Telecommunications 
Contractor to Watch and Protect 
Contractor to Watch and Protect

Vinakom 

12+00 LT Gas 
Contractor to Watch and Protect 
underground 24” HPPP gas line

West Shore/Buckeye Pipeline 

319+40.9, 11.9’ RT Telecommunications Contractor to Watch and Protect WOW, now Astound
315+13.7, 6.8’ LT 
319+17.8, 19.0’ RT 

Telecommunications 
Contractor to Watch and Protect 
Contractor to Watch and Protect

Zayo 

 
 
The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of 
contact 

Phone E-mail address 

ATT Distribution Hemu Patel 630.488.6014 hp813j@att.com 
ATT Teleport 

Communications 
America 

Tim Lapointe 713.830.7437 tl0695@att.com 

Comcast Tom Munar  Thomas_Munar@comcast.com
Com Ed James E. 

Campbell III 
630.940.8805 James.CampbellIII@exeloncorp.com

Lumen  
formerly Level 3 
communications 

Leslie 
Dingman 

 Leslie.Dingman@lumen.com 

MCI/Verizon Joe Chaney 312.617.2131 Joe.Chaney@Verizon
Nicor Gas Hensley 

Gooden 
630.514.7737 hgooden@southernco.com 

Nicor Gas William Bell 312.965.5068 wbell@southernco.com
Nicor Gas Dan Drake 630.514.3682  
Vinakom Mauli Patel 847.380.9536 Mauli.patel@vinakom.com

West Shore/Buckeye 
Pipeline 

William 
Hughes 

732.813.6734 whughes@kielybuilds.com 

Windstream Deven Barnhill 815.715.2287 Deven.Barnhill@windstream.com
WOW now Astound Kevin Rhodes  Kevin.rhodes@astound.com

Zayo Tim Payment  Timothy.payment@zayo.com
Zayo Kayla Quinton  kquinton@Cobbfendley.com

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
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Estimated duration of time provided above for the first conflicts identified will begin on the date 
of the executed contract regardless of the status of the utility relocations.  The responsible 
agencies will be working toward resolving subsequent conflicts in conjunction with contractor 
activities in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor, and the utility companies when necessary.  
 
The contractor is responsible for contacting JULIE (or DIGGER within the City of Chicago) 
prior to any excavation work. Please note that IDOT electrical facilities are not part of the one-
call locating services, such as JULIE or DIGGER. 
If the contract requires the services of an electrical contractor, it is the contractor’s responsibility, 
at their own expense, to locate existing IDOT electrical facilities before commencing work. For 
contracts that do not require an electrical contractor, the contractor may request one free locate of 
IDOT electrical facilities by contacting the Department’s Electrical Maintenance Contractor. 
Additional locate requests will be at the contractor’s expense. 
The Department’s Electrical Maintenance Contractor must be notified at least 72 hours in 
advance of the work by calling 773-287-7600 or emailing dispatch@meade100.com to arrange 
for the locating of underground electrical facilities. 
Please note, the marking of underground facilities does not absolve the contractor of their 
responsibility to repair or replace any facilities damaged during construction at their expense. 
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TEMPORARY INFORMATION SIGNING (D1)  
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy.
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick.
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
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All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
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TRAFFIC CONTROL PLAN (D1) 
 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the Special 
Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  
 
701006-05 OFF-RD OPERATIONS, 2L, 2W, 15' TO 24' FROM PAVEMENT EDGE 
701011-04 OFF-RD MOVING OPERATIONS, 2L, 2W, DAY ONLY 
701101-05 OFF-RD OPERATIONS, MULTILANE, 15' TO 24" FROM PAVEMENT EDGE 
701106-02 OFF-RD OPERATIONS, MULTILANE, MORE THAN 15' AWAY 
701301-04 LANE CLOSURE, 2L, 2W, SHORT TERM OPERATIONS 
701311-03 LANE CLOSURE 2L, 2W MOVING OPERATIONS-DAY ONLY 
701426-09 LANE CLOSURE, MULTILANE, INTERMITTENT OR MOVING OPER., 

FOR SPEEDS > 45MPH 
701427-05 LANE CLOSURE, MULTILANE, INTERMITTENT OR MOVING OPER., 

FOR SPEEDS < 40 MPH 
701601-09 URBAN LANE CLOSURE, MULTILANE, 1W OR 2W WITH 

NONTRAVERSABLE MEDIAN 
701701-10 URBAN LANE CLOSURE, MULTILANE INTERSECTION 
701801-06 SIDEWALK, CORNER OR CROSSWALK CLOSURE 
701901-10 TRAFFIC CONTROL DEVICES 
 
DETAILS: 
TC-10  TRAFFIC CONTROL AND PROTECTION FOR SIDE ROADS, 

INTERSECTIONS, AND DRIVEWAYS 
TC-13  TYPICAL PAVEMENT MARKINGS 
TC-14 TRAFFIC CONTROL AND PROTECTION AT TURN BAYS (TO REMAIN 

OPEN TO TRAFFIC) 
TC-16 SHORT TERM PAVEMENT MARKING LETTERS AND SYMBOLS 
TC-22  ARTERIAL ROAD INFORMATION SIGN 
TC-26 DRIVEWAY ENTRANCE SIGNING 
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SPECIAL PROVISIONS: 
 Keeping Arterial Roadways Open to Traffic (Lane Closures Only)  
 Maintenance of Roadways (D1) 
 Nighttime Work Zone Lighting (D1) 
  Public Convenience and Safety (D1)  
  Temporary Information Signing (D1) 
  LRS 3 Work Zone Traffic Control Surveillance 
  Vehicle and Equipment Warning Lights (BDE)  
  Work Zone Traffic Control Devices (BDE) 
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TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Effective: May 22, 2002 
Revised: March 1, 2024 
800.01TS 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.” The intent of these Special Provisions is to prescribe the materials and 
construction methods commonly used for traffic signal installations. 
 
All material furnished shall be new unless otherwise noted herein. Traffic signal construction and 
maintenance work shall be performed by personnel holding current International Municipal 
Signal Association (IMSA)/Illinois Public Service Institute (IPSI) Traffic Signal Technician 
Level II certification. A copy of the certification shall be immediately available upon request of 
the Engineer. The work to be done under the Contract consists of furnishing, installing, and 
maintaining all traffic signal work and items as specified in the plans and as specified herein in a 
manner acceptable and approved by the Engineer. 
 
Definitions of Terms. 
Add the following to Section 101 of the Standard Specifications: 
 

101.56    Manufacturer.  Company that sells a particular type of product directly 
to the Contractor or the Vendor. 

 
101.57   Vendor.  Company that supplies, represents, and provides technical 

support for IDOT District One approved traffic signal controllers and other related 
equipment.  The Vendor shall be located within IDOT District One and shall: 

 
(1) Be full service with on-site facilities to assemble, test and troubleshoot traffic 

signal controllers and cabinet assemblies. 
 

(2) Maintain an inventory of IDOT District One approved controllers and cabinets. 
 

(3) Be staffed with permanent sales and technical personnel able to provide traffic 
signal controller and cabinet expertise and support. 
 

(4) Have technical staff that hold current IMSA/IPSI Traffic Signal Technician 
Level III certification and shall attend traffic signal turn-ons as well as cabinet 
and/or controller modifications. 

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
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“All material approval requests shall be submitted electronically following District 
guidelines unless directed otherwise by the Engineer.  Submittal requirements shall 
include, but not limited to the following: 

 
(b) All material approval requests shall be made prior to or no later than the date of 

the preconstruction meeting.  A list of major traffic signal items can be found 
in Article 801.05.  Material or equipment which is similar or identical shall be 
the product of the same manufacturer, unless necessary for system continuity.  
Traffic signal materials and equipment shall bear the U.L. label whenever such 
labeling is available. 
 

(c) Product data and shop drawings shall be assembled by pay item.  Only the top 
sheet of each pay item submittal will be stamped by the Department with the 
review status, except shop drawings for mast arm pole assemblies and the like 
will be stamped with the review status on each sheet. 
 

(d) Original manufacturer published product data and shop drawing sheets with 
legible dimensions and details shall be submitted for review. 
 

(e) When hard copy submittals are necessary, four (4) complete copies of the 
manufacturer’s descriptive literatures and technical data for the traffic signal 
materials shall be submitted.  For hard copy or electronic submittals, the 
descriptive literature and technical data shall be adequate for determining 
whether the materials meet the requirements of the plans and specifications.  If 
the literature contains more than one item, the Contractor shall indicate which 
item or items will be furnished. 
 

(f) When hard copy submittals are necessary for structural elements, four (4) 
complete copies of the shop drawings for the mast arm assemblies and poles, 
and the combination mast arm assemblies and poles showing, in detail, the 
fabrication thereof and the certified mill analyses of the materials used in the 
fabrication, anchor rods, and reinforcing materials shall be submitted. 
 

(g) Partial or incomplete submittals will be returned without review. 
 

(h) Certain non-standard mast arm poles and special structural elements will 
require additional review from IDOT’s Central Office.  Examples include 
ornamental/decorative, non-standard length mast arm pole assemblies and 
monotube structures. 
 

(i) The Contract number or Permit number, project location/limits, and 
corresponding pay code number must be on each sheet of correspondence, 
material approval, and mast arm poles and assemblies drawings. 
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(j) Where certifications and/or warranties are specified, the information submitted 
for approval shall include certifications and warranties.  Certifications 
involving inspections and/or tests of material shall be complete with all test 
data, dates, and times. 

 
(k) After the Engineer reviews the submittals for conformance with the design 

concept of the project, the Engineer will stamp the drawings indicating their 
status as ‘Approved’, ‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  
Since the Engineer's review is for conformance with the design concept only, it 
is the Contractor's responsibility to coordinate the various items into a working 
system as specified.  The Contractor shall not be relieved from responsibility 
for errors or omissions in the shop, working, layout drawings, or other 
documents by the Department's approval thereof.  The Contractor must still be 
in full compliance with Contract and specification requirements. 

 
(l) The Contractor shall secure approved materials in a timely manner to assure 

construction schedules are not delayed. 
 

(m) All submitted items reviewed and marked ‘APPROVED AS NOTED’, 
‘DISAPPROVED’, or ‘INCOMPLETE’ are to be resubmitted in their entirety, 
unless otherwise indicated within the submittal comments, with a disposition of 
previous comments to verify Contract compliance at no additional cost to the 
Contract. 

 
(n) Exceptions to and deviations from the requirements of the Contract Documents 

will not be allowed.  It is the Contractor’s responsibility to note any deviations 
from Contract requirements at the time of submittal and to make any requests 
for deviations in writing to the Engineer.  In general, substitutions will not be 
acceptable.  Requests for substitutions must demonstrate that the proposed 
substitution is superior to the material or equipment required by the Contract 
Documents.  No exceptions, deviations or substitutions will be permitted 
without the approval of the Engineer. 

 
(o) The Contractor shall not order major equipment such as mast arm assemblies 

prior to Engineer approval of the Contractor marked proposed traffic signal 
equipment locations to assure proper placement of Contract required traffic 
signal displays, push buttons and other facilities.  Field adjustments may 
require changes in proposed mast arm length and other coordination. 

 
(p) Revised cabinet wiring diagrams shall be submitted whenever any wiring 

modifications are made to the traffic signal cabinet.” 
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Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
  
Add the following to Article 801.09 of the Standard Specifications: 
 

“It shall be the Contractor's responsibility to verify all dimensions and conditions existing 
in the field prior to ordering materials and beginning construction.  This shall include 
locating the mast arm foundations and verifying the mast arms lengths.” 

 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 

(c) All cabinets, including temporary traffic signal cabinets, shall be assembled by an 
approved Vendor in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the Vendor’s facility prior to field installation at 
no extra cost to the Contract. 

 
Maintenance and Responsibility of Traffic Signal and Flashing Beacon Installations. 
Replace Article 801.11(b) of the Standard Specifications to read: 
 

(b) Traffic Signals and Flashing Beacons.  The Contractor shall be responsible for 
maintaining the traffic signal/flashing beacon installation in proper operating condition. 

 
(1) General. 

 
a. The Contractor must notify the Area Traffic Signal Maintenance and 

Operations Engineer of their intent to begin any physical construction work 
on the Contract or any portion thereof.  This notification must be made a 
minimum of seven (7) working days prior to the start of construction to 
allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor.  The 
Department will attempt to fulfill the Contractor’s inspection date 
request(s); however, workload and other conditions may prevent the 
Department from accommodating specific dates or times.  The Contractor 
shall not be entitled to any other compensation if the requested inspection 
date(s) cannot be scheduled by the Department. 

 
b. Full maintenance responsibility shall start upon the successful completion 

of a maintenance transfer inspection, or as directed by the Engineer.  If the 
Contractor begins any physical work on the Contract or any portion thereof 
prior to a traffic signal inspection, maintenance of the traffic signal 
installation(s) will be transferred to the Contractor without an inspection.  
The Contractor will become responsible for repairing or replacing all 
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equipment that is not operating properly or is damaged at the time of transfer 
at no cost to the owner of the traffic signal equipment.  Final repairs or 
replacement of damaged equipment must meet the approval of the Engineer 
prior to or at the time of final inspection, otherwise the traffic signal 
installation will not be accepted. 

 
c. All traffic signals within the limits of the Contract or those which have the 

item "MAINTENANCE OF EXISTING TRAFFIC SIGNAL 
INSTALLATION,” “TEMPORARY TRAFFIC SIGNAL 
INSTALLATION”, “TEMPORARY BRIDGE TRAFFIC SIGNAL 
INSTALLATION”, “TEMPORARY PORTABLE BRIDGE TRAFFIC 
SIGNAL INSTALLATION”, and/or “MAINTENANCE OF EXISTING 
FLASHING BEACON INSTALLATION” shall become the full 
responsibility of the Contractor.  Maintenance responsibility shall end upon 
issuance of final acceptance by the Engineer. 

 
d. The Contractor shall have electricians with IMSA/IPSI Traffic Signal 

Technician Level II certification on staff to provide signal maintenance.  A 
copy of the certification shall be immediately available upon request by the 
Engineer. 

 
e. This item shall include maintenance of all traffic signal equipment and other 

connected and related equipment such as flashing beacons, emergency 
vehicle preemption (EVP) equipment, master controllers, network switches, 
uninterruptable power supply (UPS) and batteries, pan-tilt-zoom (PTZ) 
cameras, vehicle detection, handholes, lighted signs, telephone service 
installations, cellular modems, radios, communication cables, and other 
traffic signal equipment.  All conduit and related equipment to adjacent 
intersections shall be maintained to the far back handhole, or as directed by 
the Engineer.  If adjacent intersections are part of Contract work, then 
maintenance of all conduit and related equipment shall be included in this 
item. 

 
f. Regional transit, County, and other agencies may also have equipment 

connected to existing traffic signal or peripheral equipment such as network 
switches and transit signal priority (TSP, SCP, and BRT) servers, radios, 
and other devices, where maintenance shall be coordinated with the owner. 

 
g. Maintenance shall not include automatic traffic enforcement equipment 

such as red light enforcement cameras, detectors, or peripheral equipment.  
This equipment is operated and maintained by others and shall be 
deactivated while on Contractor maintenance. 
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h. The energy charges for the operation of the traffic signal installation shall 
be paid for by the Contractor. 

 
(2) Maintenance. 

 
a. The Contractor shall inspect all traffic signal equipment and appurtenances 

every two (2) weeks to ensure they are functioning properly.  Signal heads 
shall be properly adjusted, including plumb, and tightly mounted.  All 
controller cabinets, signal posts, and controller pedestals shall be tight on 
their foundations and in alignment.  Deficient equipment shall be repaired 
or replaced as necessary.  The Contractor shall check signal system 
communications and phone lines to assure proper operation.  This item 
includes, as routine maintenance, all portions of EVP equipment.  The 
Contractor shall always maintain enough materials and equipment in stock 
to provide effective temporary and permanent repairs.  The Contractor shall 
supply a detailed maintenance log monthly that includes dates, locations, 
names of electricians performing the required checks and inspections, and 
any other information requested by the Engineer.  The Contractor shall 
attend any additional inspections as requested by the Engineer.  The 
Contractor shall check the controllers, relays, and detectors after receiving 
complaints or calls to ascertain that they are functioning properly and make 
all necessary repairs and replacement. 

 
b. The Contractor is advised that the existing and/or temporary traffic signal 

installation must remain in operation during all construction stages, except 
for the most essential down time.  Any shutdown of the traffic signal 
installation which exceeds fifteen (15) minutes must have prior approval 
from the Engineer.  Approval to shut down the traffic signal installation will 
only be granted during the period extending from 9:00 a.m. to 3:00 p.m. on 
weekdays.  Shutdowns shall not be allowed during inclement weather or 
holiday periods. 

 
c. The Contractor shall provide immediate corrective action when any part(s) 

of the signal fail to function properly.  Two far side heads facing each 
approach shall be considered the minimum acceptable signal operation 
pending permanent repairs.  When repairs at a signalized intersection 
require that the controller be disconnected or otherwise removed from 
normal operation, and power is available, the Contractor shall place the 
traffic signal installation in flashing operation.  The signals shall flash RED 
for all directions unless a different indication has been specified by the 
Engineer.  The Contractor shall install cones on all lane lines at the stop bar 
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on each approach, R1-1 (36 in. minimum) “STOP” signs at the stop bar on 
each approach on the right side and on raised medians (where applicable), 
and black on fluorescent orange “SIGNALS OUT AHEAD” warning signs 
followed by fluorescent orange W3-1 symbolic stop ahead warning signs 
on all approaches to the intersection. 

 
d. Temporary replacement of a damaged or knocked down mast arm pole 

assembly shall require construction of a full or partial span wire signal 
installation or other method approved by the Engineer to assure signal heads 
are located overhead and over traveled pavement.  Temporary replacement 
of mast arm mount signals with post mount signals is not permitted. 

 
e. The Contractor shall provide the Engineer with two (2) 24-hour telephone 

numbers for the maintenance of the traffic signal installation and for 
emergency calls by the Engineer. 

 
f. Traffic signal equipment which is lost, damaged, or not returned to the 

Department for any reason shall be replaced with new equipment meeting 
the requirements of the Standard Specifications and these special 
provisions. 

 
g. The Contractor shall be fully responsible for the safe and efficient operation 

of the traffic signals and other equipment noted herein.  The Contractor shall 
respond to all emergency calls from the Department or others within one (1) 
hour after notification and provide immediate corrective action.  When 
equipment has been damaged or becomes faulty beyond repair, the 
Contractor shall replace it with new equipment meeting current District One 
traffic signal specifications.  The cost of furnishing and installing the 
replaced equipment shall be borne by the Contractor at no additional cost to 
the Contract.  The Contractor may institute action to recover damages from 
a responsible third party.  If at any time the Contractor fails to perform all 
work as specified herein to keep the traffic signal installation in proper 
operating condition, or if the Engineer cannot contact the Contractor's 
designated personnel, the Engineer shall have the Department's Electrical 
Maintenance Contractor perform the maintenance work.  The Contractor 
shall be responsible for all of the Department’s Electrical Maintenance 
Contractor’s costs and liquidated damages of $1,000 per day per 
occurrence.  The Department's Electrical Maintenance Contractor shall bill 
the Contractor for the total cost of the work.  The Contractor shall pay this 
bill within thirty (30) days of the date of receipt of the invoice or the cost of 
such work will be deducted from the amount due the Contractor.  The 
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Contractor shall allow the Electrical Maintenance Contractor to inspect the 
traffic signal installation that has been transferred to the Contractor for 
maintenance.  Final replacement of damaged equipment must meet the 
approval of the Engineer prior to or at the time of final inspection, otherwise 
the traffic signal installation will not be accepted.  Cable splices outside the 
controller cabinet shall not be allowed.  The Department may inspect any 
signalizing device on the Department’s highway system at any time without 
notification.  The Contractor shall not install padlocks on traffic signal 
cabinets or otherwise restrict the Department’s access to the cabinet or 
controller. 

 
h. Any proposed activity in the vicinity of a highway-rail grade crossing must 

adhere to the guidelines set forth in the current edition of the Manual on 
Uniform Traffic Control Devices (MUTCD) regarding work in temporary 
traffic control zones in the vicinity of highway-rail grade crossings which 
states that lane restrictions, flagging, or other operations shall not create 
conditions where vehicles can be queued across the railroad tracks.  If the 
queuing of vehicles across the tracks cannot be avoided, a uniformed law 
enforcement officer or flagger shall be provided at the crossing to prevent 
vehicles from stopping on the tracks, even if automatic warning devices are 
in place. 

 
i. The Contractor shall be responsible to clear snow, ice, dirt, debris, 

vegetation, temporary fence, or other condition that obstructs visibility of 
any traffic signal display or access to traffic signal equipment. 

 
j. The Contractor shall maintain the traffic signal in normal operation during 

any loss of utility or battery backup power.  Temporary power to the traffic 
signal must meet applicable NEC and OSHA guidelines and may include 
portable generators and/or replacement batteries.  Temporary power shall 
not be paid for separately but shall be included in the Contract. 

 
(3) Basis of Payment.  This work will be paid for at the Contract unit price per each for 

MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION, 
TEMPORARY TRAFFIC SIGNAL INSTALLATION, TEMPORARY BRIDGE 
TRAFFIC SIGNAL INSTALLATION, or TEMPORARY PORTABLE BRIDGE 
TRAFFIC SIGNAL INSTALLATION.  Each location will be paid for separately.  
Maintenance of a flashing beacon shall be paid for at the Contract unit price for 
MAINTENANCE OF EXISTING FLASHING BEACON INSTALLATION.  
Each flashing beacon will be paid for separately. 
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Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications: 
 

“Any traffic signal control equipment that is damaged and non-repairable or not operating 
properly from any cause shall be replaced with new equipment meeting current District 
One traffic signal specifications and provided by the Contractor at no additional cost to 
the Contract and/or owner of the traffic signal system, all as approved by the Engineer.  
Final replacement of damaged equipment must meet the approval of the Engineer prior to 
or at the time of final inspection.  Repair or replace any equipment damaged within the 
time shown in the table below: 

 

ITEM 
RESPONSE 

TIME 
SERVICE 

RESTORATION 

PERMANENT
REPAIR 

(calendar days)
Cabinet 1 hour 24 hours 21 days 
Controllers and Peripheral Equipment 1 hour 4 hours 21 days 
System Detector Loop 1 hour N/A 7 days 
All Other Detectors 1 hour N/A 21 days 
Signal Head and Lenses 1 hour 4 hours 7 days 
Aviation Red Beacon 1 hour 4 hours 7 days 
Mast Arm Assembly and Pole 1 hour 4 hours 7 days 
Traffic Signal Post 1 hour 4 hours 7 days 
Cable and Conduit 1 hour 4 hours 7 days 
Interconnect and Telemetry 1 hour 4 hours 7 days 
Graffiti Removal N/A N/A 7 days 
Misalignment of Signal Heads 1 hour 4 hours 4 hours 
Closed Loop Monitoring System 1 hour 24 hours 14 days 
Post and Poles Plumb Vertically N/A N/A 21 days 
Controller, Post & Pole Foundations N/A N/A 21 days 
Complaints, Calls, Controller or System Alarms, 
Timing, Phasing, Programming 

1 hour 4 hours N/A 

Patrol Truck Deficiencies N/A 24 hours 24 hours
Signal Heads Visibility 1 day 2 days 14 days 

 
 

Temporary replacement of a damaged or knocked down mast arm pole assembly shall 
require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over traveled 
pavement.  Temporary replacement of mast arm mount signals with post mount signals 
will not be permitted. 

 
Replacement of any equipment for any reason shall be reported to the Area Traffic Signal 
Maintenance and Operations Engineer in writing within 24 hours.  Permanent and 
temporary replacement of the controller and/or cabinet shall require inspection and 
testing by the Vendor.   
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Automatic Traffic Enforcement equipment, such as red light enforcement cameras, 
detectors, and peripheral equipment, that is damaged or not operating properly from any 
cause, shall be the responsibility of the municipality or the automatic traffic enforcement 
company per Permit agreement.” 

 
Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 

“Turn-on.  It is the intent to have all electric work completed and equipment field tested 
by the Contractor and/or Vendor prior to the Department’s “turn-on” field inspection.  If 
in the event the Engineer determines work is not complete and the inspection will require 
more than two (2) hours to complete, the inspection shall be canceled, and the Contractor 
will be required to reschedule at another date.  The maintenance of the traffic signals will 
not be accepted until all punch list work is corrected and re-inspected. 

 
When the Contractor requests a turn-on and inspection of the completed traffic signal 
installation(s), the request must be made to the Area Traffic Signal Maintenance and 
Operations Engineer a minimum of seven (7) working days prior to the time of the 
requested inspection.  The Department will attempt to fulfill the Contractor’s turn-on and 
inspection date request(s); however, workload and other conditions may prevent the 
Department from accommodating specific dates or times.  The Contractor shall not be 
entitled to any other compensation if the requested turn-on and inspection date(s) cannot 
be scheduled by the Department.  The Department will not grant a field inspection until 
written or electronic notification is provided from the Contractor that the equipment has 
been field tested and the intersection is operating according to Contract requirements.  
The Contractor must invite local fire department personnel to the turn-on when 
emergency vehicle preemption (EVP) is included in the project.  When the Contract 
includes the item RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM, OPTIMIZE TRAFFIC 
SIGNAL SYSTEM, and/or TEMPORARY TRAFFIC SIGNAL TIMING, the Contractor 
must notify the SCAT Consultant of the turn-on/detour implementation schedule, as well 
as stage changes and phase changes during construction. 

 
The Contractor must have all traffic signal work completed and the electrical service 
installation connected by the utility company prior to requesting an inspection and turn-
on of the traffic signal installation.  The Contractor shall be responsible to provide a 
police officer to assist with traffic control at the time of testing. 

 
The Contractor shall provide a representative from the Vendor who is knowledgeable of 
the cabinet design and controller functions to attend the traffic signal inspection for both 
permanent and temporary traffic signal turn-ons. 

 
Upon demonstration that the signals are operating and all work is completed in 
accordance with the Contract and to the satisfaction of the Engineer, the Engineer will 
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then allow the signals to be placed in continuous operation.  The signals shall continue to 
be maintained by the Contractor until final acceptance. 
 
The Department requires the following Final Project Documentation from the Contractor 
at traffic signal turn-ons in electronic format in addition to hard copies where noted.  An 
electronic media device shall be submitted with separate folders corresponding to each 
numbered title below.  The electronic media device shall be labeled with date, project 
location, company, and Contract or Permit number.  Electronic record drawings and 
material approvals shall be submitted prior to traffic signal turn-on for review by the 
Department as described in the Record Drawings section herein. 

 
Final Project Documentation: 
 
(1) Record Drawings.  Electronically produced signal plans of record with field revisions 

marked in red.  Two (2) hard copies of 11 in. x 17 in. record drawings shall also be 
provided. 

 
(2) Field Testing.  Written notification from the Contractor and the Vendor of satisfactory 

field testing with corresponding material performance measurements, such as for 
detector loops and fiber optic systems (see Article 801.13). 

 
(3) Material Approvals.  Material approval documentation. 

 
(4) Manuals.  Operation and service manuals of the signal controller and associated control 

equipment. 
 

(5) Cabinet Wiring Diagram and Cable Logs.  Five (5) hard copies of 11 in. x 17 in. cabinet 
wiring diagrams shall be provided along with electronic PDF and DGN files of the 
cabinet wiring diagram.  Five (5) hard copies of the cable logs and electronic Excel 
files shall be provided with cable #, number of conductors and spares, connected 
device/signal head and intersection location. 

 
(6) Warrantees and Guarantees.  All manufacturer and Contractor warrantees and 

guarantees required by Article 801.14. 
 

(7) GPS Coordinates.  GPS coordinates of traffic signal equipment as described in the 
Record Drawings section herein. 

 
Acceptance of the traffic signal equipment by the Department shall be based upon 
inspection results at the traffic signal “turn-on”, completeness of the required 
documentation, and successful operation during a minimum 72 hour “burn-in” period 
following activation of traffic signal equipment.  If approved, traffic signal acceptance 
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shall be verbal at the final inspection followed by written correspondence from the 
Engineer.  The Contractor shall be responsible for all traffic signal equipment and 
associated maintenance thereof until Departmental acceptance is granted. 

 
All equipment and/or parts to keep the traffic signal installation operating shall be 
furnished by the Contractor.  No spare traffic signal equipment is available from the 
Department. 

 
All punch list work shall be completed within two (2) weeks after the turn-on.  The 
Contractor shall notify the Area Traffic Signal Maintenance and Operations Engineer to 
schedule an inspection of all punch list work.  Failure to meet these time constraints shall 
result in liquidated damage charges of $500 per month per incident. 

 
All cost of work and materials required to comply with the requirements herein shall be 
included in the pay item bid prices, under which the subject materials and signal 
equipment are paid, and no additional compensation will be allowed.  Materials and 
signal equipment not complying with the requirements herein shall be subject to removal 
and disposal at the Contractor's expense.” 

 
Record Drawings. 
The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16. Revise the second and third paragraphs of Article 801.16 of the Standard 
Specifications to read: 

 
“When the work is complete, and seven (7) days before the request for a final inspection, 
electronic Contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to 
the Engineer for review and approval and shall be stamped with the date and the 
signature of the Contractor’s supervising Engineer or electrician.  The record drawings 
shall be submitted in PDF format.  If the Contract consists of multiple intersections, each 
intersection shall be saved as an individual PDF file with TS# and location name in its 
file name. 

 
In addition to the record drawings, copies of the final material approvals which have been 
Approved or Approved as Noted shall be submitted in PDF format.  The PDF files shall 
clearly indicate the pay item either by filename or PDF Table of Contents referencing the 
respective pay item number for multi-item PDF files.  Specific part or model numbers of 
items which have been selected shall be clearly visible. 

 
The Contractor shall provide two (2) 11 in. x 17 in. hard copies of electronically 
produced final record drawings to be kept inside each traffic signal cabinet within 
project limits.” 
 

Add the following to Article 801.16 of the Standard Specifications: 
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“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by the Contract: 
 

 All Mast Arm Poles and Posts 
 Traffic Signal Wood Poles 
 Railroad Bungalow 
 UPS 
 Handholes 
 Controller Cabinets 
 Communication Cabinets 
 Electric Service Disconnect locations 
 CCTV/PTZ Camera installations 

 
Datum to be used shall be North American 1983. 
 
Data shall be provided in electronic format and shall be in .csv format.  Latitude 
and Longitude shall be in decimal degrees with a minimum of 6 decimal places.  
Each coordinate shall have the following information: 
 

 File shall be named:  TSXXX_YY-MM-DD.csv (i.e. TS22157_24-01-
01.csv) 

 Each intersection shall have its own file 
 Row 1 should have the location name (i.e. IL 31 @ Klausen) 
 Row 2 is blank 
 Row 3 is the headers for the columns 
 Row 4 starts the data 
 Column A (Date) – should be in the following format: 

MM/DD/YYYY 
 Column B (Item) – as shown in the table below 
 Column C (Description) – as shown in the table below 
 Column D and E (GPS Data) – should be in decimal form 

 
Examples: 

 
Date Item Description Latitude Longitude 

01/01/2024 MP (Mast Arm Pole) 
NEQ, NB, Dual, Combination 
Pole

41.580493 -87.793378 

01/01/2024 HH (Handhole) 
Heavy Duty, Fiber, 
Intersection, Double

41.558532 -87.792571 

01/01/2024 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2024 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2024 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 
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01/01/2024 POST (Post)  41.651848 -87.762053 

01/01/2024 
MCC (Master Controller 
Cabinet) 

 41.584593 -87.793378 

01/01/2024 
COMC (Communication 
Cabinet) 

 41.584600 -87.793432 

01/01/2024 BBS (Battery Backup System)  41.558532 -87.792571 

 
Data collection can be made as construction progresses or can be collected after all items 
are installed.  If the data is unacceptable, the Contractor shall make corrections to the data 
collection equipment and/or process and resubmit the data for review and approval as 
specified. 
 
Data shall have a minimum 1 ft accuracy after post processing.” 

 
Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 

“801.17    Restoration of Work Area.  Restoration of the traffic signal work area 
shall be included in the related pay items such as foundation, conduit, handhole, 
underground raceways, detector loop installation or replacement, etc.  All roadway 
surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in kind.  
All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be 
restored to their original configuration as directed by the Engineer.  All damaged brick 
pavers shall be replaced with a comparable material approved by the Engineer. 
 
Exposed holes created from removal or relocation of traffic signal equipment shall be 
sealed using a zinc-plated fender washer with toggle bolt. 
 
Restoration of the work area shall be included in the Contract without any extra 
compensation allowed to the Contractor. 
 
Removal, Disposal, and Salvage of Existing Traffic Signal Equipment. 
The removal, disposal, and/or salvage of existing traffic signal equipment shall become 
the property of the Contractor and disposed of by the Contractor outside the State’s right-
of-way, unless otherwise noted.  No additional compensation shall be provided to the 
Contractor for removal, disposal or salvage expense for the work in the Contract.” 

 
Bagging Signal Heads. 
Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections, visors, and retroreflective backplates. Covers shall be made of outdoor 
fabric with urethane coating for repelling water, have elastic fully sewn around the cover ends 
for a tight fit over the visor, and have a minimum of two (2) straps with buckles to secure the 
cover to the backplate. A center mesh strip allows viewing without removal for signal status 
testing purposes. Covers shall include a message indicating the signal is not in service. 
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Pedestrian pushbuttons that are not in service shall be covered with a durable material such as 
described above or burlap that is secured in a weather-resistant manner. The entire housing, 
including the pedestrian sign, shall also be covered on the front side. 
 
Turn-on of New Traffic Signal Installations. 
The following only applies to new traffic signals at previously unsignalized locations. 
  
The signal responsibility shall begin at the start of signal construction and shall end upon 
issuance of final acceptance by the Engineer. New traffic signal heads and indications may not 
be installed more than two (2) weeks (14 calendar days) prior to the scheduled turn-on of the 
traffic signal to avoid motorist confusion caused by the presence of new signal heads, even if 
properly covered. Unenergized signal indications shall be bagged until one (1) hour prior to the 
scheduled turn-on per the Bagging Signal Heads section above. 

  
New stop bars and crosswalks on approaches that did not previously have stop control shall NOT 
be installed until the day of the traffic signal turn-on. 
  
A Portable Changeable Message Sign (PCMS) must be placed two (2) weeks prior to the 
scheduled new traffic signal turn-on for all approaches to the intersection with the following 
messages: 
 

NEW  STARTIN
G

TRAFFIC  MMM ## 
SIGNAL   

 
where “MMM” and “##” are the 3-character month abbreviation and day of the scheduled turn-
on, respectively.  
 
On the day of the turn-on, change messages to read: 
 

NEW  BE 
SIGNAL  PREPARE

D
AHEAD  TO STOP 

 
The PCMS must remain in place for two (2) weeks following the day of the turn-on. 
 
Conflicting Stop signs shall be removed immediately at the time of the traffic signal turn-on. 
 
Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
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“IDOT traffic signal facilities are not part of any of the one-call locating service such as 
J.U.L.I.E or Digger.  If the Contract requires the maintenance services of an Electrical 
Contractor, the Contractor shall be responsible at their own expense for locating all 
existing IDOT electrical facilities, including but not limited to interconnect conduit and 
handholes, prior to performing any work.  A maintenance transfer is required prior to any 
locating work.  If this Contract does not require the maintenance services of an Electrical 
Contractor, the Contractor may request one free locate for existing IDOT electrical 
facilities from the District One Electrical Maintenance Contractor prior to the start of any 
work.  Additional requests will be at the expense of the Contractor.  The location of 
underground traffic facilities does not relieve the Contractor of their responsibility to 
repair any facilities damaged during construction at their expense. 

 
The exact location of all utilities shall be field verified by the Contractor before the 
installation of any components of the traffic signal system.  For locations of utilities, 
locally owned equipment, and leased enforcement camera system facilities, the local 
Counties or Municipalities may need to be contacted: in the City of Chicago contact 
Digger at (312) 744-7000, and for all other locations contact J.U.L.I.E. at 1-800-892-
0123 or 811. 

 
The Contractor shall take whatever precautions to protect the electric cable or electric 
conductors in conduit from damage during location and construction operations.  If the 
wiring is damaged, the Contractor shall replace the entire length of cable or conductors in 
conduit, in a manner satisfactory to the Engineer.  Splicing below grade will not be 
permitted. 
 
In the event the repairs are not made by the Contractor, the Contractor shall reimburse the 
Department for such repairs within sixty (60) days of receiving written notification of 
said damage.  Otherwise, the cost of such repairs will be deducted from monies due or 
which will become due the Contractor under the terms of the Contract.” 

 
Grounding of Traffic Signal Systems 
Revise Section 806 of the Standard Specifications to read: 
 

“All traffic signal systems, equipment and appurtenances shall be properly grounded in 
strict conformance with the NEC.  This work shall be in accordance with IDOT’s District 
One Traffic Signal Design Details. 

 
The grounding electrode system shall include a ground rod installed with each traffic 
signal controller concrete foundation and all mast arm and post concrete foundations.  An 
additional ground rod will be required at locations were measured resistance exceeds 25 
ohms.  Ground rods are included in the applicable concrete foundation or service 
installation pay item and will not be paid for separately. 

 
Testing shall be according to Article 801.13 (a) (4) and (5). 
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(a) The grounded conductor (neutral conductor) shall be white color coded.  This 

conductor shall be bonded to the equipment grounding conductor only at the Electric 
Service Installation.  All power cables shall include one neutral conductor of the same 
size.  

 
(b) The equipment grounding conductor shall be green color coded.  The following is in 

addition to Article 801.04 of the Standard Specifications: 
 

(1) Equipment grounding conductors shall be bonded to the grounded conductor 
(neutral conductor) only at the Electric Service Installation.  The equipment 
grounding conductor is paid for separately and shall be continuous.  The Earth shall 
not be used as the equipment grounding conductor. 

 
(2) Equipment grounding conductors shall be bonded, using a UL Listed grounding 

connector, to all traffic signal mast arm poles, traffic signal posts, pedestrian posts, 
pull boxes, handhole frames and covers, conduits, and other metallic enclosures 
throughout the traffic signal wiring system, except where noted herein.  Bonding 
shall be made with a splice and pigtail connection, using a sized compression type 
copper sleeve, sealant tape, and heat-shrinkable cap.  A UL listed electrical joint 
compound shall be applied to all conductors’ terminations, connector threads and 
contact points.  Conduit grounding bushings shall be installed at all conduit 
terminations, including spare or empty conduits and conduit protruding from 
handhole walls. 

 
(3) All metallic and non-metallic raceways, including spare or empty raceways, shall 

have a continuous equipment grounding conductor, except raceways containing 
only detector loop lead-in circuits, circuits under 50 V and/or fiber optic cable will 
not be required to include an equipment grounding conductor. 

 
(4) Individual conductor splices in handholes shall be soldered and sealed with heat 

shrink.  When necessary to maintain effective equipment grounding, a full cable 
heat shrink shall be provided over individual conductor heat shrinks. 

 
(c) The grounding electrode conductor shall be similar to the equipment grounding 

conductor in color coding (green) and size.  The grounding electrode conductor is used 
to connect the ground rod to the equipment grounding conductor and is bonded to 
ground rods via exothermic welding, UL listed pressure connectors, and UL listed 
clamps.” 
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UNDERGROUND RACEWAYS 
Effective: May 22, 2002 
Revised: March 1, 2024 
810.02TS 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30 in. 
(700 mm) below the finished grade and shall be installed to avoid existing and 
proposed utilities within the project limits.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum of 1 ft (300 mm) or the length shown on the plans beyond 
the structure or duct bank.  The end of this extension shall be capped and sealed 
with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 1/8 in. (3 mm) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 

 
 
ELECTRIC CABLE 
Effective: May 22, 2002 
Revised:  July 1, 2015 
873.01TS 
 
Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard 
Specifications. 
 
Add the following to the Article 1076.04(d) of the Standard Specifications: 
 
Service cable may be single or multiple conductor cable. 
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PEDESTRIAN SIGNAL POST 
Effective: January 1, 2020 
875.02TS 
 
Description. 
This work shall consist of furnishing and installing a metal pedestrian signal post.  All 
installations shall meet the requirements of the “District One Standard Traffic Signal Design 
Details”. 
 
Materials. 

a. General.  The pedestrian signal post shall be designed to support the traffic signal 
loading shown on the plans. The design and fabrication shall be according to the 
Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals, as published by AASHTO. 

 
b. Post.  The post shall be made of steel or aluminum and have an outside diameter of  4 

1/2 in. The post shall be threaded for assembly to the base. Aluminum posts shall be 
according to the specifications for Schedule 80 aluminum pipe. Steel posts shall be 
according to the specifications for Schedule 40 steel pipe. 

 
c. Base.  The base of a steel post shall be cast iron. The base of an aluminum post shall 

be aluminum. The base shall be threaded for the attachment to the threaded post. The 
base shall be approximately 10 in. high and 6 3/4 in. square at the bottom. The bottom 
of the base shall be designed to accept four 5/8 in. diameter anchor rods evenly 
spaced in a 6 in. diameter circle. The base shall be true to pattern, with sharp clean 
cutting ornamentation, and equipped with access doors for cable handling. The door 
shall be fastened to the base with stainless steel screws. A grounding lug shall be 
provided inside the base. 

 
d. Anchor Rods.  The anchor rods shall be 5/8 in. in diameter and 16 in. long and shall 

be according to Article 1006.09. The anchor rods shall be threaded approximately    6 
in. at one end and have a bend at the other end. The first 12 in. at the threaded end 
shall be galvanized. One each galvanized nut and trapezoidal washer shall be 
furnished with each anchor rod. The washer shall be properly sized to fully engage 
and sit flush on all sides of the slot of the base plate. 

 
The aluminum post and base shall be drilled at the third points around the diameter and 
1/4 in. by 2 in. stainless steel bolts shall be inserted to prevent the post from turning and 
wobbling. 
 
e. Finish.  The steel post, steel post cap and the cast iron base shall be hot-dipped 

galvanized according to AASHTO M 111.  If the Department approves painting, 
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powder coating by the manufacturer will be required over the galvanization in 
accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. If the 
post and the base are threaded after the galvanization, the bare exposed metal shall be 
immediately cleaned to remove all cutting solvents and oils, and then spray painted 
with two coats of an approved galvanized paint. 

 
The aluminum post shall have a natural finish, 100 grit or finer. 

 
 
Installation. 
The pedestrian signal post shall be erected plumb, securely bolted to a concrete foundation, and 
grounded to a ground rod according to the details shown on the plans. No more than 3/4 in. of 
the post threads shall protrude above the base.  
 
A post cap shall be furnished and installed on the top of the post. The post cap shall match the 
material of the post. The Contractor shall apply an anti-seize paste compound on all nuts and 
bolts prior to assembly.  
 
Prior to the assembly, the Contractor shall apply two additional coats of galvanized paint on the 
threads of the post and the base. The Contractor shall use a fabric post tightener to screw the post 
to the base. 
 
 
Basis of Payment.   
This work will be paid for at the contract unit price per each for PEDESTRIAN SIGNAL POST, 
of the length specified. 
 
 
CONCRETE FOUNDATIONS 
Effective: May 22, 2002 

Revised: March 1, 2024 
878.01TS 

 
Add the following to Article 878.03 of the Standard Specifications: 

 
“All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped 
galvanized a minimum of 12 in. at the threaded end. 
 
Depending on the foundation type, the top of foundation shall be between 1 in. and 6 in. 
above finished grade or as directed by the Engineer. 
 
No foundation is to be poured until the Resident Engineer gives their approval as to the 
depth of the foundation.” 
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Add the following to the first paragraph of Article 878.05 of the Standard Specifications: 
 

“The concrete apron in front of the cabinet and UPS shall be included in this pay item.” 
 
Revise the first paragraph of Article 878.05 of the Standard Specifications to read: 
 

“Basis of Payment.  This work will be paid for at the Contract unit price per foot (meter) 
of depth of CONCRETE FOUNDATION of the type specified, or CONCRETE 
FOUNDATION, TYPE A 12-INCH DIAMETER for pedestrian post concrete foundations.” 

 
 
ACCESSIBLE PEDESTRIAN SIGNALS  
Effective: April 1, 2003 
Revised: March 1, 2025 
888.02TS 
 
Description.  This work consists of furnishing and installing accessible pedestrian signals (APS).  
Each APS consists of an interactive vibrotactile pedestrian push-button with a speaker, 
informational sign, light emitting diode (LED) indicator light, solid-state electronic control 
board, power supply, wiring, and mounting hardware.  The APS must meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Add the following to Article 888.03 of the Standard Specifications: 
 

“A mounting bracket and/or extension must be used to assure proper orientation and 
accessibility where needed. The bracket and/or extension is included in the cost of the 
pedestrian push-button. The Contractor is not allowed to install a push-button assembly 
with the sign below the push-button to meet mounting requirements.” 

 
Add the following to Article 1074.02 of the Standard Specifications: 
 

“Stations must be designed to be mounted to a post, mast arm pole or wood pole.  The 
station must be aluminum and must accept a 3 in. round push-button assembly and a 
regulatory pedestrian instruction sign according to MUTCD sign series R10-3e 9 in. x 15 
in. sign with arrow(s) for a countdown pedestrian signal.  Stations must be powder coated 
yellow with a black push-button and a stainless steel tactile arrow on the push-button.” 

 
Electrical Requirements.  The APS must operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS must contain a power protection circuit consisting of both fuse and transient protection. 
 
Audible Indications.  A push-button locator tone must sound at each push-button and must be 
deactivated during the associated walk indication and when associated traffic signals are in 
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flashing mode.  Push-button locator tones must have a duration of 0.15 seconds or less and must 
repeat at 1 second intervals.  Each actuation of the push-button must be accompanied by the 
speech message “Wait”.  Locator tones must be audible 6 to 12 ft from the push-buttons.  
 
If two accessible pedestrian push-buttons are placed less than 10 ft apart or placed on the same 
pole, the audible walk and don’t walk indication must be a speech message.  This speech 
message must sound throughout the Walk interval only.  The common street name must be 
used and not the route number of the street unless there is no common street name.  Locations 
without a street name (ex: private benefit driveways, shopping plaza entrances, etc.) must use 
the general term “Commercial Driveway” as a street name for that leg.  The speech message 
must be modeled after: “[Street Name].  Walk Sign is on to cross [Street Name].”  For signalized 
intersections utilizing exclusive pedestrian phasing, the verbal message must be “Walk sign is 
on for all crossings”.  Speech walk messages should not contain any additional information, 
except they should include designations such as “Street” or “Avenue” where this information is 
necessary to avoid ambiguity at a particular location. 
 
In addition, a speech push-button information message must be provided by actuating the APS 
push-button during the Don’t Walk interval.  This verbal message must be modeled after: “Wait”. 
The extended press option verbal message must be: “Wait to cross [Street Name] at [Street 
Name]”.   
 
Where two accessible pedestrian push-buttons are separated by 10 ft or more, the Walk 
indication must be an audible percussive tone.  The percussive tone must repeat at 8 to 10 ticks 
per second with a dominant frequency of 880 Hz.  Percussive tones must be uniform at all 
stations at the intersection and must not change for different directions. 
 
Automatic volume adjustments in response to ambient traffic sound level must be provided up to 
a maximum volume of 100 dB.  Locator tones and speech messages must be no more than 5 dB 
louder than ambient sound.  Locator tones and speech messages must be programmed at the 
same volume; one must not be significantly louder than the other and must be adjusted as 
directed by the Engineer. 
 
Railroad Preemption. 
At locations interconnected to a railroad crossing, APS push-buttons must be capable of receiving 
a railroad preemption similar to a traffic signal controller and must be hard wired to the railroad 
preemption relay inside the traffic signal cabinet.  A shelf mount control unit must be provided and 
installed inside the cabinet capable of receiving and transmitting the railroad preemption to all the 
push-buttons.  
 
At railroad intersections, all APS push-buttons must use speech messages only and must follow 
the below speech models. 
 
During Don’t Walk: “Wait to cross [Street Name] at [Street Name].  Caution, Walk time shortened 
when train approaches.” – this does not repeat, plays only once with every push-button press. 
During Walk: “[Street Name.] Walk sign is on to cross [Street Name]” – this repeats as many times 
as possible during Walk interval only. 



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

 

87 
 

During Railroad preemption: All push-buttons simultaneously state “Train Approaching” – this 
message must be stated two (2) times. 
 
At locations with emergency vehicle preemption (EVP), no additional speech message will be 
provided during preemption. 
 
At locations with an equestrian push-button style installation, the APS push-buttons must use 
speech messages only and must emit the audible message from the bottom mounted push-button 
only. 
 
Locations with Corner Islands or Center Medians 
At locations with corner islands, push-buttons must follow the requirements as specified herein 
regarding the use of a percussive tone vs. a speech message.  When push-buttons are closer than 
10 ft apart, the speech message must follow the format specified herein for the main street 
crossing. The speech message must follow the below speech models for the unusual 
configurations. 
 
Crossing of the right turn lane to or from corner island: “Wait to cross right turn lane for [Street 
Name] at [Street Name]” and “Walk sign is on to cross right turn lane for [Street Name] at 
[Street Name]”. 
Crossing to refuge island where second push-button actuation is required: “Wait to cross [Street 
Name] at [Street Name] to median with second push-button” and “Walk sign is on to cross 
[Street Name] to median with second push-button”. 
 
Center medians on divided highways with a single push-button must have a dual tactile arrow on 
the push-button. 
 
Pedestrian Push-button.  Pedestrian push-buttons must be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the push-button must be no greater than 3.5 lb (15.5 N). 
 
A red LED must be located on or near the push-button which, when activated, acknowledges the 
pedestrian’s request to cross the street. 
 
APS push-button systems that utilize any wireless technology to place calls or communicate with 
the traffic signal controller, including Bluetooth technology, will not be allowed.  A central control 
unit must be provided and installed in the traffic signal cabinet with the latest available firmware.  
Push-buttons must be connected directly to the central control unit in the traffic signal cabinet 
using only 2 wires.  All push-buttons must be capable of placing a pedestrian call request into the 
controller and must be hard wired.  APS push-buttons must be a direct replacement of existing 
standard push-buttons and must be weather resistant with a minimum warranty of five (5) years. 
 
APS push-buttons must be compatible with one another and easily replaceable on future 
replacements or maintenance repairs.  Multiple model variations will not be allowed. 
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All APS push-buttons must come with speech messages pre-programmed for each particular 
intersection regardless of their location or distance of separation.  Final field adjustments, 
including the use of percussive tones or speech messages, must be completed once push-buttons 
are installed in the final location. All push-buttons must be programmed with the appropriate 
parameters and settings as directed by the Engineer. These settings must be standard for all 
push-buttons and will vary based on the manufacturer.  Access to push-button settings must be 
provided via an application either through wired, wireless or Bluetooth connection.  Push-button 
information, settings and access instructions must all be provided in a weatherproof pouch and 
safely stored inside each traffic signal cabinet. 
 
The Contractor must remove any existing pedestrian isolation boards, field wire terminals and any 
wires to the board when easily accessible.  If the pedestrian isolation board has been installed 
from the factory on the back panel of the cabinet, the Contractor is to disconnect the power to the 
isolation board and any wires while leaving the board mounted.  This work is included in the cost 
of APS and will not be paid for separately. 
 
Signage.  A sign must be located immediately above the pedestrian push-button and parallel to 
the crosswalk controlled by the push-button.  The sign must conform to the following standard 
MUTCD design: R10-3e.  

 
R10-3e 

  
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a push-button, 
must be provided on the push-button. 
 
Vibrotactile Feature.  The push-button must pulse when depressed and must vibrate continuously 
throughout the Walk interval. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for 
ACCESSIBLE PEDESTRIAN SIGNALS and includes furnishing, installation, mounting 
hardware, extension brackets, and programming of the push-button. 
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
Effective: May 22, 2002 
Revised: March 1, 2024 
895.02TS 
 
Add the following to Article 895.05 of the Standard Specifications: 
 

“The traffic signal equipment which is to be removed and is to become the property of 
the Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the 
State's Traffic Signal Maintenance Contractor's main facility.  The Contractor shall 
contact the State's Electrical Maintenance Contractor to schedule an appointment to 
deliver the equipment.  No equipment will be accepted without a prior appointment.  All 
equipment shall be delivered within thirty (30) days of removing it from the traffic signal 
installation.  The Contractor shall provide one hard copy and one electronic file of a list 
of equipment that is to remain the property of the State, including model and serial 
numbers, where applicable.  The Contractor shall also provide a copy of the Contract plan 
or special provision showing the quantities and type of equipment.  Controllers and 
peripheral equipment from the same location shall be boxed together (equipment from 
different locations may not be mixed) and all boxes and controller cabinets shall be 
clearly marked or labeled with the location from which they were removed.  If equipment 
is not returned according to these requirements, it will be rejected by the State's Electrical 
Maintenance Contractor.  The Contractor shall be responsible for the condition of the 
traffic signal equipment from the time Contractor takes maintenance of the signal 
installation until approval by the Department. A delivery receipt will be signed by the 
State's Electrical Maintenance Contractor indicating the items have been returned. 

 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to 
be returned to agencies other than the State.  The Contractor shall package the equipment 
and provide all necessary documentation as stated above. 

 
Traffic signal equipment which is lost, damaged, or not returned to the Department for 
any reason shall be replaced with new equipment meeting the requirements of these 
Specifications at no cost to the contract.” 
 

 
REBUILD EXISTING HANDHOLE 
Effective: January 1, 2002 
Revised: March 1, 2025 
895.04TS 
 
This item shall consist of rebuilding and bringing to grade a handhole, double handhole, or heavy 
duty handhole at a location shown on the plans or as directed by the Engineer.  The work shall 
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consist of removing the handhole frame and cover and the walls of the handhole to a depth of 
eight (8) inches below the finished grade. 
 
Handhole and Heavy Duty Handhole 
Four (4) holes, four (4) inches in depth and one half (1/2) inch in diameter, shall be drilled into 
the remaining concrete; one hole centered on each of the four handhole walls.  Four (4) #3 epoxy 
coated steel rebar, eight (8) inches in length, shall be furnished and shall be installed in the 
drilled holes with a masonry epoxy. 
 
Double Handhole 
Six (6) holes, four (4) inches in depth and one half (1/2) inch in diameter, shall be drilled into the 
remaining concrete; one hole centered on both short walls and two spaced equally on both long 
walls.  Six (6) #3 epoxy coated steel rebar, eight (8) inches in length, shall be furnished and shall 
be installed in the drilled holes with a masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. All rebar must meet the 
specifications set forth in 1006.10. 
 
The area adjacent to each side of the handhole shall be excavated to allow forming.  All steel 
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole 
according to applicable portions of Section 814 of the Standard Specification and as modified in 
814.01TS HANDHOLES Special Provision.  The existing frame and cover shall be replaced if it 
was damaged during removal or as determined by the Engineer. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price each for REBUILD EXISTING 
HANDHOLE, which price shall be payment in full for all labor, materials, and equipment 
necessary to complete the work described above and as indicated on the drawings. 
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Phase Conductor Messenger wire
Size Stranding Average Minimum Stranding 

AWG  Insulation Size  
  Thickness AWG  
  mm mils  
6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 

 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly. The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless otherwise 
indicated, the cable assembly shall be composed of three insulated conductors and 
a steel reinforced bare aluminum conductor (ACSR) to be used as the ground 
conductor. Unless otherwise indicated, the code word designation of this cable 
assembly is “Palomino”. The steel reinforced aluminum conductor shall conform 
to ASTM B-232.  The cable shall be assembled according to ANSI/ICEA S-76-
474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 
“The tape shall have reinforced metallic detection capabilities consisting of a woven 

reinforced polyethylene tape with a metallic core or backing.” 
 

 
MAINTENANCE OF LIGHTING SYSTEM 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
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Before performing any excavation, removal, or installation work (electrical or otherwise) at the 
site, the Contractor shall initiate a request for a maintenance transfer and preconstruction 
inspection, as specified elsewhere herein, to be held in the presence of the Engineer and a 
representative of the party or parties responsible for maintenance of any lighting systems which 
may be affected by the work.  During the maintenance preconstruction inspection, the party 
responsible for existing maintenance shall perform testing of the existing system in accordance 
with Article 801.13a.   The Contractor shall request a date for the preconstruction inspection no 
less than fourteen (14) days prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will 
be repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section 109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be 
maintained.  Contract documents shall indicate the circuit limits. 
 
Maintenance of Existing Lighting Systems 
 
Existing lighting systems.  Existing lighting systems shall be defined as any lighting system or 
part of a lighting system in service at the time of contract Letting.  The contract drawings 
indicate the general extent of any existing lighting, but whether indicated or not, it remains the 
Contractor's responsibility to ascertain the extent of effort required for compliance with these 
specifications and failure to do so will not be justification for extra payment or reduced 
responsibilities. 
 
Extent of Maintenance. 
 
Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits affected by the 
contract is equal to or less than 40% of the total number of circuits in a given controller and the 
controller is not part of the contract work, the Contractor needs only to maintain the affected 
circuits within the project limits.   The project limits are defined as those limits indicated in the 
contract plans.  Equipment outside of the project limits, on the affected circuits shall be 
maintained and paid for under Article 109.04. The affected circuits shall be isolated by means of 
in-line waterproof fuse holders as specified elsewhere and as approved by the Engineer.  The 
unaffected circuits and the controller will remain under the maintenance of the State. 
 
Full Maintenance. If the number of circuits affected by the contract is greater than 40% of the 
total number of circuits in a given controller, or if the controller is modified in any way under the 
contract work, the Contractor shall maintain the entire controller and all associated circuits 
within the project limits.  Equipment outside of the project limits shall be maintained and paid 



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

 

94 
 

for under Article 109.04. 
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is 
beyond repair and cannot be re-set, the contractor shall replace the equipment in kind with 
payment made for such equipment under Article 109.04.   If the equipment damaged by any 
construction operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the 
contractor shall replace the equipment in kind and the cost of the equipment shall be included in 
the cost of this pay item and shall not be paid for separately. 
 
Maintenance of Proposed Lighting Systems 
 
Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting system 
or part of a lighting system, temporary or permanent, which is to be constructed under this 
contract regardless of the project limits indicated in the plans. 
 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor operations, 
vandalism, or other means.  The potential cost of replacing or repairing any malfunctioning, 
damaged, or vandalized equipment shall be included in the bid price of this item and will not be 
paid for separately.  
 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract.  These responsibilities shall include the maintenance of lighting units 
(including sign lighting), cable runs and lighting controls.  In the case of a pole knockdown or 
sign light damage, the Contractor shall promptly clear the lighting unit and circuit discontinuity 
and restore the system to service.  The equipment shall then be re-set by the contractor within the 
time limits specified herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is 
beyond repair and cannot be re-set, the contractor shall replace the equipment in kind with 
payment made for such equipment under Article 109.04.   If the equipment damaged by any 
construction operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the 
contractor shall replace the equipment in kind and the cost of the equipment shall be included in 
the cost of this pay item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol 
reports filed immediately with the Engineer and with deficiencies corrected within 24 hours of 
the patrol.  Patrol reports shall be presented on standard forms as designated by the Engineer.  
Uncorrected deficiencies may be designated by the Engineer as necessitating emergency repairs 
as described elsewhere herein. 
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The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system 
equipment.  
 
 

INCIDENT 
OR 
PROBLEM 

SERVICE 
RESPONSE 
TIME 

SERVICE 
RESTORATION 
TIME 

PERMANENT 
REPAIR 
TIME 

Control cabinet out 1 hour 4 hours 7 Calendar days 
Hanging mast arm 1 hour to clear na 7 Calendar days 
Radio problem 1 hour 4 hours 7 Calendar days 
Motorist caused damage 
or leaning light pole 10 
degrees or more 

1 hour to clear 4 hours 7 Calendar days 

Circuit out – Needs to 
reset breaker 

1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 
days 

Outage of 3 or more 
successive lights 

1 hour 4 hours na 

Outage of 75% of lights 
on one tower 

1 hour 4 hours na 

Outage of light nearest RR 
crossing approach, Islands 
and gores 

1 hour 4 hours na 

Outage (single or 
multiple) found on night 
outage survey or reported 
to EMC 

na na 7 Calendar days 

Navigation light outage na na 24 hours 
 
 
 Service Response Time -- amount of time from the initial notification to the Contractor until 

a patrolman physically arrives at the location.  
 
 Service Restoration Time – amount of time from the initial notification to the Contractor 

until the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
 Permanent Repair Time – amount of time from initial notification to the Contractor until 

the time permanent repairs are made if the Contractor was required to make temporary 
repairs to meet the service restoration requirement. 

 



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

6



FAU ROUTE 2585 (Meacham Road) Higgins Road to American Lane 
IL Route 58 (Golf Road) (FAP 0559) Meacham Road to Roosevelt Boulevard 

Bike Path Construction 
Section 19-00133-00-BT 

Contract No. 61J94 
Cook County 

 

97 
 

LIGHT POLE FOUNDATION, 24” DIAMETER, OFFSET  
 
Description.  This work shall consist of excavating, constructing, and backfilling offset light pole 
foundations in accordance with Section 836 of the Standard Specifications except as specified 
herein this special provision, and the details shown in the plans.  Offset foundations shall be 
installed at locations where the utility conflict can be resolved by laterally offsetting the drilled 
shaft of the foundation. 
 
The determination of foundation type shall be made in the field by the Engineer, based upon the 
actual locations of utilities.  Payment will be made according to quantity of each foundation type 
installed, and no additional compensation will be allowed for subtractions or additions to 
contract quantities for the various foundation types.         
 
Excavation, including shoring, material disposal, and pumping, bailing or otherwise draining the 
excavated area shall not be paid for separately, but shall be included in the contract unit price for 
offset foundations.  
 
Backfilling and thoroughly compacting material conforming to Article 1004 and shall not be 
paid for separately but shall be considered as included in the contract unit price for offset 
foundations.  Concrete shall be cured in accordance with Article 1020.13 before being backfilled. 
          
Basis of Payment.  Offset foundations will be measured for payment in accordance with Article 
836.04 of the Standard Specifications, and paid at the contract unit price per foot for LIGHT 
POLE FOUNDATION, 24" DIAMETER, OFFSET. 
 
 
REMOVAL OF POLE FOUNDATION 
 
Description.  This work shall consist of the removal and disposal/salvage of existing lighting 
foundations according to Section 842 of the Standard Specification and as herein specified. 
 
The existing concrete foundation shall be completely removed.  The removed material shall be 
disposed of according to Article 202.03 and the void caused by the removal of the foundation shall 
be backfilled according to Article 841.02. 
 
Existing helix foundations removed shall be inspected by the Engineer. Foundations deemed not 
re-usable shall become the property of the Contractor and shall be disposed of according to 
Standard Specification Article 202.03. Foundation deemed re-usable shall be thoroughly cleaned 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR

INSURANCE

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 

Village of Schaumburg
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State of Illinois 
DEPARTMENT OF TRANSPORTATION 

Bureau of Local Roads & Streets 
SPECIAL PROVISION 

FOR 
LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA 

Effective: January 1, 2022 
 
Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with the 
following: 
 

� 1030.06 Quality Management Program.  The Quality Management Program (QMP) will be 
Quality Control / Quality Assurance (QC/QA) according to the following.� 

 
Delete Article 1030.06(d)(1) of the Standard Specifications. 
 
Revise Article 1030.09(g)(3) of the Standard Specifications to read: 
 

� (3) If core testing is the density verification method, the Contractor shall provide personnel 
and equipment to collect density verification cores for the Engineer.  Core locations 
will be determined by the Engineer following the document �Hot-Mix Asphalt QC/QA 
Procedure for Determining Random Density Locations� at density verification intervals 
defined in Article 1030.09(b).  After the Engineer identifies a density verification 
location and prior to opening to traffic, the Contractor shall cut a 4 in. (100 mm) 
diameter core.  With the approval of the Engineer, the cores may be cut at a later time.� 

 
Revise Article 1030.09(h)(2) of the Standard Specifications to read: 
 

� (2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the 
random density verification test locations.  Cores or nuclear density gauge testing will 
be used for density verification.  The method used for density verification will be as 
selected below. 

   
Density Verification Method 

 Cores 
 Nuclear Density Gauge (Correlated when 

paving  3,000 tons per mixture) 

  Density verification test locations will be determined according to the document �Hot-
Mix Asphalt QC/QA Procedure for Determining Random Density Locations�.  The 
density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles (800 
m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift thicknesses 
greater than 3 in. (75 mm).  The density testing interval for paving less than 3 ft (1 m) 
wide will be 1 mile (1,600 m).  If a day�s paving will be less than the prescribed density 
testing interval, the length of the day�s paving will be the interval for that day.  The 
density testing interval for mixtures used for patching will be 50 patches with a 
minimum of one test per mixture per project.   

 
  If core testing is the density verification method, the Engineer will witness the 

Contractor coring, and secure and take possession of all density samples at the 
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density verification locations.  The Engineer will test the cores collected by the 
Contractor for density according to Illinois Modified AASHTO T 166 or AASHTO T 275. 

 
  If nuclear density gauge testing is the density verification method, the Engineer will 

conduct nuclear density gauge tests.  The Engineer will follow the density testing 
procedure detailed in the document �Illinois Modified ASTM D 2950, Standard Test 
Method for Density of Bituminous Concrete In-Place by Nuclear Method�. 

 
  A density verification test will be the result of a single core or the average of the nuclear 

density tests at one location.  The results of each density test must be within 
acceptable limits.  The Engineer will promptly notify the Contractor of observed 
deficiencies.� 

 
Revise the seventh paragraph and all subsequent paragraphs in Section D. of the document 
�Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples� to read: 
 

�Mixtures shall be sampled from the truck at the plant by the Contractor following the same 
procedure used to collect QC mixture samples (Section A).  This process will be witnessed 
by the Engineer who will take custody of the verification sample. Each sample bag with a 
verification mixture sample will be secured by the Engineer using a locking ID tag.  Sample 
boxes containing the verification mixture sample will be sealed/taped by the Engineer 
using a security ID label.� 
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NPDES COMPLIANCE REQUIREMENTS 

Part I: Site Description

1. Describe the project location; include latitude and longitude, section, town, and range.

This project includes FAU Route 2585 (Meacham Road) from IL Route 72 (Higgins Road)(FAP341) to American 
Lane and IL Route 58 (golf Road)(FAP 0559) from FAU Route 2585 Meacham Road) to Roosevelt Boulevard. 
The project is located in the Village of Schaumburg. 
Latitude 42.054730 
Longitude -88.042781 
T41N  R10E12S 
Total length of the improvement is 4,887 ft (0.9250 miles).

2. Describe the nature of the construction activity or demolition work.

Work under this Contract will include sidewalk, curb and gutter, and median removal, aggregate base course  
with HMA surface course path installation, PCC shoulder construction, concrete curb and gutter and sidewalk 
and median construction, pavement markings, utility structure adjustments, grading and landscaping.

3. Describe the intended sequence of major activities which disturb soils for major portions of the site (e.g. clearing, grubbing, excavation, 
grading, on-site or off-site stockpiling of soils, on-site or off-site storage of materials).

This project is anticipated to be completed in one construction season.

4. The total area of the construction site is estimated to be 2.60 acres.

5. The total area of the site estimated to be disturbed by excavation, grading or other activities is 2.60 acres.

6. Determine an estimate of the runoff coefficient of the site after construction activities are completed.

0.60

7. Provide the existing information describing the potential erosivity of the soil at discharge locations at the project site.

The project site discharges into existing storm sewers.

8. Erosion and Sediment Control Plan (Graphic Plan) is included in the contract. Yes No

9. List all soils found within project boundaries; include map until name, slope information, and erosivity.

See the attached Natural Resources Conservation Services (NRCS) soils map.

10. List of all MS4 permittees in the area of this project

Illinois Department of Transportation

Note: For sites discharging to an MS4, a separate map identifying the location of the construction site and the location where the MS4 
discharges to surface water must be included.

Part II: Waters of the US

1. List the nearest named receiving water(s) and ultimate receiving waters.

Storm water from this site will be received by the upper Salt Creek Watershed.

2. Are wetlands present in the project area? Yes No

If yes, describe the areal extent of the wetland acreage at the site.
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3. Natural buffers:  
 
For any storm water discharges from construction activities within 50 feet of a Waters of the United States, except for activities for water-
dependent structures authorized by a Section 404 permit, the following shall apply: 

(i) A 50-foot undisturbed natural buffer between the construction activity and the Waters of the United States has been provided

Yes No; and/or

(ii) Additional erosion and sediment controls within that area has been provided

Yes No; and Describe: Perimeter erosion barrier, ditch checks, inlet filters will be installed and maintained.

Part III. Water Quality

1. Water Quality Standards 

As determined by the Illinois Pollution Control Board, Illinois waters have defined numeric limits of pollutants under the umbrella term 
“Water Quality Standards.” In the following table are commonly used chemicals/practices used on a construction site. These chemicals if 
spilled into a waterway, could potentially contribute to a violation of a Water Quality Standard. If other chemicals that could contribute a 
violation of a Water Quality Standard, add as needed.

Fertilizer (check as appropriate)

Nitrogen

Phosphorus, and/or

Potassium

Herbicide

Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)

Waste water for concrete washout station

Coal tar Pitch Emulsion

Other (Specify)

Other (Specify)

Table 1: Common chemicals/potential pollutants used during construction

If no boxes are checked in Table 1 above, check the following box:

There are no chemicals on site that will exceed a Water Quality Standards if spilled.

If any boxes are checked in Table 1 above, check the following box:

There are chemicals on site that if spilled could potentially cause an exceedance of a Water Quality Standard. The Department shall 
implement Pollution Prevention/Good Housekeeping Practices as    described in the Department's ILR40 Discharge for Small 
Municipal Separate Storm Sewer Systems  (MS4) reiterated below and Part VIII. Unexpected Regulated Substances/Chemical Spill 
Procedures:
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Pollution Prevention:  
 
The Department will design, and the contractor shall, install, implement, and maintain effective pollution prevention measures to minimize 
the discharge of pollutants from construction activities. At a minimum, such measures must be designed, installed, implemented and 
maintained to: 

(a) Minimize the discharge of pollutants from equipment and vehicle washing, wheel wash water, and other wash waters. Wash waters 
must be treated in a sediment basin or alternative control that provides equivalent or better treatment prior to discharge. 

(b) Minimize the exposure of building materials, building products, construction wastes, trash, landscape materials, fertilizers, pesticides, 
herbicides, chemical storage tanks, deicing material storage facilities and temporary stockpiles, detergents, sanitary waste, and other 
materials present on the site exposed to precipitation and to storm water. 

(c)  Minimize the discharge of pollutants from spills, leaks and vehicle and equipment maintenance and repair activities and implement 
chemical spill and leak prevention and response procedures;  

(d)  Minimize the exposure of fuel, oil, hydraulic fluids, other petroleum products, and other chemicals by storing in covered areas or 
containment areas. Any chemical container with a storage of 55 gallons or more must be stored a minimum of 50 feet from receiving 
waters, constructed or natural site drainage features, and storm drain inlets. If infeasible due to site constraints, store containers as far 
away as the site permits and document in your SWPPP the specific reasons why the 50-foot setback is infeasible and how the containers 
will be stored. 

(e)  The contractor is to provide regular inspection of their construction activities and Best Management Practices (BMPs). Based on 
inspection findings, the contractor  shall determine if repair, replacement, or maintenance measures are necessary in order to ensure the 
structural integrity, proper function, and treatment effectiveness of structural storm water BMPs. Necessary maintenance shall be 
completed as soon as conditions allow to prevent or reduce the discharge of pollutants to storm water or as ordered by the Engineer. The 
Engineer shall conduct inspections required in Section XI Inspections, and report to the contractor deficiencies noted. These Department 
conducted inspections do not relieve the contractor from their responsibility to inspect their operations and perform timely maintenance; 
and 

(f)   In addition, all IDOT projects are screened for Regulated Substances as described in Section 27-3 of the BDE Manual and 
implemented via Section 669: Removal and Disposal of Regulated substances in the Standard Specifications for Road and Bridge 
Construction. 

Approved alterations to the Department's provided SWPPP, including those necessary to protect Contractor Borrow, Use and Waste 
areas, shall be designed, installed, implemented and maintained by the Contractor in accordance with IDOT Standard Specifications 
Section 280. 

2. 303(d) Impaired Waterways

Does the project area have any 303(d) impaired waterways with the following impairments? 

suspended solids 

turbidity, and or  

siltation 

Yes No

If yes, list the name(s) of the listed water body and the impairment(s)

303(d) waterbody Impairments(s)

In addition, It is paramount that the project does not increase the level of the impairment(s) described above. Discuss which BMPs will be 
implemented to reduce the risk of impairment increase

3. Total Maximum Daily Load (TMDL)

Does the project include any receiving waters with a TMDL for sediment, total suspended solids, turbidity or siltation? Yes No

If yes, List TMDL waterbodies below and describe associated TMDL

TMDL waterbody TMDL
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TMDL waterbody TMDL

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the 
assumptions and requirements of the TMDL

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the 
necessary steps to meet that allocation

Part IV. Temporary Erosion and Sediment Controls

Stabilization efforts must be initiated within 1 working day of cessation of construction activity and completed within 14 days. Areas must 
be stabilized if they will not be disturbed for at least 14 calendar days. Exceptions to this time frame include: 

 (i) Where the initiation of stabilization measures is precluded by snow cover, stabilization measures must be initiated as soon as 
practicable, 

 (ii) On areas where construction activities have temporarily ceased and will resume after 14 days, a temporary stabilization method can 
be used (temporary stabilization techniques must be described), and  

(iii) Stabilization is not required for exit points at linear utility construction site that are used only episodically and for very short durations 
over the life of the project, provided other exit point controls are implemented to minimize sediment track-out.  

Additionally, a record must be kept with the SWPPP throughout construction of the dates when major grading activities occur, when 
construction activities temporarily or permanently cease on a portion of the site, and when stabilization measures are initiated. 

At a minimum, controls must be coordinated, installed and maintained to: 

 1. Minimize the amount of soil exposed during construction activity. 

 2. Minimize the disturbance of steep slopes. 

 3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and 
maximize storm water infiltration, unless infeasible. 

 4. Minimize soil compaction and, unless infeasible, preserve topsoil. 

Note: For practices below, consult relevant design criteria in Chapter 41 of the BDE Manual and maintenance criteria in Erosion and 
Sediment Control Field Guide for Construction. 

1. Erosion Control: 

The following are erosion control practices which may be used on a project (place a check by each practice that will be utilized on the 
project, add additional practices as needed): 

Mulch

Geotextile fabric

Erosion Control Blanket

Preservation of existing vegetation

Turf Reinforcement Mat

Temporary Turf Cover Mixture (Class 7)

Sodding

Permanent seeding (Class 1-6)

Other (Specify) Temporary Erosion Control Seeding

Other (Specify) Protection of Trees

Other (Specify)

2. Sediment Control:

The following sediment control devices will be implemented on this project:

Ditch Checks Perimeter Erosion Barrier

Inlet and Pipe protection Rolled Excelsior

Hay or Straw bales Silt Filter Fence
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Urethane foam/geotextilesAbove grade inlet filters (fitted)

Other (Specify)Above grade inlet filters (non-fitted)

Other (Specify)

Other (Specify)

Inlet filters

3. Structural Practices:

Provide below is a description of structural practices that will be implemented: 

Aggregate Ditch Stabilized Construction Exits

Articulated Block Revetment Mat Stabilized Trench Flow

Barrier (Permanent) Sediment Basin

Concrete Revetment Mats Retaining Walls

Dewatering Filtering Riprap

Gabions Strom Drain Inlet Protection

In-Stream or Wetland Work Slope Walls

Level Spreaders

Paved Ditch

Permanent Check Dams

Precast Block Revetment Mat

Other (Specify)

Other (Specify)

Other (Specify)

Sediment Trap

Rock Outlet Protection Other (Specify)

4. Polymer Flocculants 

Design guidance for polymer flocculants is available in Chapter 41 of the BDE Manual. In addition, Polymer Flocculants may only be used 
by district Special Provision. 

If polymer flocculants are used for this project, the following must be adhered to and described below: 

Identify the use of all polymer flocculants at the site.  

Dosage of treatment chemicals shall be identified along with any information from any Material Safety Data Sheet.  

Describe the location of all storage areas for chemicals.  

Include any information from the manufacturer's specifications.  

Treatment chemicals must be stored in areas where they will not be exposed to precipitation.  

The SWPPP must describe procedures for use of treatment chemicals and staff responsible for use/application of treatment 
chemicals must be trained on the established procedures. 

N/A

Part V. Other Conditions

1. Dewatering

Will dewatering be required for this project? Yes No
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If yes, the following applies:  

Dewatering discharges shall be routed through a sediment control (e.g., sediment trap or basin, pumped water filter bag) 
designed to minimize discharges with visual turbidity; 

The discharge shall not include visible floating solids or foam; 

The discharge must not cause the formation of a visible sheen on the water surface, or visible oily deposits on the bottom or 
shoreline of the receiving water. An oil-water separator or suitable filtration device shall be used to treat oil, grease, or other 
similar products if dewatering water is found to or expected to contain these materials;  

To the extent feasible, use well-vegetated (e.g., grassy or wooded), upland areas of the site to Infiltrate dewatering water before 
discharge;  

You are prohibited from using receiving waters as part of the treatment area;  

To minimize dewatering-related erosion and related sediment discharges. use stable. erosion-resistant surfaces (e.g., well-
vegetated grassy areas, clean filler stone, geotextile underlayment) to discharge from dewatering controls. Do not place 
dewatering controls, such as pumped water filter bags, on steep slopes (15% or greater in grade);  

Backwash water (water used to backwash/clean any filters used as part of storm water treatment) must be properly treated or 
hauled off- site for disposal;   

Dewatering treatment devices shall be properly maintained; and 

See Part XI (Inspections) for inspection requirement. 

Part VI. Permanent (i.e., Post-Construction) Storm Water Management Controls

Provided below is a description of measures that may be installed during the construction process to control volume and therefore the 
amount pollutants in storm water runoff that can occur after construction operations have been completed.  
 
Practices may include but are not limited to the following: 

Aggregate ditch checks; 

bioswales,  

detention pond(s),  

infiltration trench; 

retention pond(s),   

open vegetated swales and natural depressions,  

treatment train (sequential system which combine several practices). 

Velocity dissipation devices (See Structural Practices above) 

Describe these practices below

The slopes of swales have been designed to reduce the velocity of the water as much as possible. Due to limited 
right-of-way, a majority of the drainage on the project is conveyed through existing storm sewer pipes.

Part VII. Additional Practices Incorporated From Local Ordinance(s)

In some instances, an additional practice from a local ordinance may be included in the project. If so, describe below (Note: the 
Department is not subject to local ordinances)
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Part VIII. Unexpected Regulated Substances/Chemical Spill Procedures 

When Unexpected Regulated Substances or chemical spills occur, Article 107.19 of the Standard Specifications for Road and Bridge 
Construction shall apply. In addition, it is the contractor's responsibility to notify the Engineer in the event of a chemical spill into a ditch or 
waterway,  the Engineer will then notify appropriate IEPA and IEMA personnel for the appropriate cleanup procedures. 

Part IX. Contractor Required Submittals 

Prior to conducting any professional services at the site covered by this plan, the Contractor and each subcontractor responsible for 
compliance with the permit shall submit to the Resident Engineer a Contractor Certification Statement, BDE 2342A. 

 

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation 
of pollution prevention BMPs, including the following items: 

Approximate duration of the project, including each stage of the project 

Rainy season, dry season, and winter shutdown dates 

Temporary stabilization measures to be employed by contract phases 

Mobilization time-frame 

Mass clearing and grubbing/roadside clearing dates 

Deployment of Erosion Control Practices 

Deployment of Sediment Control Practices (including stabilized construction entrances and exits to be used and how they will be 
maintained) 

Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage, refueling 
locations, etc.) 

Paving, saw-cutting, and any other pavement related operations 

Major planned stockpiling operation 

Time frame for other significant long-term operations or activities that may plan non-storm water discharges as dewatering, 
grinding, etc. 

Permanent stabilization activities for each area of the project 

 

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor 
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and 
provide a graphical representation showing location and type of BMPs to be used when applicable: 

Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of the 
project. The installation details will then be included with the SWPPP. 

Vehicle Entrances and Exits - Identify type and location of stabilized construction entrances and exits to be used and how they 
will be maintained. 

Material Delivery, Storage and Use- Discuss where and how materials including chemicals, concrete curing compounds, 
petroleum products, etc. will be stored for this project.  Specifically, any chemical stored in  a 55 gallon drum provided by the 
contractor.  

Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to prevent 
pollution of storm water from stockpiles. 

Waste Disposal - Discuss methods of waste disposal that will be used for this project. 

Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill. 

Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on this 
project and how they will be signed and maintained. 

Litter Management - Discuss how litter will be maintained for this project (education of employees, number of dumpsters, 
frequency of dumpster pick-up, etc.). 

Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to ensure 
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containment and spill prevention. 

Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and maintenance locations for this 
project and what BMPs will be used to ensure containment and spill prevention. 

Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not leave 
the construction site. 

Additional measures indicated in the plan

Part X. Maintenance 

It will be the Contractor's responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and 
maintained per manufacture's specifications. However, when requested by the Contractor, the Resident Engineer will provide general 
maintenance guides (e.g., IDOT Erosion and Sediment Control Field Guide) to the Contractor for the practices associated with this project. 
Any damage or undermining shall be repaired immediately. 

For Inlet Protection: Where there is evidence of sediment accumulation adjacent to the inlet protection measure, the deposited sediment 
must be removed by the following business day.

Below, describe procedures to maintain in good and effective operating conditions

Erosion Control Blanket - The Contractor shall repair damage due to water running beneath the blanket and 
restore blanket when displacement occurs. Displaced ECB shall be replaced and restapled. 
 
Sodding - The contractor shall limit foot traffic to low use for the first two to three weeks. The contractor shall 
replace when greater than 25% of any individual piece of sod is no longer viable. The Contract shall restore 
areas where rolling edges are present or sod is displaced.  
 
Temporary Erosion Control Seeding - The Contractor shall reapply seed if stabilization has not been achieved. 
 
Perimeter Barrier - The Contractor shall repair tears, gaps or undermining and shall restore leading PEB and 
ensure taut. The Contractor shall repair or replace any missing or broken stakes immediately. The Contractor 
shall clean PEB if sediment reaches one-third height of the barrier.  
 
Inlet Filters - The Contractor shall remove sediment from inlet filter baskets when the basket is 25% full or 50% 
of the fabric pores are covered in silt. The Contractor shall clean the inlet filter if standing water is present longer 
than one after a rain event. The Contractor shall remove trash accumulated around or on top of the inlet filter. 
When the filter is removed for cleaning, the Contractor shall replace the filter if any tear is present. 

Part XI. Inspections 

Qualified personnel shall inspect disturbed areas of the construction site that have not been finally stabilized, structural control measures, 
and locations where vehicles enter or exit the site at least once every seven calendar days  and within 24 hours of the end of a storm or by 
the end of the following business or workday that is 0.50 inches or greater or equivalent snowmelt (except as allowed for Frozen 
Conditions). 

In addition, all areas where storm water typically flows within the site should be inspected periodically to check for evidence of pollutants 
entering the drainage system, as well as all locations where stabilization measures have been implemented to ensure they are operating 
correctly. 

Inspections shall be documented on the form BC 2259 (Storm Water Pollution Prevention Plan Erosion Control Inspection Report). 

The Erosion and Sediment Control Field Guide for Construction Inspection shall be consulted as needed.  

 

Dewatering 

For site(s) discharging dewatering water, an inspection during the discharge shall be done  once per day on which the discharge occurs 
and record the following in a report within 24 hours of completing the Inspection: 
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The inspection date; 

Names and titles of personnel performing the inspection; 

Approximate times that the dewatering discharge began and ended on the day of inspection; 

Estimates of the rate (in gallons per day) of discharge on the day of inspection; 

Whether or not any of the following indications of pollutant discharge were observed at the point of discharge: a sediment plume, 
suspended solids. unusual color, presence of odor, decreased clarity, or presence of foam; and/or a visible sheen on the water 
surface or visible oily deposits on the bottom or shoreline of the receiving water. 

 

Frozen Conditions 

Inspections may be reduced to once per month when all construction activities have ceased due to frozen conditions. Weekly inspections 
will recommence when construction activities resume, either temporarily or continuously, or if there is 0.5” or greater rain event, or a 
discharge due to snowmelt occurs. 

Flooding or unsafe conditions 

Areas that are inaccessible during required inspections due to flooding or other unsafe conditions must be inspected within 72 hours of 
becoming accessible.

Part XII. Incidence of Noncompliance (ION) 

The Department shall notify the appropriate Agency Field Operations Section office by email as described on the IEPA ION form, within 24 
hours of any incidence of noncompliance for any violation of the storm water pollution prevention plan observed during any inspection 
conducted, or for violations of any condition of this permit.  

The Department shall complete and submit within 5 days an "Incidence of Noncompliance" (ION) report for any violation of the storm water 
pollution prevention plan observed during any Inspection conducted, or for violations of any condition of this permit. Submission shall be 
on forms provided by the IEPA and include specific information on the cause of noncompliance, actions which were taken to prevent any 
further causes of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance. 
Corrective actions must be undertaken immediately to address the identified non-compliance issue(s}. 

Illinois EPA  
2520 W. Iles Ave./P.O. Box 19276 
Springfield, IL 62794-9276 
 
Please note that if these are delivered via FedEx or UPS, these carriers cannot deliver to our P.O. Box and this number must be excluded 
from the mailing address.

Part XIII. Corrective Actions 

Corrective actions must be taken when: 

A storm water control needs repair or replacement;  

A storm water control necessary to comply with the requirements of this permit was never installed, or was installed incorrectly; 

Discharges are causing an exceedance of applicable water quality standards; or  

A prohibited discharge has occurred.  

 

Corrective Actions must be completed as soon as possible and documented within 7 days in an Inspection Report or report of 
noncompliance. If it is infeasible to complete the installation or repair within 7 calendar days, it must be documented in the records why it is 
infeasible to complete the installation or repair within the 7 day time-frame and document the schedule for installing the storm water 
control(s) and making it operational as soon as feasible after the 7-day time-frame.. In the event that maintenance is required for the same 
storm water control at the same location three or more times, the control must be repaired in a manner that prevents continued failure to 
the extent feasible, and it must be documented the condition and how it was repaired in the records. Alternatively, it must be documented 
why the specific re-occurrence of this same issue must continue to be addressed as a routine maintenance fix.
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Part XIV. Retention of Records 

The Department must retain copies of the SWPPP and all reports and notices required by this permit, records of all data used to complete 
the NOI to be covered by this permit, and the Agency Notice of Permit Coverage letter for at least three years from the date that the permit 
coverage expires or is terminated. the permittee must retain a copy of the SWPPP and any revisions to the SWPPP required by this permit 
at the construction site from the date of project initiation to the date of final stabilization. Any manuals or other documents referenced in the 
SWPPP must also be retained at the construction site.

Part XV. Failure to Comply 

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National Pollutant 
Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties under the 
Permit ILR10 which could be passed on to the contractor (See Article 105.03 Conformity with Contract)  

Part XVI. Keeping the SWPPP (“plan”) Current 
 

IDOT shall amend the plan whenever there is a change in design, construction, operation, or maintenance, which has a significant 
effect on the potential for the discharge of pollutants to Waters of the United States and which has not otherwise been addressed in the 
plan or if the plan proves to be ineffective in eliminating or significantly minimizing sediment and/or pollutants identified under 
paragraph Part II. Water Quality or in otherwise achieving the general objectives of controlling pollutants in storm water discharges 
associated with construction site activity.  

In addition, the plan shall be amended to identify any new contractor and/or subcontractor that will implement a measure of the plan. 
Amendments to the plan may be reviewed by the IEPA the same manner as the SWPPP and Erosion and Sediment Control Plan 
(ESCP) submitted as part of the Notice of Intent (NOI). The SWPPP and site map must be modified within 7 days for any changes to 
construction plans, storm water controls or other activities at the site that are no longer accurately reflected in the SWPPP. 

In addition, the NOI shall be modified using the CDX system for any substantial modifications to the project such as: 

address changes  

new contractors 

area coverage 

additional discharges to Waters of the United States, or  

other substantial modifications (e.g. addition of dewatering activities.  

The notice of intent shall be modified within 30 days of the modification to the project.

Part XVII: Notifications 

In addition to the NOI submitted to IEPA, all MS4 permittees identified in Part I. Site Description shall receive a copy of the NOI. 
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Part XVIII. Notice of Termination 

Where a site has completed final stabilization and all storm water discharges from construction activities that are authorized by this permit 
are eliminated, the permittee must submit a completed Notice of Termination (NOT) that is signed in accordance with ILR10 permit. 

 

Method of Measurement:  NPDES Compliance shall not be measured for payment separately.  Measurement for payment for Temporary 
Erosion and Sediment Control shall be in accordance with Section 280 or as otherwise provided in the contract. Permanent BMPs 
necessary to comply with this provision shall be measured for payment in accordance with their respective provisions in the contract. 

 

Basis of Payment:  NPDES Compliance shall not be paid for separately.  Payment for Temporary Erosion and Sediment Control shall be in 
accordance with Section 280 or as otherwise provided in the contract.  Permanent BMPs necessary to comply with this provision shall be 
paid for in accordance with their respective payment provisions in the contract.
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Contractor Certification Statement

BDE 2342A (Rev. 02/21/25)

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor 
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by 
each firm. Attach to this certification all items required by Part IX. Contractor Required Submittals of the Storm Water 
Pollution Prevention Plan (SWPPP) which will be handled by the Contractor/subcontractor completing this form.
Route

FAU 2585
Marked Route

Meacham Road
Section Number

19-00133-00-BT
Project Number

VBND(841)
County

Cook
Contract Number

61J94
This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES 
Permit No. ILR10 issued by the Illinois Environmental Protection Agency. 
 
I certify under penalty of law that I understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges 
associated with industrial activity from the construction site identified as part of this certification. 
 
Additionally, I have read and understand all of the information and requirements stated in SWPPP for the above mentioned 
project; I have received copies of all appropriate maintenance procedures; and, I have provided all documentation required 
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

Contractor
Sub-Contractor

Title

Signature Date 

Phone

City State Zip Code

Print Name

Name of Firm

Street Address

Items which this Contractor/subcontractor will be responsible for as required in Section II.G. of SWPPP
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Storm Water Pollution Plan and 
Sediment Control Inspection Report

Page 1 of 2 BC 2259 (Rev. 12/23/24)

Date of Inspection Name of Inspector Inspector Qualification
Type of Inspection:

Weekly
>0.5" Precip. Precip.Amt "

County
Cook

Section
19-00133-00-BT

Route
FAU Route 2585 Meacham Road

District 

1
Contractor Subs

Contract Number
61J94

Job Number Project
VBND(841)

NPDES Permit Number Total Disturbed Area (in acres) Ready for Final Cover (in acres) Final Cover Established (in acres)

Erosion and Sediment Control Practices

BMP Yes No NA

1. Slopes: Do all slopes and exposed areas where soil disturbing activities have been completed or will not resume  
with 14 days,  and are not permanently stabilized, have adequate temporary seeding or other stabilization in place?

2. Ditches: Are all ditches (existing and temporary) clear of sediment and/or debris? 
Do all ditches have adequate stabilization and structural practices in place?

3. Perimeter Erosion Barrier: Are all perimeter erosion barriers in good working order?

Has perimeter barrier no longer needed been removed and the area stabilized?

4. Temporary Ditch Checks: Are all temporary ditch checks in good working order?

Are the current ditch checks adequate to control erosion?

5. Dewatering: Is Dewatering Required? (If yes, see Additional Pages on the bottom of this form ) 

6. Inlet Protection: Are all inlet protection devices in good working order?

Are all inlet filters less than 25% full and fabric unobstructed?

7. Sediment Basins/Traps: Are all sediment basins/traps in good working order?

Does sufficient capacity exist for the design storm water event

8. Areas of Interest  - Wetland/Prairie/Tree Preservation: 
 Has the contractor remained clear of all designated “no entry” areas?
Are all “no intrusion” areas adequately marked to prevent accidental entry?

9. Stock Piles: Are all stockpiles properly situated and maintained to prevent runoff and protected to minimize 
discharge of materials or residue in case of erosion?

10. Borrow/Waste Sites: Are all borrow and waste locations, including those located offsite, in compliance with NPDES 
requirements?

11. Other Installations: Are all other BMP installations shown in the plans properly functioning? 
(note other BMPs reviewed in comments)

General Site Maintenance Required of the Permit

12. Vehicle Tracking: Is the site free from mud, sediment and debris from the vehicles entering/leaving off road areas
throughout the site?

Are Stabilized Construction field entrances properly located?

Are Stabilized Construction field entrances in good working condition?

13. Concrete Washout Areas: Are concrete washout areas adequately signed and maintained?

Has all washout occurred only at designated washout locations?
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BMP Yes No NA

14. Staging/Storage Areas: Are all staging/storage facilities free of litter, leaking containers,leaking equipment, spills, 
etc?

15. Fuel/Chemical Storage: Are all fuels and chemicals stored only in covered or containment areas?

Are all designated locations free of evidence of leaks and or spills?

Are chemical container with a storage of 55 gallons or more must be stored a minimum of 
50 feet from receiving waters, constructed or natural site drainage features, and storm 
drain inlets?

16. Previous Inspection Follow Up: Have all corrections from the last report been properly completed? 

If not, has a NPDES/ESC Deficiency Deduction been assessed?

17. Update SWPPP: Have all changes to the projects SWPPP been noted on the graphic site plan, signed and dated?

18. Off-site Discharge of Sediment: Has sediment or other pollutants of concern been released from the project site?
If Yes, has the Illinois Environmental Protection Agency been notified within 24 
hours of your observation of the discharge and an Incidence of Non-Compliance 
(ION) mailed within 5 days?

Specific Instructions Related to "No" Answers From Items 1-17 above.

BMP Location Comments/Action Required Time for Repair
1.

2.

3.

4.

Other Comments

Note: All areas where storm water typically flows within the site should be additionally inspected to check for evidence of pollutants 
entering the drainage system, as well as all locations where stabilization measures have been implemented to ensure they are operating 
correctly.  Areas that are inaccessible during inspections due to flooding or other unsafe conditions must be inspected within 72 hours of 
becoming accessible.

Additional Pages (Attached As needed)

Outfalls/Receiving Waters Dewatering (see Part XI of the SWPPP)
Drainage Structure/Ditch Check Locations Record of Dates for Grading Activities
Additional Instructions to Contractor

If the answer to any of Items 1-16 above is “No”, the contractor is hereby ordered to correct the deficiency. Repairs and stabilization are to 
be completed within 24 hours of this report (or as indicated above) or the DAILY 
NPDES/ESC Deficiency Deduction will be assessed for each noted deficiency until the required action is completed. 

Inspector's Signature & Date Contractor's Signature & Date

Cc: Project File 
      Contractor
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Map Unit Legend

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

146A Elliott silt loam, 0 to 2 percent 
slopes

13.2 24.0%

232A Ashkum silty clay loam, 0 to 2 
percent slopes

10.1 18.3%

531B Markham silt loam, 2 to 4 
percent slopes

16.7 30.5%

805B Orthents, clayey, undulating 14.5 26.5%

854B Markham-Ashkum-Beecher 
complex, 1 to 6 percent 
slopes

0.4 0.7%

Totals for Area of Interest 54.9 100.0%

Map Unit Descriptions
The map units delineated on the detailed soil maps in a soil survey represent the 
soils or miscellaneous areas in the survey area. The map unit descriptions, along 
with the maps, can be used to determine the composition and properties of a unit.

A map unit delineation on a soil map represents an area dominated by one or more 
major kinds of soil or miscellaneous areas. A map unit is identified and named 
according to the taxonomic classification of the dominant soils. Within a taxonomic 
class there are precisely defined limits for the properties of the soils. On the 
landscape, however, the soils are natural phenomena, and they have the 
characteristic variability of all natural phenomena. Thus, the range of some 
observed properties may extend beyond the limits defined for a taxonomic class. 
Areas of soils of a single taxonomic class rarely, if ever, can be mapped without 
including areas of other taxonomic classes. Consequently, every map unit is made 
up of the soils or miscellaneous areas for which it is named and some minor 
components that belong to taxonomic classes other than those of the major soils.

Most minor soils have properties similar to those of the dominant soil or soils in the 
map unit, and thus they do not affect use and management. These are called 
noncontrasting, or similar, components. They may or may not be mentioned in a 
particular map unit description. Other minor components, however, have properties 
and behavioral characteristics divergent enough to affect use or to require different 
management. These are called contrasting, or dissimilar, components. They 
generally are in small areas and could not be mapped separately because of the 
scale used. Some small areas of strongly contrasting soils or miscellaneous areas 
are identified by a special symbol on the maps. If included in the database for a 
given area, the contrasting minor components are identified in the map unit 
descriptions along with some characteristics of each. A few areas of minor 
components may not have been observed, and consequently they are not 
mentioned in the descriptions, especially where the pattern was so complex that it 
was impractical to make enough observations to identify all the soils and 
miscellaneous areas on the landscape.

Custom Soil Resource Report
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 June 24, 2025 

 

 

Thomas Liliensiek 

Civiltech Engineering, Inc. 

30 North LaSalle Street, Suite 3220 

Chicago, IL 60602 

tliliensiek@civiltechinc.com 

 

Dear Mr. Liliensiek: 

  

 Subject: MWRD Watershed Management Permit No. 2024-0196 

  Date of Issuance – July 23, 2024 

  Project Location – Meacham Road, from Higgins Road to American Lane 

 Schaumburg, IL 

  

This is in response to your letter dated June 23, 2025, requesting a time extension for the 

subject permit. 

 

A time extension is approved to July 23, 2026, to start construction under the subject 

permit. All construction must be completed by July 23, 2027, otherwise, a new Watershed 

Management Permit application must be submitted, and the permit must be obtained in advance 

of any construction work. 

 

If you have any questions, please contact Constance Mihalache at MihalacheC@mwrd.org. 

  

Sincerely, 

 

 

 

Adam Witek, P.E.  

Principal Civil Engineer   

 

 

 

CM 

cc: Michael Hall, Village of Schaumburg, mhall@schaumburg.com 

 Suhail Patel, MWRD 

 Erika Arreola, MWRD 
PA #34 

BOARD OF COMMISSIONERS 

Kari K. Steele 
  President 

Patricia Theresa Flynn 
  Vice President 

Marcelino Garcia  
  Chairman of Finance 

Precious Brady-Davis 

Yumeka Brown 

Cameron Davis 

Beth McElroy Kirkwood 

Eira L. Corral Sepúlveda 

Sharon Waller 100 EAST ERIE STREET                          CHICAGO, ILLINOIS  60611-3154                          312.751.5600        
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 

Effective:  April 1, 2012 
Revised:  April 1, 2022 

Add the following Section to the Standard Specifications: 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 

303.02 Materials.  Materials shall be according to the following. 

Item Article/Section 
(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 
by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 
content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 
finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 
Article 311.08. 

303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 

Add the following to Section 1004 of the Standard Specifications: 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1.

The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passing 

8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2 100 80 ± 10 25 ± 15 

COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2 100 80 ± 10 25 ± 15 

(2) Capping aggregate shall be gradation CA 6 or CA 10.”

Add the following to Article 1031.09 of the Standard Specifications: 

“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
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(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
80274 
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CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES; CONCRETE, AND MORTAR (BDE) 
 
Effective:  January 1, 2025 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
 

“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
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The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
 
Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
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Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
 

Revise Note 2 of Article 516.02 of the Standard Specifications to read: 
 

“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-entraining 
admixture shall be used to produce an air content, according to Article 1020.08, of not less 
than 6.0 percent nor more than 9.0 percent of the volume of the grout.  The Contractor 
shall have the option to use a water-reducing or high range water-reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 45 °F (7 °C) 

and rising.  The mixture for cement mortar shall consist of three parts sand to one part cement by 
volume.  The amount of water shall be no more than that necessary to produce a workable, plastic 
mortar.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
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“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 
Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 

 
Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise Article 1017.01 of the Standard Specifications to read: 
 

“ 1017.01 Requirements.  The mortar shall be high-strength according to ASTM C 387 and 
shall have a minimum 80.0 percent relative dynamic modulus of elasticity when tested by the 
Department according to Illinois Modified AASHTO T 161 or AASHTO T 161 when tested by an 
independent lab.  The high-strength mortar shall have a water-soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and 
the high-strength mortar shall have an age of 28 to 42 days at the time of test.  The ASTM C 1218 
test shall be performed by an independent lab a minimum of once every five years, and the test 
results shall be provided to the Department.  Mixing of the high-strength mortar shall be according 
to the manufacturer’s specifications.  The Department will maintain a qualified product list.” 
 
Revise the fourth sentence of Article 1018.01 of the Standard Specifications to read: 
 

“ The ASTM C 1218 test shall be performed by an independent lab a minimum of once every 
five years, and the test results shall be provided to the Department.” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
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(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  Prior to approval, 
a CLSM air-entraining admixture will be evaluated by the Department.  The admixture 
shall be able to meet the air content requirements of Mix 2.  The Department will maintain 
a qualified product list.” 

 
Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 

Mix 1 

Cement 50 lb (30 kg) 

Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 

Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 

Water 50-65 gal (248-322 L) 

Air Content No air is entrained 

 

Mix 2 

Cement 125 lb (74 kg) 

Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 

Water 35-50 gal (173-248 L) 

Air Content 15-25 % 

 

Mix 3 

Cement 40 lb (24 kg) 

Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 

Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 

Water 35-50 gal (179-248 L) 

Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
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“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 

 
Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise the third sentence of the second paragraph of Article 1020.05(b)(5) of the Standard 
Specifications to read: 
 

“ The qualified product lists of concrete admixtures shall not apply.” 
 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
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minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
 

“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 
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All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 
chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 

 
Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
 

Revise Article 1021.06 of the Standard Specifications to read: 
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“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
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“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 

thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to Illinois Modified ASTM C 1107. 
 
The nonshrink grout shall have a water-soluble chloride ion content of less than 0.40 lb/cu yd 
(0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, and the grout shall 
have an age of 28 to 42 days at the time of test.  The ASTM C 1218 test shall be performed 
by an independent lab a minimum of once every five years, and the test results shall be 
provided to the Department.  Mixing of the nonshrink grout shall be according to the 
manufacturer’s specifications.  The Department will maintain a qualified product list.” 

 
Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
(g) Foaming Agent (Note 1) 

 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on the 
Department’s qualified product list.  Submitted data/results shall not be more than five 
years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
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“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise the first two sections of Check Sheet #11 of the Supplemental Specifications and 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 - Materials of 

the Standard Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 
 

Revise the third paragraph of Materials Note 2 of Check Sheet #28 of the Supplemental 
Specifications and Recurring Special Provisions to read: 

 
“ The Department will maintain a qualified product list of synthetic fibers, which will include 
the minimum required dosage rate.  For the minimum required fiber dosage rate based on 
the Illinois Modified ASTM C 1609 test, a report prepared by an independent laboratory 
accredited by AASHTO re:source for Portland Cement Concrete shall be provided.  The 
report shall show results of tests conducted no more than five years prior to the time of 
submittal.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 

50-99 2003 

100-299 2002 

300-599 2000 

600-749 2001 

750 and up 2005 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 

Effective:  September 1, 2000 
Revised:  January 2, 2025 

1. OVERVIEW AND GENERAL OBLIGATION.  The Department of Transportation, as a
recipient of federal financial assistance, is required to take all necessary and reasonable
steps to ensure nondiscrimination in the award and administration of contracts.
Consequently, the federal regulatory provisions of 49 CFR Part 26 apply to this contract
concerning the utilization of disadvantaged business enterprises.  For the purposes of this
Special Provision, a disadvantaged business enterprise (DBE) means a business certified in
accordance with the requirements of 49 CFR Part 26 and listed in the Illinois Unified
Certification Program (IL UCP) DBE Directory.  Award of the contract is conditioned on
meeting the requirements of 49 CFR Part 26, and failure by the Contractor to carry out the
requirements of Part 26 is a material breach of the contract and may result in the termination
of the contract or such other remedies as the Department deems appropriate.

2. CONTRACTOR ASSURANCE.  All assurances set forth in FHWA 1273 are hereby
incorporated by reference and will be physically attached to the final contract and all
subcontracts.

3. CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  The Department has
determined the work of this contract has subcontracting opportunities that may be suitable
for performance by DBE companies and that, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform
_______% of the work.  This percentage is set as the DBE participation goal for this
contract.  Consequently, in addition to the other award criteria established for this contract,
the Department will only award this contract to a bidder who makes a good faith effort to
meet this goal of DBE participation in the performance of the work in accordance with the
requirements of 49 CFR 26.53 and SBE Memorandum No. 24-02.

4. IDENTIFICATION OF CERTIFIED DBE.  Information about certified DBE Contractors can
be found in the Illinois UCP Directory.  Bidders can obtain additional information and
assistance with identifying DBE-certified companies at the Department’s website or by
contacting the Department’s Bureau of Small Business Enterprises at (217) 785-4611.

5. BIDDING PROCEDURES.  Compliance with this Special Provision and SBE Policy
Memorandum 24-02 is a material bidding requirement. The following shall be included with
the bid.

(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been
obtained to meet the goal, or a good faith effort has been made to meet the goal even
though the efforts did not succeed in obtaining enough DBE participation to meet the
goal.

19.00
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(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each 
DBE firm the bidder has committed to perform the work to achieve the contract goal. 

 
The required forms and documentation shall be submitted as a single .pdf file using the 
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a bid if it does not meet the bidding procedures set forth 
herein and the bid will be declared non-responsive.  A bidder declared non-responsive for 
failure to meet the bidding procedures will not give rise to an administrative reconsideration.  
In the event the bid is declared non-responsive, the Department may elect to cause the 
forfeiture of the penal sum of the bidder’s proposal guaranty and may deny authorization to 
bid the project if re-advertised for bids.   

 
6. UTILZATION PLAN EVALUATION.  The contract will not be awarded until the Utilization 

Plan is approved.  All information submitted by the bidder must be complete, accurate, and 
adequately document the bidder has committed to DBE participation sufficient to meet the 
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot 
meet the goal, in order for the Department to commit to the performance of the contract by 
the bidder.   
 
The Utilization Plan will be approved by the Department if the Utilization Plan documents 
sufficient commercially useful DBE work to meet the contract goal or the Department 
determines, based  upon the documentation submitted, that the bidder has made a good 
faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the 
requirements of SBE 2026.   
 
If the Department determines that a good faith effort has not been made, the Department 
will notify the responsible company official designated in the Utilization Plan of that 
determination in accordance with SBE Policy Memorandum 24-02.     

 
7. CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work the 

bidder commits to have performed by the specified DBEs and paid for upon satisfactory 
completion.  The Department is only able to count toward the achievement of the overall 
goal and the contract goal the value of payments made for the work actually performed by 
DBE firms.  In addition, a DBE must perform a commercially useful function on the contract 
to be counted.  A commercially useful function is generally performed when the DBE is 
responsible for the work and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  The Department and Contractor are 
governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially useful 
functions as it affects the work.  Specific guidelines for counting goal credit are provided in 
49 CFR Part 26.55.  In evaluating Utilization Plans for award the Department will count goal 
credit as set forth in Part 26 and in accordance with SBE Policy Memorandum 24-02.    

 

8. CONTRACT COMPLIANCE.  The Contractor must utilize the specific DBEs listed to 
perform the work and supply the materials for which each DBE is listed in the Contractor’s 
approved Utilization Plan, unless the Contractor obtains the Department’s written consent to 
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terminate the DBE or any portion of its work.  The DBE Utilization Plan approved by SBE is 
a condition-of-award, and any deviation to that Utilization Plan, the work set forth therein to 
be performed by DBE firms, or the DBE firms specified to perform that work, must be 
approved, in writing, by the Department in accordance with federal regulatory requirements.  
Deviation from the DBE Utilization Plan condition-of-award without such written approval is a 
violation of the contract and may result in termination of the contract or such other remedy 
the Department deems appropriate. The following administrative procedures and remedies 
govern the compliance by the Contractor with the contractual obligations established by the 
Utilization Plan.  
 
(a) NOTICE OF DBE PERFORMANCE.  The Contractor shall provide the Engineer with at 

least three days advance notice of when all DBE firms are expected to perform the work 
committed under the Contractor’s Utilization Plan.   

 
(b) SUBCONTRACT.  If awarded the contract, the Contractor is required to enter into written 

subcontracts with all DBE firms indicated in the approved Utilization Plan and must 
provide copies of fully executed DBE subcontracts to the Department upon request.  
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
 

(c) PAYMENT TO DBE FIRMS.  The Department is prohibited by federal regulations from 
crediting the participation of a DBE included in the Utilization Plan toward either the 
contract goal or the Department’s overall goal until the amount to be applied toward the 
goal has been paid to the DBE.  The Contractor shall document and report all payments 
for work performed by DBE certified firms in accordance with Article 109.11 of the 
Standard Specifications.  All records of payment for work performed by DBE certified 
firms shall be made available to the Department upon request.   
 

(d) FINAL PAYMENT.  After the performance of the final item of work or trucking, or delivery 
of material by a DBE and final payment to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement (form 
SBE 2115) to the Engineer.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.   
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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EROSION CONTROL BLANKET (BDE) 
 
Effective:  August 1, 2025 
 
Revise Article 251.02 of the Standard Specifications to read: 
 

“ 251.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Compost  ............................................................................................................ 1081.05(b) 
(b) Mulch  ................................................................................................................. 1081.06(a) 
(c) Chemical Mulch Binder  ................................................................................ 1081.06(a)(3) 
(d) Chemical Compost Binder  ........................................................................... 1081.06(a)(4) 
(e) Erosion Control Blanket  .................................................................................... 1081.10(a) 
(f) Wildlife Friendly Erosion Control Blanket  .......................................................... 1081.10(b) 
(g) Wire Staples ....................................................................................................... 1081.10(c) 
(h) Wood Stakes  ..................................................................................................... 1081.10(d) 
(i) Turf Reinforcement Mat  .................................................................................. 1081.10(e)” 

 
Revise the first and second sentences of Article 251.04 of the Standard Specifications to read: 
 

“ 251.04 Erosion Control Blanket.  All erosion control blanket materials shall be placed on 
the areas specified within 24 hours of seed placement.” 
 
Revise the second paragraph of Article 251.04 of the Standard Specifications to read: 
 

“ After the area has been properly shaped, fertilized (when applicable), and seeded, the blanket 
shall be laid out flat, evenly, and smoothly, without stretching the material.  The erosion control 
blanket shall be placed according to the manufacture’s recommendations.” 
 
Revise the second sentence of Article 251.06(b) of the Standard Specifications to read: 
 

“ Erosion control blanket, wildlife friendly erosion control blanket, and turf reinforcement mat 
will be measured for payment in square yards (square meters).” 

 
Revise Article 251.07 of the Standard Specifications to read: 
 

“ 251.07 Basis of Payment.  This work will be paid for at the contract unit price per acre 
(hectare) for MULCH, of the method specified; and at the contract unit price per square yard 
(square meter) for EROSION CONTROL BLANKET, WILDLIFE FRIENDLY EROSION 
CONTROL BLANKET, or TURF REINFORCEMENT MAT.” 
 
Revise first sentence of Article 280.04(h) of the Standard Specifications to read: 
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“ This system consists of temporarily installing erosion control blanket or wildlife friendly 
erosion control blanket over areas that are to be reworked during a later construction 
phase.” 

 
Revise Article 280.08(g) of the Standard Specifications to read: 
 

“ (g) Temporary Erosion Control Blanket.  Temporary erosion control blanket will be paid for at 
the contract unit price per square yard (square meter) for TEMPORARY EROSION 
CONTROL BLANKET or TEMPORARY WILDLIFE FRIENDLY EROSION CONTROL 
BLANKET. 

 
The work of removing, storing, and reinstalling the blanket over areas to be reworked more 
than once will not be paid for separately but shall be included in the cost of the temporary 
erosion control blanket or temporary wildlife friendly erosion control blanket.” 

 
Revise Article 1081.10 of the Standard Specifications to read: 
 

“ 1081.10 Erosion Control Blankets.  The manufacturer shall furnish a certificate with each 
shipment stating the amount of product furnished and that the material complies with these 
requirements.  

 
(a) Erosion Control Blanket.  Erosion control blanket shall be covered on top and bottom, also 

known as double net, with a 100 percent biodegradable woven, natural fiber or jute net 
meeting the following.  
 

Material Minimum Value 

Excelsior 80% 
Straw 100% 

Coconut or Coir 100% Coconut or Coir 
Straw/Coconut or Coir 70% Straw / 30% Coconut or Coir 

 
(b) Wildlife Friendly Erosion Control Blanket.  Wildlife friendly erosion control blanket shall be 

according to Article 1081.10(a) except the netting shall be loose weave, also known as 
leno weave or gauze weave, with a moveable joint. 

 
(c) Wire Staples.  Staples shall be made from No. 11 gauge or heavier uncoated black carbon 

steel wire, a minimum of 1 in. (25 mm) wide at the top and a minimum overall length of 
8 in. (200 mm). 

 
(d) Wood Stakes.  Hardwood blanket anchors shall be nominally 7 in. (180 mm) long from 

neck of hook to tip of anchor.  The anchor shall have a minimum 1/2 in. (13 mm) curving 
hook to hold the blanket in place. 

 
(e) Turf Reinforcement Mat (TRM).  The TRM shall be comprised of non-degradable, 

ultraviolet stabilized synthetic fibers, filaments, netting, and/or wire mesh processed into 
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a three-dimensional reinforced mat.  The mats may include degradable material to assist 
with vegetation establishment.  Soil filled mats will not be allowed. 
 
The TRM shall meet the following physical and performance properties: 
 

Property Value Test Method 

Tensile Strength, 
lb/ft (kN/m)  

150 (2.19) min. ASTM D 6818 

UV Stability, 
(% Tensile Retained) 

80 min. ASTM D 4355 
(1000 Hour Exposure) 

Resiliency, 
(% Thickness Retained) 

80 min. ASTM D 6524 

Allowable Shear Stress, 
lb/sq ft (Pa) 1/ 

8 (384) ECTC approved test method 
and independent laboratory 

 
1/ Minimum shear stress the TRM (fully vegetated) can sustain without physical damage 

or excess erosion (> 1/2 in. (13 mm) soil loss) during a 30 minute flow event in large 
scale testing. 

 
For TRMs containing degradable components, all property values shall be obtained on the 
non-degradable portion of the matting alone.” 
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PAVEMENT MARKING (BDE) 
 
Effective:  April 1, 2025 
Revised:  November 1, 2025 
 
Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications 
to read: 
 

“ Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the 
proposed marking so the entire marking will fit within the limits of the grooved area.” 
 
Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to 
read: 
 

“ The Contractor shall install the preformed plastic pavement markings according to the 
manufacturer’s recommendations.” 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
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PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from 
Asphalt Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 

164



grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 
Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
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asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV 
(40 hrs continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
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2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a 
PG 58-28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to 

the percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024 
Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
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odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
80455 
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SEEDING (BDE) 

Effective:  November 1, 2022 

Revise Article 250.07 of the Standard Specifications to read: 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 

170



TABLE 1 - SEEDING MIXTURES 

Class - Type Seeds lb/acre (kg/hectare)

1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 

1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 

2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 

2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

3 Northern Illinois 
Slope Mixture 1/ 

Elymus canadensis 
(Canada Wild Rye) 5/ 

5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 

3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 

4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 

5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 

5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 

5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 

6A Salt Tolerant 
Conservation 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 

7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
80445 
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SIGN PANELS AND APPURTENANCES (BDE) 
 
Effective:  January 1, 2025 
Revised:  April 1, 2025 
 
Add Article 720.02(c) of the Standard Specifications to read: 
 

“ (c) Aluminum Epoxy Mastic  ..................................................................................... 1008.03” 
 
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read: 
 

“ The sign mounting support channel shall be manufactured from steel or aluminum and shall 
be according to Standard 720001. 

 
Steel support channels shall be according to ASTM A 1011 (A 1011M), ASTM A 635 (A 635M), 

ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized.  Galvanizing shall be 
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111 
(M 111M) when galvanized after fabrication.  Field or post fabricated drilled holes shall be spot 
painted with one coat of aluminum epoxy mastic paint prior to installation.” 
 
Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read: 
 

“ The stainless steel banding for mounting signs or sign support channels to light or signal 
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.” 
 
 
80462 
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
 
 
80448 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 
Revised:  November 1, 2025 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 

 
Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 

 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  The following documentation shall be furnished to the Engineer. 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 

178



Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract 
price; or for the month the agreed unit price letter is submitted by the 
Contractor for extra work paid for by agreed unit price.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items will be derived from submitted documentation. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 

Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
 
 
80127 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
80397 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
 
Effective:  January 2, 2025 
Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
80463 
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
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When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 
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SURVEYING SERVICES (BDE) 
 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
80465 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  January 2, 2025 
 
The following applies to all Disadvantaged Business Enterprise (DBE) trucks on the project, 
whether they are utilized for DBE goal credit or not. 
 

The Contractor shall notify the Engineer at least three days prior to DBE trucking activity. 
 
The Contractor shall submit a weekly report of DBE trucks hired by the Contractor or 
subcontractors (i.e. not owned by the Contractor or subcontractors) to the Engineer on 
Department form “SBE 723” within ten business days following the reporting period.  The 
reporting period shall be Sunday through Saturday for each week reportable trucking activities 
occur. 
 

Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
Revised: January 1, 2025 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
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with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

Category 4 includes portable or trailer-mounted devices such as sign supports, speed 
feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

For each type of device, when no more than one MASH compliant is available, an NCHRP 350 
compliant device may be used, even if manufactured after December 31, 2019.” 

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 
Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The
Engineer shall be provided one copy of the shop drawings.

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable
of being moved on and off the roadway on a daily basis.”
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FHWA-1273 – Revised October 23, 2023 

 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 

 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 

The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 

Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 

In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 

The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 

3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 

c. All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 

a. The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 

c. The contractor will encourage its present employees to 
refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 

5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 

c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 

b. Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 

d. The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 

b. The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 

9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 

a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 

 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 

11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 

a. The records kept by the contractor shall document the 
following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 

As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 

 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 

 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 

 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 

 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 

(1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 

b. "Specialty Items" shall be construed to be limited to work 
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 

5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 

 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 

2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 

 

18 U.S.C. 1020 reads as follows: 
 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 

Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 

This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 

The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 

 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 

 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 

* * * * * 

https://www.sam.gov/
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 

a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 

(4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 

* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 

i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 

* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 

* * * * * 

 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 

This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 

When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 

c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 

3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 

Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 

perform the classification of work required. 
 

4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 

Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 

requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 

applicants. Such certificate shall be made a part of the 
contractor's permanent project records. Upon receipt of this 

certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 
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