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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
January 16, 2026 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 61L36 
   DUPAGE County 
   Section 23-00121-00-CH (Downers Grove) 
   Project EWPR-860 () 
   Route FAU 2615 (Main Street) 
   District 1 Construction Funds 

 
 HMA resurfacing and intersection channelization at Main Street and Oxford St. in Downers Grove. 
Includes sidewalks, curb & gutter, storm sewers, street light relocation and pavement markings. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gia Biagi,  
 Secretary 



 
 
 
                      CONTRACT 61L36                                                                                                                                        

                                                  
INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2026 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL 
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS. 
 
ERRATA Standard Specifications for Road and Bridge Construction 
 (Adopted 1-1-22)  (Revised 1-1-26) 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No. 
109 Measurement and Payment  .....................................................................................................  1 
202 Earth and Rock Excavation  ......................................................................................................  2 
204 Borrow and Furnished Excavation ............................................................................................  3 
207 Porous Granular Embankment  .................................................................................................  4 
211 Topsoil and Compost  ...............................................................................................................  5 
214 Grading and Shaping Ditches  ..................................................................................................  6 
406 Hot-Mix Asphalt Binder and Surface Course  ............................................................................  7 
407 Hot-Mix Asphalt Pavement (Full-Depth)  ...................................................................................  9 
420 Portland Cement Concrete Pavement ......................................................................................  10 
502 Excavation for Structures  .........................................................................................................  11 
504 Precast Concrete Structures  ....................................................................................................  12 
509 Metal Railings  ..........................................................................................................................  13 
522 Retaining Walls  ........................................................................................................................  14 
540 Box Culverts  .............................................................................................................................  15 
542 Pipe Culverts  ............................................................................................................................  35 
550 Storm Sewers  ..........................................................................................................................  44 
586 Granular Backfill for Structures  ................................................................................................  51 
601 Pipe Drains, Pipe Underdrains, and French Drains  .................................................................  52 
630 Steel Plate Beam Guardrail  ......................................................................................................  53 
632 Guardrail and Cable Road Guard Removal  .............................................................................  54 
644 High Tension Cable Median Barrier  .........................................................................................  55 
665 Woven Wire Fence ...................................................................................................................  56 
701 Work Zone Traffic Control and Protection  ................................................................................  57 
781 Raised Reflective Pavement Markers  ......................................................................................  59 
782 Reflectors  .................................................................................................................................  60 
801 Electrical Requirements  ...........................................................................................................  62 
821 Roadway Luminaires  ................................................................................................................  65 

1003 Fine Aggregates  .......................................................................................................................  66 
1004 Coarse Aggregates  ..................................................................................................................  67 
1010 Finely Divided Minerals  ............................................................................................................  69 
1020 Portland Cement Concrete ……… ............................................................................................  70 
1030 Hot-Mix Asphalt  ........................................................................................................................  73 
1040 Drain Pipe, Tile, and Wall Drain  ...............................................................................................  74 
1042 Precast Concrete Products  ......................................................................................................  75 
1061 Waterproofing Membrane System ............................................................................................  76 
1067 Luminaire ……….......................................................................................................................  77 
1097 Reflectors  .................................................................................................................................  84 
1102 Hot-Mix Asphalt Equipment  ......................................................................................................  85 

 
 
 
 
 

 



RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and 
are included by reference: 
 
CHECK SHEET # PAGE NO. 

1  Additional State Requirements for Federal-Aid Construction Contracts  ..........................  87 
2  Subletting of Contracts (Federal-Aid Contracts)  ...............................................................  90 
3  EEO  ..................................................................................................................................  91 
4  Specific EEO Responsibilities Non Federal-Aid Contracts  ..............................................  101 
5  Required Provisions - State Contracts  .............................................................................  106 
6  Asbestos Bearing Pad Removal  .......................................................................................  112 
7  Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal  ....................  113 
8  Temporary Stream Crossings and In-Stream Work Pads  ................................................  114 
9  Construction Layout Stakes  ..............................................................................................  115 

10  Use of Geotextile Fabric for Railroad Crossing  ................................................................  118 
11  Subsealing of Concrete Pavements  .................................................................................  120 
12  Hot-Mix Asphalt Surface Correction  .................................................................................  124 
13  Pavement and Shoulder Resurfacing  ...............................................................................  126 
14  Patching with Hot-Mix Asphalt Overlay Removal  .............................................................  127 
15  Polymer Concrete  .............................................................................................................  129 
16  Reserved  ..........................................................................................................................  131 
17  Bicycle Racks  ...................................................................................................................  132 
18  Temporary Portable Bridge Traffic Signals  ......................................................................  134 
19  Nighttime Inspection of Roadway Lighting  .......................................................................  136 
20  English Substitution of Metric Bolts  ..................................................................................  137 
21  Calcium Chloride Accelerator for Portland Cement Concrete  ..........................................  138 
22  Quality Control of Concrete Mixtures at the Plant  ............................................................  139 
23  Quality Control/Quality Assurance of Concrete Mixtures  .................................................  147 
24  Reserved  ..........................................................................................................................  163 
25  Reserved  ..........................................................................................................................  164 
26  Temporary Raised Pavement Markers  .............................................................................  165 
27  Restoring Bridge Approach Pavements Using High-Density Foam  .................................  166 
28  Portland Cement Concrete Inlay or Overlay  .....................................................................  169 
29  Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching  ...............................  173 
30  Longitudinal Joint and Crack Patching  .............................................................................  176 
31  Concrete Mix Design – Department Provided  ..................................................................  178 
32  Station Numbers in Pavements or Overlays  ....................................................................  179 

    
    

 
 



LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS 
 
 

Table of Contents 
 

CHECK SHEET # PAGE NO. 
LRS 1  Reserved  ................................................................................................................  181 
LRS 2  Furnished Excavation  ..............................................................................................  182 
LRS 3  Work Zone Traffic Control Surveillance  ..................................................................  183 
LRS 4  Flaggers in Work Zones  ..........................................................................................  184 
LRS 5  Contract Claims  .......................................................................................................  185 
LRS 6  Bidding Requirements and Conditions for Contract Proposals  ...............................  186 
LRS 7  Bidding Requirements and Conditions for Material Proposals  ................................  192 
LRS 8  Reserved  ................................................................................................................  198 
LRS 9  Bituminous Surface Treatments  ..............................................................................  199 
LRS 10  Reserved  ................................................................................................................  203 
LRS 11  Employment Practices  .............................................................................................  204 
LRS 12  Wages of Employees on Public Works  ...................................................................  206 
LRS 13  Selection of Labor  ...................................................................................................  208 
LRS 14  Paving Brick and Concrete Paver Pavements and Sidewalks  ................................  209 
LRS 15  Partial Payments  .....................................................................................................  212 
LRS 16  Protests on Local Lettings  .......................................................................................  213 
LRS 17  Substance Abuse Prevention Program  ...................................................................  214 
LRS 18  Multigrade Cold Mix Asphalt  ....................................................................................  215 
LRS 19  Reflective Crack Control Treatment  ........................................................................  216 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
INDEX OF SPECIAL PROVISIONS 

LOCATION OF PROJECT ...................................................................................................................................1 

DESCRIPTION OF PROJECT .............................................................................................................................1 

MAINTENANCE OF ROADWAYS .......................................................................................................................1 

AVAILABLE REPORTS .......................................................................................................................................2 

STATUS OF UTILITIES (D-1) ..............................................................................................................................3 

COORDINATION WITH DUPAGE COUNTY DIVISION OF TRANSPORTATION .............................................6 

TRAFFIC CONTROL PLAN .................................................................................................................................7 

ADVANCED PUBLIC NOTIFICATION .................................................................................................................7 

TREE ROOT PRUNING .......................................................................................................................................8 

REQUIRED INSPECTION OF WOODY PLANT MATERIAL ..............................................................................8 

PLANTING WOODY PLANTS .............................................................................................................................8 

SUPPLEMENTAL WATERING ......................................................................................................................... 14 

FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME .................................... 15 

DRIVEWAY PAVEMENT REMOVAL ............................................................................................................... 16 

DETECTABLE WARNINGS .............................................................................................................................. 16 

SIDEWALK REMOVAL ..................................................................................................................................... 17 

PORTLAND CEMENT CONCRETE SIDEWALK, 5 INCH ............................................................................... 17 

PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT ........................................................................ 18 

PORTLAND CEMENT CONCRETE BASE COURSE WIDENING 7” .............................................................. 19 

HOT-MIX ASPHALT DRIVEWAY PAVEMENT ................................................................................................ 19 

EXPLORATION TRENCH, SPECIAL ............................................................................................................... 19 

RECESSED REFLECTIVE PAVEMENT MARKER (DUPAGE COUNTY) ....................................................... 20 

RECESSED REFLECTIVE PAVEMENT MARKER REMOVAL ....................................................................... 21 

VALVE VAULTS TO BE ADJUSTED ................................................................................................................ 21 

SANITARY MANHOLES TO BE ADJUSTED ................................................................................................... 21 

VALVE BOXES TO BE ADJUSTED ................................................................................................................. 22 

DOMESTIC WATER SERVICE BOXES TO BE ADJUSTED ........................................................................... 22 

INLETS, TYPE A ............................................................................................................................................... 23 



MANHOLES, TYPE A ....................................................................................................................................... 23 

FIRE HYDRANTS TO BE MOVED ................................................................................................................... 23 

SECTION 208    TRENCH BACKFILL .............................................................................................................. 25 

SECTION 351    AGGREGATE BASE COURSE ............................................................................................. 25 

SECTION 406    HOT-MIX ASPHALT BINDER AND SURFACE COURSE .................................................... 25 

SECTION 550    STORM SEWERS ................................................................................................................. 25 

SECTION 602    CATCH BASIN, MANHOLE, INLET, DRAINAGE STRUCTURE, VALVE VAULT 
CONSTRUCTION, ADJUSTMENT AND RECONSTRUCTION ....................................................................... 26 

SECTION 604    FRAMES, GRATES, AND MEDIAN INLETS ......................................................................... 26 

DUPAGE COUNTY DOT TRAFFIC SIGNAL GENERAL REQUIREMENTS ................................................... 27 

MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION ............................................................... 40 

CONDUIT SPLICE ............................................................................................................................................ 42 

REMOVE AND REINSTALL FIBER OPTIC FROM CONDUIT ........................................................................ 42 

GENERAL ELECTRICAL REQUIREMENTS .................................................................................................... 42 

ELECTRIC SERVICE INSTALLATION ............................................................................................................. 60 

ELECTRIC UTILITY SERVICE CONNECTION (COMED) ............................................................................... 60 

UNDERGROUND RACEWAYS ........................................................................................................................ 61 

UNIT DUCT ....................................................................................................................................................... 61 

WIRE AND CABLE ........................................................................................................................................... 63 

ROADWAY LUMINAIRE, LED .......................................................................................................................... 64 

MAINTENANCE OF LIGHTING SYSTEMS ...................................................................................................... 71 

LIGHT POLE FOUNDATION, 24” DIAMETER, OFFSET ................................................................................. 75 

BREAKWAY DEVICE, TRANSFORMER BASE, SPECIAL ............................................................................. 75 

LUMINAIRE SAFETY CABLE ASSEMBLY ...................................................................................................... 75 

UNDERGROUND RACEWAYS ........................................................................................................................ 76 

PUBLIC CONVENIENCE AND SAFETY (D-1) ................................................................................................. 77 

TEMPORARY INFORMATION SIGNING ......................................................................................................... 78 

AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS ................................................................ 79 

ADJUSTMENTS AND RECONSTRUCTIONS (D-1) ........................................................................................ 81 

MINERALIZED CARBON DIOXIDE CONCRETE (D-1) ................................................................................... 82 



FRICTION AGGREGATE (D-1) ........................................................................................................................ 83 

HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) ....................................................................... 86 

HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) .................................. 93 

MAILBOX REMOVE AND REPLACE ............................................................................................................... 94 

MAILBOX POST ............................................................................................................................................... 94 

ABANDON AND FILL EXISTING STORM SEWER ......................................................................................... 95 

 

DRIVEWAY WORK NOTIFICATION (DUPAGE COUNTY)…………………………………………………………96 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION ......................... 97 
INSURANCE (LR 107-4) .................................................................................................................................... 99 
LOCAL QUALITY ASSURANCE / QUALITY MANAGEMENT QC/QA (LR 1030-2)  ...................................... 100 
IEPA LPC-663 .................................................................................................................................................. 102



 
 

BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or 
revised special provision for the letting. 
 

File Name Pg.  Special Provision Title Effective Revised 
 80099       Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2022 
_ 80274 104  Aggregate Subgrade Improvement April 1, 2012 April 1, 2022 
 80192       Automated Flagger Assistance Device Jan. 1, 2008 April 1, 2023 
 80173 107  Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80426       Bituminous Surface Treatment with Fog Seal Jan. 1, 2020 Jan. 1, 2022 
* 80475       Bridge Deck Concrete Overlays Jan. 1, 2026  
 80241       Bridge Demolition Debris July 1, 2009   

5053I       Building Removal Sept. 1, 1990 Aug. 1, 2022  
5026I       Building Removal with Asbestos Abatement Sept. 1, 1990 Aug. 1, 2022 

* 80460 109  Cement, Finely Divided Minerals, Admixtures, Concrete, and Mortar Jan. 1, 2025 Jan. 1, 2026 
 80384 126  Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198       Completion Date (via calendar days) April 1, 2008  
 80199       Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80461       Concrete Barrier Jan. 1, 2025  
 80453       Concrete Sealer Nov. 1, 2023  
 80261 130  Construction Air Quality – Diesel Retrofit June 1, 2010 Jan. 1, 2025 
* 80476       Deck Slab Repair Jan. 1, 2026  
 80029       Disadvantaged Business Enterprise Participation Sept. 1, 2000 Jan. 2, 2025 
 80467       Erosion Control Blanket Aug. 1, 2025  
 80229       Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80452       Full Lane Sealant Waterproofing System Nov. 1, 2023  
 80433       Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021 Jan. 1, 2022 
 80471       Guardrail Nov. 1, 2025  
 80472       High Friction Surface Treatment Nov. 1, 2025  
* 80456       Hot-Mix Asphalt Jan. 1, 2024 Jan. 1, 2026 
 80446 132  Hot-Mix Asphalt – Longitudinal Joint Sealant Nov. 1, 2022 Aug. 1, 2023 
 80438       Illinois Works Apprenticeship Initiative – State Funded Contracts June 2, 2021 April 2, 2024 
* 80477       Longitudinal Tining Jan. 1, 2026  
 80450       Mechanically Stabilized Earth Retaining Walls Aug. 1, 2023 Aug. 1, 2025 
* 80478       Modified Longitudinal Construction Joint Jan. 1, 2026  
 80464 134  Pavement Marking April 1, 2025 Nov. 1, 2025 
 80468 135  Pavement Patching Aug. 1, 2025  
 80441 136  Performance Graded Asphalt Binder Jan 1, 2023  
 80459       Preformed Plastic Pavement Marking June 2, 2024  
 3426I       Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2022 
 80473       Raised Reflective Pavement Markers Nov. 1, 2025  
 80455 141  Removal and Disposal of Regulated Substances Jan. 1, 2024 April 1, 2024 
 80474       Residential Driveway Temporary Signal Nov. 1, 2025  
 80445 143  Seeding Nov. 1, 2022  
 80457 149  Short Term and Temporary Pavement Markings April 1, 2024 April 2, 2024 
* 80462 153  Sign Panels and Appurtenances Jan. 1, 2025 Jan. 1, 2026 
* 80479       Sinusoidal Rumble Strips Jan. 1, 2026  
 80469       Slope Wall Aug. 1, 2025  
* 80448 155  Source of Supply and Quality Requirements Jan. 2, 2023 Jan. 1, 2026 
 80340       Speed Display Trailer April 2, 2014 Jan. 1, 2022 
 80127       Steel Cost Adjustment April 2, 2004 Nov. 1, 2025 
* 80480       Structural Repair of Concrete Jan. 1, 2026  
 80397 157  Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 158  Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80463 159  Submission of Bidders List Information Jan. 2, 2025 Mar. 2, 2025 
 80437 160  Submission of Payroll Records April 1, 2021 Nov. 2, 2023 



File Name Pg.  Special Provision Title Effective Revised 
 80435       Surface Testing of Pavements – IRI Jan. 1, 2021          Jan. 1, 2023 
 80465 162  Surveying Services April 1, 2025  
* 80481       Temporary Concrete Barrier Jan. 1, 2026  
 80466       Temporary Rumble Strips April 1, 2025  
 80470       Traffic Signal Backplate Aug. 1, 2025  
 20338 163  Training Special Provisions Oct. 15, 1975 Sept. 2, 2021 
 80429       Ultra-Thin Bonded Wearing Course April 1, 2020 Jan. 1, 2022 
 80439 166  Vehicle and Equipment Warning Lights Nov. 1, 2021 Nov. 1, 2022 
 80458       Waterproofing Membrane System Aug. 1, 2024  
 80302       Weekly DBE Trucking Reports June 2, 2012 Jan. 2, 2025 
 80454       Wood Sign Support Nov. 1, 2023  
* 80427 167  Work Zone Traffic Control Devices Mar. 2, 2020 Jan. 1, 2026 
 80071 170  Working Days Jan. 1, 2002  

 



 
 

GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET 
Effective as of the: January 16, 2026 Letting 

 
An * indicates a new or revised special provision.  
 
  

Pg
# 

√ File Name Title Effective Revised 

     *GBSP 4 Polymer Modified Portland Cement Mortar June 7, 1994 Oct 17, 2025 
      GBSP 13 High-Load Multi-Rotational Bearings Oct 13, 1988 June 28, 2024 
      GBSP 14 Jack and Remove Existing Bearings April 20, 1994 April 13, 2018 
      GBSP 16 Jacking Existing Superstructure Jan 11, 1993 April 13, 2018 
      GBSP 18 Modular Expansion Joint May 19, 1994 Oct 27, 2023 
      GBSP 21 Cleaning and Painting Contact Surface Areas of Existing Steel 

Structures 
June 30, 2003 Oct 23, 2020 

     *GBSP 25 Cleaning and Painting Existing Steel Structures Oct 2, 2001 Oct 17, 2025 
      GBSP 26 Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Apr 22, 2016 
      GBSP 33 Pedestrian Truss Superstructure Jan 13, 1998 Oct 27, 2023 
     *GBSP 34 Concrete Wearing Surface June 23, 1994 Oct 17, 2025 
      GBSP 45 Bridge Deck Thin Polymer Overlay May 7, 1997 June 28, 2024 
      GBSP 55 Erection of Curved Steel Structures June 1, 2007  
      GBSP 59 Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 April 15, 2022 
      GBSP 60 Containment and Disposal of Non-Lead Paint Cleaning 

Residues 
Nov 25, 2004 Apr 22, 2016 

      GBSP 61 Slipform Parapet June 1, 2007 April 15, 2022 
      GBSP 67 Structural Assessment Reports for Contractor’s Means and 

Methods 
Mar 6, 2009 Oct 5, 2015 

      GBSP 71  Aggregate Column Ground Improvement  Jan 15, 2009 Oct 15, 2011 
      GBSP 78 Bridge Deck Construction Oct 22, 2013 Dec 21, 2016 
      GBSP 79 Bridge Deck Grooving (Longitudinal) Dec 29, 2014 Mar 29, 2017 
      GBSP 81 Membrane Waterproofing for Buried Structures Oct 4, 2016 March 1, 2019 
      GBSP 82 Metallizing of Structural Steel Oct 4, 2016 Oct 20, 2017 
      GBSP 83 Hot Dip Galvanizing for Structural Steel Oct 4, 2016 June 28, 2024 
      GBSP 85 Micropiles Apr 19, 1996 Oct 23, 2020 
171   GBSP 86 Drilled Shafts Oct 5, 2015 Oct 27, 2023 
      GBSP 87 Lightweight Cellular Concrete Fill Nov 11, 2001 Apr 1, 2016 
      GBSP 88 Corrugated Structural Plate Structures  Apr 22, 2016 April 13, 2018 
      GBSP 89 Preformed Pavement Joint Seal Oct 4, 2016 March 24, 2023 
      GBSP 90 Three Sided Precast Concrete Structure (Special) Dec 21, 2016 March 22, 2024 
      GBSP 91 Crosshole Sonic Logging Testing of Drilled Shafts  Apr 20, 2016 March 24, 2023 
      GBSP 92 Thermal Integrity Profile Testing of Drilled Shafts  Apr 20, 2016 March 24, 2023 
      GBSP 93 Preformed Bridge Joint Seal Dec 21, 2016 June 28, 2024 
      GBSP 94  Warranty for Cleaning and Painting Steel Structures Mar 3, 2000 Nov 24, 2004 
      GBSP 96 Erection of Bridge Girders Over or Adjacent to Railroads Aug 9, 2019  
      GBSP 97 Folded/Formed PVC Pipeliner April 15, 2022  
      GBSP 98 Cured-in-Place Pipe Liner April 15, 2022  
      GBSP 99 Spray-Applied Pipe Liner April 15, 2022  
      GBSP 100 Bar Splicers, Headed Reinforcement Sept 2, 2022 Oct 27, 2023 
     *GBSP 101 Noise Abatement Wall, Ground Wall Dec 9, 2022 Oct 17, 2025 
     *GBSP 102 Noise Abatement Wall, Structure Mounted Dec 9, 2022 Oct 17, 2025 
      GBSP 103 Noise Abatement Wall Anchor Rod Assembly Dec 9, 2022  
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STATE OF ILLINOIS 

 ______________________  
 

SPECIAL PROVISIONS 
 

 
The following Special Provisions supplement the Illinois Department of Transportation’s (IDOT) “Standard 
Specifications for Road and Bridge Construction,” adopted January 1, 2022, (hereinafter referred to as the 
“Standard Specifications”); the “Manual on Uniform Traffic Control Devices for Streets and Highways” the 
“Manual of Test Procedures of Materials”, in effect on the date of invitation for bids; the “Supplemental 
Specifications and Recurring Special Provisions,” latest edition as indicated on the Check Sheet included 
herein, which apply to govern the construction of Main Street at Oxford Street Intersection Improvements, 
Section 23-00121-00-CH, Project EWPR(860); Village of Downers Grove, DuPage County; and in case of 
conflict with any part or parts of said Specifications, the said Special Provisions shall take precedence and 
shall govern. 
 

Route: FAU 2615 (Main Street) at MUN 4480 (Oxford Street) 
Section: 23-00121-00-CH 

County: DuPage 
Contract No.: 61L36 

Job No.: C-91-101-25 
 
 
LOCATION OF PROJECT 
 
The project is located at the intersection of Main Street (FAU 2615) (County Highway 9) and Oxford Street 
(MUNI 4480) in the Village of Downers Grove, DuPage County, Illinois. The net and gross length of the 
project is 1,820 feet (0.345 miles).  
 
 
DESCRIPTION OF PROJECT 
 
The work consists of intersection channelization, roadway resurfacing, sidewalk replacement, concrete curb 
and gutter removal and replacement, storm sewers, street lighting relocation, pavement striping, and all 
incidental and collateral work necessary to complete the project as shown on the plans and as described 
herein. 
 
 
MAINTENANCE OF ROADWAYS 
Effective: September 30, 1985 
Revised: November 1, 1996 
 
Beginning on the date that the Contractor begins work on this project, he shall assume responsibility for 
normal maintenance of all existing roadways within the limits of the improvement. This normal maintenance 
shall include all repair work deemed necessary by the Engineer, but shall not include snow removal 
operations. Traffic control and protection for maintenance of roadways will be provided by the Contractor 
as required by the Engineer. 
 
If items of work have not been provided for in the contract, or otherwise specified for payment, such items, 
including the accompanying traffic control and protection required by the Engineer, will be paid for in 
accordance with Article 109.04 of the Standard Specifications. 
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AVAILABLE REPORTS 
 
☐  No project specific reports were prepared. 
 
When applicable, the following checked reports and record information is available for Bidders’ reference 
upon request: 
 
 ☐  Record structural plans 
 
 ☐  Preliminary Site Investigation (PSI) 
 
 ☐  Preliminary Environmental Site Assessment (IDOT PESA) 
 
 ☒  Preliminary Environmental Site Assessment (LOCAL PESA) 
 
 ☒  Soils/Geotechnical Report 
 
 ☐  Boring Logs 
 
 ☒  Pavement Cores 
 
 ☐  Location Drainage Study (LDS) 
 
 ☐  Hydraulic Report 
 
 ☐  Noise Analysis 
 
 ☒  Other:  Analytical Soils Testing 
 
Those seeking these reports should request access from: 
 
HR Green, Inc. 
Mr. Jeffrey Strzalka, P.E. 
1391 Corporate Drive, Suite 203, McHenry, Illinois 60050 
(815) 759-8359 
jstrzalka@hrgreen.com 
Hours  7 AM to 5 PM (Monday - Friday) 
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STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
Revised: April 1, 2025 
 
Utility companies and/or municipal owners located within the construction limits of this project have provided 
the following information regarding their facilities and the proposed improvements. The tables below contain 
a description of specific conflicts to be resolved and/or facilities which will require some action on the part 
of the Department’s contractor to proceed with work. Each table entry includes an identification of the action 
necessary and, if applicable, the estimated duration required for the resolution. 
 
UTILTIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in the contract. 
The company has been notified of all conflicts and will be required to obtain the necessary permits to 
complete their work; in some instances, resolution will be a function of the construction staging. The 
responsible agency must relocate, or complete new installations as noted below; this work has been 
deemed necessary to be complete for the Department’s contractor to then work in the stage under which 
the item has been listed. 
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION 

OF TIME 
Main Street 
STA 33+65 LT 

Phone Handholes to be relocated. AT&T 1 days 

Main Street 
STA 34+20 LT 

Electric, 
Phone, Cable 

Utility pole to be relocated. Aerial 
cables to be re-attached to new 
pole. 

ComEd, AT&T, 
Comcast 

3 days 

Main Street 
STA 37+60 RT 

Electric, 
Phone, Cable 

Utility pole with luminaire to be 
removed. 

ComEd 3 days 

Main Street 
STA 37+97 LT 

Electric, 
Phone, Cable 

Utility pole to be relocated. Aerial 
cables to be re-attached to new 
pole. 

ComEd, AT&T, 
Comcast 

3 days 

Main Street 
STA 40+44 LT 

Phone Handholes to be relocated. AT&T 1 days 

Main Street 
STA 38+05 LT 

Gas Gas valve to be adjusted. Nicor 1 days 

Main Street 
40+40, 20’L 

Electric 
2 manholes in conflict with road 
widening/grade cut. 

ComEd 1 days 

 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION 

OF TIME 
Main Street 
30+80, 26’L to 
43+50, 24’L 

Electric 
1,700 feet of conduit in conflict with 
road widening/grade cut. 

ComEd 31 days 

Main Street 
33+68, 28’L 

Electric 
2 manholes in conflict with road 
widening/grade cut. 

ComEd 5 days 

Main Street 
34+18, 32’L 

Electric 
1 pole in conflict with road 
widening/grade cut. 

ComEd 3 days 
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Main Street 
38+00, 45’L 

Electric 
1 pole in conflict with road 
widening/grade cut. 

ComEd 3 days 

Main Street 
37+58, 42’R 

Electric 
1 street light pole in conflict with 
road widening/grade cut. 

ComEd 3 days 

 
Pre-Stage:    13    Days Total Installation 
Stage 1:    45    Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as provided by the 
Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

AT&T Distribution Richard Kopec 630-632-3148 rk1983@att.com 
Comcast Tom Munar 224-229-5851 Thomas_munar@comcast.com 
ComEd Danielle Peteet       630-437-2159 Danielle.peteet@comed.com 
Nicor Gas Anna Tran 224-239-7693 atran@southernco.com 

 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan included 
for the contract.  The information provided is not a comprehensive list of all remaining utilities, but those 
which during coordination were identified as ones which might require the Department’s contractor to take 
into consideration when making the determination of the means and methods that would be required to 
construct the proposed improvement.  In some instances, the contractor will be responsible to notify the 
owner in advance of the work to take place so necessary staffing on the owner’s part can be secured.   
 
Stage 1 
 

STAGE / LOCATION TYPE DESCRIPTION OWNER 

Oxford Street 
North  parkway 
STA 10+40 to STA 
13+27 

Aerial Electric 
Aerial electric cable and utility poles 
shall be protected from damage by the 
contractor during construction. 

ComEd 

Main Street 
East  parkway 
STA 38+60 to STA 
39+75 

Aerial Electric 
Aerial electric cable and utility poles 
shall be protected from damage by the 
contractor during construction. 

ComEd 

Main Street 
West  parkway 
STA 30+81 to STA 
43+50 

Underground 
Electric 

Underground electric shall be 
protected from damage by the 
contractor during construction. 

ComEd 

Main Street 
West  parkway 
STA 30+81 to STA 
43+50 

Gas 
Underground gas main shall be 
protected from damage by the 
contractor during construction. 

Nicor 

Oxford Street 
North  parkway 
STA 10+40 to STA 
13+27 

Gas 
Underground gas main shall be 
protected from damage by the 
contractor during construction. 

Nicor 
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Oxford Street 
South  parkway 
STA 13+80 to STA 
15+90 

Gas 
Underground gas main shall be 
protected from damage by the 
contractor during construction. 

Nicor 

Main Street 
East parkway 
STA 30+81 to STA 
43+50 

Phone /Fiber 
Underground fiber shall be protected 
from damage by the contractor during 
construction. 

Verizon 

Main Street 
West parkway 
STA 30+81 to STA 
43+50 

Fiber 
Underground fiber shall be protected 
from damage by the contractor during 
construction. 

Lumen 

Main Street  
West parkway 
STA 30+81 to STA 
43+50 

Sanitary 
Underground sanitary sewers shall be 
protected from damage by the 
contractor during construction. 

Downers Grove 
Sanitary District 

Oxford Street 
South  parkway 
STA 10+40 to STA 
13+27 

Gas 
Underground gas main shall be 
protected from damage by the 
contractor during construction. 

Downers Grove 
Sanitary District 

Oxford Street 
North  parkway 
STA 13+80 to STA 
15+90 

Gas 
Underground gas main shall be 
protected from damage by the 
contractor during construction. 

Downers Grove 
Sanitary District 

 
The following contact information is what was used during the preparation of the plans as provided by the 
owner of the facility.  
 

Agency/Company 
Responsible to Resolve 
Conflict 

Name of 
contact 

Phone  e-mail address 

Comcast Tom Munar 224-229-5851 Thomas_munar@comcast.com 

ComEd Danielle Peteet      630-437-2159 Danielle.peteet@comed.com 

Nicor Gas Anna Tran 224-239-7693 atran@southernco.com 

AT&T Distribution Richard Kopec 630-632-3148 rk1983@att.com 

Lumen   877-366-8344 nationalrelo@centurylink.com 

Verizon Jason Jarvis 219-314-6926 Jason.jarvis@verizon.com 

Vero Fiber Networks Elliott Woods 478-494-2688 ewoods@veronetworks.com 
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DuPage County DOT Jeremy Lee 630-407-6900 Jeremy.lee@dupagecounty.gov 

Downers Grove Sanitary 
District 

Keith Shaffner 630-969-0664 kshaffner@dgsd.org 

 
The above represents the best information available to the Department and is included for the convenience 
of the bidder.  The days required for conflict resolution should be considered in the bid as this information 
has also been factored into the timeline identified for the project when setting the completion date. The 
applicable portions of the Standard Specifications for Road and Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of the 
executed contract regardless of the status of the utility relocations.  The responsible agencies will be 
working toward resolving subsequent conflicts in conjunction with contractor activities in the number of days 
noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the contractor.  A 
utility kickoff meeting will be scheduled between the Department, the Department’s contractor, and the utility 
companies when necessary.  
 
The contractor is responsible for contacting JULIE (or DIGGER within the City of Chicago) prior to any 
excavation work. Please note that IDOT electrical facilities are not part of the one-call locating services, 
such as JULIE or DIGGER. 
If the contract requires the services of an electrical contractor, it is the contractor’s responsibility, at their 
own expense, to locate existing IDOT electrical facilities before commencing work. For contracts that do 
not require an electrical contractor, the contractor may request one free locate of IDOT electrical facilities 
by contacting the Department’s Electrical Maintenance Contractor. Additional locate requests will be at the 
contractor’s expense. 
 
The Department’s Electrical Maintenance Contractor must be notified at least 72 hours in advance of the 
work by calling 773-287-7600 or emailing dispatch@meade100.com to arrange for the locating of 
underground electrical facilities. 
 
Please note, the marking of underground facilities does not absolve the contractor of their responsibility to 
repair or replace any facilities damaged during construction at their expense. 
 
 
COORDINATION WITH DUPAGE COUNTY DIVISION OF TRANSPORTATION 
 
For the work along Main Street (County Highway 9), the Contractor will be required to contact the DuPage 
County DOT, as listed below, to notify prior to construction of any work on or adjacent to their right of way.  
  
The Contractor is responsible for meeting all permit, insurance and bond requirements with the DuPage  
County DOT which can be found at  
https://www.dupagecounty.gov/government/departments/transportation/doing_business/permits/ 
  
DuPage County DOT contact is:  
  
Mr. David Furey 
421 North County Farm Road  
Wheaton, IL 60187  
(630) 407-6900 
hwypermits@dupagecounty.gov 
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TRAFFIC CONTROL PLAN 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways", any special details and Highway Standards contained in the plans, and the Special Provisions 
contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following Highway 
Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring Special Provisions 
and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the Village of Downers Grove at (630) 434-5494 and the DuPage County 
Division of Transportation at (630) 407-6900 at least 72 hours in advance of beginning work. 
 
STANDARDS: 
701001-02, 701006-05, 701301-04, 701311-03, 701427-05, 701501-06, 701602-10, 701606-10, 
701611-01, 701701-10, 701801-06, 701901-11 
 
DETAILS: 
TC-10 (Traffic Control and Protection for Side Roads, Intersections and Driveways) 
TC-13 (District One Typical Pavement Markings) 
TC-16 (Short Term Pavement Marking Letters and Symbols) 
TC-22 (Arterial Road Information Sign) 
 
SPECIAL PROVISIONS:  
Advanced Public Notification 
Maintenance of Roadways (D1) 
Public Convenience and Safety (D1) 
Work Zone Traffic Control Surveillance (LRS #3) 
Pavement and Shoulder Resurfacing (Recurring SP CS#13) 
Pavement Marking (BDE 80464) 
Vehicle and Equipment Warning Lights (BDE 80439) 
Work Zone Traffic Control Devices (BDE 80427) 
Short Term and Temporary Pavement Markings (BDE 80457) 
 
 
ADVANCED PUBLIC NOTIFICATION 
 
Description. 
This work shall consist of furnishing, installing, maintaining, and relocating changeable message signs for 
various stages of construction. Nine (9) total signs will be require associated with the work. 
 
The Contractor shall provide notice to the public a minimum of 5 days in advance of any work that requires 
the closure of lanes, and/or lane shifts through the use of a changeable message sign. 
 
Basis of Payment. 
This work will be paid as CHANGEABLE MESSAGE SIGN (SPECIAL) in calendar MONTHS. 
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TREE ROOT PRUNING 
 
Description:  All trees, public or private, affected by new sidewalk installation within its root protection zone, 
shall be root pruned prior to any excavation taking place. Root pruning shall be performed only to the depth 
of the excavation necessary for installing the new sidewalk.  Root pruning shall start and proceed 
uninterrupted for the length of travel through the root protection zone.  Root pruning shall be made no more 
than 10 inches from the tree-side edge of the proposed sidewalk. 
 
Approval by the Village Forester of the equipment to be used for root pruning, as well as the proposed path 
of the root pruning work, is required prior to the work being performed. The Engineer or his representative 
shall permit no excavation until written approval is obtained by the Contractor from the Village Forester. No 
materials or equipment may be stored or kept in the Tree Protection Zone. Tree damage, as determined by 
the Village Forester, shall be assessed to the Contractor using the most recent edition of the Guide for 
Plant Appraisal, published by the International Society of Arboriculture. 
 
Basis of Payment: This work shall be paid for at the contract unit price per EACH for TREE ROOT 
PRUNING, which price shall be payment in full for the work as specified herein and as measured in place. 
 
 
REQUIRED INSPECTION OF WOODY PLANT MATERIAL 
 
Delete Article 1081.01(a)(5) and substitute the following: 
The place of growth for all material, and subsequent inspection, must be located within 200 miles of the 
project.   
 
Delete Article 1081.01(c)(1) and substitute the following: 
Inspection of plant material will be made at the nursery by the Engineer, or a duly authorized representative 
of the Department; all plant material must be in the ground of the nursery supplying the material.   
 
The Contractor shall submit plant inspection forms and allow a minimum of 30 calendar days advance 
notice of the plant material to be inspected.  Written certification by the Nursery will be required certifying 
that the plants are true to their species and/or cultivar specified in the plans.   
 
The Department reserves the right to place identification seals on any or all plants selected.  No trees shall 
be delivered without IDOT seal.  Plant material not installed within 60 days of initial inspection will be 
required to be re-inspected. 
 
 
PLANTING WOODY PLANTS 
 
This work shall consist of planting woody plants as specified in Section 253 of the Standard Specifications 
with the following revisions: 
 
Revise Article 253.03 Planting Time to say the following: 
Spring Planting.  This work shall be performed between March 15th and May 31st except that evergreen 
planting shall be performed between March 15th and April 30th in the northern zone.   
 
Add the following to Article 253.03 (a) (2) and (b): 
All plants shall be obtained from Illinois Nurserymen’s Association or appropriate state chapter nurseries.  
All trees and shrubs shall be dug prior to leafing out (bud break) in the spring or when plants have gone 
dormant in the fall, except for the following species which are only to be dug prior to leafing out in the spring: 
  

 Red Maple (Acer rubra) 
 Alder (alnus spp.) 
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 Buckeye (Aesculus spp.) 
 Birch (Betulus spp.) 
 American Hornbeam (Carpinus caroliana) 
 Hickory (Carya spp.) 
 Eastern Redbud (Cercis spp.) 
 American Yellowwood (Cladrastis kentuckea spp.) 
 Corylus (Filbert spp.) 
 Hawthorn (Crataegus spp.) 
 Walnut (Juglans spp.) 
 Sweetgum (Liquidambar spp.) 
 Tuliptree (Liriodendron spp.) 
 Dawn Redwood (Metasequoia spp.) 
 Black Tupelo (Nyssa sylvatica) 
 American Hophornbeam (Ostrya virginiana) 
 Planetree (Platanus spp.) 
 Poplar (Populus spp.) 
 Cherry (Prunus spp.) 
 Oak (Quercus spp.) 
 Willow (Salix spp.) 
 Sassafras (Sassafras albidum) 
 Baldcypress (Taxodium distichum) 
 Broadleaf Evergreens (all) 
 Vines (all) 

 
Fall Planting.  This work shall be performed between October 1 and November 30 except that evergreen 
planting shall be performed between August 15 and October 15.  
 
Planting dates are dependent on species of plant material and weather.  Planting might begin or end prior 
or after above dates as approved by the Engineer.  Do not plant when soil is muddy or during frost. 
 
Add the following to Article 253.05 Transportation: 
Cover plants during transport to prevent desiccation.  Plant material transported without cover shall be 
automatically rejected.  During loading and unloading, plants shall be handled such that stems are not 
stressed, scraped, or broken and that root balls are kept intact. 
 
Delete the third sentence of Article 253.07 and substitute the following: 
Trees must be installed first to establish proper layout and to avoid damage to other plantings such as 
shrubs and perennials. 
 
The Contractor shall be responsible for all tree, shrub, and vine layout.  The layout must be performed by 
qualified personnel.  The planting locations must be laid out as shown in the landscape plan. This will 
require the use of an engineer’s scale to determine dimensions.   
 
Tree and shrub locations within each planting area shall be marked with different color stakes/flags and 
labeled to denote the different tree and shrub species.   
 
Shrub and vine beds will first be marked out with flags to delineate the perimeter of the planting bed.  Once 
the planting bed has been approved by the Roadside Development Unit, the perimeter shall be painted 
prior to the removal of the flags and turf.  The removal of the existing turf will be by a method approved by 
the Engineer.   
 
Prior to shrub, vine installation, all plants shall be placed above ground or planting locations clearly marked 
out.   
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All utilities shall have been marked prior to contacting the Roadside Development Unit.  The Engineer will 
contact the Roadside Development Unit at (847) 705-4171 to approve the layout prior to installation.  Allow 
a minimum of seven (7) working days prior to installation for approval. 
 
Delete the first paragraph to Article 253.08 Excavation of Plant Holes and substitute with the 
following: 
Protect structures, utilities, sidewalks, bicycle paths, knee walls, fences, pavements, utility boxes, other 
facilities, lawns, and existing plants from damage caused by planting operations.  Excavation of the planting 
hole may be performed by either hand, machine excavator, or auger.   
 
The excavated material shall not be stockpiled on turf, in ditches, or used to create enormous water saucer 
berms around newly installed trees or shrubs.  Remove all excess excavated subsoil from the site and 
dispose as specified in Article 202.03.   
 
Delete the second sentence of Article 253.08 Excavation of Plant Holes (a) and the third paragraph 
of Article 253.08(b) and substitute with the following: 
Excavation of planting hole width.  Planting holes for trees, shrubs, and vines shall be three times the 
diameter of the root mass and with 45-degree sides sloping down to the base of the root mass to encourage 
rapid root growth.  Roots can become deformed by the edge of the hole if the hole is too small and will 
hinder root growth.   
 
Planting holes dug with an auger shall have the sides cut down with a shovel to eliminate the glazed, 
smooth sides and create sloping sides. 
 
Excavation of planting hole depth.  The root flare shall be visible at the top of the root mass.  If the trunk 
flare is not visible, carefully remove soil from around the trunk until the root flare is visible without damaging 
the roots.  Remove excess soil until the top of the root mass exposes the root collar. 
 
The root flare shall always be slightly above the surface of the surrounding soil.  The depth of the hole shall 
be equal to the depth of the root mass minus one (1) inch allowing the tree or shrub to sit one (1) inch 
higher than the surrounding soil surface for trees that have a 1-inch caliper or smaller.  The depth of the 
hole shall be equal to the depth of the root mass minus two (2) inches allowing the tree or shrub to sit two 
(2) inches higher than the surrounding soil surface for trees that have a 2-inch caliper or larger.   
 
For stability, the root mass shall sit on existing undisturbed soil.  If the hole was inadvertently dug too deep, 
backfill and recompact the soil to the correct depth.   
Excavation of planting hole on slopes.  Excavate away the slope above the planting hole to create a 
flattened area uphill of the planting hole to prevent the uphill roots from being buried too deep.  Place the 
excess soil on the downslope of the planting hole to extend the planting shelf to ensure roots on the downhill 
side of the tree remain buried.  The planting hole shall be three times the diameter of the root mass and 
saucer shaped.  The hole may be a bit elongated to fit the contour of the slope as opposed to the typical 
round hole on flat ground. 
 
Add backfill to create a small berm on the downhill portion of the planting shelf to trap water and encourage 
movement into the soil to increase water filtration around the tree.  Smooth out the slope above the plant 
where you have cut into the soil so the old slope and the new slope transition together smoothly. 
 
Add the following to Article 253.08 Excavation of Plant Holes (b): 
When planting shrubs in shrub beds or vines in vine beds as shown on the plans or as directed by the 
Engineer, the Contractor will contact the Roadside Development Unit at (847) 705-4171 to approve the 
layout prior to removing the existing turf.  The removal of the existing turf will be by a method approved by 
the Engineer.  Areas damaged outside the delineated planting beds shall be restored at the Contractor’s 
expense. 
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Spade a planting bed edge at approximately a 45-degree angle and to a depth of approximately 3-inches 
around the perimeter of the shrub bed prior to placement of the mulch.  Remove any debris created in the 
spade edging process and dispose of as specified in Article 202.03. 
 
Delete Article 253.09 (b) Pruning and substitute with the following: 
Deciduous Shrubs.  Shrubs shall be pruned to remove dead, conflicting, or broken branches and shall 
preserve the natural form of the shrub. 
 
Delete the third and fourth paragraphs of Article 253.10 Planting Procedures and Article 253.10 (a) 
and substitute the following: 
Approved watering equipment shall be at the immediate work site area and in operational condition PRIOR 
TO STARTING the planting operation and DURING all planting operations OR PLANTING WILL NOT BE 
ALLOWED. 
 
All plants shall be placed in a plumb position and avoid the appearance of leaning.  Confirm the tree is 
straight from two directions prior to backfilling. 
 
Before the plant is placed in the hole, any paper or cardboard trunk wrap shall be removed.  Check that the 
trunk is not damaged.  Any soil covering the tree’s root flare shall be removed to expose the crown prior to 
planting. 
 
Check the depth of the root ball in the planting hole.  With the root flare exposed, one-inch caliper trees 
shall be set one inch higher than the surrounding soil and two-inch and larger caliper trees shall be set two 
inches higher than the surrounding soil.  The root flare shall always be slightly above the surface of the 
surrounding soil.  For stability, the root ball shall sit on existing undisturbed soil.  If the hole was inadvertently 
dug too deep, backfill and recompact the soil to the correct depth.   
After the plant is place in the hole, all cords and burlap shall be removed from the trunk.  Remove the wire 
basket from the top three quarters (3/4) of the root ball.  The remaining burlap shall be loosened and scored 
to provide the root system quick contact with the soil.  All ropes or twine shall be removed from the root ball 
and tree trunk.  All materials shall be disposed of properly. 
 
The plant hole shall be backfilled with the same soil that was removed from the hole.  Clay soil clumps shall 
be broken up as much as possible.  Where rocks, gravel, heavy clay, or other debris are encountered, clean 
topsoil shall be used.   Do not backfill excavation with subsoil. 
 
The hole shall be 1/3 filled with soil and firmly packed to assure the plant remains in plumb, then saturated 
with water.  After the water has soaked in, complete the remaining backfill in 8” lifts, tamping the topsoil to 
eliminate voids, and then the hole shall be saturated again.  Maintain plumb during backfilling.  Backfill to 
the edge of the root mass and do not place any soil on top of the root mass.  Visible root flair shall be left 
exposed, uncovered by the addition of soil. 
  
Add the following to Article 253.10 (b): 
After removal of the container, inspect the root system for circling, matted or crowded roots at the container 
sides and bottom.  Using a sharp knife or hand pruners, prune, cut, and loosen any parts of the root system 
requiring corrective action. 
 
Delete the first sentence of Article 253.10(e) and substitute with the following: 
Water Saucer.  All plants placed individually and not specified to be bedded with other plants, shall have a 
water saucer constructed of soil by mounding up the soil 4-inches high x 8-inches wide outside the edge of 
the planting hole.   
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Delete Article 253.11 and substitute the following: 
Individual trees, shrubs, shrub beds, and vines shall be mulched within 48 hours after being planted.  No 
weed barrier fabric will be required for tree and shrub plantings. 
 
The mulch shall consist of wood chips or shredded tree bark free not to exceed two (2) inches in its largest 
dimension, free of foreign matter, sticks, stones, and clods.  Mulch shall be aged in stockpiles for a minimum 
of four (4) months where interior temperatures reach a minimum of 140-degrees.  The mulch shall be free 
from inorganic materials, contaminants, fuels, invasive weed seeds, disease, harmful insects such as 
emerald ash borer or any other type of material detrimental to plant growth.  A sample must be supplied to 
the Roadside Development Unit for approval prior to performing any work.  Allow a minimum of seven (7) 
working days prior to installation for approval. 
 
Mulch shall be applied at a depth of 4-inches around all plants within the entire mulched bed area or around 
each individual tree forming a minimum 5-foot diameter mulch ring around each tree.  An excess of 4-inches 
of mulch is unacceptable, and excess shall be removed.  Mulch shall not be tapered so that no mulch shall 
be placed within 6-inches of the shrub base or trunk to allow the root flare to be exposed and shall be free 
of mulch contact. 
 
Care shall be taken not to bury leaves, stems, or vines under mulch material.  All finished mulch areas shall 
be left smooth and level to maintain uniform surface and appearance.  After the mulch placement, any 
debris or piles of material shall be immediately removed from the right of way, including raking excess 
mulch out of turf areas in accordance with Article 202.03. 
 
Pre-emergent Herbicide shall be used in the around the plant beds and tree rings after the placement of 
mulch.  See specification for Weed Control, Pre-emergent Herbicide. 
 
Delete Article 253.12 Wrapping and substitute the following: 
Within 48 hours after planting, screen mesh shall be wrapped around the trunk of all deciduous trees with 
a caliper of 1-inch or greater.  Multi-stem or clump form trees, with individual stems having a caliper of 1-
inch or greater, shall have each stem wrapped separately.  The screen mesh shall be secured to itself with 
staples or single wire strands tied to the mesh.  Trees shall be wrapped at time of planting, before the 
installation of mulch.  The lower edge of the screen wire shall be in continuous contact with the ground and 
shall extend up to a minimum of 36-inches or to the lowest major branch, whichever is less.  Replacement 
plantings shall not be wrapped. 
 
Delete Article 253.13 Bracing and substitute with the following: 
Unless otherwise specified by the Engineer, within 48 hours after planting all deciduous and evergreen 
trees, with the exception of multi-stem or clump form specimens, over 8-feet in height shall require three 6-
foot long steel posts so placed that they are equidistant from each other and adjacent to the outside of the 
ball.  The posts shall be driven vertically to a depth of 18-inches below the bottom of the hole.  The anchor 
plate shall be aligned perpendicular to a line between the tree and the post.  The tree shall be firmly attached 
to each post with a double guy of 14-gauge steel wire.  The portion of the wire in contact with the tree shall 
be encased in a hose of a type and length approved by the Engineer. 
 
During the life of the contract, within 72 hours the Contractor shall straighten any tree that deviates from a 
plumb position.  The Contractor shall adjust backfill compaction and install or adjust bracing on the tree as 
necessary to maintain a plumb position.  Replacement trees shall not be braced. 
 
Delete the second sentence of the first paragraph of Article 253.14 Period of Establishment and 
substitute the following: 
This period shall begin in April and end in November of the same year.   
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Delete the first paragraph of Article 253.15 Plant Care and substitute the following: 
During the period of establishment, the Contractor shall properly care for all plants including weeding, 
watering, adjusting of braces, repair of water saucers, pruning, cultivating, tightening, and repairing 
supports, repair of wrapping, and furnishing and applying sprays as necessary to keep the plants free of 
insects and disease, or other work which is necessary to maintain the health and satisfactory appearance 
of the plantings.  The Contractor shall provide plant care a minimum of every two weeks, or within 36 hours 
following notification by the Engineer.  All requirements for plant care shall be considered as included in the 
cost of the contract. 
 
Delete the first paragraph of Article 253.15 Plant Care (a) and substitute with the following: 
During the period of establishment, watering (initial) shall be performed at least every 30 days following 
installation during the months of May through November and is included in the cost of the contract unit price 
per each for TREES, SHRUBS, or VINES, of the species, root type, and plant size specified.  The Contractor 
shall apply per week a minimum of 15 gallons of water per tree, 10 gallons per large shrub, 5 gallons per 
small shrub, and 2 gallons per vine. 
 
Additional watering will be done once a week (3 times a month) following installation during the months of 
May through November.  Any required additional watering in between the regularly scheduled (initial) 
watering(s) will be paid for as Supplemental Watering. 
 
Special consideration in determining water needs must be given during extreme weather conditions or if 
plants exhibit any signs of stress in between the regularly scheduled every thirty-day watering during the 
period of establishment.  Water immediately if plants show signs of wilting or if top (1) inch to two (2) inches 
of soil is dry.  Water to ensure that moisture penetrates throughout the root zone, including the surrounding 
soil, and only as frequently as necessary to maintain healthy growth.  Do not overwater. 
 
The Engineer may direct the Contractor to adjust the watering rate and frequency depending upon weather 
conditions.  Should excess moisture prevail, the Engineer may delete any or all the additional watering 
cycles. 
 
Add the following to Article 253.15 Plant Care (c): 
The contractor shall correct any vine growing across the ground plane that should be growing up desired 
vertical element (noise wall, retaining wall, fence, knee wall, etc.).  Work may include but is not limited to 
carefully weaving vines through fence and/or taping vines to vertical elements. 
 
Add the following to Article 253.15 Plant Care (d): 
The Contractor shall inspect all trees, shrubs, and vines for pests and diseases at least every two weeks 
during the months of initial planting through final acceptance.  Contractor must identify and monitor pest 
and diseases and determine action required to maintain the good appearance, health, and top performance 
of all plant material.  Contractor shall notify the Engineer with their inspection findings and recommendations 
within twenty-four (24) hours of findings.  The recommendations for action by the Contractor must be 
reviewed and by the Engineer for approval/rejection.  All approved corrective activities will be considered 
as included in the cost of the contract and shall be performed within thirty-six (36) hours following notification 
by the Engineer. 
 
Add the following to Article 253.16 Method of Measurement: 
Pre-emergent Herbicide will be measured for payment as specified in Weed Control, Pre-emergent 
Granular Herbicide. 
 
Additional Watering will be measured for payment as specified in Supplemental Watering. 
 
Delete Article 253.17 Basis of Payment and substitute the following: 
This work will be paid for at the contract unit price per each for TREES, SHRUBS, or VINES, of the species, 
root type, and plant size specified, and per unit for SEEDLINGS.  The unit price shall include the cost of all 
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materials, equipment, labor, plant care, removal, disposal, and incidentals required to complete the work 
as specified herein and to the satisfaction of the Engineer.  Payment will be made according to the following 
schedule: 
 
 (a) Initial Payment.  Upon completion of planting, mulching, wrapping, and  
                 bracing, 75 percent of the pay item(s) will be paid. 
 
 (b) Final Payment.  Upon inspection and acceptance of the plant material, or       
                 upon execution of a third-party bond, the remaining 25 percent of the pay  
                 item(s) will be paid.” 
 
 (c) The placement of Pre-emergent Herbicide shall be paid for at the contract  
       unit price for WEED CONTROL, PRE-EMERGENT GRANULAR  
       HERBICIDE. 
 
 (d) Additional Watering will be paid for as specified in SUPPLEMENTAL       
                 WATERING. 
 
 
SUPPLEMENTAL WATERING 
 
This work will include watering sod, trees, shrubs, vines, and perennials at the rates specified and as 
directed by the Engineer. 
 
Schedule:  Watering will only begin after the successful completion of all period of establishment 
requirements.  However, if plant material requires additional watering due to extreme weather (drought/high 
temperatures) supplemental watering may be used to water during the period of establishment. 
 
Water trees, shrubs, and vines every 7 days throughout the growing season (April 1 to November 30).  
Water perennials, plugs, and sod a minimum of twice a week.  The Engineer may direct the Contractor to 
adjust the watering rate and frequency depending upon weather conditions.  Do not overwater. 
 
Watering must be completed in a timely manner.  When the Engineer directs the Contractor to do 
supplemental watering, the Contractor must begin the watering operation within 24 hours of notice.  The 
Contractor shall give an approximate time window of when they will begin at the work location to 
the Engineer.  The Engineer shall be present during the watering operation.  A minimum of 10 units 
of water per day must be applied until the work is complete.   
 
Should the Contractor fail to complete the work on a timely basis or within such extended times as may 
have been allowed by the Department, the Contractor shall be liable to the Department liquidated damages 
as outlined in the “Failure to Complete Plant Care and Establishment Work on Time” special 
provision.  
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the work since 
the Department’s actual loss, in the event of delay, cannot be predetermined, would be difficult of 
ascertainment, and a matter of argument and unprofitable litigation.  This said mode is an equitable rule for 
measurement of the Department’s actual loss and fairly takes into account the loss of the trees if the 
watering is delayed.  The Department shall not be required to provide any actual loss in order to recover 
these liquidated damages provided herein, as said damages are very difficult to ascertain.  Furthermore, 
no provision of this clause shall be construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the following 
12:00 midnight, twenty-four hours later. 
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Source of Water:  The Contractor shall notify the Engineer of the source of water used and provide written 
certification that the water does not contain chemicals harmful to plant growth. 
 
Rate of Application:  The normal rates of application for watering are as follows. The Engineer will adjust 
these rates as needed depending upon weather conditions. 
 
 35 gallons per tree  
 25 gallons per large shrub 
 15 gallons per small shrub 
 4 gallons per vine 
 3 gallons per perennial plant (Gallon) 
 2 gallons per perennial plant (Quart) 
 2 gallons per perennial plant (Plug) 
 27 gallons per square yard for Sodded Areas 
 
Method of Application:  A spray nozzle that does not damage small plants must be used when watering all 
vegetation.  Water shall be applied at the base of the plant to keep as much water as possible off plant 
leaves.  An open hose may be used to water trees, shrubs, and seedlings if mulch and soil are not displaced 
by watering.  The water shall be applied to individual plants in such a manner that the plant hole shall be 
saturated without allowing the water to overflow beyond the earthen saucer.  Watering of plants in beds 
shall be applied in such a manner that all plant holes are uniformly saturated without allowing the water 
flow beyond the periphery of the bed.  Water shall slowly infiltrate into soil and completely soak the root 
zone.  The Contractor must supply metering equipment as needed to assure the specified application rate 
of water. 
 
Method of Measurement:  Supplemental watering will be measured in units of 1000 gallons of water applied 
as directed.   
 
Basis of Payment:  This work will be paid for at the contract unit price per unit of SUPPLEMENTAL 
WATERING, measured as specified.  Payment will include the cost of all water, equipment and labor 
needed to complete the work specified herein and to the satisfaction of the Engineer. 
 
 
FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME 
 
Should the Contractor fail to complete the plant care and/or supplemental watering  work as per the 
standard specifications or within 36 hours notification from the Engineer, or within such extended times as 
may have been allowed by the Department, the Contractor shall be liable to the Department in the amount 
of: 
 

 $50.00 per tree/per day 
 $40.00 per large shrub/per day 
 $35.00 per small shrub/per day 
 $20.00 per vine/per day 
 $20.00 per perennial/per day 
 $20.00 per sq yd sod/per day 

 
not as penalty but as liquidated damages, for each calendar day or a portion thereof of overrun in the 
contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the work since 
the Department’s actual loss, in the event of delay, cannot be predetermined, would be difficult of 
ascertainment, and a matter of argument and unprofitable litigation.  This said mode is an equitable rule for 
measurement of the Department’s actual loss and fairly takes into account the loss of the tree(s) if the 
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watering or plant care is delayed.  The Department shall not be required to provide any actual loss in order 
to recover these liquidated damages provided herein, as said damages are very difficult to ascertain.  
Furthermore, no provision of this clause shall be construed as a penalty, as such is not the intention of the 
parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the following 
12:00 midnight, twenty-four hours later. 
 
 
DRIVEWAY PAVEMENT REMOVAL 
 
Description. 
This work shall be done in accordance with Section 440 of the Standard Specifications. This work shall be 
done at locations shown on the plans and where directed by the Engineer. Driveway material types may 
include Portland Cement Concrete, Hot-Mix Asphalt and Aggregate. Additional compensation will NOT be 
allowed for varying materials types or thicknesses comprising of the existing driveway approach. 
 
Driveway entrances shall be kept open to traffic at all times. The Contractor will be allowed to close a 
maximum of fifty percent (50%) of any one entrance at any time. It is essential that the entrances remain 
open and ‘drive-able’ for two-way traffic at all times. The Contractor shall be responsible for maintaining 
traffic control and protection to prevent traffic from using the driveways during construction. The Contractor 
shall not be allowed to close a half of a driveway entrance for more than 48 hours under any circumstance. 
 
Where a valve box or domestic water service valve (b-box) exists in the limits of removal, the Contractor 
shall surround the box with full-depth saw cuts and break out around the box before removing that section 
of pavement. 
 
Reinforcing bars may be embedded in old concrete driveways. Sawing, removal, and disposal of reinforcing 
bars will not be paid for separately but shall be included in the cost of the item removed. 
 
Additional excavation noted by the Engineer in the field to provide a suitable granular sub-base will be 
performed by the Contractor at no expense to the Contract.   
 
The Contractor shall form a perpendicular straight joint by full depth machine sawing at the end of the 
portion to be removed to prevent surface spalling. These areas must be marked and measured for payment 
by the Engineer prior to removal. The Contractor at his/her expense shall repair any driveway pavement 
damaged by the Contractor during the driveway pavement removal operations. 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE YARD for DRIVEWAY PAVEMENT 
REMOVAL, which price shall include saw cutting and the removal and disposal of the existing driveway 
pavement. 
 
 
DETECTABLE WARNINGS 
 
Description. 
This work shall consist of the installation of pre-fabricated replaceable panel of truncated domes on 
concrete pads at locations as directed by the Engineer.  
 
Truncated domes shall be in accordance with Article 424.09 of the Standard Specifications. The panel shall 
be Red. The panel shall meet the requirements of ASTM C1028 – Slip Resistance and ASTM G155 – 
Accelerated Weathering. 
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Shop drawings shall be submitted to the Engineer prior to construction to ensure proper layout meeting the 
applicable standards. 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE FOOT for DETECTABLE WARNINGS 
which price shall include all equipment, labor and materials required to complete the work as shown on the 
plans and as described herein. Concrete pad will be measured and paid for separately. 
 
 
SIDEWALK REMOVAL 
 
Description. 
This work shall be performed in accordance with Section 202 and Section 440 of the Standard 
Specifications and consist of concrete sidewalk removal, and/or asphalt path removal, and the excavation 
of sub grade/sub base as shown on the plans to provide proper slope and positive drainage for the proposed 
and /or replacement sidewalk.  
 
Construction. 
This work shall require removal to meet the lines and grades as directed by the Engineer.  Additional 
compensation will NOT be allowed for varying materials types or thicknesses comprising of the existing 
sidewalk and sub grade/sub base. 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE FOOT for SIDEWALK REMOVAL, which 
price shall include removal of existing sidewalk regardless of type, and all the excavation required for 
installation of the proposed aggregate base course and PCC sidewalk. 
 
 
PORTLAND CEMENT CONCRETE SIDEWALK, 5 INCH 
 
Description. 
This work shall be done in accordance with Section 424 of the Standard Specifications and the concrete 
shall meet the requirements of Class SI concrete.   
 
Add the following to Article 424.04: 

“Sidewalk shall include the installation of Portland Cement Concrete sidewalk to a minimum 
thickness of five inches (5"), seven inches (7”) across private entrances, and eight inches (8”) across 
commercial entrances. The Contractor shall fill the voids created by the removal of sidewalk at the location 
of the driveways with crushed aggregate so that the residents can use their driveways until the start of 
sidewalk replacement operations. If filling is required in the sidewalk subgrade, it shall consist of placing 
and compacting an approved granular material to the satisfaction of the Engineer as included in the cost of 
the sidewalk installation.” 
 
Add the following to Article 424.06: 

“No stamps advertising the Contractor, construction companies, or other private concerns shall be 
placed in the concrete.” 
 
Add the following to Article 424.08: 

“Any parkway area disturbed shall be restored in kind.” 
 
Add the following to Article 424.10 

“At sidewalk ramp locations side curbs or flares may be required to meet ADA requirements. When 
a flare or curb is constructed it shall meet the three foot (3’) minimum curb transition.” 
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Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE FOOT for PORTLAND CEMENT 
CONCRETE SIDEWALK, of the depth specified, which price shall include thickened slab across entrances, 
all equipment, labor and materials required to complete the work as shown on the plans and as described 
herein.  
 
 
PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT 
 
Description. 
This work shall consist of Portland Cement Concrete driveway pavement constructed on a prepared sub-
base and in accordance with requirements of Section 423 in so far as they apply and the concrete shall 
meet the requirements of Article 1020.04. 
 
Add the following to Article 423.02: 

“The Contractor shall use High Early strength concrete in order to limit driveway closure to 72 
hours.” 
 
Add the following to Article 423.04: 

“Any necessary preparation of the sub-grade including excavation and disposal of materials shall 
be paid for as DRIVEWAY PAVEMENT REMOVAL.” 
 
Add the following to Article 423.06: 

“Materials. 
Portland Cement Concrete Driveway Pavement shall be seven inches (7”) in thickness for residential 
entrances, and eight inches (8”) in thickness for commercial entrances. 
 
Construction. 
At points where the proposed driveway pavement abuts a concrete gutter crossing, 3/4" preformed 
expansion joint filler shall be placed between the concrete driveway and the gutter.  The expansion joint 
filler shall extend the entire depth and width of the driveway.  Preformed expansion joint filler of 1/2" 
thickness shall be placed between the new concrete and all structures which extend through the driveway, 
including, but not limited to, utility manholes. 
 
Alignment, slope, and grades of the formwork will be verified by the Engineer upon a minimum of 24 hours 
notice by the Contractor before pouring concrete.  No concrete shall be placed without prior approval of the 
formwork by the Engineer. 
 
Prior to replacement with the Portland cement concrete, the exposed base course shall be shaped and 
compacted to the satisfaction of the Engineer. Additional crushed aggregate (CA-6 gradation) base course 
may be required in the preparation of the base course as indicated above.  Any additional aggregate base 
course required for the preparation of the base and filling of depressions created by the removal of driveway 
/ installation of pipe culverts or storm sewers shall be considered included to this pay item.” 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE YARD for PORTLAND CEMENT 
CONCRETE DRIVEWAY PAVEMENT, of the depth specified, measured in place, which price shall include 
aggregate base course where unsuitable materials are found, additional cost for the use of High Early 
strength concrete, and all incidental work.  
 
No stamps advertising the Contractor, construction companies, or other private concerns shall be placed 
in the concrete. 
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PORTLAND CEMENT CONCRETE BASE COURSE WIDENING 7” 
 
Revise Article 354.01 to read: 
“Description.  

This work shall consist of widening existing pavement with a portland cement concrete base course 
widening not exceeding 6’ (six feet) in width.” 
 
 
HOT-MIX ASPHALT DRIVEWAY PAVEMENT 
 
Revise Article 406.01 to read: 
“Description. 

This work shall consist of the construction of Hot-Mix Asphalt Driveway Pavement on a prepared 
sub-base behind the back of curb in accordance with applicable articles of Section 406 and 482 of the 
Standard Specifications, Special Provisions for Hot-Mix Asphalt, and as detailed on the plans.” 
 
Revise Article 406.05, 406.06, 406.07, 406.08, 406.09, 406.10 and 406.11 to read: 
“Materials. 

Materials for the hot-mix asphalt driveway pavement shall consist of the following: 
 
Residential: Three (3) inches of Hot-Mix Asphalt Surface Course, Mix D, N50 as specified herein for hot-
mix asphalt. 
 
Commercial: Two (2) inches of Hot-Mix Asphalt Surface Course, IL-9.5, Mix D, N50 as specified herein for 
hot-mix asphalt, and six (6) inches of Hot-Mix Asphalt Binder Course, IL-19.0, N50. 
 
Construction. 

The hot-mix asphalt driveway surface shall produce a tight surface conforming to the grade of the 
adjacent area.  The hot-mix asphalt surface to remain shall be saw-cut in a neat, straight line. 
 
Prior to replacement with the hot-mix asphalt surface course, the exposed base course shall be shaped, 
compacted, and primed including the exposed edge of the hot-mix asphalt surface remaining to the 
satisfaction of the Engineer. Additional crushed aggregate (CA-6 gradation) base course may be required 
in the preparation of the base course as indicated above.  Any additional aggregate base course required 
for the preparation of the base and filling of depressions created by the removal of driveway or curb shall 
be considered included in this pay item.” 
  
Measurement and Basis of Payment. 
This work shall be paid for at the contract unit price per SQUARE YARD for HOT-MIX ASPHALT 
DRIVEWAY PAVEMENT of the depth specified, measured in place, which price shall include aggregate 
base course where unsuitable materials are found and all incidental work.  
 
 
EXPLORATION TRENCH, SPECIAL 
 
Description. 
This work shall be in accordance with Section 213 of the Standard Specifications insofar as applicable and 
noted herein. 
 
Revise Article 213.01 to read: 
“This work shall consist of excavating a trench at locations as directed by the Engineer for the purpose of 
locating existing sewer lines, water mains, sanitary sewers and other utilities within or adjacent to the 
proposed project limits.” 
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Revise the second paragraph of Article 213.02 to read: 
“The trench shall be deep enough to expose the sewer lines, water mains, sanitary sewers or other 

utilities. The width of the trench shall be sufficient to allow proper investigation to determine if the existing 
facility needs to be adjusted. 

The Contractor shall familiarize himself with the locations of all underground utilities of facilities as 
outlined in applicable Articles 105 of the Standard Specifications and shall save such facilities from 
damage.” 

Revise the fourth paragraph of Article 213.02 to read: 
“The exploration trench shall be backfilled with trench backfill meeting the requirements of the 

Standard Specifications, the cost of which shall be included in the item Exploration Trench, Special.” 

Method of Measurement. 
This work shall be measured in place and measured per lineal foot. Payment shall be based on actual 
length of trench explored without change in unit price because of adjustment in plan quantities due to field 
conditions. 

An estimated length of EXPLORATION TRENCH, SPECIAL has been shown in the Summary of Quantities 
to establish a unit price, and payment shall be based on actual length of trench explored without change in 
unit price because of adjustment in plan quantities. This work shall be measured in accordance with Article 
213.03. 

Basis of Payment. 
This work will be paid for at the contract unit price per foot for EXPLORATION TRENCH (SPECIAL) and 
no extra compensation will be allowed for any delays, inconvenience or damage sustained by the 
Contractor in performing this work. This price shall include excavation, backfill, and disposal of excess 
material. 

RECESSED REFLECTIVE PAVEMENT MARKER (DUPAGE COUNTY) 

Description. 
This work shall consist of setting reflective pavement markers in a recessed groove in the pavement. This 
recessed pavement markers shall be used to supplement other pavement markings, similar to the use of 
Raised Reflective Pavement Markers. 

Materials. 
The reflective pavement marker shall be listed on the Illinois Department of Transportation approved list of 
snowplowable raised pavement markers and be compatible with the reflector holder. The epoxy used shall 
be as recommended by the pavement marker manufacturer. 

Installation. 
Spacing and orientation of the pavement markers shall be as detailed in the plans or as directed by the 
Engineer. 

A recessed groove shall be cut in the pavement 5.25” wide, 0.9” deep on a 15.5” diameter. An additional 
3.5’ long groove shall taper from 0” (normal pavement) to 0.3” depth (full-recessed). 

The recessed area shall be cleaned free of all loose material, and dry before the placement of the 
pavement marker. All excess material resulting from the construction of the recessed area shall be 
completely removed from the surface of the roadway by means of vacuum sweeper truck. The pavement 
marker shall be cemented with epoxy in the center of the 0.9” deep recessed groove. 
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Inspection. 
A straight edge shall be placed across the recess to check that the top of the marker is below the 
pavement. Inspection and acceptance shall be according to Article 781.04 of the Standard Specifications. 
 
Basis of Payment. 
This work will be paid for at the contract unit price each for RECESSED REFLECTIVE PAVEMENT 
MARKER. 
 
RECESSED REFLECTIVE PAVEMENT MARKER REMOVAL 
 
Description. 
This work shall be completed in accordance with Section 783 of the Standard Specifications for Road and 
Bridge Construction.  This work shall consist of removing the reflector unit from existing recessed reflector 
pavement markers.  Existing reflectors that conflict with revised traffic patterns shall be removed 
immediately to facilitate a change in lane assignment.  If darkness or inclement weather prohibits the 
removal operations, such operation shall be resumed the next morning of when weather permits. 
 
The base casting and the reflector shall be removed to accommodate milling operations.  Debris from the 
removal operations shall be removed from the pavement prior to opening the roadway to traffic. 
 
Method of Measurement. 
This work will be measured for payment per each reflector unit removed.  
 
Basis of Payment. 
This work will be measured for payment at the contract unit price per each for RECESSED REFLECTIVE 
PAVEMENT MARKER REMOVAL. Payment shall be full compensation for materials, labor and equipment 
required to complete this work. 
 
 
VALVE VAULTS TO BE ADJUSTED 
SANITARY MANHOLES TO BE ADJUSTED 
 
Description. 
This work shall be performed in accordance with Sections 602 and 603 of the Standard Specifications, the 
Standard IDOT District One Detail for ‘Details for Frames and Lids Adjustment with Milling’ (BD-8), and the 
Downers Grove Sanitary District’s Sanitary Sewer Manhole Adjustment Detail.  
 
Revise Article 603.08 to read: 

“The use of steel rings for adjustment will not be allowed. Final adjustments will be made using 
precast rings. The adjustment shall be completed in accordance with the details herein.” 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per EACH for VALVE VAULTS TO BE ADJUSTED or 
per EACH for SANITARY MANHOLES TO BE ADJUSTED. 
 
This work will not be paid for until after construction of the hot-mix asphalt surface course; at which time 
the Contractor, Downers Grove Sanitary District, and Engineer shall open each lid and visually determine 
whether construction debris or asphalt has entered the structure during construction activities. In the event 
construction debris is found within the structure, the Contractor shall clean out the structure at no additional 
cost to the contract. 
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VALVE BOXES TO BE ADJUSTED 
 
Description. 
This work shall be done in accordance with Section 602 of the Standard Specifications and shall consist of 
adjusting valve boxes or water boxes as determined by the Engineer. Care shall be taken to keep the inside 
of the extension and box completely free of any material which would prevent the opening and closing of 
the water valve. 
 
Water boxes or valve boxes are defined as a three-piece casting consisting of a stem or hip, a neck and a 
lid. Adjustment is attained by turning the neck of the casting, either clockwise or counterclockwise until the 
required grade is attained. Excavation of approximately 3 to 3 ½ feet of base and sub-base material is to 
be anticipated to facilitate the turning of the neck. 
 
New top stems and lids will be required for all valve box or water box adjustment. It may be necessary to 
excavate the entire water box or valve box in order to complete the adjustment. No additional compensation 
will be allowed should this need arise. All excavated sub-base material shall be replaced with trench backfill 
and compacted in accordance with Article 550.07 of the Standard Specifications. The excavated base 
material shall be replaced in accordance with appropriate articles of section 602 of the Standard 
Specification. 
 
If any water box or valve box or is adjusted, repaired or replaced, the Contractor shall ensure that the valve 
box is cleaned of all debris and shall be keyable. 
 
Method of Measurement. 
This work will be measured for payment in place for each valve box adjusted. It will be the Contractor’s 
responsibility to determine the type of valve box and materials required to complete the adjustment. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per EACH for VALVE BOXES TO BE ADJUSTED, 
which price shall include the adjustment valve boxes, re-setting the valve box and excavation and 
backfilling. 
 
 
DOMESTIC WATER SERVICE BOXES TO BE ADJUSTED 
 
Description of Work. 
This work shall consist of adjusting to grade, water boxes, buffalo boxes, or valve boxes, encountered on 
the job, and if necessary, the replacement of defective or damaged parts of the water box. 
 
Water boxes or buffalo boxes are defined as a three-piece casting consisting of a stem or hip, a neck and 
a lid. Adjustment is attained by turning the neck of the casting, either clockwise or counterclockwise until 
the required grade is attained. Excavation of approximately 3 to 3 ½ feet of base and sub-base material is 
to be anticipated to facilitate replacement of the valve box. 
 
All excavated sub-base material shall be replaced with trench backfill and compacted in accordance with 
Article 550.07 of the Standard Specifications. The excavated base material shall be replaced in accordance 
with appropriate articles of section 602 of the Standard Specification. 
 
The Contractor shall ensure that the valve box is cleaned of all debris and shall be keyable. 
 
Basis of Payment 
This work will be paid for at the contract unit price per each for DOMESTIC WATER SERVICE BOXES TO 
BE ADJUSTED, which price shall be payment in full for performing the work as specified herein including 
trench backfill. 
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INLETS, TYPE A 
MANHOLES, TYPE A 
 
Description. 
This work shall be done in accordance with Section 602 of the Standard Specifications, except as noted 
herein, and the Standard Details, and as directed by the Engineer.   
 
Add the following to Article 602.07 
 “All new storm sewer structures shall be constructed using precast reinforced concrete sections.  
Final adjustments will be made using high density expanded polystyrene or expanded polypropylene 
adjusting rings.  A maximum of 8” of adjusting rings will be permitted. 
 
Add the following to Article 602.11 
 “Frame and grates or lids of the type specified in the plans will be included in the various storm 
sewer structures pay items in the contract.” 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per EACH for MANHOLES or INLETS, of the type 
specified, with specified Frame and Grate/Lid or Grate, which shall include all labor, material, and 
equipment to complete the work as specified above. 
 
 
FIRE HYDRANTS TO BE MOVED 
 
Description and Materials.  
This work shall be done in accordance with Section 564 of the Standard Specifications and Village 
construction detail herein, and consist of moving existing fire hydrants with a new auxiliary valve at the 
locations indicated in the plans or as directed by the Engineer. 
 
Construction Requirements. 
The Village of Downer Grove Public Works and the Downers Grove Fire Department shall be notified prior 
to an existing fire hydrant being removed from service. All materials required must be on site prior to 
water turn off so that the service interruption will be minimal.  
 
Removed material shall be disposed of according to Article 202.03 of the Standard Specifications. 
 
For fire hydrants installed at depths greater than five and a half feet (5.5’), the Contractor shall provide 
hydrant extensions to meet the required grade. The contractor shall provide any special hardware, fittings, 
valves, and appurtenances needed to install hydrant extensions compatible with the type and model of 
hydrant specified. Extensions shall be by the same manufacturer as the fire hydrant. The contractor shall 
install per the manufacturer’s instructions.  
 
For valve boxes installed at depths greater than five and a half feet (5.5’), the contractor shall provide valve 
box extensions to meet the required grade. The contractor shall provide any special hardware or fittings, 
valves stems, and appurtenances needed to install valve box extensions compatible with the type and 
model specified. Extensions shall be by the same manufacturer as the valve boxes. The Contractor shall 
install per the manufacturer’s instructions. 
 
The hole formed by the removal of a fire hydrant shall be backfilled with washed stone and mechanically 
compacted.   
 
Any fire hydrant not in service shall be securely covered or bagged to prevent accidental use. Non-
operative or out of service fire hydrants shall be reported to the Downers Grove Fire Department 
immediately. 
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Installation Requirements. 

1. Install fire hydrant plumb with the lowest hose connection at least 18 inches, but not more than 24 
inches, above the finished grade ground level. Set fire hydrant base and auxiliary valve on a 
precast concrete block to provide firm support. The auxiliary valve shall be as close to the hydrant 
as possible. 

2. Brace the bases with solid concrete blocking between the base and undisturbed trench wall  to  
counteract  the  reaction  thrust  of  water pressure  at  the  base. Provide mechanical joint 
anchoring fittings or approved restrained joints. 

3. Brace the fire hydrant barrels during backfilling. Do not block the drain hole in the fire hydrant. 
4. Install new hydrants so that pumper nozzles are facing the adjacent roadway. 

 
Method of Measurement.   
This work shall be measured per EACH fire hydrant and valve assembly to be moved. 
 
Basis of Payment.   
This work will be paid for at the contract unit price per EACH for FIRE HYDRANTS TO BE MOVED, which 
price shall include the furnishing and installing the new ductile iron hydrant lead pipe, new auxiliary valve, 
valve box and cover, extension stem, restraining devices and fittings, stabilizer, concrete thrust blocking, 
trench backfill and disposal of the removed material. 
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SECTION 208    TRENCH BACKFILL  
  
Revise Article 208.01 to read:  
“208.01     Description.     This work shall consist of furnishing aggregate for backfilling all trenches made  
in the subgrade of the proposed improvement, and all trenches where the inner edge of trench is within a  
zone extending at a 1H:1V slope from the proposed or existing edge of pavement, curb, gutter, curb and  
gutter, stabilized shoulder, sidewalk, or path.”  
  
Article 208.02    Materials.  The use of stone screenings will not be permitted.  
  
 
SECTION 351    AGGREGATE BASE COURSE  
  
Article 351.02   Materials.  The materials for Aggregate Base Course shall be restricted to crushed CA-6.  
 
 
SECTION 406    HOT-MIX ASPHALT BINDER AND SURFACE COURSE  
  
Article 406.05    Preparation, Tacking or Priming and Leveling of Brick, Concrete, HMA or Aggregate  
Bases.  The placement of bituminous materials for tack or prime coat shall be in accordance with  
Section 406 of the Standard Specifications with the following revisions and additions:  
 

1.  No tack or prime coat material shall be placed between 6:00 A.M. and 9:00 A.M. or between 2:00 
P.M. and 6:00 P.M.  

2.  Prime or tack coat shall not be applied to more than one lane in each direction at a time.  
Sufficient time shall be allowed for the material to cure before tack or prime material is placed in 
the adjacent lane.  

3.  Lanes closed for the placement of tack or prime coat are to be closed using applicable standards 
for lane closures. The Engineer may allow cone spacing to be increased to a maximum of 150 
foot (50 meter) center-to-center spacing to delineate the lane closure.  

4.  Tack or Prime shall not be placed more than 72 hours prior to the start of paving.  
5.  If traffic cannot be kept off fresh tack or prime material with the above procedures, the Engineer 

may require the tack or prime be placed in conjunction with the paving operation.  
  
Add the following after the first paragraph of Article 406.08:  
“Sawcut construction joints shall be provided at the paving limits, paved commercial or private entrances, 
and at all side roads.  The cost shall be included in the contract unit price for the HMA Surface Course.”  
 
 
SECTION 550    STORM SEWERS  
  
Article 550.02    Materials.  All storm sewer pipe shall be reinforced concrete pipe, unless otherwise 
noted.  
  
Article 550.06    Laying Sewer Pipe.  Extensions to existing storm sewers shall meet either an existing 
bell or spigot or shall be supplied with a concrete collar, a mission band seal, or approved coupling.  The 
cost of equipment, labor and materials to complete this work shall be included in the contract unit price for 
the storm sewer installed.  
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SECTION 602    CATCH BASIN, MANHOLE, INLET, DRAINAGE STRUCTURE, VALVE VAULT 
CONSTRUCTION, ADJUSTMENT AND RECONSTRUCTION  
  
Article 602.08    Steps.  Omit steps in all structures.  
  
Article 602.09    Wooden Baffles.  Baffles are required where shown in the standard drawings.  Non-
wooden baffles may be substituted with the approval of the Engineer.  
  
Article 602.10    Flat Slab Tops.  Flat slab tops shall be provided when the depth, measured between the 
rim elevation and any invert elevation, is less than six feet.  
  
Article 602.11    Furnishing and Placing Castings.  Add the following:  “Structures adjusted within the  
pavement where the pavement is removed to allow for adjustment shall be backfilled with Class SI  
Concrete or as directed by the Engineer.  Structures to be adjusted shall be completed in the outside 
travel lane and this lane opened to traffic prior to breaking out structures in the adjacent travel lane.”  
  
Article 602.16    Basis of Payment.  The contract unit price each for Catch Basins, Manholes, Inlets,  
Drainage Structures or Valve Vaults will not include the cost of furnishing and installing the specified  
frames and grates, or lids.  The cost of furnishing and installing the frames and grates or lids will be paid  
for at the contract unit price each in accordance with Section 604 of the Standard Specifications.   The  
contract unit price each for Catch Basins to be Reconstructed, Manholes to be Reconstructed, Inlets to be  
Reconstructed, Drainage Structures to be Reconstructed or Valve Vaults to be Reconstructed shall 
include the removal and disposal and/or addition of full-diameter structure sections, flat-slab tops, or 
“cone” sections.  
  
Adjustment or Reconstruction shall include the removal and replacement of all unsuitable two foot 
diameter adjusting rings.  
  
Adjustment of domestic water valve boxes (Buffalo Boxes) shall not be paid for separately.  
  
The cost of poured inverts in Manholes and Inlets shall be included in the cost of said structures.  
 
 
SECTION 604    FRAMES, GRATES, AND MEDIAN INLETS  
  
Add the following to Article 604.01  Description.  Where closed lids are provided, they shall be furnished  
with 2-inch raised letters cast into the lid reading “RESTRICTOR”, “SANITARY”, “STORM”, or “WATER” 
as appropriate. 
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DUPAGE COUNTY DOT TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Revised:    
DC800.01  
  
All work and equipment performed and installed under this Contract shall be governed by and  
shall comply with:  
  

SPECIFICATION ADOPTED/DATED 
 

The State of Illinois   
“Standard Specifications for Road and Bridge Construction”  
       referred to as “Standard Specifications”  
 

January 1, 2022  
 

The State of Illinois  
"Manual on Uniform Traffic Control Devices for Streets and  
Highways,"      
       referred to as “MUTCD”  
 

November 2021  
 

The National Electrical Code  
       referred to as “NEC”  
 

2011 Edition  
 

The National Electrical Manufacturers Association  
(All publications for traffic control items)   
       referred to as “NEMA”  
 

All applicable  
current documents  
published prior to  
Contract Letting  
Date  
 

The International Municipal Signal Association  
("Official Wire & Cable Specifications Manual,")  
       referred to as “IMSA”  
 

All applicable  
current documents  
published prior to  
Contract Letting  
Date  
 

The Institute of Transportation Engineers  
ATC 5.2b Standard 

September 25, 2006  
 

AASHTO “Standard Specifications”  
LRFD Specifications for Structural Supports for Highway 
Signs,  
Luminaires, and Traffic Signals 

2015 Edition & 2017  
Interim Revisions  
 

Supplemental Specifications and Recurring Special 
Provisions 

January 1, 2026  
 

 
The project Special Provisions supplement the above specifications, manuals, and codes. In case  
of conflict with any part or parts of said documents, the project Special Provisions shall take  
precedence and shall govern. 
 
The following terms and acronyms are used in the DUDOT traffic signal special provisions:  
  

IDOT      Illinois Department of Transportation  
District 1     IDOT District 1   
DUDOT      The DuPage County Division of Transportation  
Traffic Engineer    The DUDOT Traffic Engineer or designee  
Central Signal System DuPage   County’s ITS System  
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Network Integration Consultant   Currently Parsons Transportation Group  
  
The intent of these Special Provisions is to prescribe the materials and construction methods  
commonly used in traffic signal installations. The locations and the details of all installations shall  
be indicated on the plans or as directed by the Engineer.  
  
All traffic signal work related to the traffic signal cabinet shall be performed with at least one  
electrician holding a current IMSA Traffic Signal Technician Level 2 certification present on site  
and actively overseeing and directing the work, unless approved in advance by the Traffic  
Engineer.  
  
The work performed under this Contract shall consist of furnishing and installing all traffic signal  
work as shown on the plans and as specified herein in a manner acceptable and approved by the  
Resident Engineer. All materials furnished shall be new unless otherwise noted herein.  
  
The phone number to contact DUDOT for all contract electrical questions or request is (630) 407-6900, 
which includes requests for detector location approval, transfer of maintenance, Traffic  
Signal Maintenance Contractor locates, equipment inspections, and traffic signal turn-ons.  
  
Definitions of Terms.  
Add the following to Section 101 of the Standard Specifications:  
  
101.56 Vendor. Company that sells a particular type of product directly to the Contractor or the  
Equipment Supplier.  
  
101.57 Equipment Supplier. Company that supplies, represents, and provides technical support  
for District 1 approved traffic signal controllers and other related equipment. The Equipment  
Supplier shall be located within District 1 and shall:  

a. Be full service with on-site facilities to assemble, test, and trouble-shoot traffic signal  
controllers and cabinet assemblies.  
  

b. Maintain an inventory of District 1 approved controllers and cabinets.  
  

c. Be staffed with permanent sales and technical personnel able to provide traffic signal  
controller and cabinet expertise and support.  
  

d. Technical staff shall attend traffic signal “turn-on” and inspection with a minimum 14  
calendar day notice.   
  
SUBMITTALS  
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted electronically unless otherwise directed by the  
Traffic Engineer. The submittal shall be by email, and shall include a cover letter and one PDF file  
with all pay items for the project.   
  
General requirements include:  
  

a. All material approval requests shall be submitted within 7 calendar days after the  
preconstruction meeting. Traffic signal materials and equipment shall bear the U.L. label  
whenever such labeling is available.  
  

b. Original manufacturer published product data and shop drawing sheets with legible  
dimensions and details shall be submitted for review.  
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c. Product data and shop drawings shall be arranged by pay item. Pages of the submittal  

should be numbered. If the literature contains more than one item, the Contractor shall  
indicate which item or items will be furnished.  
  

d. When hard copy submittals are necessary for another agency, four complete copies of  
the manufacturer’s descriptive literatures and technical data for the traffic signal  
materials will be submitted, in addition to the electronic copy required above.  
  

e. When hard copy submittals are necessary for structural elements, four complete copies  
of the shop drawings for the mast arm assemblies and poles, and the combination mast  
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill  
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials,  
shall be submitted, in addition to the electronic copy required above.  
  

f. Partial or incomplete submittals will be returned without review.  
  

g. Certain non-standard mast arm poles and structures will require additional review from  
IDOT’s Bureau of Bridges and Structures. Examples include special mast arms and non-standard 
length mast arm pole assemblies. The Contractor shall account for the  
additional review time in their schedule.  
  

h. The County Section Number, permit number, or IDOT contract number, project  
location/limits and corresponding pay code number shall be on each sheet of  
correspondence, catalog cuts, and mast arm pole and assembly drawings.  
  

i. Where certifications and/or warranties are specified, the information submitted for  
approval shall include certifications and warranties. Certifications involving inspections,  
and/or tests of material shall include all test data, dates, and times.   
  

j. The Contractor shall secure approved materials in a timely manner to assure  
construction schedules are not delayed.  
  

k. After the Traffic Engineer reviews the submittals for conformance with the design  
concept of the project, the drawings will be stamped indicating their status as  
‘APPROVED’, ‘APPROVED AS CORRECTED’, ‘NOT APPROVED’, or ‘RESUBMIT’.  
Review schedule will be according to Article 801.05(b). Since the Traffic Engineer's  
review is for conformance with the design concept only, it is the Contractor's  
responsibility to coordinate the various items into a working system as specified. The 
 
Contractor shall not be relieved from responsibility for errors or omissions in the shop,  
working, layout drawings, or other documents by the Traffic Engineer’s approval thereof.  
  

l. All submitted items reviewed and marked ‘APPROVED AS CORRECTED’, ‘NOT  
APPROVED’, or ‘RESUBMIT’ shall be resubmitted in their entirety, unless otherwise  
indicated within the submittal comments, with a disposition of previous comments to  
verify Contract compliance at no additional cost to the contract.  
  

m. It is the Contractor’s responsibility to note any deviations from Contract requirements at  
the time of submittal and to make any requests for deviations in writing to the Resident  
Engineer. In general, substitutions will not be acceptable. Requests for substitutions  
shall demonstrate that the proposed substitution is superior to the material or equipment  
required by the Contract Documents. No exceptions, deviations or substitutions will be  
permitted without the approval of the Resident Engineer and the Traffic Engineer.  
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n. The Contractor shall not order major equipment (i.e., mast arm assemblies) prior to  

Resident Engineer approval of the Contractor marked proposed traffic signal equipment  
locations to assure proper placement of Contract required traffic signal displays, push  
buttons and other facilities. Field adjustments may require changes in proposed mast  
arm length and other coordination. 
 
MARKING PROPOSED LOCATIONS  
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read  
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.”  
  
Add the following to Article 801.09 of the Standard Specifications:  
  
It shall be the Contractor's responsibility to verify all dimensions and conditions existing in the field  
prior to ordering materials and beginning construction. This shall include locating the mast arm  
foundations and verifying the mast arms lengths.  
  
INSPECTION OF ELECTRICAL SYSTEMS  
Add the following to Article 801.10 of the “Standard Specifications”:  
  

(c) All cabinets, including temporary traffic signal cabinets, shall be assembled by an approved  
Equipment Supplier in District 1. DUDOT reserves the right to request that any controller and cabinet be 
tested at a District 1 approved Equipment Supplier’s facility prior to field installation. Such testing will be at 
no extra cost to the contract. All permanent or temporary "railroad interconnected” controllers and cabinets, 
shall be new, built, tested and approved by the controller Equipment Supplier, in the Equipment Supplier’s 
District 1 approved facility, prior to field installation. The test shall be conducted in the presence of DUDOT 
and Illinois Commerce Commission personnel, or as directed by the Traffic Engineer. The Equipment 
Supplier shall provide the technical equipment and assistance as required by the Traffic Engineer to fully 
test this equipment.  
  
LIQUIDATED DAMAGES FOR UNTIMELY WORK  
A primary concern is to maintain a safe and efficient roadway for the public. Therefore, the Contractor shall 
proceed with the traffic signal work as soon as conditions and project staging permit. If in the opinion of the 
Traffic Engineer construction conditions are suitable for traffic signal work, and the Contractor has not yet 
begun the traffic signal work, the Resident Engineer shall notify the Contractor to proceed. The Contractor 
shall begin the traffic signal work within seven calendar days after notification to proceed. The Contractor 
shall continue to prosecute the traffic signal work until completion, or until they can no longer proceed due 
to conditions beyond their control. The Contractor shall notify the Resident Engineer of any conditions 
impeding and/or delaying their prosecution of the work. Failure by the Contractor to proceed with the traffic 
signal work as specified herein shall result in liquidated damages of $500.00 per calendar day per 
occurrence.  
  
For projects involving detector loop installations or replacement, the following additional conditions apply. 
If, in the opinion, of the Traffic Engineer construction conditions are suitable for loop installation(s), the 
Resident Engineer shall notify the Contractor to proceed. The detector loops shall be installed and fully 
operational within 14 calendar days following notification to proceed by the Resident Engineer. This 14-day 
period shall be in effect throughout the entire year, including the off season, regardless of the Contractor's 
working day status. Failure by the Contractor to complete the loop installation(s) within the specified 
timeframe shall result in liquidated damages in the amount of $500.00 per calendar day, per intersection.  
  
For projects involving pavement resurfacing where radar, microwave, video, or other above-
grounddetection systems are included in the plans, the Contractor shall install the proposed detection 
system and make it operational prior to the grinding of the pavement loops, unless directed otherwise by 
the Engineer. In this case, the above-ground detection system will function as a temporary detector system, 
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as well as the permanent system. The Contractor shall maintain the system according to these 
specifications, including adjusting detector orientation and detection zones, as necessary, to maintain 
proper detection throughout all stages of construction. Failure by the Contractor to install and operate the 
detector system within the specified timeframe shall result in liquidated damages in the amount of $500.00 
per calendar day, per intersection.  
  
MAINTENANCE AND RESPONSIBILITY  
Revise Article 801.11 of the “Standard Specifications” to read:  
  

a. Existing traffic signal installations and/or any electrical facilities at locations included in this 
Contract may be altered or reconstructed totally or partially as part of the work on this contract. The 
Contractor is hereby advised that all traffic control equipment presently installed at these locations may be 
the property of the County of DuPage, State of Illinois, Department of Transportation, Division of Highways, 
County, Transit Agency, Private Developer, or a local governmental entity. Once the Contractor has begun 
any work on any portion of the project, all traffic signals within the limits of this Contract that have the pay 
item MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION, TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, and/or MAINTENANCE OF EXISTING FLASHING BEACON INSTALLATION, shall 
become the full responsibility of the Contractor, unless otherwise approved in advance by the Traffic 
Engineer. The Contractor shall supply the Resident Engineer and the County’s Traffic Signal Maintenance 
Contractor one 24-hour emergency contact name and telephone number. The Contractor shall provide 
sufficient qualified personnel to respond to all notifications of malfunctions on a round-the-clock basis (24 
hours a day, 7 days a week). The Contractor is required to keep a time and date log of all maintenance 
items, including the time of the initial report, the response time, and the time of final permanent repair. The 
Contractor shall provide this information to the Resident Engineer, upon request.  
  

b. When the project has a pay item for MAINTENANCE OF EXISTING TRAFFIC SIGNAL 
INSTALLATION, TEMPORARY TRAFFIC SIGNAL INSTALLATION, and/or MAINTENANCE OF 
EXISTING FLASHING BEACON INSTALLATION, the Contractor shall notify the Traffic Engineer at (630) 
407-6900 and the County’s Traffic Signal Maintenance Contractor of their intent to begin any physical 
construction work on the project. This notification shall be a minimum of ten calendar days prior to the start 
of construction to allow sufficient time for an inspection of the existing traffic signal installation(s) and the 
transfer of maintenance to the Contractor. If work is started prior to the inspection, maintenance of the traffic 
signal installation(s) will be immediately transferred to the Contractor without an inspection. The Contractor 
shall then become responsible for repairing or replacing all equipment that is not operating properly or is  
damaged at no cost to the owner of the traffic signal. Final repairs to or the replacement of damaged 
equipment shall meet the approval of the Traffic Engineer at the time of final inspection or the traffic signal 
installation will not be accepted.  
  

c. DUDOT, regional transit, IDOT, and other agencies may also have equipment connectedto 
existing traffic signal or peripheral equipment including PTZ cameras, switches, transit signal priority (TSP 
and BRT) servers, modems, traffic counters, and other devices that shall be included with traffic signal 
maintenance at no additional cost to the contract.  
  

d. For contracts that include pay items for milling or pavement patching that may result in 
destruction of loop detectors, but do not include installation or modification of the traffic signals, 
maintenance transfers are not required. These contracts do require a notification of intent to work and an 
inspection. A minimum of ten calendar days prior to the loop removal, the Contractor shall notify the Traffic 
Engineer at (630) 407-6900, at which time arrangements will be made to adjust the traffic controller timing 
to compensate for the absence of detection.  
  

e. The Contractor is advised that the existing and/or temporary traffic signal installation shall remain 
in operation during all construction stages, except for the most unavoidable down time. Any plan to shut 
down the traffic signal installation for a period exceeding 15 minutes shall require prior approval from the 
Traffic Engineer. Except in extraordinary circumstances, approval to shut down the traffic signal installation 
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will only be granted during the hours of 9:00 A.M. to 3:00 P.M. on weekdays, exclusive of holiday periods. 
Requests for shutdowns outside of these hours, or during holiday periods, will not be granted unless the 
Traffic Engineer determines that the alternate schedule is beneficial to DuPage County highway operations. 
Shutdowns will not be allowed during inclement weather.  
  

f. The Contractor shall be fully responsible for the safe and efficient operation of the traffic signals. 
Any inquiry, complaint or request by DUDOT, the County’s Traffic Signal Maintenance Contractor or the 
public, shall be investigated and repairs started. The Contractor shall restore service and complete 
permanent repairs according to the following Repair Timetable. Failure to provide this service will result in 
liquidated damages of $500 per calendar day per occurrence. The Traffic Engineer reserves the right to 
assign any work not completed within this timeframe to the County’s Traffic Signal Maintenance Contractor. 
All costs associated with the completion of the uncompleted repair shall be the responsibility of the 
Contractor. Failure to pay these costs to the Traffic Signal Maintenance Contractor within one month after 
the incident will result in additional liquidated damages of $500 per month per occurrence. Unpaid bills will 
be deducted from the cost of the Contract. County personnel, the County’s Traffic Signal Maintenance 
Contractor, and the County’s Network Integration Consultant may inspect any signalizing device on 
DUDOT’s highway system at any time without notification. 
 

g. At signals where the Contractor is responsible for maintenance, including temporary traffic 
signals and newly constructed traffic signals that are operational but not yet accepted by the County, the 
Contractor shall be responsible for clearing snow, ice, dirt, debris or other condition that obstructs visibility 
of any traffic signal display or access to traffic signal equipment in compliance with the REPAIR 
TIMETABLE. Two clearly visible signal indications of all colors and arrows are required to be maintained at 
all time.  
  

h. In the event of power loss at locations where the Contractor is responsible for maintenance, 
including temporary traffic signals and newly constructed traffic signals that are not yet accepted by the 
County, the Contractor shall be responsible for working with DuPage County personnel to make 
connections of portable County-supplied generators at the maintained location, as directed by the Traffic 
Engineer or Resident Engineer.  
  
All items shall be repaired within the period described in the Repair Timetable. The times listed  
are noncumulative. Any repairs not specifically covered in the Repair Timetable, or described  
elsewhere, shall be completed within a period matching the most similar line item in the Repair  
Timetable. 
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WORK NEAR HIGHWAY-RAIL GRADE CROSSINGS  
Any proposed activity in the vicinity of a highway-rail grade crossing shall adhere to the guidelines  
set forth in the MUTCD regarding work in temporary traffic control zones in the vicinity of highway-rail 
grade crossings which states that lane restrictions, flagging, or other operations shall not  
create conditions where vehicles can be queued across the railroad tracks. If the queuing of  
vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or flagger shall  
be provided at the crossing to prevent vehicles from stopping on the tracks, even if automatic  
warning devices are in place.  
  
MODIFICATION OF IDOT SPECIAL PROVISION REQUIREMENTS  
When IDOT Special Provisions for traffic signal items are included in a DUDOT Contract or Permit  
project, the following modifications shall apply to the noted Special Provisions.  
  
Contact Information: The Contractor shall utilize the DUDOT contact information for DUDOT  
projects in place of the personnel, phone numbers, and directives provided in the following District  
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1 Special Provisions when they are included in the Contract:  
  

800.02TS Optimize Signal System  
800.03TS Re-Optimize Signal System  
805.01TS Electric Service Installation  
886.01TS Detector Loop  
886.02TS Detector Loop Replacement and/or Installation  
890.01TS Temporary Traffic Signal Installation  
890.02TS Temporary Traffic Signal Timing  

  
All references in the above special provisions to Traffic Signal Engineer, Area Traffic Signal  
Engineer, Area Traffic Signal Maintenance and Operations Engineer, Bureau of Traffic  
Operations, Traffic Operations Engineer, State, State’s Traffic Signal Maintenance  
Contractor, and State’s Electrical Maintenance Contractor shall be replaced with the DUDOT  
Traffic Engineer and the phone number shall be 630-407-6900. Submittals, requests for  
reviews, scheduling of appointments, and requests for materials and information shall be  
directed to the DUDOT Traffic Engineer instead of IDOT, District 1, or the State’s Maintenance  
Contractor.  

  
Traffic Signal Timing Consultant Requirements: Add the following paragraph to the following  
District 1 Special Provisions:  
  

800.02TS Optimize Signal System  
800.03TS Re-Optimize Signal System  
890.02TS Temporary Traffic Signal Timing  

  
Graphics displays for DUDOT signal systems are not required if the signalized intersection  
is already connected to the county’s Centracs software or if it is being added to Centracs  
under this contract.  

  
Pedestrian Pushbutton Station Requirements: Add the following paragraph to the following  
District 1 Special Provisions:  
  

888.01TS Pedestrian Push Button  
888.02TS Accessible Pedestrian Signals 

 
The pedestrian push button signs shall be retroreflective R10-3e, 9”x15” signs displaying the  
“Push Button To Cross” legend with the Walking Man symbol and properly oriented arrow,  
unless shown otherwise in the plans. The pedestrian push button station shall be yellow with  
rounded corners sized to accommodate the 9”x15” sign.  
  
If extensions are required to ensure proper positioning of the buttons, the extensions shall  
be included in the cost of the applicable push button pay item at no additional cost to the  
contract. Catalog cuts are required for the push button extensions prior to ordering.  
  
All accessible buttons shall be programmed for the audible walk indication regardless of their  
placement. All buttons shall also be capable of producing a user-selectable audible  
percussive tone.  
  
The required accessible pedestrian signal training will be scheduled for DUDOT personnel  
in conjunction with the requesting person or group.  
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Handhole Requirements: Add the following paragraph to the following District 1 Special Provision:  
  
814.01 TS Handholes  
  
The “Traffic Signals” label for the handhole lid shall also be applicable to DUDOT handholes.  
  

DAMAGE TO TRAFFIC SIGNAL SYSTEM   
Revise Article 801.12(b) of the “Standard Specifications” to read:  
  
Any traffic control equipment damaged or not operating properly from any cause whatsoever shall be 
repaired and/or replaced. All inoperable components shall be replaced with new equipment meeting the 
special provisions, or in the absence of applicable special provisions, meeting the requirements of the 
Traffic Engineer. The Contractor shall provide replacement components at no additional cost to the Contract 
and/or owner of the traffic signal system. Final repairs or replacement of damaged equipment shall meet 
the approval of the Traffic Engineer prior to or at the time of final inspection; otherwise the traffic signal 
installation will not be accepted. Cable splices outside the controller cabinet shall not be allowed, unless 
approved by the Traffic Engineer.  
  
When present, Automatic Traffic Enforcement equipment, including Red Light Enforcement cameras, 
detectors, and peripheral equipment, damaged or not operating properly from any cause whatsoever, shall 
be the responsibility of the municipality or the Automatic Traffic Enforcement company according to the 
Permit or governing agreement.   
  
VIDEO AND NETWORK SYSTEM REQUIREMENTS   
For all projects including installation or relocation of video and/or network equipment, the Contractor shall 
contact the Traffic Engineer at 630-407-6900 after installation to confirm proper operation of the equipment 
within the Ethernet-based field communications system. This includes confirming that the camera horizon 
is properly adjusted, camera lens is clear, network settings are correct and all devices are communicating 
correctly with the Central Signal System. For equipment requiring an IP address or other DUDOT assigned 
parameters, the Traffic Engineer will provide all available IP and programming details upon request, but no 
earlier than at the pre-construction meeting. The Contractor should request the information from the Traffic 
Engineer a minimum of one week in advance of the traffic signal “turn-on.” The Contractor shall be 
responsible for making any changes necessary to the camera mounting, aiming, and/or equipment 
programming to meet the DUDOT requirements and/or to operate the equipment to the satisfaction of the 
Traffic Engineer. Contacting the Traffic Engineer for confirmation of equipment operation does not 
constitute an installation review and does not relieve the Contractor of the responsibility to correct 
deficiencies identified at the “turn-on.” The cost of meeting these requirements shall be included in the 
associated pay item and no additional compensation shall be made. Calls to the Traffic Engineer shall be 
made according to the Central Signal System Support section of this special provision.  
  
TRAFFIC SIGNAL INSPECTION (“TURN-ON”)   
Revise Article 801.15(b) of the “Standard Specifications” to read:  
  
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard Specifications, 
the Contractor may request a “turn-on” and inspection of the completed traffic signal installation at each 
separate location. This request shall be made to the Traffic Engineer at (630) 407-6900 a minimum of ten 
calendar days prior to the time of the requested inspection. Prior to the date of the “turn-on,” the Contractor 
must provide written notification (by letter or email) that the equipment has been field tested and the 
intersection is capable of operating according to Contract requirements.  
  
When the Contract includes the pay item RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM, OPTIMIZE TRAFFIC 
SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL TIMINGS, the Contractor shall notify the Signal 
Coordination and Timing (SCAT) Consultant of the “turn-on”/detour implementation schedule, as well as 
stage changes and signal phase changes during construction. The SCAT Consultant shall be in attendance 
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at each temporary and permanent traffic signal “turn-on.” When Emergency Vehicle Preemption (EVP) 
equipment is included in the project, the Contractor must invite local fire department personnel to each 
temporary and permanent traffic signal “turn-on.”  
  
It is DUDOT’s intent to have all electric work completed and the equipment field-tested by the Equipment 
Supplier prior to DUDOT’s "turn-on" field inspection. The Contractor shall have all traffic signal work 
completed and the electrical service installation connected by the utility company prior to requesting an 
inspection and “turn-on” of the traffic signal installation. In the event the Traffic Engineer determines that 
the work is not complete and that the inspection will require more than two hours to complete, the inspection 
may be cancelled and the Contractor will be required to reschedule at another date.   
  
The Contractor shall provide a representative from the Equipment Supplier’s office to attend the traffic signal 
inspection for both permanent and temporary traffic signal "turn-ons.” Signal indications being tested shall 
match the lane configurations and markings at the intersection. If any conflicting signal indications are 
visible to motorist or pedestrians while testing, the Contractor shall be responsible to provide police 
officer(s) to assist with traffic control at the time of testing.   
  
Upon demonstration that the signals are operating properly according to the Contract and to the satisfaction 
of the Traffic Engineer, the Traffic Engineer will allow the signals to be placed in continuous operation. The 
Traffic Engineer will inspect the traffic signal installation, with the assistance of the Contractor, and provide 
a written “punch-list” of deficient items requiring completion. The traffic signals will not be transferred to 
DUDOT maintenance until all “punch-list” work is corrected and re-inspected. The Contractor shall complete 
all “punch-list” work within 30 calendar days of notification. If this work is not completed within 30 days, 
DUDOT reserves the right to have the work completed by others at the Contractor’s expense. This cost will 
be in addition to Liquidated Damages for Untimely Work.  
  
The Contractor shall furnish all equipment and/or parts to keep the traffic signal installation operating. No 
spare traffic signal equipment is available from DUDOT. The Contractor shall be responsible for all traffic 
signal equipment and associated maintenance thereof until DUDOT acceptance is granted.  
  
When the Contractor has completed the “punch-list” work, he shall contact the Traffic Engineer to schedule 
a follow-up inspection of the traffic signal installation. If the Traffic Engineer determines that any “punch-
list” items have not been completed, he may cancel the inspection, and the Contractor will need to 
reschedule.  
  
It is possible that during any follow-up inspections of the traffic signal installation, deficient items may be 
identified that were not identified at the “turn-on” inspection, or included in the initial “punch-list.” The Traffic 
Engineer shall advise the Contractor of any such items, and it shall be the Contractor’s responsibility to 
complete these items prior to acceptance of the traffic signal.  
  
Acceptance of the traffic signal by DUDOT shall be based on the inspection results and successful 
operation during a minimum 72-hour “burn-in” period following activation of the traffic signal and related 
equipment. Therefore, due to the required “burn-in” period, acceptance of the traffic signal shall not occur 
at the time of the “turn-on.” Upon notification by the Contractor that all noted deficiencies have been 
corrected, and after the “burn-in” period, the Traffic Engineer shall perform an acceptance inspection of the 
traffic signal installation. If approved, the traffic signal acceptance shall be given verbally at the inspection, 
followed by written correspondence from the Traffic Engineer. When DUDOT is acting as a representative 
of other agencies, the agency that is responsible for the maintenance of each traffic signal installation will 
assume the traffic signal  
maintenance upon acceptance by the Traffic Engineer.  
  
DUDOT requires the following Final Project Documentation from the Contractor prior to  
acceptance of the traffic signal. The documentation shall be provided in hard copy and electronic  
format as indicated below.  
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1. One (1) copy (11”x17”) and one electronic PDF file of as-built signal plans with field  

revisions marked in red, including the location and labeling of detection equipment that  
differs from that shown in the plans.  
  

2. One (1) copy of the operation and service manuals for the signal controller and the  
associated control equipment.  
  

3. Five (5) copies (11"x17") and one electronic PDF file of the cabinet wiring diagrams.  
  

4. Five (5) copies of the traffic signal installation cable log, along with electronic PDF and  
DGN files.  
  

5. Original certificates for all manufacturer and Contractor warranties and guarantees  
required by Article 801.14 of the Standard Specifications.  
  

6. GPS coordinates of traffic signal equipment as detailed in the Record Drawings section  
herein. 
 

7. For new cabinet installations, two (2) cabinet keys and one (1) police door key.  
  
All cost of work and materials required to comply with the above requirements shall be included  
in the pay item bid prices, under which the subject materials and signal equipment are paid, and  
no additional compensation will be allowed. Materials and signal equipment not complying with  
the above requirements will be subject to removal and disposal at the Contractor's expense.  
  
LOCATING UNDERGROUND FACILITIES  
Revise Section 803 of the “Standard Specifications” to read:  
  
Once the Contractor has taken maintenance of an existing County facility or has constructed  
underground facilities, they are responsible for locating the facilities according the J.U.L.I.E.  
requirements at no additional cost to the Contract.   
  
Contractor requests for equipment locates will be granted only once prior to the start of  
construction. Additional requests shall be at the expense of the Contractor. The location of  
underground traffic facilities does not relieve the Contractor of their responsibility to repair any  
item(s) damaged during the construction, at his/her own expense.  
  
Locate requests shall be directed to DUDOT’s Traffic Signal Maintenance Contractor or to the  
DUDOT Traffic Engineering Department at (630) 407-6900.  
  
The exact location of all utilities shall be field verified by the Contractor before the installation of  
any components of the traffic signal system. For locations of utilities call J.U.L.I.E. at 1-800-892-0123. 
The location of some utilities may require contacting other Agencies or Municipalities.  
  
The Contractor should note that IDOT does not participate in J.U.L.I.E. Underground work that is  
proposed to take place within IDOT right-of-way requires the Contractor to contact IDOT for the  
procedures involved in locating their facilities.  
  
RESTORATION OF WORK AREA  
Add to Section 801 of the “Standard Specifications”:  
  
Restoration of the traffic signal work area shall be included in the related pay item including foundation, 
conduit, handhole, trench and backfill, etc. and no extra compensation shall be allowed. All roadway 



 
Route: FAU 2615 (Main Street) at MUN 4480 (Oxford Street) 

Section: 23-00121-00-CH 
County: DuPage 

Contract No. 61L36 
 

38 
 

 

surfaces including shoulders, medians, sidewalks, pavement, etc. shall be restored to match the previously 
existing conditions. All damage to mowed lawns shall be replaced with an approved sod, and all damage 
to unmowed fields shall be seeded, according to Section 250 and Section 252 of the Standard 
Specifications respectively. All brick pavers disturbed in the work area shall be restored to their original 
configuration as directed by the Resident Engineer. All damaged brick pavers shall be replaced with a 
comparable material approved by the Resident Engineer. Areas in front of residences are to be restored 
within two weeks of the completion of work causing the disturbance regardless of the duration of the project 
remaining. The traffic signal work area includes any area where the Contractor or their subcontractors 
perform work to install, repair, or maintain County owned traffic, lighting, or ITS equipment or facilities, 
regardless of the presence of an actual traffic signal.  
  
LOCATION AND ORIENTATION OF ITS EQUIPMENT  
The Contractor shall confirm the viability of the proposed mounting location for ITS equipment prior to 
installing cable, affixing mounting hardware to supporting posts or mast arms, and drilling holes in 
supporting posts or mast arms. When line-of-sight is required for proper equipment operations, including 
but not limited to antennas and detection cameras, the Contractor shall review the proposed installation 
with the Engineer, in consultation with the vendor’s representative, to confirm that the location shown in the 
plans is still viable. When a PTZ camera or other comparable device is proposed, the Contractor shall 
review the proposed location with the Engineer prior to installation to ensure that the Agency’s preference 
for visibility can be met within the built environment. In any case, if the Contractor installs cable or hardware, 
or drills holes, prior to receiving the Engineer’s approval, the cost to relocate the equipment to provide 
proper operation or preferred visibility, including the cost of removing and installing new electrical or 
communications cable, will be borne by the Contractor. The Contractor will be paid for the actual quantity 
of cable and equipment based on the final accepted installation location regardless of the quantities shown 
in the plan, and no additional compensation shall be made under the Contract for excess materials installed 
prior to approval.  
  
CABINET NEATNESS AND WIRING  
The Contractor shall ensure that all wiring and peripheral equipment in any new traffic signal cabinet is in 
a neat and orderly fashion that is acceptable to the Traffic Engineer. This applies to controller cabinets, 
master cabinets, railroad cabinets, communication/ITS cabinets, lighting cabinets, electrical service 
cabinets, or any other new cabinet called for in the project plans.   
  
All conduit entrances into the cabinet shall be sealed with a pliable waterproof material. Electrical cables 
inside the cabinet shall be neatly trained along the base and back of the cabinet. Each conductor shall be 
connected individually to the proper terminal. The spare conductors shall be bound into a neat bundle. All 
cables, including those for signals, vehicle detection, pushbuttons, emergency vehicle preemption, video 
transmission, and communication shall be neatly arranged and bundled within the cabinet to the satisfaction 
of the Traffic Engineer. Each cable shall be marked with an identification number which corresponds to the 
number and description on the cabinet cable log.  
  
When modernizing or modifying an existing cabinet, the new cables being installed shall be trained, 
bundled, and labeled to the satisfaction of the Traffic Engineer. When working inside an existing cabinet, 
the Contractor shall minimize disturbance to existing cables and cabinet wiring. Any existing cables and 
cabinet wiring disturbed by the Contractor shall be re-trained, bundled, and/or labeled to the satisfaction of 
the Traffic Engineer.  
  
Unless indicated elsewhere in the plans and specs, all equipment in the cabinet shall be wired through the 
UPS except lighted street name signs and luminaires.  
  
Components with Ethernet capabilities shall be connected to the Switch or other communications  
equipment in the cabinet as directed by the Traffic Engineer. All equipment, materials, labor and  
hardware, including Ethernet patch cables, required to provide cabinet neatness and wiring to the  
satisfaction of the Traffic Engineer shall be included in the applicable pay item for FULL  
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ACTUATED CONTROLLER AND TYPE IV CABINET SPECIAL, FULL-ACTUATED  
CONTROLLER IN EXISTING CABINET, and/or MODIFY EXISTING CONTROLLER.  
  
The County will not accept maintenance of the traffic signal installations until the above  
requirements are satisfied.   
  
EQUIPMENT SUPPLIER AND VENDOR REPRESENTATION   
The Traffic Engineer reserves the right to request a representative of the Equipment Supplier  
and/or Vendor be present at the activation of new traffic equipment. The traffic equipment may  
include signal heads, cabinets, controllers, amplifiers, preemption, detection, monitoring, 
 
communication/transmission, fiber-optic/telemetry, radio, microwave, infrared, illuminated signs,  
streetlights, push buttons, lighted crosswalks, uninterruptable power supplies, adaptive, counters,  
and any other new equipment being installed and activated. The representative shall be a qualified  
technician trained in the proper installation and operation of the equipment being installed under  
the Contract or permit.   
  
The Traffic Engineer reserves the right to cancel the “turn-on,” transfer, or other scheduled activity  
if, in their opinion, knowledgeable personnel from the Equipment Supplier or Vendor are not  
present. Rescheduling, and any associated costs, shall be the responsibility of the Contractor,  
and shall be subject to availability of DUDOT Traffic staff.  
  
This provision is in addition to the requirement contained herein that the Contractor provide a  
representative from the Equipment Supplier to attend the traffic signal inspection for both  
permanent and temporary traffic signal “turn-on”.  
  
Any costs associated with Equipment Supplier and/or Vendor representation shall be included in  
the unit price of the associated traffic equipment being activated. Any unforeseen costs incurred  
by the Contractor to provide this representation shall not be the responsibility of the County.  
  
INTERRUPTION OF COMMUNICATION  
The interruption of communication with County equipment shall be kept to an absolute minimum.  
Communication includes controller telemetry, video transmission, camera control signals,  
Highway Advisory Radio, wireless interconnect, telephone (POTS/ISDN/DSL), high speed  
Internet, cellular modem, or any other County communication equipment. This provision applies  
to cable types including copper, multimode fiber optic, singlemode fiber optic, telephone cables,  
Ethernet cables, or any other cable used by the County to monitor and maintain its various signal  
and ITS equipment.   
  
The Contractor shall plan ahead, and shall stage their construction work accordingly, so that they  
can interrupt communication, and then restore communication, with as little down time as  
possible. For example, when a section of existing interconnect is being relocated, the new  
handholes and conduits should be installed prior to disconnecting the interconnect cable. The  
interconnect cable can then be disconnected, pulled out of the existing conduit, pulled through  
the new conduit, and re-connected. In addition, when an existing fiber optic cable is to be re-used,  
the Contractor shall be prepared to immediately replace any fiber splices and/or terminations that  
become damaged.  
  
Prior to disconnecting any DUDOT communication link, the Contractor shall contact the Traffic Engineer for 
approval of their planned construction method.  
  
CENTRAL SIGNAL SYSTEM SUPPORT  
DUDOT Traffic staff are available to provide a limited amount of technical support to the Contractor between 
the hours of 8:00 AM and 4:30 PM. The Contractor may request the DUDOT staff provide configuration 
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information, settings, and testing support, and other items approved by the Traffic Engineer. Requests that 
require DUDOT support after 4:30 PM may not be honored until the next business day. Extensions to the 
Contract working days or completion date will not be authorized solely due to requests for support that do 
not meet these requirements.  
  
CONSTRUCTION WORK UNDER COUNTY HIGHWAY PERMIT  
For projects being completed under DuPage County Highway Access Permits, including resurfacing 
projects that require replacement of detector loops, the Contractor shall have a copy of the approved County 
Highway Permit on-site at all times work is underway, including when working on loops or other signal 
related equipment at county-owned intersections even if all work is located outside of DuPage County right-
of-way. Penalties for non-compliance will be assessed according to the terms detailed in the Highway 
Permit. 
 
 
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION 
Revised:   
DC850.01  
  
Description: This work shall consist of maintaining an existing traffic signal installation that has been 
designated to remain in operation during construction.  
  
General: This work will be performed according to Section 850 of the “Standard Specifications,” the DuPage 
County DOT Traffic Signal General Requirements DC800.01 Special Provision, and the following:  
  
The Contractor shall provide the Engineer with a 24-hour telephone number for traffic signal maintenance, 
in accordance with the requirements of the DC800.01 Special Provision. The 
 
Contractor, or his representative, shall be available on a 24-hour basis to respond to emergency calls by 
the Engineer, Traffic Engineer or other parties.  
  
The Contractor shall have electricians on staff with IMSA Level II certification to provide signal maintenance.  
  
Full maintenance responsibility shall start as soon as the Contractor begins any physical work on the 
contract or any portion thereof.  
  
This item shall include maintenance of all traffic signal equipment at the intersection, including cameras, 
emergency vehicle pre-emption equipment, traffic counters, detection equipment, traffic signal control 
equipment, terminal servers, media converters, transit signal priority equipment, flashing beacons, 
uninterruptable power supply (UPS) and batteries, handholes, lighted signs, radios, modems, master 
controllers, telephone service installations, communication equipment, communication cables, conduits to 
adjacent intersections, and other traffic signal equipment. The Contractor shall at all times maintain in stock 
a sufficient amount of materials and equipment to provide effective temporary and permanent repairs.  
  
The Contractor shall check all controllers every month, which will include opening the cabinet door and 
visually inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that they are 
functioning properly. This item includes all portions of the emergency vehicle pre-emption system. The 
Contractor shall not clear equipment log buffers. The Contractor shall not remove any existing 
documentation from the cabinet; it shall remain in the cabinet and remain property of the County or the 
agency that owns the cabinet.  
  
The Contractor shall respond to all emergency calls from the County or others according to the Repair 
Timetable and provide immediate corrective action. When equipment has been damaged or becomes faulty 
beyond repair, the Contractor shall replace it with new and identical equipment. The cost of furnishing and 
installing the replaced equipment shall be borne by the Contractor at no additional charge to the County. 
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The Contractor may initiate action to recover damages from a responsible third party. If at any time the 
Contractor fails to perform all work as specified herein to keep the traffic signal installation in proper 
operating condition or if the Engineer or Traffic Engineer cannot contact the Contractor's designated 
personnel, the Traffic Engineer shall have the County’s Traffic Signal Maintenance Contractor perform the 
required maintenance work. The County’s Traffic Signal Maintenance Contractor shall bill the Contractor 
for the total cost of the work. The Contractor shall pay this bill within 30 days of the date of receipt of the 
invoice or the cost of such work will be deducted from the amount due the Contractor. At any time requested,  
the Contractor shall allow the County’s Traffic Signal Maintenance Contractor to open the cabinet and 
review the operation of the existing traffic signal installation that has been transferred to the Contractor for 
maintenance.   
  
The Contractor shall provide immediate corrective action when any part of the system fails to function 
properly. Two far side signal heads facing each approach shall be considered the minimum acceptable 
signal operation pending permanent repairs. When repairs at a signalized intersection require that the 
controller be disconnected, and power is available, the Contractor shall place the traffic signal installation 
on flashing operation. The signals shall flash RED for all directions unless a different indication has been 
specified by the Traffic Engineer. When the signal is flashing RED or when the power is out, the Contractor 
shall be required to place at least 1 STOP sign (R1-1-36) meeting MUTCD requirements at each approach 
of the intersection as a temporary means of regulating traffic according to the Repair Timetable in the project 
special provisions. At approaches where a yellow flashing indication is directed by the Traffic Engineer, 
STOP signs will not be required. The Contractor shall maintain a sufficient number of STOP signs for all 
the signals under the Contractor’s maintenance and have enough spare STOP signs in stock at all times 
to replace those which may be damaged or stolen.   
  
Traffic signal equipment which is lost or not returned to the County for any reason shall be replaced with 
new equipment meeting the requirements of the project special provisions. or in the absence of applicable 
special provisions, meeting the requirements of the Traffic Engineer.  
  
The Contractor shall be responsible for maintaining the hardware and cables related to the County’s 
Ethernet-based signal and ITS communications system, including any Layer II or Layer III switches, video 
encoders, power supplies, cables, and peripherals, located in the cabinet maintained under this pay item. 
Routine programming of Video encoders, Layer II and Layer III switches will be maintained by the County’s 
Network Integrator under separate County contract, except as noted in the plans. The Contractor shall 
provide cabinet access to the Network Integrator as necessary to maintain communications on the County’s 
Ethernet communications network. Any electrical work required to maintain the communications equipment 
shall be the responsibility of the Contractor.  
  
The Contractor will not be required to pay the energy charges for the operation of the existing traffic signal 
installation.   
  
The Traffic Engineer may require the Contractor to transfer maintenance of a signal back to the County’s 
Traffic Signal Maintenance Contractor (or other electrical contractor) for a short time. This may become 
necessary due to other signal projects in the area, or if the County needs to perform work at the signal. Any 
costs incurred by the Contractor for maintenance transfer inspections of this type shall be included in cost 
of pay item MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION.  
  
Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require construction 
of a full or partial span wire signal installation or other method approved by the Traffic Engineer.   
  
Maintenance will not include Automatic Traffic Enforcement equipment, e.g. red light enforcement cameras, 
detectors, or peripheral equipment. If present, this equipment is operated and maintained by the local 
municipality and should be de-activated while the traffic signal is on Contractor maintenance.  
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Basis of Payment.  
This work shall be paid for at the Contract unit price each for MAINTENANCE OF EXISTING TRAFFIC 
SIGNAL INSTALLATION. Each intersection will be paid for separately. If two intersections are operated by 
one traffic signal controller, it shall be considered as one intersection for the purposes of this pay item. 
 
 
CONDUIT SPLICE 
 
Description. 
This work shall consist of cutting existing conduits and attaching new conduits as shown on the plans. 
 
Construction Requirements. 
This pay item shall include necessary work to splice conduit as shown on the plans. This work shall conform 
to Section 810 of the current “Standard Specifications for Road and Bridge Construction.”  The existing 
conduits shall be exposed and cut at the location shown on the plans or as directed by the Engineer. The 
end of the existing conduits shall be threaded and a threaded coupling used to join the existing conduit to 
the new conduit. The use of no-thread couplings is unacceptable.  A coupler reducer may be required and 
shall be included in the cost of CONDUIT SPLICE. 
 
Basis of Payment. 
This work will be paid for at the unit price per each for CONDUIT SPLICE. 
 
 
REMOVE AND REINSTALL FIBER OPTIC FROM CONDUIT 
 
Description. 
This work shall be performed in accordance with Section 895 of the Standard Specifications except that 
fiber optic shall be substituted for electric cable. 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per FOOT for REMOVE AND REINSTALL FIBER OPTIC 
CABLE FROM CONDUIT. 
 
 
GENERAL ELECTRICAL REQUIREMENTS 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by definition the 
latest adopted version thereof, unless indicated otherwise. 
 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, fixtures, 
apparatus, all hardware and appurtenances, and the like, used as part of, or in connection with, electrical 
installation. 
 
Standards of Installation.  Materials shall be installed according to the manufacturer’s recommendations, 
the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for Structural Supports for Highway 
Signs, Luminaires, and Traffic Signals. 
 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 
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Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All electrical 
boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-energized, shall be 
closed or shall have covers in place and be locked when possible, during nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the entrance of 
water and dirt.  Wiring shall be protected from mechanical injury. 
 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall be 
grounded.  Good ground continuity throughout the electrical system shall be assured, even though every 
detail of the requirements is not specified or shown.  Electrical circuits shall have a continuous insulated 
equipment grounding conductor.  When metallic conduit is used, it shall be bonded to the equipment 
grounding conductor, but shall not be used as the equipment grounding conductor. 
 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require an 
equipment grounding conductor. 
 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal at the 
connection point.  After the connection is completed, the paint system shall be repaired to the satisfaction 
of the Engineer. 
 
Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors shall 
have a serrated washer at the contact surface. 
 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be taken 
not to weaken load carrying members.  Where connections are made to epoxy coated reinforcing steel, 
the epoxy coating shall be sufficiently removed to facilitate a mechanical connection.  The epoxy coating 
shall be repaired to the satisfaction of the Engineer.  Where connections are made to insulated 
conductors, the connection shall be wrapped with at least four layers of electrical tape extended 6 in. 
(150 mm) onto the conductor insulation. 
 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of manufacturers 
for all major electrical and mechanical items.  The list of manufacturers shall be binding, except by written 
request from the Contractor and approval by the Engineer.  The request shall include acceptable reasons 
and documentation for the change. 
 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the method as directed in the pre-construction meeting. Submittals for the materials for 
each individual pay item shall be complete in every respect.  Submittals which include multiple pay items 
shall have all submittal material for each item or group of items covered by a particular specification, 
grouped together and the applicable pay item identified.  Various submittals shall, when taken together, 
form a complete coordinated package.  A partial submittal will be returned without review unless prior 
written permission is obtained from the Engineer. 
 
Submittals shall be provided for all items used, temporary and permanent, for review and approval. 
 
Electrical submittals shall be reviewed and approved by the Village of Downers Grove and DuPage 
County Division of Transportation. 
 
Each PDF document must be a vector format PDF from the originating supplier or program and not 
scanned images. 
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The submittal must clearly identify the specific model number or catalog number of the item being 
proposed. 
 
The submittal shall be properly identified by Pay Item Number, Contractor, route, section, county, and 
contract number. 
 
The Contractor shall have reviewed the submittal material and affixed the Contractor’s stamp of 
approval, with date and signature, for each individual item prior to submittal.  The Contractor’s 
approval stamp shall be the first page of the submittal. 
 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 
 
Items from multiple disciplines shall not be combined on a single submittal and transmittal.  Items 
for lighting, signals, surveillance, and CCTV must be in separate submittals since they may be 
reviewed by various personnel in various locations. 
 
The Department may provide a list of pay items broken out by discipline upon request for a particular 
contract. In general, the disciplines are as follows: 
 
 

Discipline Typical Items 

ITS 

CCTV 
CCTV structures 
Communication vaults 
Fiber optic 
Fiber optic duct 
Network equipment 

Lighting 

Breakaway devices 
Light poles 
Light tower 
Lighting cables 
Lighting controllers 
Luminaires 
Unit duct 

Pump Station All pump station equipment 
Signing Signing 

Surveillance 

Loop cables 
Detector equipment & associated structures 
Ramp metering & associated structures 
Wireless pavement sensors and assoc. structures 
Radar detection 
Data Probing 
Handholes 
Dynamic Message Signs (DMS) 

Traffic Signal 

Controllers/Cabinets 
Handholes 
Illuminated signs 
Pedestrian Push Buttons 
Signal Cable 
Signal Detectors 
Signal Heads 
Signal Loop Cable 
Signal Modules 
Signal Structures 

Local Roads Lighting Same as lighting 
Local Roads Traffic Signal Same as traffic signal 
Discipline with the predominate amount 
of work in contract or ask Engineer. 
 

Raceways 
Electric cables 
Junction boxes 
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The Engineer will review the submittals for conformance with the design concept of the project according 
to Article 105.04 and the following.  The Engineer will stamp the drawings indicating their status as 
“Approved”, “Approved as Noted”, “Disapproved”, “incomplete”, or “Information Only”.  Since the 
Engineer’s review is for conformance with the design concept only, it shall be the Contractor’s 
responsibility to coordinate the various items into a working system as specified.  The Contractor shall not 
be relieved from responsibility for errors or omissions in the shop, working, or layout drawings by the 
Engineer’s approval thereof.  The Contractor shall still be in full compliance with contract and specification 
requirements. 
 
All submitted items reviewed and marked “Disapproved”, “Incomplete” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal comments. 
 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to approval by 
the Engineer, will be subject to removal and replacement at no additional cost to the Department. 
 
Certifications.  When certifications are specified and are available prior to material manufacture, the 
certification shall be included in the submittal information.  When specified and only available after 
manufacture, the submittal shall include a statement of intent to furnish certification.  All certificates shall 
be complete with all appropriate test dates and data. 
 
Authorized Project Delay.  See Article 801.08 
 
Maintenance transfer and Preconstruction Inspection: 
 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) at the 
site, the Contractor shall request a maintenance transfer and preconstruction site inspection, to be held in 
the presence of the Engineer and a representative of the party or parties responsible for maintenance of 
any electrical systems (lighting, ITS, Pump Station, Surveillance, and traffic control systems) which may 
be affected by the work.  The request for the maintenance transfer and preconstruction inspection shall 
be made no less than fourteen (14) calendar days prior to the desired inspection date.  The maintenance 
transfer and preconstruction inspection shall: 
 
Establish the procedures for formal transfer of maintenance responsibility required for the construction 
period. 
 
Establish the approximate location and operating condition of the electrical systems which may be 
affected by the work. 
 
Marking of Existing Cable Systems.  The party responsible for maintenance of any existing electrical 
systems at the project site will, at the Contractor's request, mark and/or stake, once per location, all 
underground cable routes owned or maintained by the State.  A project may involve multiple "locations" 
where separated electrical systems are involved (i.e. different controllers).  The markings shall be taken to 
have a horizontal tolerance of at least 1 foot (304.8 mm) to either side.  The request for the cable 
locations and marking shall be made at the same time the request for the maintenance transfer and 
preconstruction inspection is made.  The Contractor shall exercise extreme caution where existing buried 
cable runs are involved.  The markings of existing systems are made strictly for assistance to the 
Contractor and this does not relieve the Contractor of responsibility for the repair or replacement of any 
cable run damaged in the course of his work, as specified elsewhere herein.  Note that the contractor 
shall be entitled to only one request for location marking of existing systems and that multiple requests 
may only be honored at the contractor's expense.  No locates will be made after maintenance is 
transferred unless it is at the contractor’s expense. 
 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical system 
equipment within the project limits, which may be affected by the work, making note of any parts which 
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are found broken or missing, defective or malfunctioning.  Megger and load readings shall be taken for all 
existing circuits which will remain in place or be modified.  If a circuit is to be taken out in its entirety, then 
readings do not have to be taken.   The inventory and test data shall be reviewed with and approved by 
the Engineer and a record of the inventory shall be submitted to the Engineer for the record.  Without 
such a record, all systems transferred to the Contractor for maintenance during construction shall be 
returned at the end of construction in complete, fully operating condition.” 
 
Maintenance and Responsibility During Construction. 
 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the assumption of 
responsibility for the continuing operation and maintenance of the existing, proposed, temporary, sign and 
navigation lighting, or other lighting systems and all appurtenances affected by the work as specified 
elsewhere herein.  Maintenance of lighting systems is specified elsewhere and will be paid for separately. 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 
 
Electrical Infrastructure During Construction.  The scope of work shall include locating and marking the 
proposed underground infrastructure installed in this contract. 
 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric utility 
for existing lighting which remains in service will continue as a responsibility of the Owner, unless 
otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate lighting systems 
(such as temporary lighting and proposed new lighting) shall not be operated simultaneously at the 
Owner's expense and lighting systems shall not be kept in operation during long daytime periods at the 
Owner's expense.  Upon written authorization from the Engineer to place a proposed new lighting system 
in service, whether the system has passed final acceptance or not, (such as to allow temporary lighting to 
be removed), the Owner will accept responsibility for energy and demand charges for such lighting, 
effective the date of authorization.  All other energy and demand payments to the utility shall be the 
responsibility of the Contractor until final acceptance. 
 
Damage to Electrical Systems.  Should damage occur to any existing electrical systems through the 
Contractor’s operations, the Engineer will designate the repairs as emergency or non-emergency in 
nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the Department, 
or its agent.  Non-emergency repairs shall be performed by the Contractor within six working days 
following discovery or notification.  All repairs shall be performed in an expeditious manner to assure all 
electrical systems are operational as soon as possible.  The repairs shall be performed at no additional 
cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or three 
successive lights are not operational.  Knocked down materials, which result in a danger to the motoring 
public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it does not 
interfere with traffic or other operations, and if the Engineer determines it does not require unacceptable 
modification to existing installations. 
 
Marking Proposed Locations.  The Contractor shall mark or stake the proposed locations of all poles, 
cabinets, junction boxes, pull boxes, handholes, cable routes, pavement crossings, and other items 
pertinent to the work.  A proposed location inspection by the Engineer shall be requested prior to any 
excavation, construction, or installation work after all proposed installation locations are marked.  Any 
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work installed without location approval is subject to corrective action at no additional cost to the 
Department. 
 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 and the 
following. 
 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, or 
other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s inspection. 
 
Testing. 
 
General. Before final inspection, the electrical work shall be tested.  Tests may be made progressively as 
parts of the work are completed or may be made when the work is complete.  Tests shall be made in the 
presence of the Engineer.  Items which fail to test satisfactorily shall be repaired or replaced.  Tests shall 
include checks of control operation, system voltages, cable insulation, and ground resistance and 
continuity. 
 
The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 
 

 Voltage Tests 
 Amperage Tests 
 Insulation Resistance Tests 
 Continuity tests 
 Resistance of Grounding Electrodes 
 Detector Loop Tests 

 
Lighting systems.  The following tests shall be made. 
 

(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to neutral, at 
no load and at full load, shall be measured and recorded.  Voltage readings at the last 
termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet shall be 

measured and recorded with all loads disconnected. Prior to performance of the insulation 
resistance test, the Contractor shall remove all fuses within all light pole bases on a circuit to 
segregate the luminaire loads.  

 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and neutral 
conductors with a connected load over 20A and shall exceed 100 megohms for conductors 
with a connected load of 20A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this contract, 
the resistance readings shall be the same or better than the readings recorded at the 
maintenance transfer at the beginning of the contract.  Measurements shall be taken with a 
megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and recorded.  
The Engineer may direct reasonable circuit rearrangement.  The current readings shall be 
within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest extension of 

each circuit run from the controller (i.e. check of equipment ground continuity for each circuit) 
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shall be measured and recorded.  Readings shall not exceed 2.0 ohms, regardless of the length 
of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes shall 

be measured and recorded.  Measurements shall be made with a ground tester during dry soil 
conditions as approved by the Engineer.  Resistance to ground shall not exceed 10 ohms. 

 
Surveillance. The following tests shall be made in addition to the lighting system test above.  
 

(1) Detector Loops.  Before and after permanently securing the loop in the pavement, the 
resistance, inductance, resistance to ground, and quality factor for each loop and lead-in circuit 
shall be tested. 

 
(2) The loop and lead-in circuit shall have an inductance between 20 and 2500 microhenries. 
 
(3) The resistance to ground shall be a minimum of 50 megohms under any conditions of weather 

or moisture. 
 
(4) The continuity test of the loop and loop lead-in shall not have a resistance greater than two (2) 

ohms 
 
(5) The quality factor (Q) shall be 5 or greater. 

 
Loops which fail to test satisfactorily shall be repaired or replaced. 
 
Telecommunication Cable.  Once the telecommunication cable is installed complete with all cable 
terminations complete the Contractor shall request an end-to-end test.  The Contractor shall request the 
end-to-end test at least 7 days in advance to the TSC Engineer.  Any lane closures and/or any other 
safety measures that need to be taken shall be provided for by the Contractor and shall be considered 
incidental to the cost of this item.  The type of test performed shall be an end-to-end test with Halcyon 
type equipment transmitting and receiving at each end of the cable.  Each pair shall be tested, and the 
results shall be recorded and submitted to the Engineer.  If any results don't fall within the requirements 
set forth in (REA) PE-39, the Contractor shall correct and re-test that cable pair.  Traffic Systems will 
tolerate only one pair out of every 100 pair of cable that doesn't meet or exceed specifications set forth in 
(REA) PE-39. 
 
Wireless In-Pavement Detection Systems shall be tested in accordance with the approved testing 
procedures provided in the catalog cut submittal. 
 
Fiber Optic Systems.   
 
The Contractor shall submit detailed test procedures for approval by the Engineer.  All fibers (terminated 
and un-terminated) shall be tested bi-directionally at both 1310 nm and 1550 nm with both an Optical 
Time Domain Reflectometer (OTDR) and a power meter with an optical source.  For testing, intermediate 
breakout fibers may be concatenated and tested end-to-end.  Any discrepancies between the measured 
results and these specifications will be resolved to the satisfaction of the Engineer. 
 
Fibers which are not to be terminated shall be tested with a temporary fusion spliced pigtail fiber.   
Mechanical splice or bare fiber adapters are not acceptable.  
 
The Contractor shall provide the date, time and location of any tests required by this specification to the 
Engineer at least 5 working (7 calendar) days before performing the test.  Included with the notification 
shall be a record drawing of the installed fiber optic cable system.  The drawings shall indicate actual 
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installed routing of the cable, the locations of splices, and locations of cable slack with slack quantities 
identified. 
 
Upon completion of the cable installation, splicing, and termination, the Contractor shall test all fibers for 
continuity, events above 0.1 dB, and total attenuation of the cable. The test procedure shall be as follows: 
 
A Certified Technician utilizing an Optical Time Domain Reflectometer (OTDR) and Optical Source/Power 
Meter shall conduct the installation test.  The test equipment used shall have been calibrated within the 
last two years.  Documentation shall be provided. The Technician is directed to conduct the test using the 
standard operating procedures defined by the manufacturer of the test equipment.  All fibers installed 
shall be tested in both directions. 
 
A fiber ring or fiber box shall be used to connect the OTDR to the fiber optic cable under test at both the 
launch and receive ends.  The tests shall be conducted at 1310 and 1550 nm for all fibers. 
 
All testing shall be witnessed by the IDOT Engineer, and a copy of the test results (CD ROM or USB 
Drive) shall be submitted on the same day of the test.  Hardcopies shall be submitted as described herein 
with copies on CD ROM or USB Drive. 
 
At the completion of the test, the Contractor shall provide copies of the documentation of the test results 
to the Project Engineer. The test documentation shall be submitted as two bound copies and three CD 
ROM, or USB drive copies, and shall include the following: 
 
Cable & Fiber Identification: 
 

 Cable ID  Operator Name 
 Cable Location - beginning and 

end point 
 Date & Time 

 Fiber ID, including tube and fiber 
color 

 Setup Parameters 

 Wavelength  Range (OTDR) 
 Pulse width (OTDR)  Scale (OTDR) 

 Refractory index (OTDR) 
 Setup Option chosen to pass OTDR 

“dead zone” 
 
Test Results shall include: 
 

 OTDR Test results  Measured Length (Cable Marking) 
 Total Fiber Trace  Total Length (OTDR) 

 Splice Loss/Gain 
 Optical Source/Power Meter Total 

Attenuation (dB/km) 
 Events > 0.10 dB  
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Sample Power Meter Tabulation: 
 

Power Meter Measurements (dB) 

Location 
Fiber 
No. 

Cable 
Length 
(km) 

A to B B to A 
Bidirectional 

Average 

A B 
1310 
nm 

1550 
nm 

1310 
nm 

1550 
nm 

1310 
nm 

1550 
nm 

  1        
          
          
  2        

Maximum Loss       
Minimum Loss       

 
 
The OTDR test results file format must be Bellcore/Telcordia compliant according to GR-196-
CORE Issue 2, OTDR Data Standard, GR 196, Revision 1.0, GR 196, Revision 1.1, GR 196, Revision 
2.0 (SR-4731) in a “.SOR” file format.  A copy of the test equipment manufacture’s software to read 
the test files, OTDR and power, shall be provided to the Department.  These results shall also be 
provided in tabular form, see sample below: 
 

Sample OTDR Summary 
Cable 

Designation: 
TCF-IK-03 

OTDR 
Location: 

Pump Sta. 67 Date: 1/1/00 

Fiber 
Number 

Event 
Type 

Event 
Location 

Event Loss (dB) 
1310 nm 1550 nm 

1 Splice 23500 Ft. .082 .078 
1 Splice 29000 Ft. .075 .063 
2 Splice 29000 Ft. .091 .082 
3 Splice 26000 Ft. .072 .061 
3 Bend 27000 Ft. .010 .009 

 
The following shall be the criteria for the acceptance of the cable: 
 
Upon completing all splicing operations for a cable span, the Contractor shall measure the mean bi-
directional loss at each splice using an Optical Time Domain Reflectometer. 
 
When splices are made between identical cables (same manufacturer and cable type) the average optical 
loss of each splice shall not exceed 0.10 dB.  The average is determined by measuring the splice loss in 
both directions with an OTDR, adding the two readings, and dividing by two.  Testing should be 
performed for both the 1310 and 1550 nm wavelengths.  No individual splice loss measured in a single 
direction shall exceed 0.15 dB. 
 
When splices are made between cables containing fibers of different mode field diameters, the average 
optical loss of each splice shall not exceed 0.50 dB.  The average is determined by measuring the splice 
loss in both directions with an OTDR, adding the two readings, and dividing by two.  Testing should be 
performed for both the 1310 and 1550 nm wavelengths.  No individual splice loss measured in a single 
direction shall exceed 0.6 dB. 
 
The Contractor shall measure the end-to-end attenuation of each fiber, from connector to connector, 
using an optical power meter and source. This loss shall be measured at from both directions and shall 
not exceed 0.5 dB per installed kilometer of single mode cable. Measurements shall be made at both 
1300 and 1550 nm for single mode cable. 
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For multimode cable, power meter measurements shall be made at 850 and 1300 nm. The end-to-end 
attenuation shall not exceed 3.8 dB/installed kilometers at 850nm or 1.8 dB per installed kilometer at 
1300nm for multimode fibers. 
 
If the total loss exceeds these specifications, the Contractor shall replace or repair the cable run at the no 
additional cost to the state, both labor and materials. Elevated attenuation due to exceeding the pulling 
tension, or any other installation operation, during installation shall require the replacement of the cable 
run at no additional cost to the State, including labor and materials. 
 
All test results shall be furnished to the Engineer seven working days before the date the inspection is 
scheduled. 
 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work provided 
under the contract for a period of six months after the date of acceptance with the following warranties 
and guarantees. 
 

(a) The manufacturer’s standard written warranty for each piece of electrical material or apparatus 
furnished under the contract.  The warranty for light emitting diode (LED) modules, including the 
maintained minimum luminance, shall cover a minimum of 120 months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final acceptance 

of the work, all necessary repairs to or replacement of said warranted material or apparatus for 
reasons not proven to have been caused by negligence on the part of the user or acts of a third 
party shall be made by the Contractor at no additional cost to the Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems furnished and 

constructed under the contract for a period of six months after final acceptance of the work. 
 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from date 
the equipment is placed in operation; however, the batteries of the UPS shall be warranted for full 
replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the execution of the 
work shall be made on the PDF copy of the as-Let documents using a PDF editor. Hand drawn notations 
or markups and scanned plans are not acceptable. These drawings shall be updated daily and shall be 
available for inspection by the Engineer during the work.  The record drawings shall include the following: 
 

 Cover Sheet 
 The Electrical Maintenance Contract Management System (EMCMS) location designation, 

i.e. “L” number 
 Summary of Quantities, electrical items only 
 Legends, Schedules, and Notes 
 Plan Sheets 
 Pertinent Details 
 Single Line Diagrams 
 Other useful information useful to locate and maintain the systems. 

 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the project 
and record information on inventory sheets provided by the Engineer. 
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The inventory shall include: 
 

 Location of Equipment, including rack, chassis, slot as applicable. 
 Designation of Equipment 
 Equipment manufacturer 
 Equipment model number 
 Equipment Version Number 
 Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

 Equipment Serial Number 
 
The following electronic inventory forms are available from the Engineer: 
 

 Lighting Controller Inventory 
 Lighting Inventory 
 Light Tower Inspection Checklist 
 ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except for 
signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of contract 
drawings, marked “RECORD DRAWINGS”, shall be submitted to the Engineer for review and approval 
and shall be stamped with the date and the signature of the Contractor’s supervising Engineer or 
Electrician.  The record drawings shall be submitted in PDF format via a mutually agreed to electronic 
format for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved and 
Approved as Noted with applicable follow-up shall be submitted along with the record drawings.  The PDF 
files shall clearly indicate either by filename or PDF table of contents (bookmarks) the respective 
pay item number.  Specific part or model numbers of items which have been selected shall be clearly 
visible.  
 
During the Final Inspection, the Contractor shall provide three sets of electronically produced drawings in 
a moisture proof pouch to be kept on the inside door of the controller cabinet or other location approved 
by the Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the 
form of a single line diagram with all equipment designations and clearly identified. 
 
Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test 
results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will be rejected 
without review. 
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A total of three hardcopies and two CD-ROMs or USB Drives of the final documentation shall be 
submitted.  The identical material shall also be submitted in the same manner as the catalog cut 
submittals utilizing the following final documentation pay item numbers: 
 
 

Pay Code Description Discipline 

FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLCC000 Catalog Cuts - Lighting Lighting 

FDSCC000 Catalog Cuts – Surveillance Surveillance 

FDTCC000 Catalog Cuts – Traffic Signal Traffic Signal 

FDICC000 Catalog Cuts - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 
 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
 
Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
 
GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in other 
ways by this contract: 
 

 All light poles and light towers. 
 Handholes and vaults. 
 Junction Boxes 
 Conduit roadway crossings. 
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 Controllers. 
 Control Buildings. 
 Structures with electrical connections, i.e. DMS, lighted signs. 
 Electric Service locations. 
 CCTV Camera installations. 
 Roadway Surveillance installations. 
 Fiber Optic Splice Locations. 
 Fiber Optic Cables.  Coordinates shall be recorded along each fiber optic cable route every 

200 feet.   
 Fiber Optic Utility Markers 
 All fiber optic slack locations shall be identified with quantity of slack cable included.  When 

sequential cable markings are available, those markings shall be documented as cable 
marking into enclosure and marking out of enclosure. 

 All wireless in-pavement vehicle detectors 
 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically.  The electronic format shall be compatible with MS Excel.  Latitude 
and Longitude shall be in decimal degrees with a minimum of 6 decimal places.   Each coordinate shall 
have the following information: 
 

1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall be used 
for the data collection.  The receiver shall support differential correction and data shall have minimum 5 
meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS devices 
are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the business for 
a minimum of 6 years.” 
 
The documents on the CD ROM, or USB Drive shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within the 
contract, separate folders shall be utilized for each location as follows: 
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Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere herein. 
 
If CD’s are used they shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department assumes the 
responsibility to protect and maintain the work according to Article 107.30 or at the time of final 
inspection. 
 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule an 
inspection for acceptance with the Engineer no less than seven working days prior to the desired 
inspection date.  The Contractor shall furnish the necessary labor and equipment to make the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be furnished 
to the Engineer seven working days before the date the inspection is scheduled.  Inspection will not be 
made until after the delivery of acceptable record drawings, specified certifications, and the required 
guarantees. 
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Final Acceptance Documentation Checklist 
LOCATION 

Route Common Name 
2615 Main Street 
Limits Section 
Main Street at Oxford Street 23-00121-00-CH 
Contract # County 
61L36 DUPAGE 
Controller Designation(s) EMC Database Location Number(s) 
LC       

 

ITEM Contractor 
(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 
   -Three hardcopies (11” x 17”) 
   -Scanned to two CD-ROMs or USB 

 
 
 

 
 
 

Field Inspection Tests 
   -Voltage 
   -Amperage 
   -Cable Insulation Resistance 
   -Continuity 
   -Controller Ground Rod Resistance 
(Three Hardcopies & scanned to two CD’s or USB) 

 
 
 
 
 
 

 
 
 
 
 
 

GPS Coordinates 
  -Excel file 
(Check Special Provisions, Excel file scanned to two CD’s 
or USB) 

  

Job Warranty Letter 
(Three Hardcopies & scanned to two CD’s or USB) 

  

Catalog Cut Submittals 
-Approved & Approved as Noted 
(Scanned to two CD’s or USB) 

  

Lighting Inventory Form 
(Three Hardcopies & scanned to two CD’s or USB) 

  

Lighting Controller Inventory Form 
(Three Hardcopies & scanned to two CD’s or USB) 

  

Light Tower Inspection Form 
(If applicable, Three Hardcopies & scanned to two CD’s or 
USB) 

  

 
Three Hardcopies & scanned to two CD’s or USB Drives shall be submitted for all items above.  The CD 
ROM shall be labeled as shown in the example contained herein. 
 
General Notes: 
 
Record Drawings – The record drawings should contain contract cover sheet, summary of quantities 
showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.  Submit 
hardcopies shall be 11” x 17” size.  Temporary lighting plans and removal lighting plans should not be 
part of the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per standard 
specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit electronic 
“EXCEL” file. 
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Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved and 
Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed light towers, 
proposed combination (traffic/light pole) lighting and proposed underpass luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
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CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Contract: 60X23 
Letting: 1/20/12 

Route: FAU 123 (IL 83) 
Limits: IL64 to IL56 

  

Section: 123N-XYZ(L)TS 
County: DuPage 

Acme Construction 

Submittal Date 
2/29/14 

  

Items 
 

Record Drawings 
Final Approved 

Submittals 
Test Results 
Inventory 

Warranty Letters 
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ELECTRIC SERVICE INSTALLATION 
Effective:  January 1, 2012 
 
Description.  This item shall consist of all material and labor required to extend, connect or modify the 
electric services, as indicated or specified, which is over and above the work performed by the utility.  Unless 
otherwise indicated, the cost for the utility work, if any, will be reimbursed to the Contractor separately under 
ELECTRIC UTILITY SERVICE CONNECTION.  This item may apply to the work at more than one service 
location and each will be paid separately. 
 
Materials.  Materials shall be in accordance with the Standard Specifications. 
 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall ascertain the work being provided by the electric utility and shall provide all 
additional material and work not included by other contract pay items required to complete the electric 
service work in complete compliance with the requirements of the utility. 
 
No additional compensation will be allowed for work required for the electric service, even though not 
explicitly shown on the Drawings or specified herein 
 
Method Of Measurement.  Electric Service Installation shall be counted, each. 
 
Basis Of Payment.  This work will be paid for at the contract unit price each for ELECTRIC SERVICE 
INSTALLATION which shall be payment in full for the work specified herein. 
 
 
ELECTRIC UTILITY SERVICE CONNECTION (COMED) 
Effective:  January 1, 2012 
 
Description.  This item shall consist of payment for work performed by ComEd in providing or modifying 
electric service as indicated.  THIS MAY INVOLVE WORK AT MORE THAN ONE ELECTRIC SERVICE.  For 
summary of the Electrical Service Drop Locations see the schedule contained elsewhere herein. 
 

CONSTRUCTION REQUIREMENTS 
 
General.  It shall be the Contractor's responsibility to contact ComEd.  The Contractor shall coordinate his 
work fully with the ComEd both as to the work required and the timing of the installation.  No additional 
compensation will be granted under this or any other item for extra work caused by failure to meet this 
requirement.  Please contact ComEd, New Business Center Call Center, at 866 NEW ELECTRIC (1-866-
639-3532) to begin the service connection process.  The Call Center Representatives will create a work order 
for the service connection.  The representative will ask the requestor for information specific to the request.  
The representative will assign the request based upon the location of project. 
 
The Contractor should make particular note of the need for the earliest attention to arrangements with ComEd 
for service.  In the event of delay by ComEd, no extension of time will be considered applicable for the delay 
unless the Contractor can produce written evidence of a request for electric service within 30 days of 
execution. 
 
Method Of Payment.  The Contractor will be reimbursed to the exact amount of money as billed by ComEd 
for its services. Work provided by the Contractor for electric service will be paid separately as described under 
ELECTRIC SERVICE INSTALLATION.  No extra compensation shall be paid to the Contractor for any 
incidental materials and labor required to fulfill the requirements as shown on the plans and specified herein. 
 
For bidding purposes, this item shall be estimated as $5000. 
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Basis Of Payment.  This work will be paid for at the contract lump sum price for ELECTRIC UTILITY SERVICE 
CONNECTION which shall be reimbursement in full for electric utility service charges. 
 
Designers Note:  The estimate of cost of service connections for bidding purposes shall be provided by the 
Designer or Design Consultant.  
 
 
UNDERGROUND RACEWAYS 
Effective: March 1, 2015 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches (700 mm) 
below the finished grade.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless otherwise 
indicated on the plans.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not terminated in a 
cabinet, junction box, pull box, handhole, post, pole, or pedestal shall extend a minimum 
or 300 mm (12”) or the length shown on the plans beyond the structure or duct bank.  The 
end of this extension shall be capped and sealed with a cap designed for the conduit to be 
capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads protected with 
full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be capped with 
a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall be sealed to the conduit 
using a room-temperature-vulcanizing (RTV) sealant compatible with the material of both 
the cap and the conduit.  A washer or similar metal ring shall be glued to the inside center 
of the cap with epoxy, and the pull cord shall be tied to this ring.” 

 
 
UNIT DUCT 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless 
otherwise directed by the Engineer.” 

 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 
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The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for further 
processing and/or installation without adversely affecting its properties of performance. The duct 
shall be a plastic duct which is intended for underground use and can be manufactured and coiled 
or reeled in continuous transportable lengths and uncoiled for further processing and/or installation 
without adversely affecting its properties of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements of ASTM 
D 2447, for schedule 40.  The duct shall be composed of black high density polyethylene meeting 
the requirements of ASTM D 3350, Class C, Grade P33.  The wall thickness shall be in accordance 
with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The duct shall 
also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal information shall 
demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.2

5 
35.05 1.380 42.16 1.66

0 
3.556  
+0.51 

0.140  
+0.020 

38.1 1.5
0 

40.89 1.610 48.26 1.90
0 

3.683   
+0.51 

0.145  
+0.020 

 
Nominal Size Pulled Tensile 
mm in N lbs 

31.75 1.25 3322 747 
38.1 1.50 3972 893 

 
Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably marked 
at least every 3.05 meters (10 feet) with the material designation (HDPE for high density 
polyethylene), nominal size of the duct and the name and/or trademark of the manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 651.  
Certified copies of the test report shall be submitted to the Engineer prior to the installation of the 
duct.  Duct crush test results shall meet or exceed the following requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 
35 1.25 4937 1110 
41 1.5 4559 1025 
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WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90C dry and 75C wet and shall be suitable for 
installation in wet and dry locations, and shall be resistant to oils and chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 
Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  
  mm mils   

6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 

 
 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may be Type 
RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed Type 
RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated aluminum 
conductors according to Section 1066.02 and 1066.03.  Unless otherwise indicated, the 
cable assembly shall be composed of three insulated conductors and a steel reinforced 
bare aluminum conductor (ACSR) to be used as the ground conductor. Unless otherwise 
indicated, the code word designation of this cable assembly is “Palomino”.  The steel 
reinforced aluminum conductor shall conform to ASTM B-232.  The cable shall be 
assembled according to ANSI/ICEA S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a woven 
reinforced polyethylene tape with a metallic core or backing.” 
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ROADWAY LUMINAIRE, LED 
Effective:  April 1, 2024 
 
Description. 
 
This work shall consist of furnishing and installing a roadway LED luminaire as shown on the plans, as 
specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. The 
luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire shall be 
mechanically strong and easy to maintain. The size, weight, and shape of the luminaire shall be designed 
so as not to incite detrimental vibrations in its respective pole and it shall be compatible with the pole and 
arm. All electrical and electronic components of the luminaire shall comply with the requirements of 
Restriction of Hazardous Materials (RoHS) regulations. The luminaire shall be listed for wet locations by an 
NRTL and shall meet the requirements of UL 1598 and UL 8750 
 
Submittal Requirements. 
 
The Contractor shall also submit the following manufacturer's product data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection device. 
Completed manufacturer’s luminaire ordering form with the full catalog number provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system operating 

voltage or voltage range and ambient temperature of 25 C. 
 

3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 

4. Initial delivered lumens at the specified color temperature, drive current, and ambient  
temperature. 

 
5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire performance table. 

 
7. TM-15 BUG rating report. 

 
8. lsofootcandle chart with max candela point and half candela trace indicated. 

 
9. Documentation of manufacturers experience and verification that luminaires were assembled in the 

U.S.A. as specified. 
 

10. Written warranty. 
 
Upon request by the Engineer, the submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the specified 
luminaire or luminaire family. Both reports shall be for 50,000 hours at an ambient temperature of 
77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current at the 

time of testing in PDF format inclusive of the following: isofootcandle diagram with half candela 
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contour and maximum candela point; polar plots through maximum plane and maximum cone; 
coefficient of utilization graph; candela table; and spectral distribution graph and chromaticity 
diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report for the 

specified luminaire or luminaire family in PDF format. Both reports shall be conducted by a 
laboratory with NVLAP certification current at the time of testing.  

 
d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or luminaire 

family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF format. 
 

h. ASTM G154 (ASTM D523) gloss test report in PDF format. 
 

i. LED drive current, total luminaire input wattage, and current over the operating voltage range at an 
ambient temperature of 77 °F (25 °C). 

 
j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply and at 

nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  
 

k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, for the 
driver and optical assembly in PDF format. 

 
l. Installation, maintenance, and cleaning instructions in PDF format, including recommendations on 

periodic cleaning methods. 
 

m. Documentation in PDF format that the reporting laboratory is certified to perform the required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be as 
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.  After 
review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 year lifetime. 
The luminaire manufacturer shall have a minimum of 15 years’ experience manufacturing LED roadway 
luminaires; parking lot, architectural, or residential luminaires are not applicable to this requirement. The 
manufacturer shall have a minimum of 100,000 total LED roadway luminaires installed on a minimum of 
100 separate installations, all within the U.S.A. 
 
Housing. 
 
Material. The luminaire shall be a single device not requiring onsite assembly for installation.  The driver for 
the luminaire shall be integral to the unit. 
 
Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be gray, unless 
otherwise indicated. 
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The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure A – 
Evaluation of Rust Creepage for Scribed Samples after exposure to1000 hours of testing according to 
ASTM B117 for painted or finished surfaces under environmental exposure.  
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM D523 after 
exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing. 
 
The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter), and shall 
have a barrier to limit the amount of insertion. The slip fitter clamp shall utilize four (4) bolts to clamp to the 
tenon arm. The luminaire shall be provided with a leveling surface and shall be capable of being tilted ±5 
degrees from the axis of attachment in 2.5 degree increments and rotated to any degree with respect to the 
supporting arm.   
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations and be 
constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The effective projected area of the luminaire shall not exceed 1.6 sq. ft. 
 
The total weight including accessories, shall not exceed 40 lb (18.14 kg).  
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat management. 
 
The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle. Unused 
pins shall be connected as directed by the Manufacturer and as approved by the Engineer.  A shorting cap 
shall be provided with the luminaire that is compliant with ANSI C136.10. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at “3G” 
minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using the same 
luminaire. To be accepted, the luminaire housing, hardware, and each individual component shall pass this 
test with no noticeable damage and the luminaire must remain fully operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations and indicating 
the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label shall also comply with 
the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions of the label 
and the characters as specified in ANSI C136.15 for HPS luminaires. The first character shall be the 
alphabetical character representing the initial lumen output as specified in Table 1 of Article 1067.06(c). 
The second character shall be the numerical character representing the transverse light distribution type 
as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved by the 
Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of the heavy 
spring-loaded type with large, deep straight slot heads, complete with a receptacle and shall be according 
to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable driver and 
electronic components in place. 
 
Provisions for any future house-side external or internal shielding should be indicated along with means of 
attachment.  
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Circuiting shall be designed to minimize the impact of individual LED failures on the operation of the other 
LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 

 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and short circuit 
output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under abnormal 
driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at an ambient 
temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal shut down feature, it 
shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 10%) 
according to the contract documents. When the driver is operating within the rated input voltage range and 
in an un-dimmed state, the power factor measurement shall be not less than 0.9 and the THD measurement 
shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for Class A 
devices with regard to electromagnetic compatibility. This shall be confirmed through the testing methods 
in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown in the 
contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical transient 
immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge protective device (SPD) 
that is UL1449 compliant with indicator light. An SPD failure shall open the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP 65 or higher rating in accordance with ANSI C136.25. The circuiting 
of the LED array shall be designed to minimize the effect of individual LED failures on the operation of other 
LEDs. All optical components shall be made of glass or a UV stabilized, non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color temperature (+/-
300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at the 
specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it must be 
a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, the LED modules 
may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
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Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test laboratory 
holding accreditation from the National Institute of Standards and Technology (NIST) National Voluntary 
Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half candela trace 
indicated, maximum plane and maximum cone plots of candela, a candlepower table (house and street 
side), a coefficient of utilization chart, a luminous flux distribution table, spectral distribution plots, 
chromaticity plots, and other standard report outputs of the above mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare rating of 
G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the recorded 
lumen value and percent lumens by zone along with the BUG rating according to IESNA TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all indicated 
averages and ratios as applicable shall be provided in accordance with IESNA RP-8 recommendations. 
Lighting calculations shall be performed using AGi32 software with all luminance calculations performed to 
one decimal place (i.e. x.x cd/m2). Uniformity ratios shall also be calculated to one decimal place (i.e. x.x:1).  
Calculation results shall demonstrate that the submitted luminaire meets the lighting metrics specified in 
the project Luminaire Performance Table(s).  Values shall be rounded to the number of significant digits 
indicated in the luminaire performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file shall be 
submitted at the request of the Engineer. 
 
Independent Testing 
 
When a contract has 50 or more luminaires of the same type (distribution type and lumen output/wattage), 
that luminaire type shall be independently tested, unless otherwise noted. The quantity of luminaires to be 
tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 

101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
The Contractor shall coordinate the testing with the contract schedule considering submittal, manufacturing, 
testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or distributor’s storage 
facility, within District 1, the luminaires for testing. In all cases, the selection of luminaires shall be a random 
selection from the entire completed lot of luminaires required for the contract. Selections from partial lots 
will not be allowed.  An additional luminaire shall also be selected for physical inspection by the Engineer 
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at the District Headquarters.  This luminaire will be available for the Contractor to pick up at a later date to 
be installed under this contract.  This luminaire is in addition to the luminaire required as a part of the 
submittal process specified elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a list of 
luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection of the required 
number of luminaires for testing from the serial numbers.  That luminaire must then be photographed clearly 
showing the serial number prior to shipment to the selected and approved testing laboratory.  The testing 
laboratory shall include a photograph of the luminaire along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) accredited 
laboratory approved for each of the required tests.  The testing facility shall not be associated in any way, 
subsidiary or otherwise, with the luminaire manufacturer.  All costs associated with luminaire testing shall 
be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information submitted for 
review and approval. 
 
The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless specified 
differently in the contract plans. 
 
Photometric testing shall be according to IES recommendations, performed with a goniophotometer and as 
a minimum, shall yield an isofootcandle chart, with max candela point and half candela trace indicated, an 
isocandela diagram, maximum planned and maximum cone plots of candela, a candlepower table (House 
and street side), a coefficient of utilization chart, a luminous flux distribution table, BUG rating report, and 
complete calculations based on specified requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a complete 
check of wiring connections and a table of characteristics showing input amperes, watts, power factor, total 
harmonic distortion and LED drive current. 
 
The summary report and the test results including IES photometric files shall be sent directly to the Resident 
Engineer, the Electrical Engineer, and the Contractor via email or other mutually agreeable means. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does not meet 
the specified photometric values, the luminaire has failed regardless of whether the test results meet the 
submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications and 
perform according to approved submittal information, the luminaire type of that distribution type and wattage 
shall be unacceptable and be replaced by alternate equipment meeting the specifications with the submittal 
and testing process repeated in their entirety; or corrections made to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections and shall 
request a repeat of the specified testing and, if the corrections are deemed reasonable by the Engineer, 
the testing process shall be repeated in its entirety. 
 
The number of luminaires to be tested shall be the same quantity as originally tested as required in the 
above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or extension of 
time. 
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Submittal information shall include a statement of intent to provide the testing as well as a request for 
approval of the chosen laboratory. 
 
Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires which are pole mounted shall be mounted on site such that poles and arms are not left unloaded. 
Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically aligned before being 
energized. When mounted on a tenon, care shall be exercised to assure maximum insertion of the mounting 
tenon. Each luminaire shall be checked to assure compatibility with the project power system. When the 
night-time check of the lighting system by the Engineer indicates that any luminaires are mis-aligned, the 
mis-aligned luminaires shall be corrected at no additional cost.  
 
No luminaire shall be installed prior to approval. Where independent testing is required, full approval will 
not be given until complete test results, demonstrating compliance with the specifications, have been 
reviewed and accepted by the Engineer. 
 
Pole wiring shall be provided with the luminaire.  Pole wire shall run from handhole to luminaire. 
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded in 
conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP) insulation. 
Pole wire shall include a phase, neutral, and green ground wire.  Wire shall be trained within the pole or 
sign structure so as to avoid abrasion or damage to the insulation. 
 
Pole wire shall be extended through the pole, pole grommet, luminaire ring, and any associated arm and 
tenon. The pole wire shall be terminated in a manner that avoids sharp kinks, pinching, pressure on the 
insulation, or any other arrangement prone to damaging insulation value and producing poor megger test 
results. Wires shall be trained away from heat sources within the luminaire. Wires shall be terminated so 
all strands are extended to the full depth of the terminal lug with the insulation removed far enough so it 
abuts against the shoulder of the lug, but is not compressed as the lug is tightened. 
 
Included with the pole wiring shall be fusing located in the handhole.  Fusing shall be according to Article 
1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical assembly 
require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
 
Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as needed to 
insure the optics are set perpendicular to the traveled roadway. 
 
When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be provided to 
secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through the tenon and 
luminaire mounting bracket and then fitted with the screw. 
 
Warranty. 
 
The entire luminaire and all of its component parts shall be covered by a 10-year warranty.   Failure is when 
one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 



 
Route: FAU 2615 (Main Street) at MUN 4480 (Oxford Street) 

Section: 23-00121-00-CH 
County: DuPage 

Contract No. 61L36 
 

71 
 

 

The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify that the 
Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment and delivery 
documentation shall be submitted with the final documentation. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution as the 
original.   
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the luminaire, shall 
be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 F 12,500 

B 3,150 G 15,500 

C 4,400 H 25,200 

D 6,300 I 33,000 

E 9,450   

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table will not 
be acceptable even if they meet the requirements given in the Luminaire Performance table shown in the 
contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per EACH for LUMINAIRE, LED, ROADWAY, of the 
output designation specified. 
 
 
MAINTENANCE OF LIGHTING SYSTEMS 
Effective: December 1, 2024 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the Contractor 
shall be responsible for the proper operation and maintenance of all existing and proposed lighting systems 
which are part of, or which may be affected by the work until final acceptance or as otherwise determined 
by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, the 
Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as specified 
elsewhere herein, to be held in the presence of the Engineer and a representative of the party or parties 
responsible for maintenance of any lighting systems which may be affected by the work.  During the 
maintenance preconstruction inspection, the party responsible for existing maintenance shall perform 
testing of the existing system in accordance with Article 801.13a.   The Contractor shall request a date for 
the preconstruction inspection no less than fourteen (14) days prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be repaired 
or replaced by the existing maintenance contractor, or the Engineer can direct the Contractor to make the 
necessary repairs under Section109.04.  
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Existing lighting systems, when depicted on the plans, are intended only to indicate the general equipment 
installation of the systems involved and shall not be construed as an exact representation of the field 
conditions.  It remains the Contractor's responsibility to visit the site to confirm and ascertain the exact 
condition of the electrical equipment and systems to be maintained.  Contract documents shall indicate the 
circuit limits. 
 
Maintenance of Existing Lighting Systems 
 
Existing lighting systems.  Existing lighting systems shall be defined as any lighting system or part of a 
lighting system in service at the time of contract Letting regardless of the number of lighting controllers 
involved.  The contract drawings indicate the general extent of any existing lighting, but whether indicated 
or not, it remains the Contractor's responsibility to ascertain the extent of effort required for compliance with 
these specifications and failure to do so will not be justification for extra payment or reduced responsibilities. 
 
Extent of Maintenance.  
 
Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits affected by the contract is equal 
to or less than 40% of the total number of circuits in each controller and the controller is not part of the 
contract work, the Contractor needs only to maintain the affected circuits within the project limits.   The 
project limits are defined as those limits indicated in the contract plans.  Equipment outside of the project 
limits, on the affected circuits shall be maintained and paid for under Article 109.04. The affected circuits 
shall be isolated by means of in-line waterproof fuse holders as specified elsewhere and as approved by 
the Engineer.  The unaffected circuits and the controller will remain under the maintenance of the State. 
 
Full Maintenance. If the number of circuits affected by the contract is greater than 40% of the total number 
of circuits in each controller, or if the controller is modified in any way under the contract work, the Contractor 
shall maintain the entire controller and all associated circuits within the project limits.  Equipment outside 
of the project limits shall be maintained and paid for under Article 109.04. 
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond repair 
and cannot be re-set, the contractor shall replace the equipment in kind with payment made for such 
equipment under Article 109.04.   If the equipment damaged by any construction operations, not normal 
vehicular traffic, is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
and the cost of the equipment shall be included in the cost of this pay item and shall not be paid for 
separately. 
 
Maintenance of Proposed Lighting Systems 
 
Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting system or part of a 
lighting system, temporary or permanent, which is to be constructed under this contract regardless of the 
project limits indicated in the plans. 
 
The Contractor shall be fully responsible for maintenance of all items installed under this contract.  
Maintenance shall include, but not be limited to, any equipment failures or malfunctions as well as 
equipment damage either by the motoring public, Contractor operations, vandalism, or other means.  The 
potential cost of replacing or repairing any malfunctioning, damaged, or vandalized equipment shall be 
included in the bid price of this item and will not be paid for separately.  
 
The Contractor shall be responsible for locating cables installed under this contract to prevent damage from 
construction operations. 
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Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical Maintenance 
Contract, State of Illinois, Department of Transportation, Division of Highways, District One.  These 
responsibilities shall include the maintenance of lighting units (including sign lighting), cable runs and 
lighting controls. Responsibilities shall also include the coordination and installation of replacement 
equipment for existing equipment which has failed within the warranty period for that equipment. The 
coordination shall include correspondence with the manufacturer regarding the warranty claim.  In the case 
of a pole knockdown or sign light damage, the Contractor shall promptly clear the lighting unit and circuit 
discontinuity and restore the system to service.  The equipment shall then be re-set by the contractor within 
the time limits specified herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond repair 
and cannot be re-set, the contractor shall replace the equipment in kind with payment made for such 
equipment under Article 109.04.   If the equipment damaged by any construction operations, not normal 
vehicular traffic, is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
and the cost of the equipment shall be included in the cost of this pay item and shall not be paid for 
separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports filed 
immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  Patrol reports 
shall be presented on standard forms as designated by the Engineer.  Uncorrected deficiencies may be 
designated by the Engineer as necessitating emergency repairs as described elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time the 
Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 
 

INCIDENT 
OR 
PROBLEM 

SERVICE 
RESPONSE 
TIME 

SERVICE 
RESTORATION 
TIME 

PERMANENT 
REPAIR 
TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 
days 

Hanging mast arm 
1 hour to 
clear 

na 
7 Calendar 
days 

Radio problem 1 hour 4 hours 
7 Calendar 
days 

Motorist caused damage or 
leaning light pole 10 degrees 
or more 

1 hour to 
clear 

4 hours 
7 Calendar 
days 

Circuit out – Needs to reset 
breaker 

1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 
days 

Outage of 3 or more 
successive lights 

1 hour 4 hours na 

Outage of 75% of lights on 
one tower 

1 hour 4 hours na 

Outage of light nearest RR 
crossing approach, Islands 
and gores 

1 hour 4 hours na 
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Outage (single or multiple) 
found on night outage survey 
or reported to EMC 

na na 
7 Calendar 
days 

Navigation light outage na na 24 hours 
 
 
 Service Response Time -- amount of time from the initial notification to the Contractor until a patrolman 

physically arrives at the location.  
 
 Service Restoration Time – amount of time from the initial notification to the Contractor until the time 

the system is fully operational again (In cases of motorist caused damage the undamaged portions of 
the system are operational.) 

 
 Permanent Repair Time – amount of time from initial notification to the Contractor until the time 

permanent repairs are made if the Contractor was required to make temporary repairs to meet the 
service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  In addition, 
the Department reserves the right to assign any work not completed within this timeframe to the Electrical 
Maintenance Contractor.  All costs associated to repair this uncompleted work shall be the responsibility of 
the Contractor.  Failure to pay these costs to the Electrical Maintenance Contractor within one month after 
the incident will result in additional liquidated damages of $500 per month per occurrence.  Unpaid bills will 
be deducted from any monies owed to the Contractor.  Repeated failures and/or a gross failure of 
maintenance shall result in the State’s Electrical Maintenance Contractor being directed to correct all 
deficiencies and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the Contract. 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as temporary 
lighting and proposed new lighting) shall not be operated simultaneously.  Lighting systems shall not be 
kept in operation during long daytime periods.   
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay request.  
Months in which the lighting systems are not maintained and not operational will not be paid.  Payment 
shall not be made retroactively for months in which lighting systems were not operational. 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price per calendar 
month for MAINTENANCE OF LIGHTING SYSTEM.  
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LIGHT POLE FOUNDATION, 24” DIAMETER, OFFSET 
 
Description. This work shall consist of excavating, constructing, and backfilling offset light pole foundations 
in accordance with Section 836 of the Standard Specifications except as specified  
herein this special provision, and the details shown in the plans. Offset foundations shall be  
installed at locations where the utility conflict can be resolved by laterally offsetting the drilled  
shaft of the foundation.  
 
Excavation, including shoring, material disposal, and pumping, bailing or otherwise draining the excavated 
area shall not be paid for separately, but shall be included in the contract unit price for offset foundations.  
 
Backfilling and thoroughly compacting material conforming to Article 1004 and shall not be  
paid for separately, but shall be considered as included in the contract unit price for offset  
foundations. Concrete shall cure in accordance with Article 1020.13 before being backfilled.  
  
Basis of Payment. Offset foundations will be measured for payment in accordance with  
Article 836.04 of the Standard Specifications, and paid at the contract unit price per foot for  
LIGHT POLE FOUNDATION, 24" DIAMETER, OFFSET. 
 
 
BREAKWAY DEVICE, TRANSFORMER BASE, SPECIAL 
 
Description. This work shall consist of furnishing and installing a light pole breakaway device 
according to Section 838 of the Standard Specification and the details shown in the contract 
plans. 
The breakaway device shall be transformer base 9 inches high with a bolt circle capable of 
handling 11-1/2” bolt circle. A bonding jumper wire from the light pole ground lug will ground 
the breakaway transformer base. The area where the ground wire attaches to the transformer 
base must be scratched to ensure an effective bond. 
 
The breakaway transformer base shall match the color of the pole and bracket arm.  
 
Basis of Payment. This item will be paid for at the contract unit price each for BREAKAWAY DEVICE, 
TRANSFORMER BASE, SPECIAL, and shall include all hardware, accessories, labor and equipment 
necessary to perform the work in accordance to the Standard Specification, the plan documentation and as 
herein specified. 
 
 
LUMINAIRE SAFETY CABLE ASSEMBLY 
Effective: January 1, 2012 
 
Description: This item shall consist of providing a luminaire safety cable assembly as specified herein and 
as indicated in the plans. 
 
Materials.  Materials shall be according to the following: 
 
 
Wire Rope.  Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless steel having a 
maximum carbon content of 0.08 % and shall be a stranded assembly.  Cables shall be 3.18 mm (0.125”) 
diameter, 7x19 Class strand core and shall have no strand joints or strand splices.   
 
Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 and Mil-DTL-
83420. 
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Cable terminals shall be stainless steel compatible with the cable and as recommended by the cable 
manufacturer. Terminations and clips shall be the same stainless-steel grade as the wire rope they are 
connected to. 
 
U-Bolts.  U-Bolts and associated nuts, lock washers, and mounting plates shall be manufactured from Type 
304 or Type 316 stainless steel. 
 

CONSTRUCTION REQUIREMENTS 
 
General.   The safety cable assembly shall be installed as indicated in the plan details.  One end of the 
cable assembly shall have a loop fabricated from a stainless steel compression sleeve.  The other end of 
the cable assembly shall be connected with stainless steel wire rope clips as indicated.  Slack shall be kept 
to a minimum to prevent the luminaire from creeping off the end of the mast arm.  Unless otherwise indicated 
in the plans, the luminaire safety cable shall only be used in conjunction with luminaires which are directly 
above the traveled pavement. 
 
 
Basis of Payment:  This work shall be paid for at the contract price each for LUMINAIRE SAFETY CABLE 
ASSEMBLY, which shall be payment for the work as described herein and as indicated in the plans. 
 
 
UNDERGROUND RACEWAYS 
Effective: May 22, 2002  
Revised: March 1, 2024 
810.02TS 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30 in. (700 mm) 
below the finished grade and shall be installed to avoid existing and proposed utilities within 
the project limits.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless otherwise 
indicated on the plans.” 

 
All raceways which extend outside of a structure or duct bank but are not terminated in a 
cabinet, junction box, pull box, handhole, post, pole, or pedestal shall extend a minimum 
of 1 ft (300 mm) or the length shown on the plans beyond the structure or duct bank.  The 
end of this extension shall be capped and sealed with a cap designed for the conduit to be 
capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads protected with 
full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be capped with 
a rigid PVC cap of not less than 1/8 in. (3 mm) thick.  The cap shall be sealed to the conduit 
using a room-temperature-vulcanizing (RTV) sealant compatible with the material of both 
the cap and the conduit.  A washer or similar metal ring shall be glued to the inside center 
of the cap with epoxy, and the pull cord shall be tied to this ring.” 
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PUBLIC CONVENIENCE AND SAFETY (D-1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, the 
length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday prior to 
11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or greater, all 
lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except where structure 
construction or major rehabilitation makes it impractical.” 
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TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of construction and 
eventually removing temporary informational signs. Included in this item may be ground mount signs, skid 
mount signs, truss mount signs, bridge mount signs, and overlay sign panels which cover portions of 
existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 – Materials: 
 
   Item    Article/Section 
 a.)  Sign Base (Note 1)  1090 
 b.)  Sign Face (Note 2)  1091 
 c.)  Sign Legends   1091 
 d.)  Sign Supports   1093 
 e.)  Overlay Panels (Note 3)  1090.02 
 
 Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick plywood. 

Note 2. The sign face material shall be in accordance with the Department’s Fabrication of Highway 
Signs Policy. 

Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
 

GENERAL CONSTRUCTION REQUIREMENTS 
 
Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed according 
to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 m) above the near 
edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the edge of the paved shoulder.  A 
minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be approved by 
the Engineer.  Any damage to the existing signs and/or structures due to the Contractor's operations shall 
be repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge (horizontally and 
vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are required 
for mounting these signs will be included as part of this pay item. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for TEMPORARY 
INFORMATION SIGNING. 
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AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS 
Effective: April 1, 2001 
Revised:  January 2, 2007 
 
Revise Article 402.10 of the Standard Specifications to read: 
 

“402.10 For Temporary Access.  The contractor shall construct and maintain aggregate surface 
course for temporary access to private entrances, commercial entrances and roads according to Article 
402.07 and as directed by the Engineer.  
 

The aggregate surface course shall be constructed to the dimensions and grades specified below, 
except as modified by the plans or as directed by the Engineer. 
 

(a) Private Entrance.  The minimum width shall be 12 ft (3.6 m). The minimum compacted thickness 
shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except as required to 
match the existing grade. 

 
(a) Commercial Entrance.  The minimum width shall be 24 ft (7.2 m). The minimum compacted 

thickness shall be 9 in. (230 mm).  The maximum grade shall be six percent, except as required 
to match the existing grade. 

 
(b) Road.  The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness shall be 9 

in. (230 mm).  The grade and elevation shall be the same as the removed pavement, except as 
required to meet the grade of any new pavement constructed.  

 
Maintaining the temporary access shall include relocating and/or regrading the aggregate surface 

coarse for any operation that may disturb or remove the temporary access.  The same type and gradation 
of material used to construct the temporary access shall be used to maintain it. 
 

When use of the temporary access is discontinued, the aggregate shall be removed and utilized in the 
permanent construction or disposed of according to Article 202.03.” 
 
Add the following to Article 402.12 of the Standard Specifications: 
 

“Aggregate surface course for temporary access will be measured for payment as each for every private 
entrance, commercial entrance or road constructed for the purpose of temporary access.  If a residential 
drive, commercial entrance, or road is to be constructed under multiple stages, the aggregate needed to 
construct the second or subsequent stages will not be measured for payment but shall be included in the 
cost per each of the type specified.” 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read: 
 

“Aggregate surface course for temporary access will be paid for at the contract unit price per each for 
TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS (COMMERCIAL ENTRANCE) 
or TEMPORARY ACCESS (ROAD). 
 

Partial payment of the each amount bid for temporary access, of the type specified, will be paid 
according to the following schedule: 
 

(a) Upon construction of the temporary access, sixty percent of the contract unit price per each, of 
the type constructed, will be paid. 

 
(b) Subject to the approval of the Engineer for the adequate maintenance and removal of the 
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temporary access, the remaining forty percent of the pay item will be paid upon the permanent 
removal of the temporary access.” 
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ADJUSTMENTS AND RECONSTRUCTIONS (D-1) 
Effective:  March 15, 2011 
Revised: October 1, 2021 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI concrete 
according to the applicable portions of Section 503.  Cast-in-place concrete for pavement patching around 
adjustments and reconstructions shall be constructed of Class PP-2 concrete, unless otherwise noted in 
the plans, according to the applicable portions of Section 1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will be 
necessary, and the space around the casting shall be filled with Class PP-2 concrete, unless otherwise 
noted in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to Article 
701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been adjusted, the 
surrounding space shall be filled with Class PP-2 concrete, unless otherwise noted in the plans, to the 
elevation of the surface of the base course or binder course.  HMA surface or binder course material shall 
not be allowed.  The pavement may be opened to traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, the 
pavement and HMA that was removed, shall be replaced with Class PP-2 concrete, unless otherwise noted 
in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened to traffic according to Article 
701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP concrete 
has been placed, the work shall be protected by a barricade and two lights according to Article 
701.17(e)(3)b.” 
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MINERALIZED CARBON DIOXIDE CONCRETE (D-1) 
Effective:  January 1, 2026 
 
Description.  This work shall consist of the proportioning, mixing, placement, curing, and evaluation testing 
of portland cement concrete that utilizes an admixture which promotes carbon dioxide (CO 2) mineralization 
or an equivalent effect at the Contractor’s option.    
 
Materials. Materials shall be according to the following. 
 
 Item        Article/Section 
 

(a) Portland Cement Concrete (Note 1)    1020 
(b) Concrete Admixtures (Note 2)    1021 

 
Note 1:  Concrete shall meet the requirements of Class SI concrete used for the construction of curb and 
gutter, driveways, sidewalks and other applications as allowed by the Engineer.  However, the mix design 
cement content shall be reduced by 3 to 6  % and an admixture which promotes CO 2 mineralization, or an 
equivalent effect shall utilized.   
   
Note 2:  The admixture which promotes CO 2 mineralization, or an equivalent effect shall be food grade 
quality from a nearby supplier.  In addition, it shall, at a minimum, be according to AASHTO  M  194 , 
Type  S (specific performance). The Department also reserves the right to require other testing, as 
determined by the Engineer, to show evidence of specific performance characteristics. Testing according 
to AASHTO  M  194 and other testing if required by the Engineer shall be by an independent laboratory 
accredited by AASHTO re:source for Portland Cement Concrete. Test data required to be submitted to 
AASHTO Product Eval and Audit according to Article 1021.01 and other testing data, if required by the 
Engineer, shall be submitted to the Department. The independent accredited lab report shall show the 
results of physical tests conducted no more than five years prior to the time of submittal.   
 
Mix Design Verification and Evaluation.  The mineralized CO 2 concrete mix design will be verified by the 
Engineer.  Verification of a mix design shall in no manner be construed as acceptance of any mixture 
produced.  
 
Equipment. Equipment shall be according to applicable portions of Sections 420, 424, 483, and 606; except 
special equipment needed for production of mineralized CO 2 concrete shall be approved by the Engineer. 
 
Construction Requirements. Construction requirements shall be according to applicable portions of 
Sections 420, 424, 483, and 606.  
 
The placement locations for the mineralized CO 2 concrete shall be according to the plans or as directed 
by the Engineer. 
 
The same mixture proportions shall be used for the entire project, unless otherwise stated in the project 
documents.  If during the project there is a change in the type or source of the cement, finely divided 
minerals, aggregates, or CO 2 mineralization admixture; the mixing shall be suspended, and a new mix 
design shall be developed, and re-verified.  
 
The cost of this work shall be included in the contract unit price of the PCC pay item involved. 
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FRICTION AGGREGATE (D-1) 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be according to 
Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 



 
Route: FAU 2615 (Main Street) at MUN 4480 (Oxford Street) 

Section: 23-00121-00-CH 
County: DuPage 

Contract No. 61L36 
 

84 
 

 

Use Mixture Aggregates Allowed 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other than 
Dolomite 

75% Limestone Crushed Slag (ACBF) 

or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag (ACBF), 
Crushed Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag (ACBF), 
Crushed Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
Effective:  November 1, 2019 
Revised:  January 1, 2026 
 
Add the following to the end of Article 406.06(c) of the Standard Specifications: 
 

“The amount of HMA binder course placed shall be limited to that which can be surfaced during the 
same construction season.” 

 
Revise the fifteenth through eighteenth paragraphs of Article 406.14 of the Standard Specifications to read: 
 

“The mixture used in constructing acceptable HMA test strips will be paid for at the contract unit 
price. Unacceptable HMA test strips shall be removed and replaced at no additional cost to the 
Department.” 

 
Revise Article 1004.03(c) to read: 
 

“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 

Class A-1 1/2 in. (13 mm) Seal CA 15 

Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 
Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 

SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine aggregates and 

mineral filler to meet the approved mix design and the mix requirements noted herein. 
 

3/ The specified coarse aggregate gradations may be blended. 
 

4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Standard Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
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Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA 
12.5, SMA 9.5  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA mixture 
according to Illinois Modified AASHTO M 325.  The stabilizing additive shall meet the Fiber Quality 
Requirements listed in Illinois Modified AASHTO M 325.  Prior to approval and use of fibers, the 
Contractor shall submit a notarized certification by the producer of these materials stating they 
meet these requirements. Reclaimed Asphalt Shingles (RAS) may be used in Stone Matrix Asphalt 
(SMA) mixtures designed with an SBA polymer modifier as a fiber additive if the mix design with 
RAS included meets AASHTO T305 requirements. The RAS shall be from a certified source that 
produces either Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-depth asphalt 
pavement and SBS PG 76-22 when used as an overlay, except where modified herein. The asphalt 
binder shall be a SBS PG 76-22 for IL-4.75, except where modified herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

          
  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 m)   12 16 12 18   15 30   

#50 
(300 m) 6 15     4 15 8 15 15 30 

#100 
(150 m) 4 9     3 10 6 10 10 18 

#200 
(75 m) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 m) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 
 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) sieve for 

surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be mineral 

filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the #8 (2.36 

mm) sieve shall not be adjusted above the percentage stated on the table.  
 
 
5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the #8 (2.36 

mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 percent 

passing.” 
 

Revise Article 1030.05(b) of the Standard Specifications to read: 
  



 
Route: FAU 2615 (Main Street) at MUN 4480 (Oxford Street) 

Section: 23-00121-00-CH 
County: DuPage 

Contract No. 61L36 
 

89 
 

 

(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 percent, for IL-4.75 
and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be 3.0 percent at the 
design number of gyrations.  The voids in the mineral aggregate (VMA) and voids filled with asphalt 
binder (VFA) of the HMA design shall be based on the nominal maximum size of the aggregate in the 
mix and shall conform to the following requirements. 

 
 Voids in the Mineral Aggregate (VMA), 

% Minimum for Ndesign 
Mix Design 30 50 70 80 90 

IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
1/ Maximum draindown shall be 0.3 percent according to Illinois Modified AASHTO T 

305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at the mixing 
temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, crystalline 
crushed stone or crushed sandstone. For binder course, coarse aggregate shall be 
crushed stone (dolomite), crushed gravel, crystalline crushed stone, or crushed 
sandstone” 

 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having absorptions 
greater than or equal to 2.0 percent, or which contain steal slag sand, shall have minimum surge 
bin storage plus haul time of 1.5 hours.” 

 
Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications to read: 
 

“(2) Personnel. The Contractor shall provide a QC Manager who shall have overall responsibility and 
authority for quality control.  This individual shall maintain active certification as a Hot-Mix 
Asphalt Level II technician.  

 
In addition to the QC Manager, the Contractor shall provide sufficient personnel to perform the 
required visual inspections, sampling, testing, and documentation in a timely manner.  Mix 
designs shall be developed by personnel with an active certification as a Hot-Mix Asphalt 
Level III technician.  Technicians performing mix design testing and plant sampling/testing shall 
maintain active certification as a Hot-Mix Asphalt Level I technician.  The Contractor may provide 
a technician trainee who has successfully completed the Department’s “Hot-Mix Asphalt Trainee 
Course” to assist in the activities completed by a Hot-Mix Asphalt Level I technician for a period 
of one year after the course completion date.  The Contractor may also provide a Gradation 
Technician who has successfully completed the Department's "Gradation Technician Course" 
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to run gradation tests only under the supervision of a Hot-Mix Asphalt Level II Technician.  The 
Contractor shall provide a Hot-Mix Asphalt Density Tester who has successfully completed the 
Department's "Nuclear Density Testing” course to run all nuclear density tests on the job site.” 

 
Add Article 1030.06(d)(3) to the Standard Specifications to read: 
 

“(3) The Contractor shall take possession of any Department unused backup or dispute resolution HMA 
mixture samples or density specimens upon notification by the Engineer.  The Contractor shall 
collect the HMA mixture samples or density specimens from the location designated by the 
Engineer and may add these materials to RAP stockpiles according to Section 1031.” 

 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be based on the running average of four available Department test results 
for that project. If less than four Gmm test results are available, an average of all 
available Department test results for that project will be used. The initial Gmm will be 
the last available Department test result from a QMP project. If there is no available 
Department test result from a QMP project, the Department mix design verification test 
result will be used as the initial Gmm.” 
 

Revise the Quality Control Limits table in Article 1030.09(c) to read: 
 

CONTROL LIMITS 

Parameter 

IL-19.0, IL-9.5,  
IL-9.5FG, IL-19.0L, IL-

9.5L 

SMA-12.5,  

SMA-9.5 
IL-4.75 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

Individual 
Test 

Moving 
Avg. of 4 

% Passing: 1/       
1/2 in. (12.5 mm) ± 6 % ± 4 % ± 6 % ± 4 %   
3/8 in. (9.5mm)   ± 4 % ± 3 %   
# 4 (4.75 mm) ± 5 % ± 4 % ± 5 % ± 4 %   
# 8 (2.36 mm) ± 5 % ± 3 % ± 4 % ± 2 %   
# 16 (1.18 mm)   ± 4 % ± 2 % ± 4 % ± 3 % 
# 30 (600 µm) ± 4 % ± 2.5 % ± 4 % ± 2.5 %   
Total Dust Content 
# 200 (75 µm) ± 1.5 % ± 1.0 %   ± 1.5 % ± 1.0 % 

Asphalt Binder Content ± 0.3 % ± 0.2 % ± 0.2 % ± 0.1 % ± 0.3 % ± 0.2 % 
Air Voids 2/ ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % ± 1.2 % ± 1.0 % 

Field VMA 3/ -0.7 % -0.5 % -0.7 % -0.5 % -0.7 % -0.5 % 

 
1/ Based on washed ignition oven or solvent extraction gradation. 
 
2/ The air voids target shall be 3.2 to 4.8 percent. 
 
3/ Allowable limit below minimum design VMA requirement. 

 
Revise Article 1030.09(g)(2) of the Standard Specifications to read: 
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      “(2) The Contractor shall complete split verification sample tests listed in the Limits of Precision table 
in Article 1030.09(h)(1).” 

 
In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 
 

“When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be the Department mix design verification test result.” 

 
Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for the mixture, 
cores shall be taken at random locations determined according to the QC/QA document "Determination of 
Random Density Test Site Locations".  Core densities shall be determined using the Illinois Modified 
AASHTO T 166 or T 275 procedure.” 

 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 

 Breakdown/Intermediate 
Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, IL-
19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in Section 
1030 

IL-4.75 and SMA 3/ 4/ TB, 3W, OT TF, 3W As specified in Section 
1030 

Mixtures on Bridge 
Decks 2/ 

TB TF As specified in Articles 
582.05 and 582.06. 

 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or three-wheel 

(3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 inches (2.14 m) wide and 
a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one of the (TB) or (3W) rollers can be 
substituted for an oscillatory roller (OT). TF rollers shall be a minimum of 280 lb/in. (50 N/mm). The 3W 
and TB rollers shall be operated at a uniform speed not to exceed 3 mph (5 km/h), with the drive roll for 
TB rollers nearest the paver and maintain an effective rolling distance of not more than 150 ft (45 m) 
behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and surface Mix 
Design’s Gmb.” 
 
Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 metric ton), 
will be required for each mixture on each contract at the beginning of HMA production for each construction 
year according to the Manual of Test Procedures for Materials “Hot Mix Asphalt Test Strip Procedures”. At 
the request of the Producer, the Engineer may waive the test strip if previous construction during the current 
construction year has demonstrated the constructability of the mix using Department test results.” 
 
Revise fourth paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture according to the 
document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a representative, shall deliver split 
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sample to the District Laboratory for verification testing. The Contractor shall complete mixture tests stated 
in Article 1030.09(a). Mixture sampled shall include enough material for the Department to conduct mixture 
tests detailed in Article 1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification 
Procedure“ Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and 
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during production. 
To be considered acceptable to remain in place, the Department’s mixture test results shall meet the 
acceptable limits stated in Article 1030.09(i)(1).  In addition, no visible pavement distress such as, but not 
limited to, segregation, excessive coarse aggregate fracturing outside of growth curves, excessive dust 
balls, or flushing shall be present as determined by the Engineer.” 
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HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
Effective:  January 1, 2019 
Revised:  January 1, 2026 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“During mixture design, prepared samples shall be submitted to the District laboratory by the 
Contractor for verification testing.  The required testing, number and size of prepared samples 
submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 

Surface total of 4 - 160 mm tall bricks 

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 

Surface 2 - 160 mm tall bricks 

 
1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 
7.5 ± 0.5 percent air voids. 
 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), twice 
as many 115 mm tall compacted gyratory bricks will be acceptable. 

 
In the Supplemental Specifications, replace the addition of the paragraph between the third and fourth 
paragraphs of Article 1030.10 with the following:  
 

“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within two working 
days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for 
Department verification testing. The High ESAL mixture test results shall meet the requirements of Articles 
1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test results shall meet the requirements of Article 
1030.05(d)(4). The required number and size of prepared samples submitted for the Hamburg wheel and 
I-FIT testing shall be according to the “High ESAL - Required Samples for Verification Testing” table in 
Article 1030.05(d)(3) above.” 
 
Replace the eleventh paragraph of Article 1030.10 of the Standard Specifications with the following: 
 

“If an initial Hamburg wheel or I-FIT test fails to meet the requirements of Article 1030.05(d), the 
Department will verify the results by testing the retained gyratory cylinders.  Upon notification by the 
Engineer of a Hamburg wheel or I-FIT test failure on the retained gyratory cylinders, the Contractor shall 
substitute an approved mix design, submit a new mix design for mix verification testing according to 
Article 1030.05(d), or pave 250 tons with or without an adjustment and resample for Department Hamburg 
wheel and I-FIT testing as directed by the Engineer.  Paving may continue as long as all other mixture 
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criteria is being met.  If Hamburg wheel or I-FIT tests on the resampled HMA fail, production of the affected 
mixture shall cease and the Contractor shall substitute an approved mix design or submit a new mix design 
for mix verification testing according to Article 1030.05(d).” 
 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) of 
additional material for the Department to conduct Hamburg wheel testing and approximately 80 lb (36 kg) 
of additional material for the Department to conduct I-FIT testing.  Within two working days after sampling, 
the Contractor shall deliver prepared samples to the District laboratory for verification testing.  The required 
number and size of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.” 
 
 
MAILBOX REMOVE AND REPLACE 
 
Description. 
This work shall consist of removal and disposal of existing mailboxes, installation and maintenance of 
temporary mailboxes, and installation of a new wood post and single-unit mailbox. 
 
Materials. 
Mailboxes shall be manufactured with the Post Master General (PMG) seal of approval and compatible 
post. The mailbox and post shall meet the USPS size and construction standards (USPS-STD-7C).  
 
Construction. 
Certain existing mailboxes consist of masonry enclosure or timber planter boxes, these items will be 
removed with the mailbox to permit construction activities. This work will not be paid for separately but 
included in the cost of MAILBOX REMOVE AND REPLACE. 
 
Mailboxes will be re-established at their permanent location as directed by the Engineer as soon as the 
construction operations permit. Permanent relocation may require new posts and/or supports to meet the 
height and setback dimensions shown in the detail. The Contractor shall ascertain that there is no disruption 
of mail delivery during construction.  
 
Method of Measurement. 
This work will be measured for payment, complete in place per EACH. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per EACH for MAILBOX REMOVE AND REPLACE, 
which price shall be payment in full for all of the work as specified above. 
 
 
MAILBOX POST 
 
Description. 
This work shall consist of constructing a new mailbox post and relocating the existing mailbox to the new 
post. 
 
Construction Requirements. 
The new mailbox post shall be constructed in accordance with the detail included in the plans. The property 
owner will be provided an opportunity to provide the Contractor with a new mailbox in lieu of re-using the 
existing mailbox. 
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Method of Measurement. 
This work will be measured for payment, complete in place per EACH. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per EACH for MAILBOX POST, which price shall include 
the post and supports, hardware, excavation and crushed stone required to provide and install the new 
mailboxes. 
 
 
ABANDON AND FILL EXISTING STORM SEWER 
 
Description. 
This work shall consist of filling abandoned sewer pipe with Controlled Low-Strength Material (CLSM) at 
locations shown on the plans or as directed by the Engineer. 
 
Construction Requirements. 
Based on a review of available information it is believed that there are no existing active connections 
draining into the pipe to be abandoned. However, before the pipe is abandoned, the Contractor must field 
verify there are no existing active connections draining into the pipe to be abandoned. In the event there 
are existing active connections, the Contractor must either re-route the existing active connection or 
maintain the existing pipe so as not to block flow from the existing active connections at no additional cost. 
 
After field verifying there are no existing active connections draining into the pipe to be abandoned, the 
Contractor must plug the pipe with Class SI Concrete or Brick and suitable mortar to the satisfaction of the 
Engineer, and fill the remaining empty length of pipe with CLSM. The CLSM shall be placed in accordance 
with Section 593 of the Standard Specifications and the material shall meet the requirements of Section 
1019. 
 
If filling long sections of sewer piper or at the request of the Engineer, then sectionalizing which would 
include excavation, pipe braking, and compacted trench backfill is required. The outflow of CLSM at the 
end of the sewer pipe section shall be witnessed by the Engineer. The length of section to be filled at a time 
shall not exceed two hundred feet, unless approved by the Engineer. 
 
Method of Measurement. 
This work will be measured for payment in feet for the pipe to be abandoned in place. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per foot (regardless of pipe size) for ABANDON AND 
FILL EXISTING STORM SEWER, which price shall include all materials, labor, equipment, and backfilling 
of any excavation necessary. 
 
 



Driveway Work 
Driveway Work Driveway Work 

     DuPage County Division of Transportation       421 N. County Farm Road, Wheaton, IL 60187       630-407-6900    dupagecounty.gov/DOT 
                

 
 

                                               NOTIFICATION DATE:                                                                                                                                    
 

Project: 

Section: 

Work on your driveway is scheduled for  

 

The work will be staged such that one half of your driveway will be removed and 

constructed at a time.  Driveway access will be limited to half of your driveway 

during the construction. 

 

Due to limited width, the work cannot be completed by constructing your 

driveway one half at a time.  In this case, you will be allowed to temporarily park 

your vehicle(s) on the nearest side street until the construction of your driveway 

is completed.  It is anticipated your driveway will be completed on or before  

  

 

Contractor Information 
Name: 

Phone #: 

 

 

 

 

Driveway Work 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012 Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
 
METHOD OF MEASUREMENT: The unit of measurement is in hours.  
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BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is _____. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
 

1
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 
 

Effective:  February 1, 2007 
Revised: August 1, 2007 

 
 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

 
The Contractor shall name the following entities as additional insured under the Contractor’s 

general liability insurance policy in accordance with Article 107.27: 
 

      

      

      

      

      

      

      

 
The entities listed above and their officers, employees, and agents shall be indemnified and 

held harmless in accordance with Article 107.26. 
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State of Illinois 
DEPARTMENT OF TRANSPORTATION 

Bureau of Local Roads & Streets 
SPECIAL PROVISION 

FOR 
LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA 

Effective: January 1, 2022 
 
Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with the 
following: 
 

“ 1030.06 Quality Management Program.  The Quality Management Program (QMP) will be 
Quality Control / Quality Assurance (QC/QA) according to the following.” 

 
Delete Article 1030.06(d)(1) of the Standard Specifications. 
 
Revise Article 1030.09(g)(3) of the Standard Specifications to read: 
 

“ (3) If core testing is the density verification method, the Contractor shall provide personnel 
and equipment to collect density verification cores for the Engineer.  Core locations 
will be determined by the Engineer following the document “Hot-Mix Asphalt QC/QA 
Procedure for Determining Random Density Locations” at density verification intervals 
defined in Article 1030.09(b).  After the Engineer identifies a density verification 
location and prior to opening to traffic, the Contractor shall cut a 4 in. (100 mm) 
diameter core.  With the approval of the Engineer, the cores may be cut at a later time.” 

 
Revise Article 1030.09(h)(2) of the Standard Specifications to read: 
 

“ (2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the 
random density verification test locations.  Cores or nuclear density gauge testing will 
be used for density verification.  The method used for density verification will be as 
selected below. 

   
Density Verification Method 

 Cores 
 Nuclear Density Gauge (Correlated when 

paving ≥ 3,000 tons per mixture) 
 

  Density verification test locations will be determined according to the document “Hot-
Mix Asphalt QC/QA Procedure for Determining Random Density Locations”.  The 
density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles (800 
m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift thicknesses 
greater than 3 in. (75 mm).  The density testing interval for paving less than 3 ft (1 m) 
wide will be 1 mile (1,600 m).  If a day’s paving will be less than the prescribed density 
testing interval, the length of the day’s paving will be the interval for that day.  The 
density testing interval for mixtures used for patching will be 50 patches with a 
minimum of one test per mixture per project.   

 
  If core testing is the density verification method, the Engineer will witness the 

Contractor coring, and secure and take possession of all density samples at the 

X
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density verification locations.  The Engineer will test the cores collected by the 
Contractor for density according to Illinois Modified AASHTO T 166 or AASHTO T 275. 

 
  If nuclear density gauge testing is the density verification method, the Engineer will 

conduct nuclear density gauge tests.  The Engineer will follow the density testing 
procedure detailed in the document “Illinois Modified ASTM D 2950, Standard Test 
Method for Density of Bituminous Concrete In-Place by Nuclear Method”. 

 
  A density verification test will be the result of a single core or the average of the nuclear 

density tests at one location.  The results of each density test must be within 
acceptable limits.  The Engineer will promptly notify the Contractor of observed 
deficiencies.” 

 
Revise the seventh paragraph and all subsequent paragraphs in Section D. of the document 
“Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples” to read: 
 

“Mixtures shall be sampled from the truck at the plant by the Contractor following the same 
procedure used to collect QC mixture samples (Section A).  This process will be witnessed 
by the Engineer who will take custody of the verification sample.  Each sample bag with a 
verification mixture sample will be secured by the Engineer using a locking ID tag.  Sample 
boxes containing the verification mixture sample will be sealed/taped by the Engineer 
using a security ID label.” 
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e Illinois Environmental Protection Agency

1021 North Grand Avenue East • P.O. Box 19276 • Springfield • Illinois • 62794-9276 • (217) 782-3397 

Uncontaminated Soil Certification 
by Licensed Professional Engineer or Licensed Professional Geologist 

for Use of Uncontaminated Soil as Fill in a CCDD or Uncontaminated Soil Fill Operation LPC-663 

Revised in accordance with 35 Ill. Adm. Code 1100, as 
amended by PCB R2012-009 (eff. Aug. 27, 2012) 

This certification form is to be used by professional engineers and professional geologists to certify, pursuant to 35111. Adm. Code 
1100.205(a)(1 )(B), that soil (i) is uncontaminated soil and (ii) is within a pH range of 6.26 to 9.0. If you have questions about this 
form, please telephone the Bureau of Land Permit Section at 217/524-3300. 

This form may be completed online, saved locally, printed and signed, and submitted to prospective clean construction or 
demolition debris (CCDD) fill operations or uncontaminated soil fill operations. 

I. Source Location Information
(Describe the location of the source of the uncontaminated soil)

Project Name: Downers Grove Pedestrian Improvements Office Phone Number, if available: 

Physical Site Location (address, including number and street):
Portions of Main Street and Highland Avenue - See attached figures 

City: Downers Grove State: IL Zip Code: 60515 

County: DuPage Township: Downers Grove 
------

------------

-------

Lat/Long of approximate center of site in decimal degrees (DD.ddddd) to five decimal places (e.g., 40.67890, -90.12345): 

Latitude: 41.80584 Longitude: • 88.00794 
-------

(Decimal Degrees) (-Decimal Degrees) 
Identify how the lat/long data were determined: 

O GPS 0 Map Interpolation O Photo Interpolation O Survey O Other 

BOW: BOA: IEPA Site Number(s), if assigned: BOL: ______ _ ------- -------

Approximate Start Date (mm/dd/yyyy): Approximate End Date (mm/dd/yyyy): 

Estimated Volume of debris (cu. Yd.): 

II. Owner/Operator Information for Source Site
Site Owner Site Operator 

Name: Name: 

Street Address: 

Village of Downers Grove 

801 Burlington Avenue Street Address: 

PO Box: PO Box: 

City: Downers Grove State: IL City: 

Zip Code: 60515 Phone: (630) 434-5500 Zip Code: Phone: 

Contact: David Fieldman Contact: 

Email, if available: dfieldman@downers.us Email, if available: 

State: 

This Agency Is authorized to require this lnfonnation under Section 4 and TIiie X of the Environmental Protedlon Act (415 ILCS 5/4, 5139). Failure to disclose this 
information may result in: a civil penalty of nol to exceed $50,000 for the violation and an additional civil penalty of nol to exceed $10,000 for each day during 
which the violation continues (415 ILCS 5/42). This fonn has been approved by lhe Forms Management Cenler. 

IL532-2922 
LPC 663 Rev. 1/2019 Uncontaminated Soil Certification Page 1 of 2 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012 
Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 

by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 
Article 311.08. 

 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passing 

8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2  100 80 ± 10 25 ± 15  

 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
 

Add the following to Article 1031.09 of the Standard Specifications: 
 

“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
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(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
80274 
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CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES, CONCRETE, AND MORTAR (BDE) 
 
Effective:  January 1, 2025 
Revised:  January 1, 2026 
 
Revise the first paragraph of Article 285.05 of the Standard Specifications to read: 
 

“ 285.05 Fabric Formed Concrete Revetment Mat.  The grout shall consist of a mixture of 
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.  
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used 
at the option of the Contractor.  The grout shall have an air content of not less than 6.0 percent 
nor more than 9.0 percent of the volume of the grout.  The mix shall obtain a compressive strength 
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.” 
 
Revise Article 302.02 of the Standard Specifications to read: 
 

“ 302.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Cement  ................................................................................................................... 1001 
(b) Water  ...................................................................................................................... 1002 
(c) Hydrated Lime .................................................................................................... 1012.01 
(d) By-Product, Hydrated Lime  ................................................................................ 1012.02 
(e) By-Product, Non-Hydrated Lime  ........................................................................ 1012.03 
(f) Lime Slurry  ......................................................................................................... 1012.04 
(g) Fly Ash  .................................................................................................................... 1010 
(h) Soil for Soil Modification (Note 1)  ....................................................................... 1009.01 
(i) Bituminous Materials (Note 2)  ................................................................................. 1032 

 
Note 1.  This soil requirement only applies when modifying with lime (slurry or dry). 
 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 312.07(c) of the Standard Specifications to read: 
 

“ (c) Cement  .................................................................................................................... 1001” 
 
Add Article 312.07(i) of the Standard Specifications to read: 

 
“ (i) Ground Granulated Blast Furnace (GGBF) Slag  ...................................................... 1010” 

 
Revise the first paragraph of Article 312.09 of the Standard Specifications to read: 
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“ 312.09 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, the 
Contractor shall submit samples of materials to be used in the work for proportioning and testing.  
The mixture shall contain a minimum of 200 lb (120 kg) of cement per cubic yard (cubic meter).  
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according 
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in 
the mixture shall be 170 lbs/cu yd (101 kg/cu m).  Blends of coarse and fine aggregates will be 
permitted, provided the volume of fine aggregate does not exceed the volume of coarse 
aggregate.  The Engineer will determine the proportions of materials for the mixture according to 
the “Portland Cement Concrete Level III Technician Course” manual.  However, the Contractor 
may substitute their own mix design.  Article 1020.05(a) shall apply, and a Level III PCC 
Technician shall develop the mix design.” 
 
Revise Article 352.02 of the Standard Specifications to read: 
 

“ 352.02 Materials.  Materials shall be according to the following. 
 

 Item  Article/Section 
(a) Cement (Note 1)  ....................................................................................................... 1001 
(b) Soil for Soil-Cement Base Course  ....................................................................... 1009.03 
(c) Water ........................................................................................................................ 1002 
(d) Bituminous Materials (Note 2)  .................................................................................. 1032 
 

Note 1.  Bulk cement may be used for the traveling mixing plant method if the equipment 
for handling, weighing, and spreading the cement is approved by the Engineer. 

 
Note 2.  The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2, 
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt 
MC-70 or MC-250.” 

 
Revise Article 404.02 of the Standard Specifications to read: 

 
“ 404.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.08 
(d) Bituminous Material (Tack Coat)  .......................................................................... 1032.06 
(e) Emulsified Asphalts (Note 1) (Note 2)  .................................................................. 1032.06 
(f) Fiber Modified Joint Sealer  .................................................................................. 1050.05 
(g) Additives (Note 3) 

 
Note 1.  When used for slurry seal, the emulsified asphalt shall be CQS-1h according to 
Article 1032.06(b). 
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Note 2.  When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP 
according to Article 1032.06(e). 
 
Note 3.  Additives may be added to the emulsion mix or any of the component materials 
to provide the control of the quick-traffic properties.  They shall be included as part of the 
mix design and be compatible with the other components of the mix. 

 
Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications 
to read: 

 
“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or 

mineral filler to prevent tracking.” 
 

Revise Note 2 of Article 516.02 of the Standard Specifications to read: 
 

“ Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1 
blend of sand and cement comprised of a Type I, IL, or II cement at 185 lb/cu yd 
(110 kg/cu m).  The maximum water cement ratio shall be sufficient to provide a flowable 
mixture with a typical slump of 10 in. (250 mm).” 

 
Revise Note 2 of Article 543.02 of the Standard Specifications to read: 

 
“ Note 2.  The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement 
plus fine aggregate and water.  Fly ash or ground granulated blast furnace (GGBF) slag 
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement.  The 
water/cement ratio, according to Article 1020.06, shall not exceed 0.60.  An air-entraining 
admixture shall be used to produce an air content, according to Article 1020.08, of not less 
than 6.0 percent nor more than 9.0 percent of the volume of the grout.  The Contractor 
shall have the option to use a water-reducing or high range water-reducing admixture.” 

 
Revise Article 583.01 of the Standard Specifications to read: 
 

“ 583.01 Description.  This work shall consist of placing cement mortar along precast, 
prestressed concrete bridge deck beams as required for fairing out any unevenness between 
adjacent deck beams prior to placing of waterproofing membrane and surfacing.” 

 
Revise Article 583.02(a) of the Standard Specifications to read: 

 
“ (a) Cement  .................................................................................................................... 1001” 
 

Revise the first paragraph of Article 583.03 of the Standard Specifications to read: 
 
“ 583.03 General.  This work shall only be performed when the air temperature is 45 °F (7 °C) 

and rising.  The mixture for cement mortar shall consist of three parts sand to one part cement by 
volume.  The amount of water shall be no more than that necessary to produce a workable, plastic 
mortar.” 

111



 
Revise Article 606.02(h) of the Standard Specifications to read: 
 

“ (h) Fibers (Note 1)  ........................................................................................................ 1014” 
 
Revise Note 1 in Article 606.02(h) of the Standard Specifications to read: 
 

“ Note 1.  Fibers, when required, shall only be used in the concrete mixture for slipform 
applications.” 

 
Revise the third paragraph in Article 606.10 of the Standard Specifications to read: 
 

“ Welded wire fabric shall be 6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 lb 
(26 kg) per 100 sq ft (9 sq m).” 
 
Revise Article 1001.01(d) of the Standard Specifications to read: 
 

“ (d) Rapid Hardening Cement.  Rapid hardening cement shall be according to the Bureau of 
Materials Policy Memorandum “Portland or Blended Cement Acceptance Procedure for 
Qualified and Non-Qualified Plants”, and ASTM C 1600, Type URH, Type VRH, or Type 
RH-CAC.  It shall be used according to Article 1020.04 or when approved by the Engineer. 
The Contractor shall submit a report from the manufacturer or an independent lab that 
contains results for testing according to ASTM C 1600 which shows the cement meets the 
requirements of either Type URH, Type VRH, or Type RH-CAC.  Test data shall be less 
than 1 year old from the date of submittal. 

 
Revise Article 1001.01(e) of the Standard Specifications to read: 
 

“ (e) Other Cements.  Other cements shall be according to the Bureau of Materials Policy 
Memorandum “Portland or Blended Cement Acceptance Procedure for Qualified and Non-
Qualified Plants”, and ASTM C 1157 or ASTM C 1600, as applicable.  Other cements shall 
be used according to Article 1020.04 or when approved by the Engineer. For cements 
according to ASTM C 1157, the Contractor shall submit a report from the manufacturer or 
an independent lab that contains results of tests which shows the cement meets the 
requirements Type GU, HE, MS, MH, or LH.  For cements according to ASTM C 1600, the 
Contractor shall submit a report from the manufacturer or an independent lab that contains 
results of tests which shows the cement meets the requirements Type MRH or GRH.  Test 
data shall be less than 1 year old from the date of submittal.” 

 
Revise Article 1002.02 of the Standard Specifications to read: 
 

“ 1002.02 Quality. Water used with cement in concrete or mortar and water used for curing 
concrete shall be clean, clear, and free from sugar. In addition, water shall be tested and 
evaluated for acceptance according to one of the following options. 

 
OPTION 1. 
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(a) Acceptable limits for acidity and alkalinity when tested according to ITP T 26. 

 
(1) Acidity -- 0.1 Normal NaOH ........................................................................ 2 ml max.* 
(2) Alkalinity -- 0.1 Normal HCI ....................................................................... 10 ml max.* 

*To neutralize 200 ml sample. 
 

(b) Acceptable limits for solids when tested according to the following. 
 
(1) Organic (ITP T 26) .................................................................................... 0.02% max. 
(2) Inorganic (ITP T 26) .................................................................................. 0.30% max. 
(3) Sulfate (SO4) (ASTM D 516-82) ............................................................... 0.05% max. 
(4) Chloride (ASTM D 512) ............................................................................ 0.06% max. 
 

(c) The following tests shall be performed on the water sample and on deionized water. The 
same cement and sand shall be used for both tests. 
 
(1) Unsoundness (ASTM C 151). 
(2) Initial and Final Set Time (ASTM C 266). 
(3) Strength (ASTM C 109). 

 
The test results for the water sample shall not deviate from the test results for the 
deionized water, except as allowed by the precision in the test method. 
 

OPTION 2.  Water shall meet the requirements ASTM C 1602 Tables 1 and 2 as outlined in 
Sections 5.1, 5.2, and 5.4.” 
 
Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read: 

. 
“ 2/ Applies only to sand.  Sand exceeding the colorimetric test standard of 11 (Illinois 

Modified AASHTO T 21) will be checked for mortar making properties according to 
Illinois Modified ASTM C 87 and shall develop a compressive strength at the age of 
14 days when using Type I, IL, or II cement of not less than 95 percent of the 
comparable standard. 

 
Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read: 

 
“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard 
Specifications to read: 
 

“ The ASTM C 1293 test shall be performed with Type I, IL, or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.” 
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Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read: 
 

“ The test will be performed with Type I, IL, or II portland cement having a total 
equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.” 

 
Add the following Section to the Standard Specifications. 
 

“SECTION 1014.  FIBERS FOR CONCRETE 
 

1014.01 General.  Fibers used in concrete shall be Type II or Type III (polyolefin or carbon) 
according to ASTM C 1116.  The testing required for Type II fibers or Type III polyolefin fibers 
shall be performed by an independent lab a minimum of once every five years, and the test results 
provided to the Department.  Manufacturers of Type III carbon fibers shall provide materials 
certification documentation not more than 6 years old a minimum of once every 5 years to the 
Department.  The Department will maintain a qualified product list.  The method of inclusion of 
fibers into concrete mixtures shall be according to the manufacturer’s specifications. 

 
At the discretion of the Engineer, the concrete mixture shall be evaluated in a field 

demonstration for fiber clumping, ease of placement, and ease of finishing.  The field 
demonstration shall consist of a minimum 2 cu yd (1.5 cu m) trial batch placed in a 12 ft x 12 ft 
(3.6 m x 3.6 m) slab. 

 
1014.02 Concrete Gutter, Curb, Median and Paved Ditch.  Fibers shall be Type III.  Fibers 

shall have a minimum length of 1/2 in. (13 mm) and a maximum length of 0.75 in. (19 mm).  The 
maximum dosage rate in the concrete mixture shall not exceed 1.5 lb/cu yd (0.9 kg/cu m).  The 
minimum dosage rate shall be per the manufacturer’s recommendation. 

 
1014.03 Concrete Inlay or Overlay.  Fibers shall be Type III.  Fibers shall have a minimum 

length of 1.0 in. (25 mm), a maximum length of 2 1/2 in. (63 mm), and a maximum aspect ratio 
(length divided by the equivalent diameter of the fiber) of 150.  The maximum dosage rate shall 
not exceed 5.0 lb/cu yd (3.0 kg/cu m).  The minimum dosage rate shall be per the manufacturer’s 
recommendation. 

 
1014.04 Bridge Deck Fly Ash, Ground Granulated Blast Furnace (GGBF) Slag, High 

Reactivity Metakaolin, or Microsilica (Silica Fume) Concrete Overlay.  Fibers shall be 
Type III. The dosage rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field 
demonstration according to Article 1014.01 indicates that a lower dosage rate is necessary. 
Based on the results of the field demonstration, the Department has the option to reduce the 
dosage rate of fibers, but the dosage will not be reduced to less than 2.0 lb / cu yd 
(1.2 kg/cu m).   

 
1014.05 Bridge Deck Latex Concrete Overlay.  Fibers shall be Type II or III.  Fibers shall 

have a minimum length of 0.75 in. (19 mm), a maximum length of 1.75 in. (45 mm), and an aspect 
ratio (length divided by the equivalent diameter of the fiber) of between 70 and 100. The dosage 
rate shall be a minimum of 3.0 lb/cu yd (1.8 kg/cu m), unless a field demonstration according to 
Article 1014.01 indicates that a lower dosage rate is necessary. Based on the results of the field 
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demonstration, the Department has the option to reduce the dosage rate of fibers, but the dosage 
will not be reduced to less than 2.0 lb/cu yd (1.2 kg/cu m).” 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 1015. HIGH PERFORMANCE SHOTCRETE 
 

1015.01 Packaged Shotcrete With Aggregate.  The packaged shotcrete with aggregate 
shall be a pre-blended dry combination of materials for the wet-mix shotcrete method according 
to ASTM C 1480, Type FA or CA, Grade FR, Class I. The fibers shall be Type III according to 
Article 1014.01. The cement and finely divided minerals in the mixture shall be a minimum 
6.65 cwt/cu yd (395 kg/cu m), and the portland cement shall not be below 4.70 cwt/cu yd 
(279 kg/cu m). Microsilica is required in the mixture and shall be a minimum of 5 percent by 
weight (mass) of cementitious material, and a maximum of 10 percent. Strength requirements 
shall be according to ASTM C 1480 except that the strength at 28 days shall be at least 4000 
psi (27,500 kPa). Strength testing shall be according to ASTM C 1140. The air content as shot 
shall be 4.0 – 8.0 percent when tested according to AASHTO T 152, and the coarse aggregate 
shall be a maximum size of 1/2 in. (12.5 mm).  

 
The packaged shotcrete shall have a water soluble chloride ion content of less than 0.15% 

by weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260.   
 
The testing according to ASTM C 1480, ASTM C 1140, AASHTO 152, and ASTM C 1218 or 

AASHTO T 260 shall be performed by an independent lab a minimum of once every 5 years, 
and the test results shall be provided to the Department. The Department will maintain a 
qualified product list. Batching and mixing shall be per the manufacturer’s recommendations. 

 
1015.02 Packaged Shotcrete Without Aggregate.  The packaged shotcrete that does not 

include pre-blended aggregate shall be according to Article 1015.01, except the added 
aggregate shall be according to Articles 1003.02 and 1004.02. The aggregate gradation shall be 
according to the manufacturer. The Department will maintain a qualified product list. Batching 
and mixing shall be per the manufacturer’s recommendations.” 
 
Revise Section 1017 of the Standard Specifications to read: 
 

“SECTION 1017.  PACKAGED, DRY, COMBINED MATERIALS FOR MORTAR AND 
CONCRETE 

 
1017.01 Mortar.  The mortar shall be high-strength according to ASTM C 387 and shall have 

a minimum 80.0 percent relative dynamic modulus of elasticity when tested according to AASHTO 
T 161.  For prestressed concrete applications, the mortar shall have a water-soluble chloride ion 
content of less than 0.06 percent by weight of cementitious material when tested according to 
ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride content shall be less than 0.15 percent by weight of cementitious material.  The 
testing according to ASTM C 387, AASHTO T 161, and either ASTM C 1218 or AASHTO T 260 
shall be performed by an independent lab a minimum of once every five years, and the test results 
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shall be provided to the Department.  The Department will maintain a qualified product list.  Mixing 
of the high-strength mortar shall be according to the manufacturer’s specifications. 

 
1017.02 Concrete.  The materials, testing, and preparation of aggregate for the “high slump” 

packaged concrete mixture shall be according to ASTM C 387.  The mixture shall be air entrained, 
the slump shall be 5-10 in. (125-250 mm), and the coarse aggregate shall be a maximum size of 
1/2 in. (12.5 mm).  Strength requirements shall be according to ASTM C 387 except that the 
strength at 28 days shall be at least 4000 psi (27,500 kPa).  The “high slump” packaged concrete 
mixture shall have a water soluble chloride ion content of less than 0.15% by weight of 
cementitious material when tested according to ASTM C 1218 or AASHTO T 260.  The testing 
according to ASTM C 387, and either ASTM C 1218 or AASHTO T 260 shall be performed by an 
independent lab a minimum of once every 5 years, and the test results shall be provided to the 
Department.  The Department will maintain a qualified product list. Mixing shall be per the 
manufacturer’s recommendations.  

 
1017.02 Self-Consolidating Concrete.  The materials, testing, and preparation of aggregate 

for the “self-consolidating concrete” packaged concrete mixture shall be according to ASTM 
C 387.  The mixture shall be air entrained, it should be uniformly graded, and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  Strength requirements shall be 
according to ASTM C 387 except that the strength at 28 days shall be at least 4000 psi 
(27,500 Pa).  Slump flow range shall be 22 in. (550 mm) minimum to 28 in. (700 mm) maximum 
when tested according to AASHTO T 347.  The visual stability index shall be a maximum of 1 
when tested according to AASHTO T 351.  At the option of the manufacturer, either the J-Ring 
value shall be a maximum of 2 in. (50 mm) when tested according to AASHTO T 347 or the L-
Box blocking ratio shall be a minimum of 80 percent when tested according AASHTO T 419.  The 
hardened visual stability index shall be a maximum of 1 when tested according to AASHTO R 81.  

 
The “self -consolidating concrete” packaged concrete mixture shall have a water soluble 

chloride ion content of less than 0.15 percent by weight of cementitious material when tested 
according to ASTM C 1218 or AASHTO T 260.  

 
The testing according to ASTM C 387, AASHTO T 347, AASHTO T 351, AASHTO T 419, 

AASHTO R 81, ASTM C 1218 and AASHTO T 260 shall be performed by an independent lab a 
minimum of once every 5 years, and the test results shall be provided to the Department. The 
Department will maintain a qualified product list. Mixing shall be per the manufacturer’s 
recommendations.” 
 
Revise Article 1018.01 of the Standard Specifications to read: 
 

“ 1018.01 Requirements.  The rapid hardening mortar or concrete shall be according to ASTM 
C 928 and shall have successfully completed and remain current with the AASHTO Product Eval 
and Audit Rapid Hardening Concrete Patching Materials (RHCP) testing program. R1, R2, or R3 
concrete shall be air entrained, the slump shall be 5-10 in. (125-250 mm), and the coarse 
aggregate shall be a maximum size of 1/2 in. (12.5 mm).  For prestressed concrete applications, 
the mortar or concrete shall have a water-soluble chloride ion content of less than 0.06 percent 
by weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260; 
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and for non-prestressed concrete applications, the water soluble chloride content shall be less 
than 0.15 percent by weight of cementitious material.  The Department will maintain a qualified 
product list.  Mixing of the mortar or concrete shall be according to the manufacturer’s 
specifications..” 

 
Revise Article 1019.02 of the Standard Specifications to read: 
 

“ 1019.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM) .............................. 1003.06 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Admixtures (Note 1) 
 

Note 1.  The air-entraining admixture may be in powder or liquid form.  The air content 
produced by the admixture shall be 15-25 percent when incorporated into Mix 2 or an 
equivalent mixture as determined by the Department and tested according to AASHTO 
T 121 or AASHTO T 152.  The testing according to AASHTO T 121 or AASHTO T 152 
shall be performed by an independent lab a minimum of once every five years, and the 
test results shall be provided to the Department.  The Department will maintain a qualified 
product list.” 

 
Revise the third paragraph of Article 1019.04 of the Standard Specifications to read: 
 

“ The Engineer will instruct the Contractor to adjust the proportions of the mix design in the field 
as needed to meet the design criteria, provide adequate flowability, maintain proper solid 
suspension, or other criteria established by the Engineer.” 
 
Revise Article 1019.05 of the Standard Specifications to read: 
 

“ 1019.05 Department Mix Design.  The Department mix design shall be Mix 1, 2, or 3 and 
shall be proportioned to yield approximately one cubic yard (cubic meter). 

 

Mix 1 

Cement 50 lb (30 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2900 lb (1720 kg) 
Water 50-65 gal (248-322 L) 
Air Content No air is entrained 

 

Mix 2 

Cement 125 lb (74 kg) 
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Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (173-248 L) 
Air Content 15-25 % 

 

Mix 3 

Cement 40 lb (24 kg) 
Fly Ash – Class C or F, and/or GGBF Slag 125 lb (74 kg) 
Fine Aggregate – Saturated Surface Dry 2500 lb (1483 kg) 
Water 35-50 gal (179-248 L) 
Air Content 15-25 %” 

 
Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated 
blast-furnace slag and 50 lb/cu yd of microsilica (silica fume) shall be used.  For 
an air temperature greater than 85 ºF, the Type III portland cement may be 
replaced with Type I, IL, or II portland cement.” 

 
Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read: 
 

“ (8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used.  For an air 
temperature greater than 30 ºC, the Type III portland cement may be replaced 
with Type I, IL, or II portland cement.” 

 
Revise Note 9 of Table 1 of Article 1020.04 of the Standard Specifications to read: 
 

“ (9) The cement shall be a rapid hardening according to Article 1001.01(d).  Minimum 
or maximum cement factor may be adjusted when approved by the Engineer.” 

 
Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read: 
 

“ For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement, 
portland-limestone cement, or replacing portland cement with finely divided minerals per 
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a 
minimum portland cement content less than 400 lbs/cu yd (237 kg/cu m), but not less than 
375 lbs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative 
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.” 

 
Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications 
to read: 
 

“ Corrosion inhibitors and concrete admixtures shall be according to the qualified product 
lists.” 
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Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard 
Specifications. 
 
Revise Article 1020.05(b)(5) of the Standard Specifications to read: 

 
“ (5)  For Class PP-4 concrete, a high range water-reducing admixture, retarder, and/or 

hydration stabilizer may be used in addition to the air-entraining admixture. The 
Contractor also has the option to use a water-reducing admixture with the high range 
water-reducing admixture. An accelerator shall not be used. A mobile portland cement 
concrete plant shall be used to produce the patching mixture. 

 
For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture, 
retarder, hydration stabilizer, and/or air-entraining admixture may be used. The 
accelerator, high range water-reducing admixture, retarder, hydration stabilizer, and/or 
air-entraining admixture shall be per the Contractor’s recommendation and dosage. 
The qualified product list of concrete admixtures shall not apply. A mobile portland 
cement concrete plant shall be used to produce the patching mixture.” 

 
Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read: 
 

“ When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m) 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch.  Other corrosion inhibitors shall be added per the 
manufacturer’s specifications.” 

 
Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications. 
 
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read: 
 

“ c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 
(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The Contractor 
shall provide freeze/thaw test results according to AASHTO T 161, and the relative 
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.  
Testing shall be performed by an independent laboratory accredited by AASHTO 
re:source for Portland Cement Concrete.  Freeze/thaw testing will not be required 
for concrete that will not be exposed to freezing and thawing conditions as 
determined by the Engineer.” 

 
Revise Article 1021.01 of the Standard Specifications to read: 
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“ 1021.01 General.  Admixtures shall be furnished in liquid or powder form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a ticket 
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.  
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade 
name of the material they contain. 
 

Concrete admixtures shall be on one of the Department’s qualified product lists.  Unless 
otherwise noted, admixtures shall have successfully completed and remain current with the 
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program.  For admixture 
submittals to the Department; the product brand name, manufacturer name, admixture type or 
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number 
which contains an electronic link to all test data shall be provided.  In addition, a letter shall be 
submitted certifying that no changes have been made in the formulation of the material since the 
most current round of tests conducted by AASHTO Product Eval and Audit.  After 28 days of 
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally 
approved and used on Departmental projects.  For all other admixtures, unless otherwise noted, 
the time period after which provisionally approved status may be earned is 6 months. 

 
The manufacturer shall include the following in the submittal to the AASHTO Product Eval and 

Audit CADD testing program:  the manufacturing range for specific gravity, the midpoint and 
manufacturing range for residue by oven drying, and manufacturing range of pH.  The submittal 
shall also include an infrared spectrophotometer trace no more than five years old.   

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range established by the manufacturer shall be according to AASHTO M 194.  For 
residue by oven drying and pH, the allowable manufacturing range and test methods shall be 
according to AASHTO M 194. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and 

1021.08, the pH allowable manufacturing range established by the manufacturer shall be 
according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to AASHTO M 194. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass) as determined by an appropriate test method.  To verify the test result, 
the Department will use Illinois Modified AASHTO T 260, Procedure A, Method 1. 

 
Prior to final approval of an admixture, the Engineer reserves the right to request a sample for 

testing.  The test and reference concrete mixtures tested by the Engineer will contain a cement 
content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will perform the 
test according to Illinois Modified AASHTO T 161.  The flexural strength test will be performed 
according to AASHTO T 177.  If the Engineer decides to test the admixture, the manufacturer 
shall submit AASHTO T 197 water content and set time test results on the standard cement used 
by the Department.  The manufacturer may select their lab or an independent lab to perform this 
testing.  The laboratory is not required to be accredited by AASHTO. 
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Random field samples may be taken by the Department to verify an admixture meets 

specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material.” 
 
Revise Article 1021.03 of the Standard Specifications to read: 
 

“ 1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 
 

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type 
D (water-reducing and retarding). 

 
(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A. 

 
(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high 

range water-reducing) or Type G (high range water-reducing and retarding).” 
 
Revise Article 1021.05 of the Standard Specifications to read: 
 

“ 1021.05 Self-Consolidating Admixtures.  Self-consolidating admixture systems shall 
consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete that can flow around reinforcement 
and consolidate under its own weight without additional effort and without segregation. 
 

High range water-reducing admixtures shall be according to AASHTO M 194, Type F. 
 
Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific 

performance).” 
 

Revise Article 1021.06 of the Standard Specifications to read: 
 

“ 1021.06 Rheology-Controlling Admixture.  Rheology-controlling admixtures shall be 
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  Rheology-controlling admixtures shall be according 
to AASHTO M 194, Type S (specific performance).” 

 
Revise Article 1021.07 of the Standard Specifications to read: 

 
“ 1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by 
weight (mass) of solution and shall comply with either the requirements of AASHTO 
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M 194, Type C (accelerating) or the requirements of ASTM C 1582.  The corrosion 
inhibiting performance requirements of ASTM C 1582 shall not apply. 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582. 

 
For submittals requiring testing according to ASTM M 194, Type C (accelerating), the 

admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing 
program according to Article 1021.01. 
 

For submittals requiring testing according to ASTM C 1582, a report prepared by an 
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be 
provided.  The report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.  However, ASTM G 109 test 
information specified in ASTM C 1582 is not required to be from an independent accredited lab.  
All other information in ASTM C 1582 shall be from an independent accredited lab.  Test data and 
other information required to be submitted to AASHTO Product Eval and Audit according to 
Article 1021.01, shall instead be submitted directly to the Department.” 
 
Add Article 1021.08 of the Standard Specifications as follows: 
 

“ 1021.08 Other Specific Performance Admixtures.  Other specific performance admixtures 
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance).  The 
Department also reserves the right to require other testing, as determined by the Engineer, to 
show evidence of specific performance characteristics. 
 

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product 
Eval and Audit CADD testing program according to Article 1021.01, or by an independent 
laboratory accredited by AASHTO re:source for Portland Cement Concrete.  In either case, test 
data and other information required to be submitted to AASHTO Product Eval and Audit according 
to Article 1021.01, shall also be submitted directly to the Department.  The independent 
accredited lab report shall show the results of physical tests conducted no more than five years 
prior to the time of submittal, according to applicable specifications.” 
 
Add Article 1021.09 of the Standard Specifications as follows: 
 

“ 1021.09 Latex Admixtures.  The latex admixture shall be a uniform, homogeneous, non-
toxic, film-forming, polymeric emulsion in water to which all stabilizers have been added at the 
point of manufacture.  The latex admixture shall not contain any chlorides and shall contain 
46-49 percent solids.  
 

In lieu of meeting the requirements of Article 1021.01, the Contractor shall submit a 
manufacturer's certification that the latex emulsion meets the requirements of FHWA Research 
Report RD-78-35, Chapter VI.  The certificate shall include the date of manufacture of the latex 
admixture, batch or lot number, quantity represented, manufacturer's name, and the location of 
the manufacturing plant.  The latex emulsion shall be sampled and tested in accordance with RD-
78-35, Chapter VII, Certification Program.  
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The latex admixture shall be packaged and stored in containers and storage facilities which 

will protect the material from freezing and from temperatures above 85°F (30°C).  Additionally, 
the material shall not be stored in direct sunlight and shall be shaded when stored outside of 
buildings during moderate temperatures.” 
 
Revise Article 1024.01 of the Standard Specifications to read: 
 

“ 1024.01 Requirements for Grout.  The grout shall be proportioned by dry volume, 
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C).  Water shall not exceed 
the minimum needed for placement and finishing. 

 
Materials for the grout shall be according to the following. 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fine Aggregate  .................................................................................................... 1003.02 
(d) Fly Ash  ..................................................................................................................... 1010 
(e) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(f) Concrete Admixtures  ............................................................................................... 1021” 
 

Revise Note 1 of Article 1024.02 of the Standard Specifications to read: 
 

“ Note 1.  Nonshrink grout shall be according to ASTM C 1107. 
 
For prestressed concrete applications, the nonshrink grout shall have a water soluble chloride 
ion content of less than 0.06 percent by weight of cementitious material when tested according 
to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water 
soluble chloride ion content shall be less than 0.15 percent by weight of cementitious material.  
The testing according to ASTM 1107, and either ASTM C 1218 or AASHTO T 260 shall be 
performed by an independent lab a minimum of once every five years, and the test results 
shall be provided to the Department.   The Department will maintain a qualified product list.  
Mixing of the nonshrink grout shall be according to the manufacturer’s specifications.” 

 
Revise Article 1029.02 of the Standard Specifications to read: 
 

“ 1029.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement ...................................................................................................................... 1001 
(b) Fly Ash ...................................................................................................................... 1010 
(c) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(d) Water......................................................................................................................... 1002 
(e) Fine Aggregate .......................................................................................................... 1003 
(f) Concrete Admixtures ................................................................................................. 1021 
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(g) Foaming Agent (Note 1) 
 
Note 1.  The manufacturer shall submit infrared spectrophotometer trace and test results 
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on the 
Department’s qualified product list.  Submitted data/results shall not be more than five 
years old.” 

 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
Revise Article 1103.04 of the Standard Specifications to read: 
 

“ 1103.04 Mobile Portland Cement Concrete Plants.  The mobile concrete plant shall be 
according to AASHTO M 241 and the Bureau of Materials Policy Memorandum “Approval of 
Volumetric Mobile Mixers for Concrete”.  The mixer shall be capable of carrying sufficient unmixed 
materials to produce not less than 6 cu yd (4.6 cu m) of concrete.” 
 
Revise the first two sections of Check Sheet #11 “Subsealing of Concrete Pavements” of the 
Recurring Special Provisions to read: 

 
“ Description.  This work shall consist of filling voids beneath rigid and composite pavements 

with cement grout. 
 
Materials.  Materials shall be according to the following Articles/Sections of the Standard 

Specifications: 
 

Item Article/Section 
(a) Cement  ..................................................................................................................... 1001 
(b) Water ........................................................................................................................ 1002 
(c) Fly Ash  ..................................................................................................................... 1010 
(d) Ground Granulated Blast Furnace (GGBF) Slag ........................................................ 1010 
(e) Admixtures  ............................................................................................................... 1021 
(f) Packaged Rapid Hardening Mortar or Concrete  ...................................................... 1018” 

 
Revise the Materials section of Check Sheet #28 “Portland Cement Concrete Inlay or Overlay” of 
the Recurring Special Provisions to read: 
 
“Materials.  Materials shall be according to the following Articles/Sections of the Standard 
Specifications. 
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Item Article/Section 
(a) Portland Cement Concrete (Note 1) .......................................................................... 1020 
(b) Fibers for Concrete .................................................................................................... 1014 
(c) Protective Coat ..................................................................................................... 1023.01 

 
Note 1.  Class PV concrete shall be used, except the cement factor for central mixed 
concrete shall be 6.05 cwt/cu yd (360 kg/cu m).  A cement factor reduction according to 
Article 1020.05(b)(8) of the Standard Specifications will be permitted.  CA 5 shall not be 
used and CA 7 may only be used for overlays that are a minimum of 4.5 in. (113 mm) 
thick.  The Class PV concrete shall have a minimum flexural strength of 550 psi (3800 kPa) 
or a minimum compressive strength of 3000 psi (20,700 kPa) at 14 days.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  January 1, 2025 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted according to the table below.   
 

Horsepower Range Model Year and Older 

50-99 2003 

100-299 2002 

300-599 2000 

600-749 2001 

750 and up 2005 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 
50 percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022 
Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 

 
Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
 

“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   

1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  

1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 

1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 

2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 

≥ 2 ¼ (60) 0.98 (1.46)   

 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 

132



 
“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 

(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
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PAVEMENT MARKING (BDE) 
 
Effective:  April 1, 2025 
Revised:  November 1, 2025 
 
Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications 
to read: 
 

“ Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the 
proposed marking so the entire marking will fit within the limits of the grooved area.” 
 
Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to 
read: 
 

“ The Contractor shall install the preformed plastic pavement markings according to the 
manufacturer’s recommendations.” 
 
Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications 
to read: 
 

“ In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and 
modified urethane pavement markings will be inspected following a winter performance period 
that extends from November 15 to April 1 of the next year.” 
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PAVEMENT PATCHING (BDE) 
 
Effective:  August 1, 2025 
 
Revise the first sentence of the last paragraph of Article 442.06(a)(2) of the Standard 
Specifications to read: 
 

“ Type IV patches shall be reinforced with welded wire reinforcement according to the 
details shown on the plans.” 

 
Revise Article 442.06(a)(3) of the Standard Specifications to read: 
 

“(3) Class C Patching.  Patches adjacent to a new lane of pavement, new portland cement 
concrete shoulder, or new curb and gutter of more than 20 ft (6 m) in length shall be 
tied with No. 6 (No. 19) tie bars, 24 in. (600 mm) long, embedded 8 in. (200 mm) at 
36 in. (900 mm) centers according to Article 420.05(b). 

 
When the patched pavement is not to be resurfaced, transverse contraction joints shall 
be formed on 15 ft (4.5 m) to 20 ft (6 m) centers by sawing in all patches that are more 
than 20 ft (6 m) in length.  They shall be placed in line with joints or cracks in the 
existing slab whenever possible.” 

 
Revise the eighth paragraph of Article 442.11 of the Standard Specifications to read: 
 

“ Pavement tie bars for patches will be paid for at the contract unit price per each for TIE BARS, 
of the diameter specified.”  
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PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 

Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) 

-5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from 
Asphalt Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
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grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 

Table 3 - Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
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asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 

Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV 
(40 hrs continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 

PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 

30 30 30 10 

50 25 15 10 

70 15 10 10 

90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
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2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 

Binder or Surface 3/ 

30 55 45 15 

50 45 40 15 

70 45 35 15 

90 45 35 15 

SMA - - - - 25 

IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a 
PG 58-28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to 

the percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 

300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 

accuracy of ±0.40 percent.” 
 
 
80441 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2024 
Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
 
Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
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odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
80455 
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SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024 
Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 

 
Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm.  
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Color Daylight Reflectance %Y 

White 65 min. 

Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 

x 0.490 0.475 0.485 0.530 

y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 

Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 

Observation 
Angle 

White Yellow 
Observation 

Angle 
White Yellow 

0.2° 2700 2400 0.2° 1300 1200 

0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 

Wet Retroreflectance, Initial RL 

Color RL 1.05/88.76 

White 300 

Yellow 200 

 
(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 
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(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 

Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 

20 (0.51) 
65 (1.65) 1/ 
20 (0.51) 2/ 

65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 

 
1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 

 
(f) Sampling and Inspection.   
 

(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 
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(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 
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SIGN PANELS AND APPURTENANCES (BDE) 
 
Effective:  January 1, 2025 
Revised:  January 1, 2026 
 
Add Article 720.02(c) of the Standard Specifications to read: 
 

“ (c) Aluminum Epoxy Mastic  ..................................................................................... 1008.03” 
 
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read: 
 

“ The sign mounting support channel shall be manufactured from steel or aluminum and shall 
be according to Standard 720001. 

 
Steel support channels shall be according to ASTM A 1011 (A 1011M), ASTM A 635 (A 635M), 

ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized.  Galvanizing shall be 
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111 
(M 111M) when galvanized after fabrication.  Field or post fabricated drilled holes shall be spot 
painted with one coat of aluminum epoxy mastic paint prior to installation.” 
 
Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read: 
 

“ The stainless steel banding for mounting signs or sign support channels to light or signal 
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.” 
 
Revise the first sentence of the tenth paragraph of Article 720.03 of the Standard Specifications 
to read: 
 

“ The backs of all sign panels shall be marked in a manner designed to last as long as the sign 
face material, in letters and numerals at least 3/8 in. (9.5 mm) but no more than 3/4 in. (19 mm) 
in height with the month and year of manufacture, the name of the sign manufacturer, the name 
of the sign sheeting manufacturer, the method of manufacture (“screened”, “EC film”, “direct 
applied”, or “digital print”), and the initials IDOT.” 
 
Revise the first sentence of the fourth paragraph of Article 1091.03(a)(10) of the Standard 
Specifications to read: 
 

“ Transparent colors screened, or transparent acrylic electronic cutting films, or digital 
printing on white sheeting, shall meet the minimum initial coefficient of retroreflection 
values of the 0.2 degree observation angle, -4.0 degree entrance angle values as 
listed in the previous tables for the color being applied.” 

 
Add the following after the fourth paragraph of Article 1091.03(a)(10) of the Standard 
Specifications: 
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“ Digitally printed signs shall be produced using digital print technologies and ink 
systems, products and processes that comply with the sheeting manufacturer’s 
recommendation.  The digitally printed signs shall be fabricated with a full sign 
protective overlay film designed to provide a smooth surface needed for 
retroreflectivity, and to protect the sign from fading and UV degradation.  The 
overlaminate shall comply with the sheeting manufacturer’s recommendations to 
ensure proper adhesion and transparency.” 

 
Add the following after the third paragraph of Article 1106.01 of the Standard Specifications: 
 

“ Digitally printed signs may omit protective overlay film.” 
 
 
80462 
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
Revised:  January 1, 2026 
 
Revise the third through ninth paragraphs of Article 106.01 of the Standard Specifications to read: 
 

“ Articles, materials, and supplies shall be classified into only one of the following categories.  
 
(a) Iron and Steel.  All iron and steel products, which are to be incorporated into the work, 

shall be domestically manufactured or produced and fabricated, unless an exception is 
expressly permitted under Federal and/or State law and written permission is given by the 
Department.  The Contractor shall obtain from the iron or steel producer and/or fabricator, 
in addition to the mill analysis, a certification that all iron or steel materials meet these 
domestic source requirements. 

 
The applications of all coatings, epoxy, galvanizing, painting, etc. to iron and steel 
products shall be domestically applied. 

 
(b) Manufactured Products.  Manufactured products shall include articles, materials or 

supplies that have been processed into a specific form or shape; or have been combined 
with other articles, materials, or supplies to create a product with different properties than 
the individual articles, materials, or supplies.  Manufactured products incorporated into the 
work shall have the final assembly for the manufacturing process occur domestically.   

 
A manufactured product may include components that are construction materials, iron or 
steel products, or exempt materials.   

 
Precast concrete products and intelligent transportation systems (ITS) or other electronic 
hardware systems shall comply with the requirements of Article 106.01(a) in addition to 
the requirements of manufactured products.  

 
(c) Construction Materials.  All manufacturing processes for construction materials shall occur 

within the United States.  Construction materials shall include an article, material, or supply 
consisting of only one of the following. 
 
(1) Non-ferrous metals; 
 
(2) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(3) Glass (including optic glass); 
 
(4) Fiber optic cable (including drop cable); 
 
(5) Optical fiber; 
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(6) Lumber; 
 
(7) Drywall; 
 
(8) Engineered wood. 
 
Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material. 

 
(d) Exempt Materials.  Materials exempt from domestic production requirements are cement 

or cementitious materials, aggregates, aggregate binding agents or additives, or items not 
permanently incorporated into the work.  Exempt materials may be combined with other 
materials into a final form to produce a manufactured product.” 

 
 
80448 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
80397 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 

$10,000 to less than $20,000 20% 

$20,000 to less than $40,000 18% 

$40,000 to less than $60,000 16% 

$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 

$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 

Over $750,000 7%” 
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SUBMISSION OF BIDDERS LIST INFORMATION (BDE) 
 
Effective:  January 2, 2025 
Revised:  March 2, 2025 
 
In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and 
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from 
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder 
has relied upon that bid in placing its bid as the prime contractor.   

 
The bidders list information shall be submitted with the bid using the link provided within the 
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.   
 
 
80463 
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
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When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
80437 
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SURVEYING SERVICES (BDE) 
 
Effective:  April 1, 2025 
 
Delete the fourth paragraph of Article 667.04 of the Standard Specifications. 
 
Delete Section 668 of the Standard Specifications. 
 
 
80465 
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TRAINING SPECIAL PROVISIONS (BDE) 

 
Effective: October 15, 1975 
Revised: September 2, 2021 

 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 

 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 

 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved. The number of trainees to be trained under this contract 
will be 1. In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision. The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 

 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used. Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications. The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 

 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment. The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision. This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 

 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman. The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means. Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration. The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period. Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program. It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications. Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration. 
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 

 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program. As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein. This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 

 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision. It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 

 
It is not required that all trainees be on board for the entire length of the contract. A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified. The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project. In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 

 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training. The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 

 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 

 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 

 
Method of Measurement. The unit of measurement is in hours. 

 

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES. The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 

 
 
20338 

165



����������	
�����
��	�����	�	�����������
����������������� ��!"�#�$%�&'&$�(���)�*���� ��!"�#�$%�&'&&��+**��,��� -- .�/0�12#20#21,�2���#��,����#)��12#20#21,� ��+#���-��3'$4'5� ���,��6�2/*2#*�61������2�� /)���7�8,��9 /�#2�� #�),2--��:;�1�2--���,��-�)�2/*��:;�1!�/��.��,�,�0,<�/��/)��=� )��--2��/0%�# �2��/0%� #��-2),�/0%�2!"�#� #�2!"�#<2/*<.,���%�.2#/�/0�-�0,�)�.,��,�2#����)�"-���# !�2--�*�#���� /)4��>/�2�� #*2/���.��,�?&@�>A96�@B$&<&$@%��,��-�0,�)�!2=� /-=�"���/� 1�#2�� /�.,�-���,����,��-�� #��:;�1!�/���)��/020�*��/�� /)�#;��� /� 1�#2�� /)4C���5'DEF�

166



WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
Revised:  January 1, 2026 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise Article 701.03(p) of the Standard Specifications to read: 
 

“ (p) Detectable Pedestrian Channelizing Barricades ............................................ 1106.02(m)” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices shall be 
MASH compliant. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices shall be MASH compliant.   
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Category 3 includes devices that are expected to cause significant velocity changes or other 
potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350, may be used on contracts let before December 31, 2029.  Category 3 devices 
shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as sign supports, speed 

feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area 
lighting supports.  It is preferable for Category 4 devices manufactured after December 31, 2019 
to be MASH-16 compliant; however, there are currently no crash tested devices in this category, 
so it remains exempt from the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH compliant is available, an NCHRP 350 

compliant device may be used, even if manufactured after December 31, 2019.” 
 
Revise the first paragraph of Section 1106.02(a) of the Standard Specifications to read: 
 

“ (a) Lights.  Lights shall meet the requirements of Chapter 13 of the “Equipment and Materials 
Standards of the Institute of Transportation Engineers,” 1998, Institute of Transportation 
Engineers, and shall be visible on a clear night from a distance of 3000 ft (900 m).  Lights 
are classified as follows.” 

 
Revise Articles 1106.02(g), 1106.02(k), 1106.02(l), and 1106.02(m) of the Standard 
Specifications to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
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Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis. 
 

(m) Detectable Pedestrian Channelizing Barricades.  The top panel or handrail shall be 
continuous and there should be at least a 2 in. (50 mm) gap between the hand trailing 
edge and its support.  When visible to vehicular traffic, the top rail shall have alternating 
white and orange retroreflective stripes sloping at 45 degrees.  The bottom panel shall be 
continuous and have alternating white and orange retroreflective stripes sloping at 
45 degrees.  Barricade stripes shall be 6 in. (150 mm) in width.  The predominant color for 
other barricade components shall be white, orange, or silver.” 

 
 
80427 
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WORKING DAYS (BDE) 

 
Effective: January 1, 2002 

 
The Contractor shall complete the work within 70 working days. 

80071 

170



 
 
 
DRILLED SHAFTS 
Effective: October 5, 2015 
Revised: October 27, 2023 

 

Revise Section 516 of the Standard Specifications to read: 
 

“SECTION 516. DRILLED SHAFTS 
 

516.01 Description. This work shall consist of constructing drilled shaft foundations. 
 

516.02 Materials. Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1) .................................................................1020 
(b) Reinforcement Bars ..................................................................................... 1006.10 
(c) Grout (Note 2) .............................................................................................. 1024.01 
(d) Permanent Steel Casing ......................................................................... 1006.05(d) 
(e) Slurry (Note 3) 

 
Note 1. When the soil contains sulfate contaminates, ASTM C 1580 testing will be 
performed to assess the severity of sulfate exposure to the concrete. If the sulfate 
contaminate is >0.10 to < 0.20 percent by mass, a Type II (MH) cement shall be used. If 
the sulfate contaminate is >0.20 to < 2.0 percent by mass, a Type V cement shall be used. 
If the sulfate contaminate is ≥ 2.0 percent by mass, refer to ACI 201.2R for guidance. 

 
Note 2. The sand-cement grout mix shall be according to Section 1020 and shall be two 
to five parts sand and one part Type I or II cement. The maximum water cement ratio shall 
be sufficient to provide a flowable mixture with a typical slump of 10 in. (250 mm). 

 
Note 3. Slurry shall be bentonite, emulsified polymer, or dry polymer, and shall be 
approved by the Engineer. 

 
516.03 Equipment. Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Equipment 1020.03 
(b) Drilling Equipment (Note 1) 
(c) Hand Vibrator 1103.17(a) 
(d) Underwater Concrete Placement Equipment 1103.18 
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Note 1. The drilling equipment shall have adequate capacity, including power, torque and 
down thrust, to create a shaft excavation of the maximum diameter specified to a depth of 
20 percent beyond the depths shown on the plans. 

 
516.04 Submittals. The following information shall be submitted on form BBS 133. 

 
(a) Qualifications. At the time of the preconstruction conference, the Contractor shall provide 

the following documentation. 
 

(1) References. A list containing at least three projects completed within the three years 
prior to this project’s bid date which the Contractor performing this work has installed 
drilled shafts of similar diameter, length, and site conditions to those shown in the 
plans. The list of projects shall contain names and phone numbers of owner's 
representatives who can verify the Contractor’s participation on those projects. 

 
(2) Experience. Name and experience record of the drilled shaft supervisor, responsible 

for all facets of the shaft installation, and the drill operator(s) who will be assigned to 
this project. The supervisor and operator(s) shall each have a minimum of three years 
experience in the construction of drilled shafts. 

 
(b) Installation Procedure. A detailed installation procedure shall be submitted to the Engineer 

for acceptance at least 28 days prior to drilled shaft construction and shall address each 
of the following items unless otherwise directed by the Engineer in writing. 

 
(1) Equipment List. List of proposed equipment to be used including cranes, drill rigs, 

augers, belling tools, casing, vibratory hammers, core barrels, bailing buckets, final 
cleaning equipment, slurry equipment, tremies, or concrete pumps, etc. 

 
(2) General Sequence. Details of the overall construction operation sequence, equipment 

access, and the sequence of individual shaft construction within each substructure 
bent or footing group. The submittal shall address the Contractor’s proposed time 
delay and/or the minimum concrete strength necessary before initiating a shaft 
excavation adjacent to a recently installed drilled shaft. 

 
(3) Shaft Excavation. A site specific step by step description of how the Contractor 

anticipates the shaft excavation to be advanced based on their evaluation of the 
subsurface data and conditions expected to be encountered. This sequence shall note 
the method of casing advancement, anticipated casing lengths, tip elevations and 
diameters, the excavation tools used and drilled diameters created. The Contractor 
shall indicate whether wet or dry drilling conditions are expected and if groundwater 
will be sealed from the excavation. 
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(4) Slurry. When the use of slurry is proposed, details on the types of additives to be used 
and their manufacturers shall be provided. In addition, details covering the 
measurement and control of the hardness of the mixing water, agitation, circulation, 
de-sanding, sampling, testing, and chemical properties of the slurry shall be submitted. 

 
(5) Shaft Cleaning. Method(s) and sequence proposed for the shaft cleaning operation. 

 
(6) Reinforcement Cage and Permanent Casing. Details of reinforcement placement 

including rolling spacers to be used and method to maintain proper elevation and 
location of the reinforcement cage within the shaft excavation during concrete 
placement. The method(s) of adjusting the reinforcement cage length and permanent 
casing if rock is encountered at an elevation other than as shown on the plans. As an 
option, the Contractor may perform soil borings and rock cores at the drilled shaft 
locations to determine the required reinforcement cage and permanent casing lengths. 

 
(7) Concrete Placement. Details of concrete placement including proposed operational 

procedures for free fall, tremie or pumping methods. The sequence and method of 
casing removal shall also be stated along with the top of pour elevation, and method 
of forming through water above streambed. 

 
(8) Mix Design. The proposed concrete mix design(s). 

 
(9) Disposal Plan. Containment and disposal plan for slurry and displaced water. 

Containment and disposal plan for contaminated concrete pushed out of the top of the 
shaft by uncontaminated concrete during concrete placement. 

 
(10) Access and Site Protection Plan. Details of access to the drilled shafts and safety 

measures proposed. This shall include a list of casing, scaffolding, work platforms, 
temporary walkways, railings, and other items needed to provide safe access to the 
drilled shafts. Provisions to protect open excavations during non- working hours shall 
be included. 

 
The Engineer will evaluate the drilled shaft installation procedure and notify the Contractor 
of acceptance, need for additional information, or concerns with the installation’s effect on 
the existing or proposed structure(s). 
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CONSTRUCTION REQUIREMENTS 
 

516.05 General. Excavation for drilled shaft(s) shall not proceed until written authorization 
is received from the Engineer. The Contractor shall be responsible for verification of the 
dimensions and alignment of each shaft excavation as directed by the Engineer. 

 
Unless otherwise approved in the Contractor’s installation procedure, no shaft excavation, 

casing installation, or casing removal with a vibratory hammer shall be made within four shaft 
diameters center to center of a shaft with concrete that has a compressive strength less than 1500 
psi (10,300 kPa). The site-specific soil strengths and installation methods selected will determine 
the actual required minimum spacing, if any, to address vibration and blow out concerns. 

 
Lost tools shall not remain in the shaft excavation without the approval of the Engineer. 

Blasting shall not be used as a method of shaft excavation. 

516.06 Shaft Excavation Protection Methods. The construction of drilled shafts may 
involve the use of one or more of the following methods to support the excavation during the 
various phases of shaft excavation, cleaning, and concrete placement dependent on the site 
conditions encountered. Surface water shall not flow uncontrolled into the shaft excavation, 
however water may be placed into the shaft excavation in order to meet head pressure 
requirements according to Articles 516.06(c) and 516.13. 

 
The following are general descriptions indicating the conditions when these methods may be 

used. 
 

(a) Dry Method. The dry construction method shall only be used at sites where the 
groundwater and soil conditions are suitable to permit the drilling and dewatering of the 
excavation without causing subsidence of adjacent ground, boiling of the base soils, 
squeezing, or caving of the shaft side walls. The dry method shall consist of drilling the 
shaft excavation, removing accumulated water, cleaning the shaft base, and placing the 
reinforcement cage and concrete in a predominately dry excavation. 

 
(b) Slurry Method. The slurry construction method may be used at sites where dewatering 

the excavation would cause collapse of the shaft sidewalls or when the volume and head 
of water flowing into the shaft is likely to contaminate the concrete during placement 
resulting in a shaft defect. This method uses slurry, or in rare cases water, to maintain 
stability of the shaft sidewall while advancing the shaft excavation. After the shaft 
excavation is completed, the slurry level in the shaft shall be kept at an elevation to 
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maintain stability of the shaft sidewall, maintain stability of the shaft base, and prevent 
additional groundwater from entering the shaft. The shaft base shall be cleaned, the 
reinforcement cage shall be set, and the concrete shall be discharged at the bottom of the 
shaft excavation, displacing the slurry upwards. 

 
(c) Temporary Casing Method. Temporary casing shall be used when either the dry or slurry 

methods provide inadequate support to prevent sidewall caving or excessive deformation 
of the shaft excavation. Temporary casing may be used with slurry or be used to reduce 
the flow of water into the excavation to allow dewatering and concrete placement in a dry 
shaft excavation. Temporary casing shall not be allowed to remain permanently without 
the approval of the Engineer. 

 
During removal of the temporary casing, the level of concrete in the casing shall be 
maintained at a level such that the head pressure inside the casing is a minimum of 1.25 
times the head pressure outside the casing, but in no case is less than 5 ft (1.5 m) above 
the bottom of the casing. Casing removal shall be at a slow, uniform rate with the pull in 
line with the shaft axis. Excessive rotation of the casing shall be avoided to limit 
deformation of the reinforcement cage. In addition, the slump requirements during casing 
removal shall be according to Article 516.12. 

 
When called for on the plans, the Contractor shall install a permanent casing as specified. 

Permanent casing may be used as a shaft excavation support method or may be installed after 
shaft excavation is completed using one of the above methods. After construction, if voids are 
present between the permanent casing and the drilled excavation, the voids shall be filled with 
grout by means of tremie(s) or concrete pump which shall be lowered to the bottom of the 
excavation.  The contractor’s means and methods for grout placement shall fill the annular void(s) 
between the permanent casing and the surrounding earth material to restore and provide lateral 
earth resistance to the shaft.  Grout yield checks shall be performed by the contractor for submittal 
to the Engineer. Permanent casing shall not remain in place beyond the limits shown on the plans 
without the specific approval of the Engineer. 

 
When the shaft extends above the streambed through a body of water and permanent casing 

is not shown, the portion above the streambed shall be formed with removable casings, column 
forms, or other forming systems as approved by the Engineer. The forming system shall not scar 
or spall the finished concrete or leave in place any forms or casing within the removable form 
limits as shown on the plans unless approved as part of the installation procedure. The forming 
system shall not be removed until the concrete has attained a minimum compressive strength of 
2500 psi (17,200 kPa) and cured for a minimum of 72 hours. For shafts extending through 
water, the concrete shall be protected from water action after placement for a minimum of seven 
days. 

 
516.07 Slurry. When slurry is used, the Contractor shall provide a technical 

representative of the slurry additive manufacturer at the site prior to introduction of the slurry into 
the first shaft where slurry will be used, and during drilling and completion of a minimum of one 
shaft to adjust the slurry mix to the specific site conditions. During construction, the level of the 
slurry shall be maintained a minimum of 5 feet (1.5 m) above the height required to prevent 
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caving of the shaft excavation. In the event of a sudden or significant loss of slurry in the shaft 
excavation, the construction of that foundation shall be stopped and the shaft excavation 
backfilled or supported by temporary casing, until a method to stop slurry loss, or an alternate 
construction procedure, has been approved by the Engineer. 

 
(a) General Properties. The material used to make the slurry shall not be detrimental to the 

concrete or surrounding ground. Mineral slurries shall have both a mineral grain size that 
remains in suspension and sufficient viscosity and gel characteristics to transport 
excavated material to a suitable screening system. Polymer slurries shall have sufficient 
viscosity and gel characteristics to transport excavated material to suitable screening 
systems or settling tanks. The percentage and specific gravity of the material used to 
make the slurry shall be sufficient to maintain the stability of the excavation and to allow 
proper concrete placement. 

 
If approved by the Engineer, the Contractor may use water and excavated soils as drilling 
slurry. In this case, the range of acceptable values for density, viscosity and pH, as shown 
in the following table for bentonite slurry shall be met. 

 
When water is used as the slurry to construct rock sockets in limestone, dolomite, 
sandstone or other formations that are not erodible, the requirements for slurry testing 
shall not apply if the entire fluid column is replaced with fresh water after drilling. To do 
so, fresh water shall be introduced at the top of the shaft excavation and existing water 
used during drilling shall be pumped out of the shaft excavation from the bottom of the 
shaft excavation until the entire volume of fluid has been replaced. 

 
(b) Preparation. Prior to introduction into the shaft excavation, the manufactured slurry 

admixture shall be pre-mixed thoroughly with clean, fresh water and for adequate time in 
accordance with the slurry admixture manufacturer’s recommendations. Slurry tanks of 
adequate capacity shall be used for slurry mixing, circulation, storage and treatment. No 
excavated slurry pits will be allowed in lieu of slurry tanks without approval from the 
Engineer. Adequate desanding equipment shall be provided to control slurry properties 
during the drilled shaft excavation in accordance with the values provided in Table 1. 

 
(c) Quality Control. Quality control tests shall be performed on the slurry to determine density, 

viscosity, sand content and pH of freshly mixed slurry, recycled slurry and slurry in the 
shaft excavation. Tests of slurry samples from within two feet of the bottom and at mid-
height of the shaft excavation shall be conducted in each shaft excavation during the 
excavation process to measure the consistency of the slurry. A minimum of four sets of 
tests shall be conducted during the first eight hours of slurry use on the project. When a 
series of four test results do not change more than 1% from the initial test, the testing 
frequency may be decreased to one set every four hours of slurry use. Reports of all tests, 
signed by an authorized representative of the Contractor, shall be furnished to the 
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Engineer upon completion of each drilled shaft. The physical properties of the slurry shall 
be as shown in Table 1. 

 
The slurry shall be sampled and tested less than 1 hour before concrete placement. Any 
heavily contaminated slurry that has accumulated at the bottom of the shaft shall be 
removed. The contractor shall perform final shaft bottom cleaning after suspended solids 
have settled from the slurry. Concrete shall not be placed if the slurry does not have the 
required physical properties. 

 
Table 1 – SLURRY PROPERTIES 

 Bentonite Emulsifie 
d 
Polymer 

Dry 
Polymer 

Test Method 

Density, lb/cu ft 
(kg/cu m) (at 
introduction) 

65.2 ± 1.61 
(1043.5 ± 
25.6) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Density, lb/cu ft 
(kg/cu m) (prior 
to   concrete 
placement) 

67.0 ± 3.51 
(1073.0 ± 
56.0) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Viscosity2, 
sec/qt (sec/L) 

46 ± 14 
(48 ± 14) 

38 ± 5 
(40 ± 5) 

65 ± 15 
(69 ± 16) 

ASTM 
6910 

D 

pH 9.0 ± 1.0 9.5 ± 1.5 9.0 ± 2.0 ASTM 
4972 

D 

Sand Content, 
percent by 
volume (at 
introduction) 

4 max. 1 max. 1 max. ASTM 
4381 

D 

Sand Content, 
percent by 
volume (prior 
to   concrete 
placement) 

10 max. 1 max. 1 max. ASTM 
4381 

D 

Contact Time3, 
hours 

4 max. 72 max. 72 max  

 
Note 1. When the slurry consists of only water and excavated soils, the density 
shall not exceed 70 lb/cu ft (1121 kg/cu m). 
Note 2. Higher viscosities may be required in loose or gravelly sand deposits. 
Note 3. Contact time is the time without agitation and sidewall cleaning. 
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516.08 Obstructions. An obstruction is an unknown isolated object that causes the shaft 
excavation method to experience a significant decrease in the actual production rate and requires 
the Contractor to core, break up, push aside, or use other means to mitigate the obstruction. 
Subsurface conditions such as boulders, cobbles, or logs and buried infrastructure such as 
footings, piling, or abandoned utilities, when shown on the plans, shall not constitute an 
obstruction. When an obstruction is encountered, the Contractor shall notify the Engineer 
immediately and upon concurrence of the Engineer, the Contractor shall mitigate the obstruction 
with an approved method. 

 
516.09 Top of Rock. The top of rock will be considered as the point where rock, defined 

as bedded deposits and conglomerate deposits exhibiting the physical characteristics and 
difficulty of rock removal as determined by the Engineer, is encountered which cannot be drilled 
with augers and/or underreaming tools configured to be effective in the soils indicated in the 
contract documents. 

 
516.10 Design Modifications. If the top of rock elevation differs from that shown on the 

plans by more than 10 percent of the length of the drilled shaft above the rock, the Engineer shall 
be contacted to determine if any drilled shaft design changes may be required. In addition, if the 
type of soil or rock encountered is not similar to that shown in the subsurface exploration data, 
the Contractor may be required to extend the drilled shaft length(s) beyond those specified in the 
plans. In either case, the Engineer will determine if revisions are necessary and the extent of the 
modifications required. 

 
516.11 Excavation Cleaning and Inspection. Materials removed or generated from the 

shaft excavations shall be disposed of according to Article 202.03. 
 

After excavation, each shaft shall be cleaned. For a drilled shaft terminating in soil, the depth 
of sediment or debris shall be a maximum of 1 1/2 in. (38 mm). For a drilled shaft terminating in 
rock, the depth of sediment or debris shall be a maximum of 1/2 in. (13 mm). 

 
A shaft excavation shall be overreamed when, in the opinion of the Engineer, the sidewall has 

softened, swelled, or has a buildup of slurry cake. Overreaming may also be required to correct 
a shaft excavation which has been drilled out of tolerance. Overreaming may be accomplished 
with a grooving tool, overreaming bucket, or other approved equipment. Overreaming thickness 
shall be a minimum of 1/2 in. (13 mm) and a maximum of 3 in. (75 mm). 

 
516.12 Reinforcement. This work shall be according to Section 508 and the following. 

 
The shaft excavation shall be cleaned and inspected prior to placing the reinforcement cage. 

The reinforcement cage shall be completely assembled prior to drilling and be ready for 
adjustment in length as required by the conditions encountered. The reinforcement cage shall 
be lifted using multiple point sling straps or other approved methods to avoid reinforcement 
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cage distortion or stress. Cross frame stiffeners may be required for lifting or to keep the 
reinforcement cage in proper position during lifting and concrete placement. 

 
The Contractor shall attach rolling spacers to keep the reinforcement cage centered within the 

shaft excavation during concrete placement and to ensure that at no point will the finished shaft 
have less than the minimum concrete cover(s) shown on the plans. The rolling spacers or other 
approved non-corrosive spacing devices shall be installed within 2 ft (0.6 m) of both the top and 
bottom of the drilled shaft and at intervals not exceeding 10 ft (3 m) throughout the length of the 
shaft to ensure proper reinforcement cage alignment and clearance for the entire shaft. The 
number of rolling spacers at each level shall be one for each 1.0 ft (300 mm) of shaft diameter, 
with a minimum of four rolling spacers at each level. For shafts with different shaft diameters 
throughout the length of the excavation, different sized rolling spacers shall be provided to ensure 
the reinforcement cage is properly positioned throughout the entire length of the shaft. 

 
When a specific concrete cover between the base of the drilled shaft and the reinforcement 

cage is shown on the plans, the bottom of the reinforcement cage shall be supported so that the 
proper concrete cover is maintained. 

 
If the conditions differ such that the length of the shaft is increased, additional longitudinal 

bars shall be either mechanically spliced or lap spliced to the lower end of the reinforcement cage 
and confined with either hoop ties or spirals. The Contractor shall have additional reinforcement 
available or fabricate the reinforcement cages with additional length as necessary to make the 
required adjustments in a timely manner as dictated by the encountered conditions. The additional 
reinforcement may be non-epoxy coated. 

 
516.13 Concrete Placement. Concrete work shall be performed according to the 

following. 
 

Throughout concrete placement the head pressure inside the drilled shaft shall be at least 
1.1 times the head pressure outside the drilled shaft. 

 
Concrete placement shall begin within 1 hour of shaft cleaning and inspection. The pour shall 

be made in a continuous manner from the bottom to the top elevation of the shaft as shown on 
the contract plan or as approved in the Contractor’s installation procedure. Concrete placement 
shall continue after the shaft excavation is full and until 18 in. (450 mm) of good quality, 
uncontaminated concrete is expelled at the top of shaft. Vibration of the concrete will not be 
allowed when the concrete is displacing slurry or water. In dry excavations, the concrete in the 
top 10 ft (3 m) of the shaft shall be vibrated. 

 
When using temporary casing or placing concrete under water or slurry, a minimum of seven 

days prior to concrete placement, a 4 cu yd (3 cu m) trial batch of the concrete mixture shall be 
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performed to evaluate slump retention. Temporary casing shall be withdrawn before the slump of 
the concrete drops below 6 in. (150 mm). For concrete placed using the slurry method of 
construction, the slump of all concrete placed shall be a minimum of 6 in. (150 mm) at the end of 
concrete placement. 

 
Devices used to place concrete shall have no aluminum parts in contact with concrete. 

 
When the top of the shaft is at the finished elevation and no further concrete placement above 

the finished elevation is specified, the top of the shaft shall be level and finished according to 
Article 503.15(a). 

 
Concrete shall be placed by free fall, tremie, or concrete pump subject to the following 

conditions. 
 

(a) Free Fall Placement. Concrete shall only be placed by free fall when the rate of water 
infiltration into the shaft excavation is less than 12 in. (300 mm) per hour and the depth of 
water in the shaft excavation is less than 3 in. (75 mm) at the time of concrete placement. 

 
Concrete placed by free fall shall fall directly to the base without contacting the 
reinforcement cage, cross frame stiffeners, or shaft sidewall. Drop chutes may be used to 
direct concrete to the base during free fall placement. 

 
Drop chutes used to direct placement of free fall concrete shall consist of a smooth tube. 
Concrete may be placed through either a hopper at the top of the tube or side openings 
as the drop chute is retrieved during concrete placement. The drop chute shall be 
supported so that free fall does not exceed 60 ft (18.3 m) for conventional concrete or 
30 ft (9.1 m) for self-consolidating concrete. If placement cannot be satisfactorily 
accomplished by free fall in the opinion of the Engineer, either a tremie or pump shall be 
used to accomplish the pour. 

 
(b) Tremie and Concrete Pump Placement. Concrete placement shall be according to Article 

503.08, except the discharge end of the steel pipe shall remain embedded in the concrete 
a minimum of 10 ft (3.0 m) throughout concrete placement when displacing slurry or water. 

 
516.14 Construction Tolerances. The following construction tolerances shall apply to 

all drilled shafts. 
 

(a) Center of Shaft. The center of the drilled shaft shall be within 3 in. (75 mm) of the plan 
station and offset at the top of the shaft. 
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(b) Center of Reinforcement Cage. The center of the reinforcement cage shall be within 
1 1/2 in. (40 mm) of plan station and offset at the top of the shaft. 

 
(c) Vertical Plumbness of Shaft. The out of vertical plumbness of the shaft shall not exceed 

1.5 percent. 
 

(d) Vertical Plumbness of Reinforcement Cage. The out of vertical plumbness of the shaft 
reinforcement cage shall not exceed 0.83 percent. 

 
(e) Top of Shaft. The top of the shaft shall be no more than 1 in. (25 mm) above and no more 

than 3 in. (75 mm) below the plan elevation. 
 

(f) Top of Reinforcement Cage. The top of the reinforcement cage shall be no more than 
1 in. (25 mm) above and no more than 3 in. (75 mm) below the plan elevation. 

 
(g) Bottom of shaft. Excavation equipment and methods used to complete the shaft 

excavation shall have a nearly planar bottom. The cutting edges of excavation equipment 
used to create the bottom of shafts in rock shall be normal to the vertical axis of the shaft 
within a tolerance of 6.25 percent. 

 
516.15 Method of Measurement. This work will be measured for payment in place and 

the volume computed in cubic yards (cubic meters). The volume will be computed using the plan 
diameter of the shaft multiplied by the measured length of the shaft. The length of shaft in soil will 
be computed as the difference in elevation between the top of the drilled shaft shown on the plans, 
or as installed as part of the Contractor’s installation procedure, and the bottom of the shaft or the 
top of rock (when present) whichever is higher. The length of shaft in rock will be computed as 
the difference in elevation between the measured top of rock and the bottom of the shaft. 

 
When permanent casing is specified, it will be measured for payment in place, in feet (meters). 

Permanent casing installed at the Contractor’s option will not be measured for payment. 
 

Reinforcement furnished and installed will be measured for payment according to Article 
508.07. 

 
516.16 Basis of Payment. This work will be paid for at the contract unit price per cubic 

yard (cubic meter) for DRILLED SHAFT IN SOIL, and/or DRILLED SHAFT IN ROCK. 
 

Permanent casing will be paid for at the contract unit price per foot (meter) for PERMANENT 
CASING. 
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Reinforcement furnished and installed will be paid for according to Article 508.08. 

Obstruction mitigation will be paid for according to Article 109.04.” 
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FHWA-1273 – Revised October 23, 2023 

 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 

 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 

The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 

Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 

In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 

The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 

3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 

c. All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 

a. The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 

c. The contractor will encourage its present employees to 
refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 

5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 

c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 

b. Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 

d. The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 

b. The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 

9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 

a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 

 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 

11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 

a. The records kept by the contractor shall document the 
following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 

As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 

 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 

 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 

 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 

 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 

(1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 

b. "Specialty Items" shall be construed to be limited to work 
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 

5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 

 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 

2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 

 

18 U.S.C. 1020 reads as follows: 
 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 

Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 

This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 

The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 

 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 

 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 

* * * * * 

https://www.sam.gov/
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 

a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 

(4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 

* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 

i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 

* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 

* * * * * 

 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 

This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 

When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 

c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 

3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 

Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 

perform the classification of work required. 
 

4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 

Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 

requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 

applicants. Such certificate shall be made a part of the 
contractor's permanent project records. Upon receipt of this 

certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 
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