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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
January 16, 2026 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 76N65
ST.CLAIR County

Section (103,104)BR-1
Project BR-KXQC(532)

Route FAP 2

District 8 Construction Funds

Bridge superstructure replacement on IL 3 (Cedar Street) over the rail yard, south of Niedringhaus
Avenue in Granite City. (SN 060-0202)

3.

4.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the

lllinois Department of Transportation
Gia Biagi,

Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2026

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction
(Adopted 1-1-22) (Revised 1-1-26)

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec.

109 Measurement and Payment 1
202 Earth and Rock Excavation 2
204 Borrow and Furnished EXCavation ...........cccoooiiiiiiiiiiii e 3
207 Porous Granular Embankment ..............oooviiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeee s 4
211 TopsOil aNd COMPOSE .....uuiiiiiii it e e e e et e e e e e e et aa e e e e e e e eeaarreeaaeeseaannnnes 5
214  Grading and Shaping DIfChES .......cociiiiii e 6
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502 EXcavation for StrUCLUIES .........oooiviiiiieieeeeeeeeeeeeeeeee et 11
504 Precast CONCrete StrUCIUIES ..........oooiviiiiiiieeeeeeeeeee s 12
509  Metal RAIINGS ...veiiiiiiiiiiieiiee et e e e e et e e e e e s et e e e e e e e ea e eaaaeeeaannaes 13
522  RetaiNNG WAIS ....oooiiiiiiiiiiee e e e e e et e e e e e s e e e e e e e ee e eaaaeeeaannaes 14
L T = Yo ) O U] V= o (Y 15
542 PIPE CUIVEITS .ottt e ettt e e et e e s e e e nereeeeas 35
550 STOMMN SEWENS ...t e e et e e e e e e ettt tee e e e e e e e ee st e e e e e e eesaaeeeeeeeeesaanaaeeeeeenes 44
586 Granular Backfill fOr SIFUCIUIES .........ooviieieeeeeeeeee et e e e e e e e e e eeees 51
601 Pipe Drains, Pipe Underdrains, and French Drains ..o 52
630 Steel Plate Beam GUArArail .............oooovviviiiiiiiiieeeeeeeeeeeeeeeeeee et 53
632 Guardrail and Cable Road Guard REMOVAl ..............coeviviiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee s 54
644 High Tension Cable Median Barrier ...........ccueiiiiiiiiiiiiiiiee et e e e 55
B65  WOVEN WIFE FENCE ...ovvenieeeeeece ettt ettt e e e e e e et e e e e e e e e aaaeeaeeaeeeees 56
701  Work Zone Traffic Control and ProteCtion ............ccoooiiiiiiiiiii e 57
781 Raised Reflective Pavement Markers ..........ooooovuuiiiiiiiiiiiieee e 59
4V S (=Y i [To1 (o] £ TN 60
801 Electrical REQUIFEMENTS ......oiiiiiiiiiiii et 62
821  ROAAWAY LUMINGIIES ......uviiiiiiiiiiciiieee ettt e e e e e e e s et b e e e e e e e ee s reeeaeeeeennnnaes 65
1003  FiNE AQQIEAtES ...ooiiiiiiiiiiiiie e ettt e e e e et e e e e e e e e st eaeeaaeeesasasaeeaaeesaassssneeaeesaennnees 66
1004  COoarSE AQOrEOALES .......uuuiiiiiieei it e e ee e e e e e et e e e e e e st a e e e e e e e ea b raeeeaeeeaannranaaaaeeaannnaes 67
1010  Finely Divided MINEIAIS ..........ccciiiiiiiiiie et e et e e e e e e e e e e s eennsaeeeeeeeeenannees 69
1020 Portland Cement CONCIEIE ......... oottt e e e e e et e e e e e e eeaaanans 70
1030 HOt-MIX ASPRAIL ... e et sne e e s 73
1040 Drain Pipe, Tile, and Wall Drain ........cooooiiiiiie et e e e e e e e e e e e e nnneeee 74
1042 Precast CONCrete PrOAUGCES .......ccooiiiiiii e et e e e e et e e e e e e eeraaanns 75
1061  Waterproofing Membrane SYStEM .........coooiiiiiiiii it e e 76
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1102  Hot-Mix Asphalt EQUIPMENT ...ttt e e e e e e e e eeanrae e e e e e e eenannees 85
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included
by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ............cccccovcieeiiiiinenns 87
2 X  Subletting of Contracts (Federal-Aid CONtractS) ..........ccccooiiiriiiiiiiieee e 90
R N =1 =l PR 91
4 Specific EEO Responsibilities Nonfederal-Aid Contracts ..........cccccevieeiiiiiiiiiiie e 101
5 Required Provisions - State CONtracts .........ccceiiiiiiiiiiiiei e 106
6 Asbestos Bearing Pad REMOVAI ..........ooccuiiiiiiiiiiie et 112
7 Asbestos Waterproofing Membrane and Asbestos Hot-Mix Asphalt Surface Removal ............. 113
8 Temporary Stream Crossings and In-Stream Work Pads .........cccoccvveiiiiiiiiiicici e 114
9 X Construction Layout StAKES ...........oiiiiiiiiiiiiie e 115

10 Use of Geotextile Fabric for Railroad CroSSing ...........cceiiiiiiiiiiiiciiiieeciee e 118
11 Subsealing of Concrete Pavements .........c..oooiiiiiiiiiice e 120
12 Hot-Mix Asphalt Surface COrreCtioN ............uuviiiiiiiiiie e e 124
13 Pavement and Shoulder RESUMACING ..........eeiiiiiiiiiiiiiiie e 126
14 Patching with Hot-Mix Asphalt Overlay Removal .............cccccooiiiiiiiiiicieee e 127
15 POIYMEE CONCIELE ...ttt e e e e e e e e e e s et e e e e e e e e taeaeeeaeessesnnaeeeeas 129
16 [T Y=Y O ERTS 131
17 BICYCIE RACKS ...ttt e e et st et e e 132
18 Temporary Portable Bridge Traffic SIgnals .........ccooiiiiiiiiii e 134
19 Nighttime Inspection of Roadway Lighting .........cocoeiiiiiiiiii e 136
20 English Substitution of Metric BOILS .........cc.uviiiiiiiice e 137
21 Calcium Chloride Accelerator for Portland Cement Concrete ...........oocceveviiieeiiiiiecieee e 138
22 Quality Control of Concrete Mixtures at the Plant ..o 139
23 X Quality Control/Quality Assurance of Concrete MIXtUres ..........coocviiiiiieeiiiiieeiiee e 147
24 LS ET =Y Y=o PR RRPSN 163
25 [T Y=Y SRR 164
26 Temporary Raised Pavement Markers ...t 165
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........cccccoooiiiiiiiiiiinnns 166
28 Portland Cement Concrete Inlay or OVErlay ..........cc..eoiiiiiiiiiiiie e 169
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching .............cccccoviiiiiiiiinnine. 173
30 Longitudinal Joint and Crack PatChing ............c.cooiiiiiiiiiii e 176
31 Concrete Mix Design — Department Provided ............cccvviiiiiiiiiiiiiiieec e 178

32 X  Station Numbers in Pavements or OVETlays .........cccoeeiiiiiiiiiiiie et e e 179
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAP Route 2 (IL 3), Project BR-KXQC(532), Section (103,104)BR-1, Madison
County, Contract No. 76N65, and in case of conflict with any part or parts of said Specifications,
the said Special Provisions shall take precedence and shall govern.

FAP Route 2 (IL 3)
Project BR-KXQC(532)
Section (103,104)BR-1

Madison County

Contract No. 76N65

LOCATION OF PROJECT

The project is located along IL 3, also known as Cedar Street, in Granite City in Madison County.
The northern limit of the project is approximately 740’ south of the intersection of IL 3 and
Niedringhaus Avenue and north of the north bridge abutment. The project continues south over
the rail yard for approximately 590°. The bridge structure number is SN 060-0202. The southern
limit is just south of the south bridge abutment. The estimated length of the project along IL 3 is
from Station 313+76 to Station 323+66, approximately 0.44 miles.

DESCRIPTION OF PROJECT

The work includes the removal of the existing superstructure, which is an 11-span structure with
an HMA overlaid concrete deck on concrete beams/girders approximately 592- feet in length,
back-to-back of the abutments. The work includes replacement of the superstructure with precast
prestressed concrete I-Beams supporting a reinforced concrete deck with constant slope parapets
Additional scope of work includes bridge repairs to the existing piers and abutments, roadway
reconstruction, drainage improvements, utility coordination, traffic control and protection,
temporary traffic signal, landscaping, signing, and pavement markings.
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SUBMITTAL OF EEO/LABOR DOCUMENTATION
Effective: April 2016

This work shall be done in accordance with Check Sheets No. 1, 3, and 5 of the IDOT
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking
Reports (BDE)” special provision, except as here-in modified.

PAYROLL AND STATEMENT OF COMPLIANCE:

Certified payroll (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of
Compliance (FORM SBE 348) shall be submitted by two methods:

1.

By Mail (United States Postal Service): The ORIGINAL of the certified payroll and
the Statement of Compliance for the Prime Contractor and each Subcontractor shall
be submitted by mail to the Regional Engineer for District 8.

Electronically: Scan both the ORIGINAL of the certified payroll and the Statement
of Compliance to the same PDF file, and email to the District at the email address
designated by the District EEO Officer.

SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if
received after midnight seven business days after the payroll ending date.

WEEKLY DBE TRUCKING REPORT:

The Weekly DBE Trucking Report (FORM SBE 723) shall be submitted electronically.
Scan the form to a PDF file, and email to the District at the email address designated by
the District EEO Officer.

SBE 723 forms shall be submitted weekly and will be considered late if received after
midnight ten business days following the reporting period.

MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS:

The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods:

1.

For contractors having IDOT contracts valued in the aggregate at $250,000 or less,
the report may be typed or clearly handwritten using Form D8 P10148. Submit the
ORIGINAL report by mail to the Regional Engineer for District 8. Contractors also
have the option of using the method #2 outlined below.

For contractors having IDOT contracts valued in the aggregate at more than
$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited
ASCII Text File Format”. This file shall be submitted by e-mail using specific file
formatting criteria provided by the District EEO Officer. Contractors must submit a
sample text file to District 8 for review at least 14 days prior to the start of
construction.

The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using
Form D8 P10149.
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The MLSR and the MCAR shall be submitted concurrently. If the method of transmittal is
method #1 above, then both the MLSR and the MCAR shall be mailed together in the
same envelope. If the method of transmittal is method #2 above, then the MCAR shall be
scanned to a .pdf file and attached to the email containing the MLSR .txt file.

The MLSR and MCAR must be submitted for each consecutive month, for the duration of
the project and will be considered late if received after midnight ten calendar days following
the reporting period.

REQUEST FOR APPROVAL OF SUBCONTRACTOR:

The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC
260A) shall be submitted to the District at the IDOT Preconstruction Conference.

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION:

The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction Conference.

The Contractor is required to follow submittal procedures as provided by the EEO Officer at the
preconstruction conference and to follow all revisions to those procedures as issued thereafter.

If a report is rejected, it is the Contractor’s responsibility to make required adjustments and/or
corrections and resubmit the report. Reports not submitted and accepted within the established
timeframes will be considered late.

Disclosure of this information is necessary to accomplish the statutory purpose as outlined under
23CFR part 230 and 41CFR part 60.4 and the lllinois Human Rights Act. Disclosure of this
information is REQUIRED. Failure to comply with this special provision may result in the
withholding of payments to the Contractor and/or cancellation, termination, or suspension
of the contract in whole or part.

This special provision must be included in each subcontract agreement.
ALL HARD COPY FORMS TO BE SUBMITTED TO:

Region 5 Engineer
lllinois Department of Transportation
ATTN: EEO/LABOR OFFICE
1102 Eastport Plaza Drive
Collinsville, IL 62234-6198

Compliance with this special provision shall be included in the cost of the contract, and no
additional compensation will be allowed for any costs incurred.



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

TRAFFIC CONTROL PLAN

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the applicable guidelines contained in the Manual on Uniform
Traffic Control Devices for Streets and Highways (MUTCD), lllinois Supplement to the MUTCD,
these special provisions, and any special details and highway standards contained herein and in
the plans.

The Contractor shall furnish, install, maintain, relocate, and remove all traffic control devices used
for the purpose of regulating, warning, or directing the traffic during the construction of this project
as detailed in the plans, highway standards, noted in the special provisions, and as directed by
the Engineer.

Traffic control shall conform to the applicable portions of Section 701 of the Standard
Specifications and the traffic control plans. All traffic control devices used on this project shall
conform to the plans, special provisions, highway standards, Standard Specifications for Traffic
Control Items, and the lllinois Manual on Uniform Traffic Control Devices for Streets and
Highways. All traffic control devices used on this project shall be new or like new.

Special attention is called to Articles 107.09, 107.14, and 107.15 of the Standard Specifications
for Road and Bridge Construction and the following highway standards relating to traffic control:

701101 701106 701400 701416 701422 701426
701446 701701 701901

TRAFFIC CONTROL AND PROTECTION (SPECIAL)

Description. This work shall include the furnishing, installing, maintaining, relocating, and
removing all traffic control devices used for the purpose of regulating, warning, or directing the
traffic during the construction of this project. This work shall be done in accordance with Article
107.14 and applicable portions of Section 701 of the Standard Specifications, applicable highway
standards, the special provisions, and as specified herein.

Construction Requirements

All traffic control devices used on this project shall conform to the plans, special provisions, traffic
control standards, Standard Specifications for Traffic Control Items, and the lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways. No modification of these requirements
will be allowed without prior written approval of the Engineer.

Traffic control devices shall include all temporary traffic control and regulatory signs as described
herein and their supports, temporary pavement markings, barricades with sandbags, plastic
drums, channelizing devices, warning lights, arrow boards if necessary, flaggers, or any other
device used for the purpose of regulating, warning, or guiding traffic through the construction
zone.
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Prior to closing the Madison County Transit (MCT) Confluence Trail (Bike Path), the Contractor
shall contact the Engineer and the MCT contact two weeks prior to the closing. The Contractor
shall post signage to indicate closure of the MCT Confluence Trail (Bike Path) once the trail is
closed. Signage shall also be posted showing the pedestrian detour via the Niedringhaus Road
intersection. Coordination with the MCT shall be with the following contact:

Robert Schmidt

MCT Facility Director

Agency for Community Transit
618-797-4600

The Contractor shall be responsible for the proper location, installation, and arrangement of all
traffic control devices as shown on the highway standards, plans, or as directed by the Engineer.
Special attention shall be given to advance warning signs during construction operations to keep
lane assignment consistent with barricade placement and stage construction at all times. The
Contractor shall cover or remove all traffic control devices that are inconsistent with lane
assignment patterns.

The Contractor, when directed by the Engineer shall remove all traffic control devices which were
furnished, installed, and maintained by them under this contract, and such devices shall remain
in place until specific authorization for relocation or removal is received from the Engineer.

The Contractor shall contact the Engineer at least 72 hours in advance of beginning work, to allow
for coordination between the traffic control plan and the various items of work required.

The Contractor will be required to maintain access for the local traffic in the project boundaries as
specified in the special provisions. Also, the Contractor will be required to give the residents,
businesses, and the Engineer 72 hours’ notice of closure of any private/commercial entrances.

Method of Measurement. This work will be measured for payment in place in units of lump sum
for furnishing, installing, maintaining, relocating, and removing all traffic control devices.

Basis of Payment. This work will be paid for at the contract unit price per LUMP SUM for TRAFFIC
CONTROL AND PROTECTION (SPECIAL).

EMBANKMENT
Revised November 1, 2006 Revised December 18, 2017

Material which is proposed for use by the Contractor to be used for embankment construction
must be inspected and approved by the District Geotechnical Engineer. To be approved for use
as embankment material, it must meet all applicable requirements of Sections 202-205 and 502
of the Standard Specifications and meet the following requirements:

1. It must fall in one of the following Highway Research Board Classifications: A-1, A-2, A-3,
A-4, A-6, or A-7-6.

2. It shall have a liquid limit of 49 or less.

3. Any A-4, A-6, or A-7-6 material to be used as borrow for embankment construction shall
not have an organic content greater than 7%.
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4. Classification of the material for points 1 and 2 shall be determined in accordance with the
latest AASHTO Designation: M 145.

5. When tested for density in place, any soil classified as an A-4 shall not contain more than
100% of optimum moisture content determined according to AASHTO T-99.

The outside 3 feet of those portions of the embankment which will be permanently exposed in the
completed roadway shall be constructed using native materials of a classification that will support
vegetation and contain a minimum plasticity index of 12.0 to reduce frost susceptibility and
potential for erosion. The outside cover of the embankment shall be placed perpendicular to the
outside surface.

The lime modified soil layer shall be constructed with a minimum of 18 inches of “reactive” soil as
defined by Article 1009.02 of the Standard Specifications.

SEEDING, CLASS 2

In addition to the requirements of Section 250, when class 2 seeding is done between March 1st
and June 1st, the seed mixture shall also include 48 pounds per acre of spring oats. When class
2 seeding is done between August 1st and November 15th, the seed mixture shall also include
56 pounds per acre of balboa farm rye or 60 pounds per acre of winter wheat.

INSTALLATION OF TEMPORARY CONCRETE BARRIERS AND/OR TEMPORARY BRIDGE
RAIL

The following procedure and traffic control shall be used for the placement, relocation, and
removal of temporary concrete barrier and/or temporary bridge rail on this project:

Placement of Temporary Concrete Barrier and/or Temporary Bridge Rail:

1. Erect Standard 701416 as shown on the plans for stage 1 construction except for the
temporary concrete barrier and/or temporary bridge rail.

2. Close the stage 1 construction lane to traffic, and route two-way traffic over the stage 1
traffic lane. One flagman will be required at each end of the lane closure, at all times, to
direct traffic.

3. Erect the temporary concrete barrier and/or temporary bridge rail in the stage 1 location,
beginning at the approach end of the lane closure and proceeding to the departure end.

Relocation of Temporary Concrete Barrier and/or Temporary Bridge Rail:

1. When stage 1 construction is complete, relocate temporary concrete barrier tapers parallel
to the roadway centerline beginning at the departure end and proceeding to the approach
end. Place cones at 25 ft centers to establish temporary tapers to close the stage 2
construction lane to traffic, and route traffic over the stage 2 traffic lane.

2. Place the temporary concrete barrier and/or temporary bridge rail in the stage 2 location
starting with the approach end and proceed to the departure end.
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3. This procedure shall be followed for any adjustment of temporary concrete barrier and/or
bridge rail during any stage.

Removal of the Temporary Concrete Barrier and/or Temporary Bridge Rail:

1. When stage 2 construction is completed, remove the temporary concrete barrier and/or
temporary bridge rail beginning at the departure end of the lane closure and proceeding
to the approach end. Place cones at 25 ft centers to delineate the closed lane until all the
temporary concrete barrier and/or bridge rail is removed.

2. Remove the Standard 701416 and route two-way traffic over the structure.

Additional Requirements During Placement, Relocation, and Removal of Temporary Concrete
Barrier and/or Temporary Bridge Rail:

1. A minimum of one lane of traffic in each direction shall be maintained at all times.

2. Men and equipment will not be permitted to encroach on the lane open to traffic.

3. Any length of temporary concrete barrier and/or temporary bridge rail not complete in one-
day time period shall be protected by barricades with steady-burning lights at 25 ft centers
until the barrier work is complete. A temporary attenuator shall be placed on the end of
any length of temporary concrete barrier and/or temporary bridge rail not completed.

4. Traffic control devices, as specified on the plans for Standard 701416 shall be placed on
all temporary concrete barrier and/or temporary bridge rail in use overnight.

The cost of complying with this procedure shall be considered included in the cost of Temporary
Concrete Barrier, Relocating Temporary Concrete Barrier, and/or Temporary Bridge Rail outlined
in the plans.

CONCRETE BARRIER TRANSITION (SPECIAL)

Description. This work shall consist of the construction of the concrete barrier, double face with
transitioning height and width as shown in the plans and shall include the concrete barrier base
and the furnishing and installing of necessary materials in conformity with the lines, dimensions,
sections and details shown on the plans and in accordance with the requirements of these special
provisions.

Materials. Materials and equipment for concrete barrier and integral base shall be in accordance
with the requirements of Section 503 and Section 637 of the Standard Specifications. The surface
of the concrete barrier transition shall be finished according to Article 503.15 of the Standard
Specifications, except all holes and honeycombs shall be patched immediately. A protective coat
shall be applied to the top and vertical surfaces of the barrier transition. The protective coat shall
be constructed according to Article 420.18. The preformed joint filler specified on the plans will be
considered included in the cost of the Concrete Barrier Transition (Special).

Method of Measurement. Concrete barrier transition (special) will be measured for payment in
feet along the centerline of the wall.

Basis of Payment. This work will be paid for at the contract unit price per FOOT for CONCRETE
BARRIER TRANSITION (SPECIAL).
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TEMPORARY PAVEMENT

Description. This work shall consist of constructing a temporary pavement at the locations shown
on the plans or as directed by the Engineer.

Construction Requirements

The Contractor shall use either PCC according to Sections 353 and 354 of the Standard
Specifications or HMA according to Sections 355, 356, and 406 of the Standard Specifications
and other applicable HMA special provisions contained herein. The HMA mixtures to be used
shall be specified in the plans. The thickness of the temporary pavement shall be as described in
the plans. The Contractor shall have the option of constructing either material type if both Portland
cement and HMA are shown in the plans.

Milling, if required for variable depth placement, shall be considered included in the cost of the
temporary pavement.

Articles 355.08 and 406.11 of the Standard Specifications shall not apply.

The removal of the temporary pavement, if required, shall conform to Section 440 of the Standard
Specifications.

Method of Measurement. Temporary pavement will be measured in place, and the area computed
in square yards. The subbase granular material, type B will not be measured separately for
payment but shall be included in the cost for Temporary Pavement.

Basis of Payment. This work will be paid for at the contract unit price per SQUARE YARD for
TEMPORARY PAVEMENT.

TEMPORARY PAVEMENT REMOVAL

This work shall be in accordance with Section 440 of the Standard Specifications and shall consist
of removing the previously installed temporary pavement once construction staging allows for
traffic to be shifted outside of these areas, and the use of the temporary pavement is complete.
The removal of temporary pavement shall include the base course and sub-base.

This work shall also include the restoration of any areas outside of the ultimate pavement limits
(outside project begins/ends) as noted in the plans. Restoration of areas inside the ultimate
pavement limits shall be covered under the applicable pay items.

Method of Measurement. Temporary pavement removal will be measured for payment in square
yards.

Basis of Payment. This work will be paid for at the contract unit price per SQUARE YARD for
TEMPORARY PAVEMENT REMOVAL.
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DRAINAGE STRUCTURES TO BE CLEANED

Description. This work shall consist of all necessary equipment and labor required to clean the
drainage structures shown on the plans.

Construction Requirements. All structures shall be cleaned of any accumulation of silt, debris, or
foreign matter of any kind and shall be free from such accumulation at the time of final inspection.
Any damage incurred during the cleaning process shall be repaired or replaced by the Contractor
at no additional cost to the contract.

Method of Measurement. This work will be measured for payment per each existing structure to
be cleaned.

Basis of Payment. This work will be paid for at the contract unit price per EACH for DRAINAGE
STRUCTURES TO BE CLEANED.

STORM SEWERS TO BE CLEANED

Description. This work shall consist of all necessary equipment, labor, and material necessary to
clean the existing drainage storm sewers or pipe culverts. Work shall consist of removing earth
and debris from storm sewer, of the size and location shown on the plans, and shall follow Section
609 of the Standard Specifications. The Contractor’'s method for performing the work shall be
discussed with the Engineer prior to the work taking place.

Method of Measurement. This work will be measured for payment per foot of existing drainage
storm sewers or pipe culverts to be cleaned.

Basis of Payment. This work will be paid for at the contract unit price per FOOT for STORM
SEWERS TO BE CLEANED, of the diameter specified.

MANHOLE, SPECIAL, FRAME AND LID

Description. This work shall consist of furnishing all labor, equipment, and materials for the
removal of the existing manhole and construction of a new manhole with frame and closed lid to
finished grade at the location show on the plans. Work shall be in accordance with Sections 602-
605 of the Standard Specifications and as directed by the Engineer.

Construction Requirements

The proposed structure shall be constructed in accordance with Standards 602402 and 604001.
The Contractor shall be responsible for determining and documenting existing invert and flowline
elevations. Existing or adjusted elevations shall be reviewed by the Engineer prior to determining
the final elevation control of new inlets. The Contractor shall be responsible for all labor,



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

equipment, and material needed for the re-connection of any existing pipes to the new structures
at all locations.

After the removal and replacement of the manhole, the Contractor shall then place the manhole
casting at elevation that is flush with the adjacent pavement. Removal and replacement of
adjacent pavement shall be a class C patch in accordance with Section 442. The Contractor shall
clean all debris from the manhole resulting from the adjustment process and schedule and attend
a final inspection with the Engineer for approval of the complete work.

Method of Measurement. This work will be measured in place per each.

Basis of Payment. This work will be paid for at the contract unit price per EACH for MANHOLE,
SPECIAL, FRAME AND LID.

Pavement patching will be paid for in accordance with Article 442.11.

Removal and replacement of existing concrete island will be paid for in accordance with Island
Pavement Removal and Replacement special provision.

Storm sewer removal will be paid for in accordance with Article 551.06. Installation of new storm
sewer will be paid for in accordance with Article 550.10.

GUARDRAIL AGGREGATE EROSION CONTROL

Description. This work consists of furnishing, placing, and shaping crushed aggregate placed
around and behind guardrail posts at the locations indicated by the plans.

Construction Requirements
Materials shall meet the following requirements:

1. The crushed aggregate shall be CA 1 gradation in accordance with Article 1004.01(c) of
the Standard Specifications.

2. The geotextile fabric shall be nonwoven fabric in accordance with Article 1080.02 of the
Standard Specifications.

Installation shall meet the following requirements:

1. Before placing the aggregate and the geotextile fabric, weeds and grass shall be removed
from the area to be covered.

2. After the area has been prepared and in a dry condition, the geotextile fabric shall be
placed with a 12-inch minimum overlap. A knife cut for guardrail post installation is
necessary.

3. The aggregate shall be deposited, compacted, and shaped by either mechanical or hand
methods, in a manner reasonably true to line and grade.

Method of Measurement. This work will be measured for payment per ton.
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Basis of Payment. This work will be paid for at the contract unit price per TON for GUARDRAIL
AGGREGATE EROSION CONTROL.

PIPE DRAIN REMOVAL

Description. This work consists of removing existing pipe drains at locations shown on the plans,
as directed by the Engineer, and in accordance with the applicable portions of Section 501 of the
Standard Specifications. The pipe drains to be removed under this item generally conform to
highway standard drawings for shoulder pavement or special details for bridge approach shoulder
pavement and drain.

Construction Requirements

When a portion of the existing pipe drain shall be removed as part of removing inlets, the
remaining portion of the pipe drain will not be abandoned but incorporated in final drainage
systems as shown on the plans. When the existing pipe drain shall be removed completely from
the existing shoulder inlet to the end of the pipe drain, the existing thrust blocks and metal end
sections shall also be removed.

Method of Measurement. This work will be measured for payment per foot.

Basis of Payment. This work will be paid for at the contract unit price per FOOT for PIPE DRAIN
REMOVAL.

FENCE REMOVAL

Description. This work shall consist of the removal of the existing woven wire and chain link fence
and gates, which may or may not include barb wired strands at those locations shown on the
plans. The fence and gate removal shall include the removal of woven wire and chain link fence,
posts and foundations in their entirety.

The existing fence shall be removed in a logical sequence and, with continuity, ahead of fence
replacement, at a distance that will not result in unusually long delays between fence removal and
new fence replacement. At the end of each day’s work or whenever no work is being performed
in the areas that have had the fence removed, a temporary fence shall be installed by the
Contractor. This temporary fence may be snow fence, or other fence material approved by the
Engineer. Temporary fencing shall be kept to a minimum and shall be inspected daily by the
Contractor. Maintenance shall be checked daily and kept up by the Contractor so long as the
temporary fence is in use. Permanent and temporary fence ends shall be securely fastened
together by steel wire in such a manner as to prevent casual dismantling of the temporary fence.
No gaps shall be left between ends of the fence. There shall be no additional compensation for
furnishing and installing temporary fence as herein specified.

The resulting void from the removal of the post or foundation holes shall be backfilled with

compacted (hand tamped as a minimum) coarse aggregate material (CA-6, CA-10 or CA-12). If
the holes are in turf areas at finished grade, they shall be capped with 4 inches of topsoil graded

11
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to match existing ground. Any ruts resulting from these operations shall be filled with topsoil and
graded smooth. No additional compensation shall be made for the off-site disposal of materials
and for filling of foundation holes or ruts.

Existing posts which are set in concrete may be sawed off flush with the top of the concrete
foundations. After the alignment of the new fence has been established and new posts are in
place, the Contractor has the option of totally removing the old fence posts and foundations or
removing the old fence posts and foundations a minimum of 6" below the existing ground
elevation. No old fence posts and foundations are to remain in place upon completion of the new
fence. All the holes from the old fence foundations shall be filled with natural sand. The top 6"
shall be filled with topsoil.

Any damage to public or private property which results from the removal of existing fence shall
be repaired by the Contractor to the satisfaction of the Engineer at no additional cost.

Method of Measurement. This work will be paid for payment in feet in place and standing prior to
removal.

Basis of Payment. This work will be paid for at the contract unit price per FOOT for FENCE
REMOVAL or CHAIN LINK FENCE REMOVAL.

CURB REMOVAL (SPECIAL)

Description. This work consists of removing asphalt curb according to the locations shown on the
plans. This work shall be done in accordance with Section 440 of the Standard Specifications
except as herein modified.

It shall be the responsibility of the Contractor to properly saw cut the portion of the asphalt curb
to be removed. All saw cuts shall be included in the cost of Curb Removal (Special).

Method of Measurement. This work will be measured for payment per foot of existing asphalt
curb to be removed.

Basis of Payment. This work will be paid for at the contract unit price per FOOT for CURB
REMOVAL (SPECIAL).

12
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CONCRETE MEDIAN REMOVAL

Description. This work consists of removing concrete median according to the locations shown
on the plans. This work shall be done in accordance with Section 440 of the Standard
Specifications except as herein modified.

It shall be the responsibility of the Contractor to properly saw cut the portion of the median to be
removed. All saw cuts shall be included in the cost of Concrete Median Removal.

Method of Measurement. This work will be measured for payment per square foot of existing
asphalt curb to be removed.

Basis of Payment. This work will be paid for at the contract unit price per SQAURE FOOT for
CONCRETE MEDIAN REMOVAL.

ISLAND PAVEMENT REMOVAL AND REPLACEMENT

Description. This work consists of removing concrete island pavement and replacing it at the
locations shown in the plans. This work shall be in accordance with the applicable Articles of
Sections 420, 440, and 1020 of the Standard Specifications with the following modifications:

The Contractor shall remove and replace the existing island pavement to facilitate the removal
and replacement of existing storm sewer.

Replacement island pavement shall be constructed to match the existing dimensions and grades
and shall be compliant with the accessibility guidelines within ADA PROWAG, Final Rule.

The island surface shall be sawcut at the removal limits, and the Contractor shall remove and
dispose all debris off right-of-way in accordance with Article 202.07.

All work shall be done to the satisfaction of the Engineer.

Method of Measurement. This work will be measured for payment in units of square feet of existing
island pavement to be removed and replaced.

Basis of Payment. This work will be paid for at the contract unit price per SQUARE FEET for
ISLAND PAVEMENT REMOVAL AND REPLACEMENT.

13
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MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION

Description. This work shall consist of maintaining an existing traffic signal installation within the
project limits. If, during construction, it becomes necessary to use temporary aerial cable to
maintain intersection operation, the Contractor shall furnish, install, maintain, and remove
temporary aerial cables as shown on the plans. This includes, but is not limited to, aerial cables,
conduit risers, weather heads, temporary wood poles, guy wires, span wires, and any other
materials the Contractor deems necessary to maintain intersection operation. All such work shall
be performed at no additional cost.

Maintenance Procedures. Before taking over maintenance of the existing traffic signal installation,
the Contractor shall arrange to make an inspection with the Engineer to determine if any corrective
action needs to be performed and to mutually agree on a date for transferring maintenance. The
Contractor shall begin maintaining the existing traffic signals upon the start of any work at the site.
The Contractor shall be responsible for maintaining the traffic signal installation in proper
operating condition. The Contractor shall perform the maintenance procedures as outlined in
Section 802.07 of the Standard Specifications. The traffic controller shall be maintained as
outlined in Section 850.03 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price per EACH for
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION. Each intersection will be
paid for separately.

Maintenance of a standalone and or not connected flashing beacon shall be paid for as
Maintenance of Existing Flashing Beacon Installation. Each flashing beacon will be paid for
separately.

WIDTH RESTRICITON SIGNING

Description. This work shall consist of the width restriction signage as shown on the plans and
as described herein.

Construction Requirements

All signs required will be supplied to the Contractor by the Department. The Contractor shall give
the Department’s Bureau of Operations two weeks of notice for the signs. Contact Jean Slape at
618-394-2189. The Contractor shall pick up the signs at the T.M. Building in Fairview Heights and
return them upon completion of the contract.

The Contractor shall furnish the posts and erect the signs at the locations shown on the plans or
as directed by the Engineer. The posts shall remain the property of the Contractor. The height to
the bottom of the lowest sign shall not be less than 6 feet.

Method of Measurement. This work will be measured for payment per lump sum.

14



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

Basis of Payment. This work will be paid for at the contract unit price per LUMP SUM for WIDTH
RESTRICTION SIGNING.

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Work Areas. For stationing, the lateral distance is measured from centerline,
and the farthest distance is the offset distance or construction limit, whichever is less. The
following contract specific work areas shall be monitored by the environmental firm for soil
contamination and workers protection.

ISGS Site 4536-3 — Vacant Lot — 1500-1600 block of W. 1st St., Granite City, Madison County

e Station 313+00 to Station 314+50, 0 to 120 feet RT. The Engineer has determined this

material from 0O to 4.5 feet bgs in the vicinity of the station and off-set meets the criteria of

and shall be managed in accordance with Article 669.05(a)(5). Contaminants of concern

sampling parameters include: Benzo(a)pyrene, Dibenz(a,h)anthracene, Chromium, Iron,
Manganese, TCLP/SPLP Lead, TCLP/SPLP Vanadium.

e Station 314+50 to Station 316+40, 0 to 150 feet RT. The Engineer has determined this
material from 0 to 5 feet bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(3). Contaminants of concern
sampling parameters include: Benzo(a)pyrene, Naphthalene, TCLP/SPLP Cadmium, and
TCLP/SPLP Lead.

ISGS Site 4536-9 — A&K Railroad Materials — 600 Chicago St., Granite City, Madison County

e Station 320+50 to Station 323+60, 0 to 150 feet LT. The Engineer has determined this

material from 0 to 9.5 feet bgs in the vicinity of the station and off-set meets the criteria of

and shall be managed in accordance with Article 669.05(a)(5). Contaminants of concern
sampling parameters include: VOCs, SVOCs, PCBs, pesticides, chloride, and cyanide.

SGS Site 4536-14 — Vacant Land — 1300-1500 block of W. 1st St., Granite City, Madison
County
e Station 321+00 to Station 323+60, 0 to 150 feet RT. The Engineer has determined this
material from 0 to 9.5 feet bgs in the vicinity of the station and off-set meets the criteria of
and shall be managed in accordance with Article 669.05(a)(2). Contaminants of concern
sampling parameters include: TCLP/SPLP Barium, TCLP/SPLP Beryllium, TCLP/SPLP
Iron, TCLP/SPLP Lead, TCLP/SPLP Manganese, TCLP/SPLP Nickel, TCLP/SPLP
Vanadium

Work Zones. Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and
support) shall apply to projects adjacent to or within sites with documented leaking underground
storage tank (LUST) incidents or sites under management in accordance with the requirements
of the Site Remediation Program (SRP); Resource Conservation and Recovery Act (RCRA);
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA); or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None
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Additional information on the contract specific work areas listed above collected during the

regulated substances due-diligence process is available through the District's Environmental
Studies Unit (DESU).

STATUS OF UTILITIES TO BE ADJUSTED

NO UTILITIES TO BE ADJUSTED

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Sections 102 and 103 and Articles 105.07
and 107.20 of the Standard Specifications for Road and Bridge Construction shall apply.

If any utility adjustment or removal has not been completed when required by the Contractor's

operation, the Contractor should notify the Engineer in writing. A request for an extension of time
will be considered to the extent the Contractor's operations were affected.
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DIAMOND GRINDING AND SURFACE TESTING BRIDGE SECTIONS
Effective: December 6, 2004 Revised: April 15, 2022

Description. This work shall consist of diamond grinding and surface testing bridge sections.

The bridge section shall consist of the bridge deck plus the bridge approach slab and pavement
connector, if present, at each end of the bridge.

Equipment. Equipment shall be according to the following.

(a) Diamond Grinder. The diamond grinder shall be a self-propelled planing machine
specifically designed for diamond saw grinding. It shall be capable of accurately
establishing the profile grade and controlling the grinding cross slope. It shall also have
an effective means for removing excess material and slurry from the surface and for
preventing dust from escaping into the air. The removal of slurry shall be continuous
throughout the grinding operation. The slurry shall be disposed of according to Article
202.03.

The grinding head shall be a minimum of 4 ft. (1.2 m) wide and the diamond saw blades
shall be gang mounted on the grinding head at a rate of 50 to 60 blades / ft. (164 to 197
blades/m).

(b) Surface Testing Equipment. Required surface testing and analysis equipment and their
jobsite transportation shall be provided by the Contractor. The Profile Testing Device shall
be according to lllinois Test Procedure 701 except the trace analysis shall be based on
traces from bridge sections.

CONSTRUCTION REQUIREMENTS

General. After all components have been properly cured, the bridge section shall be ground over
its entire length and over a width that extends to within 2 ft. (600 mm) of the curbs or parapets.
Grinding shall be done separately before any saw cut grooving, and no concurrent combination
of the two operations will be permitted. Whenever possible, each subsequent longitudinal grinding
pass shall progress down the cross slope from high to low. The maximum thickness removed
shall be 1/4 inch (6 mm); however, when the bridge deck thickness noted on the plans can be
maintained, as a minimum, additional removal thickness may be permitted.

The grinding process shall produce a pavement surface that is true in grade and uniform in
appearance with longitudinal line-type texture. The line-type texture shall contain corrugations
parallel to the outside pavement edge and present a narrow ridge corduroy type appearance. The
peaks of the ridges shall be 1/8-inch +/- 1/16-inch (3 mm +/- 1.5 mm) higher than the bottom of
the grinding with evenly spaced ridges. It shall be the Contractor’s responsibility to select the
actual number of blades per foot (meter) to be used to provide the proper surface finish for the
aggregate type and concrete present on the project within the limits specified above.

The vertical difference between longitudinal passes shall be 1/8 inch (3 mm) maximum. The

grinding at the ends of the bridge section shall be diminished uniformly at a rate of 1:240 over the
pavement connectors.
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Grinding shall be continuous through all joints. All expansion joints and bridge components under
the joints shall be protected from damage or contact with the grinding slurry.

Surface Testing. The diamond ground bridge section shall be surface tested in the presence of
the Engineer prior to opening to traffic.

A copy of the approval letter and recorded settings from the Profile Equipment Verification (PEV)
Program shall be submitted to the Engineer prior to testing.

The Contractor shall notify the Engineer a minimum of 24 hours prior to commencement of
measurements. All objects and debris shall be removed from the bridge section surface prior to
testing. During surface testing, joint openings may be temporarily filled with material approved by
the Engineer.

Profiles shall be taken in both wheel paths of each lane, 3 ft. (1 m) from, and parallel to, the
planned lane lines.

The profile report shall have stationing indicated every 500 ft. (150 m) at a minimum. The profile
report shall include the following information: contract number, structure number, beginning and
ending stationing, which lane was tested, direction of travel on the trace, date of collection, time
of collection, ambient air temperature at time of collection, and the device operator name(s). The
data file created from the testing will be submitted to the Engineer and the Bureau of Research
for analysis. The file shall be in a format that is compatible with ProVAL software (ERD, PPF).

Trace Reduction and Bump Locating Procedure. All traces shall be reduced using ProVal. This
software shall calculate the Mean International Roughness Index (MRI) in inches/mile (mm/km)
and indicate any areas of localized roughness in excess of 200 inches/mile (3105 mm/km) on a
continuous 25 feet (8 meters) basis.

The average MRI and locations with deviations exceeding the 200 inches/mile (3105 mm/km) limit
will be recorded on the Profile Report for Bridge Deck Smoothness.

All ProVAL files shall be provided to the Engineer within two working days of completing the
testing. Bureau of Construction Form BC 2450 shall be provided to the Engineer. An example
Form BC 2450 is attached. All files shall contain serial numbers for the vehicle and profiling
equipment, the approved settings from the PEV program. The Engineer will compare these
settings with the approved settings from the PEV Program. If the settings do not match, the
results will be rejected and the section shall be retested/reanalyzed with the appropriate settings.

Corrective Actions. Within the bridge section, all deviations in excess of 200 inches/mile (1575
mm) within any continuous length of 25 ft. (8 m) shall be corrected. Correction of deviations shall
not result in the deck thickness being less than the minimum. Where corrective work is performed,
the bridge section shall be retested to verify that corrections have produced a MRI of 200 inch/mile
(3105 mm/km) within an continuous length of 25 ft (8 m) or less for each lane. The Contractor
shall furnish and Form BC 2450 the ProVAL files to the Engineer and the Bureau of Research
within two working days after any corrections are made.
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Corrective actions shall be performed at no additional cost to the department.

The Engineer may perform profile testing on the surface at any time for monitoring and
comparison purposes.

Method of Measurement. This work will be measured for payment in place and the area computed
in square yards (square meters) of diamond grinding performed.

Basis of Payment. This work will be paid for at the contract unit price per square yard (square
meter) for DIAMOND GRINDING (BRIDGE SECTION).
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Instructions for Completing Bridge Deck Smoothness Assessment Summary ALR
This form shall be prepared and submitted, along with the raw data files, to the Engineer.
Report Type:
Initial — Testing of bridge section prior to any smoothness grinding.
Intermediate — After initial pass of smoothness grinding has been completed.

Final — All smoothness grinding has been completed.

Other information:

Submission Date — Date in which it has been submitted to the Engineer
Project Type — New Deck, Microsilica Overlay, Latex Overlay, Fly Ash Overlay
Specification Effective Date — revision date of the specification in the contract
Begin ALR Section 1 — beginning station of ALR finding

End ALR Section 1 — end station of ALR finding

Distance — End ALR minus the Begin ALR station number

MRI — The value of the ALR at that location.
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@ of 'Imspoﬂaﬁnn Bridge Deck Smoothness Assessment Summary

Areas of Localized Roughness
This worksheet is intended as o reference for documenting Areas of Locolized Roughness [ALR) as described in GBSP-59.

Contract Information Contact Info
Contract 60111 IDOT RE Naim= lerry Jones
Diistrict 1 IDOT RE E-Mail|  Jerpe JopesRi@illingiz poy
Letting Date 1715,/2022 IDOT RE Phone 217-555-4183
ltem # 26 Contractor Rep. Name Bob Builder
Route IL164 Contractor Rep. E-Mail| Bob Byilder@8TERLgn -t
Report Type (Initial or Post Contractor Rep. Phone 217-555-2822
Grinding] Initiz Generol Comments
Lane Diriving
Direction Eastbound
Begin Station 13=-45.00
End Station 14+63.00
Contractor Bob the Bridge Builder
Submission Date 47172022
Overlay Type Microsilica
Specification Effective Date 17172022 Distance (ft) MR (i i}
Bagin ALR Sectlon 1 . 13+56.00 356,40
End ALR Section 1 13+64.20 B2
Bagin ALR Sectlon 2 14-02 60 375,50
End ALR Section 2 14+06.00 14

Bagin ALR Sectlon 3
End ALR Section 3|
Bagin ALR Sectlon 4
End ALR Section 4|
Bagin ALR Sectlon 5
End ALR S=ction 5|
Bagin ALR Sectlon &
End ALR S=ction 6
Bagin ALR Sectlon 7
End ALR Section 7|
Bagin ALR Sectlon 8
End ALR Section B
Bagin ALR Sectlon 3
Emd ALR Section O
Bagin ALR Sectlon 10
End ALR Section 10

4/15/2022 BC2450 (2022)
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SLIPFORM PARAPET
Effective: June 1, 2007 Revised: April 15, 2022

The following shall be added to the end of Article 503.16(b) of the Standard Specifications.

(3) Slipforming parapets. Unless otherwise prohibited herein or on the plans, at the option of the
Contractor, concrete parapets on bridge decks may be constructed by slipforming in lieu of
the conventional forming methods. Slipforming will not be permitted for curved parapets on a
radius of 1500 ft (457 m) or less.

The slipform machine shall be self-propelled and have automatic horizontal and vertical grade
control. For 34 in. (864 mm) and 39 in. (991 mm) tall parapets the machine shall be equipped
with a minimum of four (4) vibrators. For 42 in. (1.067 m) and 44 in. (1.118 m) tall parapets
the machine shall be equipped with a minimum of five (5) vibrators. The equipment shall be
approved by the Engineer before use.

If the Contractor wishes to use the slipform parapet option for 42 in. (1.067 m) or 44 in. (1.118
m) tall parapets he/she shall construct an acceptable test section in a temporary location to
demonstrate his/her ability to construct the parapets without defect. The test section shall be
constructed under similar anticipated weather conditions, using the same means and
methods, equipment, equipment vibrator settings, travel speed, operator, concrete plant,
concrete mix design, and slump as proposed for the permanent slipform parapets.

The test section shall be at least 30 feet (9 meters) in length and shall be of the same cross
section shown on the plans. The contractor shall place all of the reinforcement embedded in
the parapet as shown on the plans. Upon completion of the test section, the Contractor shall
saw cut the test section into 2 ft (600 mm) segments and separate the segments for inspection
by the Engineer. Test sections containing segments showing voids adjacent to a
reinforcement bar, 1/4 square inch (160 square millimeters) or more in area and extending
along the reinforcement bar into the section, or showing excessive voids not adjacent to
reinforcement bars 1/4 square inch (160 square millimeters) or more in area, or showing
cracking extending through a segment, shall be considered unacceptable.

The test section shall demonstrate to the satisfaction of the Engineer that the Contractor can
slipform the parapets on this project without defects. The acceptance of the test section does
not constitute acceptance of the slipform parapets in place.

The concrete mix design may combine two or more coarse aggregate sizes, consisting of CA-
7, CA-11, CA-13, CA-14, and CA-16, provided a CA-7 or CA-11 is included in the blend in a
proportion approved by the Engineer.

The slipform machine travel speed shall not exceed the lesser of 3 ft (0.9 m) per minute, or
the speed used to construct the acceptable test section. Any time the speed of the machine
drops below 0.5 ft (150 mm) per minute will be considered a stoppage of the slipforming
operation, portions of parapet placed with three or more intermittent stoppages within any 15
ft (4.6 m) length will be rejected. The contractor shall schedule concrete delivery to maintain
a uniform delivery rate of concrete into the slipform machine. If delivery of concrete from the
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truck into the slipforming machine is interrupted by more than 15 minutes, the portion of the
wall within the limits of the slipform machine will be rejected.

If the Contractor elects to slipform, the parapet cross-sectional area and reinforcement bar
clearances shall be revised according to the details for the Concrete Parapet Slipforming
Option. In addition, if embedded conduit(s) are detailed, then the contractor shall utilize the
alternate reinforcement as detailed.

The use of cast-in-place anchorage devices for attaching appurtenances and/or railings to the
parapets will not be allowed in conjunction with slipforming of parapets. Alternate means for
making these attachments shall be as detailed on the plans or as approved by the Engineer.

All reinforcement bar intersections within the parapet cross section shall be 100 percent tied
utilizing saddle ties, wrap and saddle ties, or figure eight ties to maintain rigidity during
concrete placement. At pre-planned sawcut joints in the parapet, Glass Fiber Reinforced
Polymer (GFRP) reinforcement shall be used to maintain the rigidity of the reinforcement cage
across the proposed joints as detailed for the Concrete Parapet Slipforming Option.

Glass Fiber Reinforced Polymer (GFRP) reinforcement shall be subject to approval by the
Engineer. Other non-ferrous reinforcement may be proposed for use but shall be subject to
approval by the Engineer. GFRP reinforcement shall be tied the same as stated in the
previous paragraph.

The Contractor may propose supplemental reinforcement for stiffening to prevent movement
of the reinforcement cage and/or for conduit support subject to approval by the Engineer.

Clearances for these bars shall be the same as shown for the required bars and these bars
shall be epoxy coated. If the additional reinforcement is used, it shall be at no additional cost
to the Department.

For projects with plan details specifying parapet joints spaced greater than 20 ft (6 m) apart,
additional sawcut joints, spaced between 10 ft (3 m) and 20 ft (6 m), shall be placed as directed
by the Engineer. The horizontal reinforcement extending through the proposed joints shall be
precut to provide a minimum of 4 in. (100 mm) gap, centered over the joint, between rebar
ends. The ends of the reinforcement shall be repaired according to Article 508.04.

After the slipform machine has been set to proper grade and prior to concrete placement, the
clearance between the slipform machine inside faces and reinforcement bars shall be
checked during a dry run by the Contractor in the presence of the Engineer. The dry run shall
not begin until the entire reinforcing cage has been tied and the Engineer has verified and
approved the placement and tying of the reinforcing bars. Any reinforcement bars found to
be out of place by more than 'z in. (13 mm), or any dimensions between bars differing from
the plans by more than %z in. (13 mm) shall be re-tied to the plan dimensions.

During the dry run and in the presence of the Engineer, the Contractor shall check the
clearance of the reinforcement bars from the inside faces of the slipform mold. In all locations,
the Contractor shall ensure the reinforcement bars have the minimum cover distance shown
on the plans. This dry run check shall be made for the full distance that is anticipated to be
placed in the subsequent pour. Reinforcement bars found to have less than the minimum
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clearance shall be adjusted, and the dry run will be performed again, at least in any locations
that have been readjusted.

For parapets adjacent to the watertable, the contractor shall, for the duration of the
construction and curing of the parapet, provide and maintain an inspection platform along the
back face of the parapet. The inspection platform shall be rigidly attached to the bridge
superstructure and be of such design to allow ready movement of inspection personnel along
the entire length of the bridge.

The aluminum cracker plates as detailed in the plans shall be securely tied in place and shall
be coated or otherwise treated to minimize their potential reaction with wet concrete. In lieu
of chamfer strips at horizontal and vertical edges, radii may be used. Prior to slipforming, the
Contractor shall verify proper operation of the vibrators using a mechanical measuring device
subject to approval by the Engineer.

The top portion of the joint shall be sawcut as shown in the details for the Concrete Parapet
Slipforming Option. Sawing of the joints shall commence as soon as the concrete has
hardened sufficiently to permit sawing without excessive raveling. All joints shall be sawed to
the full thickness before uncontrolled shrinkage cracking takes place, but no later than 8 hours
after concrete placement. The sawcut shall be approximately 3/8 in. (10 mm) wide and shall
be performed with a power circular concrete saw. The joints shall be sealed with an approved
polyurethane sealant, conforming to ASTM C 920, Type S, Grade NS, Class 25, Use T, to a
minimum depth of 1/2 in. (12 mm), with surface preparation and installation according to the
manufacturer’s written instructions. Cork, hemp, or other compressible material may be used
as a backer. The sawcut will not require chamfered edges.

Ends of the parapet shall be formed and the forms securely braced. When slipforming of
parapets with cross sectional discontinuities such as light standards, junction boxes or other
embedded appurtenances except for name plates, is allowed, the parapet shall be formed for
a minimum distance of 4 ft (1.2 m) on each side of the discontinuity.

For acceptance and rejection purposes a parapet section shall be defined as the length of
parapet between adjacent vertical parapet joints.

The maximum variance of actual to proposed longitudinal alignment shall not exceed +3/4 in.
(20 mm) with no more than 1/4 inch in 10 ft (6 mm in 3 m). Notwithstanding this tolerance,
abrupt variance in actual alignment of 1/2 inch in 10 ft (13 mm in 3 m) will be cause for rejection
of the parapet section.

In addition, all surfaces shall be checked with a 10 ft (3 m) straight edge furnished and used
by the Contractor as the concrete is extruded from the slipform mold. Continued variations in
the barrier surface exceeding 1/4 in. in 10 ft (6 mm in 3 m) will not be permitted and remedial
action shall immediately be taken to correct the problem.

The use of equipment or methods which result in dimensions outside the tolerance limits shall
be discontinued. Parapet sections having dimensions outside the tolerance limits will be
rejected.

Any visible indication that less than specified cover of concrete over the reinforcing bars has
been obtained, or of any cracking, tearing, or honeycombing of the plastic concrete, or any
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location showing diagonal or horizontal cracking will be cause for rejection of the parapet
section in which they are found.

The vertical surfaces at the base of the barrier within 3 in. (75 mm) of the deck surface shall
be trowelled true after passage of the slipform machine. Hand finishing of minor sporadic
surface defects may be allowed at the discretion of the Engineer. All surfaces of the parapet
except the top shall receive a final vertical broom finish. Any deformations or bulges remaining
after the initial set shall be removed by grinding after the concrete has hardened.

Slipformed parapets shall be wet cured according to either Article 1020.13(a)(3) or Article
1020.13(a)(5). For either method, the concrete surface shall be covered within 30 minutes
after it has been finished. The cotton mat or burlap covering shall be held in place with
brackets or another method approved by the Engineer. The Contractor shall have the option,
during the period from April 16 through October 31, to delay the start of wet curing by applying
a linseed oil emulsion curing compound. Exercising this option waives the requirement for
protective coat according to Article 503.19. The linseed oil emulsion shall be according to
Article 1022.01 and shall be applied according to Articles 1020.13 Notes-General 8/ and
1020.13(a)(4). The delay for wet curing shall not exceed 3 hours after application of the
linseed oil emulsion.

A maximum of three random 4 in. (100 mm) diameter cores per 100 ft (30 m) of parapet shall
be taken as directed by the Engineer, but no less than two random cores shall be taken for
each parapet pour. At least one core shall be located to intercept a horizontal bar in the upper
half of the parapet. Unless otherwise directed by the Engineer, coring shall be accomplished
within 48 hours following each parapet pour. Separate parapets poured on the same date
shall be considered separate pours. Random cores will not be measured for payment.

The Engineer will mark additional locations for cores where, in the sole opinion of the
Engineer, the quality of the slipformed parapet is suspect.

The Engineer or his/her representative will be responsible for evaluation the cores. Any cores
showing voids adjacent to a reinforcement bar 1/4 square inch (160 square millimeters) or
more in area and extending along the reinforcement bar into the section, or showing excessive
voids not adjacent to reinforcement bars 1/4 square inch (160 square millimeters) or more in
area, or showing cracking, shall be considered unacceptable and the parapet section from
which it was taken will be rejected. Parapets with less than 1% inches of concrete cover over
the reinforcement shall be rejected.

Rejected parapet sections shall be removed and replaced for the full depth cross-section of
the parapet except that concrete cover between 1 inch and 1% inches may be open to
remedial action subject to the approval of the Engineer. Such action could entail up to and
including removal and replacement.

The minimum length of parapet removed and replaced shall be 3 ft (1 m). Cores may be
required to determine the longitudinal extent of removal and replacement if it can not be
determined and agreed upon by other means (i.e. visual, sounding, non-destructive testing,
etc.).

Any parapet section with more than one half of its length rejected or with remaining segments
less than 10 ft (3 m) in length shall be removed and replaced in its entirety.
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If reinforcement bars are damaged during the removal and replacement, additional removal
and replacement shall be done, as necessary, to ensure minimum splice length of
replacement bars. Any damage to epoxy coating of bars shall be repaired according to Article
508.04.

All remaining core holes will be filled with a non-shrink grout meeting the requirements of
Section 1024.

Basis of Payment. When the Contractor, at his/her option, constructs the parapet using
slipforming methods, no adjustment in the quantities for Concrete Superstructures and
Reinforcement Bars, Epoxy Coated to accommodate this option will be allowed. Compensation
under the contract bid items for Concrete Superstructures and Reinforcement Bars, Epoxy Coated
shall cover the cost of all work required for the construction of the parapet and any test section(s)
required, and for any additional costs of work or materials associated with slipforming methods.

BRIDGE DECK CONSTRUCTION
Effective: October 22, 2013 Revised: December 21, 2016

When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall
be limited to areas not finished by the finishing machine and to address surface corrections
according to Article 503.16(a)(2). Hand finishing shall be limited as previously stated solely for
the purpose of facilitating a more timely application of the curing protection. In addition the
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived.

Revise the Second Paragraph of Article 503.06(b) to read as follows.

“When the Contractor uses cantilever forming brackets on exterior beams or girders,
additional requirements shall be as follows.”

Revise Article 503.06(b)(1) to read as follows.

“(1) Bracket Placement. The spacing of brackets shall be per the manufacturer’s published
design specifications for the size of the overhang and the construction loads anticipated.
The resulting force of the leg brace of the cantilever bracket shall bear on the web within
6 inches (150 mm) of the bottom flange of the beam or girder.”

Revise Article 503.06(b)(2) to read as follows.

“(2) Beam Ties. The top flange of exterior steel beams or girders supporting the cantilever
forming brackets shall be tied to the bottom flange of the next interior beam. The top
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied
to the top flange of the next interior beam. The ties shall be spaced at 4 ft (1.2 m) centers.
Permanent cross frames on steel girders may be considered a tie. Ties shall be a
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for
drawing the tie taut. The ties shall utilize hanger brackets or clips which hook onto the
flange of steel beams. No welding will be permitted to the structural steel or stud shear
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connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar
system. After installation of the ties and blocking, the tie shall be drawn taut until the tie
does not vary from a straight line from beam to beam. The tie system shall be approved
by the Engineer.”

Revise Article 503.06(b)(3) to read as follows.

“(3) Beam Blocks. Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of
the bottom flange at each location where they are tied. When it is not feasible to have the
resulting force from the leg brace of the cantilever brackets transmitted to the web within
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of
the next interior beam or girder.”

Delete the last paragraph of Article 503.06(b).

BRIDGE DECK GROOVING (LONGITUDINAL)
Effective: December 29, 2014 Revised: March 29, 2017

Revise Article 503.16(a)(3)b. to read as follows.

b. Saw Cut Grooving. The grooving operation shall not be started until after the expiration
of the required curing or protection period and after correcting excessive variations by grinding or
cutting has been completed.

The grooves shall be cut into the hardened concrete, parallel to the centerline of the roadway,
using a mechanical saw device equipped with diamond blades that will leave grooves 1/8 in. wide
and 3/16 in. £ 1/16 in. deep (3 mm wide and 5 mm = 1.5 mm deep), with a uniform spacing of 3/4
in. £ 1/16 in. (20 mm = 1.5 mm) centers. The grooving shall typically extend the full width of the
traffic lanes and terminate at the edge of the traffic lane or shoulder. If the bridge has a variable
width traffic lane, the grooving shall remain parallel to the centerline of the main roadway. Any
staggering of the groove terminations to accommodate the variable width shall be within the
shoulders. Grooves shall not be cut closer than 3 inches (75 mm) nor further than 6 inches (150
mm) from any construction joint running parallel to the grooving. In addition, grooves shall not be
cut within 6in. £ 1 in. (150 mm = 25 mm) from deck drains and expansion joints.

The grooving machine shall contain diamond blades mounted on a multi-blade arbor on a self-
propelled machine built for grooving hardened concrete surfaces. The grooving machine shall
have a depth control device that detects variations in the deck surface and adjusts the cutting
head height to maintain a specified depth of groove. The grooving machine shall have a guide
device to control multi-pass alignment.

The removal of slurry shall be continuous throughout the grooving operations. The grooving
equipment shall be equipped with vacuum slurry pickup equipment which shall continuously pick
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up water and sawing dust, and pump the slurry to a collection tank. The slurry shall be disposed
of offsite according to Article 202.03.

Cleanup shall be continuous throughout the grooving operation. All grooved areas of the deck
shall be flushed with water as soon as possible to remove any slurry material not collected by the
vacuum pickup. Flushing shall be continued until all surfaces are clean.

Method of Measurement. This work shall be measured for payment according to Article
503.21(b) except no measurement will be made for any grooving of the shoulders to
accommodate a variable width traffic lane.

Basis of Payment. This work will be paid for at the contract unit price per square yard (square
meter) for BRIDGE DECK GROOVING (LONGITUDINAL).

PREFORMED PAVEMENT JOINT SEAL
Effective: October 4, 2016 Revised: March 24, 2023

Description. This work shall consist of furnishing all labor, equipment and materials necessary to
prepare the joint opening and install pavement joint seal(s) at the locations specified. Unless
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm).

Materials: Unless otherwise specified, one of the following prefabricated joint seals will be
permitted.

(a) Preformed Elastomeric Joint Seal. This material shall be according to Section 1053.01.

(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System. This Sealant
system shall be comprised of three components: 1) cellular polyurethane foam impregnated
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade,
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant
bands.

The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the
following:

* The joint seal shall be held in place by a non-sag, high modulus silicone adhesive.

* The joint seal shall be compatible with the epoxy and header material.

+ The joint seal shall withstand the effects of vertical and lateral movements, skew
movements and rotational movement without adhesive or cohesive failure.

« The joint seal shall be designed so that, the material is capable of movement of +50%,
-50% (100% total) of nominal material size.

» The gland shall not contain any open, unsealed joints along its length in its final condition.

» Changes in plane and direction shall be executed using factory fabricated 90 degree
transition assemblies. The transitions shall be watertight at the inside and outside corners
through the full movement of the product.

* The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout
the normal limits of joint movement.

+ The joint seal shall be resistant to ultraviolet rays.
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* The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other
materials that may be spilled on or applied to the surface.

* The manufacturer shall certify that the joint composition shall be free of any waxes or wax
compounds; asphalts or asphalt compounds.

The joint material shall meet the following physical properties:

Property Requirement Test Method
;I'rﬁir;]s)ile Strength of Silicone Coating | 140 psi ASTM D 412
UV Resistance of Joint System ngrs Changes-—-2000 | AsTym c793

Density of Cellular Polyurethane | 4.0 Ib/ cu ft

Foam (200kg/cu m) ASTM D545

Heat. Aging Effects (Silicone | No cracking, chalking ASTM C 792
Coating)

Joint System Operating temp range | -40° F to 185° F ASTM C 711

(min)

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the requirements
of ASTM C881, Type |, Grade 3, Class B & C. The adhesive shall also have the following

properties:

Property Requirement Test method
Tensile Strength 2,500 psi (24 MPa) min. | ASTM D638
Compressive Strength 7000 psi (48 MPa) min. ASTM D695
Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882
Water Absorption 0.1% by weight ASTM D570
The silicone band adhesive shall have the following properties:
Property Requirement Test Method
Movement Capability +50/-50% ASTM C 719
Elongation at Break >600% ASTM D 5893
Slump <=0.3" ASTM D 2202
Hardness (Shore A) max. | 20 ASTM C 661
Tack free time (max) 60 minutes ASTM C 679
Heat Aging Effects No cracking, chalking ASTM C 792
Resilience = 75% ASTM D5329
0% Adhesive or Cohesive Failure
Bond after 5 cycles @100%extension ASTM D 5329

(c) Performed Silicone Joint Seal.

The preformed silicone joint seal used for this item shall

conform to the following specifications:
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Table 1

Physical Properties of Preformed Silicone Gland
Property Requirement Test Method
Rated Movement Capability +2 Y4 inch total N/A
Tensile Strength, psi. 1000 min ASTM D 412
Elongation 400% min ASTM D 412
Tear (die B) 100 ppi. min ASTM D 624
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240
Compression set at 212°F, 70 hrs | 30% max ASTM D 395
Heat Aged Properties gpt max.loss  on | rsTm D 573

urometer

Tensile and Elongation % Loss 10 % max

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black
fillers which increases UV resistance, tensile strength, and abrasion wear properties.

The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the
following specifications:

Table 2
Physical Properties of the Silicone Locking Adhesive
Property Requirement Test Method
Tensile Strength, psi. 200 min ASTM D 412
Elongation, % 450 min ASTM D 412
Tack Free Time, minutes. 20 max. ASTM C 679
Cure Time 4" bead, hrs 24 max ASTM C 679
Resistance to U.V. No cracking, chalking.or | Astp1 c793
degradation
VOC (g/L) 0 ASTM D 3960

Any rips, tears, or bond failure will be cause for rejection.
The two part epoxy primer shall be supplied for application to the vertical faces of the joint

opening. The supplied primer shall be equally as effective when bonded to concrete or steel.
This primer shall meet the following criteria:
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Table 3
Physical Properties of Preformed Silicone Joint System Primer
Property Requirement Test Method
Viscosity (cps) 44 ASTM D 2196
Color Light Amber Visual
Solids (%) 41 ASTM D 4209
Specific Gravity 0.92 ASTM D 1217
Product Flash Point (-F, T.C.C.) 48 ASTM D 56
Package Stability N/A One year in tightly sealed
containers
Cleaning N/A Mineral Spirits
VOC (g/L) 520 ASTM D 3960

(d) Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for
this item shall conform to the following specifications:

Table 1

Physical Properties of Preformed Silicone Gland
Property Requirement Test Method
Rated Movement Capability Up To 5 inch total N/A
Tensile Strength, psi. 1200 psi min ASTM D 412
Elongation 400 % min ASTM D 412
Tear (Die C) 150 pli. min ASTM D 624
Durometer Content 50 +/- 5 max ASTM D 2240
Water Resistance (70 hrs @ 100c) [10% max ASTM D 471
Ozone Resistance 100 min ASTM D 1171

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type lll, Grade 2. The
adhesive shall also have the following properties:

Table 2
Physical Properties of the V-Epoxy-R

Property Requirement Test Method
Color Gray Visual
Viscosity 45,000 CP (typ.) N/A
Gel Time (minutes) 30 min. ASTM C 881
Shelf Life (Separate Sealed12 Months N/A
Containers)
Resistance to U.V. No cracking, chalking,orASTM C793

degradation
VOC (g/L) 0 ASTM D 3960
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Any rips, tears, or bond failure will be cause for rejection.

(e) Bonded Preformed Joint Seal. This joint system shall consist of preformed elastomeric seal
bonded to the side walls of the joint opening using an adhesive as specified by the
Manufacturer of the joint seal.

The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the
following exceptions: Compression set shall not be over 40 percent when tested according
to Method B (Modified) of ASTM D 395 after 70 hours at 212 °F (100 °C). The Compression-
Deflection requirement will not apply to the bonded preformed joint seal.

The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis,
solvents, greases, oils, moisture, sunlight and weathering. Temperatures up to 200 °F (93
°C) shall not reduce bond strength. At 68 °F (20 °C), the bond strength shall be a minimum
of 1000 psi (6.9 MPa) within 24 hours.

Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded
preformed joint seal.

Any additional installation materials and adhesive for splicing joint sections shall be as supplied
by the manufacturer of the preformed joint seal.

The Contractor shall submit the Manufacturer's material certification documentation stating that
their materials meet the applicable requirements of this specification for the joint seal(s) installed.

CONSTRUCTION REQUIREMENTS

General. The Contractor shall furnish the Engineer with the manufacturer's product information
and installation procedures at least two weeks prior to installation.

The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C)
and rising, except for bonded preformed joint seals which shall not be installed when temperatures
below 50 °F (10 °C) are predicted within a 48 hour period.

The joint surface shall be completely dry before installing the Joint Seal. For newly placed
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional
days prior to placement of the seal. Cold, wet, inclement weather will require an extended drying
time.

The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted

for the day. Joint preparation and installation of Joint Seal shall be done during the same day.

Surface Preparation. Surface preparation shall be according to the joint seal manufacturer’s
written instructions.

After surface preparation is completed, the joint shall be cleaned of debris using compressed air
with @ minimum pressure of 90 psi (620 kPa). The air compressor shall be equipped with traps
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to prevent the inclusion of water and/or oil in the air line. The compressed air shall be according
to the cleanliness requirements of ASTM D 4285.

When priming is required per the manufacturer’s instruction, this operation shall immediately
follow cleaning.

Joint Installation. The Joint installation shall be per the manufacturer’s instructions; special
attention shall be given to ensure the joint seal is properly recessed below the top of the riding
surface as recommended by the manufacturer.

For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides
of the joint until sufficient bond strength has been developed to resist the expected expansion
forces.

Opening to traffic. As these joint systems are supposed to be recessed below the top of the riding
surface, there should be no restriction, based on the joint seal installation, on when these joints
can be reopened to traffic.

Method of Measurement. The installed prefabricated joint seal will not be measured for payment.

Basis of Payment. The prefabricated joint seal will not be paid for separately but shall be
considered included in the cost of the adjacent concrete work involved.

BAR SPLICERS, HEADED REINFORCEMENT

Effective: September 2, 2022 Revised: October 27, 2023
Add the following to Article 508.08(b):

When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends
shall be coated with a two-part epoxy according to ASTM D 3963 (D 3963M). All threaded ends
of Stage Il construction threaded splicer bars shall be coated according to ASTM D 3963 or
dipped in an epoxy-mastic primer prior to joining the Stage |l construction threaded splicer bar
to the threaded coupler.

Add the following Article 508.02 (d)

Bar Terminators ........o.ouiiii i e 1006.10(a)(1)h
Add the following paragraph after Article 508.08 (c):

Bar terminators are threaded, headed attachments to reinforcement to form headed
reinforcement. When specified on the plans, a bar terminator shall be attached to the

designated reinforcement for development.

Add the following 4™ paragraph to Article 508.11:
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Bar Terminators will be paid for at the contract unit price per each for BAR TERMINATORS.
Add the following to Article 1006.10(a)(1)g:

For bar splicers with welded connections between the threaded coupler and threaded rod, the
Stage | construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld.

Add the following Article 1006.10(a)(1)h:

Bar Terminators. Designated bars shall use a bar terminator to form headed reinforcement.
Headed reinforcement shall conform to ASTM A970 with threaded attachment; Class HA; and
reinforcement bars conforming to ASTM A706, except the connection strength of the bar
terminator to the reinforcement bar shall meet, in tension, at least 125 percent of the specified
yield strength of the reinforcement bar. The bar terminator shall be on the Department’s
qualified product list.

When the reinforcement bar to receive the bar terminator is epoxy coated, the bar terminator
shall also be epoxy coated according to ASTM A 775 (A 775M)
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AGGREGATE SUBGRADE IMPROVEMENT (BDE)

Effective: April 1, 2012 Revised: April 1, 2022
Add the following Section to the Standard Specifications:
“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement (ASI).

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(€= ) IO T= 16T I Ve o {= Yo F- | (= 1004.07
(b) Reclaimed Asphalt Pavement (RAP) .....ooooiiiiiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeees 1031.09

303.03 Equipment. The vibratory roller shall be according to Article 1101.01, or as approved
by the Engineer. Vibratory machines, such as tampers, shall be used in areas where rollers do
not fit.

303.04 Soil Preparation. The minimum immediate bearing value (IBV) of the soil below the
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the
aggregate thickness specified.

303.05 Placing and Compacting. The maximum nominal lift thickness of aggregate
gradations CA 2, CA 6, and CA 10 when compacted shall be 9in. (225 mm). The maximum
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be
24 in. (600 mm).

The top surface of the aggregate subgrade improvement shall consist of a layer of capping
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction. Capping
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard
pay item for undercut applications.

Each lift of aggregate shall be compacted to the satisfaction of the Engineer. If the moisture
content of the material is such that compaction cannot be obtained, sufficient water shall be added
so that satisfactory compaction can be obtained.

303.06 Finishing and Maintenance. The aggregate subgrade improvement shall be
finished to the lines, grades, and cross sections shown on the plans, or as directed by the
Engineer. The aggregate subgrade improvement shall be maintained in a smooth and compacted
condition.

303.07 Method of Measurement. This work will be measured for payment according to
Article 311.08.
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303.08 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASl). The aggregate
shall be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA 2, CA6, CA 10, or CS 1.

The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad NO' 8” 6” 4” 2” #4
CS1 100 97 +3 90+10 45+ 25 20+ 20
CS2 100 80+ 10 25+ 15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
Grad No- 560 mm 150 mm 100 mm 50 mm 4.75 mm
CS 1 100 97+3 90+ 10 45 + 25 20+ 20
CS2 100 80+10 25+ 15

(2) Capping aggregate shall be gradation CA 6 or CA 10.”
Add the following to Article 1031.09 of the Standard Specifications:

“(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.

(1) The testing requirements of Article 1031.03 shall not apply.
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total
product volume. RAP agglomerations shall be no greater than 4 in. (100 mm).
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(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in.
(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 are
used in the lower lift. FRAP will not be permitted as capping material.

Blending shall be through calibrated interlocked feeders or a calibrated blending plant such
that the prescribed blending percentage is maintained throughout the blending process. The
calibration shall have an accuracy of + 2.0 percent of the actual quantity of material
delivered.”

CEMENT, FINELY DIVIDED MINERALS, ADMIXTURES, CONCRETE, AND MORTAR (BDE)
Effective: January 1, 2025 Revised: January 1, 2026

Revise the first paragraph of Article 285.05 of the Standard Specifications to read:

“285.05 Fabric Formed Concrete Revetment Mat. The grout shall consist of a mixture of
cement, fine aggregate, and water so proportioned and mixed as to provide a pumpable slurry.
Fly ash or ground granulated blast furnace (GGBF) slag, and concrete admixtures may be used
at the option of the Contractor. The grout shall have an air content of not less than 6.0 percent
nor more than 9.0 percent of the volume of the grout. The mix shall obtain a compressive strength
of 2500 psi (17,000 kPa) at 28 days according to Article 1020.09.”

Revise Article 302.02 of the Standard Specifications to read:

“302.02 Materials. Materials shall be according to the following.

Item Article/Section
(B)  CBMENT .. s 1001
() T = (= 1002
(C)  Hydrated LIMe ... .. 1012.01
(d) By-Product, Hydrated LiMe ... 1012.02
(e) By-Product, Non-Hydrated Lime ........cccoooiiiiiiiiiiice e, 1012.03
(F) LM SIUITY oot e et e e e e e e e et e e e e e e e eeeranaans 1012.04
(G)  FIY AN e 1010
(h)  Soil for Soil Modification (NOte 1) .......ciiiiiiiiee e, 1009.01
(i)  Bituminous Materials (NOtE 2) .......oouvuiiiiiiiiie e 1032

Note 1. This soil requirement only applies when modifying with lime (slurry or dry).
Note 2. The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-
2, HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt
MC-70 or MC-250.”

Revise Article 312.07(c) of the Standard Specifications to read:

B (o3 I =1 21 T=1 o | SO 1001~
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Add Article 312.07(i) of the Standard Specifications to read:
“(i) Ground Granulated Blast Furnace (GGBF) Slag ... 1010”
Revise the first paragraph of Article 312.09 of the Standard Specifications to read:

“312.09 Proportioning and Mix Design. At least 60 days prior to start of placing CAM I, the
Contractor shall submit samples of materials to be used in the work for proportioning and testing.
The mixture shall contain a minimum of 200 Ib (120 kg) of cement per cubic yard (cubic meter).
Cement may be replaced with fly ash or ground granulated blast furnace (GGBF) slag according
to Article 1020.05(c)(1) or 1020.05(c)(2), respectively, however the minimum cement content in
the mixture shall be 170 Ibs/cu yd (101 kg/cu m). Blends of coarse and fine aggregates will be
permitted, provided the volume of fine aggregate does not exceed the volume of coarse
aggregate. The Engineer will determine the proportions of materials for the mixture according to
the “Portland Cement Concrete Level Il Technician Course” manual. However, the Contractor
may substitute their own mix design. Article 1020.05(a) shall apply, and a Level Ill PCC
Technician shall develop the mix design.”

Revise Article 352.02 of the Standard Specifications to read:

“352.02 Materials. Materials shall be according to the following.

Item Article/Section
(2) CemMENE (NOTE 1) oo e e e e e e e e e e e raaaans 1001
(b) Soil for Soil-Cement Base COUISE .........ouuuiiiiiiiiiiiicc e 1009.03
(o A = =T TP PPN 1002
(d) Bituminous Materials (NOLE 2) .......ccooiiiiiiiiiii e eaanes 1032

Note 1. Bulk cement may be used for the traveling mixing plant method if the equipment
for handling, weighing, and spreading the cement is approved by the Engineer.

Note 2. The bituminous materials used for curing shall be emulsified asphalt RS-2, CRS-2,
HFE 90, or HFE 150; rapid curing liquid asphalt RC-70; or medium curing liquid asphalt
MC-70 or MC-250.”

Revise Article 404.02 of the Standard Specifications to read:

“404.02 Materials. Materials shall be according to the following.

ltem Article/Section
(6 ) =10 0= o | PP 1001
(D) WAL ...ttt e e e et e e e e 1002
(C) FINE AQQregate ......coooiiiiiiiiiiiie et 1003.08
(d) Bituminous Material (Tack Coat) ........cceeiiiiiiiiiiiiiiiiiiiiiiiiieeeeees 1032.06
(e) Emulsified Asphalts (Note 1) (NOte 2) ....oooviiiiiiiiiiiiiiiiiieeeee s 1032.06
(f) Fiber Modified JoiNt S€aler ...........c.uuiiiiiiiiii e 1050.05
(9) Additives (Note 3)
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Note 1. When used for slurry seal, the emulsified asphalt shall be CQS-1h according to
Article 1032.06(b).

Note 2. When used for micro-surfacing, the emulsified asphalt shall be CQS-1hP
according to Article 1032.06(e).

Note 3. Additives may be added to the emulsion mix or any of the component materials
to provide the control of the quick-traffic properties. They shall be included as part of the
mix design and be compatible with the other components of the mix.

Revise the last sentence of the fourth paragraph of Article 404.08 of the Standard Specifications
to read:

“When approved by the Engineer, the sealant may be dusted with fine sand, cement, or
mineral filler to prevent tracking.”

Revise Note 2 of Article 516.02 of the Standard Specifications to read:

“Note 2. The sand-cement grout mix shall be according to Section 1020 and shall be a 1:1
blend of sand and cement comprised of a Type |, IL, or Il cement at 185 Ib/cu yd
(110 kg/cu m). The maximum water cement ratio shall be sufficient to provide a flowable
mixture with a typical slump of 10 in. (250 mm).”

Revise Note 2 of Article 543.02 of the Standard Specifications to read:

“Note 2. The grout mixture shall be 6.50 hundredweight/cu yd (385 kg/cu m) of cement
plus fine aggregate and water. Fly ash or ground granulated blast furnace (GGBF) slag
may replace a maximum of 5.25 hundredweight/cu yd (310 kg/cu m) of the cement. The
water/cement ratio, according to Article 1020.06, shall not exceed 0.60. An air-entraining
admixture shall be used to produce an air content, according to Article 1020.08, of not less
than 6.0 percent nor more than 9.0 percent of the volume of the grout. The Contractor
shall have the option to use a water-reducing or high range water-reducing admixture.”

Revise Article 583.01 of the Standard Specifications to read:

“583.01 Description. This work shall consist of placing cement mortar along precast,
prestressed concrete bridge deck beams as required for fairing out any unevenness between
adjacent deck beams prior to placing of waterproofing membrane and surfacing.”

Revise Article 583.02(a) of the Standard Specifications to read:

B €= ) I 0= 2 1 =1 o ST 1001~
Revise the first paragraph of Article 583.03 of the Standard Specifications to read:

“ 583.03 General. This work shall only be performed when the air temperature is
45 °F (7 °C) and rising. The mixture for cement mortar shall consist of three parts sand to one

part cement by volume. The amount of water shall be no more than that necessary to produce a
workable, plastic mortar.”
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Revise Article 606.02(h) of the Standard Specifications to read:
“(N) FIDEIS (NOTE 1) .ot e e e e e e e e e e aeaeeeeeannnnes 10147
Revise Note 1 in Article 606.02(h) of the Standard Specifications to read:

“Note 1. Fibers, when required, shall only be used in the concrete mixture for slipform
applications.”

Revise the third paragraph in Article 606.10 of the Standard Specifications to read:

“Welded wire fabric shall be 6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 Ib
(26 kg) per 100 sq ft (9 sq m).”

Revise Article 1001.01(d) of the Standard Specifications to read:

“(d) Rapid Hardening Cement. Rapid hardening cement shall be according to the Bureau of
Materials Policy Memorandum “Portland or Blended Cement Acceptance Procedure for
Qualified and Non-Qualified Plants”, and ASTM C 1600, Type URH, Type VRH, or Type
RH-CAC. It shall be used according to Article 1020.04 or when approved by the Engineer.
The Contractor shall submit a report from the manufacturer or an independent lab that
contains results for testing according to ASTM C 1600 which shows the cement meets the
requirements of either Type URH, Type VRH, or Type RH-CAC. Test data shall be less
than 1 year old from the date of submittal.

Revise Article 1001.01(e) of the Standard Specifications to read:

“(e) Other Cements. Other cements shall be according to the Bureau of Materials Policy
Memorandum “Portland or Blended Cement Acceptance Procedure for Qualified and Non-
Qualified Plants”, and ASTM C 1157 or ASTM C 1600, as applicable. Other cements shall
be used according to Article 1020.04 or when approved by the Engineer. For cements
according to ASTM C 1157, the Contractor shall submit a report from the manufacturer or
an independent lab that contains results of tests which shows the cement meets the
requirements Type GU, HE, MS, MH, or LH. For cements according to ASTM C 1600, the
Contractor shall submit a report from the manufacturer or an independent lab that contains
results of tests which shows the cement meets the requirements Type MRH or GRH. Test
data shall be less than 1 year old from the date of submittal.”

Revise Article 1002.02 of the Standard Specifications to read:

“1002.02 Quality. Water used with cement in concrete or mortar and water used for curing
concrete shall be clean, clear, and free from sugar. In addition, water shall be tested and
evaluated for acceptance according to one of the following options.

OPTION 1.
(a) Acceptable limits for acidity and alkalinity when tested according to ITP T 26.

(1) Acidity -- 0.1 Normal NaOH .........ccccooiiiiiiiiiiieeieeeeeee e 2 ml max.*
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(2) Alkalinity -- 0.1 Normal HCl...........cccviiiiiiiiieeeeeeeeeeeeee e 10 ml max.*
*To neutralize 200 ml sample.

(b) Acceptable limits for solids when tested according to the following.

(1) Organic (ITP T 26)...c.eeiieieeieee ettt 0.02% max.
(2) Inor@anic (ITP T 26) c..coeeieeiiieiieiie ettt 0.30% max.
(3) Sulfate (SO4) (ASTM D 516-82) ..ccvieeeiieiieeiieeieecie ettt 0.05% max.
(4) Chloride (ASTM D S12) ittt 0.06% max.

(c) The following tests shall be performed on the water sample and on deionized water. The
same cement and sand shall be used for both tests.

(1) Unsoundness (ASTM C 151).
(2) Initial and Final Set Time (ASTM C 266).
(3) Strength (ASTM C 109).

The test results for the water sample shall not deviate from the test results for the deionized
water, except as allowed by the precision in the test method.

OPTION 2. Water shall meet the requirements ASTM C 1602 Tables 1 and 2 as outlined in
Sections 5.1, 5.2, and 5.4.”

Revise Note 2/ in Article 1003.01(b) of the Standard Specifications to read:

“2/ App'lies only to sand. Sand exceeding the colorimetric test standard of 11 (lllinois
Modified AASHTO T 21) will be checked for mortar making properties according to
lllinois Modified ASTM C 87 and shall develop a compressive strength at the age of
14 days when using Type |, IL, or Il cement of not less than 95 percent of the
comparable standard.

Revise the second sentence of Article 1003.02(e)(1) of the Standard Specifications to read:

“The test will be performed with Type |, IL, or Il portland cement having a total
equivalent alkali content (Na2O + 0.658K;0) of 0.90 percent or greater.”

Revise the first sentence of the second paragraph of Article 1003.02(e)(3) of the Standard
Specifications to read:

“The ASTM C 1293 test shall be performed with Type |, IL, or Il portland cement having
a total equivalent alkali content (Na2;O + 0.658K-0) of 0.80 percent or greater.”

Revise the second sentence of Article 1004.02(g)(1) of the Standard Specifications to read:

“The test will be performed with Type I, IL, or Il portland cement having a total
equivalent alkali content (Na.O + 0.658K,0) of 0.90 percent or greater.”

Add the following Section to the Standard Specifications.
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“SECTION 1014. FIBERS FOR CONCRETE

1014.01 General. Fibers used in concrete shall be Type Il or Type lll (polyolefin or carbon)
according to ASTM C 1116. The testing required for Type Il fibers or Type Il polyolefin fibers
shall be performed by an independent lab a minimum of once every five years, and the test results
provided to the Department. Manufacturers of Type Il carbon fibers shall provide materials
certification documentation not more than 6 years old a minimum of once every 5 years to the
Department. The Department will maintain a qualified product list. The method of inclusion of
fibers into concrete mixtures shall be according to the manufacturer’s specifications.

At the discretion of the Engineer, the concrete mixture shall be evaluated in a field
demonstration for fiber clumping, ease of placement, and ease of finishing. The field
demonstration shall consist of a minimum 2 cu yd (1.5 cu m) trial batch placed in a 12 ft x 12 ft
(3.6 m x 3.6 m) slab.

1014.02 Concrete Gutter, Curb, Median and Paved Ditch. Fibers shall be Type Ill. Fibers
shall have a minimum length of 1/2 in. (13 mm) and a maximum length of 0.75 in. (19 mm). The
maximum dosage rate in the concrete mixture shall not exceed 1.5 Ib/cu yd (0.9 kg/cu m). The
minimum dosage rate shall be per the manufacturer’'s recommendation.

1014.03 Concrete Inlay or Overlay. Fibers shall be Type lll. Fibers shall have a minimum
length of 1.0 in. (25 mm), a maximum length of 2 1/2 in. (63 mm), and a maximum aspect ratio
(length divided by the equivalent diameter of the fiber) of 150. The maximum dosage rate shall
not exceed 5.0 Ib/cu yd (3.0 kg/cu m). The minimum dosage rate shall be per the manufacturer’s
recommendation.

1014.04 Bridge Deck Fly Ash, Ground Granulated Blast Furnace (GGBF) Slag, High
Reactivity Metakaolin, or Microsilica (Silica Fume) Concrete Overlay. Fibers shall be
Type lll. The dosage rate shall be a minimum of 3.0 Ib/cu yd (1.8 kg/cu m), unless a field
demonstration according to Article 1014.01 indicates that a lower dosage rate is necessary.
Based on the results of the field demonstration, the Department has the option to reduce the
dosage rate of fibers, but the dosage will not be reduced to less than 2.0 Ib / cu yd (1.2 kg/cu m).

1014.05 Bridge Deck Latex Concrete Overlay. Fibers shall be Type Il or lll. Fibers shall
have a minimum length of 0.75 in. (19 mm), a maximum length of 1.75 in. (45 mm), and an aspect
ratio (length divided by the equivalent diameter of the fiber) of between 70 and 100. The dosage
rate shall be a minimum of 3.0 Ib/cu yd (1.8 kg/cu m), unless a field demonstration according to
Article 1014.01 indicates that a lower dosage rate is necessary. Based on the results of the field
demonstration, the Department has the option to reduce the dosage rate of fibers, but the dosage
will not be reduced to less than 2.0 Ib/cu yd (1.2 kg/cu m).”

Add the following Section to the Standard Specifications:
“SECTION 1015. HIGH PERFORMANCE SHOTCRETE
1015.01 Packaged Shotcrete With Aggregate. The packaged shotcrete with aggregate
shall be a pre-blended dry combination of materials for the wet-mix shotcrete method according

to ASTM C 1480, Type FA or CA, Grade FR, Class |. The fibers shall be Type Ill according to
Article 1014.01. The cement and finely divided minerals in the mixture shall be a minimum

42



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

6.65 cwt/cu yd (395 kg/cu m), and the portland cement shall not be below 4.70 cwt/cu yd
(279 kg/cu m). Microsilica is required in the mixture and shall be a minimum of 5 percent by weight
(mass) of cementitious material, and a maximum of 10 percent. Strength requirements shall be
according to ASTM C 1480 except that the strength at 28 days shall be at least 4000
psi (27,500 kPa). Strength testing shall be according to ASTM C 1140. The air content as shot
shall be 4.0 — 8.0 percent when tested according to AASHTO T 152, and the coarse aggregate
shall be a maximum size of 1/2 in. (12.5 mm).

The packaged shotcrete shall have a water soluble chloride ion content of less than 0.15% by
weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260.

The testing according to ASTM C 1480, ASTM C 1140, AASHTO 152, and ASTM C 1218 or
AASHTO T 260 shall be performed by an independent lab a minimum of once every 5 years, and
the test results shall be provided to the Department. The Department will maintain a qualified
product list. Batching and mixing shall be per the manufacturer’s recommendations.

1015.02 Packaged Shotcrete Without Aggregate. The packaged shotcrete that does not
include pre-blended aggregate shall be according to Article 1015.01, except the added aggregate
shall be according to Articles 1003.02 and 1004.02. The aggregate gradation shall be according
to the manufacturer. The Department will maintain a qualified product list. Batching and mixing
shall be per the manufacturer’'s recommendations.”

Revise Section 1017 of the Standard Specifications to read:

“SECTION 1017. PACKAGED, DRY, COMBINED MATERIALS FOR MORTAR AND
CONCRETE

1017.01 Mortar. The mortar shall be high-strength according to ASTM C 387 and shall have
a minimum 80.0 percent relative dynamic modulus of elasticity when tested according to AASHTO
T 161. For prestressed concrete applications, the mortar shall have a water-soluble chloride ion
content of less than 0.06 percent by weight of cementitious material when tested according to
ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water
soluble chloride content shall be less than 0.15 percent by weight of cementitious material. The
testing according to ASTM C 387, AASHTO T 161, and either ASTM C 1218 or AASHTO T 260
shall be performed by an independent lab a minimum of once every five years, and the test results
shall be provided to the Department. The Department will maintain a qualified product list. Mixing
of the high-strength mortar shall be according to the manufacturer’s specifications.

1017.02 Concrete. The materials, testing, and preparation of aggregate for the “high slump”
packaged concrete mixture shall be according to ASTM C 387. The mixture shall be air entrained,
the slump shall be 5-10 in. (125-250 mm), and the coarse aggregate shall be a maximum size of
1/2 in. (12.5 mm). Strength requirements shall be according to ASTM C 387 except that the
strength at 28 days shall be at least 4000 psi (27,500 kPa). The “high slump” packaged concrete
mixture shall have a water soluble chloride ion content of less than 0.15% by weight of
cementitious material when tested according to ASTM C 1218 or AASHTO T 260. The testing
according to ASTM C 387, and either ASTM C 1218 or AASHTO T 260 shall be performed by an
independent lab a minimum of once every 5 years, and the test results shall be provided to the
Department. The Department will maintain a qualified product list. Mixing shall be per the
manufacturer’'s recommendations.
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1017.02 Self-Consolidating Concrete. The materials, testing, and preparation of aggregate
for the “self-consolidating concrete” packaged concrete mixture shall be according to ASTM
C 387. The mixture shall be air entrained, it should be uniformly graded, and the coarse
aggregate shall be a maximum size of 1/2in. (12.5 mm). Strength requirements shall be
according to ASTM C 387 except that the strength at 28 days shall be at least 4000 psi
(27,500 Pa). Slump flow range shall be 22 in. (650 mm) minimum to 28 in. (700 mm) maximum
when tested according to AASHTO T 347. The visual stability index shall be a maximum of 1
when tested according to AASHTO T 351. At the option of the manufacturer, either the J-Ring
value shall be a maximum of 2 in. (50 mm) when tested according to AASHTO T 347 or the L-
Box blocking ratio shall be a minimum of 80 percent when tested according AASHTO T 419. The
hardened visual stability index shall be a maximum of 1 when tested according to AASHTO R 81.

The “self -consolidating concrete” packaged concrete mixture shall have a water soluble
chloride ion content of less than 0.15 percent by weight of cementitious material when tested
according to ASTM C 1218 or AASHTO T 260.

The testing according to ASTM C 387, AASHTO T 347, AASHTO T 351, AASHTO T 419,
AASHTO R 81, ASTM C 1218 and AASHTO T 260 shall be performed by an independent lab a
minimum of once every 5 years, and the test results shall be provided to the Department. The
Department will maintain a qualified product list. Mixing shall be per the manufacturer’s
recommendations.”

Revise Article 1018.01 of the Standard Specifications to read:

“1018.01 Requirements. The rapid hardening mortar or concrete shall be according to ASTM
C 928 and shall have successfully completed and remain current with the AASHTO Product Eval
and Audit Rapid Hardening Concrete Patching Materials (RHCP) testing program. R1, R2, or R3
concrete shall be air entrained, the slump shall be 5-10in. (125-250 mm), and the coarse
aggregate shall be a maximum size of 1/2 in. (12.5 mm). For prestressed concrete applications,
the mortar or concrete shall have a water-soluble chloride ion content of less than 0.06 percent
by weight of cementitious material when tested according to ASTM C 1218 or AASHTO T 260;
and for non-prestressed concrete applications, the water soluble chloride content shall be less
than 0.15 percent by weight of cementitious material. The Department will maintain a qualified
product list. Mixing of the mortar or concrete shall be according to the manufacturer’s
specifications..”

Revise Article 1019.02 of the Standard Specifications to read:

“1019.02 Materials. Materials shall be according to the following.

Item Article/Section
() 1= .41 o | PP 1001
(o) T4 = L (= RSOSSN 1002
(c) Fine Aggregate for Controlled Low-Strength Material (CLSM)..............ovvvvviirnnnnns 1003.06
(o ) 1120 X o TSSO 1010
(e) Ground Granulated Blast Furnace (GGBF) Slag.........cuuuuviiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiienns 1010

(f) Admixtures (Note 1)

Note 1. The air-entraining admixture may be in powder or liquid form. The air content
produced by the admixture shall be 15-25 percent when incorporated into Mix 2 or an
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equivalent mixture as determined by the Department and tested according to AASHTO
T 121 or AASHTO T 152. The testing according to AASHTO T 121 or AASHTO T 152
shall be performed by an independent lab a minimum of once every five years, and the
test results shall be provided to the Department. The Department will maintain a qualified
product list.”

Revise the third paragraph of Article 1019.04 of the Standard Specifications to read:

“The Engineer will instruct the Contractor to adjust the proportions of the mix design in the field
as needed to meet the design criteria, provide adequate flowability, maintain proper solid
suspension, or other criteria established by the Engineer.”

Revise Article 1019.05 of the Standard Specifications to read:

“1019.05 Department Mix Design. The Department mix design shall be Mix 1, 2, or 3 and
shall be proportioned to yield approximately one cubic yard (cubic meter).

Mix 1
Cement 50 Ib (30 kg)
Fly Ash — Class C or F, and/or GGBF Slag 125 1b (74 kg)
Fine Aggregate — Saturated Surface Dry 2900 Ib (1720 kg)
Water 50-65 gal (248-322 L)
Air Content No air is entrained
Mix 2
Cement 125 |b (74 kg)
Fine Aggregate — Saturated Surface Dry 2500 Ib (1483 kg)
Water 35-50 gal (173-248 L)
Air Content 15-25 %
Mix 3
Cement 40 1b (24 kg)
Fly Ash — Class C or F, and/or GGBF Slag 125 1b (74 kg)
Fine Aggregate — Saturated Surface Dry 2500 Ib (1483 kg)
Water 35-50 gal (179-248 L)
Air Content 15-25 %"

Revise Article 1020.04, Table 1, Note (8) of the Standard Specifications to read:

“(8) In addition to the Type Ill portland cement, 100 Ib/cu yd of ground granulated
blast-furnace slag and 50 Ib/cu yd of microsilica (silica fume) shall be used. For
an air temperature greater than 85 °F, the Type Ill portland cement may be
replaced with Type I, IL, or Il portland cement.”

Revise Article 1020.04, Table 1 (Metric), Note (8) of the Standard Specifications to read:

“(8) In addition to the Type Ill portland cement, 60 kg/cu m of ground granulated blast-
furnace slag and 30 kg/cu m of microsilica (silica fume) shall be used. For an air
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temperature greater than 30 °C, the Type Il portland cement may be replaced
with Type |, IL, or Il portland cement.”

Revise Note 9 of Table 1 of Article 1020.04 of the Standard Specifications to read:

“(9) The cement shall be a rapid hardening according to Article 1001.01(d). Minimum
or maximum cement factor may be adjusted when approved by the Engineer.”

Revise the second paragraph of Article 1020.05(a) of the Standard Specifications to read:

“For a mix design using a portland-pozzolan cement, portland blast-furnace slag cement,

portland-limestone cement, or replacing portland cement with finely divided minerals per
Articles 1020.05(c) and 1020.05(d), the Contractor may submit a mix design with a
minimum portland cement content less than 400 Ibs/cu yd (237 kg/cu m), but not less than
375 Ibs/cu yd (222 kg/cu m), if the mix design is shown to have a minimum relative
dynamic modulus of elasticity of 80 percent determined according to AASHTO T 161.
Testing shall be performed by an independent laboratory accredited by AASHTO
re:source for Portland Cement Concrete.”

Revise the first sentence of the first paragraph of Article 1020.05(b) of the Standard Specifications
to read:

“Corrosion inhibitors and concrete admixtures shall be according to the qualified product
lists.”

Delete the fourth and fifth sentences of the second paragraph of Article 1020.05(b) of the Standard
Specifications.

Revise Article 1020.05(b)(5) of the Standard Specifications to read:

“(5) For Class PP-4 concrete, a high range water-reducing admixture, retarder, and/or
hydration stabilizer may be used in addition to the air-entraining admixture. The
Contractor also has the option to use a water-reducing admixture with the high range
water-reducing admixture. An accelerator shall not be used. A mobile portland cement
concrete plant shall be used to produce the patching mixture.

For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture,
retarder, hydration stabilizer, and/or air-entraining admixture may be used. The
accelerator, high range water-reducing admixture, retarder, hydration stabilizer, and/or
air-entraining admixture shall be per the Contractor's recommendation and dosage.
The qualified product list of concrete admixtures shall not apply. A mobile portland
cement concrete plant shall be used to produce the patching mixture.”

Revise second paragraph of Article 1020.05(b)(10) of the Standard Specifications to read:
“When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m)
and shall be added to the mix immediately after all compatible admixtures have been

introduced to the batch. Other corrosion inhibitors shall be added per the
manufacturer’s specifications.”
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Delete the third paragraph of Article 1020.05(b)(10) of the Standard Specifications.
Revise Article 1020.15(b)(1)c. of the Standard Specifications to read:

“c. The minimum portland cement content in the mixture shall be 375 Ibs/cu yd
(222 kg/cu m).  When the total of organic processing additions, inorganic
processing additions, and limestone addition exceed 5.0 percent in the cement,
the minimum portland cement content in the mixture shall be 400 Ibs/cu yd
(237 kg/cu m). For a drilled shaft, foundation, footing, or substructure, the
minimum portland cement may be reduced to as low as 330 Ibs/cuyd
(196 kg/cu m) if the concrete has adequate freeze/thaw durability. The Contractor
shall provide freeze/thaw test results according to AASHTO T 161, and the relative
dynamic modulus of elasticity of the mix design shall be a minimum of 80 percent.
Testing shall be performed by an independent laboratory accredited by AASHTO
re:source for Portland Cement Concrete. Freeze/thaw testing will not be required
for concrete that will not be exposed to freezing and thawing conditions as
determined by the Engineer.”

Revise Article 1021.01 of the Standard Specifications to read:

“1021.01 General. Admixtures shall be furnished in liquid or powder form ready for use. The
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such
containers or tanks as are acceptable to the Engineer. Delivery shall be accompanied by a ticket
which clearly identifies the manufacturer, the date of manufacture, and trade name of the material.
Containers shall be readily identifiable as to manufacturer, the date of manufacture, and trade
name of the material they contain.

Concrete admixtures shall be on one of the Department’s qualified product lists. Unless
otherwise noted, admixtures shall have successfully completed and remain current with the
AASHTO Product Eval and Audit Concrete Admixture (CADD) testing program. For admixture
submittals to the Department; the product brand name, manufacturer name, admixture type or
types, an electronic link to the product’s technical data sheet, and the NTPEP testing number
which contains an electronic link to all test data shall be provided. In addition, a letter shall be
submitted certifying that no changes have been made in the formulation of the material since the
most current round of tests conducted by AASHTO Product Eval and Audit. After 28 days of
testing by AASHTO Product Eval and Audit, air-entraining admixtures may be provisionally
approved and used on Departmental projects. For all other admixtures, unless otherwise noted,
the time period after which provisionally approved status may be earned is 6 months.

The manufacturer shall include the following in the submittal to the AASHTO Product Eval and
Audit CADD testing program: the manufacturing range for specific gravity, the midpoint and
manufacturing range for residue by oven drying, and manufacturing range of pH. The submittal
shall also include an infrared spectrophotometer trace no more than five years old.

For air-entraining admixtures according to Article 1021.02, the specific gravity allowable
manufacturing range established by the manufacturer shall be according to AASHTO M 194. For
residue by oven drying and pH, the allowable manufacturing range and test methods shall be
according to AASHTO M 194.
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For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, 1021.07, and
1021.08, the pH allowable manufacturing range established by the manufacturer shall be
according to ASTM E 70. For specific gravity and residue by oven drying, the allowable
manufacturing range and test methods shall be according to AASHTO M 194.

All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent
chloride by weight (mass) as determined by an appropriate test method. To verify the test result,
the Department will use lllinois Modified AASHTO T 260, Procedure A, Method 1.

Prior to final approval of an admixture, the Engineer reserves the right to request a sample for
testing. The test and reference concrete mixtures tested by the Engineer will contain a cement
content of 5.65 cwt/cu yd (335 kg/cu m). For freeze-thaw testing, the Department will perform the
test according to lllinois Modified AASHTO T 161. The flexural strength test will be performed
according to AASHTO T 177. If the Engineer decides to test the admixture, the manufacturer
shall submit AASHTO T 197 water content and set time test results on the standard cement used
by the Department. The manufacturer may select their lab or an independent lab to perform this
testing. The laboratory is not required to be accredited by AASHTO.

Random field samples may be taken by the Department to verify an admixture meets
specification. A split sample will be provided to the manufacturer if requested. Admixtures that
do not meet specification requirements or an allowable manufacturing range established by the
manufacturer shall be replaced with new material.”

Revise Article 1021.03 of the Standard Specifications to read:

“1021.03 Retarding and Water-Reducing Admixtures. The admixture shall be according to
the following.

(a) Retarding admixtures shall be according to AASHTO M 194, Type B (retarding) or Type
D (water-reducing and retarding).

(b) Water-reducing admixtures shall be according to AASHTO M 194, Type A.

(c) High range water-reducing admixtures shall be according to AASHTO M 194, Type F (high
range water-reducing) or Type G (high range water-reducing and retarding).”

Revise Article 1021.05 of the Standard Specifications to read:

“1021.05 Self-Consolidating Admixtures. Self-consolidating admixture systems shall
consist of either a high range water-reducing admixture only or a high range water-reducing
admixture combined with a separate viscosity modifying admixture. The one or two component
admixture system shall be capable of producing a concrete that can flow around reinforcement
and consolidate under its own weight without additional effort and without segregation.

High range water-reducing admixtures shall be according to AASHTO M 194, Type F.

Viscosity modifying admixtures shall be according to AASHTO M 194, Type S (specific
performance).”

Revise Article 1021.06 of the Standard Specifications to read:
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“1021.06 Rheology-Controlling Admixture. Rheology-controlling admixtures shall be
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for
slipform applications used by the Contractor. Rheology-controlling admixtures shall be according
to AASHTO M 194, Type S (specific performance).”

Revise Article 1021.07 of the Standard Specifications to read:

“1021.07 Corrosion Inhibitor. The corrosion inhibitor shall be according to one of the
following.

(a) Calcium Nitrite. Corrosion inhibitors shall contain a minimum 30 percent calcium nitrite by
weight (mass) of solution and shall comply with either the requirements of AASHTO
M 194, Type C (accelerating) or the requirements of ASTM C 1582. The corrosion
inhibiting performance requirements of ASTM C 1582 shall not apply.

(b) Other Materials. The corrosion inhibitor shall be according to ASTM C 1582.

For submittals requiring testing according to ASTM M 194, Type C (accelerating), the
admixture shall meet the requirements of the AASHTO Product Eval and Audit CADD testing
program according to Article 1021.01.

For submittals requiring testing according to ASTM C 1582, a report prepared by an
independent laboratory accredited by AASHTO re:source for portland cement concrete shall be
provided. The report shall show the results of physical tests conducted no more than five years
prior to the time of submittal, according to applicable specifications. However, ASTM G 109 test
information specified in ASTM C 1582 is not required to be from an independent accredited lab.
All other information in ASTM C 1582 shall be from an independent accredited lab. Test data and
other information required to be submitted to AASHTO Product Eval and Audit according to
Article 1021.01, shall instead be submitted directly to the Department.”

Add Article 1021.08 of the Standard Specifications as follows:

“1021.08 Other Specific Performance Admixtures. Other specific performance admixtures
shall, at a minimum, be according to AASHTO M 194, Type S (specific performance). The
Department also reserves the right to require other testing, as determined by the Engineer, to
show evidence of specific performance characteristics.

Initial testing according to AASHTO M 194 may be conducted under the AASHTO Product
Eval and Audit CADD testing program according to Article 1021.01, or by an independent
laboratory accredited by AASHTO re:source for Portland Cement Concrete. In either case, test
data and other information required to be submitted to AASHTO Product Eval and Audit according
to Article 1021.01, shall also be submitted directly to the Department. The independent
accredited lab report shall show the results of physical tests conducted no more than five years
prior to the time of submittal, according to applicable specifications.”

Add Article 1021.09 of the Standard Specifications as follows:

“1021.09 Latex Admixtures. The latex admixture shall be a uniform, homogeneous, non-
toxic, film-forming, polymeric emulsion in water to which all stabilizers have been added at the
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point of manufacture. The latex admixture shall not contain any chlorides and shall contain
46-49 percent solids.

In lieu of meeting the requirements of Article 1021.01, the Contractor shall submit a
manufacturer's certification that the latex emulsion meets the requirements of FHWA Research
Report RD-78-35, Chapter VI. The certificate shall include the date of manufacture of the latex
admixture, batch or lot number, quantity represented, manufacturer's name, and the location of
the manufacturing plant. The latex emulsion shall be sampled and tested in accordance with RD-
78-35, Chapter VI, Certification Program.

The latex admixture shall be packaged and stored in containers and storage facilities which
will protect the material from freezing and from temperatures above 85°F (30°C). Additionally,
the material shall not be stored in direct sunlight and shall be shaded when stored outside of
buildings during moderate temperatures.”

Revise Article 1024.01 of the Standard Specifications to read:
“1024.01 Requirements for Grout. The grout shall be proportioned by dry volume,
thoroughly mixed, and shall have a minimum temperature of 50 °F (10 °C). Water shall not exceed

the minimum needed for placement and finishing.

Materials for the grout shall be according to the following.

Item Article/Section
(G2 ) IO=] 1.0 =T o | PP 1001
(o) I A1 =1 PP 1002
(C) FINE AQQregate .........oooiiiiiiiiiiiiiiiiiieeee ettt 1003.02
(o )T Y X o 1010
(e) Ground Granulated Blast Furnace (GGBF) Slag.........cccooooiiiiiiiiiiiiiiiiee e, 1010
(f) Concrete ADMIXIUMES .......ooiiiiiiiiiiiiiiieei ettt e e nennnnnnnne 10217

Revise Note 1 of Article 1024.02 of the Standard Specifications to read:
“Note 1. Nonshrink grout shall be according to ASTM C 1107.

For prestressed concrete applications, the nonshrink grout shall have a water soluble chloride
ion content of less than 0.06 percent by weight of cementitious material when tested according
to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete applications, the water
soluble chloride ion content shall be less than 0.15 percent by weight of cementitious material.
The testing according to ASTM 1107, and either ASTM C 1218 or AASHTO T 260 shall be
performed by an independent lab a minimum of once every five years, and the test results
shall be provided to the Department. The Department will maintain a qualified product list.
Mixing of the nonshrink grout shall be according to the manufacturer’s specifications.”

Revise Article 1029.02 of the Standard Specifications to read:
“ 1029.02 Materials. Materials shall be according to the following.

Item Article/Section
(6 ) =1 0 0= o | S PP 1001
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(D) FIY ASI et e e e e e e as 1010
(c) Ground Granulated Blast Furnace (GGBF) Slag ... 1010
0 ) T4 = L (= PR 1002
(€) FINE AQQregate . ......cooiiiiiiiiiiiiiiiieeee ettt nnaane 1003
() IO aTe =] (Ao [ TP LU = 1021
(g) Foaming Agent (Note 1)

Note 1. The manufacturer shall submit infrared spectrophotometer trace and test results
indicating the foaming agent meets the requirements of ASTM C 869 in order to be on the
Department’s qualified product list. Submitted data/results shall not be more than five
years old.”

Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read:

“The dispenser system shall provide a visual indication that the liquid admixture is
actually entering the batch, such as via a transparent or translucent section of tubing
or by independent check with an integrated secondary metering device. If approved
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion
inhibitors, and viscosity modifying admixtures.”

Revise Article 1103.04 of the Standard Specifications to read:

“ 1103.04 Mobile Portland Cement Concrete Plants. The mobile concrete plant
shall be according to AASHTO M 241 and the Bureau of Materials Policy Memorandum “Approval
of Volumetric Mobile Mixers for Concrete”. The mixer shall be capable of carrying sufficient
unmixed materials to produce not less than 6 cu yd (4.6 cu m) of concrete.”

Revise the first two sections of Check Sheet #11 “Subsealing of Concrete Pavements” of the
Recurring Special Provisions to read:

“Description. This work shall consist of filling voids beneath rigid and composite pavements
with cement grout.

Materials. Materials shall be according to the following Articles/Sections of the Standard
Specifications:

Item Article/Section
(€= I O2= 44T o | PP PT PP 1001
(D) WWAEET ettt 1002
(C) FIY ASI e 1010
(d) Ground Granulated Blast Furnace (GGBF) Slag...........cccccouiiiiiiiiiiiiiiiiiiiiieeeeee 1010
() AAIMIXIUMES ...ttt e e e e e et e e e e e e e e e eeaaeeeas 1021
(f) Packaged Rapid Hardening Mortar or CONCrete ...........cccooeciiviiiiiiieeiiiiiiiieeeeeeen 1018”

Revise the Materials section of Check Sheet #28 “Portland Cement Concrete Inlay or Overlay” of
the Recurring Special Provisions to read:

“Materials. Materials shall be according to the following Articles/Sections of the Standard
Specifications.
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Item Article/Section
(a) Portland Cement Concrete (NOtE 1) ..o.oeiiiiiiiiiiiiiiiiiiiiieeeeeeeeeeee e 1020
(o) I 01T £ {0 g O o] g o7 £ =Y (= S PP 1014
(C) ProtecCtive Coat.........ooiiiiiiiieiiie e 1023.01

Note 1. Class PV concrete shall be used, except the cement factor for central mixed
concrete shall be 6.05 cwt/cu yd (360 kg/cu m). A cement factor reduction according to
Article 1020.05(b)(8) of the Standard Specifications will be permitted. CA 5 shall not be
used and CA 7 may only be used for overlays that are a minimum of 4.5 in. (113 mm)
thick. The Class PV concrete shall have a minimum flexural strength of 550 psi (3800 kPa)
or a minimum compressive strength of 3000 psi (20,700 kPa) at 14 days.”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.
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Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:
“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in

time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
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jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.

“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated
labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Completion | Article 108.08(b)(1) or
Date Article 108.08(b)(7)

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have

otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project

overhead will be paid as follows.
(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead

and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.
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Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent

One Project Manager, One Project
Superintendent or Engineer, and One
Clerk

One Project Manager, One Project
Superintendent, One Engineer, and

Over $ 5,000,000 -
up to $25,000,000

Over $25,000,000 -
up to $50,000,000

One Clerk

One Project Manager, Two Project
Over $50,000,000 Superintendents, One Engineer, and

One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor

shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

CONCRETE BARRIER (BDE)

Effective: January 1, 2025
Revise the second paragraph of Article 637.12 of the Standard Specifications to read:
“When a double face concrete barrier with a variable cross-section is required, and the

variation exceeds 1/2 in. (13 mm), the barrier will be paid for at the contract unit price per foot
(meter) for CONCRETE BARRIER, VARIABLE CROSS-SECTION, of the height specified.”
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CONCRETE SEALER (BDE)

Effective: November 1, 2023
Replace Section 1026 of the Standard Specifications with the following:
“SECTION 1026. CONCRETE SEALER
1026.01 General. Sealer types shall be according to the listing in AASHTO M 224. All
concrete sealer types shall meet the sealer requirements of AASHTO M 224 when tested in
accordance with AASHTO T 384. The sealer shall be listed on the Department’s qualified product
list.

The sealer shall have a clear or amber color when dry.

The Department will perform the sealer characterization properties of ATR-FTIR spectra, total
solids, and specific gravity in accordance with AASHTO M 224.”

CONSTRUCTION AIR QUALITY - DIESEL RETROFIT (BDE)

Effective: June 1, 2010 Revised: January 1, 2025

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to diesel
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven
calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted according to the table below.

Horsepower Range Model Year and Older
50-99 2003
100-299 2002
300-599 2000
600-749 2001
750 and up 2005

The retrofit emission control devices shall achieve a minimum PM emission reduction of
50 percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (https://www.epa.gov/verified-diesel-tech/verified-technologies-list-clean-
diesel),
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or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.ntm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are
exempt from installing retrofit emission control devices if such devices adversely affect equipment
operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the
Department if documentation is provided showing good faith efforts were made by the Contractor
to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name;
and (2) the emission control devices make, model, USEPA or CARB verification number, or
performance certification from the retrofit device manufacturer. Equipment reported as fitted with
emissions control devices shall be made available to the Engineer for visual inspection of the
device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of this
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission control
devices shall be considered as included in the contract unit prices bid for the various items of
work involved and no additional compensation will be allowed. The Contractor's compliance with
this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction
will be imposed for each calendar day or fraction thereof the deficiency continues to exist. The
calendar day(s) will begin when the time period for correction is exceeded and end with the
Engineer's written acceptance of the correction. The daily monetary deduction will be $1,000.00
for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.
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If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.

EROSION CONTROL BLANKET (BDE)
Effective: August 1, 2025

Revise Article 251.02 of the Standard Specifications to read:

“251.02 Materials. Materials shall be according to the following.

Item Article/Section
6= ) 7] 1 4] oo ] SRS 1081.05(b
() TR0, L1 o PRSPPI 1081.06(a)
(c) Chemical Mulch BINAEr ........coooiiiiiiiiiiiiiiiiiiiiiiieeeeeeeeeee e 1081.06(a)(3)
(d) Chemical Compost BiNder ...........coiiiiiiiicce e, 1081.06(a)(4)
(e) Erosion Control BlanKet ...........ouuiiiiiiiiicee e 1081.10(a)
(f) Wildlife Friendly Erosion Control Blanket ..., 1081.10(b)
() WIre STAPIES ....coeeeeieieiiieeeeee ettt 1081.10(c)
(N) WOOd STAKES ..o e 1081.10(d)
(i) Turf Reinforcement Mat .............ccoooiiiiiiiiii e, 1081.10(e)”

Revise the first and second sentences of Article 251.04 of the Standard Specifications to read:

“251.04 Erosion Control Blanket. All erosion control blanket materials shall be placed on
the areas specified within 24 hours of seed placement.”

Revise the second paragraph of Article 251.04 of the Standard Specifications to read:

“After the area has been properly shaped, fertilized (when applicable), and seeded, the blanket
shall be laid out flat, evenly, and smoothly, without stretching the material. The erosion control
blanket shall be placed according to the manufacture’s recommendations.”

Revise the second sentence of Article 251.06(b) of the Standard Specifications to read:

“Erosion control blanket, wildlife friendly erosion control blanket, and turf reinforcement mat
will be measured for payment in square yards (square meters).”

Revise Article 251.07 of the Standard Specifications to read:

“251.07 Basis of Payment. This work will be paid for at the contract unit price per acre
(hectare) for MULCH, of the method specified; and at the contract unit price per square yard
(square meter) for EROSION CONTROL BLANKET, WILDLIFE FRIENDLY EROSION
CONTROL BLANKET, or TURF REINFORCEMENT MAT.”

Revise first sentence of Article 280.04(h) of the Standard Specifications to read:
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“This system consists of temporarily installing erosion control blanket or wildlife friendly
erosion control blanket over areas that are to be reworked during a later construction
phase.”

Revise Article 280.08(g) of the Standard Specifications to read:

“(g) Temporary Erosion Control Blanket. Temporary erosion control blanket will be paid for at
the contract unit price per square yard (square meter) for TEMPORARY EROSION
CONTROL BLANKET or TEMPORARY WILDLIFE FRIENDLY EROSION CONTROL
BLANKET.

The work of removing, storing, and reinstalling the blanket over areas to be reworked more
than once will not be paid for separately but shall be included in the cost of the temporary
erosion control blanket or temporary wildlife friendly erosion control blanket.”

Revise Article 1081.10 of the Standard Specifications to read:

“1081.10 Erosion Control Blankets. The manufacturer shall furnish a certificate with each
shipment stating the amount of product furnished and that the material complies with these
requirements.

(a) Erosion Control Blanket. Erosion control blanket shall be covered on top and bottom, also
known as double net, with a 100 percent biodegradable woven, natural fiber or jute net
meeting the following.

Material Minimum Value
Excelsior 80%
Straw 100%
Coconut or Coir 100% Coconut or Coir
Straw/Coconut or Coir 70% Straw / 30% Coconut or Coir

(b) Wildlife Friendly Erosion Control Blanket. Wildlife friendly erosion control blanket shall be
according to Article 1081.10(a) except the netting shall be loose weave, also known as
leno weave or gauze weave, with a moveable joint.

(c) Wire Staples. Staples shall be made from No. 11 gauge or heavier uncoated black carbon
steel wire, a minimum of 1 in. (25 mm) wide at the top and a minimum overall length of
8 in. (200 mm).

(d) Wood Stakes. Hardwood blanket anchors shall be nominally 7 in. (180 mm) long from
neck of hook to tip of anchor. The anchor shall have a minimum 1/2 in. (13 mm) curving
hook to hold the blanket in place.

(e) Turf Reinforcement Mat (TRM). The TRM shall be comprised of non-degradable,
ultraviolet stabilized synthetic fibers, filaments, netting, and/or wire mesh processed into
a three-dimensional reinforced mat. The mats may include degradable material to assist
with vegetation establishment. Soil filled mats will not be allowed.
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The TRM shall meet the following physical and performance properties:

Property Value Test Method
Tensile Strength, :
Ib/t (kN/m) 150 (2.19) min. ASTM D 6818
UV Stability, 80 min ASTM D 4355
(% Tensile Retained) ] (1000 Hour Exposure)
Resiliency, .
(% Thickness Retained) 80 min. ASTM D 6524
Allowable Shear Stress, 8 (384) ECTC approved test method
Ib/sq ft (Pa) and independent laboratory

1/ Minimum shear stress the TRM (fully vegetated) can sustain without physical damage
or excess erosion (> 1/2in. (13 mm) soil loss) during a 30 minute flow event in large
scale testing.

For TRMs containing degradable components, all property values shall be obtained on the
non-degradable portion of the matting alone.”

FUEL COST ADJUSTMENT (BDE)
Effective: April 1, 2009 Revised: August 1, 2017

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any category of work will make that category of
work exempt from fuel cost adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category. The
adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extra work paid for by agreed unit price will be subject
to fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not be
subject to fuel cost adjustment. Category descriptions and thresholds for application and the fuel
usage factors which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204, and
206 including any modified standard or nonstandard items where the character of the
work to be performed is considered earthwork. The cumulative total of all applicable
item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in the fuel
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items constructed
under Sections 311, 312 and 351 including any modified standard or nonstandard
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items where the character of the work to be performed is considered construction of a
subbase or aggregate, stabilized or modified base course. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract pay
items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.
Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of all
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in the
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal/ cu yd
B — Subbase and Aggregate Base courses 0.62 gal / ton

C — HMA Bases, Pavements and Shoulders 1.05 gal / ton
D — PCC Bases, Pavements and Shoulders 2.53 gal / cu yd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters / cum

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters / cum

E — Structures 30.28 liters / $1000

(c) Quantity Conversion Factors.

Category Conversion Factor
B sq yd to ton 0.057 ton / sq yd / in depth
sq m to metric ton 0.00243 metric ton / sq m / mm depth
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C sq yd to ton 0.056 ton / sq yd / in depth
sq m to metric ton 0.00239 m ton / sqg m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqgmtocum 0.001 cu m/sq m/ mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPIp - FPIL) x FUF x Q

Where: CA = Cost Adjustment, $

FPlr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPI. = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed unit
price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform
the work.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made when
there is a difference between the FPI_. and FPIp in excess of five percent, as calculated by:

Percent Difference = {(FPI. — FPIp) + FPI.} x 100

Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contract requirements for the items of work
are satisfied. The adjustments shall not apply during contract time subject to liquidated damages
for completion of the entire contract.

GUARDRAIL (BDE)
Effective: November 1, 2025
Revise Article 701.17(f) of the Standard Specifications to read:
“(f) Guardrail. Where guardrail is temporarily removed or where the guardrail installation is
incomplete, Type Il barricades or drums shall be placed at 50 ft (15 m) centers during

completion of the work.

Guardrail installation shall be completed within three calendar days of removal or shielded
with a temporary longitudinal traffic barrier approved by the Engineer.

On staged construction projects all guardrail and end terminal installations shall be
complete prior to switching traffic.”
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HOT-MIX ASPHALT (BDE)
Effective: January 1, 2024 Revised: January 1, 2026

Add the following to the end of Article 406.06(c) of the Standard Specifications:

“The amount of HMA binder course placed shall be limited to that which can be
surfaced during the same construction season.”

Revise the fifteenth through eighteenth paragraphs of Article 406.14 of the Standard
Specifications to read:

“The mixture used in constructing acceptable HMA test strips will be paid for at the contract
unit price. Unacceptable HMA test strips shall be removed and replaced at no additional
cost to the Department.”

Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications
to read:

“(2) Personnel. The Contractor shall provide a QC Manager who shall have overall
responsibility and authority for quality control. This individual shall maintain active
certification as a Hot-Mix Asphalt Level Il technician.

In addition to the QC Manager, the Contractor shall provide sufficient personnel to
perform the required visual inspections, sampling, testing, and documentation in a
timely manner. Mix designs shall be developed by personnel with an active
certification as a Hot-Mix Asphalt Level lll technician. Technicians performing mix
design testing and plant sampling/testing shall maintain active certification as a Hot-
Mix Asphalt Level | technician. The Contractor may provide a technician trainee who
has successfully completed the Department’s “Hot-Mix Asphalt Trainee Course” to
assist in the activities completed by a Hot-Mix Asphalt Level | technician for a period
of one year after the course completion date. The Contractor may also provide a
Gradation Technician who has successfully completed the Department's "Gradation
Technician Course" to run gradation tests only under the supervision of a Hot-Mix
Asphalt Level Il Technician. The Contractor shall provide a Hot-Mix Asphalt Density
Tester who has successfully completed the Department's "Nuclear Density Testing”
course to run all nuclear density tests on the job site.”

Add Article 1030.06(d)(3) to the Standard Specifications as follows:

“(3) The Contractor shall take possession of any Department HMA mixture samples or
density specimens upon notification by the Engineer. The Contractor shall collect the
HMA mixture samples or density specimens from the location designated by the
Engineer and may add these materials to RAP stockpiles according to Section 1031.”

Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard
Specifications to read:
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“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be based on the running average of four available Department test results
for that project. If less than four Gmn test results are available, an average of all
available Department test results for that project will be used. The initial Gnm will be
the last available Department test result from a QMP project. If there is no available
Department test result from a QMP project, the Department mix design verification test
result will be used as the initial Gnm.”

Revise the Quality Control Limits table in Article 1030.09(c) to read:
“CONTROL LIMITS

IL-19.0, IL-9.5,
IL-9.5FG, SS'V'MA:Z-a IL-4.75
Parameter IL-19.0L, IL-9.5L 9.5
Individual Moving Individual Moving | Individual | Moving

Test Avg. of 4 Test Avg. of 4 Test Avg. of 4
% Passing:
1/2 in. (12.5 mm) +6 % +4 % +6 % +4 %
3/8 in. (9.5mm) +4 % +3%
#4 (4.75 mm) +5% +4 % +5% +4%
# 8 (2.36 mm) +5% +3% +4% 2%
#16 (1.18 mm +4 Y% +2 % +4 % +3 %
# 30 5600 pm)) +4 % +25% 140/2 12.5‘% ; ;
Total Dust Content
#200(75””]) +1.5% +1.0% +1.5% +1.0%
éSpha't Binder | ,03% | +02% | +02% | +01% | +03% | +0.2%

ontent

Air Voids % +1.2% +1.0% +1.2% +1.0% +1.2% +1.0%
Field VMA ¥ -0.7 % -0.5% -0.7 % -0.5% -0.7 % -0.5%

1/ Based on washed ignition oven or solvent extraction gradation.

2/ The air voids target value shall be 3.2 to 4.8 percent.

3/ Allowable limit below minimum design VMA requirement.”

Revise Article 1030.09(g)(2) of the Standard Specifications to read:

“(2) The Contractor shall complete split verification sample tests listed in the Limits of
Precision table in Article 1030.09(h)(1).”

In the Supplemental Specifications, replace the revision for the end of the third paragraph of
Article 1030.09(h)(2) with the following:

“When establishing the target density, the HMA maximum theoretical specific gravity

(Gmm) will be the Department mix design verification test result.”

Replace the last sentence of the fourth paragraph of Article 1030.10 of the Standard
Specifications with the following:
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“The mixture test results shall meet the requirements of Article 1030.05(d), except tensile
strength and TSR testing will only be conducted on the first use of a mix design for the year and
Hamburg wheel tests will only be conducted on High ESAL mixtures. To be considered
acceptable to remain in place, the Department’s mixture test results shall meet the acceptable
limits stated in Article 1030.09(i)(1). In addition, no visible pavement distress such as, but not
limited to, segregation, excessive coarse aggregate fracturing outside of growth curves, excessive
dust balls, or flushing shall be present as determined by the Engineer.”

Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read:
“Production is not required to stop after a test strip has been constructed.”

Replace the eleventh paragraph of Article 1030.10 of the Standard Specifications with the
following:

“If an initial Hamburg wheel or I-FIT test fails to meet the requirements of Article 1030.05(d),
the Department will verify the results by testing the retained gyratory cylinders. Upon notification
by the Engineer of a Hamburg wheel or I-FIT test failure on the retained gyratory cylinders, the
Contractor shall substitute an approved mix design, submit a new mix design for mix verification
testing according to Article 1030.05(d), or pave 250 tons with or without an adjustment and
resample for Department Hamburg wheel and I-FIT testing as directed by the Engineer. Paving
may continue as long as all other mixture criteria is being met. If Hamburg wheel or I-FIT tests
on the resampled HMA fail, production of the affected mixture shall cease and the Contractor shall
substitute an approved mix design or submit a new mix design for mix verification testing
according to Article 1030.05(d).”

LONGITUDINAL TINING (BDE)
Effective: January 1, 2026

Revise the first three paragraphs of Article 420.09(e)(1) of the Standard Specifications to read:

“(1) Type A. Type A final finish shall be obtained by the use of a carpet drag composed of
an artificial turf followed immediately by a mechanically operated metal comb
longitudinal tining device.

The artificial turf shall be made of molded polyethylene with synthetic turf blades
approximately 0.85in. (20 mm) long and contain approximately 7,200 individual
blades per 1 sq ft (0.1 sq m). The artificial turf shall be attached to a device that will
permit control of the time and rate of texturing. The artificial turf carpet shall be full
pavement width and of sufficient size that during the finishing operation, approximately
2 ft (600 mm) of carpet in the direction of drag (i.e., parallel to the pavement centerline)
will be in contact with the pavement surface over the entire pavement width. The drag
shall be operated in a longitudinal direction to produce a uniform appearing finish. If
necessary for maintaining contact with the pavement surface, the carpet may be
weighted.
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The metal comb shall consist of a single line of tempered spring steel tines uniformly
spaced at 3/4 in. (19 mm). The tines shall be flat and of a size and stiffness sufficient
to produce a groove of the specified dimensions in the plastic concrete without tearing
of the pavement surface. The mechanically operated metal comb shall be either an
exclusive piece of equipment which is mechanically self-propelled or shall be
combined with the curing equipment. The artificial turf carpet drag may be attached
to this piece of equipment provided a surface texture is produced satisfactory to the
Engineer. The tining device shall be operated to produce a pattern of grooves, 1/8 to
3/16 in. (3 to 5 mm) deep and 1/10 to 1/8 in. (2.5 to 3 mm) wide along the pavement
in a single pass. The tining shall be operated parallel to the longitudinal joint or edge
of pavement and shall not deviate more than 1 in. (25 mm) in 25 ft (8 m). Tining shall
be withheld 1 to 1 1/2 in. (25 to 38 mm) from a longitudinal joint or pavement edge.

Hand tining or tining with a mechanically operated comb combined with the curing
equipment specified in Article 1101.09 will be permitted where the specifications
permit hand finishing or screeds, one lane construction up to 16 ft (5 m) wide, gaps,
projects with a net length of 1/2 mile (800 m) or less, and where the production rate
on any paving day will be less than 1,500 cu yd (1200 cu m) per day. A foot bridge
shall be provided for the hand tining operation for all pavement over 12 ft (3.6 m) wide,
unless it can be demonstrated that an alternate texturing operation produces
satisfactory results.”

PAVEMENT MARKING (BDE)
Effective: April 1, 2025 Revised: November 1, 2025

Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications
to read:

“Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the
proposed marking so the entire marking will fit within the limits of the grooved area.”

Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to
read:

“The Contractor shall install the preformed plastic pavement markings according to the
manufacturer’'s recommendations.”

Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications
to read:

“In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and

modified urethane pavement markings will be inspected following a winter performance period
that extends from November 15 to April 1 of the next year.”
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PAVEMENT PATCHING (BDE)
Effective: August 1, 2025

Revise the first sentence of the last paragraph of Article 442.06(a)(2) of the Standard
Specifications to read:

“Type IV patches shall be reinforced with welded wire reinforcement according to the
details shown on the plans.”

Revise Article 442.06(a)(3) of the Standard Specifications to read:

“(3) Class C Patching. Patches adjacent to a new lane of pavement, new portland cement
concrete shoulder, or new curb and gutter of more than 20 ft (6 m) in length shall be
tied with No. 6 (No. 19) tie bars, 24 in. (600 mm) long, embedded 8 in. (200 mm) at
36 in. (900 mm) centers according to Article 420.05(b).

When the patched pavement is not to be resurfaced, transverse contraction joints shall
be formed on 15 ft (4.5 m) to 20 ft (6 m) centers by sawing in all patches that are more
than 20 ft (6 m) in length. They shall be placed in line with joints or cracks in the
existing slab whenever possible.”

Revise the eighth paragraph of Article 442.11 of the Standard Specifications to read:

“Pavement tie bars for patches will be paid for at the contract unit price per each for TIE BARS,
of the diameter specified.”

PERFORMANCE GRADED ASPHALT BINDER (BDE)

Effective: January 1, 2023
Revise Article 1032.05 of the Standard Specifications to read:

“1032.05 Performance Graded Asphalt Binder. These materials will be accepted according
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder
Qualification Procedure.” The Department will maintain a qualified producer list. These materials
shall be free from water and shall not foam when heated to any temperature below the actual
flash point. Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA)
modification shall not be used.

When requested, producers shall provide the Engineer with viscosity/temperature
relationships for the performance graded asphalt binders delivered and incorporated in the work.

(a) Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans and the following.
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Test Parameter

Small Strain Parameter (AASHTO PP 113) BBR, ATc,
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)

-5 °C min.

(b) Modified Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans.

Asphalt binder modification shall be performed at the source, as defined in the Bureau of
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification
Procedure.”

Modified asphalt binder shall be safe to handle at asphalt binder production and storage
temperatures or HMA construction temperatures. Safety Data Sheets (SDS) shall be
provided for all asphalt modifiers.

(1) Polymer Modification (SB/SBS or SBR). Elastomers shall be added to the base
asphalt binder to achieve the specified performance grade and shall be either a
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber. The polymer modified asphalt binder shall be smooth,
homogeneous, and be according to the requirements shown in Table 1 or 2 for the
grade shown on the plans.

Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
SB/SBS PG 64-28 | SB/SBS PG 64-34
Test SB/SBS PG 70-22 | SB/SBS PG 70-28
SB/SBS PG 76-22
SB/SBS PG 76-28

Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening
point between top and bottom portions 4 (2) max. 4 (2) max.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min.
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Table 2 - Requirements for Styrene-Butadiene Rubber (SBR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
SBR PG 64-28 |SB/SBS PG 64-34
Test SBR PG 70-22 |SB/SBS PG 70-28
SBR PG 76-22
SBR PG 76-28

Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening point
between top and bottom portions 4 (2) max. 4 (2) max.
Toughness
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min.

Tenacity
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min.

(2) Ground Tire Rubber (GTR) Modification. GTR modification is the addition of recycled
ground tire rubber to liquid asphalt binder to achieve the specified performance grade.
GTR shall be produced from processing automobile and/or truck tires by the ambient
grinding method or micronizing through a cryogenic process. GTR shall not exceed
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture
that would cause foaming of the asphalt, or other foreign materials. A mineral powder
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR
particles. When tested in accordance with lllinois Modified AASHTO T 27 “Standard
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall
conform to the following gradation requirements.

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 pum) 95+5
No. 50 (300 pm) > 20

GTR modified asphalt binder shall be tested for rotational viscosity according to
AASHTO T 316 using spindle S27. GTR modified asphalt binder shall be tested for
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using
a gap of 2 mm.

The GTR modified asphalt binder shall meet the requirements of Table 3.
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Table 3 - Requirements for Ground Tire Rubber (GTR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
GTR PG 64-28 GTR PG 76-22
GTR PG 70-22 GTR PG 76-28
GTR PG 70-28

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min.

Test

(3) Softener Modification (SM). Softener modification is the addition of organic
compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified
performance grade. Softeners shall be dissolved, dispersed, or reacted in the asphalt
binder to enhance its performance and shall remain compatible with the asphalt binder
with no separation. Softeners shall not be added to modified PG asphalt binder as
defined in Articles 1032.05(b)(1) or 1032.05(b)(2).

An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR)
shall be collected for both the softening compound as well as the softener modified
asphalt binder at the dose intended for qualification. The ATR-FTIR spectra shall be
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.
The ATR-FTIR shall be collected in accordance with lllinois Test Procedure 601. The
electronic files spectral files (in one of the following extensions or equivalent: *.SPA,
*.SPG, *.IRD, *.IFG, *.CSV, *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM,
*.RAS) shall be submitted to the Central Bureau of Materials.

Softener modified asphalt binders shall meet the requirements in Table 4.

Table 4 - Requirements for Softener Modified Asphalt Binders

Asphalt Grade
SM PG 46-28 SM PG 46-34
Test SM PG 52-28 SM PG 52-34
SM PG 58-22 SM PG 58-28
SM PG 64-22

Small Strain Parameter (AASHTO PP 113)
BBR, ATc, 40 hrs PAV (40 hrs continuous -5°C min.
or 2 PAV at 20 hrs)

Large Strain Parameter (lllinois Modified
AASHTO T391) DSR/LAS Fatigue
Property, A|G*|peak 1, 40 hrs PAV (40 hrs
continuous or 2 PAV at 20 hrs)

254 %

The following grades may be specified as tack coats.

70



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

Asphalt Grade Use
PG 58-22, PG 58-28, PG 64-22 Tack Coat”

Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read:

“(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin ABR shall not exceed the amounts listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "2
Ndesign Binder Surface BTr?c%Tg: gﬂfgg(idy
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall
be equivalent to the percentages specified for SBS/SBR polymer modified mixes.

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "?

Ndesign Binder Surface BTr?é)éTs: gﬂfr?;f;dy
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
IL-4.75 - - - - 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-

28).
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3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the
percentages specified for SBS/SBR polymer modified mixes.”

Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications.

“A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall
be provided. This tank shall be capable of providing continuous mechanical mixing
throughout and/or recirculation of the asphalt binder to provide a uniform mixture. The
tank shall be heated and capable of maintaining the temperature of the asphalt binder at
300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering systems of dryer drum
plants shall be calibrated with the actual GTR modified asphalt binder material with an
accuracy of £0.40 percent.”

PREFORMED PLASTIC PAVEMENT MARKING (BDE)
Effective: June 2, 2024

Revise Article 1095.03(h) of the Standard Specifications to read:

“(h) Glass Beads. Glass beads shall be colorless and uniformly distributed throughout the
yellow and white portions of the material only. A top coating of beads shall be bonded to
or directly embedded into the surface of the markings such that the beads are not easily
removed when the film is scratched firmly with a thumb nail.

The glass bead refractive index shall be tested using the liquid immersion method.

Type B material shall have an inner mix of glass beads with a minimum refractive index of
1.50 and a top coating of ceramic beads bonded to top urethane wear surface with a
minimum refractive index of 1.70. Beads with a refractive index greater than 1.80 shall
not be used.

Type C material shall have glass beads with a minimum refractive index of 1.50 and a
layer of skid resistant ceramic particles bonded to the top urethane wear surface. The
urethane wear surface shall have a nominal thickness of 5 mils (0.13 mm).”

Revise Article 1095.03(n) of the Standard Specifications to read:
“(n) Sampling and Inspection.

(1) Sample. Prior to approval and use of preformed plastic pavement markings, the
manufacturer shall submit a notarized certification from an independent laboratory,
together with the results of all tests, stating that the material meets the requirements
as set forth herein. The independent laboratory test report shall state the lot tested,
the manufacturer’'s name, and the date of manufacture.

After initial approval by the Department, samples and certification by the manufacturer
shall be submitted for each subsequent batch used. The manufacturer shall submit a
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certification stating that the material meets the requirements as set forth herein and is
essentially identical to the material sent for qualification. The certification shall state
the lot tested, the manufacturer’'s name, and the date of manufacture.

(2) Inspection. The Contractor shall provide a manufacturer’s certification to the Engineer
stating the material meets all requirements of this specification. All material samples
for acceptance tests will be taken or witnessed by a representative of the Bureau of
Materials and will be submitted to the Engineer of Materials, 126 East Ash Street,
Springdfield, lllinois 62704-4766 at least 30 days in advance of the pavement marking
operations.”

RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE)
Effective: December 1, 1986 Revised: January 1, 2022
Description. Railroad Protective Liability and Property Damage Liability Insurance shall be carried

according to Article 107.11 of the Standard Specifications. A separate policy is required for each
railroad unless otherwise noted.

NUMBER & SPEED OF NUMBER & SPEED OF
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS

America’s Central Port

1635 West First Street None Varies/5 MPH
Granite City, Illinois 62040

www.americascentralport.com

DOT/AAR: 928969D RR Mile Post: 0.09
RR Division: Americas Center RR Sub Eads: Madison Harbor

For Insurance Information, Contact: William S Stahiman Ill,
Director of Engineering & Construction, Bill Stahlman,
PE bstahlman@americascentralport.com Phone- (618) 452-8450

Port Harbor RR

Suite 152 None Varies/5 MPH
1635 West 15t Street

Granite City, IL 62040

For Freight/Passenger Information, Contact: Carl Yount,
Project Manager-Public Projects, <cyount@respondekrailroad.com>
0-(618) 501-1640

For Insurance Information, Contact: Carl Yount,
Project Manager-Public Projects, <cyount@respondekrailroad.com>
C-(618) 975-3857

73


http://secure-web.cisco.com/1QBiLL-FOLCaT3Tq2CQZdqJ6D7G1xyHbfjpBQtFwMaFjR3_yy4jYKwriHyh9yS5-lDD0OhMaFT9HJo6mw44FF6lC-4JwCXTPIj5fX0eHUjeFyYwUga7JFxcoQ082ryD2rQM1zQjnV4AyvawUBHqZ-Tl_aqqFkpG7v23HUp0mSLWnzpUgMZMBDqOCagA4_Cek_9NVB0JaX5wdWKWKojMG8-ULqJyPo4dVMNoUmutONPKRePnPEpu7fLLHzyS-MDvN_lqNnU7tKYAEpwgUPxyLZXgC-7-D7VG8v_SzqbAGtLeRMZ_tFT8w2Aj_JdPwOPfonNkB_Hw6v_73r84mQ3bGtamRvzd3nsWRu-NU7UMrJgqn0HYKP5_FQs7D2EafxynLk9QEJJR0-XP2mtC_gKPtNKg/http%3A%2F%2Fwww.americascentralport.com%2Fintro-video%2F
mailto:bstahlman@americascentralport.com
mailto:cyount@respondekrailroad.com
mailto:cyount@respondekrailroad.com

FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE
LIABILITY INSURANCE.

RIGHT OF ENTRY TO AMERICA’S CENTRAL PORT/ PORT HARBOR RR PROPERTY /
RAILROAD FLAGGERS
DOT/AAR NO. 928 969D Contract 76N65

Itis the Contractor’s responsibility to become familiar with and to follow all requirements described
in Section 107 of the Standard Specifications, titled Legal Regulations and Responsibility to the
Public.

The Contractor shall confer with the Railroad Engineer and shall procure and pay all fees for
required railroad permits and licenses in accordance with Article 107.04 of the Standard
Specifications. These fees will not be reimbursed by the Department and will be included in the
cost of other applicable pay items in the contract.

The America’s Central Port contact person is Mr. William Stahlman PE, Director of Engineering
and Construction - bstahlman@americascentralport.com Phone- (618) 452-8450.

The Port Harbor Railroad contact person is Mr. Carl Yount, VP Marketing and Customer Solutions
- cyount@respondekrailroad.com O- (618) 501-1640 C- (618) 975-3857.

The Contractor should confirm the cost with the railroads at the time of bid. No compensation will
be made for changes to the cost of application fees between time of bid and time of construction.

For all railroad-highway work as indicated in the contract proposal, the Contractor shall obtain
Railroad Protective Liability and Property Damage Liability Insurance in accordance with Article
107.11 of the Standard Specifications. The cost for providing insurance, as noted elsewhere, will
be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE LIABILITY
INSURANCE.

The services of railroad flaggers will be required when the Contractor’s operations will encroach
on or over the Railroad’s right-of-way or come within 25’ of the tracks. Flagger payment shall be
in accordance with Article 109.05 of the Standard Specifications. Flagger services or info on
the providing of flagger services shall be obtained through Port Harbor Railroad using the
contact person listed above.
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RAISED REFLECTIVE PAVEMENT MARKERS (BDE)
Effective: November 1, 2025

Revise the eighth sentence of the second paragraph of Article 781.03(a) of the Standard
Specifications to read:

“A rapid setting epoxy selected from the Department’s qualified product list for raised
reflective pavement markers shall be poured into the cut to within 3/8 in. (9 mm) of the
pavement surface.”

Revise the first sentence of Article 1096.01 of the Standard Specifications to read:

“1096.01 Raised Reflective Pavement Markers. Raised reflective pavement markers shall
meet the following requirements and be on the Department’s qualified product list.”

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2024 Revised: April 1, 2024

Revise the first paragraph of Article 669.04 of the Standard Specifications to read:

“669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities. The excavated soil and groundwater within the work areas shall be managed as either
uncontaminated soil, hazardous waste, special waste, or non-special waste.

As part of the regulated substances monitoring, the monitoring personnel shall perform and
document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily
Record (RSMDR)”.”

Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard
Specifications to read:

“The Contractor shall coordinate waste disposal approvals with the disposal facility and provide
the specific analytical testing requirements of that facility. The Contractor shall make all
arrangements for collection, transportation, and analysis of landfill acceptance testing.”

Revise the last paragraph of Article 669.05 of the Standard Specifications to read:

“The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively. The Department
will review and approve or reject the facility proposed by the Contractor based upon information
provided in BDE 2730. The Contractor shall verify whether the selected facility is compliant with
those applicable standards as mandated by their permit and whether the facility is presently, has
previously been, or has never been, on the United States Environmental Protection Agency (U.S.
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of
Violating Facilities. The use of a Contractor selected facility shall in no manner delay the
construction schedule or alter the Contractor's responsibilities as set forth.”
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Revise the first paragraph of Article 669.07 of the Standard Specifications to read:

“669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c)
may be temporarily staged at the Contractor’'s option. All other soil classified according to
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of
without temporary staging to the greatest extent practicable. If circumstances beyond the
Contractor’s control require temporary staging of these latter materials, the Contractor shall
request approval from the Engineer in writing.

Topsoil for re-use as final cover which has been field screened and found not to exhibit PID
readings over daily background readings as documented on the BDE 2732, visual staining or
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be
temporarily staged at the Contractor’s option.”

Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard
Specifications.

“The sampling and testing of effluent water derived from dewatering discharges for priority
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER
ANALYSIS using EPA Methods 6010B and 7471A. This price shall include transporting the
sample from the job site to the laboratory.”

Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications
to read:

“Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3),
(a)(4), (a)(5), (a)(B), or (b)(2) to be managed and disposed of, if required and approved by the
Engineer, will be paid according to Article 109.04.”

SEEDING (BDE)
Effective: November 1, 2022

Revise Article 250.07 of the Standard Specifications to read:

“250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures
will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be
applied separately on the designated area within a seven day period. Seeding shall occur prior
to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any
seeding class or added to them and applied at the same time.
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TABLE 1 - SEEDING MIXTURES

Class - Type Seeds Ib/acre (kg/hectare)
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110)
Perennial Ryegrass 60 (70)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
1A Salt Tolerant Kentucky Bluegrass 60 (70)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
Festuca brevipilla (Hard Fescue) 20 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Red Top 10 (10)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110)
Perennial Ryegrass 50 (55)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70)
Roadside Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20)
Festuca brevipila (Hard Fescue) 30 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
3 Northern lllinois Elymus canadensis 5 (5)
Slope Mixture 1/ (Canada Wild Rye) 5/
Perennial Ryegrass 20 (20)
Alsike Clover 4/ 5 (5)
Desmanthus illinoensis 2 (2)
(Minois Bundleflower) 4/ 5/
Schizachyrium scoparium 12 (12)
(Little Bluestem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass 5/ 7/ 5(5)
3A  Southern lllinois Perennial Ryegrass 20 (20)
Slope Mixture 1/ Elymus canadensis 20 (20)
(Canada Wild Rye) 5/
Panicum virgatum (Switchgrass) 5/ 10 (10)
Schizachyrium scoparium 2(12)
(Little Blue Stem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Dalea candida 5 (5)
(White Prairie Clover) 4/ 5/
Rudbeckia hirta (Black-Eyed Susan) 5/ 5(5)
Oats, Spring 50 (55)
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Class — Type Seeds Ib/acre (kg/hectare)
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4)
(Big Blue Stem) 5/
Schizachyrium scoparium 5(5)
(Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Panicum virgatum (Switch Grass) 5/ 1(1)
Sorghastrum nutans (Indian Grass) 5/ 2 (2)
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4A  Low Profile Schizachyrium scoparium 5 (5)
Native Grass 2/ 6/ (Little Blue Stem) 5/
Bouteloua curtipendula 5 (5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Sporobolus heterolepis 0.5 (0.5)
(Prairie Dropseed) 5/
Annual Ryegrass 25 (25)
QOats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4B  Wetland Grass and Annual Ryegrass 25 (25)
Sedge Mixture 2/ 6/ QOats, Spring 25 (25)
Wetland Grasses (species below) 5/ 6 (6)
Species: % By Weight
Calamagrostis canadensis (Blue Joint Grass) 12
Carex lacustris (Lake-Bank Sedge) 6
Carex slipata (Awl-Fruited Sedge) 6
Carex stricta (Tussock Sedge) 6
Carex vulpinoidea (Fox Sedge) 6
Eleocharis acicularis (Needle Spike Rush) 3
Eleocharis obtusa (Blunt Spike Rush) 3
Glyceria striata (Fowl Manna Grass) 14
Juncus effusus (Common Rush) 6
Juncus tenuis (Slender Rush) 6
Juncus torreyi (Torrey's Rush) 6
Leersia oryzoides (Rice Cut Grass) 10
Scirpus acutus (Hard-Stemmed Bulrush) 3
Scirpus atrovirens (Dark Green Rush) 3
Bolboschoenus fluviatilis (River Bulrush) 3
Schoenoplectus tabernaemontani (Softstem Bulrush) 3
Spatrtina pectinata (Cord Grass) 4

78



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

Class — Type Seeds Ib/acre (kg/hectare)
5 Forb with Annuals Mixture (Below) 1(1)
Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below) 10 (10)

Annuals Mixture - Mixture not exceeding 25 % by weight of
any one species, of the following:

Coreopsis lanceolata (Sand Coreopsis)
Leucanthemum maximum (Shasta Daisy)
Gaillardia pulchella (Blanket Flower)
Ratibida columnifera (Prairie Coneflower)
Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture not exceeding 5 % by weight PLS of
any one species, of the following:

Amorpha canescens (Lead Plant) 4/
Anemone cylindrica (Thimble Weed)
Asclepias tuberosa (Butterfly Weed)

Aster azureus (Sky Blue Aster)
Symphyotrichum leave (Smooth Aster)
Aster novae-angliae (New England Aster)
Baptisia leucantha (White Wild Indigo) 4/
Coreopsis palmata (Prairie Coreopsis)
Echinacea pallida (Pale Purple Coneflower)
Eryngium yuccifolium (Rattlesnake Master)
Helianthus mollis (Downy Sunflower)
Heliopsis helianthoides (Ox-Eye)

Liatris aspera (Rough Blazing Star)

Liatris pycnostachya (Prairie Blazing Star)
Monarda fistulosa (Prairie Bergamot)
Parthenium integrifolium (Wild Quinine)
Dalea candida (White Prairie Clover) 4/
Dalea purpurea (Purple Prairie Clover) 4/
Physostegia virginiana (False Dragonhead)
Potentilla arguta (Prairie Cinquefoil)
Ratibida pinnata (Yellow Coneflower)
Rudbeckia subtomentosa (Fragrant Coneflower)
Silphium laciniatum (Compass Plant)
Silphium terebinthinaceum (Prairie Dock)
Oligoneuron rigidum (Rigid Goldenrod)
Tradescantia ohiensis (Spiderwort)
Veronicastrum virginicum (Culver's Root)
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lass — Type Seeds Ib/acre (kg/hectare)
5A  Large Flower Native Forb Mixture (see below) 5 (5)
Forb Mixture 2/ 5/ 6/
Species: % By Weight
Aster novae-angliae (New England Aster) 5
Echinacea pallida (Pale Purple Coneflower) 10
Helianthus mollis (Downy Sunflower) 10
Heliopsis helianthoides (Ox-Eye) 10
Liatris pycnostachya (Prairie Blazing Star) 10
Ratibida pinnata (Yellow Coneflower) 5
Rudbeckia hirta (Black-Eyed Susan) 10
Silphium laciniatum (Compass Plant) 10
Silphium terebinthinaceum (Prairie Dock) 20
Oligoneuron rigidum (Rigid Goldenrod) 10
5B  Wetland Forb 2/ 5/ 6/ Forb Mixture (see below) 2 (2)
Species: % By Weight
Acorus calamus (Sweet Flag) 3
Angelica atropurpurea (Angelica) 6
Asclepias incarnata (Swamp Milkweed) 2
Aster puniceus (Purple Stemmed Aster) 10
Bidens cernua (Beggarticks) 7
Eutrochium maculatum (Spotted Joe Pye Weed) 7
Eupatorium perfoliatum (Boneset) 7
Helenium autumnale (Autumn Sneeze Weed) 2
Iris virginica shrevei (Blue Flag Iris) 2
Lobelia cardinalis (Cardinal Flower) 5
Lobelia siphilitica (Great Blue Lobelia) 5
Lythrum alatum (Winged Loosestrife) 2
Physostegia virginiana (False Dragonhead) 5
Persicaria pensylvanica (Pennsylvania Smartweed) 10
Persicaria |lapathifolia (Curlytop Knotweed) 10
Pychanthemum virginianum (Mountain Mint) 5
Rudbeckia laciniata (Cut-leaf Coneflower) 5
Oligoneuron riddellii (Riddell Goldenrod) 2
Sparganium eurycarpum (Giant Burreed) 5
6 Conservation Schizachyrium scoparium 5(5)
Mixture 2/ 6/ (Little Blue Stem) 5/
Elymus canadensis 2 (2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5(5)
Vernal Alfalfa 4/ 15 (15)
Qats, Spring 48 (55)
6A  Salt Tolerant Schizachyrium scoparium 5(5)
Conservation (Little Blue Stem) 5/
Mixture 2/ 6/ Elymus canadensis 2 (2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5 (5)
Vernal Alfalfa 4/ 15 (15)
QOats, Spring 48 (55)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20)
7 Temporary Turf Perennial Ryegrass 50 (55)
Cover Mixture Qats, Spring 64 (70)
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Notes:

1/ Seeding shall be performed when the ambient temperature has been between 45 °F
(7 °C) and 80 °F (27 °C) for a minimum of seven (7) consecutive days and is forecasted
to be the same for the next five (5) days according to the National Weather Service.

2/ Seeding shall be performed in late fall through spring beginning when the ambient
temperature has been below 45 °F (7 °C) for a minimum of seven (7) consecutive days
and ending when the ambient temperature exceeds 80 °F (27 °C) according to the
National Weather Service.

3/ Specific variety as shown in the plans or approved by the Engineer.

4/ Inoculation required.

5/ Pure Live Seed (PLS) shall be used.

6/ Fertilizer shall not be used.

7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall
be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment,

areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined
by the Engineer, at no additional cost to the Department.”

SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE)
Effective: April 1, 2024 Revised: April 2, 2024

Revise Article 701.02(d) of the Standard Specifications to read:
“(d) Pavement Marking Tapes (NOte 3) ....ooooeiiiiiiiii 1095.06”
Add the following Note to the end of Article 701.02 of the Standard Specifications:

“Note 3. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”

Revise Article 703.02(c) of the Standard Specifications to read:
“(c) Pavement Marking Tapes (NOte 1) ...cooooiiiiiiiiiii e, 1095.06”
Add the following Note to the end of Article 703.02 of the Standard Specifications:

“Note 1. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”

Revise Article 1095.06 of the Standard Specifications to read:
“1095.06 Pavement Marking Tapes. Type | white or yellow marking tape shall consist of
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive

adhesive. The spheres shall be of uniform gradation and distributed evenly over the surface of
the tape.
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to
provide immediate and continuing retroreflection in wet and dry conditions. The wet retroreflective
media shall be bonded to a durable polyurethane surface. The patterned surface shall have
approximately 40 £ 10 percent of the surface area raised and presenting a near vertical face to
traffic from any direction. The channels between the raised areas shall be substantially free of
exposed reflective elements or particles.

Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated
with a pressure sensitive adhesive.

(a) Color. The white and yellow markings shall meet the following requirements for daylight
reflectance and color, when tested, using a color spectrophotometer with 45 degrees
circumferential/zero degree geometry, illuminant D65, and two degree observer angle. The
color instrument shall measure the visible spectrum from 380 to 720 nm with a wavelength
measurement interval and spectral bandpass of 10 nm.

Color Daylight Reflectance %Y
White 65 min.
Yellow * 36 - 59

*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and
the chromaticity limits as follows.

0.485
0.425

0.530
0.456

X 0.490
y 0.470

0.475
0.438

(b) Retroreflectivity. The white and yellow markings shall be retroreflective. Reflective values
measured in accordance with the photometric testing procedure of ASTM D 4061 shall not
be less than those listed in the table below. The coefficient of retroreflected luminance,
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m),
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle.

Coefficient of Retroreflected Luminance, Ry, Dry
Type | Type IV
ObSAean:'O” White Yellow ObSAean:'O” White Yellow
0.2° 2700 2400 0.2° 1300 1200
0.5° 2250 2000 0.5° 1100 1000

Wet retroreflectance shall be measured for Type IV under wet conditions according to

ASTM E 2177 and meet the following.

Wet Retroreflectance, Initial Re

Color RL 1.05/88.76
White 300
Yellow 200
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(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum
skid resistance of 45 BPN when tested according to ASTM E 303.

(d) Application. The pavement marking tape shall have a precoated pressure sensitive
adhesive and shall require no activation procedures. Test pieces of the tape shall be
applied according to the manufacturer's instructions and tested according to ASTM
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure
will be substituted for the weighted rubber roller in applying the test pieces to the metal
test panel. Material tested as directed above shall show a minimum adhesion value of
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000. The adhesive
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable
stains or residue after removal. The material shall be flexible and conformable to the
texture of the pavement.

(e) Durability. Type IV and blackout tape shall be capable of performing for the duration of a
normal construction season and shall then be capable of being removed intact or in large
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up
device without the use of sandblasting, solvents, or grinding. The Contractor shall provide
a manufacturer’s certification that the material meets the requirements for being removed
after the following minimum traffic exposure based on transverse test decks with rolling
traffic.

(1) Time in place - 400 days
(2) ADT per lane - 9,000 (28 percent trucks)
(3) Axle hits - 10,000,000 minimum

Samples of the material applied to standard specimen plates will be measured for
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel
and 1000-gram load, and shall meet the following criteria showing no significant change
in color after being tested for the number of cycles indicated.

Test Type | Type IV Blackout
Minimum Initial Thickness, 20 (0.51) 65 (1.65) 65 (1.65)
mils (mm) ' 20 (0.51)? 20 (0.51) 7
Durability (cycles) 5,000 1,500 1,500

1/ Measured at the thickest point of the patterned surface.

2/ Measured at the thinnest point of the patterned surface.

The pavement marking tape, when applied according to the manufacturer's recommended
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or
shrinkage during the useful life of the marking. The tape, as applied, shall be of good
appearance, free of cracks, and edges shall be true, straight, and unbroken.

(f) Sampling and Inspection.
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(1) Sample. Prior to approval and use of Type IV pavement marking tape, the
manufacturer shall submit a notarized certification from an independent laboratory,
together with the results of all tests, stating that the material meets the requirements
as set forth herein. The independent laboratory test report shall state the lot tested,
the manufacturer’'s name, and the date of manufacture.

After initial approval by the Department, samples and certification by the manufacturer
shall be submitted for each subsequent batch of Type IV tape used. The manufacturer
shall submit a certification stating that the material meets the requirements as set forth
herein and is essentially identical to the material sent for qualification. The certification
shall state the lot tested, the manufacturer's name, and the date of manufacture.

(2) Inspection. The Contractor shall provide a manufacturer’s certification to the Engineer
stating the material meets all requirements of this specification. All material samples
for acceptance tests shall be taken or witnessed by a representative of the Bureau of
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street,
Springfield, lllinois 62704-4766 at least 30 days in advance of the pavement marking
operations.”

SIGN PANELS AND APPURTENANCES (BDE)
Effective: January 1, 2025 Revised: January 1, 2026

Add Article 720.02(c) of the Standard Specifications to read:
“(€) Aluminum EpPoXy MaStiC .........ooomiiiiiii e 1008.03”
Revise the second and third paragraphs of Article 720.02 of the Standard Specifications to read:

“The sign mounting support channel shall be manufactured from steel or aluminum and shall
be according to Standard 720001.

Steel support channels shall be accordingto ASTM A 1011 (A 1011M), ASTM A 635 (A 635M),
ASTM A 568 (A 568M), or ASTM A 684 (A 684M), and shall be galvanized. Galvanizing shall be
according to ASTM A 653 (A 653M) when galvanized before fabrication, and AASHTO M 111
(M 111M) when galvanized after fabrication. Field or post fabricated drilled holes shall be spot
painted with one coat of aluminum epoxy mastic paint prior to installation.”

Revise the fifth paragraph of Article 720.02 of the Standard Specifications to read:

“The stainless steel banding for mounting signs or sign support channels to light or signal
standards shall be according to ASTM A 240 (A 240M) Type 302 stainless steel.”

Revise the first sentence of the tenth paragraph of Article 720.03 of the Standard Specifications
to read:

“The backs of all sign panels shall be marked in a manner designed to last as long as the sign
face material, in letters and numerals at least 3/8 in. (9.5 mm) but no more than 3/4 in. (19 mm)
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in height with the month and year of manufacture, the name of the sign manufacturer, the name
of the sign sheeting manufacturer, the method of manufacture (“screened”, “EC film”, “direct
applied”, or “digital print”), and the initials IDOT.”

Revise the first sentence of the fourth paragraph of Article 1091.03(a)(10) of the Standard
Specifications to read:

“Transparent colors screened, or transparent acrylic electronic cutting films, or digital
printing on white sheeting, shall meet the minimum initial coefficient of retroreflection
values of the 0.2 degree observation angle, -4.0 degree entrance angle values as
listed in the previous tables for the color being applied.”

Add the following after the fourth paragraph of Article 1091.03(a)(10) of the Standard
Specifications:

“Digitally printed signs shall be produced using digital print technologies and ink
systems, products and processes that comply with the sheeting manufacturer's
recommendation. The digitally printed signs shall be fabricated with a full sign
protective overlay film designed to provide a smooth surface needed for
retroreflectivity, and to protect the sign from fading and UV degradation. The
overlaminate shall comply with the sheeting manufacturer's recommendations to
ensure proper adhesion and transparency.”
Add the following after the third paragraph of Article 1106.01 of the Standard Specifications:

“Digitally printed signs may omit protective overlay film.”

SLOPE WALL (BDE)
Effective: August 1, 2025

Revise Article 511.02(b) of the Standard Specifications to read:
“(b) Welded Wire Reinforcement (NOte 3) .......ooooeiiiiiiiiiiiie 1006.10”
Add the following note to the end of Article 511.02 of the Standard Specifications.

“Note 3. Welded wire reinforcement used for concrete slope wall shall be epoxy coated or
galvanized according to AASHTO M 111 (M 111M).”

Revise the second sentence of Article 511.03(a) of the Standard Specifications to read:
“Concrete slope walls shall be reinforced with welded wire reinforcement consisting of
6 x 6 in. (150 x 150 mm) mesh, #4 gauge (5.74 mm), 58 Ib (26 kg) per 100 sq ft (9 sq m)

and supported 2 in. (50 mm) below the upper surface of the slope wall by concrete blocks.”

Add the following to the end of Article 511.03(a) of the Standard Specifications as the last
paragraph.

85



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

“The concrete slope wall shall be given a broom finish. The broom shall be drawn vertically
along the slope wall surface, with adjacent strokes slightly overlapping, producing a
uniform, slightly rough surface with parallel broom marks.”

SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE)
Effective: January 2, 2023 Revised: January 1, 2026

Revise the third through ninth paragraphs of Article 106.01 of the Standard Specifications to read:
“Articles, materials, and supplies shall be classified into only one of the following categories.

(a) Iron and Steel. All iron and steel products, which are to be incorporated into the work,
shall be domestically manufactured or produced and fabricated, unless an exception is
expressly permitted under Federal and/or State law and written permission is given by the
Department. The Contractor shall obtain from the iron or steel producer and/or fabricator,
in addition to the mill analysis, a certification that all iron or steel materials meet these
domestic source requirements.

The applications of all coatings, epoxy, galvanizing, painting, etc. to iron and steel
products shall be domestically applied.

(b) Manufactured Products. Manufactured products shall include articles, materials or
supplies that have been processed into a specific form or shape; or have been combined
with other articles, materials, or supplies to create a product with different properties than
the individual articles, materials, or supplies. Manufactured products incorporated into the
work shall have the final assembly for the manufacturing process occur domestically.

A manufactured product may include components that are construction materials, iron or
steel products, or exempt materials.

Precast concrete products and intelligent transportation systems (ITS) or other electronic
hardware systems shall comply with the requirements of Article 106.01(a) in addition to
the requirements of manufactured products.

(c) Construction Materials. All manufacturing processes for construction materials shall occur
within the United States. Construction materials shall include an article, material, or supply
consisting of only one of the following.

(1) Non-ferrous metals;

(2) Plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

(3) Glass (including optic glass);

(4) Fiber optic cable (including drop cable);
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(5) Optical fiber,;

(6) Lumber;

(7) Drywall;

(8) Engineered wood.

Minor additions of articles, materials, supplies, or binding agents to a construction material
do not change the categorization of the construction material.

(d) Exempt Materials. Materials exempt from domestic production requirements are cement
or cementitious materials, aggregates, aggregate binding agents or additives, or items not

permanently incorporated into the work. Exempt materials may be combined with other
materials into a final form to produce a manufactured product.”

SPEED DISPLAY TRAILER (BDE)

Effective: April 2, 2014 Revised: January 1, 2022
Revise the last paragraph of Article 701.11 of the Standard Specifications to read:

“When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow
boards, and portable changeable message boards shall be treated as nonoperating equipment.”

Add the following to Article 701.15 of the Standard Specifications:
“(m)Speed Display Trailer. A speed display trailer is used to enhance safety of the traveling
public and workers in work zones by alerting drivers of their speed, thus deterring them
from driving above the posted work zone speed limit.”

Add the following to Article 701.20 of the Standard Specifications:

“(k) When speed display trailers are shown on the Standard, this work will not be paid for
separately but shall be considered as included in the cost of the Standard.

For all other speed display trailers, this work will be paid for at the contract unit price per
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.”

Add the following to Article 1106.02 of the Standard Specifications:
“(0) Speed Display Trailer. The speed display trailer shall consist of a LED speed indicator
display with self-contained, one-direction radar mounted on an orange see-through trailer.

The height of the display and radar shall be such that it will function and be visible when
located behind concrete barrier.
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The speed measurement shall be by radar and provide a minimum detection distance of
1000 ft (300 m). The radar shall have an accuracy of £1 mile per hour.

The speed indicator display shall face approaching traffic and shall have a sign legend of
“YOUR SPEED” immediately above or below the speed display. The sign letters shall be
between 5 and 8 in. (125 and 200 mm) in height. The digital speed display shall show two
digits (00 to 99) in mph. The color of the changeable message legend shall be a yellow
legend on a black background. The minimum height of the numerals shall be 18 in.
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m).

The speed indicator display shall be equipped with a violation alert that flashes the
displayed detected speed when the work zone posted speed limit is exceeded. The speed
indicator shall have a maximum speed cutoff. On roadway facilities with a normal posted
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling
more than 25 mph over the work zone speed limit shall not be displayed. On facilities with
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling
more than 15 mph over the work zone speeds limit shall not be displayed. On any
roadway facility if detected speeds are less than 25 mph, they shall not be displayed. The
display shall include automatic dimming for nighttime operation.

The speed indicator measurement and display functions shall be equipped with the power
supply capable of providing 24 hours of uninterrupted service.”

STEEL COST ADJUSTMENT (BDE)
Effective: April 2, 2004 Revised: November 1, 2025

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.
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Documentation. The following documentation shall be furnished to the Engineer.

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPIL

Where: MPIw=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items will be derived from submitted documentation.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPI_ and MPIy in excess of five percent, as calculated by:

Percent Difference = {(MPI. — MPIu) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for completion
of the entire contract.
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STRUCTURAL REPAIR OF CONCRETE (BDE)
Effective: January 1, 2026

Add the following Section 532 to the Standard Specifications:
“SECTION 532. STRUCTURAL REPAIR OF CONCRETE

532.01 Description. This work shall consist of repairing concrete on a bridge substructure,
culvert, retaining wall, or other structure.

532.02 Materials. Materials shall be according to the following.

ltem Article/Section
(a) Portland Cement Concrete (NOE 1).....uiieiiieciieeiie et 1020
(D) R1, R2, 08 R3 CONCIELC......eeiiiieeciieeeiee ettt e e e e aaeeeaneas 1018
(c) Packaged, Dry, Combined Materials for Concrete ..........ccoeeevveerveeennennee. 1017.02, 1017.03
(d) High Performance ShOtCTELe ..........cccuieiuiiiiiieiiieiieie ettt ettt 1015
(€) Reinforcement BArsS .........cc.eiiiiiiiiiiiiciieccee ettt ettt 1006.10
() ANCROT BOILS ....viiiiiiicieeeee ettt et et s 1006.09
(€3 I 1S PSSR 1002
(h) Curing COMPOUNG........cccueriiiiriieiieeie ettt etee et e it e eaeesteeeaeesseessbeesseessseesaesnseens 1022.01
(1) COttON MALS......eiiieiieiieeeiee et eit e ette e et e e st e e ebe e e e steeesaeeesssaeesssaeessseesnsaeesnseeennseeas 1022.02
(J) PTOtECLIVE COAL....ccuiiiiiieiieiie ettt ettt et e et e e ete e it e e bt essaeenbeesaaeenseassseenseens 1023
(K) EPOXY (INOTE 2)..iieeiieeiiieeitiieeitieeeitteeeieeesteeesiaeeessaeeesaeeesaeessssaesssseessseeessseeesssesensseesnssens 1025
(1) Mechanical Bar SPICETS .......cccuieruieiiieiieciieieeete et 508.06(c)

(m)Polymer Modified Portland Cement Mortar (Note 3)

Note 1. The concrete shall be Class Sl, except the cement and finely divided minerals
shall be a minimum 6.65 cwt/cu yd (395 kg/cu m) with no reductions permitted, the cement
shall not be below 4.70 cwt/cu yd (279 kg/cu m), the coarse aggregate shall be a CA 16,
the strength shall be a minimum 4000 psi (27,500 kPa) at 28 days, and the slump shall be
5-10 in. (125-250 mm). A self-consolidating concrete mixture will also permitted. Slump
flow range, visual stability index, J-Ring, L-Box, and hardened visual stability index
requirements shall be according to Article 1020.04.

Note 2. ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may also be used.

Note 3. Polymer modified portland cement mortar shall be a packaged product consisting
of cementitious materials, fine aggregate, and a polymer modifier; and shall have
successfully completed and remain current with the AASHTO Product Eval and Audit
Rapid Hardening Concrete Patching Materials (RHCP) testing program. The mortar shall
be a workable mix capable of bonding and holding its own plastic weight when mixed and
placed according to manufacturer’s instructions on vertical and overhead surfaces. It shall
have a minimum compressive strength of 1,500 psi (10,300 kPa) at 24 hours, 4,000 psi
(27,500 kPa) at 7 days, and 5,000 psi (34,500 kPa) at 28 days when tested according to
ASTM C 109 or AASHTO T 106. In addition, the mortar shall have a minimum bond
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strength of 1,500 psi (10,300 kPa) at 7 days when tested according to ASTM C 882. For
prestressed concrete applications, the mortar shall have a water-soluble chloride ion
content of less than 0.06 percent by weight of cementitious material when tested
according to ASTM C 1218 or AASHTO T 260; and for non-prestressed concrete
applications, the water-soluble chloride ion content shall be less than 0.15 percent by
weight of cementitious material. The Department will maintain a Qualified Product List of
Polymer Modified Portland Cement Mortar.

532.03 Equipment. Equipment shall be according to Article 503.03 and the following.

Item Article/Section
(2) Hydrodemolition EQUIPMENL .......c.ceeeiiiiiiiieciieeeiie ettt e 1101.11
(b) High Performance Shotcrete Equipment (Notel)

Note 1. The batching, mixing, pumping, hose, nozzle, and auxiliary equipment shall be for
the wet-mix shotcrete method and meet the requirements of ACI 506R.

CONSTRUCTION REQUIREMENTS

532.04 General. The repair method shall be either formed concrete repair or shotcrete
according to the following.

(a) Formed Concrete Repair. For formed concrete repair, a subsequent patch to repair the
placement point after initial concrete placement will not be allowed. As an example, this
may occur in a vertical location located at the top of the repair.

Formed concrete repair shall not be used for overhead applications except as noted for
polymer modified portland cement mortar.

Polymer modified portland cement mortar shall only be used for repairs between 3/8 in.
(10 mm) and 2 in. (50 mm) deep on horizontal, vertical, and overhead surfaces.

(b) Shotcrete. Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth,
except in horizontal applications where the shotcrete may be placed from above in one lift.

Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in depth, unless
the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate.

The Contractor shall provide a current copy of ACI 506R to the Engineer a minimum of
one week prior to the start of construction.

The shotcrete personnel who perform the work shall have current American Concrete
Institute (ACI) nozzlemen certification for vertical wet and overhead wet applications,
except one individual may be in training. This individual shall be adequately supervised
by a certified ACI nozzlemen as determined by the Engineer and a copy of the nozzlemen
certificate(s) provided to the Engineer.
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532.05 Temporary Shoring or Cribbing. When a temporary shoring or cribbing support
system is required, the Contractor shall provide details and computations, prepared and sealed
by an lllinois Licensed Structural Engineer, to the Department for approval. Whenever possible,
the support system shall be installed prior to starting the associated concrete removal. If no
system is specified, but during the course of removal the need for temporary shoring or cribbing
becomes apparent or is directed by the Engineer due to a structural concern, the Contractor shall
not proceed with any further removal work until an approved support system is installed.

532.06 Concrete Removal. The Contractor shall provide ladders or other appropriate
equipment for the Engineer to mark the removal areas. Repair configurations will be kept simple,
and squared corners will be indicated whenever possible. The repair perimeter shall be sawed a
depth of 1/2 in. (13 mm) or less, as required to avoid cutting the reinforcement. If the concrete is
broken or removed beyond the limits of the initial saw cut, the new repair perimeter shall be recut.
The areas to be repaired shall have all loose, unsound concrete removed completely by the use
of hydrodemolition equipment or chipping hammer with a 15 Ib. (7 kg) maximum class. The
concrete removal shall extend along the reinforcement bar until the reinforcement is free of bond
inhibiting corrosion. Reinforcement bars with 50 percent or more exposed area shall be undercut
to a depth of 3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater.

The minimum repair depth shall be 1 in. (25 mm). The substrate profile shall be £ 1/16 in.
(£ 1.5 mm). The perimeter of the repair area shall have a vertical face.

If sound concrete is encountered before existing reinforcement bars are exposed, further
removal of concrete shall not be performed unless the minimum repair depth is not met.

If a repair is located at the ground line, any excavation required below the ground line to
complete the repair shall be included in this work.

Once concrete removal has started, the Contractor shall have 14 calendar days to complete
each repair location.

The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one
fourth the cross section of a structural member, more than half the vertical column reinforcement
is exposed in a cross section, more than six consecutive reinforcement bars are exposed in any
direction, within 1.5in. (38 mm) of a bearing area, or other structural concern. Excessive
deterioration or removal may require further evaluation of the structure or installation of temporary
shoring and cribbing support system.

532.07 Surface Preparation. Prior to placing the concrete or shotcrete, the Contractor shall
blast clean the repair area and exposed reinforcement to provide a surface that is free of oil, dirt,
and loose material.

The repair area and perimeter vertical face shall have a rough surface. Just prior to concrete
or shotcrete placement, the repair area shall be saturated with water to a saturated surface-dry
condition. Any standing water shall be removed.

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining

exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound, and
overspray. Preparation may be by lightly brushing or blast cleaning if the previous shotcrete
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surface was less than 36 hours prior. If more than 36 hours prior, the surface shall be prepared
by blast cleaning.

532.08 Reinforcement. Exposed reinforcement bars shall be cleaned of concrete and
corrosion by blast cleaning. After cleaning, exposed reinforcement will be evaluated to determine
if replacement or additional reinforcement bars are required.

Reinforcing bars that have been cut or have lost 25 percent or more of their original cross-
sectional area shall be supplemented by new in kind reinforcement bars. New bars shall be
lapped a minimum of 32 bar diameters to existing bars. A mechanical bar splicer shall be used
when it is not feasible to provide the minimum bar lap. No welding of bars will be permitted.

Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in.
(0.15 mm) or heavier gauge tie wire and shall be adequately supported to minimize movement
during concrete placement or application of shotcrete.

Where the depth of concrete removal is greater than 8 in. (205 mm) and there is no existing
reinforcement extending into the repair area, the Contractor shall anchor the new concrete to the
existing concrete with 3/4 in. (19 mm) diameter hook bolts spaced at 15 in. (380 mm) maximum
centers both vertically and horizontally, and a minimum of 12 in. (305 mm) away from the
perimeter of the repair according to Section 584.

532.09 Repair Methods. Within 3 calendar days of the surface preparation and after the
repair areas are approved by the Engineer, the concrete or shotcrete shall be placed according
to the following.

(a) Formed Concrete Repair. Falsework and forms shall be according to Articles 503.05 and
Article 503.06. Formwork shall provide a smooth and uniform concrete finish and shall
approximately match the existing concrete structure. Air vents may be provided to reduce
voids and improve surface appearance. The Contractor may use exterior mechanical
vibration, as approved by the Engineer, to release air pockets. The concrete shall be Class
SI concrete; packaged R1, R2, or R3 concrete; packaged, dry, combined materials for
concrete; or polymer modified portland cement mortar. The concrete shall be placed and
consolidated according to Article 503.07.

Curing shall be according to Article 1020.13.
The surfaces of the completed repair shall be finished according to Article 503.15.

(b) Shotcrete. In the field, shotcrete shall be tested for air content according to Illinois
Modified AASHTO T 152 or AASHTO T 152. The sample shall be obtained from the
discharge end of the nozzle by shooting a pile large enough to scoop a representative
amount for filling the air meter measuring bowl. Shotcrete shall not be shot directly into

the measuring bowl for testing.

Compressive strength shall be according to ASTM C 1140, except the test panel shall be
cured according to Article 1020.13(a)(3) or (5) while stored at the jobsite and during
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delivery to the laboratory. At the discretion of the Engineer, the test panel may be reduced
to 18x18x3.5 in. (457x457x89 mm).

The method of alignment control (i.e., ground wires, guide strips, depth gages, depth
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar cover
is obtained shall be according to ACI506R. Ground wires shall be removed after
completion of cutting operations. Guide strips and formwork shall be of dimensions and a
configuration that do not prevent proper application of shotcrete. Metal depth gauges shall
be cut 1/4 in. (6 mm) below the finished surface. All repaired members shall be restored
as close as practicable to their original dimensions.

Air temperature limits according to the first paragraph of Article 1020.14(b) shall apply in
cold weather. Shotcrete shall not be applied when the air temperature is greater than 90 °F
(32 °C). The applied shotcrete shall have a minimum temperature of 50 °F (10 °C) and a
maximum temperature of 90 °F (32 °C). The shotcrete shall not be applied during periods
of rain unless protective covers or enclosures are installed. If necessary, lighting shall be
provided to provide a clear view of the shooting area.

The shotcrete shall be applied according to ACI 506R and shall be done in a manner that
does not result in cold joints, laminations, sandy areas, voids, sags, or separations. In
addition, the shotcrete shall be applied in a manner that results in maximum densification
of the shotcrete. Shotcrete which is identified as being unacceptable while still plastic
shall be removed and re-applied.

The nozzle shall normally be at a distance of 2-5 ft. (0.6-1 m) from the receiving surface
and shall be oriented at right angles to the receiving surface. Exceptions to this
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as
approved by the Engineer. For any exception, the nozzle shall never be oriented more
than 4 degrees from the surface. Care shall be taken to keep the front face of the
reinforcement bar clean during shooting operations. Shotcrete shall be built up from
behind the reinforcement bar. Accumulations of rebound and overspray shall be
continuously removed prior to application of new shotcrete. Rebound material shall not
be incorporated in the work.

Whenever possible, shotcrete shall be applied to the full thickness in a single layer. When
two or more layers are required, the minimum number shall be used and shall be done in
a manner without sagging or separation. A flash coat (i.e. a thin layer of up to 1/4 in.
(6 mm) applied shotcrete) may be used as the final lift for overhead applications.

Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be
prepared according to the surface preparation and reinforcement bar cleaning
requirements. Upon completion of the surface preparation and reinforcement bar
treatment, water shall be applied according to the surface preparation requirements unless
the surface is moist. The second layer of shotcrete shall then be applied within
30 minutes.

Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other
suitable devices. The shotcrete shall be allowed to stiffen sufficiently before cutting. For
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depressions, cut material may be used for small areas. Rebound material shall not be
incorporated in the work. For the final finish, a wood float or a manufacturer approved
finishing aid shall be used to approximately match the existing concrete texture.

Contractor operations for curing shall be continuous with shotcrete placement and
finishing operations. Curing shall be accomplished using wetted cotton mats, membrane
curing, or a combination of both. Cotton mats shall be applied according to
Article 1020.13(a)(5), except the exposed layer of shotcrete shall be covered within
10 minutes after finishing and wet curing shall begin immediately. Curing compound shall
be applied according to Article 1020.13(a)(4), except the curing compound shall be
applied as soon as the shotcrete has hardened sufficiently to prevent marring the surface,
and each of the two separate applications shall be applied in opposite directions to ensure
coverage. Note 5 of the Index Table in Article 1020.13 shall also apply.

When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours,
the repair area shall be protected by wet curing with either burlap or cotton mats until the
succeeding layer is applied. Intermittent hand fogging may be used for the first hour and
a half if wet curing with mats begins within 10 minutes after fogging has ceased.

The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.
In this instance, the initial shotcrete layer shall be cured until the surface preparation and
reinforcement bar treatment is started.

The concrete or shotcrete shall not be placed when frost is present on the surface of the repair
area, or the surface temperature of the repair area is less than 40 °F (4 °C). All repaired members
shall be restored as close as practicable to their original dimensions.

If temperatures below 45 °F (7 °C) are forecast during the curing period, Protection Method |
according to Article 1020.13(d)(1) or Protection Method Il according to Article 1020.13(d)(2) shall
be used.

532.10 Protective Coat. Protective coat shall be applied to the completed repair at
reinforcement bar locations with less than 3/4 in. (19 mm) of cover according to Article 503.19,
except blast cleaning shall be performed to remove curing compound.

532.11 Inspection. After curing but no sooner than 28 days after placement of concrete or
shotcrete, the Contractor shall provide ladders or other necessary equipment for the Engineer to
inspect the repaired areas.

A repaired area with cracks, voids, or delamination shall be considered as nonconforming.
Any of the following shall be cause for removal and replacement of a repaired area.

(a) A single surface crack greater than 0.01 in. (0.25 mm) in width and greater than 12 in.
(300 mm) in length.

(b) Two or more surface cracks greater than 0.01 in. (0.25 mm) in width that total greater than
24 in. (600 mm) in length.
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(c) Map cracking in one or more regions totaling 15 percent or more of the gross surface area
of the repair.

(d) Two or more surface voids with least dimension of 3/4 in. (19 mm) each.

(e) A repaired area not within 1/4 in. (6 mm) of the original dimensions.

Cracks greater than 0.007 in. (0.2 mm) in width shall be repaired with epoxy according to
Section 590. For cracks less than or equal to 0.007 in. (0.2 mm) in width, the epoxy shall be
applied to the surface of the crack as determined by the Engineer. Voids shall be repaired
according to Article 503.15.

532.12 Method of Measurement. This work will be measured for payment in place and the
area computed in square feet (square meters). For a repair at a corner, both sides will be
measured.

532.13 Basis of Payment. This work will be paid for at the contract unit price per square
foot (square meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN
5 INCHES or STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN
5 INCHES.

Concrete protected according to Article 1020.13(d) will be paid according to Article 503.22.

When not specified to be paid for elsewhere, the work to design, install, and remove the
temporary shoring and cribbing will be paid according to Article 109.04.

With the exception of reinforcement damaged by the Contractor, supplemental reinforcement

bars, mechanical bar splicers, hook bolts, and protective coat will be paid according to Article
109.04.”

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
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Revised: April 1,2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:

“This mobilization payment shall be made at least seven days prior to the subcontractor starting
work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

SUBMISSION OF BIDDERS LIST INFORMATION (BDE)
Effective: January 2, 2025

Revised: March 2, 2025

In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder

has relied upon that bid in placing its bid as the prime contractor.

The bidders list information shall be submitted with the bid using the link provided within the
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.
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SUBMISSION OF PAYROLL RECORDS (BDE)

Effective: April 1, 2021 Revised: November 2, 2023

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker's name, social security number, last known
address, telephone number, email address, classification(s) of work actually performed, hourly
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total,
deductions made, and actual wages paid.

The Contractor and each subcontractor shall submit certified payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers, last known addresses, telephone numbers, and email addresses shall
not be included on weekly submittals. Instead, the payrolls need only include an identification
number for each employee (e.g., the last four digits of the employee’s social security number).
The submittals shall be made using LCPtracker Pro software. The software is web-based and
can be accessed at https://Icptracker.com/. When there has been no activity during a work week,
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or
“Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The portal
can be found on the |IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.

In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s social
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.com/.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”

98


https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/

FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

SURFACE TESTING OF PAVEMENTS - IRI (BDE)
Effective: January 1, 2021 Revised: January 1, 2023

Description. This work shall consist of testing the ride quality of the finished surface of pavement
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA
surface removal, according to lllinois Test Procedure 701, “Ride Quality Testing Using the
International Roughness Index (IRI)”. Work shall be according to Sections 406, 407, or 420 of
the Standard Specifications, except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add the following to Article 406.03 of the Standard Specifications:
“(n) Pavement Surface Grinding EQUIPMENt..........ccooiiiiiiiiiii e 1101.04”
Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to HMA overlay pavement improvements, the Engineer will
measure the smoothness of the existing high-speed mainline pavement. The Contractor shall
measure the smoothness of the finished high-speed mainline, low-speed mainline, and
miscellaneous pavements after the pavement improvement is complete but within the same
construction season. Testing shall be performed in the presence of the Engineer and according
to Illinois Test Procedure 701. The pavement will be identified as high-speed mainline, low-speed
mainline, or miscellaneous as follows.

(a) Test Sections.

(1) High-Speed Mainline Pavement.  High-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement consists of pavements,
ramps, and loops with a posted speed limit of 45 mph or less. These sections shall be
tested using a 16 ft (5 m) straightedge or with an IPS analyzed using the rolling 16 ft
(5 m) straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement are segments that either cannot
readily be tested by an IPS or conditions beyond the control of the Contractor preclude
the achievement of smoothness levels typically achievable with mainline pavement
construction. This may include the following examples or as determined by the
Engineer.

a. Pavement on horizontal curves with a centerline radius of curvature of less than or

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;
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Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in

combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

The first and last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

Variable width pavements;

Side street returns, to the end of radius return;

Crossovers;

Pavement connector for bridge approach slab;

Bridge approach slab;

Pavement that must be constructed in segments of 600 ft (180 m) or less;

Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad
crossings, or other appurtenances;

Turn lanes; and

. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric

testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.

(4) International Roughness Index (IRI). An index computed from a longitudinal profile
measurement using a quarter-car simulation at a simulation speed of 50 mph (80 km/h).

(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

C.

d.

MRIlo. The MRI of the existing pavement prior to construction.
MRI,. The MRI value that warrants an incentive payment.
MRIe. The MRI value that warrants full payment.

MRIp. The MRI value that warrants a financial disincentive.

(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.
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(7) Sublot. A continuous strip of pavement 0.1 mile (160 m) long and one lane wide. A
partial sublot greater than or equal to 264 ft (80 m) will be subject to the same
evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall be included
with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIF, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Surface variations in low-speed mainline pavement
which exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall
be corrected by the Contractor.

(3) Miscellaneous Pavements. Surface variations in miscellaneous pavement which
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be
corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area perpendicular to the centerline of the
paved surface.

Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRI and/or ALR still do not meet the requirements, additional
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.

(c¢) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the pavement. For
pavement that is replaced, assessments will be based on the MRI determined after
replacement.

The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI
of the existing pavement before construction (MRIp) and shall be determined as follows.
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MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIo < 125.0 in./mile MRl > 125.0 in./mile ¥
(1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI;) 45.0 in./mile (710 mm/km) 0.2 x MRIo + 20
Full Pay (MRI) 75.0 in./mile (1,190 mm/km) 0.2 x MRIp + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2 x MRl + 75

1/ MRlo, MRI;, MRIg, and MRIp shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as

follows.
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay)
Mainline Pavement MRI Range Assessment Per Sublot
MRI < MRI, + (MRl — MRI) x $20.00 ?
MRI; < MRI < MRIg + $0.00
MRIr < MRI < MRIp — (MRl = MRIf) x $8.00
MRI > MRIp —$200.00

1/ MRI, MRI,, MRIg, and MRIp shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $300.00.
Smoothness assessments will not be paid or deducted until all other contract requirements
for the pavement are satisfied. Pavement that is corrected or replaced for reasons other

than smoothness, shall be retested as stated herein.”

Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:
“407.03 Equipment. Equipment shall be according to Article 406.03.”
Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the
smoothness assessment for high-speed mainline pavement shall be determined according to the
following table.
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SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MR, in./mile (mm/km) Assessment Per Sublot
<45.0 (710) + (45 — MRI) x $45.00 %
> 45.0 (710) to 75.0 (1,190) + $0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI - 75) x $20.00
> 100.0 (1,580) — $500.00

1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $800.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.
Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).

Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.

(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to areas ground according to
Article 420.18 at no additional cost to the Department.

Jointed portland cement concrete pavement corrected by removal and replacement, shall
be corrected in full panel sizes.

(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MRI, in./mile (mm/km) ¥ Assessment Per Sublot
<450 (710) + (45 — MRI) x $60.00 2
> 45.0 (710) to 75.0 (1,190) +$0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI — 75) x $37.50
> 100.0 (1,580) —$750.00
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1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1200.00.

3/ If pavement is constructed with traffic in the lane next to it, then an additional
10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (5 mm).”

General Equipment

Revise Article 1101.04 of the Standard Specifications to read:

“1101.04 Pavement Surface Grinding Equipment. The pavement surface grinding device
shall have a minimum effective head width of 3 ft (0.9 m).

(a) Diamond Saw Blade Machine. The machine shall be self-propelled with multiple diamond
saw blades.

(b) Profile Milling Machine. The profile milling machine shall be a drum device with carbide

or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward
speed for surface texture according to the manufacturer’s specifications.”

SURVEYING SERVICES (BDE)
Effective: April 1, 2025

Delete the fourth paragraph of Article 667.04 of the Standard Specifications.

Delete Section 668 of the Standard Specifications.

104



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

TEMPORARY CONCRETE BARRIER (BDE)
Effective: January 1, 2026

Add the following to Article 704.02 of the Standard Specifications:

“() TYpe C REFIECION ....eiiiiieiiee e 1097.02(c)”

VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021 Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In

accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020 Revised: January 1, 2026

Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary Sign SUPPOITS ......uuuuuuneiiiiiiii s e s e e e s e e e e e e e e e e e e aaaaaeens 1106.02”
Revise Article 701.03(p) of the Standard Specifications to read:

“(p) Detectable Pedestrian Channelizing Barricades..........ccccccceeeiieiiiiiiiiiieeeeee, 1106.02(m)”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“ 701.15 Traffic Control Devices. For devices that must meet crashworthiness
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility
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letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3
device used on the contract. The self-certification or letter shall provide information for the set-
up and use of the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

« 1106.02 Devices. Work zone traffic control devices and combinations of devices
shall meet crashworthiness standards for their respective categories. The categories are as
follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices shall be
MASH compliant.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices shall be MASH compliant.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350, may be used on contracts let before December 31, 2029. Category 3 devices
shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as sign supports, speed
feedback displays, arrow boards, changeable message signs, temporary traffic signals, and area
lighting supports. It is preferable for Category 4 devices manufactured after December 31, 2019
to be MASH-16 compliant; however, there are currently no crash tested devices in this category,
so it remains exempt from the NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH compliant is available, an NCHRP 350
compliant device may be used, even if manufactured after December 31, 2019.”

Revise the first paragraph of Section 1106.02(a) of the Standard Specifications to read:

“(a) Lights. Lights shall meet the requirements of Chapter 13 of the “Equipment and Materials
Standards of the Institute of Transportation Engineers,” 1998, Institute of Transportation
Engineers, and shall be visible on a clear night from a distance of 3000 ft (900 m). Lights
are classified as follows.”

Revise Articles 1106.02(g), 1106.02(k), 1106.02(l), and 1106.02(m) of the Standard
Specifications to read:
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“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

(I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.

(m)Detectable Pedestrian Channelizing Barricades. The top panel or handrail shall be
continuous and there should be at least a 2 in. (50 mm) gap between the hand trailing
edge and its support. When visible to vehicular traffic, the top rail shall have alternating
white and orange retroreflective stripes sloping at 45 degrees. The bottom panel shall be
continuous and have alternating white and orange retroreflective stripes sloping at
45 degrees. Barricade stripes shall be 6 in. (150 mm) in width. The predominant color for
other barricade components shall be white, orange, or silver.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 180 working days.
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STORM WATER POLLUTION PREVENTION PLAN

llinois Department

of Transportation Storm Water Pollution Prevention Plan
Route Marked Route Section Number
[FaAP 2 |IiL 3 (Cedar streety |[(103,104)8R-1 |
Project Number County Contract Number
INHPP-KXQC(532) || Madison |[76nes |

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES) Permit No.
ILR10 (Permit iLR10), issued by the lllinois Environmental Protection Agency {IEPA) for storm water discharges from construction site
activities.

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inguiry of
the person or persons who manage the system, or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations.

Permittee Signature & Date

e e, O W

SWPPP Notes

Preparing BDE 2342 (Storm Water Pollution Prevent Plan}

Guidance on preparing each section of BDE 2342 (Storm Water Pollution Prevention Plan) is found in Chapter 41 of the IDOT Bureau
of Design and Environment (BDE) Manual, please consult this chapter during SWPPP preparation Please note that the lllinois
Environmental Protection Agency (IEPA) has 30 days to review the Notice of Intent (NOI} prior to project approval and any deficiencies
can result in construction delays.

The Notice of Intent contains the following documents:

s  BDE 2342 {Storm Water Pollution Prevention Plan}

s BDE 2342 A (Contractor Certification Statement)

s  Erosion and Sediment Control Plan (See Section 63-4.09 of the BDE Manual)
Non-appli

If any section of the SWPPP is not applicable put "N/A” in box rather than leaving blank.

National Pollutant Discharge Elimination System (NPDES) Compliance

Description of Work: This work shall consist of those efforts necessary for compliance with the requirements of the Clean Water Act,
Section 402 (NPDES), and the lliinois Environment Protection Act. This provision also provides the background information needed to
comply with ILR10 and ILR40 permits for this project.

Page 1 of 10 BDE 2342 (Rev. 02/07/25)
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NPDES COMPLIANCE REQUIREMENTS

Part I: Site Description

1. Describe the project location; include latitude and longitude, section, town, and range.
|Madison County, Granite City: Lat. 38.6986, Long. -90.1676; T3N R10W S23

2. Describe the nature of the construction activity or demolition work.

The Scope of Work will consist of preliminary and final design of IL Route 3 (Cedar Street) over the Port District
Railyard. SN 060-0202 is to have a full bridge deck reconstruction with associated grading and drainage
improvements in the surrounding area. The lane configuration is anticipated to be 3-lanes in both directions with
a concrete barrier median.

3. Describe the intended sequence of major activities which disturb soils for major portions of the site (e.g. clearing, grubbing, excavation,
grading, on-site or off-site stockpiling of soils, on-site or off-site storage of materials).

|On-Site Storage of Materials, Excavation, Grading

4. The total area of the construction site is estimated to be 8 acres.

5. The total area of the site estimated to be disturbed by excavation, grading or other activities is 2.5 acres.
6. Determine an estimate of the runoff coefficient of the site after construction activities are completed.

|0.83 |

7. Provide the existing data describing the quality of the soil of any discharge from the site.
A |

8. Erosion and Sediment Control Plan (Graphic Plan) is included in the contract. [X] Yes [] No

9. List all soils found within project boundaries; include map until name, slope information, and erosivity.

533 - Urban Land, 1.9 Acres 23.0%

802B - Orthents, loamy, undulating, 2.8 Acres 35.0%

2304B - Landes-Fluvents-Urban land complex, 2 to 5 percent slopes, occasionally flooded, 2.6 Acres 31.9%
2592A - Nameoki-Fluvents-Urban land complex, 0 to 2 percent slopes, occasionally flooded, 0.8 Acres 10.2%

10. List of all MS4 permittees in the area of this project

lﬁmite City

Note: For sites discharging to an MS4, a separate map identifying the location of the construction site and the location where the MS4
discharges to surface water must be included.

Part il: Waters of the US

1. List the nearest named receiving water(s) and ultimate receiving waters.
Mississippi River |

2. Are wetlands present in the project area? O Yes [X No
If yes, describe the areal extent of the wetland acreage at the site.

3. Natural buffers:

For any storm water discharges from construction activities within 50 feet of a Waters of the United States, except for activities for water-
dependent structures authorized by a Section 404 permit, the following shall apply:

(i) A 50-foot undisturbed natural buffer between the construction activity and the Waters of the United States has been provided

Yes [] No; and/or

Completed 07/18/25 Page 2 of 12 BDE 2342 (Rev. 12/20/24)
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(i) Additional erosion and sediment controls within that area has been provided

[J Yes X No; and Describe: N/A - Construction activities greater than 50' from Waters of the United States

Part lll. Water Quality

1. Water Quality Standards

As determined by the lllinois Pollution Control Board, lllinois waters have defined numeric limits of pollutants under the umbrella term
“Water Quality Standards.” In the following table are commonly used chemicals/practices used on a construction site. These chemicals if
spilled into a waterway, could potentially contribute to a violation of a Water Quality Standard. If other chemicals that could contribute a
violation of a Water Quality Standard, add as needed.

X Fertilizer (check as appropriate) X} Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)
X Nitrogen X Waste water for concrete washout station
B4 Phosphorus, and/or [C] Coal tar Pitch Emulsion
X Potassium [] Other (Specify)
[J Herbicide [] Other (Specify)
Table 1: Common chemicals/potential pollutants used during construction

If no boxes are checked in Table 1 above, check the following box:
[]J There are no chemicals on site that will exceed a Water Quality Standards if spilled.

If any boxes are checked in Table 1 above, check the following box:

There are chemicals on site that if spilled could potentially cause an exceedance of a Water Quality Standard. The Department shall
implement Pollution Prevention/Good Housekeeping Practices as  described in the Department's ILR40 Discharge for Smalt

X Municipal Separate Storm Sewer Systems (MS4) reiterated below and Part VIil. Unexpected Regulated Substances/Chemical Spill
Procedures:

Completed 07/18/25 Page 3 of 12 BDE 2342 (Rev. 12/20/24)
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Pollution Prevention:

The Department will design, and the contractor shall, install, implement, and maintain effective pollution prevention measures to minimize
the discharge of pollutants from construction activities. At a minimum, such measures must be designed, installed, implemented and
maintained to:

(a) Minimize the discharge of pollutants from equipment and vehicle washing, wheel wash water, and other wash waters. Wash waters
must be treated in a sediment basin or alternative control that provides equivalent or better treatment prior to discharge.

(b) Minimize the exposure of building materials, building products, construction wastes, trash, landscape materials, fertilizers, pesticides,
herbicides, chemical storage tanks, deicing material storage facilities and temporary stockpiles, detergents, sanitary waste, and other
materials present on the site exposed to precipitation and to storm water.

(c) Minimize the discharge of pollutants from spills, leaks and vehicie and equipment maintenance and repair activities and implement
chemical spill and leak prevention and response procedures;

(d) Minimize the exposure of fuel, oil, hydraulic fluids, other petroleum products, and other chemicals by storing in covered areas or
containment areas. Any chemical container with a storage of 55 gallons or more must be stored a minimum of 50 feet from receiving
waters, constructed or natural site drainage features, and storm drain inlets. If infeasible due to site constraints, store containers as far
away as the site permits and document in your SWPPP the specific reasons why the 50-foot setback is infeasible and how the containers
will be stored.

(e) The contractor is to provide regular inspection of their construction activities and Best Management Practices (BMPs). Based on
inspection findings, the contractor shall determine if repair, replacement, or maintenance measures are necessary in order to ensure the
structural integrity, proper function, and treatment effectiveness of structural storm water BMPs. Necessary maintenance shall be
completed as soon as conditions allow to prevent or reduce the discharge of pollutants to storm water or as ordered by the Engineer. The
Engineer shall conduct inspections required in Section Xl Inspections, and report to the contractor deficiencies noted. These Department
conducted inspections do not relieve the contractor from their responsibility to inspect their operations and perform timely maintenance;
and

() In addition, all IDOT projects are screened for Regulated Substances as described in Section 27-3 of the BDE Manual and
implemented via Section 669: Removal and Disposal of Regulated substances in the Standard Specifications for Road and Bridge
Construction.

Approved alterations to the Department's provided SWPPP, including those necessary to protect Contractor Borrow, Use and Waste
areas, shall be designed, installed, implemented and maintained by the Contractor in accordance with IDOT Standard Specifications
Section 280.

2. 303(d) Impaired Waterways
Does the project area have any 303(d) impaired waterways with the following impairments?
e suspended solids

o turbidity, and or

o siltation
[1Yes X No
If yes, list the name(s) of the listed water body and the impairment(s)
303(d) waterbody Impairments(s)
N/A N/A

In addition, It is paramount that the project does not increase the level of the impairment(s) described above. Discuss which BMPs will be
implemented to reduce the risk of impairment increase

|N/A

3. Total Maximum Daily Load (TMDL)

Does the project include any receiving waters with a TMDL for sediment, total suspended solids, turbidity or siltation? [] Yes [X] No

If yes, List TMDL waterbodies below and describe associated TMDL
TMDL waterbody TMDL |
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TMDL waterbody TMDL
N/A N/A

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the
assumptions and requirements of the TMDL

A |

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the

necessary steps to meet that allocation
N/A |

Part IV. Temporary Erosion and Sediment Controls

Stabilization efforts must be initiated within 1 working day of cessation of construction activity and completed within 14 days. Areas must
be stabilized if they will not be disturbed for at least 14 calendar days. Exceptions to this time frame include:

(i) Where the initiation of stabilization measures is precluded by snow cover, stabilization measures must be initiated as soon as
practicable,

(ii) On areas where construction activities have temporarily ceased and will resume after 14 days, a temporary stabilization method can
be used (temporary stabilization techniques must be described), and

(iii) Stabilization is not required for exit points at linear utility construction site that are used only episodically and for very short durations
over the life of the project, provided other exit point controls are implemented to minimize sediment track-out.

Additionally, a record must be kept with the SWPPP throughout construction of the dates when major grading activities occur, when
construction activities temporarily or permanently cease on a portion of the site, and when stabilization measures are initiated.

At a minimum, controls must be coordinated, installed and maintained to:
1. Minimize the amount of soil exposed during construction activity.
2. Minimize the disturbance of steep slopes.

3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and
maximize storm water infiltration, unless infeasible.

4. Minimize soil compaction and, unless infeasible, preserve topsoil.
Note: For practices below, consult relevant design criteria in Chapter 41 of the BDE Manual and maintenance criteria in Erosion and
Sediment Control Field Guide for Construction.
1. Erosion Control:

The following are erosion control practices which may be used on a project (place a check by each practice that will be utilized on the
project, add additional practices as needed):

] Mulch [] Preservation of existing vegetation
X Erosion Control Blanket [] Temporary Turf Cover Mixture (Class 7)
[] Turf Reinforcement Mat X Permanent seeding (Class 1-6)
[J Sodding [] Other (Specify)
[0 Geotextile fabric [] Other (Specify)
[J Other (Specify)

2. Sediment Control:

The following sediment control devices will be implemented on this project:

Ditch Checks X Perimeter Erosion Barrier
[ Inlet and Pipe protection [] Rolled Excelsior
[] Hay or Straw bales [ Silt Filter Fence
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] Above grade inlet filters (fitted) [0 Urethane foam/geotextiles
[] Above grade inlet filters (non-fitted) [] Other (Specify)
X Inet filters [] Other (Specify)

[C] Other (Specify)

3. Structural Practices:

Provide below is a description of structural practices that will be implemented:

[[] Aggregate Ditch [ Stabilized Construction Exits
[] Articutated Block Revetment Mat [] stabilized Trench Flow

[[] Barrier (Permanent) [] Sediment Basin

[J Concrete Revetment Mats [[] Retaining Walls

[] Dewatering Filtering [J Riprap

[] Gabions [] Strom Drain Inlet Protection
[] In-Stream or Wetland Work [] Slope Walls

[] Level Spreaders [] Sediment Trap

[] Paved Ditch [] Other (Specify)

[] Permanent Check Dams [ Other (Specify)

[ Precast Block Revetment Mat [J Other (Specify)

[] Rock Outlet Protection [] Other (Specify)

4. Polymer Flocculants

Design guidance for polymer flocculants is available in Chapter 41 of the BDE Manual. In addition, Polymer Flocculants may only be used
by district Special Provision.

If polymer flocculants are used for this project, the following must be adhered to and described below:

Identify the use of all polymer flocculants at the site.

Dosage of treatment chemicals shall be identified along with any information from any Material Safety Data Sheet.

Describe the location of all storage areas for chemicals.

Include any information from the manufacturer's specifications.

Treatment chemicals must be stored in areas where they will not be exposed to precipitation.

The SWPPP must describe procedures for use of treatment chemicals and staff responsible for use/application of treatment
chemicals must be trained on the established procedures.

N/A

Part V. Other Conditions

1. Dewatering
Will dewatering be required for this project? [] Yes [X] No
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If yes, the following applies:

Dewatering discharges shall be routed through a sediment control (e.g., sediment trap or basin, pumped water filter bag)
designed to minimize discharges with visual turbidity;

The discharge shall not include visible floating solids or foam;

The discharge must not cause the formation of a visible sheen on the water surface, or visible oily deposits on the bottom or
shoreline of the receiving water. An oil-water separator or suitable filtration device shall be used to treat oil, grease, or other
similar products if dewatering water is found to or expected to contain these materials;

To the extent feasible, use well-vegetated (e.g., grassy or wooded), upland areas of the site to Infiltrate dewatering water before
discharge;

* You are prohibited from using receiving waters as part of the treatment area;

¢ To minimize dewatering-related erosion and related sediment discharges. use stable. erosion-resistant surfaces (e.g., well-
vegetated grassy areas, clean filler stone, geotextile underlayment) to discharge from dewatering controls. Do not place
dewatering controls, such as pumped water filter bags, on steep slopes (15% or greater in grade);

Backwash water (water used to backwash/clean any filters used as part of storm water treatment) must be properly treated or
hauled off- site for disposal;

Dewatering treatment devices shall be properly maintained; and

See Part X (Inspections) for inspection requirement.

Part VI. Permanent (i.e., Post-Construction) Storm Water Management Controls

Provided below is a description of measures that may be installed during the construction process to control volume and therefore the
amount pollutants in storm water runoff that can occur after construction operations have been completed.

Practices may include but are not limited to the following:

Aggregate ditch checks;

bioswales,

detention pond(s),

infiltration trench;

retention pond(s),

open vegetated swales and natural depressions,

treatment train (sequential system which combine several practices).

Velocity dissipation devices (See Structural Practices above)

Describe these practices below

Proposed regrading and seeding of existing swale is designed to reduced the amount pollutants in storm water
runoff from the site. Manufactured ditch checks are to be utilitzed until all upslope areas are stabilized by
vegetation.

Part VII. Additional Practices Incorporated From Local Ordinance(s)

In some instances, an additional practice from a local ordinance may be included in the project. If so, describe below (Note: the
Degartment is not subject to local ordinances)
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Part VIil. Unexpected Regulated Substances/Chemical Spill Procedures

When Unexpected Regulated Substances or chemical spills occur, Article 107.19 of the Standard Specifications for Road and Bridge
Construction shall apply. In addition, it is the contractor's responsibility to notify the Engineer in the event of a chemical spill into a ditch or
waterway, the Engineer will then notify appropriate IEPA and IEMA personnel for the appropriate cleanup procedures.

Part IX. Contractor Required Submittals

Prior to conducting any professional services at the site covered by this plan, the Contractor and each subcontractor responsible for
compliance with the permit shall submit to the Resident Engineer a Contractor Certification Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollution prevention BMPs, including the following items:

Approximate duration of the project, including each stage of the project
Rainy season, dry season, and winter shutdown dates

Temporary stabilization measures to be employed by contract phases
Mobilization time-frame

Mass clearing and grubbing/roadside clearing dates

Deployment of Erosion Control Practices

Deployment of Sediment Control Practices (including stabilized construction entrances and exits to be used and how they will be
maintained)

Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage, refueling
locations, etc.)

Paving, saw-cutting, and any other pavement related operations
Maijor planned stockpiling operation

Time frame for other significant long-term operations or activities that may plan non-storm water discharges as dewatering,
grinding, etc.

Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
provide a graphical representation showing location and type of BMPs to be used when applicable:

Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of the
project. The installation details will then be included with the SWPPP.

Vehicle Entrances and Exits - Identify type and location of stabilized construction entrances and exits to be used and how they
will be maintained.

Material Delivery, Storage and Use- Discuss where and how materials including chemicals, concrete curing compounds,
petroleum products, etc. will be stored for this project. Specifically, any chemical stored in a 55 gallon drum provided by the
contractor.

Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to prevent
pollution of storm water from stockpiles.

Waste Disposal - Discuss methods of waste disposal that will be used for this project.
Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill.

Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on this
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project and how they will be signed and maintained.

Litter Management - Discuss how litter will be maintained for this project (education of employees, number of dumpsters,
frequency of dumpster pick-up, etc.).

Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to ensure
containment and spill prevention.

Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and maintenance locations for this
project and what BMPs will be used to ensure containment and spill prevention.

o Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not leave
the construction site.

Additional measures indicated in the plan

N/A

Part X. Maintenance

It will be the Contractor's responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and
maintained per manufacture's specifications. However, when requested by the Contractor, the Resident Engineer will provide general
maintenance guides (e.g., IDOT Erosion and Sediment Control Field Guide) to the Contractor for the practices associated with this project.
Any damage or undermining shall be repaired immediately.

Below, describe procedures to maintain in good and effective operating conditions

Ditch Checks - Manufactured ditch checks shall be inspected every 7 days and after each 1/12-inch rainfall or
snow equivalent. Sediment shall be be removed from the upstream side of the ditch check when sediment has
reached one-half the height of the ditch check. Products shall be maintained in same condition as when installed.
Water or sediment going around the ditch check indicates incorrect installation or maintenance is required.

Temporary Erosion Control Seeding - Reseed areas where seedling emergence is poor, or where erosion
occurs, as soon as possible. Protect from vehicular and foot traffic. Control weeds by mowing.

Erosion Control Blanket - Inspect all Erosion Control Blankets periodically and after rainstorms to check for
damage due to water running under the blanket or if the blankets have been displaced by wind. If significant
erosion has occurred under the blanket, then grading and reseeding may also be necessary.

Inlet Filters - The frequency of inlet filter inspections shall be as described below. Inlet filters shall

be cleaned in accordance with manufacturer specifications. If no manufacturer cleaning specifications are
provided, inlet filters shall be cleaned by removing and properly disposing the collected sediment. Once
sediment is removed, filters shall be rinsed with clear water and checked for permeability. If filters cannot be
cleaned to the satisfaction of the Engineer they shall be replaced. Filters can be reused if permitted by
manufacturer and if cleaned as stated above, and with approval of the Engineer.

Part XI. Inspections

Qualified personnel shall inspect disturbed areas of the construction site that have not been finally stabilized, structural control measures,
and locations where vehicles enter or exit the site at least once every seven calendar days and within 24 hours of the end of a storm or by
the end of the following business or workday that is 0.50 inches or greater or equivalent snowmelt (except as allowed for Frozen
Conditions).

In addition, all areas where storm water typically flows within the site should be inspected periodically to check for evidence of pollutants
entering the drainage system, as well as all locations where stabilization measures have been implemented to ensure they are operating
correctly.
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Inspections shall be documented on the form BC 2259 (Storm Water Pollution Prevention Plan Erosion Control Inspection Report).

The Erosion and Sediment Control Field Guide for Construction Inspection shall be consulted as needed.

Dewatering

For site(s) discharging dewatering water, an inspection during the discharge shall be done once per day on which the discharge occurs
and record the following in a report within 24 hours of completing the Inspection:

e The inspection date;
* Names and titles of personnel performing the inspection;

« Approximate times that the dewatering discharge began and ended on the day of inspection;

Estimates of the rate (in gallons per day) of discharge on the day of inspection;

o Whether or not any of the following indications of pollutant discharge were observed at the point of discharge: a sediment plume,
suspended solids. unusual color, presence of odor, decreased clarity, or presence of foam; and/or a visible sheen on the water
surface or visible oily deposits on the bottom or shoreline of the receiving water.

Erozen Conditions

Inspections may be reduced to once per month when all construction activities have ceased due to frozen conditions. Weekly inspections
will recommence when construction activities resume, either temporarily or continuously, or if there is 0.5” or greater rain event, or a
discharge due to snowmelt occurs.

Floodi i it

Areas that are inaccessible during required inspections due to flooding or other unsafe conditions must be inspected within 72 hours of
becoming accessible.

Part XIl. Incidence of Noncompliance (ION)

The Department shall notify the appropriate Agency Field Operations Section office by email as described on the IEPA ION form, within 24
hours of any incidence of noncompliance for any violation of the storm water pollution prevention plan observed during any inspection
conducted, or for violations of any condition of this permit.

The Department shall complete and submit within 5 days an "Incidence of Noncompliance" (IlON) report for any violation of the storm water
pollution prevention plan observed during any Inspection conducted, or for violations of any condition of this permit. Submission shall be
on forms provided by the IEPA and include specific information on the cause of noncompliance, actions which were taken to prevent any
further causes of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance.
Corrective actions must be undertaken immediately to address the identified non-compliance issue(s}.

llinois Environmental Protection Agency
Division of Water Pollution Control Compliance Assurance Section

1021 North Grand Avenue East
Post Office Box 19276 Springfield, lllinois 62794-9276

Completed 07/18/25 Page 10 of 12 BDE 2342 (Rev. 12/20/24)

117



FAP ROUTE 2 (IL 3)
PROJECT BR-KXQC(532)
SECTION (103,104)BR-1
MADISON COUNTY
CONTRACT NO. 76N65

Part XIll. Corrective Actions

Corrective actions must be taken when:
* A storm water control needs repair or replacement;
o A storm water control necessary to comply with the requirements of this permit was never installed, or was installed incorrectly;
» Discharges are causing an exceedance of applicable water quality standards; or

¢ A prohibited discharge has occurred.

Corrective Actions must be completed as soon as possible and documented within 7 days in an Inspection Report or report of
noncompliance. If it is infeasible to complete the installation or repair within 7 calendar days, it must be documented in the records why it is
infeasible to complete the installation or repair within the 7 day time-frame and document the schedule for installing the storm water
control(s) and making it operational as soon as feasible after the 7-day time-frame.. In the event that maintenance is required for the same
storm water control at the same location three or more times, the control must be repaired in a manner that prevents continued failure to
the extent feasible, and it must be documented the condition and how it was repaired in the records. Alternatively, it must be documented
why the specific re-occurrence of this same issue must continue to be addressed as a routine maintenance fix.

Part XIV. Retention of Records

The Department must retain copies of the SWPPP and all reports and notices required by this permit, records of all data used to complete
the NOI to be covered by this permit, and the Agency Notice of Permit Coverage letter for at least three years from the date that the permit
coverage expires or is terminated. the permittee must retain a copy of the SWPPP and any revisions to the SWPPP required by this permit
at the construction site from the date of project initiation to the date of final stabilization. Any manuals or other documents referenced in the
SWPPP must also be retained at the construction site.

Part XV. Failure to Comply

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National Pollutant
Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties under the
Permit ILR10 which could be passed on to the contractor (See Article 105.03 Conformity with Contract)

Part XVI. Keeping the SWPPP (“plan”) Current

IDOT shall amend the plan whenever there is a change in design, construction, operation, or maintenance, which has a significant
effect on the potential for the discharge of pollutants to Waters of the United States and which has not otherwise been addressed in the
plan or if the plan proves to be ineffective in eliminating or significantly minimizing sediment and/or pollutants identified under
paragraph Part Il. Water Quality or in otherwise achieving the general objectives of controlling pollutants in storm water discharges
associated with construction site activity.

In addition, the plan shall be amended to identify any new contractor and/or subcontractor that will implement a measure of the plan.
Amendments to the plan may be reviewed by the IEPA the same manner as the SWPPP and Erosion and Sediment Control Plan
(ESCP) submitted as part of the Notice of Intent (NOI). The SWPPP and site map must be modified within 7 days for any changes to
construction plans, storm water controls or other activities at the site that are no longer accurately reflected in the SWPPP.

In addition, the NOI shall be modified using the CDX system for any substantial modifications to the project such as:
o address changes
* new contractors

e area coverage
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» additional discharges to Waters of the United States, or

¢ other substantial modifications (e.g. addition of dewatering activities.

The notice of intent shall be modified within 30 days of the modification to the project.

Part XVIi: Notifications

In addition to the NOI submitted to IEPA, all MS4 permittees identified in Part |. Site Description shall receive a copy of the NOI.

Part XVIIl. Notice of Termination

Where a site has completed final stabilization and all storm water discharges from construction activities that are authorized by this permit
are eliminated, the permittee must submit a completed Notice of Termination (NOT) that is signed in accordance with ILR10 permit.

Method of Measurement: NPDES Compliance shall not be measured for payment separately. Measurement for payment for Temporary
Erosion and Sediment Control shall be in accordance with Section 280 or as otherwise provided in the contract. Permanent BMPs
necessary to comply with this provision shall be measured for payment in accordance with their respective provisions in the contract.

Basis of Payment: NPDES Compliance shall not be paid for separately. Payment for Temporary Erosion and Sediment Control shall be in
accordance with Section 280 or as otherwise provided in the contract. Permanent BMPs necessary to comply with this provision shall be
paid for in accordance with their respective payment provisions in the contract.
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llinois Department 9&%
of 1?ansportaﬂ on Contractor Certification Statement %

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by
each firm. Attach to this certification all items required by Section II.G of the Storm Water Pollution Prevention Plan
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route Marked Route Section Number
[Fap2 i Route 3 (Cedar Street) ||sECTION (103,104)BR-1 |
Project Number County Contract Number

| Madison |[7enes |

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES
Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

Additionally, | have read and understand all of the information and requirements stated in SWPPP for the above mentioned
project; | have received copies of all appropriate maintenance procedures; and, | have provided all documentation required
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

[J Contractor
[[] Sub-Contractor

Signature Date
Print Name Title |
Name of Firm Phone

IStreet Address ”City _| State  Zip Code

Items which this Contractor/subcontractor will be responsible for as required in Section 11.G. of SWPPP

Printed 04/01/25 BDE 2342A (07/19/19)
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Illinois Integrated Water Quality Report
and Section 303(d) List, 2020/2022

June 2022
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Cahokia-Joachim Watershed
(HUC 07140101)

APPROXIMATE
PROJECT SITE

IL_JNG

8 12 16

Miles
IL_JNGA-PF-A

IL_JNG-PF-A

AUID Water Acres I_IMAABAC
IL_RIA STAUNTON 133.48
IL_RIC HORSESHOE (MADISON) 2248.98
IL_RIF MT. OLIVE NEW 39.55
IL_RIG MT. OLIVE OLD 35.23
IL_RIK FRANK HOLTEN 1 61.16
IL_RIL FRANK HOLTEN 2 43.64 Legend
. ILRIM FRANK HOLTEN 3 83.21 -
L RIN HOLIDAY SHORES 245.14 303d Listed Streams
AUID Stream Name 1 iles —  Streams
I Mississippi River 6.40
IL_J-02 Mississippi River 13.83 [___] 303d Listed Lakes
IL_J-36 Mississippi River 58.72
IL_JHE-C1 Waterloo Creek 179 I:l Lakes
IL_JMA-01 Canal #1 7.07 3 "
IL_IMAA-01 Prairie du Pont Creek 14.95 :} Cahokia-Joachim
IL_JMAABA-C1 Stookey Creek 117
IL_JN-02 Cahokia Canal 15.35 4 HUC 8 Watersheds
IL_JNA-01 Canteen Creek 4.52 Muni cipalities
IL_INA-02 Canteen Creek 10.28 e
IL_ING Schoenberger Creek North 182 . | Counties
IL_JNGA-PF-A1 Dot Creek 0.33
IL_INGA-PF-D1 Dot Creek 031
IL_JNG-PF-A3 Schoenberger Creek North 1.02
Lo Chain Of Rocks Canal 9.44
IL_JQ-03 Cahokia Creek 20.09
IL_JQ-05 Cahokia Creek 10.69
IL_JQ-07 Cahokia Diversion Channel 5.29
IL_JQO-HS-C1 Holiday Shores Creek 0.25
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Hydrologic Assessment Unit |Water
Priority |Unit Code |Water Body Name 1D Size* [Deslgnated Use Cause
Medium [0714010508 |Missi i River IIL_I-84 119.5 |Fish Consumption POLYCHLORINATED BIPHENYLS (PCBS}
Medium ]0714010508 [Mississippi River ]IL_I-84 119.5 |Fish Consumption TOXAPHENE
Public and Food Processing
Medium 0714010508 {N i River IIL_I-84 119.5 |Water Supply IRON
Medium |0714010104 |\ ippi River |IL_J 6.4 Fish Consumption MERCURY
Medium |0714010104 |\ ippi River IL_J 6.4 Fish Consumption POLYCHLORINATED BIPHENYLS (PCBS)
Medium |0714010105 N ippi River IL_J 6.4 Fish Consumption MERCURY
Medium 0714010105 {N ippi River IL_J) 6.4 Fish Consumption POLYCHLORINATED BIPHENYLS (PCBS)
Medium [0714010104 [N ippi River IL_J-02 13.83 |Fish Consumption ALDRIN
Medium [0714010104 |[Mississippi River IL_J-02 13.83 |[Fish Consumption DIELDRIN
Medium [0714010104 i ippi River IL_J-02 13.83 [Fish Consumption ENDRIN
Medium 0714010104 |N i River IL_J-02 13.83 [Fish Consumption HEPTACHLOR
Medium |0714010104 |N\ ppi River IL_J-02 13.83 [Fish Consumption MERCURY
Medium [0714010104 |\ ippi River IL_J-02 13.83 [Fish Consumption MIREX
Medium (0714010104 |Mi ippi River iL_J-02 13.83 |Fish Consumption POLYCHLORINATED BIPHENYLS (PCBS)
Medium (0714010104 |\ ippi River iL_J-02 13.83 |Fish Consumption TOXAPHENE
Medium |0711000901 |N i River IL_J-05 44.34 |Fish Consumption ALDRIN
Medium |0711000901 N ippi River IL_J-05 44.34 [Fish Consumption DIELDRIN
Medium (0711000901 |M River IL_J-05 44.34 |Fish Consumption ENDRIN
Medium |0711000901 [N i River IL_J-05 44.34 |Fish Consumption HEPTACHLOR
Medium (0711000901 | i River iL_J-05 44.34 [Fish Consumption MERCURY
Medium |0711000901 |Mi i River IL_J-05 44.34 |[Fish Consumption MIREX
Medium [0711000901 (M i River ]IL_J-OS 44.34 [Fish Consumption POLYCHLORINATED BIPHENYLS (PCBS)
Medium [0711000901 |N ippi River IIL_J-OS 44.34 |Fish Consumption TOXAPHENE
Public and Food Processing
Medium [0711000901 |Mi i River IL_J-05 44.34 |Water Supply IRON
Medium [0711000904 [N ippi River |IL_J-05 44.34 |Fish Consumption ALDRIN
Medium [0711000904 |\ i River IIL_J-OS 44.34 |Fish Consumption DIELDRIN
Medium 0711000904 (N i River |i_s-05 44.34 |Fish Consumption ENDRIN
Medium |0711000904 |\ ippi River IIL_J-OS 44.34 |Fish Consumption HEPTACHLOR
Medium 0711000904 |\ ippi River JiL_J-05 44.34 |Fish Consumption MERCURY
Medium [0711000904 |Mississippi River |IL_J-05 44.34 |Fish Consumption MIREX
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Custom Soil Resource Report
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MAP INFORMATION

The soil surveys that comprise your ACI were mapped at
1:12,000.

Warning: Soil Map may not be valid at this scale.

Enlargement of maps beyond the scale of mapping can cause
misunderstanding of the detail of mapping and accuracy of soil
line placement. The maps do not show the small areas of
contrasting soils that could have been shown at a more detailed
scale

Please rely on the bar scale on each map sheet for map
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL,
Coordinate System. Web Mercator (EPSG 3857)

Maps from the Web Sail Survey are based on the Web Mercator
projection, which preserves direction and shape but distorts
distance and area. A projection that preserves area, such as the
Albers equal-area conic projection, should be used if more
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as
of the version date(s) listed below.

Soil Survey Area:  Madison County, lilinois
Survey Area Data:  Version 18, Aug 21, 2024

Soil map units are labeled (as space allows) for map scales
1:50,000 or larger.

Date(s) aerial images were photographed: Jul 22, 2022—Aug
25, 2022

The orthophoto or other base map on which the scil lines were
compiled and digitized probably differs from the background
imagery displayed on these maps. As a result, some minor
shifting of map unit boundaries may be evident.
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Map Unit Legend (IL Route 3 (Cedar Street)
Over Port District Railyard)

Map Unit Symbol Map Unit Name Acres in AOI I Percent of AOl
533 Urban land 19| 23.0%
802B Orthents, loamy, undulating 2.8 356.0%
2304B Landes-Fluvents-Urban land 26 31.9%
complex, 2 to 5 percent
slopes, occasionally flooded
2592A Nameoki-Fluvents-Urban land 0.8 10.2%
complex, 0 to 2 percent
slopes, occasionally flooded
Totals for Area of Interest 8.1 100.0%

Map Unit Descriptions (IL Route 3 (Cedar
Street) Over Port District Railyard)

The map units delineated on the detailed soil maps in a soil survey represent the
soils or miscellaneous areas in the survey area. The map unit descriptions, along
with the maps, can be used to determine the composition and properties of a unit.

A map unit delineation on a soil map represents an area dominated by one or more
major kinds of soil or miscellaneous areas. A map unit is identified and named
according to the taxonomic classification of the dominant soils. Within a taxonomic
class there are precisely defined limits for the properties of the soils. On the
landscape, however, the soils are natural phenomena, and they have the
characteristic variability of all natural phenomena. Thus, the range of some
observed properties may extend beyond the limits defined for a taxonomic class.
Areas of soils of a single taxonomic class rarely, if ever, can be mapped without
including areas of other taxonomic classes. Consequently, every map unit is made
up of the soils or miscellaneous areas for which it is named and some minor
components that belong to taxonomic classes other than those of the major soils.

Most minor soils have properties similar to those of the dominant soil or soils in the
map unit, and thus they do not affect use and management. These are called
noncontrasting, or similar, components. They may or may not be mentioned in a
particular map unit description. Other minor components, however, have properties
and behavioral characteristics divergent enough to affect use or to require different
management. These are called contrasting, or dissimilar, components. They
generally are in small areas and could not be mapped separately because of the
scale used. Some small areas of strongly contrasting soils or miscellaneous areas
are identified by a special symbol on the maps. If included in the database for a
given area, the contrasting minor components are identified in the map unit
descriptions along with some characteristics of each. A few areas of minor
components may not have been observed, and consequently they are not
mentioned in the descriptions, especially where the pattern was so complex that it
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was impractical to make enough observations to identify all the soils and
miscellaneous areas on the landscape.

The presence of minor components in a map unit in no way diminishes the
usefulness or accuracy of the data. The objective of mapping is not to delineate
pure taxonomic classes but rather to separate the landscape into landforms or
landform segments that have similar use and management requirements. The
delineation of such segments on the map provides sufficient information for the
development of resource plans. If intensive use of small areas is planned, however,
onsite investigation is needed to define and locate the soils and miscellaneous
areas.

An identifying symbol precedes the map unit name in the map unit descriptions.
Each description includes general facts about the unit and gives important soil
properties and qualities.

Soils that have profiles that are almost alike make up a soil series. Except for
differences in texture of the surface layer, all the soils of a series have major
horizons that are similar in composition, thickness, and arrangement.

Soils of one series can differ in texture of the surface layer, slope, stoniness,
salinity, degree of erosion, and other characteristics that affect their use. On the
basis of such differences, a soil series is divided into soil phases. Most of the areas
shown on the detailed soil maps are phases of soil series. The name of a soil phase
commonly indicates a feature that affects use or management. For example, Alpha
silt loam, 0 to 2 percent slopes, is a phase of the Alpha series.

Some map units are made up of two or more major soils or miscellaneous areas.
These map units are complexes, associations, or undifferentiated groups.

A complex consists of two or more soils or miscellaneous areas in such an intricate
pattern or in such small areas that they cannot be shown separately on the maps.
The pattern and proportion of the soils or miscellaneous areas are somewhat similar
in all areas. Alpha-Beta complex, 0 to 6 percent slopes, is an example.

An association is made up of two or more geographically associated soils or
miscellaneous areas that are shown as one unit on the maps. Because of present
or anticipated uses of the map units in the survey area, it was not considered
practical or necessary to map the soils or miscellaneous areas separately. The
pattern and relative proportion of the soils or miscellaneous areas are somewhat
similar. Alpha-Beta association, 0 to 2 percent slopes, is an example.

An undifferentiated group is made up of two or more soils or miscellaneous areas
that could be mapped individually but are mapped as one unit because similar
interpretations can be made for use and management. The pattern and proportion
of the soils or miscellaneous areas in a mapped area are not uniform. An area can
be made up of only one of the major soils or miscellaneous areas, or it can be made
up of all of them. Alpha and Beta soils, 0 to 2 percent slopes, is an example.

Some surveys include miscellaneous areas. Such areas have little or no soil
material and support little or no vegetation. Rock outcrop is an example.
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llinois Department of Transportation

Memorandum
To: Kirk Brown Attn: Tiffany Brase
From: Jack A. Elston By: Shawn Wilcockson
Subject: Natural Resources Review ESR C / / Mé
Date: June 30, 2022 - “‘"/\/
Seq # 23642
Contract# 76N65
Route: FAP 2
Marked: IL3
Location: 3N, 10W, 23
Project: Repair and replace bridge abutments and substructures

County Madison

The proposed project consists of improvements to the IL 3 bridge spanning railway at the Army
Depot in Granite City, IL (structure number 060-0202). Survey limits extend 500 ft north and
south of the center of the structure and 150 ft east and west of the edge of the structure. Work
will include breaking up abutment slopewalls in place and replacement with rip rap, substructure
repair to the piers and abutments, and installation of fencing along the right of way under the
bridge. Temporary easements will be required during construction for staging and equipment
storage. No streams are present. Therewill be no tree removal. Land use in the vicinity of the
proposed projectis amix of industrial and residential.

Review for lllinois Endangered Species Protection and lllinois Natural Areas Preservation
— Part 1075

The lllinois Natural Heritage Database contains no records for any state or federally listed
threatened or endangered species near the project area. There are no lllinois Natural Area
Inventory sites, dedicated lllinois Nature Preserves, or registered Land and Water Reserves in
the vicinity of the project location. Therefore, consultation under Part 1075 is terminated.

This review for compliance with 17 lll. Adm. Code Part 1075 is valid for two years unless
new information becomes available that was not previously considered; the proposed
improvement is modified; or additional species, essential habitat, or natural areas are
identified in the vicinity. If the proposedimprovementhas not been implemented within
two years of the date of this memorandum, or any of the above listed conditions develop,
a new review will be necessary.

Review forlllinois Interagency Wetland Policy Act — Part 1090

The National Wetlands Inventory, Ducks Unlimited Wetlands Inventory, prior field surveys,
ground level and aerial photography, and USDA Soil Survey maps were examined. There are
no inventoried wetlands in the project vicinity. Soils in the project area are mapped as urban
land, Landes-Fluvents-Urban land complex, Nameoki-Fluvents-Urban land complex and
Orthents, all of which are non-hydric. Therefore, the wetland review under Part 1090 is
terminated.
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Review for Endangered Species Act - Section 7

The proposed improvement was reviewed in fulfillment of our obligation under Section 7(a)2 of
the Endangered Species Act. Our review included use of the US Fish and Wildlife Service's
Information for Planning and Conservation (IPaC) web-based review tool. Through IPaC, an
official species list was received and is saved to the project folder. The list contains the
endangered, threatened, proposed and candidate species and proposed and designated critica
habitat that may be present within or in the vicinity of the proposed improvement. The following
species are listed: Indiana bat (lbat), northern long-eared bat (NLEB), eastern massasauga,
spectaclecase mussel, decurrent false aster, and eastern prairie fringed orchid. No proposed or
designated critical habitat is listed in Madison County. Under 50 CFR 402.12(e), the accuracy
of the species listis limited to 90 days.

Within IPaC there is a Determination Key for the NLEB and Ibat. We used the key to determine
applicability of the project with the USFWS revised programmatic biological opinion for
transportation projects and to assess what effectthe project would have on NLEB or Ibat. The
projectis located in an urban area with mixed industrial and residential uses. The bridge to be
repaired spans railway, and there is no stream or riparian corridor associated with the bridge. No
suitable wooded/forested habitat was found to exist within 1,000 feet of the project area. We
completed an IPaC qualification interview and determined that the project is within the scope of
the programmatic biological opinion and will have no effect on either bat species. We cross-
referenced the preferred habitat of each of the remaining listed species with our knowledge of the
projectarea and determined that the proposedimprovementwillhave no effect on those species.

Should the project be modified or if new information indicates listed or proposed species may be
affected, consultation or additional coordination should be initiated.

LSC
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ILLINOIS URBAN MANUAL
PRACTICE STANDARD

Ditch Check (Manufactured)
Code 814

Source: Winnebagon Soil and Water Conservation District

Definition
A pre-fabricated temporary dam or flow thru device installed across
a swale or road ditch to reduce the velocity of water.

Purpose
The purposes of these practices are to reduce the velocity of

concentrated storm water flows thereby reducing erosion of the
swale or road ditch, trap sediment, promote settling of suspended
solids behind the check, reduce scour and channel erosion, and
promote infiltration when suitable soils are present.

Conditions Where Practice Applies
The use of manufactured ditch checks applies where grading

activity occurs in areas of concentrated flows with slopes less than
8% and flow velocities less than 8 cfs and a temporary measure is
needed to control erosion of the channel until permanent
stabilization practices can be implemented.

814 -1
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Manufactured ditch checks should be applied to ditches that cannot
receive a permanent non-erodible lining, either synthetic or
vegetated, due to ongoing construction activity.

Other applications include use of manufactured ditch checks to
slow water velocity in a ditch while permanent vegetation is being
established.

Criteria

The minimum height of manufactured ditch checks shall be 10
inches for synthetic porous runoff control structures and permeable
ditch checks and shall not exceed a maximum height of 15 inches
for other manufactured products.

Manufactured ditch checks such as rolled erosion control products
must be trenched in 3 inches and staked through the outer mesh
material at a 45-degree angle in the direction of flow. Staking this
product as directed will prevent the ditch check from riding up the
stakes during high flows. If rolled erosion control products are
spliced, a minimum overlap equal to the diameter of the product
shall be used.

Urethane foam geotextile ditch checks must be pinned from the
middle out toward the edge of the fabric. The upstream ends of the
urethane foam apron must be keyed into the soil to prevent under
cutting of the check. The hinge of the urethane foam ditch check
where the triangular foam is stitched to the apron must be placed
on the upstream side of the ditch to prevent the foam from being
dislodged and flipped over on its side.

Plastic permeable ditch checks and synthetic porous runoff control
structure ditch checks must have either a biodegradable erosion
control blanket or permanent erosion control blanket underneath
them. The blanket must be toed into the soil and pinned to prevent
undercutting of the check. Each of these ditch check types has a
particular anchor pin system that must be followed to ensure

814 -2
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stability of the panel from flows and proper connection of panel
sections.

Vegetated ditch checks need to be anchored to the soil by inserting
the hood into the trench and backfilling with soil. Check flaps need
to be secured to adjoining segments to ensure water does not pass
and cause erosion at joints.

Manufactured ditch checks are appropriate in shallow swales or
ditches with slopes less than 8%. Most manufactured ditch checks
are not appropriate for flow velocities higher than 8 fps.

A manufactured ditch check shall be selected to manage flows
from a 10-year storm event or selected to match the ditch lining
design year flow.

All manufactured ditch checks must be installed to ensure the
center of the structure is at least 6 inches lower than outside edges
of check to allow water to flow over the middle of the ditch check
and not around the edges. Each manufactured ditch check shall
have a central section/portion forming a horizontal weir and inclined
portions which extend from the weir up the embankment and the
backslope. Some manufacturers have criteria for number of panels
or sections up slope based upon side slope ratios.

The control structures must be placed perpendicular to the
direction of water flow. There must be firm contact between the
bottom of the check and soil or base material, such as an erosion
control blanket.

The anchoring systems specified for each type of manufactured
ditch checks must be able to endure flow rates designed for the
application including freeze thaw cycles.

814 -3
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Manufactured ditch checks must be spaced such that the top of the
downstream check shall be at the same elevation as the bottom of
the upstream check, or as specified in manufactures specifications.

Manufactured ditch checks, similar to other ditch check types, must
be placed such that ponding water will not result in nuisance
conditions to adjacent areas.

The manufacturer’s specifications and recommendations shall be
followed when selecting the appropriate manufactured ditch check.

Considerations

Various manufactured ditch check practices are used to prevent
scour and slow the flow of water through a construction site. Using
a series of manufactured ditch checks will increase their
effectiveness. Manufactured ditch checks include urethane foam
geotextiles, rolled erosion control products, plastic permeable
checks, synthetic porous runoff control structures, vegetated ditch
checks, and tube type products filled with various substances such
as compost or shredded rubber.

Plans and Specifications
Plans and specifications for installing manufactured ditch checks

shall be in keeping with this standard and shall describe the
requirements for applying the practice to achieve its intended
purpose. The plans and specifications shall include the following
items at a minimum:

1. Locations and spacing of ditch checks.

2. Typical section details for the type of manufactured ditch check
selected.

3. Installation details including anchoring systems.

4. Sequence and schedule of installation and removal.

5. Fabric specifications for material underneath plastic permeable
and synthetic porous runoff control structure ditch checks.

6. All plans shall include a schedule for inspection and

814 -4
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maintenance with the responsible person identified.

Standard Drawings PLASTIC PERMEABLE CHECKS IUM-514PC,
ROLLED EROSION CONTROL PRODUCTS IUM-514RC,
SYNTHETIC POROUS RUNOFF CONTROL STRUCTURES —
IUM-514SC, URETHANE FOAM GEOTEXTILES IUM-514UF, and
VEGETATED DITCH CHECK IUM-514VC may be used as the plan
sheet.

Operation and Maintenance
Manufactured ditch checks shall be inspected every 7 days and
after each Yz-inch rainfall or snow equivalent.

Sediment shall be removed from the upstream side of the ditch
check when sediment has reached one-half the height of the ditch
check. Inspect any fabric for tears or dislodging after sediment is
removed and repair or replace immediately. Additional
requirements may apply per manufacturer specifications or permit
requirements.

Products shall be maintained in same condition as when installed.
Rolled erosion control ditch checks must be replaced whenever
tears, splits, unraveling or compressed straw or excelsior is
apparent.

Any fabric used as a base or apron underneath the plastic
permeable or synthetic porous runoff control structure ditch checks
that is torn or dislodged must be replaced or repaired.

Remove debris (litter, corn stalks) when observed.

Water or sediment going around the ditch check indicates incorrect
installation or maintenance is required. The flow of water over the
center of the ditch check or through the device must be
reestablished. The manufactured ditch check may need
lengthening up the side slope, sediment removed from pores, or
the flow velocities are too great for the type of ditch check.

814-5
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Manufactured ditch checks are not designed to be part of the
permanent storm water management system. Their material
components are not conducive to being incorporated into soils
once they have reached their useful life.

Remove manufactured ditch checks once all upslope areas are
stabilized and swale or ditch stabilization is complete. The
biodegradable form of plastic permeable ditch checks can be left in
place on top of the permanent stabilization such as blankets to
provide velocity reductions, provided they are not a hazard to
mowing operations. Vegetated ditch checks may remain in place
within the ditch or swale if permanent vegetation is desired such as
in the case of establishing a vegetated swale.

References

lllinois Department of Transportation, Bureau of Design and
Environment Manual, Chapter 41 Construction Site Storm
Water Pollution Control.

lllinois Department of Transportation, Erosion and Sediment
Control Field Guide for Construction Inspection, July 2010.

lllinois Department of Transportation Standard Specifications for
Road and Bridge Construction, January 1, 2007

Missouri Department of Transportation, Engineering Policy Guide.
806.8 Storm Water Pollution Prevention Plan (SWPPP).

Wisconsin Department of Natural Resources. Conservation
Practice Standards, March 2006.

December 2011
Code 814 — Ditch Check (Manufactured).doc
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NATURAL RESOURCES CONSERVATION SERVICE
ILLINOIS URBAN MANUAL
PRACTICE STANDARD

Temporary Seeding
(acres or square feet)
_Code 965

Definition
Planting rapid-growing annual grasses or small grains, to provide initial,
temporary cover for erosion control on disturbed areas.

Purpose
The purpose of this practice is to temporarily stabilize denuded areas

that will not be brought to final grade or on which construction will be
stopped for a period of more than 14 working days.

Temporary seeding helps reduce runoff and erosion until permanent
vegetation or other erosion control measures can be established. In
addition, it provides residue for soil protection during seedbed
preparation and reduces problems of mud and dust production from
bare soil surfaces during construction.

Conditions Where Practice Applies

This practice applies to all cleared, unvegetated, or sparsely vegetated
soil surfaces where vegetative cover is needed for less than 1 year.
Applications of this practice include diversions, dams, temporary

965 -1
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sediment basins, temporary road banks, topsoil stockpiles and any
other exposed areas of a construction site.

Criteria
Plant Selection — Select plants appropriate to the season and site
conditions from Table 1.

Site Preparation — Prior to seeding, install necessary erosion control
and sediment control practices if possible.

Remove large rocks or other debris that may interfere with seedbed
preparation or seeding operations.

Seedbed Preparation:

1. Liming: Where the pH of the soil is below 5.5, apply one and one half
to two tons per acre of finely ground agricultural limestone. If the
seeding period is less than 30 days liming will not be required.

2. Fertilizer: Apply 500 pounds per acre of 10-10-10 fertilizer or
equivalent. Incorporate lime and fertilizer into the top 2-4 inches of
soil. If the seeding period is less than 30 days fertilizer will not be
required.

3. Prepare a seedbed of loose soil to a depth of 3 to 4 inches. If recent
tillage or grading operations have resulted in a loose surface,
additional tillage or roughening may not be required except to break
up large clods. If rainfall caused the surface to become sealed or
crusted, loosen it just prior to seeding by disking, raking, harrowing,
or other suitable methods. Groove or furrow slopes steeper than 3:1
on the contour before seeding.

Seeding — Seed shall be evenly applied with a cyclone seeder, drill,
cultipacker seeder or hydroseeder. Small grains shall be planted no
more than one inch deep. Grasses shall be planted no more than one
half inch deep.

Cover broadcast seedings by cultipacking, dragging a harrow, or
raking.

965 -2
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Mulching — Seedings made during optimum spring and summer
seeding dates, with favorable soil and site conditions, will not require
mulch.

When temporary protection is needed, see Practice Standard
MULCHING 875.

Considerations

Temporary seedings should be used to protect earthen structures such
as dikes, diversions, dams and other structures used for sediment
control during construction. Temporary seedings can also reduce the
amount of maintenance these structures may need. For example, the
frequency of sediment basin clean-outs will be reduced if watershed
areas, outside the active construction zone, are stabilized.

Proper seedbed preparation, selection of appropriate species, and use
of quality seed are as important in this practice, as in Practice Standard
PERMANENT VEGETATION 880. Failure to follow established
guidelines and recommendations carefully might result in an
inadequate or short-lived stand of vegetation that will not control
erosion.

Temporary seeding provides protection for no more than 1 year, during
which time permanent stabilization should be initiated.

Plans and Specifications
Plans and specifications for temporary seeding shall be in keeping with

this standard and shall describe the requirements for applying the
practice to achieve its intended purpose. At a minimum include the
following items:

1. Plant species to be used
2. Dates of seeding

3. Seedbed preparation
4. Fertilization and seeding rates and methods

965 -3
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All plans shall include the installation, inspection, and maintenance
schedules with the responsible party identified.

Operation and Maintenance

Reseed areas where seedling emergence is poor, or where erosion
occurs, as soon as possible. Protect from vehicular and foot traffic.
Control weeds by mowing.

December 1994
Code 965 — Temporary Seeding.doc

965 - 4
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Table 1

R Temporary Seeding Species, Rates,and Dates

~Species ~ Ibs/Acre  Ibs/1,000 ft? Seeding Dates

Oats 90 A R ~ Early Spring - Jul. 1

Cereal Rye i 90 2  EarlySpring—Sept.30

Wheat TR 2 TO ___ Early Spring — Sept. 30

~ Perennial Ryegrass 25000 06  Early Spring — Sept. 30

965 -5
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ILLINOIS URBAN MANUAL TECHNICAL COMMITTEE
PRACTICE STANDARD

Erosion Control Blanket
(square feet)
Code 830

Source Kane-DuPage Soil and Water Conservation District

Definition

A temporary protective blanket of degradable materials; e.g.
straw, wood, coconut, jute, or blend of these materials bound
into a mat, usually with a plastic or degradable mesh or
netting on one or both sides.

Purpose
The purposes of this practice are to protect the soil surface

from raindrop impact and overland flow during the
establishment of vegetation, and to reduce soil moisture loss
due to evaporation.

Conditions Where Practice Applies

This practice applies on exposed slopes and newly seeded
areas. These mats are used on slopes that are 1.5:1 or flatter.
The most common application for erosion control blankets is
on slopes and flat areas where turf will need to be
established. For swales, channels, and slopes steeper than

830 -1
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1.5:1 please refer to Practice Standard EROSION BLANKET:
TURF REINFORCEMENT MAT (TRM) 831. A designer
should determine the blanket type.

Criteria

The blanket type should be selected by slope steepness,
shear stress, degradation of the blanket, and the duration of
time that the blanket will be protecting the soil solely without
vegetation. Erosion Control Blankets shall be installed after
the seed bed preparation, fertilizing, or liming and seeding is
completed. Refer to Practice Standards TEMPORARY
SEEDING 965 and PERMANENT VEGETATION 880. The
blanket shall be in firm contact with the soil. All rocks or soil
clods 1.5 inches or larger must be removed prior to
installation. Under no circumstance should the blanket be
allowed to bridge over surface irregularities. It shall be
anchored with the proper number and spacing of wire staples.
The staples/pins shall be the proper width and length to meet
the performance required.

On slopes and in low flow channels, the blanket shall be
unrolled upstream to downstream parallel to the direction of
flow. The upstream end of each blanket shall be anchored in
a minimum 6-inch-deep anchor trench, backfilled, and
compacted. These blankets, when laid side by side, shall
overlap a minimum of 4 inches. When more than one blanket
length is needed, the material shall be shingled at a minimum
of 4 inches over the downstream piece as shown in Standard
Drawing EROSION CONTROL BLANKET IL-530. All edges
shall be stapled or trenched per manufacturers
recommendation or at least as stringent as that stated in
Standard Drawing IUM-530.

830 -2
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Considerations

Different types of Erosion Control Blankets may be needed for
each slope on a construction site and these variations should
be reflected on the site’s development plan. Erosion Control
Blanket materials and netting will break down over time. The
proper blanket type should be chosen so that it lasts long
enough for the grass or other vegetation to become
established.

For swales and channels and in other areas of concentrated
flow or where a permanent blanket is needed for stabilization
refer to Practice Standard EROSION BLANKET: TURF
REINFORCEMENT MAT (TRM) 831.

In some cases, you may need to avoid accidental wildlife
entrapment in environmentally sensitive areas. If so, then use
an all-natural leno weave netting in place of a plastic net to
avoid any potential entrapment. Natural nets do not provide
long term reinforcement and shall not be used in areas where
reinforcement is needed.

Biodegradable stakes or staples shall be used in areas where
kids may play to avoid being cut by metal staples.

Plans and Specifications

Plans and specifications for installing Erosion Control
Blankets shall be in keeping with this standard and shall
describe the requirements for applying the practice to achieve
its intended purpose. At a minimum erosion control plans
should include the following items:

1.Location of the Erosion Contro! Blanket
2.Type of blanket

3.Location and cross section of anchor trenches
4 Staple spacing
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5.Installation procedures

Standard Drawing EROSION CONTROL BLANKET IL-530
may be used as part of the plan sheet. Also, consider adding
Material Specifications COCONUT BLANKETS 800, JUTE
NETTING 801, WOOD FIBER BLANKETS 802, or STRAW
BLANKETS 803.

Operation and Maintenance
Inspect all Erosion Control Blankets periodically and after

rainstorms to check for damage due to water running under
the blanket or if the blankets have been displaced by wind.
Also, inspect locations in the flow channels where the blanket
terminates and transitions into another BMP (such as riprap)
for erosion under the blanket. Any areas where water seeped
under the blanket, more staples may be needed per given
area or more frequent anchoring trenches installed with better
compaction. If significant erosion has occurred under the
blanket, then grading and reseeding may also be necessary.
Any Erosion Control Blankets that have been displaced will
need to be re-installed and re-stapled. This may indicate that
the wrong type of blanket was chosen. One may need to
revisit the site characteristics and then select a different type
of Erosion Control Blanket or chose a different practice.

References

Erosion Control Technology Council (ECTC), Standard
Specification for Rolled Erosion Control Products or
RECPs Table 1.

lllinois Department of Transportation

lllinois State Toll Highway Authority

U.S. Department of Agriculture, Natural Resources
Conservation Service lowa, 2004. Conservation
Strategies for Growing Communities.
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ILLINOIS URBAN MANUAL
PRACTICE STANDARD

INLET PROTECTION- Impervious Surface Areas

CODE 861

DEFINITION

A temporary sediment control barrier
formed around, in, or on a storm drain
inlet in impervious surface areas.

PURPOSE

To prevent sediment from entering
storm drains during construction.

CONDITIONS WHERE PRACTICE
APPLIES

Various inlet protection practices are
used where storm drain inlets are to be
made operational during construction
operations and before permanent
stabilization of the disturbed drainage
area. The methods of inlet protection
are effective for areas that are paved
and areas under construction. Sheet
flow or concentrated flows are permitted
with these methods. These methods of
inlet protection are not applicable for
direct discharges from pumps unless the
pump discharges are treated prior to
discharging to the inlets.

861-1

CRITERIA

The primary sediment to be trapped
shall be identified and the appropriate
filter requirements specified per
manufacturers’ recommendations.
When flow rates are critical to the
functioning of a site, the selection of the
inlet protection device shall include the
specified flow rate and the selection of
the filter made in conjunction with the
specifications for trapping sediment.

Inlet protection using fabric stretched
across a grate as the sole practice shall
not be allowed.

Drop-in inlet protection devices shall
include an overflow which prevents
stormwater from flooding paved areas.

Tributary drainage area to each inlet
shall not exceed one acre.

Inlet protection shall not be used as a
primary filter for sediment control from
construction site dewatering activities.
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See practice standard, DEWATERING
813.

CONSIDERATIONS

In developing areas, installation of
streets and storm sewer networks
usually occur before construction of
homes, businesses or other
developments. During this and
subsequent phases of construction,
unprotected soil is susceptible to
erosion. The sediment from this erosion
may be carried onto paved areas and
into the storm sewer system. In
addition, sediment, such as concrete
dust, may be transported from paved
areas under construction into the storm
sewer system as well as sediment
tracked onto the paved areas by
construction equipment. Sediment that
enters into the storm sewer system can
be carried to lakes, detention ponds, or
other natural or constructed
drainageways. As a result, the water
quality of the receiving body of water is
detrimentally affected. In cases of
extreme sediment loading, the storm
sewer system may clog completely or
lose a major portion of its capacity.

Inlet protection consists of several types
of inlet filters and traps. Each type
differs in application dependent upon
site conditions and type of inlet. Not all
types are appropriate in all cases. The
user must carefully select a design
suitable for the needs and site
conditions.

Regular street sweeping can
significantly reduce the volume of
sediment on impervious surfaces that
would wash toward inlets during rain
events.

For curb inlets where the open grate
extends up the side of curb, inlet

protection should include that open
area.

Consider the type of inlet protection
recommended if the surface area will
transition from impervious (i.e. asphalt)
to pervious (disturbed soil).

If the device includes a geotextile fabric
component, see MATERIAL
SPECIFICATION, GEOTEXTILE
FABRIC TABLE 592, TABLE 1 -
CLASS 4, or TABLE 2 - CLASS 2.

The types of Best Management
Practices that are currently used as inlet
protection for Impervious Surface Areas
are categorized for the purposes of the
lllinois Urban Manual (IUM) as At Grade
or Below Grade.

At Grade - These practices typically
cover the stormsewer grate. They can
be installed by inserting the grate of the
stormsewer into the practice and re-
attaching the grate to the structure, or
by attaching the practice to the top of
the grate, covering the entire surface. A
piece of fabric alone under, or on the
grate is not allowed.

Sediment Control - Stormwater runoff
will slow as it encounters the inlet
protection practice and may form a
temporary pool above the inlet.
Sediment drops out of the water column
and is deposited on the top of, and
around the practice based on the size of
pooled area. Heavy rains may cause
excessive ponding and may require an
overflow.

Additional Considerations - Removal of
accumulated sediment occurs outside

the structure. May be able to withstand
street sweeping, but not snow plowing.

Below Grade - These practices are in
the form of a basket, sack, etc. and are




suspended from the structure under the
inlet grate. The practices shall never be
allowed to fall into the structure.

Sediment Control — Stormwater runoff
enters the stormsewer grate where
sediment is captured within the practice
that hangs from a bracket, strap, or is
part of the fabric within the structure.
These practices may include an open
area towards the top of the product that
allows heavier runoff volumes to by-
pass the sediment control function of the
practice in order to prevent pooling or
flooding outside the inlet.

Additional Consideration - If installed on
roadways, the overflow feature prevents
localized ponding of the roadway. Below
grade practices can typically withstand
street sweeping and snow plowing.

Use of Multiple Practices - Inlet
protection designs are more effective at
trapping/controlling sediment if they
incorporate more than one practice to
capture sediment. For curb inlets, a
rolled geotextile product filled with
gravel or other material may be placed
in a curb line. The added practice would
cause minor pooling in the curb line to
facilitate sediment removal from the
stormwater prior to it encountering the
inlet protection practice at the structure.
Ponding, or the creation of a sump
condition is a way to reduce the velocity
of stormwater runoff and allow sediment
to drop out of the water column while
allowing the water to get drain to the
practice.

Reduction/Control of Point Loading -
The reduction of point loading from
adjacent pervious surface areas to the
impervious surface area is critical for
establishing and maintaining effective
sediment control.
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Following are additional considerations
that apply to all types of inlet protection
methods:

1. Use designs that can withstand
construction equipment that drive
over inlet protections placed in front
of inlets.

2. Depending on the application, there
may be safety concerns since inlet
protections placed in front of, or
around inlets could cause ponding
into the street, or around the inlets.

3. Inlet protections placed in front of,
around or above inlets are easily
inspected and can be determined if
functioning properly.

4. Inlet protections placed in front of or
around inlets are flexible and can be
applied to various types of inlets.

5. Inlet protections placed inside the
inlet are more difficult to determine if
functioning properly since sediment
removal occurs inside the inlet
structure. Inspections must be made
up close to determine effectiveness
and for to assess any damage to the
protection.

6. Durability and the potential problems
if the protection fails.

7. The source of runoff to each inlet so
the sediment source is identified as
well as flow rates if applicable.

8. The sediment storage capacity of the
inlet protection method.

9. Practicality and ease of removing
sediment and other pollutants.

Inlet protection methods should always
be combined with other erosion and
sediment controls on a construction site
to stabilize disturbed soil and control
sediment away from inlets.

To prevent sediment from entering the
storm sewer system, stabilize areas of
disturbed soil as quickly as possible.
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PLANS AND SPECIFICATIONS

Plans and specifications for installing
inlet protection practices shall be in
keeping with this standard and shall
describe the requirements for applying
the practice to achieve its intended
purpose. At a minimum include the
following items:

1. Locations of inlet protection practices.
2. Type and size of inlet protection.

3. Filter specifications.

4. Installation directions.

All plans shall include the installation,
inspection, and maintenance schedules
and also identify the parties responsible
for those tasks. The inlet protection
practice shall be constructed in a
manner meeting the requirements of
standard drawings for the different types
of inlet protection being specified. The
designer shall ensure that the
requirements of this standard are met if
using design drawings prepared by
manufacturers of the inlet protection
devices. Standard Drawings IUM-561C
INLET PROTECTION - IMPERVIOUS
SURFACE AREAS CURB
PROTECTION and IUM-561 INLET
PROTECTION - IMPERVIOUS
SURFACE DROP-IN PROTECTION
can be used as details within the plan
sheets with appropriate dimensions, etc.
based on input by the designer.

OPERATION AND MAINTENANCE

Each inlet protection practice or device
shall be inspected after every runoff
event. Accumulated sediment shall be
removed regularly, but a minimum
occurrence of when the capacity for
sediment storage has been reduced by
half. Sediment that has been removed

shall be placed such that it will not re-
enter the storm drain system. Repairs or
replacement of failing or poorly
functioning inlet protection devices shall
be made immediately. For devices to be
kept in place in the winter season, areas
shall be cleared of any sediment
accumulation and prepared or protected
for snow removal operations. The
locations of inlet protection practices
shall be denoted on the Soil Erosion &
Sediment Control Plan in case they
need to be relocated after becoming
inundated with runoff and/or sediment.
Inlet protection practices shall be
removed upon job completion.
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REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

Xl.  Certification Regarding Use of Contract Funds for
Lobbying

Xll.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(€).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment

Opportunity (EEO) requirements not to discriminate and to

take affirmative action to assure equal opportunity as set forth

under laws, executive orders, rules, regulations (see 28 CFR

Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are
incorporated by reference in this contract. In the execution of this
contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (9)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer.” All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

¢. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every
complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon

unions as a source of employees, the contractor will use good

faith efforts to obtain the cooperation of such unions to

increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. Wage rates and fringe benefits. All laborers and
mechanics employed or working upon the site of the work (or
otherwise working in construction or development of the
project under a development statute), will be paid
unconditionally and not less often than once a week, and
without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the
Copeland Act (29 CFR part 3)), the full amount of basic hourly
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics. As provided in paragraphs (d) and (e) of 29
CFR 5.5, the appropriate wage determinations are effective by
operation of law even if they have not been attached to the
contract. Contributions made or costs reasonably anticipated
for bona fide fringe benefits under the Davis-Bacon Act (40

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject
to the provisions of paragraph 1.e. of this section; also, regular
contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are deemed
to be constructively made or incurred during such weekly period.
Such laborers and mechanics must be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification(s) of work actually performed, without regard to
skill, except as provided in paragraph 4. of this section. Laborers
or mechanics performing work in more than one classification
may be compensated at the rate specified for each classification
for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in
each classification in which work is performed. The wage
determination (including any additional classifications and wage
rates conformed under paragraph 1.c. of this section) and the
Davis-Bacon poster (WH-1321) must be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b. Frequently recurring classifications. (1) In addition to wage
and fringe benefit rates that have been determined to be
prevailing under the procedures set forth in 29 CFR part 1, a
wage determination may contain, pursuant to § 1.3(f), wage
and fringe benefit rates for classifications of laborers and
mechanics for which conformance requests are regularly
submitted pursuant to paragraph 1.c. of this section, provided
that:

(i) The work performed by the classification is not
performed by a classification in the wage determination for
which a prevailing wage rate has been determined;
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(i) The classification is used in the area by the
construction industry; and

(iii) The wage rate for the classification bears a reasonable
relationship to the prevailing wage rates contained in the
wage determination.

(2) The Administrator will establish wage rates for such
classifications in accordance with paragraph 1.c.(2)(iii) of this
section. Work performed in such a classification must be paid at
no less than the wage and fringe benefit rate listed on the wage
determination for such classification.

c. Conformance. (1) The contracting officer must require that
any class of laborers or mechanics, including helpers, which is
not listed in the wage determination and which is to be
employed under the contract be classified in conformance with
the wage determination. Conformance of an additional
classification and wage rate and fringe benefits is appropriate
only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is used in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2) The conformance process may not be used to split,
subdivide, or otherwise avoid application of classifications
listed in the wage determination.

(3) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken will be sent by the contracting officer by email to
DBAconformance@dol.gov. The Administrator, or an
authorized representative, will approve, modify, or disapprove
every additional classification action within 30 days of receipt
and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(4) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
will, by email to DBAconformance@dol.gov, refer the
questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Administrator
for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(5) The contracting officer must promptly notify the
contractor of the action taken by the Wage and Hour Division

under paragraphs 1.c.(3) and (4) of this section. The contractor
must furnish a written copy of such determination to each
affected worker or it must be posted as a part of the wage
determination. The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of
this section must be paid to all workers performing work in the
classification under this contract from the first day on which work
is performed in the classification.

d. Fringe benefits not expressed as an hourly rate.
Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor may
either pay the benefit as stated in the wage determination or
may pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

e. Unfunded plans. If the contractor does not make
payments to a trustee or other third person, the contractor may
consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona
fide fringe benefits under a plan or program, Provided, That
the Secretary of Labor has found, upon the written request of
the contractor, in accordance with the criteria set forth in

§5.28, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

f. Interest. In the event of a failure to pay all or part of the
wages required by the contract, the contractor will be required
to pay interest on any underpayment of wages.

2. Withholding (29 CFR 5.5)

a. Withholding requirements. The contracting agency may,
upon its own action, or must, upon written request of an
authorized representative of the Department of Labor, withhold
or cause to be withheld from the contractor so much of the
accrued payments or advances as may be considered
necessary to satisfy the liabilities of the prime contractor or any
subcontractor for the full amount of wages and monetary relief,
including interest, required by the clauses set forth in this
section for violations of this contract, or to satisfy any such
liabilities required by any other Federal contract, or federally
assisted contract subject to Davis-Bacon labor standards, that
is held by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to Davis-Bacon labor standards requirements and is
held by the same prime contractor, regardless of whether the
other contract was awarded or assisted by the same agency,
and such funds may be used to satisfy the contractor liability
for which the funds were withheld. In the event of a
contractor's failure to pay any laborer or mechanic, including
any apprentice or helper working on the site of the work all or
part of the wages required by the contract, or upon the
contractor's failure to submit the required records as discussed
in paragraph 3.d. of this section, the contracting agency may
on its own initiative and after written notice to the contractor,
take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with paragraph
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2.a. of this section or Section V, paragraph 3.a., or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);

(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

3. Records and certified payrolls (29 CFR 5.5)

a. Basic record requirements (1) Length of record retention.
All regular payrolls and other basic records must be
maintained by the contractor and any subcontractor during the
course of the work and preserved for all laborers and
mechanics working at the site of the work (or otherwise
working in construction or development of the project under a
development statute) for a period of at least 3 years after all
the work on the prime contract is completed.

(2) Information required. Such records must contain the
name; Social Security number; last known address, telephone
number, and email address of each such worker; each
worker's correct classification(s) of work actually performed;
hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act); daily and weekly number
of hours actually worked in total and on each covered contract;
deductions made; and actual wages paid.

(3) Additional records relating to fringe benefits. Whenever
the Secretary of Labor has found under paragraph 1.e. of this
section that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing
benefits under a plan or program described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act, the contractor must
maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual
cost incurred in providing such benefits.

(4) Additional records relating to apprenticeship. Contractors
with apprentices working under approved programs must
maintain written evidence of the registration of apprenticeship
programs, the registration of the apprentices, and the ratios
and wage rates prescribed in the applicable programs.

b. Certified payroll requirements (1) Frequency and method
of submission. The contractor or subcontractor must submit
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting

agency. The prime contractor is responsible for the submission
of all certified payrolls by all subcontractors. A contracting
agency or prime contractor may permit or require contractors to
submit certified payrolls through an electronic system, as long
as the electronic system requires a legally valid electronic
signature; the system allows the contractor, the contracting
agency, and the Department of Labor to access the certified
payrolls upon request for at least 3 years after the work on the
prime contract has been completed; and the contracting agency
or prime contractor permits other methods of submission in
situations where the contractor is unable or limited in its ability to
use or access the electronic system.

(2) Information required. The certified payrolls submitted
must set out accurately and completely all of the information
required to be maintained under paragraph 3.a.(2) of this
section, except that full Social Security numbers and last
known addresses, telephone numbers, and email addresses
must not be included on weekly transmittals. Instead, the
certified payrolls need only include an individually identifying
number for each worker ( e.g., the last four digits of the
worker's Social Security number). The required weekly
certified payroll information may be submitted using Optional
Form WH-347 or in any other format desired. Optional Form
WH-347 is available for this purpose from the Wage and Hour
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/iwh347/.pdf or its successor website. It is not a
violation of this section for a prime contractor to require a
subcontractor to provide full Social Security numbers and last
known addresses, telephone numbers, and email addresses to
the prime contractor for its own records, without weekly
submission by the subcontractor to the contracting agency.

(3) Statement of Compliance. Each certified payroll
submitted must be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor, or the
contractor's or subcontractor's agent who pays or supervises
the payment of the persons working on the contract, and must
certify the following:

(i) That the certified payroll for the payroll period contains
the information required to be provided under paragraph 3.b.
of this section, the appropriate information and basic records
are being maintained under paragraph 3.a. of this section,
and such information and records are correct and complete;

(i) That each laborer or mechanic (including each helper
and apprentice) working on the contract during the payroll
period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full
wages earned, other than permissible deductions as set
forth in 29 CER part 3; and

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification(s) of work actually
performed, as specified in the applicable wage determination
incorporated into the contract.

(4) Use of Optional Form WH-347. The weekly submission
of a properly executed certification set forth on the reverse
side of Optional Form WH-347 will satisfy the requirement for
submission of the “Statement of Compliance” required by
paragraph 3.b.(3) of this section.
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(5) Signature. The signature by the contractor,
subcontractor, or the contractor's or subcontractor's agent
must be an original handwritten signature or a legally valid
electronic signature.

(6) Falsification. The falsification of any of the above
certifications may subject the contractor or subcontractor to
civil or criminal prosecution under 18 U.S.C. 1001 and 31
U.S.C. 3729.

(7) Length of certified payroll retention. The contractor or
subcontractor must preserve all certified payrolls during the
course of the work and for a period of 3 years after all the work
on the prime contract is completed.

c. Contracts, subcontracts, and related documents. The
contractor or subcontractor must maintain this contract or
subcontract and related documents including, without
limitation, bids, proposals, amendments, modifications, and
extensions. The contractor or subcontractor must preserve
these contracts, subcontracts, and related documents during
the course of the work and for a period of 3 years after all the
work on the prime contract is completed.

d. Required disclosures and access (1) Required record
disclosures and access to workers. The contractor or
subcontractor must make the records required under
paragraphs 3.a. through 3.c. of this section, and any other
documents that the contracting agency, the State DOT, the
FHWA, or the Department of Labor deems necessary to
determine compliance with the labor standards provisions of
any of the applicable statutes referenced by § 5.1, available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and must permit such
representatives to interview workers during working hours on
the job.

(2) Sanctions for non-compliance with records and worker
access requirements. If the contractor or subcontractor fails to
submit the required records or to make them available, or
refuses to permit worker interviews during working hours on
the job, the Federal agency may, after written notice to the
contractor, sponsor, applicant, owner, or other entity, as the
case may be, that maintains such records or that employs
such workers, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available, or to permit
worker interviews during working hours on the job, may be
grounds for debarment action pursuant to § 5.12. In addition,
any contractor or other person that fails to submit the required
records or make those records available to WHD within the
time WHD requests that the records be produced will be
precluded from introducing as evidence in an administrative
proceeding under 29 CER part 6 any of the required records
that were not provided or made available to WHD. WHD will
take into consideration a reasonable request from the
contractor or person for an extension of the time for
submission of records. WHD will determine the
reasonableness of the request and may consider, among other
things, the location of the records and the volume of
production.

(3) Required information disclosures. Contractors and
subcontractors must maintain the full Social Security number
and last known address, telephone number, and email address

of each covered worker, and must provide them upon request to
the contracting agency, the State DOT, the FHWA, the
contractor, or the Wage and Hour Division of the Department of
Labor for purposes of an investigation or other compliance
action.

4. Apprentices and equal employment opportunity (29 CFR
5.5)

a. Apprentices (1) Rate of pay. Apprentices will be permitted
to work at less than the predetermined rate for the work they
perform when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship (OA), or with a State
Apprenticeship Agency recognized by the OA. A person who is
not individually registered in the program, but who has been
certified by the OA or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice, will be permitted to work at less than the
predetermined rate for the work they perform in the first 90
days of probationary employment as an apprentice in such a
program. In the event the OA or a State Apprenticeship
Agency recognized by the OA withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to use apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

(2) Fringe benefits. Apprentices must be paid fringe benefits
in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe
benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringe benefits must be paid in accordance with that
determination.

(3) Apprenticeship ratio. The allowable ratio of apprentices to
journeyworkers on the job site in any craft classification must
not be greater than the ratio permitted to the contractor as to
the entire work force under the registered program or the ratio
applicable to the locality of the project pursuant to paragraph
4.a.(4) of this section. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated in paragraph 4.a.(1) of this section, must
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any apprentice performing work on the job site in
excess of the ratio permitted under this section must be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

(4) Reciprocity of ratios and wage rates. Where a contractor
is performing construction on a project in a locality other than
the locality in which its program is registered, the ratios and
wage rates (expressed in percentages of the journeyworker's
hourly rate) applicable within the locality in which the
construction is being performed must be observed. If there is
no applicable ratio or wage rate for the locality of the project,
the ratio and wage rate specified in the contractor's registered
program must be observed.

b. Equal employment opportunity. The use of apprentices
and journeyworkers under this part must be in conformity with
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the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR part 30.

c. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeyworkers shall not be greater than
permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor must insert
FHWA-1273 in any subcontracts, along with the applicable
wage determination(s) and such other clauses or contract
modifications as the contracting agency may by appropriate
instructions require, and a clause requiring the subcontractors
to include these clauses and wage determination(s) in any
lower tier subcontracts. The prime contractor is responsible for
the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in this section. In
the event of any violations of these clauses, the prime
contractor and any subcontractor(s) responsible will be liable
for any unpaid wages and monetary relief, including interest
from the date of the underpayment or loss, due to any workers
of lower-tier subcontractors, and may be subject to debarment,
as appropriate. 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor
set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility. a. By entering into this contract,
the contractor certifies that neither it nor any person or firm
who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

b. No part of this contract shall be subcontracted to any person or
firm ineligible for award of a Government contract by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

c. The penalty for making false statements is prescribed in the
U.S. Code, Title 18 Crimes and Criminal Procedure, 18
U.S.C. 1001.

11. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the DBA, Related
Acts, this part, or 29 CFR part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under the DBA, Related
Acts, this part, or 29 CFR part 1 or 3; or

d. Informing any other person about their rights under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchpersons and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1. of this section the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages and interest from the date of the underpayment.
In addition, such contractor and subcontractor shall be liable to
the United States (in the case of work done under contract for
the District of Columbia or a territory, to such District or to such
territory), for liguidated damages. Such liquidated damages
shall be computed with respect to each individual laborer or
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mechanic, including watchpersons and guards, employed in
violation of the clause set forth in paragraph 1. of this section, in
the sum currently provided in 29 CFR 5.5(b)(2)* for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1. of this section.

*$31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may
be adjusted annually by the Department of Labor, pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990.

3. Withholding for unpaid wages and liquidated damages

a. Withholding process. The FHWA or the contracting
agency may, upon its own action, or must, upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor so
much of the accrued payments or advances as may be
considered necessary to satisfy the liabilities of the prime
contractor or any subcontractor for any unpaid wages;
monetary relief, including interest; and liquidated damages
required by the clauses set forth in this section on this
contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract subject to
the Contract Work Hours and Safety Standards Act that is held
by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to the Contract Work Hours and Safety Standards Act
and is held by the same prime contractor, regardless of
whether the other contract was awarded or assisted by the
same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with Section IV
paragraph 2.a. or paragraph 3.a. of this section, or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

4. Subcontracts. The contractor or subcontractor must insert
in any subcontracts the clauses set forth in paragraphs 1.
through 5. of this section and a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor is responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1. through 5. In the

event of any violations of these clauses, the prime contractor
and any subcontractor(s) responsible will be liable for any
unpaid wages and monetary relief, including interest from the
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and
may be subject to debarment, as appropriate.

5. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the Contract
Work Hours and Safety Standards Act (CWHSSA) or its
implementing regulations in this part;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under
CWHSSA or this part;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under CWHSSA or this
part; or

d. Informing any other person about their rights under
CWHSSA or this part.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;
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(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work in
accordance with the contract requirements, and is in charge of
all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
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health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5 years
or both."



IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.327.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.327.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.
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e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant
who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Patrticipants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

* ok ok ok ok
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2

CFR 180.335 and 180.340.
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3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR
180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

¢. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900 — 180.1020, and 1200.
You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

non wn o

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
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excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the

department or agency with which this transaction originated may

pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.

* k k k%

4. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

a. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(1) is presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.355;

(2) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(3) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

b. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.

* ok ok ok k

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
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cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification
shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

XIl. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific
Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



ATTACHMENT A - EMPLOYMENT AND MATERIALS

PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY

SYSTEM OR APPALACHIAN LOCAL ACCESS

ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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