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CONTRACT NO 66542

STAGE 1 PHASE 1 CONSTRUCTION

IL RTE 178: REMOVE EXISTING PAVEMENT AND CONSTRUCT NEW PAVEMENT FOR THE
PROPOSED NB LANES TO THE LIMITS SHOWN ON THE MAINTENANCE OF TRAFFIC
SHEETS. REMOVE NB LANES OF EXISTING STRUCTURE AND CONSTRUCT PROPOSED
STRUCTURE FOR THE PROPOSED NB LANES. THIS WORK SHALL INCLUDE EARTHWORK
AND GRADING, SUB-BASE GRANULAR MATERIAL, STABILIZED SUB-BASE, PORTLAND
CEMENT CONCRETE JOINTED PAVEMENT, PORTLAND CEMENT CONCRETE SHOULDERS,
COMBINATION CONCRETE CURB AND GUTTER AND ALL DRAINAGE ITEMS.

PROPOSED FRONTAGE ROAD: CONSTRUCT RELOCATED FRONTAGE ROAD PAVEMENT
TO LIMITS SHOWN ON THE MAINTENANCE OF TRAFFIC SHEETS. THIS WORK SHALL
INCLUDE EARTHWORK/GRADING, AGGREGATE BASE COURSE AND A BITUMINOUS
SURFACE TREATEMENT.

PROPOSED RAMP J: CONSTRUCT PROPOSED RAMP PAVEMENT TO LIMITS SHOWN ON
THE MAINTENANCE OF TRAFFIC SHEETS. THIS WORK SHALL INCLUDE EARTHWORK
AND GRADING, SUB-BASE GRANULAR MATERIAL, STABILIZED SUB-BASE, PORTLAND
CEMENT CONCRETE JOINTED PAVEMENT, PORTLAND CEMENT CONCRETE SHOULDERS
AND ALL DRAINAGE ITEMS.

PROPOSED RAMP L: CONSTRUCT PROPOSED RAMP PAVEMENT TO LIMITS SHOWN ON
THE MAINTENANCE OF TRAFFIC SHEETS. THIS WORK SHALL INCLUDE EARTHWORK
AND GRADING, SUB-BASE GRANULAR MATERIAL, STABILIZED SUB-BASE, PORTLAND
CEMENT CONCRETE JOINTED PAVEMENT, PORTLAND CEMENT CONCRETE SHOULDERS
AND ALL DRAINAGE ITEMS.

US RTE 6: REMOVE AND RECONSTRUCT DRIVEWAY ENTRANCES. ALSO CONSTRUCT
STORM SEWER ON NORTH SIDE OF PAVEMENT.

STAGE 1 PHASE 1 TRAFFIC

F.A.L 80: MAINTAIN TWO LANES OF TRAFFIC IN THE EB AND WB DIRECTION. TRAFFIC
SHALL BE SHIFTED TO THE INSIDE SHOULDER FOR THE CONSTRUCTION OF

PROPOSED RAMPS J & L. CONNECTING TO F.A L 80. DURING BEAM REMOVAL AND
CONSTRUCTION WB TRAFFIC SHALL BE DETOURED ONTO TEMPORARY RAMP J,
ACROSS IL RTE 178 AND ONTO TEMPORARY RAMP I, THEN CONTINUING WB ON F.A.IL 80.
EB TRAFFIC SHALL BE DETOURED ONTO TEMPORARY RAMP K, ACROSS IL RTE 178 AND
ONTO TEMPORARY RAMP L, THEN CONTINUING EB ON F.A.L 80.

IL.RTE. 178: PROVIDE ONE LANE OF TRAFFIC IN BOTH THE NB AND SB DIRECTION.
FRONTAGE ROAD: PROVIDE ONE LANE OF TRAFFIC IN BOTH DIRECTIONS. TRAFFIC
WILL BE SHUT DOWN DURING OFF PEAK HOURS ONLY TO CONNECT INTO THE
EXISTING FRONTAGE ROAD.

TEMPORARY RAMP I: PROVIDE ONE LANE OF TRAFFIC.

TEMPORARY RAMP J: PROVIDE ONE LANE OF TRAFFIC.

TEMPORARY RAMP K: PROVIDE ONE LANE OF TRAFFIC.

TEMPORARY RAMP L: PROVIDE ONE LANE OF TRAFFIC.

US RTE 6: EXISTING TRAFFIC PATTERN IS MAINTAINED.

STAGE 1 PHASE II CONSTRUCTION

IL RTE 178: REMOVE EXISTING PAVEMENT AND CONSTRUCT NEW PAVEMENT FOR THE
PROPOSED NB LANES TO THE LIMITS SHOWN ON THE MAINTENANCE OF TRAFFIC
SHEETS. THIS WORK SHALL INCLUDE EARTHWORK AND GRADING, SUB-BASE
GRANLULAR MATERIAL, STABILIZED SUB-BASE, PORTLAND CEMENT CONCRETE
JOINTED PAVEMENT, PORTLAND CEMENT CONCRETE SHOULDERS, COMBINATION
CONCRETE CURB AND GUTTER AND ALL DRAINAGE ITEMS.

TEMPORARY RAMP J: REMOVE TEMPORARY RAMP PAVEMENT TO LIMITS SHOWN ON
THE MAINTENANCE OF TRAFFIC SHEETS. THIS WORK WILL INCLUDE EARTHWORK
AND FINAL GRADING.

TEMPORARY RAMP L: REMOVE TEMPORARY RAMP PAVEMENT TO LIMITS SHOWN ON
THE MAINTENANCE OF TRAFFIC SHEETS. THIS WORK WILL INCLUDE EARTHWORK
AND FINAL GRADING.

PROPOSED RAMP J: CONSTRUCT GORE AREA ALONG W.B. F.A.L. 80 PAVEMENTS TO

THE LIMITS SHOWN ON THE MAINTENANCE OF TRAFFIC SHEETS. THIS WORK SHALL
INCLUDE EARTHWORK AND GRADING, SUB-BASE GRANLULAR MATERIAL, STABILIZED
SUB-BASE, PORTLAND CEMENT CONCRETE JOINTED PAVEMENT, PORTLAND CEMENT
CONCRETE SHOULDERS AND ALL DRAINAGE ITEMS.

PROPOSED RAMP L: CONSTRUCT GORE AREA ALONG E.B.F.A.L 80 PAVEMENTS TO

THE LIMITS SHOWN ON THE MAINTENANCE OF TRAFFIC SHEETS. THIS WORK SHALL
INCLUDE EARTHWORK AND GRADING, SUB-BASE GRANLULAR MATERIAL, STABILIZED
SUB-BASE, PORTLAND CEMENT CONCRETE JOINTED PAVEMENT, PORTLAND CEMENT
CONCRETE SHOULDERS AND ALL DRAINAGE ITEMS.

STAGE 1 PHASE II TRAFFIC

F.AL 80: MAINTAIN TWO LANES OF TRAFFIC IN THE EB AND WB DIRECTION. TRAFFIC
SHALL BE SHIFTED TO THE INSIDE SHOULDER FOR THE CONSTRUCTION OF
PROPOSED RAMPS J & I. CONNECTING TO F.ALL 80.

IL. RTE. 178: PROVIDE ONE LANE OF TRAFFIC IN BOTH THE NB AND SB DIRECTION.

FRONTAGE ROAD: PROVIDE ONE LANE OF TRAFFIC IN EACH DIRECTION ON THE NEW
REALIGNED PAVEMENT.

TEMPORARY RAMP I: PROVIDE ONE LANE OF TRAFFIC.
PROPOSED RAMP J: PROVIDE ONE LANE OF TRAFFIC.
TEMPORARY RAMP K: PROVIDE ONE LANE OF TRAFFIC,

PROPOSED RAMP L: PROVIDE ONE LANE OF TRAFFIC.
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