If you plan to submit a bid directly to the Department of Transportation

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the properly
completed pre-qualification forms to the Bureau of Construction no later that 4:30 p.m. prevailing time twenty-one
days prior to the letting of interest. This pre-qualification requirement applies to first time contractors, contractors
renewing expired ratings, contractors maintaining continuous pre-qualification or contractors requesting revised
ratings. To be eligible to bid, existing pre-qualification ratings must be effective through the date of letting.

REQUESTS FOR AUTHORIZATION TO BID
Contractors downloading and/or ordering CD-ROM'’s and are wanting to bid on items included in a particular letting
must submit the properly completed “Request for Authorization to Bid/or Not For Bid Status” (BDE 124INT) and the
ORIGINAL, signed and notarized, “Affidavit of Availability” (BC 57) to the proper office no later than 4:30 p.m.
prevailing time, three (3) days prior to the letting date.

WHO CANBID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from IDOT’s
Central Bureau of Construction.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID? When a prospective prime bidder submits a
“Request for Authorization to Bid/or Not For Bid Status”(BDE 124INT) he/she must indicate at that time which
items are being requested For Bidding purposes. Only those items requested For Bidding will be analyzed. After
the request has been analyzed, the bidder will be issued a Proposal Denial and/or Authorization Form,
approved by the Central Bureau of Construction, that indicates which items have been approved For Bidding. If
Authorization to Bid cannot be approved, the Proposal Denial and/or Authorization Form will indicate the
reason for denial.

ABOUT AUTHORIZATION TO BID: Firms that have not received an authorization form within a reasonable time
of complete and correct original document submittal should contact the department as to status. This is critical in
the week before the letting. These documents must be received three days before the letting date. Firms unsure
as to authorization status should call the Prequalification Section of the Bureau of Construction at the number
listed at the end of these instructions.

ADDENDA AND REVISIONS: It is the contractor’'s responsibility to determine which, if any, addenda or revisions
pertain to any project they may be bidding. Failure to incorporate all relevant addenda or revisions may cause the bid
to be declared unacceptable.

Each addendum will be placed with the contract number. Addenda and revisions will also be placed on the
Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of each addendum
and revision issued.

The Internet is the Department’s primary way of doing business. The subscription server e-mails are an added
courtesy the Department provides. It is suggested that bidder check IDOT's website
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.

IDOT is not responsible for any e-mail related failures.
Addenda Questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov

Technical Questions about downloading these files may be directed to Tim Garman (217)524-1642 or
Timothy.Garman@illinois.gov.



http://www.dot.il.gov/desenv/delett.html
mailto: Timothy.Garman@illinois.gov

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire proposal
when bids are submitted. That portion of the proposal that must be returned includes the following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be required
by the contract special provisions
All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together
to prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: It is recommended that bidders deliver bids in person to insure they arrive at the
proper location prior to the time specified for the receipt of bids. Any bid received at the place of letting after the
time specified will not be accepted.

WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call
Prequalification and/or Authorization to Bid (217)782-3413
Preparation and submittal of bids (217)782-7806
Mailing of plans and proposals (217)782-7806
Electronic plans and proposals (217)524-1642

ADDENDUMS AND REVISIONS TO THE PROPOSAL FORMS
Planholders should verify that they have received and incorporated the addendum and/or revision prior to submitting
their bid. Failure by the bidder to include an addendum could result in a bid being rejected as irregular.




Name
Address

BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL

(See instructions inside front cover)

RETURN WITH BID
Proposal Submitted By

City

Letting June 13, 2008

NOTICE TO PROSPECTIVE BIDDERS

This proposal can be used for bidding purposes
by only those companies that request and receive
written AUTHORIZATION TO BID from IDOT’s
Central Bureau of Construction.

(SEE INSTRUCTIONS ON THE INSIDE OF COVER)

Notice To Bidders,
Specifications,

Proposal, Contract
and Contract Bond

llinois Department
of Transportation

Springfield, lllinois 62764

Contract No. 76B54
MADISON County

Section DIST 8 ITS 2009-2
Route FAI 270

Project ACF-0592(051)
District 8 Construction Funds

PLEASE MARK THE APPROPRIATE BOX BELOW:

[0 A Bid Bond is included.

Prepared by
[J A_cashier's Check or a Certified Check is included F
Checked by

(Printed by authority of the State of Illinois)



INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals issued by IDOT are potential bidding proposals. Each proposal contains all
Certifications and Affidavits, a Proposal Signature Sheet and a Proposal Bid Bond required for Prime Contractors to
submit a bid after written Authorization to Bid has been issued by IDOT’s Central Bureau of Construction.

WHO CAN BID?: Bids will be accepted from only those companies that request and receive written Authorization to
Bid from IDOT's Central Bureau of Construction. To request authorization, a potential bidder must complete and submit
Part B of the Request for Authorization to Bid/or Not For Bid Status form (BDE 124 INT) and submit an original Affidavit of
Availability (BC 57).

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder submits a “Request for
Proposal Forms and Plans” he/she must indicate at that time which items are being requested For Bidding purposes.
Only those items requested For Bidding will be analyzed. After the request has been analyzed, the bidder will be issued a
Proposal Denial and/or Authorization Form, approved by the Central Bureau of Construction, that indicates which
items have been approved For Bidding. If Authorization to Bid cannot be approved, the Proposal Denial and/or
Authorization Form will indicate the reason for denial. If a contractor has requested to bid but has not received a
Proposal Denial and/or Authorization Form, they should contact the Central Bureau of Construction in advance of the
letting date.

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire proposal when bids
are submitted. That portion of the proposal that must be returned includes the following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to
prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: Itis recommended that bidders deliver bids in person to insure they arrive at the proper
location prior to the time specified for the receipt of bids. Any bid received at the place of letting after the time specified
will not be accepted.

WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call
Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806

Mailing of CD-ROMS 217/782-7806
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llinois Department
of Transportation

PROPOSAL
TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

Taxpayer ldentification Number (Mandatory)

for the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 76B54
MADISON County

Section DIST 8 ITS 2009-2
Project ACF-0592(051)

Route FAI 270

District 8 Construction Funds

Relocate existing radar detector and CCTV devices along 1-270 from the 1-255/1-270 interchange to east
of IL Route 203 located in Collinsville Township.

2. The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the
Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents shall govern performance and payments.

BD 353A (Rev. 12/2005)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned further declares that he/she has carefully
examined the proposal, plans, specifications, form of contract and contract bond, and special provisions, and that he/she has
inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives
all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned further agrees to execute a contract for this work and
present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The undersigned further
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier's check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000..........ccceeee. $150 $2,000,000 to $3,000,000.................. $100,000
$5,000 to $10,000..........c........ $300 $3,000,000 to $5,000,000.................. $150,000
$10,000 to $50,000.....ccccccennnee $1,000 $5,000,000 to $7,500,000.................. $250,000
$50,000 to $100,000.........00vveeee $3,000 $7,500,000 to $10,000,000.................. $400,000
$100,000 to $150,000...........co..... $5,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000.........cuue..e. $7,500 $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000................ $12,500 $20,000,000 to $25,000,000...... ............ $700,000
$500,000 to $1,000,000................. $25,000 $25,000,000 to $30,000,000.................. $800,000
$1,000,000 to $1,500,000................ $50,000 $30,000,000 to $35,000,000.................. $900,000
$1,500,000 to $2,000,000................ $75,000 over $35,000,000............... $1,000,000

Bank cashier's checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of lllinois, when the state is
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is the
awarding authority.

If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as
also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become
the property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual proposal. If the guaranty check is placed in another proposal,
state below where it may be found.

The proposal guaranty check will be found in the proposal for: Item

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.

-3-
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6. COMBINATION BIDS. The undersigned further agrees that if awarded the contract for the sections contained in the following
combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and all
extensions and summations have been made. The bidder understands that the quantities appearing in the bid schedule
are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there is an error
in the extension of the unit prices, the unit prices shall govern. Payment to the contractor awarded the contract will be
made only for actual quantities of work performed and accepted or materials furnished according to the contract. The
scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as
provided elsewhere in the contract.

8. CERTIFICATE OF AUTHORITY. The undersigned bidder, if a business organized under the laws of another State,
assures the Department that it will furnish a copy of its certificate of authority to do business in the State of lllinois with the
return of the executed contract and bond. Failure to furnish the certificate within the time provided for execution of an
awarded contract may be cause for cancellation of the award and forfeiture of the proposal guaranty to the State.

-4-



ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 1

SCHEDULE OF PRICES 5/15/2008
conecT
State Job # - C-98-019-08
PPS NBR - 8-55541-0003 Project Number Route
County Name - MADISON- - CMI-2705/083/010 FAI 270
Code - 119 - -
District - 8- -
Section Number - DIST 8 ITS 2009-2
Iltem Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

XX003581| ELCBL C SERV 6 1C FOOT 308.000

X0322925| ELCBL C TRACER 14 1C FOOT 16,488.000

X0323150] JUN BX AL AS 18X18X10 EACH 2.000

X0325066| 2955 LAYER 2 SWITCH EACH 2.000

X0325073| MOD EX CONTR CABTY B EACH 2.000

X0325075| CONDUIT ATT STR 4 FBR FOOT 180.000

X0325076| WIDE AREA NETWORK L SUM 1.000

X0325456| 3750-12S LAY 3 SWITCH EACH 1.000

X0325473| MOD EX CONTR CAB TY C EACH 2.000

X0325475| MOD EX CONTR CAB TY E EACH 2.000

X0325482| REM EXIST ITS EQUIPMT EACH 1.000

X0325483| SFP-GE-L SFP MODULE EACH 4.000

X0325484| SFP-GE-Z SFP MODULE EACH 1.000

X0325487| WIRED COMM DATA CONVT EACH 2.000

X0325525| GLC-FE-100 LX SFP MOD EACH 2.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

SCHEDULE OF PRICES

Page 2
5/15/2008

NUMBER -
State Job # - C-98-019-08
PPS NBR - 8-55541-0003 Project Number Route
County Name - MADISON- - CMI-2705/083/010 FAI 270
Code - 119 - -
District - 8- -
Section Number -  DIST 8 ITS 2009-2
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

X0325575| CON PUSH 4 PVC SCH 40 FOOT 911.000

X0325576/ CON STR 4 PVC SCH 40 FOOT 612.000

X0325851| FIB OPT U MRKR SO |&l EACH 49.000

X0326091| LP 50 W/ICAM LOW SYS EACH 1.000

X0326092| REL CCT SURV CAMERA EACH 1.000

X0326094| REL EXITS CONT CAB EACH 1.000

X0326103| DRILL BRIDGE ABUTMENT EACH 2.000

X0326104| RELO RADAR DETECT SYS EACH 1.000

X8100065| CONT4PVCTYC FOOT 14,837.000

X8710075| FO CAB C 72 SM FO FOOT 18,051.000

Z0048665| RR PROT LIABILITY INS L SUM 1.000

25000210| SEEDING CL 2A ACRE 2.200

25000400 NITROGEN FERT NUTR POUND 198.000

25000500 PHOSPHORUS FERT NUTR POUND 198.000

25000600] POTASSIUM FERT NUTR POUND 198.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 3

SCHEDULE OF PRICES 5/15/2008
conecT
State Job # - C-98-019-08
PPS NBR - 8-55541-0003 Project Number Route
County Name - MADISON- - CMI-2705/083/010 FAI 270
Code - 119 - -
District - 8- -
Section Number - DIST 8 ITS 2009-2
Iltem Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

25100105 MULCH METHOD 1 ACRE 2.200

28000250 TEMP EROS CONTR SEED POUND 220.000

28000500| INLET & PIPE PROTECT EACH 20.000

67000400| ENGR FIELD OFFICE A CAL MO 8.000

67100100 MOBILIZATION L SUM 1.000

70100430| TRAF CONT-PROT 701446 EACH 6.000

70100700| TRAF CONT-PROT 701406 L SUM 1.000

80300100| LOCATE UNDERGR CABLE FOOT 14,300.000

81012500 CONT 1 1/2 PVC FOOT 65.000

81012800 CONT 3 PVC FOOT 6.000

81306400| RELOC EX JUNCT BOX EACH 1.000

81400700 HANDHOLE PCC EACH 37.000

81400720/ DBL HANDHOLE PCC EACH 4.000

81900200| TR & BKFIL F ELECT WK FOOT 14,758.000

83600200| LIGHT POLE FDN 24D FOOT 15.000




ILLINOIS DEPARTMENT OF TRANSPORTATION Page 4
SCHEDULE OF PRICES 5/15/2008
conecT
State Job # - C-98-019-08
PPS NBR - 8-55541-0003 Project Number Route
County Name - MADISON- - CMI-2705/083/010 FAI 270
Code - 119 - -
District - 8- -
Section Number - DIST 8 ITS 2009-2
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price
87000105 ECA C EPRTC 2C 10#10G FOOT 25.000
87301715/ ELCBL C COMM 18 6PR FOOT 25.000
87800210/ CONC FDN TY D SPL FOOT 3.500
87900100| DRILL EX FOUNDATION EACH 2.000




CONTRACT NUMBER 76B54

THIS IS THE TOTAL BID $

NOTES:
1. Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2. The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a
discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3. If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY
in order to establish a UNIT PRICE.
4. A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

I. GENERAL

A. Article 50 of the lllinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act
in a manner that maintains the integrity and public trust of State government. In discharging this duty, they are charged by law to use all available
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of Illinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. By execution of the
Proposal Signature Sheet, the bidder indicates that each of the mandated assurances has been read and understood, that each certification is
made and understood, and that each disclosure requirement has been understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for termination of the contract and the suspension or debarment of the bidder.

Il. ASSURANCES
A. The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or
erroneous assurance, and the surety providing the performance bond shall be responsible for the completion of the contract.
B. Eelons
1. The lllinois Procurement Code provides:
Section 50-10. Felons. Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or
any state agency from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person held
responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the business.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-10.

C. Conflicts of Interest

1. The lllinois Procurement Code provides in pertinent part:
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of lllinois, or who is an officer or employee of the Capital Development Board or the lllinois Toll Highway
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the
payment of funds appropriated by the General Assembly of the State of lllinois or in any contract of the Capital Development Board or the
lllinois Toll Highway authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (i) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) together
with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or (ii) an
amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
days after the officer, member, or employee takes office or is employed.

The current salary of the Governor is $171,000.00. Sixty percent of the salary is $102,600.00.

-5-
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2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the

provisions of Section 50-20 of the Code and Executive Order Number 3 (1998). Information concerning the exemption process is available
from the Department upon request.

D. Negotiations
1. The lllinois Procurement Code provides in pertinent part:
Section 50-15. Negotiations.
(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that

person has a contract for future employment or is negotiating concerning possible future employment.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Inducements
1. The lllinois Procurement Code provides:
Section 50-25. Inducement. Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who accepts any money
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or
other valuable thing is guilty of a Class 4 felony.
2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the

bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

F. Revolving Door Prohibition

1. The lllinois Procurement Code provides:

Section 50-30. Revolving door prohibition. Chief procurement officers, associate procurement officers, State purchasing officers, their
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency
most recently employing them in an affected position for a period of at least 6 months. The prohibition includes, but is not limited to: lobbying
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm,
partnership, association, or corporation. This Section applies only to persons who terminate an affected position on or after January 15, 1999.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

G. Reporting Anticompetitive Practices

1. The lllinois Procurement Code provides:

Section 50-40. Reporting anticompetitive practices. When, for any reason, any vendor, bidder, contractor, chief procurement officer, State
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders,
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the
chief procurement officer.

2. The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid is submitted.

H. Confidentiality
1. The lllinois Procurement Code provides:

Section 50-45. Confidentiality. Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution.

2. The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.
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I. Insider Information

1. The lllinois Procurement Act provides:

Section 50-50. Insider information. It is unlawful for any current or former elected or appointed State official or State employee to knowingly
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another
person.

2. The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

Il. CERTIFICATIONS
A. The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department

enter into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or
erroneous certification, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Bribery
1. The lllinois Procurement Code provides:
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’'s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government as a result of a conviction under this
Section of any employee or agent of the business if the employee or agent is no longer employed by the business and:

(1) the business has been finally adjudicated not guilty; or
(2) the business demonstrates to the governmental entity with which it seeks to contract, and that entity finds that the commission of the
offense was not authorized, requested, commanded, or performed by a director, officer, or high managerial agent on behalf of the
business as provided in paragraph (2) of subsection (a) of Section 5-4 of the Criminal Code of 1961.
(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.
(d) Certification. Every bid submitted to and contract executed by the State shall contain a certification by the contractor that the contractor is
not barred from being awarded a contract or subcontract under this Section. A contractor who makes a false statement, material to the
certification, commits a Class 3 felony.
2. The bidder certifies that it is not barred from being awarded a contract under Section 50.5.
C. Educational Loan
1. Section 3 of the Educational Loan Default Act provides:
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on
an educational loan. Any contract used by any State agency shall include a statement certifying that the individual is not in default on an

educational loan as provided in this Section.

2. The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

D. Bid-Rigging/Bid Rotating

1. Section 33E-11 of the Criminal Code of 1961 provides:

§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article. The State and units of local government shall provide the appropriate
forms for such certification.
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(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.

A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be permanently barred from contracting with any unit of State or local government. No corporation shall be barred from
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation.

2. The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section
33E-4.

E. International Anti-Boycott

1. Section 5 of the International Anti-Boycott Certification Act provides:

§ 5. State contracts. Every contract entered into by the State of lllinois for the manufacture, furnishing, or purchasing of supplies, material, or
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of
Commerce promulgated under that Act.

2. The bidder makes the certification set forth in Section 5 of the Act.

F. Drug Free Workplace

1. The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

2. The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled
substance, including cannabis, is prohibited in the contractor’'s workplace; specifying the actions that will be taken against employees for
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than
five (5) days after such conviction.

(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that
may be imposed upon employees for drug violations.

(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post
the statement in a prominent place in the workplace.

(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction
of an employee for a violation of any criminal drug statute occurring in the workplace.

(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation
program approved by a federal, state or local health, law enforcement or other appropriate agency.

(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that
a trained referral team is in place.

(g9) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this
certification.



G. Debt Delinquency

1. The lllinois Procurement Code provides:

Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder certifies that it, or any affiliate, is not barred from being awarded a contract under 30 ILCS 500. Section 50-
11 prohibits a person from entering into a contract with a State agency if it knows or should know that it, or any affiliate, is delinquent
in the payment of any debt to the State as defined by the Debt Collection Board. Section 50-12 prohibits a person from entering into
a contract with a State agency if it, or any affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal
property into the State of Illinois in accordance with the provisions of the lllinois Use Tax Act. The contractor further acknowledges
that the contracting State agency may declare the contract void if this certification is false or if the contractor, or any affiliate, is
determined to be delinquent in the payment of any debt to the State during the term of the contract.

H. Sarbanes-Oxley Act of 2002

1. The lllinois Procurement Code, Section 50-60(c), provides:

The contractor certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or other managerial agent of the
contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 felony under
the lllinois Securities Law of 1953 for a period of five years prior to the date of the bid or contract. The contractor acknowledges
that the contracting agency shall declare the contract void if this certification is false.

. Addenda

The contractor or bidder certifies that all relevant addenda have been incorporated in to this contract. Failure to do so may cause
the bid to be declared unacceptable.

J. Section 42 of the Environmental Protection Act

The contractor certifies in accordance with 30 ILCS 500/50-12 that the bidder or contractor is not barred from being awarded a
contract under this Section which prohibits the bidding on or entering into contracts with the State of lllinois or a State agency by a
person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of
the Environmental Protection Act for a period of five years from the date of the order. The contractor acknowledges that the
contracting agency may declare the contract void if this certification is false.

K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the lllinois Procurement Code, the bidder certifies that it is a participant,
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved,
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract,
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department,
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable
apprenticeship and training programs are those that have been approved and registered with the United States Department of
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or
craft job category that does not have an applicable apprenticeship or training program. The bidder is responsible for making a
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for
and listed.

NA - FEDERAL

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the
performance of the work of this contract.

L. Executive Order Number 1 (2007) Regarding Lobbying on Government Procurements

The bidder hereby warrants and certifies that they have complied and will comply with the requirements set forth in this Order. The
requirements of this warrant and certification are a material part of the contract, and the contractor shall require this warrant and
certification provision to be included in all approved subcontracts.

-9-



M. Disclosure of Business Operations in Iran

Public Act 95-0616 provides that each bid, offer, or proposal submitted for a State contract shall include a disclosure of whether or not the
Company acting as the bidder, offer or, or proposing entity, or any of its corporate parents or subsidiaries, within the 24 months before
submission of the bid, offer, or proposal had business operations that involved contracts with or provision of supplies or services to the
Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, consortiums or projects commissioned
by the Government of Iran, or companies involved in consortiums or projects commissioned by the Government of Iran and either of the
following conditions apply:

(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction
activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government;
and the Company has failed to take substantial action.

(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least
$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to
the enhancement of Iran's ability to develop petroleum resources of Iran.

The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial
action” are all defined in the Act.

Failure to make the disclosure required by the Act shall cause the bid, offer or proposal to be considered not responsive. The disclosure will be
considered when evaluating the bid, offer, or proposal or awarding the contract. The name of each Company disclosed as doing business or
having done business in Iran will be provided to the State Comptroller.

Check the appropriate statement:

/___| Company has no business operations in Iran to disclose.

|__| Company has business operations in Iran as disclosed the attached document.
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NOTICE

PA 95-0635 SUBSTANCE ABUSE PREVENTION PROGRAM (SAPP)
Effective January 1, 2008

This Public Act requires that all contractors and subcontractors have a SAPP, meeting
certain requirements, in place before starting work.

The as read low bidder is required to submit a correctly completed SAPP Certification
Form BC 261 within seven (7) working days after the Letting. The Department will not
accept a SAPP that does not meet the seven day submittal requirement and the bid will
be declared not responsive. In the event the bid is declared not responsive due to
failure to comply the Department may elect to cause the forfeiture of the penal sum of
the bidder’s proposal guaranty, may deny authorization to bid the project if re-advertised
for bids and may not allow the bidder to participate on subsequent Lettings.

Submittal and approval of the bidder’'s SAPP is a condition of award.

The SAPP is to be submitted to the Bureau of Design & Environment, Contracts Office,
Room 326, 2300 South Dirksen Parkway, Springfield, IL 62764. Voice 217-782-7806.
Fax 217-785-1141. It is the bidder’s responsibility to obtain confirmation of delivery.

The requirements of this Public Act are a material part of the contract, and the contractor
shall require this provision to be included in all approved subcontracts. The contractor
shall submit the correctly completed SAPP Certification Form BC 261 for each
subcontractor with the Request for Approval of Subcontractor Form BC 260A.



TO BE RETURNED WITH BID

IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The Department may terminate the contract if it is later determined that the bidder rendered a false or erroneous
disclosure, and the surety providing the performance bond shall be responsible for completion of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the lllinois Procurement Code provides that all bids of more than $10,000 shall be accompanied by disclosure of the financial
interests of the bidder. This disclosed information for the successful bidder, will be maintained as public information subject to release by request
pursuant to the Freedom of Information Act.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. Subject individuals should be covered each by one form. In addition, a second form (Disclosure Form B) provides for the disclosure
of current or pending procurement relationships with other (non-IDOT) state agencies. The forms must be included with each bid or
incorporated by reference.

C. Disclosure Form Instructions

Form A: For bidders that have previously submitted the information reguested in Form A

The Department has retained the Form A disclosures submitted by all bidders responding to these requirements for the April 24, 1998 or any
subsequent letting conducted by the Department. The bidder has the option of submitting the information again or the bidder may check the
following certification statement indicating that the information previously submitted by the bidder is, as of the date of submission, current and
accurate. Before checking this certification, the bidder should carefully review its prior submissions to ensure the Certification is correct. If the
Bidder checks the Certification, the Bidder should proceed to Form B instructions.

CERTIFICATION STATEMENT

| have determined that the Form A disclosure information previously submitted is current and
accurate, and all forms are hereby incorporated by reference in this bid. Any necessary additional
forms or amendments to previously submitted forms are attached to this bid.

(Bidding Company)

Signature of Authorized Representative Date
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Form A: For bidders who have NOT previously submitted the information requested in Form A

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. If a
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of Form A must be signed and dated by a
person that is authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be
completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES___ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than $102,600.00? YES NQ

3. Does anyone in your organization receive more than $102,600.00 of the bidding entity’s or parent entity’s distributive income?
(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.) YES___ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than $102,600.00? YES NO __

(Note: Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more
than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or the
bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by a person that is
authorized to execute contracts for your organization. Photocopied or stamped signatures are not acceptable. The person signing can be, but
does not have to be, the person for which the form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
a person that is authorized to execute contracts for your company.

Form B: Identifying Other Contracts & Procurement Related Information Disclosure Form B must be completed for each bid submitted by the
bidding entity. Note: Checking the NOT APPLICABLE STATEMENT on Form A does not allow the bidder to ignore Form B. Form B must be
completed, checked, and dated or the bidder may be considered nonresponsive and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
check box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I:  If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital Development
Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option II.

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.

Bidders Submitting More Than One Bid

Bidders submitting multiple bids may submit one set of forms consisting of all required Form A disclosures and one Form B for use with all bids.
Please indicate in the space provided below the bid item that contains the original disclosure forms and the bid items which incorporate the forms
by reference.

e  The bid submitted for letting item contains the Form A disclosures or Certification Statement and the Form B
disclosures. The following letting items incorporate the said forms by reference:
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ILLINOIS DEPARTMENT FinanciaITCI)rZ?P)rAr\nation &
OF TRANSPORTATION Potential Conflicts of Interest
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement Code (30
ILCS 500). Vendors desiring to enter into a contract with the State of Illinois must disclose the financial information and
potential conflict of interest information as specified in this Disclosure Form. This information shall become part of the
publicly available contract file. This Form A must be completed for bids in excess of $10,000, and for all open-ended
contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of
the requirements set forth in Form A. See Disclosure Form Instructions.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than
$102,600.00 (60% of the Governor’s salary as of 7/1/07). (Make copies of this form as necessary and attach a
separate Disclosure Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages and
describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No__
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois Toll
Highway Authority? Yes __ _No__

2. Areyou currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of Illinois, and your annual salary
exceeds $102,600.00, (60% of the Governor’s salary as of 7/1/07) provide the name the State
agency for which you are employed and your annual salary.
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3. Ifyou are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds $102,600.00, (60% of the Governor’s salary as of 7/1/07) are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (i) an amount in excess of the salary of the Governor? Yes ___ No __

4. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds $102,600.00, (60% of the Governor’s salary as of 7/1/07) are you and your spouse
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income
of your firm, partnership, association or corporation, or (ii) an amount in excess of 2 times the
salary of the Governor? Yes ___ No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment for services
in the previous 2 years.
Yes ___No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds $102,600.00, (60% of the
Governor's salary as of 7/1/07) provide the name of the spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of Illinois, and his/her annual salary exceeds $102,600.00, (60% of the salary of the Governor
as of 7/1/07) are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess of the salary of the
Governor? Yes ___ No__

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of Illinois, and his/her annual salary exceeds $102,600.00, (60% of the Governor’s salary as of
7/1/07) are you and your spouse or any minor children entitled to receive (i) more than 15% in the
aggregate of the total distributable income from your firm, partnership, association or corporation, or
(i) an amount in excess of 2 times the salary of the Governor?

Yes ___ No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
Illinois currently or in the previous 3 years. Yes __ _No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United State of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statues
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(g9) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ _No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of Illinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes __ No__

() Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of Illinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __No

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.

Completed by: [ ]

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

| have determined that no individuals associated with this organization meet the criteria that would
require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

[l

Signature of Authorized Representative Date
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Form B
Other Contracts &

Procurement Related Information

Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number

Email Address

Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement
Act (30 ILCS 500). This information shall become part of the publicly available contract file. This Form B must

be completed for bids in excess of $10,000, and for all open-ended contracts.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with

any other State of lllinois agency: Yes_ No__

If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of Illinois agency hame and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM

INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Representative

Date
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SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights' Rules and Regulations are applicable to bidders
on all construction contracts advertised by the lllinois Department of Transportation:

(@)

(b)

(©)

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the
lllinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September
17, 1980. If it is determined that the contract awardee's projections reflect an underutilization of minority persons
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and
such awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the
contract project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct
such underutilization including a specific timetable geared to the completion stages of the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.

-17-



llinois Department
of Transportation

PART I. IDENTIFICATION
Dept. Human Rights #

RETURN WITH BID

Name of Bidder:

Contract No. 76B54

MADISON County

Section DIST 8 ITS 2009-2
Project ACF-0592(051)
Route FAI 270

District 8 Construction Funds

Duration of Project:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in

which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce

projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:
TABLE A

TABLE B

TOTAL Workforce Projection for Contract

MINORITY EMPLOYEES

TRAINEES

CURRENT EMPLOYEES
TO BE ASSIGNED
TO CONTRACT

JOoB TOTAL
CATEGORIES EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

APPREN-
TICES

ON THE JOB
TRAINEES

TOTAL MINORITY

EMPLOYEES EMPLOYEES

M F M F

M F

M F

M F

M F

M

F M F

OFFICIALS
(MANAGERS)

SUPERVISORS

FOREMEN

CLERICAL

EQUIPMENT
OPERATORS

MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C

TOTAL Training Projection for C

ontract

EMPLOYEES TOTAL
IN EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

TRAINING M F M F

M F

M F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).

Please specify race of each employee shown in Other Minorities column.

Note: See instructions on page 2
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RETURN WITH BID Contract No. 76B54
MADISON County
Section DIST 8 ITS 2009-2
Project ACF-0592(051)
Route FAI 270
District 8 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would
be recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART Ill. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee
utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the Department of Human Rights.

B. The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Company Telephone Number

Address

NOTICE REGARDING SIGNATURE

The Bidder's signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block needs to
be completed only if revisions are required.

Signature: [] Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees
currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.
BC-1256 (Rev. 12/11/08)
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ADDITIONAL FEDERAL REQUIREMENTS

In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all
bidders make the following certifications.

A.

By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any
action, in restraint of free competitive bidding in connection with the submitted bid. This statement
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the

United States.

CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY:

1. Have you participated in any previous contracts or subcontracts subject to the equal
opportunity clause. YES NO
2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of

OFCC, any Federal agency, or the former President's Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements of those organizations?
YES NO

-20-



RETURN WITH BID Contract No. 76B54
MADISON County
Section DIST 8 ITS 2009-2
Project ACF-0592(051)
Route FAI 270
District 8 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
(IF A CORPORATION)
Typed or printed name and title of Authorized Representative
Attest
Signature
(IF A JOINT VENTURE, USE THIS SECTION
FOR THE MANAGING PARTY AND THE Business Address
SECOND PARTY SHOULD SIGN BELOW)
Corporate Name
By
(IF A JOINT VENTURE) Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.

-21-



o Return with Bid Division of Highways
llinois Department Proposal Bid Bond
of Transportatlon (Effective November 1, 1992)

Item No.

Letting Date

KNOW ALL MEN BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, are
held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount
specified in Article 102.09 of the “Standard Specifications for Road and Bridge Construction” in effect on the date of invitation for bids, whichever
is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors,
administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the
STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin ltem
Number and Letting Date indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time

and as specified in the bidding and contract documents, submit a DBE Ultilization Plan that is accepted and approved by the Department; and if,
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the failure
of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays to the
Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for which
the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and void,
otherwise. it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding
paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full
payment within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by

their respective officers this day of AD.,
PRINCIPAL
(Company Name) (Company Name)
By: By:
(Signature & Title) (Signature of Attorney-in-Fact)

Notary Certification for Principal and Surety
STATE OF ILLINOIS,

County of

I, , @ Notary Public in and for said County, do hereby certify that

and
(Insert names of individuals signing on behalf of PRINCIPAL & SURETY)
who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL

and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free
and voluntary act for the uses and purposes therein set forth.

Given under my hand and notarial seal this day of A.D.

My commission expires

Notary Public

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond. By signing the proposal and
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed
and the Principal and Surety are firmly bound unto the State of lllinois under the conditions of the bid bond as shown above.

|

Electronic Bid Bond ID# Company / Bidder Name Signature and Title

BDE 356B (REV. 10/27/07



PROPOSAL ENVELOPE

llinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

Item No. Item No. Item No.

Submitted By:

Name:

Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13" envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 76B54
MADISON County

Section DIST 8 ITS 2009-2
Project ACF-0592(051)

Route FAI 270

District 8 Construction Funds

@ lllinois Department of Transportation



1.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen
Parkway, in Springdfield, lllinois until 10:00 o’clock a.m., June 13, 2008. All bids will be gathered, sorted,
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building
shortly after the 10:00 a.m. cut off time.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 76B54
MADISON County

Section DIST 8 ITS 2009-2
Project ACF-0592(051)

Route FAI 270

District 8 Construction Funds

Relocate existing radar detector and CCTV devices along 1-270 from the 1-255/1-270 interchange to east
of IL Route 203 located in Collinsville Township.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires
the bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Milton R. Sees, Secretary
BD 351 (Rev. 01/2003)



FAI Route 270 (1-270)
Project CMI-270-5 (083) 010
Section Dist 8 ITS 2009-2
Madison County
Contract 76B54
INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2008

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction (Adopted 1-1-07) (Revised 1-1-08)

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec.
205  EMDBDANKMENT ...t et e e e e et e e e e e e e et e e e e e e e et b e eeeeete b e aaraee et eear e eearerrraas

251 Mulch .
253 Planting Woody Plants ..................
280 Temporary Erosion Control ..........ccccvvveeeeeiiinnen,
443 Reflective Crack Control Treatment
502 Excavation for StruCtures ..........ccccccccvnevenennnennnnnnnn
503 Concrete Structures
505 Steel Structures ...........
L0 T = Yo ) QO U 1YY o (=S
633 Removing and Reerecting Guardrail and Terminals
672  Sealing ADandoned WaLEr WEIIS .........oveiiiiiie ittt e e e
701 Work Zone Traffic Control and Protection
838  BrEAKAWAY DEVICES ...oiiiiiiiiiiiiiii e e ettt e ettt e e e e e et e e e e e e st a e e e e e e e s e aabtaeeeaeeseassstbaeeeesantbaneaaeeeannnne
1004  COAISE AQQIEOALES ...coiiiiieieieie ettt
1020 Portland Cement Concrete ............
1022 Concrete Curing Materials .............
1042 Precast Concrete Products ...............
1062 Reflective Crack Control System ...
1069 Pole and Tower .......cccccceeeeeeennnnen.
1081 Materials for Planting ....................
1083 Elastomeric Bearings ....................
1102  HOt-MixX ASPRAIt EQUIPIMENT ...ttt e ettt ettt e et e e e e e e b bbb et e e e e s e s abbbe e e e s anbbereeeeeeaan




FAI Route 270 (1-270)
Project CMI-270-5 (083) 010
Section Dist 8 ITS 2009-2
Madison County
Contract 76B54
RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X" are applicable to this contract and are
included by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements For Federal-Aid Construction Contracts
(Eff. 2-1-89) (REV. L-1-07) .eeiiitiiiiieie ittt ettt ettt ettt ettt ettt et e e it e e s bb e sab e e sbb e e sab e e s bbeesabeessbesaneennneas 31
2 X Subletting of Contracts (Federal-Aid Contracts) (Eff. 1-1-88) (ReV. 5-1-93) ......cccccoviireiiiiiiiniieeeniieeenn 33
3 X EEO (Eff. 7-21-78) (REV. 11-18-80) .....cccutiirierriiiiierritaiee sttt aiee st e s r e re e s ne e b neesreesnee e 34
4 Specific Equal Employment Opportunity Responsibilities
Non Federal-Aid Contracts (Eff. 3-20-69) (ReV. 1-1-94) .......ooiiiiiiiiiiiiiiiee e 44
5 Required Provisions - State Contracts (Eff. 4-1-65) (ReV. 1-1-07) .....uueeiiiiiiiiiiiiiieeeeeiiiieee e 49
6 =] V=T o RO 54
7 ST V=T o SRR 55
8 Haul Road Stream Crossings, Other Temporary Stream Crossings, and
In-Stream Work Pads (Eff. 1-2-92) (ReV. 1-1-98) ....c.coiiiiiiiieiiiieeeieee e 56
9 Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-07) ....ccccovevieeiiiiiiiiieiee e 57
10 Construction Layout Stakes (Eff. 5-1-93) (REV. 1-1-07) ...ccoiiiuiiiiiiee ittt e e e e e 60
11 Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (ReV. 1-1-07) ...ccccvveveeiiiiiiiiieieeeseciiieeeeee 63
12 Subsealing of Concrete Pavements (Eff. 11-1-84) (ReV. 1-1-07) ...cooiiuiiiiiieiiiiiiieieee e 65
13 Hot-Mix Asphalt Surface Removal (Cold Milling) (Eff. 11-1-87) (ReV. 1-1-07) ...coceeiiiiiiiieieeeiiiiiieeeeeenne 69
14 Pavement and Shoulder Resurfacing (Eff. 2-1-00) (ReV. 1-1-07) ..c.uueiiiiiiiiiiiiiieee e 71
15 PCC Partial Depth Hot-Mix Asphalt Patching (Eff. 1-1-98) (ReV. 1-1-07) ...cccueeierieiiiiiiiiieeee e 72
16 Patching with Hot-Mix Asphalt Overlay Removal (Eff. 10-1-95) (ReV. 1-1-07) ..ccccvvviriineeeiiiieeiieeeeeee 74
17 Polymer Concrete (Eff. 8-1-95) (REV. 1-1-08) .....ccociuiiiiiirieeiiiiee ittt 75
18 PVC Pipeliner (Eff. 4-1-04) (REV. 1-1-07) ..occiiiiiiiiiiiee ettt e ettt e e e e e e e e e e e et e e e e e e e asbnreeaeeaaan 77
19 Pipe Underdrains (Eff. 9-9-87) (REV. 1-1-07) ....cccuiiiiiieeiiiiiiiiee ettt e st e e e e e e st e e e e e e s anraeaaeaean 78
20 Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (ReV. 1-1-97) .....ccoiiiiiiiiiiiiiieeiiiiiiiecee e 79
21 Bicycle Racks (Eff. 4-1-94) (REV. 1-1-07) ..oceiiiiiiiiiiee ettt et e e e e et e e e e e e e aabereeeeeeean 83
22 Temporary Modular Glare Screen System (Eff. 1-1-00) (ReV. 1-1-07) ...ccuvuiiiieeiiiiiiiiieee e 85
23 Temporary Portable Bridge Traffic Signals (Eff. 8-1-03) (ReV. 1-1-07) ...ccuuiiiieeiiiiiiiiiee e eiiiieee e e 87
24 Work Zone Public Information Signs (Eff. 9-1-02) (ReV. 1-1-07) ....evviiiiiiieriiiieiiiee et 89
25 Night Time Inspection of Roadway Lighting (Eff. 5-1-96) ........ccviiiiiiiiiiiiec e 90
26 English Substitution of Metric BOItS (Eff. 7-1-96) ......ccciiiiiiiiiiiiiee e iere e e e 91
27 English Substitution of Metric Reinforcement Bars (Eff. 4-1-96) (ReVv. 1-1-03) ........ccccvvveveeeiiiiiiinieneennnn 92
28 Calcium Chloride Accelerator for Portland Cement Concrete (Eff. 1-1-01) .....ccccvvveiieeiiiiiiiieieeee i, 93
29 Quality Control of Concrete Mixtures at the Plant-Single A
(Eff. 8-1-00) (REV. L1-1-04) ...ooiiiiiiuiieititeitie ettt ettt ettt e it sk bt e sae e e s bb e e sae e e sbb e e sab e e sbbeesabeessbesnneennneas 94
30 Quality Control of Concrete Mixtures at the Plant-Double A
(Eff. 8-1-00) (REV. L1-1-04) ...oiiiuiiiiuiieiiiteitie ettt ettt ettt et et bt e sae e sbb e e sab e e sbb e e sabeesbbeesnbeessbesaneenneean 100
31 Quality Control/Quality Assurance of Concrete Mixtures

(EFf. 4-1-92) (REV. 1-1-07) ..o eee e e e 108
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction,” adopted January 1, 2007, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials"
in effect on the date of invitation for bids, and the Supplemental Specifications and Recurring
Special Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAI Route 270; Section Dist 8 ITS 2009-2; Madison County; Contract No. 76B54
and in case of conflict with any part or parts of said Specifications, the said Special Provisions
shall take precedence and shall govern.

LOCATION OF PROJECT

The location of this project is on 1-270 from 1-255/1-270 Interchange to east of IL 203

DESCRIPTION OF PROJECT

This project is part of the regional Intelligent Transportation System. The equipment deployed
as a part of this project will provide IDOT the ability to monitor and verify traffic conditions on the
urban interstate system. The images and data gathered by this equipment will be made
available to the public via an internet web-site.

This work shall consist of:

A. Relocating one (1) existing color camera (027004.5A.28C) with pan, tilt, and zoom
capabilities from an existing wood pole at eastbound [-270 Sta. 327+30 to a 50 foot light
pole with a lowering device at eastbound 1-270 Sta. 327+05.

B. Relocating one (1) new radar detection system (027004.5A70R) from an existing wood
pole at eastbound 1-270 Sta. 327+30 to a 50 foot light at eastbound 1-270 Sta. 327+05.

C. Relocating one (1) ITS controller and cabinet from the sign structure truss (MP027004.5)
at eastbound [-270 Sta. 326+70 to a 50 foot light at eastbound 1-270 Sta. 326+90.

D. Installing a Fiber Optic Backbone Communications System from the MP027004.5
cabinet (relocated) at eastbound 1-270 Sta. 326+91 to the MP027005.9 cabinet (existing)
at westbound 1-270 Sta. 399+20, then to MP025530.9 cabinet (relocated by others) at
northbound 1-255 Sta. 1619+00.

The images and data will be transmitted from the communications cabinets to the fiber
backbone and into the Traffic Management Center (TMC) located at 1102 Eastport Plaza Drive
Collinsville, IL. The images will then go through a matrix switch and will be displayed on one (1)
of the eight (8) existing color LCD monitors at the District 8 TMC.
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The equipment suppliers must have a minimum of three (3) years direct manufacturing

experience in surveillance camera system and radar vehicle detection system, and will be

required to establish a record of proven field service for the system’s hardware and software

being provided for this contract. The equipment supplier also must have installed at least one

(1) system of the type to be provided for this contract that has demonstrated at least one (1)

year of satisfactory operation prior to the letting of this contract. The system hardware and

copyrighted software to be provided by this contract shall have been fully operations for a period

of at least three (3) months prior to the letting date of this contract. The equipment supplier

shall furnish the Department with the location of the systems(s) and the persons responsible,
who shall be available for discussion and/or recommendation.

The manufacturer of the Intelligent Transportation System equipment must have product liability
insurance of not less that $5 million in effect at the time of bid.

MONTHLY LABOR SUMMARY AND ACTIVITY REPORTING SYSTEM

Effective: 1-1-1995 Revised June 2001

l. Monthly Labor Summary Report, Form SBE 148

The_prime contractor and each first and second tier sub-contractor, (hereinafter referred to as
“subcontractor”) shall submit a certified Monthly Labor Summary Report directly to the District
Engineer.

This report is in lieu of submittal of the Monthly Workforce Analysis Report, Form SBE 956.
This report must be received in District Eight no later than the tenth day of the next month.

This Report shall be submitted by the prime contractor and each subcontractor, for each
consecutive month, from the start, to the completion of their work on the contract.

The data source for this Report will be a summation of all personnel and hours worked on each
subject contract for the month based on weekly payrolls for that month.

The Monthly Labor Summary Report is required to be submitted in one of the following formats:

a.) For contractors having IDOT contracts valued in the aggregate at $250,000 or less, the
report may be typed or clearly handwritten using Form SBE 148 for submittal to the
District Engineer for District Eight.

b.) For contractors having IDOT contracts valued in the aggregate at more than $250,000,
the report must be submitted in a specific “Fixed Length Comma Delimited ASCII Text
File Format”. The subject file format is detailed on the next page. Submittal of this file
may be by 3.5 inch disk, modem, or by e-mail.

Il. Monthly Contract Activity Report, Form SBE 248
The prime contractor and each subcontractor shall submit a monthly report directly to the

District Engineer reflecting their contract activity on all lllinois Department of Transportation
contracts they have in force in District Eight.
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This report shall be submitted for each consecutive month, from the start, to the completion of
all contracts in District Eight.

The report must be received in the District Office no later than the tenth day of the next month.
Monthly Labor Summary and Activity Reporting System Codes and Formats

Indicated below for your reference are the Employee Codes and File Formats required for this
system.

) Monthly Labor Summary Report, Form SBE 148

The following employee codes are to be used to identify each individual on the Summary
Report:

1. Gender: M - Male F - Female
2. Ethnic Group: 1 - White 2 - Black 3 - Hispanic
4 - American Indian/Alaskan Native 5 - Asian/Pacific Islander
3. Work Classification: OF - Official SU - Supervisor FO - Foremen
CL - Clerical CA - Carpenter EO — Operator ME - Mechanic
TD - Truck Driver IW - Ironworker PA - Painter OT - Other
EL - Electrician PP - Pipefitter TE — Technical LA — Laborer
CM - Cement Mason
4. Employee Status: O - Owner Operator J - Journeyman
C - Company A — Apprentice T - Trainee

Specific “Fixed Length Comma Delimited ASCII File Format”

Order Field Name Type | Size
1 Contractor Number A 4

2 Contractor Reference Number | A 6

3 Contract Number A 5

4 Period (07/28/2000) D 10
5 SSN  (111-11-1111) A 11
6 Name A 40
7 Gender A 1

8 Ethnic Group A 1

9 Work Classification A 1

10 Employee Status A 1

11 Total Hours (0000060.00) N 10

File Name Conventions: (Contractor Number + Report Month/Year). Txt

i.e. 20001298.Txt
1) Monthly Contract Activity Report, Form SBE 248

The following activity codes are to be used to identify the contractor’'s contract status each
month on the Monthly Activity Report, Form SBE 248:



FAI Route 270 (1-270)
Project CMI-270-5 (083) 010
Section Dist 8 ITS 2009-2
Madison County
Contract 76B54
A. Contract Status: 1 - Not Started 2 - Active 3 - No Work
4 - Suspended 5 - Complete

Failure to comply with this special provision may result in the withholding of payments to the
contractor, and/or cancellation, termination, or suspension of the contract in whole or part.

Compliance with this Special Provision shall be considered incidental to the cost of the contract
and no additional compensation will be allowed for any costs incurred.

All prime and subcontractors having contracts in the aggregate exceeding $250,000 must
provide a “Fixed Length Comma Delimited ASCIl File” for approval prior to the start of
construction.

This Special Provision must be included in each subcontract agreement.

The Department of Transportation is requesting disclosure of information necessary to
accomplish the statutory purpose as outlined under 23CFR part 230 and 41CFR part 60.4 and
the lllinois Human Rights Act. Disclosure of this information is REQUIRED. Failure to comply
with this special provision may result in the withholding of payments to the contractor, and/or
cancellation, termination, or suspension of the contract in whole or part.

Compliance with this Special Provision shall be considered incidental to the cost of the contract
and no additional compensation will be allowed for any costs incurred.

This Special Provision must be included in each subcontract agreement.
OFFICE COPY MACHINE
Effective: January 1, 1987 Revised: November 1, 2006
The copier specified in Article 670.02 shall meet the following specifications:
Q) Edge-to-edge copying.
(2 Upto11inx 17 in (275 mm x 425 mm) size for copy-size capabilities.

3) A detachable platen cover in order to copy portions of large-bound
documents.

(4) A cabinet stand for the copier.
TELEPHONE ANSWERING MACHINE
Effective: January 11, 1990 Revised: November 1, 2006

The telephone answering machine specified in Article 670.02 shall meet the following minimum
specifications:

) Time/Day Indication - A computerized voice records the date and time
that each message is received.
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(2) Beeperless Remote - Any remote touch-tone phone can be used to
review all messages by the use of an access code.

3) Digital System - Pre-recorded and received messages are managed on
separate cassettes.

4) Conversation Record - The operator can record any phone call.

(5) Remote Turn-On - Any remote touch-tone phone can be used to turn on
the answering machine by the use of an access code.

(6) Full Message - The Caller is advised if the memory is insufficient to
record the call.

@) Battery Back-Up - The settings and messages are protected from power
failures.

(8) Two-Line Capacity - Projects that have a second phone line through the
provision of a 670.05 Engineer’s Field Laboratory shall provide a single
phone answering machine that services both lines.

Prior to the purchase of this item, the Contractor shall submit specifications for the proposed
machine to the Engineer for his approval.

TRAFFIC CONTROL PLAN
Effective: July 12, 1993 Revised: May 12, 1997

Traffic control shall be in accordance with the applicable sections of the “Standard
Specifications for Road and Bridge Construction”, the applicable guidelines contained in the
“National Manual on Uniform Traffic Control Devices for Streets and Highways”, lllinois
Supplement to the National Manual of Uniform Traffic Control Devices, these Special
Provisions, and any special details and Highway Standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the “Standard Specifications for
Road and Bridge Construction and the following Highway Standards relating to traffic control:

701101 701106 701400 701406 701446 701901
In addition, the following Special Provision(s) will also govern traffic control for this project:

Construction and Maintenance Sign Supports

Public Convenience and Safety

Peak Hours Restrictions
Penalty During Peak Hours
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PEAK HOURS RESTRICTIONS

The Contractor shall have all lanes in each direction open to traffic during peak hours. The
Contractor will not be permitted to conduct any operations in the open lanes nor will the
Contractor be permitted to restrict or impede the flow of traffic during peak hours, although the
Contractor will be able to conduct construction activities that do not require Lane Restrictions.

Lane Description | Lane Usage Peak Hours

I-255 NB 2 lanes shall remain open 6AM to 9AM and 3PM to 6PM
I-255 SB 2 lanes shall remain open 6AM to 9AM and 3PM to 6PM
I-270 WB lane closure NOT permitted 6AM to 6PM on any day

I-270 EB lane closure NOT permitted 12pm(noon) to 8PM on any day

PENALTY DURING PEAK HOURS

If the Contractor fails to have lanes of traffic open during the peak hours of traffic per the peak
hours restrictions or conducts operations that will impede the flow of traffic during peak hours, a
monetary penalty shall be assessed to the Contractor. The penalty shall be $1000.00 for each
15 minute period or a portion thereof during the peak hours.

RESTRICTIONS ON PROPOSED LANE CLOSURES

The Contractor shall verify with the Engineer the precise location of each proposed lane closure
twenty-four (24) hours prior to possibly closing the lane. The location of the lane closure shall
become subject to the approval of the Engineer with respect to the other active contracts
working in the vicinity. The Engineer shall coordinate the lane closures such that the
cooperation of the contractors minimizes the disruption to the traveling public. If the said notice
is not provided, lane closures will not be permitted.

No additional compensation will be allowed for this coordination.

COOPERATION BETWEEN CONTRACTORS

The Contractor for this contract is advised that other projects within or adjacent to the limits of
this contract section may be under construction during construction operations for this contract.
The Contractor for this section shall cooperate with the Contractor for the other projects in
accordance with Article 105.08 of the Standard Specifications.

Projects that may be under construction while this contract is in force are as follows:

FAI Route 270

Section 60-(1,2)L-1

Madison County

Contract No. 76A88

Highway lighting on 1-270 from Mississippi River to IL 3
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FAI Route 255/FAIl Route 270
Section Dist. 8 ITS 2009-1
Madison County
Contract No. 76B53
Radar detection and CC TV devices installation along 1-255 from Sta. 1495+00
to 1-255/1-270 interchange East along 1-270 to West of IL 157

FAI Route 270

Section 60-(1,2,3,4,5)I

Madison County

Contract No. 76B17

Installation of high tension cable median barrier

CONSTRUCTION AND MAINTENANCE SIGN SUPPORTS
Effective: April 21, 1981 Revised: November 1, 2006

This work shall be done according to Section 1106 of the Standard Specifications and Highway
Standard 702001 except as herein modified.

All construction signs mounted on permanent support for use in temporary traffic control having
an area of 10 square feet (1 square meter) or more shall be mounted on two 4 in x 4 in (100 mm
x 100 mm) or two 4 in x 6 in (100 mm x 150 mm) wood posts.

Type A metal post (two for each sign) conforming to Article 1006.29 of the Standard
Specifications may be used in lieu of wood posts. Type A metal posts used for these signs may
be unfinished.

This work shall not be paid for separately; but shall be considered included in the cost of the
traffic control items in this contract.

STATUS OF UTILITIES TO BE ADJUSTED
NO UTILITIES TO BE ADJUSTED

The above represents the best information of the Department and is only included for the convenience of the
bidder. The applicable provisions of Sections 102, 103, and Articles 105.07 and 107.20 of the Standard
Specifications for Road and Bridge Construction shall apply.

If any utility adjustment or removal has not been completed when required by the Contractor's operation, the
Contractor should notify the Engineer in writing. A request for an extension of time will be considered to the
extent the Contractor's operations were affected.

MAINTENANCE OF EXISTING ELECTRICAL DEVICES
Effective: Unknown Revised: November 1, 2006

This work shall be performed according to the Articles 801.10 and 801.11, and as modified
herein.
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The existing electrical devices which lie within the construction limits of this project will continue

to be the maintenance responsibility of the lllinois Department of Transportation. Electrical

devices are defined to mean highway lighting installations, traffic signals, flashing beacons, sign

truss illumination units, changeable message signs, ITS, motorist aid call boxes, dewatering

pumps, speed monitoring devices, traffic volume count stations, wrong way movement

detectors, following-too-close monitors, ice/fog detectors or any such devices or facilities the
Department may have to maintain.

Any damage or malfunctions of these devices, observed by the Contractor, shall be reported
immediately to the Department.

If it is determined by the Engineer that the Contractor is responsible for damage of any type to
above-mentioned existing electrical devices, including underground wiring, as a result of
negligence or poor workmanship, the Contractor shall be responsible for the repair of these
facilities. These repairs shall be accomplished by whatever method the Department deems
necessary. In the event the repairs are not made by the Contractor, the Contractor shall be
required to reimburse the Department for such repairs within 60 days of receiving written
notification of said damage.

The Department will continue to maintain the existing electrical devices until such time as the
Contractor removes these devices, if required by this Contract. Any new, rebuilt, or modernized
equipment installed as a requirement of this Contract shall be the maintenance responsibility of
the Contractor until such time as this equipment is final inspected and found to be installed in a
satisfactory manner by the Department. Existing individual equipment not involved with the
work of this Contract will continue to be the maintenance responsibility of the Department.

DOCUMENTATION

At the pre-construction meeting, the Contractor shall submit the following items for approval by
the Engineer:

Five (5) complete copies of the manufacturer’s descriptive literatures and technical data for the
equipment that will be installed on the contract. The descriptive literatures and technical data
shall be adequate for determining whether the equipment meets the requirements of the plans
and specifications. If the literature contains more than one (1) item, the Contractor shall indicate
which item or items will be furnished.

Five (5) complete copies of the shop drawings for the surveillance camera system components
showing in detail the fabrication thereof and the certified mill analysis on the materials used in
the fabrication, anchor bolts and reinforcing materials.

Three (3) operations and maintenance manuals shall be supplied for all equipment and
components of this project. The system operator's manual and equipment manuals shall
contain as a minimum the Operator’s manual which includes:

Step-by-step system operation instructions
Theory of system operation
Explanations and descriptions of data elements
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Recovery procedures to be followed in case of system malfunction

Procedures for updating all elements of the data base
Functional descriptions of all equipment in the system

Equipment installation and maintenance manual for each controller, auxiliary device, software,
and all other equipment and components provided on this project which includes:

Technical descriptions of the operation of each system component

Operation instructions for each type of equipment

Theory of operation describing the interaction of equipment components and signal flow
Detailed schematic diagrams

Wiring diagrams that identify wire tagging used for all electrical connections

Troubleshooting procedures to assist the maintenance staff in the identification and isolation of
malfunctions

Wiring diagrams for each location’s cabinet

The Engineer will review the literature and furnish written approval or rejection to the Contractor
within 15 calendar days after receipt of the literature. If the literature is rejected, the Contractor
shall resubmit corrected literature within an additional fifteen (15) calendar days. Within ten (10)
calendar days after receipt of written approval of any material or equipment, the Contractor shall
order such material or equipment and shall furnish a copy of such order to the Engineer.

FIBER OPTIC CABLE IN CONDUIT, 72 COND. S.M. F.O.

This work shall consist of furnishing and installing fiber optic cable in conduit as indicated on the
plans.

The cable shall be Corning Cable Systems Type 072EW4-T3100A20 or equivalent (ALTOS
fiber optic cable, maximum attenuation of 0.35dB/km at 1310nm, 0.25dB/km at 1550nm).

A minimum of 40 feet of slack cable shall be provided for each handhole nearest the controller
cabinet, 20 feet of slack shall be in each controller cabinet and 30 feet of slack in all other
handholes. The controller cabinet slack cable shall be stored as directed by the Engineer. All
other fiber optic cables shall be clearly labeled.

Basis of Payment: This work shall be paid for at the contract unit price per foot for FIBER
OPTIC CABLE IN CONDUIT, 72 COND. S.M. F.O. which will be payment in full for furnishing
and installing all single mode fiber optic cable in conduit.

FIBER OPTIC TERMINATION IN CABINET

This work shall consist of terminating existing fibers, new fibers and furnishing and installing
fiber optic patch panels, cable management hardware and distribution enclosures in field
cabinets or buildings as indicated on the plans. The single mode fibers shall be terminated at
each location per the schedule in the plans. All fiber optic cabling shall be clearly labeled.
Existing multi-mode fibers located in the ground field controller cabinet and junction boxes that
are bare, shall also be terminated and included in the cost of this pay item.



FAI Route 270 (1-270)

Project CMI-270-5 (083) 010

Section Dist 8 ITS 2009-2

Madison County

Contract 76B54

A Corning PCH-04U closet connector housing or equivalent shall be provided at each

termination point. Required SC simplex connectors shall be included at no additional cost to the

Department. All fiber optic patch cables required to light all terminations shall be installed at no
additional cost to the Department.

Perform appropriate tests and provide documentation according to the FIBER OPTIC CABLE
SPLICING, TESTING AND ACCEPTANCE STANDARDS, AND PROCEDURES special
provision.

Basis of Payment: This work shall be included in the cost of FIBER OPTIC CABLE IN
CONDUIT, 72 COND. S.M. F.O., which will be payment in full for splicing all required multi-
mode and single-mode fibers, testing and supplying and installing new patch panels, cable
management hardware, and distribution enclosures at a cabinet or the TMC building location.

FIBER OPTIC SPLICING IN CABINET

This work shall consist of splicing existing fibers, new fibers, and furnishing and installing
distribution enclosures in field cabinets or buildings as indicated on the plans. The single mode
fibers shall be spliced at each location per the schedule in the plans. All splices shall be fusion
spliced in an environmentally controlled enclosure and no mechanical splicing shall be
accepted. All fiber optic cabling shall be clearly labeled.

Corning PCH-04U closet connector housings and splice tray kits or equivalent shall be provided
at each splice point as necessary.

Perform appropriate tests and provide documentation according to the FIBER OPTIC CABLE
SPLICING, TESTING AND ACCEPTANCE STANDARDS, AND PROCEDURES special
provision.

Basis of Payment: This work shall be included in the cost of FIBER OPTIC CABLE IN
CONDUIT, 72 COND. S.M. F.O., which will be payment in full for terminating all required multi-
mode and single-mode fibers, testing, and supplying and installing new cable management
hardware, splice trays, and distribution enclosures at a cabinet or the TMC building location.

ELECTRIC CABLE IN CONDUIT, TRACER, NO. 14 1/C

In order to trace the fiber optic cable after installation, a black insulated copper tracer cable No.
14 shall be installed with the fiber optic cable where there is no other electric cable per the
applicable portions of Section 873 of the Standard Specifications. The tracer cable splices are
allowed in handhole, only. All tracer splices shall be kept to a minimum and shall incorporate
maximum lengths of cable supplied by the manufacturer. The tracer cable splice shall be per
Section 870 of the Standard Specifications. Conductors shall be spliced in a rigid mold. Rosin-
core solder shall be used.

Basis of Payment: The tracer cable shall be paid for separately as ELECTRIC CABLE IN
CONDUIT, TRACER, NO. 14 1/C per foot, which price shall include all associated labor and
material for installation.

10
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WIDE AREA NETWORK

This work shall consist of installing, configuring and placing into operation the wide area network
devices furnished for this project, and reconfiguring existing network devices so that the overall
network operates properly. The Contractor may replace components of the existing system at
no additional cost to the Department. All work required to modify the existing network and in
order to integrate the new equipment to be installed as referenced below with the existing
system is included in the unit cost of WIDE AREA NETWORK. Any equipment that is to be
replaced shall require written authorization by the Engineer. The appropriate wire, cables,
connectors, ancillary devices for equipment connection and operation are also included in this
pay item. This system shall consist of the following equipment:

1) New Cisco 2955 switches

The existing network hardware and configuration was installed on the previous project (ITS
2007-02). Specific network configuration information will be made available to the successful
bidder, and shall remain confidential.

This work will be paid for at the contract unit price lump sum for WIDE AREA NETWORK, which
price shall be payment in full for installing, configuring and placing into operation the wide area
network devices furnished for this project, and reconfiguring existing network devices so that the
overall network operates properly.

2955 LAYER 2 SWITCH

This work shall consist of furnishing and installing a Layer 2 switch and 24 VDC power supply.
The layer 2 switch shall be a Cisco Model Number WS-C2955S-12. The 24 VDC shall be rated
at 100 Watts or more and shall meet or exceed the environmental performance of the WS-
C2955S-12. All components shall be tested and certified that they operate.

This work will be paid for at the contract unit price each for 2955 LAYER 2 SWITCH, which price
shall be payment in full for furnishing, testing and delivering all equipment.

SFP-GE-L SFP MODULE

This work shall consist of furnishing and installing an SFP Module. The SFP Module shall be a
Cisco Model Number SFP-GE-L. All components shall be tested and certified that they operate.

This work will be paid for at the contract unit price each for SFP-GE-L SFP MODULE, which
price shall be payment in full for furnishing, testing and delivering all equipment.

GLC-FE-100 LX SFP MODULE

This work shall consist of furnishing and installing an SFP Module to be used for connecting

multi-mode fiber. The SFP Module switch shall be a Cisco Model Number GLC-FE-100 LX. All
components shall be tested and certified that they operate.

11
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This work will be paid for at the contract unit price each for GLC-FE-100 LX MODULE, which
price shall be payment in full for furnishing, testing and delivering all equipment.

WIRED COMMUNICATION DATA CONVERTER

The Wired Communication Data Converter shall be a Wavetronix Click! 301 or equivalent. The
data converter shall be capable of converting half-duplex serial communication to Ethernet and
vice versa. It shall include multiple communications ports and use either Ethernet or serial

interfaces to determine baud rates.

It shall have the following physical and operating characteristics:

Weight: .20 Ibs

Dimensions; 11.4cmx10.2cmx 2.5cm (4.5in. x 4 in. x 0.9in.)

Ambient Operating Temp:  -34 degrees C to +74 degrees C

Humidity: Up to 95% RH

Input Voltage Range: 10-30 vDC

RS-485 Voltage Range: -9Vito +14V

RS-232 Voltage Range: +/- 25V

Baud Rate Setup: Auto-detected

Turn Around Time: 1.1 mS

Power Consumption: <1lw

Communications: Ethernet, RS-485 and RS-232 DTE

Baud Rates: 2 RS-485 Ports- 9600bps, 19200 bps, 38400 bps,
57600 bps

1 RS-232 Port- Up to 115200 bps

This work will be paid for at the contract unit price each for WIRED DATA COMMUNICATION
CONVERTER, which price shall be payment in full for furnishing, installing, programming and
configuring a Wired Data Communication Converter, with necessary connections and
adjustments for proper operations to the satisfaction of the Engineer.

MODIFY EXISTING CONTROLLER CABINET TYPE B

This work shall consist of modifying an existing controller cabinet to provide for the installation of
Cisco WS-C2955C-12 Switch, fiber termination/splice panel/kit, and disconnecting and
(re)installing power supplies and power distribution/surge suppression (if required). The
Contractor shall install all equipment as specified in the communications design and per the
manufacturers’ recommendations. Cabinet equipment shall be deactivated, removed from the
cabinet, and reinstalled as necessary for all required equipment to fit into the existing controller
cabinet or as directed by the Engineer. The Contractor is responsible for protecting all
equipment in the cabinet during installation and shall repair or replace any damaged equipment
during the course of the cabinet modification. The Contractor shall use careful planning and
preparation to ensure that existing equipment functionality down time is minimized. The
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Contractor shall submit a “Modify Existing Controller Cabinet plan” to the Engineer one (1) week

prior to turning off existing equipment for modification that details what work has been

completed and is ready to be connected and what work remains to be completed prior to new

system turn-on. This plan shall be approved by the Engineer prior to turning off any existing
equipment.

The circuit breaker/surge suppression assembly shall be moved and/or upgraded in order to
accommodate the installation of the other components. This assembly may remain in place
(unchanged) if sufficient space and capacity is provided to the other components.

Any removed equipment shall remain the property of the State of Illinois. Upon removal of the
existing ITS equipment specified above, the Contractor shall deliver such equipment to the
lllinois Department of Transportation, Regional Complex, 1102 Eastport Plaza Drive,
Collinsville, llinois 62234, ITS Equipment Room #120B. The location of any interim storage
facility, prior to equipment delivery, shall be indoors and approved by the Engineer.

Each cabinet in the system shall be as identical as practical.

Basis of Payment: This work shall be paid for at the contract unit price each for MODIFY
EXISTING CONTROLLER CABINET TYPE B providing and installing new circuit breakers (if
needed), all necessary mounting hardware and power cable and all labor and incidental work
necessary to complete this work.

MODIFY EXISTING CONTROLLER CABINET TYPE C

This work shall consist of modifying an existing controller cabinet to provide for the
reconfiguration of existing Cornet CDX-350 DVE video encoder from T1 to Ethernet
configuration and disconnecting and reinstalling power supplies and power distribution/surge
suppression (if required). The Contractor shall install all equipment as specified in the
communications design and per the manufacturers’ recommendations. Cabinet equipment shall
be deactivated, removed from the cabinet, and reinstalled as necessary for all required
equipment to fit into the existing controller cabinet or as directed by the Engineer. The
Contractor is responsible for protecting all equipment in the cabinet during installation and shall
repair or replace any damaged equipment during the course of the cabinet modification. The
Contractor shall use careful planning and preparation to ensure that existing equipment
functionality down time is minimized. The Contractor shall submit a “Modify Existing Controller
Cabinet plan” to the Engineer one (1) week prior to turning off existing equipment for
modification that details what work has been completed and is ready to be connected and what
work remains to be completed prior to new system turn-on. This plan shall be approved by the
Engineer prior to turning off any existing equipment.

The circuit breaker/surge suppression assembly shall be moved and/or upgraded in order to

accommodate the installation of the other components. This assembly may remain in place
(unchanged) if sufficient space and capacity is provided to the other components.
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Any removed equipment shall remain the property of the State of Illinois. Upon removal of the

existing ITS equipment specified above, the Contractor shall delivery such equipment to the

lllinois Department of Transportation, Regional Complex, 1102 Eastport Plaza Drive,

Collinsville, lllinois 62234, ITS Equipment Room #120B. The location of any interim storage
facility, prior to equipment delivery, shall be indoors and approved by the Engineer.

Each cabinet in the system shall be as identical as practical.

Basis of Payment: This work shall be paid for at the contract unit price each for MODIFY
EXISTING CONTROLLER CABINET TYPE C providing and installing new circuit breakers (if
needed), all necessary mounting hardware and power cable and all labor and incidental work
necessary to complete this work.

MODIFY EXISTING CONTROLLER CABINET TYPE E

This work shall consist of modifying an existing controller cabinet to provide for the installation of
serial to Ethernet converter and disconnecting and (re)installing power supplies and power
distribution/surge suppression (if required). The Contractor shall install all equipment as
specified in the communications design and per the manufacturers’ recommendations. Cabinet
equipment shall be deactivated, removed from the cabinet, and reinstalled as necessary for all
required equipment to fit into the existing controller cabinet or as directed by the Engineer. The
Contractor is responsible for protecting all equipment in the cabinet during installation and shall
repair or replace any damaged equipment during the course of the cabinet modification. The
Contractor shall use careful planning and preparation to ensure that existing equipment
functionality down time is minimized. The Contractor shall submit a “Modify Existing Controller
Cabinet plan” to the Engineer one (1) week prior to turning off existing equipment for
modification that details what work has been completed and is ready to be connected and what
work remains to be completed prior to new system turn-on. This plan shall be approved by the
Engineer prior to turning off any existing equipment.

The circuit breaker/surge suppression assembly shall be moved and/or upgraded in order to
accommodate the installation of the other components. This assembly may remain in place
(unchanged) if sufficient space and capacity is provided to the other components.

Each cabinet in the system shall be as identical as practical.

Basis of Payment: This work shall be paid for at the contract unit price each for MODIFY
EXISTING CONTROLLER CABINET TYPE E providing and installing new circuit breakers (if
needed), all necessary mounting hardware and power cable and all labor and incidental work
necessary to complete this work.

LIGHT POLE, STEEL, 50 FT. WITH CAMERA LOWERING SYSTEM

General Description

The camera lowering system shall be designed to support and lower the closed circuit television
camera, lens, housing, PTZ mechanism, cabling, connectors and other supporting field
components included in this contract without damage or causing degradation of camera
operations. The camera lowering system device and the pole are interdependent; and thus,
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must be considered a single unit or system. The lowering system shall consist of a pole,

suspension contact unit, divided support arm, and a pole adapter for attachment to a pole top

tenon, pole junction box, and camera connection box. The divided support arm and receiver

brackets shall be designed to self-align the contact unit with the pole center line during

installation and insure the contact unit cannot twist under high wind conditions. Round support

arms are not acceptable. The camera-lowering device shall withstand wind forces per Article

1069.01. The lowering device manufacturer, upon request, shall furnish independent laboratory

testing documents certifying adherence to the stated wind force criteria utilizing, as a minimum

effective projected area (EPA), the actual EPA or an EPA greater than that of the camera

system to be attached. The camera-lowering device to be furnished shall be the product of

manufacturers with a minimum of three (3) years of experience in the successful manufacturing

of camera lowering systems. The lowering device provider shall be able to identify a minimum

of three (3) previous projects where the purposed system has been installed successfully for

over a one-year period of time each. The camera lowering device shall be the [MG]? Model
CLDMG2-HYP-050-ST-D or equivalent.

The lowering device manufacturer shall furnish a factory representative to assist the electrical
contractor with the assembly and testing of the lowering system onto the pole assembly. The
manufacturer shall furnish documentation certifying that the electrical contractor has been
instructed on the installation, operation and safety features of the lowering device. The
Contractor shall be responsible for providing applicable maintenance personnel “on site"
operational instructions and three (3) copies of operations and maintenance manual.

Suspension Unit Contact

The suspension contact unit shall have a load capacity 200 Ibs. with a 4 to 1 safety factor.
There shall be a locking mechanism between the fixed and moveable components of the
lowering device. The movable assembly shall have a minimum of 2 latches. This latching
mechanism shall securely hold the device and its mounted equipment. The latching mechanism
shall operate by alternately raising and lowering the assembly using the winch and lowering
cable. When latched, all weight shall be removed from the lowering cable. The fixed unit shall
have a heavy duty cast tracking guide and means to allow latching in the same position each
time. The contact unit housing shall be weatherproof with a gasket provided to seal the interior
from dust and moisture.

The prefabricated components of the lift unit support system shall be designed to preclude the
lifting cable from contacting the power or video cabling. The Contractor shall supply internal
conduit in the pole for the power and video cabling if required by the Engineer. The only cable
permitted to move within the pole or lowering device during lowering or raising shall be the
stainless steel lowering cable. All other cables must remain stable and secure during lowering
and raising operations.

The female and male socket contact halves of the connector block shall be made of
thermosetting synthetic rubber known as Hypalon. The female brass socket contacts
and the male high conductivity brass pin contacts shall be permanently molded into the
Hypalon body.

The current carrying male contacts shall be 1/8 inches in diameter. There shall be two
(2) male contacts that are longer than the rest which will make first and break last
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providing optimum grounding performance. The number of contacts shall be 14 and the
camera mounted thereto, shall be capable of performing all of its necessary functions on

14 contacts or less.

The current carrying female contacts shall be 1/8 inches 1.D. All of the contacts shall be
recessed 0.125" from the face of the connector. Cored holes in the rubber measuring
0.25” in diameter and 0.125” deep molded into the connector body are centered on each
contact on the face of the connector to create rain-tight seals when mated with the male
connector.

The wire leads from both the male and female contacts shall be permanently and integrally
molded in the Hypalon body. The current carrying and signal wires shall be constructed of
#18/1 AWG Hypalon jacketed wire.

The contacts shall be self-wiping with a shoulder at the base of each male contact so that it will
recess into the female block, thereby giving a rain-tight seal when mated. The electrical contact
connector must meet Mil Spec Q-9858 and Mil Spec 1-45208.

Lowering Tool
The camera-lowering device shall be operated by use of the Department’'s existing portable

lowering tool, a [MG]? Model LWR3-90 or equivalent.

Materials

All pulleys for the camera lowering device and portable lowering tool shall have sealed, self
lubricated bearings, oil tight bronze bearings, or sintered bronze bushings. The lowering cable
shall be a minimum 1/8-inch diameter stainless steel aircraft cable with a minimum breaking
strength of 1740 pounds with (7) strands of 19 wire each.

All electrical and video coaxial connections between the fixed and lowerable portion of the
contact block shall be protected from exposure to the weather by a waterproof seal to prevent
degradation of the electrical contacts. The electrical connections between the fixed and
movable lowering device components shall be designed to conduct high frequency data bits and
one (1) volt peak-to-peak video signals as well as the power requirements for operation of dome
environmental controls.

The interface and locking components shall be made of stainless steel and or aluminum. All
external components of the lowering device shall be made of corrosion resistant materials,
powder coated, galvanized, or otherwise protected from the environment by industry-accepted
coatings to withstand exposure to a corrosive environment.

The camera junction box shall be cast ZA-12 (12% aluminum and 88% zinc) and weigh a
minimum of 50 LBS to insure stability of camera during the raising and lowering operation. The
camera junction box shall have two (2) fully gasketed doors to prevent water intrusion. The
bottom of the camera junction box shall be equipped with a condensation/moisture exit system.

The Closed Circuit Television Camera System manufacturer shall provide weights and/or
counterweights as necessary to assure that the alignment of pins and connectors are proper for
the camera support to be raised into position without binding. The lowering unit will have
sufficient weight to disengage the camera and its control components in order that it can be
lowered properly.
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The Closed Circuit Television Camera System manufacturer shall provide the power and signal
connectors for attachment to the bare leads in the pole and/or camera junction boxes.

The Closed Circuit Television Camera System manufacturer shall provide a mounting flange
sufficient for mounting their respective camera assembly to the bottom of the Camera
connection box.

Light Pole, Steel, 50 Foot

The light pole, steel, 50 foot design shall be in accordance with the applicable portions of
SECTION 830 and Article 1069.03 of the Standard Specifications the current AASHTO
"Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic
Signals”. Minimum Loading requirements shall be based on an isotach wind velocity for the
area of installation according to current AASHTO isotach wind chart. Calculations and detailed
drawings shall be submitted demonstrating compliance with the AASHTO specification so as to
support the specified camera and accessories, except for:

1. the handhole with (1) handhole cover/security chain and (2) portable winch working park
stand loops on the handhole rim and on the pole inside wall shall be as shown on the
plans,

the pole top plate shall be as shown on the plans,

the tenon plate shall be as shown on the plans,

the top tenon shall be as shown on the plans and,

the top and bottom electrical cable guides shall be located within the pole aligned with
each other as shown on the plans.

arownN

Close consideration must be given to the effective projected area of the complete lowering
system and camera equipment to be mounted on the pole along with the weight when designing
the pole to meet the specified deflection performance criteria. The pole top deflection shall not
exceed one inch in a 30-mph (non-gust) wind. The calculations shall include a pole, base plate,
and anchor bolt analysis. The pole calculations shall be analyzed at the pole base, at 5-ft. pole
intervals/segments and at any other critical pole section. At each of these locations, the
following information shall be given:

1. The pole's diameter, thickness, section modulus, moment of inertia, and cross
sectional area.

2. The centroid, weight, projected area, drag coefficient, velocity pressure, and wind force
of each pole segment.

3. The axial force, shear force, primary moment, total moment, axial stress, bending stress,
allowable axial stress, allowable bending stress, and combined stress ratio (CSR).

4. The pole's angular and linear deflection.

Anchor rods shall be according to Article 1070.02 of the Standard Specifications. Hex nuts and
washers shall be according to Article 1006.08 of the Standard Specifications. Each anchor bolt
shall be supplied with two (2) hex nuts and two (2) flat washers. The strength of the nuts shall
equal or exceed the proof load of the bolts.

Furnishing and installing mounting bands and 2" flexible conduit associated with connecting the
CCTV junction box to the pole shall be included in the contract unit price.
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Basis Of Payment

This work shall be paid for at the contract unit price each for LIGHT POLE, STEEL, 50 FT.
WITH CAMERA LOWERING SYSTEM.

FIBER OPTIC CABLE SPLICING, TESTING AND ACCEPTANCE STANDARDS, AND
PROCEDURES

A.

During construction, an Optical Domain Reflectometer (OTDR) shall be used to test splices
and shall use an OTDR and a 1-km launch reel (for single mode fiber) or a 300 km launch
reel (for multi-mode fiber) to test pigtail connectors. Such construction tests shall be uni-
directional and performed at both 1310 nm and 1550 nm for single mode fiber and at 850
nm for multi-mode fiber. The Contractor may substitute another fiber optic testing device for
an OTDR if the device specifications, testing parameters, and reason for using this type of
device are submitted for review and approval by the Engineer.

If the loss value of two (2) connectors and the associated pigtail splice exceeds 1dB for
single mode fiber or 2 dB for multi-mode fiber, then splice and re-splice until the loss value is
1.0 dB or less, or 2 dB or less, respectively.

If the loss value for a splice, when measured in one direction with an OTDR, exceeds 0.15
dB, break the splice and re-splice until the loss value is 0.15 dB or less, provided that, not
able to achieve a loss value of 0.15 dB after three total splicing attempts, then the maximum
loss value shall be 0.3 dB.

After end-to-end connectivity has been established on the fibers during construction the
following shall be completed:

bi-directional end-to-end tests

test continuity to confirm that no fibers have crossed at any splice points
record loss measurements using a light source and a power meter

take OTDR traces and record splice loss measurements

coow

Bi-directional end-to-end tests and OTDR traces shall be performed at both 1310 nm and
1550 nm for single mode fiber and at 850 nm for multi-mode fiber. All losses for each splice
point shall be measured, verified, and averaged in both directions.

ODTR Equipment and Settings
The Contractor shall use OTDR equipment and setting that are in the Engineer's opinion,
suitable for performing accurate measurements of the fiber.

. Acceptance Test Deliverables

The Contractor shall provide data sheets or computer media, in format that is readily
accessible to the Department, containing the following information for the relevant fibers and
cable segments for approval prior to connecting any fiber optic hardware:

a. Verification of end-to-end fiber continuity with power level readings for each fiber taken
with a light source and power meter.

b. Verification that the loss at each splice point is below 0.3 dB.

c. The final bi-directional OTDR test data, with distances.
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d. Cable manufacturer, cable type (buffer/ribbon), fiber type, cable reel number, number
and distance of each section of cable between splice points.

The cost of performing the appropriate tests and providing the documentation shall be included
in the cost of the FIBER OPTIC CABLE IN CONDUIT, 72 COND. S.M. F.O.

FIBER OPTIC UTILITY MARKER (SUPPLIED BY OTHERS) IDENTIFICATION AND
INSTALLATION

Marking of the Fiber Optic In-ground conduit runs will be done to prevent future damage to the
fiber backbone. The supplied markers will be placed every 300 feet along the fiber run and at
other important junctions, turns, or other areas as specified by the field engineer.

The Contractor shall be supplied unidentified markers by the Department from the lllinois
Department of Transportation, Traffic and Maintenance Yard, 9601 St. Clair Avenue, Fairview
Heights, lllinois. The Contractor shall contact the Liaison Engineer, Brian Sneed at 618-346-
3118 to coordinate marker pick-up details, two (2) weeks prior to picking up these markers.

The supplied marker’s identification shall adhere to the following minimum specifications:

Below the text, “Before digging, trenching, or pushing pipe in this vicinity, call 618-346-
3233. Failure to comply will result in Legal Action.”, a horizontal line and then “MARKER
ID NUMBER” with a blank space for the marker id number to be inserted in the field.
The Contractor shall be responsible for adding the MARKER ID NUMBER based on the
following template:

557007.84.01F
Where:

5570 = Interstate Designation

07.74 = Milepost number to nearest hundredth of mile
01 = Marker number

F = Fiber Marker

The marker ID number shall exhibit good workmanship and shall be free of burns,
discoloration, and other objectionable marks or defects, which affect appearance or
serviceability.

The marker/post shall be installed to a two foot burial depth. The warning legend shall
be retained on the marker after each impact.

GPS Coordinates for every line marker placed will be measured. The coordinates shall be
measured in geographic decimal degrees and recorded in a table provided to IDOT in both
electronic and hard copy format. GPS coordinate data collection shall continue to fiber
termination points at controller cabinets and to the TMC so all conduit and fiber runs are clearly
identified. The conduit, fiber markers and controller cabinets shall be located with an accuracy
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level of eighteen (18) inches. The fiber optic utility markers, conduit and controller cabinets

shall be distinguishable in the GPS locator device as they are collected, so they are clearly
identified in the table provided to the Department.

This work shall be paid for at the contract unit price each for FIBER OPTIC UTILITY MARKER
(SUPPLIED BY OTHERS) IDENTIFICATION AND INSTALLATION.

CONDUIT ATTACHED TO STRUCTURE, 4” DIA., FIBERGLASS BULLET RESISTANT

This work shall consist of furnishing and installing 4” Opti-com Bullet Resistant Tubular with
Opti-com 44R Ribbed Polyethylene Inner duct with four (4) 1.263” inside diameter ducts, or
Carlon Multi Gard, Multi-Cell PVC Fiberglass Conduit Bullet Resistant with four (4) 1.19” inside
diameter ducts, or equivalent, including all fittings, expansion joints and accessories attached to
supports at the locations specified in the plans.

Each innerduct shall be of a different color. The color shall be consistent throughout the system
so that the white inner duct is always matched with white, blue with blue, etc. A pull rope shall
be installed in each inner duct. Expansion joints shall be installed every 150 feet for all unburied
(exposed) conduit.

This work shall be paid at the contract unit price per foot for CONDUIT ATTACHED TO
STRUCTURE, 4" DIA., FIBERGLASS BULLET RESISTANT.

CONDUIT IN TRENCH 4” DIA., PVC TYPE C
This work shall consist of work that is described in Section 810 of the Standard Specifications.

All in ground 4” conduit used in the installation for the fiber backbone will be Opti-com Type C
PVC with Opti-com 44R Ribbed Polyethylene Inner duct with four (4) 1.263” inside diameter
ducts, or Carlon Multi Gard, Multi-Cell PVC Type C with four (4) 1.19” inside diameter ducts, or
equivalent. Each innerduct shall be of a different color. The color shall be consistent
throughout the system so that the white inner duct is always matched with white, blue with blue,
etc. A pull rope shall be installed in each inner duct.

This work shall consist of furnishing and installing 4” conduit in trench and shall be Opti-com
Standard Type C with Opti-com 44R Ribbed Polyethylene Inner duct with four (4) 1.263” inside
diameter ducts or equivalent, including all fittings and accessories at the locations specified on
the plans.

The conduit shall comply with NEMA TC10 with the exception of 3" bell (6" bell is acceptable).
"NEMA TC10" shall be stamped on all conduit.

This work shall be paid at the contract unit price per foot for CONDUIT IN TRENCH 4" DIA.,
PVC TYPE C.
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CONDUIT ATTACHED TO STRUCTURE, 4” DIA., PVC SCHEDULE 40

This work shall consist of furnishing and installing 4" conduit attached to structure shall be Opti-
com PVC Conduit SCHEDULE 40 with Opti-com 44R Ribbed Polyethylene Inner duct with four
(4) 1.263” inside diameter ducts or Carlon Multi Gard, Multi-Cell PVC SCHEDULE 40 with four
(4) 1.19” inside diameter ducts, or equivalent, including all fittings, expansion joints and
accessories attached to supports at the locations specified on the plans.

Each innerduct shall be of a different color. The color shall be consistent throughout the system
so that the white inner duct is always matched with white, blue with blue, etc. A pull rope shall
be installed in each inner duct.

The conduit shall comply with NEMA TC10 with the exception of 3" bell (6" bell is acceptable).
"NEMA TC10" shall be stamped on all conduit. Expansion joints shall be installed every 100
feet for all unburied (exposed) conduit.

When there is an abrupt change in conduit alignment due to bridge abutments and its
associated equipment, pier cap equipment, beam stiffeners, bridge scuppers, associated
flexible multi-duct conduit shall be used. This associated flexible multi-duct conduit shall be
included in the contract unit price of this pay item.

This work shall be paid at the contract unit price per foot for CONDUIT ATTACHED TO
STRUCTURE, 4" DIA., PVC SCHEDULE 40.

CONDUIT PUSHED, 4" DIA., PVC SCHEDULE 40

This work shall consist of furnishing and installing 4” conduit pushed and shall be Opti-com PVC
Conduit Schedule 40 with Opti-com 44R Ribbed Polyethylene Inner duct with four (4) 1.263”
inside diameter ducts or Carlon Bore-Gard/Boreable Multi-Gard PVC Schedule 40 with four (4)
1.19” inside diameter ducts or equivalent, including all fittings and accessories attached to
supports at the locations specified on the plans.

The method used to install this conduit shall be per Article 810.03(a) of the Standard
Specifications.

Each inner duct shall be of a different color. The color shall be consistent throughout the
system so that the white inner duct is always matched with white, blue with blue, etc. A pull
rope shall be installed in each inner duct.

This work shall be paid at the contract unit price per foot for CONDUIT PUSHED, 4" DIA., PVC
SCHEDULE 40.

HANDHOLES

Add the following to Section 814 of the Standard Specifications:
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All handholes shall be cast-in-place concrete, with a minimum inside dimension of 21-1/2

inches. Frames and lid openings shall match this dimension. The minimum wall thickness for

heavy-duty hand holes shall be 12 inches. The handhole cover shall be labeled “ITS" with
legible raised letters.

All conduits shall enter the handhole at a minimum depth of thirty (30) inches. However, the
depth of conduit from detector locations located less than five (5) feet from the handhole may be
less than thirty (30) inches.

All cable hooks shall be hot-dipped galvanized in accordance with AASHTO Specification M111.
Hooks shall be a minimum of 3/8-inch diameter and extend into the handhole at least 6 inches.
Hooks shall be placed a minimum of 12 inches below the lid, or lower if additional space is
required. All cable hooks shall be secured with a retaining nut tightened against the handhole
concrete.

This work shall be paid for at the contract unit price each for HANDHOLE, HEAVY-DUTY
HANDHOLE, or DOUBLE HANDHOLE of the material type and size as specified.

CONCRETE FOUNDATION, TYPE D (SPECIAL)

This work shall consist of furnishing and installing a concrete foundation for the installation of a
controller foundation per Standard 878001 and applicable portions of Section 878 of the
Standard Specifications, except an additional apron for the rear controller cabinet door shall be
required. The ground rod shall conform to the applicable portions of Article 1086.02 with the
following additions:

1. The ground rod shall be %" X 12’ long.

2. Four (4) ground rods shall be installed vertically in the concrete foundation and shall
protrude 4” from the concrete foundation. Each of the four (4) ground rods shall be located
inside of the controller cabinet and 3” diagonally from the cabinet corner.

3. A #6 AWG bare copper conductor shall be bonded to each rod with molded, sleeved,
exothermic, N.E.C. approved field weld (Cadweld). One (1) of the rods and #6 AWG bare
copper conductor shall be attached to the controller cabinet ground bus. The other unused
ground conductors shall remain coiled along the bottom of the cabinet enclosure. The
ground conductors shall be enough to reach ground bus. PRESSURE CONNECTORS OR
CLAMPS ARE NOT ACCEPTABLE.

Anchor bolts, nuts, and washers are required this foundation.

This work shall be paid for at the contract unit price per foot of depth of CONCRETE
FOUNDATION, TYPE D (SPECIAL).

REMOVE EXISTING ITS EQUIPMENT

This item consists of removing the existing ITS equipment, as shown on the plans. The existing
ITS equipment shall remain in operation until the new ITS equipment is ready for operation. The
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Contractor shall be responsible for repairing or replacing any items damaged during the process

to the satisfaction of the Engineer. Upon approval of the Engineer, the Contractor shall remove
the following ITS equipment:

1. 0270 MPO04.5 cameral/radar detector pole

The removed equipment shall remain the property of the State of lllinois. Upon removal of the
existing ITS equipment specified above, the Contractor shall deliver such equipment to the
Illinois Department of Transportation, Regional Complex, 1102 Eastport Plaza Drive, Collinsville,
lllinois 62234, ITS Equipment Room #120B. The location of any interim storage facility, prior to
equipment delivery, shall be indoors and approved by the Engineer.

This work will be paid for at the contract unit price each for REMOVE EXISTING ITS
EQUIPMENT, which price shall be payment in full for removing all of the above-listed equipment
and delivering the equipment as specified above.

RELOCATE EXISTING VIDEO CAMERA

This item consists of relocating the 027004.5A.28C, as shown on the plans. The Contractor
shall be responsible for repairing or replacing any items damaged during the process to the
satisfaction of the Engineer.

Careful examination and documentation of the existing camera/control cabinet components
cable terminations must be made prior to the removal of the existing video camera. Upon
approval of the Engineer, the Contractor shall relocate 027004.5A.28C to the proposed 0270
MPO04.5 LIGHT POLE, STEEL, 50 FT. WITH CAMERA LOWERING SYSTEM per the applicable
portions of the enclosed LIGHT POLE, STEEL, 50 FT. WITH CAMERA LOWERING SYSTEM
special provision and per the documentation of the existing camera/control cabinet components
cable terminations to the relocated MP04.5 control cabinet and camera components. The
MPO04.5 control cabinet and camera components relocation shall be specified by other enclosed
special provisions.

Any new cabling required to complete the connection of the relocated video camera controller
cabinet shall be included in the cost of this pay item.

The location of any interim storage facility, prior to equipment relocation, shall be indoors and
approved by the Engineer.

This work will be paid for at the contract unit price each for RELOCATE EXISTING VIDEO
CAMERA, which price shall be payment in full for relocating the above-listed equipment as
specified above.

RELOCATE EXISTING RADAR DETECTOR

This item consists of relocating the 027004.5A.70R, as shown on the plans. The Contractor

shall be responsible for repairing or replacing any items damaged during the process to the
satisfaction of the Engineer.
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Careful examination and documentation of the existing radar detector/control cabinet

components cable terminations must be made prior to the removal of the existing video camera.

Upon approval of the Engineer, the Contractor shall relocate 027004.5A.28C to the proposed

0270 MP04.5 LIGHT POLE, STEEL, 50 FT. WITH CAMERA LOWERING SYSTEM per the

applicable portions of the enclosed LIGHT POLE, STEEL, 50 FT. WITH CAMERA LOWERING

SYSTEM special provision and per the documentation of the existing radar detector /control

cabinet components cable terminations to the relocated MP04.5 control cabinet and camera

components. The MPO04.5 control cabinet and radar detector components relocation shall be
specified by other enclosed special provisions.

Any new cabling required to complete the connection of the relocated radar detector controller
cabinet shall be included in the cost of this pay item.

The location of any interim storage facility, prior to equipment relocation, shall be indoors and
approved by the Engineer.

This work will be paid for at the contract unit price each for RELOCATE EXISTING RADAR
DETECTOR, which price shall be payment in full for relocating the above-listed equipment as
specified above.

RELOCATE EXISTING JUNCTION BOX

This work shall consist of relocating the MP027004.5 pole mounted junction box with its video
camera and radar detector components to the proposed 0270 MP04.5 LIGHT POLE, STEEL, 50
FT. WITH CAMERA LOWERING SYSTEM in the relocation of 027004.5A.28C and
027004.5A.70R, as shown on the plans.

The installation shall be done according to the applicable specifications Section 813 of the
Standard Specifications, the enclosed RELOCATE EXISTING VIDEO CAMERA special
provision and the enclosed RELOCATE EXISTING RADAR DETECTOR special provision. Any
damage done to the existing junction box or appurtenances shall be repaired or replaced by the
Contractor at his/her own expense, as directed by the Engineer.

This work will be paid for at the contract unit price per each for RELOCATE EXISTING
JUNCTION BOX.

TRAINING AND INSTALLATION

The suppliers of the hardware and software included, paid for, and provided for in the following
pay items shall supervise the installation and testing of such items:

CLOSED CIRCUIT CAMERA SYSTEM

FIBER OPTIC TERMINATION IN CABINET

FIBER OPTIC SPLICING IN CABINET

WIDE AREA NETWORK

LIGHT POLE, STEEL, 50 FT. WITH CAMERA LOWERING SYSTEM
RADAR DETECTION SYSTEM
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A factory certified representative shall be present for the turn-on. In addition to the turn-on, the

representative from the supplier shall be on-site for a minimum of one day unless otherwise

stated in this contract. The representative shall work with the other suppliers and
representatives.

This representative shall be available for troubleshooting and if need be to meet with
Department personnel and other suppliers for troubleshooting the project.

In addition to the installation, each representative shall provide training for a period of no less
than two (2) hours to maintenance, communications and engineering personnel in the operation,
setup, and maintenance of their company's equipment.

The cost of providing the factory certified representative and training of Department of
Transportation personnel shall be included in the cost of the particular pay item’s contract unit
price.

WARRANTY

The Contractor shall warranty all materials and workmanship including labor for a period of two
(2) years after the completion and acceptance of the installation of the items included in the
following pay items:

FIBER OPTIC CABLE IN CONDUIT, 72 COND. S.M. F.O.

LIGHT POLE, STEEL, 50 FT WITH CAMERA LOWERING SYSTEM
2955 LAYER 2 SWITCHES

SFP-GE-L SFP MODULE

GLC-FE-100 LX MODULE

WIRED COMMUNICATION DATA CONVERTOR

SFP-GE-Z-SFP MODULE

unless other warranty requirements prevail.

The Contractor shall obtain from the manufacturers, warranties for all electronic and mechanical
equipment. These warranties shall be transferred to the Department or other maintaining
agencies upon the completion and acceptance of the project. The manufacturer shall warrant
the equipment and all parts thereof against any defects of design, workmanship, and materials,
and guarantee to promptly repair or replace, free of charge, any item that has become defective
for reasons not proven to have been caused by negligence on the part the user or acts of a third
party during the warranty period.

The warranty period shall begin when the Contractor completes all construction obligations
related to this item and when the components for this item have been accepted, which shall be
documented as the final completion date in the construction status report. This warranty shall
include repair and/or replacement of all failed components via a factory authorized depot repair
service. All items sent to the depot for repair shall be returned within two weeks of the date of
receipt at the facility. The depot location shall be in the United States. Repairs shall not require
more than two (2) weeks from date of receipt and the provider of the warranty shall be
responsible for all return shipping costs. The depot maintainer designated for each component
shall be authorized by the original manufacturer to supply this service.
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A warranty certificate shall be supplied for each component from the designated depot repair

site indicating the start and end dates of the warranty. The certificate shall be supplied at the

conclusion of the system acceptance test and shall be for a minimum of two (2) years after that

point. The certificate shall name the Department as the recipient of the service. The

Department shall have the right to transfer this service to other private parties who may be
contracted to perform overall maintenance of the system.

This is not a pay item and no additional compensation shall be allowed.

FINAL SYSTEM ACCEPTANCE

The Contractor shall request a turn-on of the MODIFY EXISTING CONTROLLER CABINET
TYPE B, MODIFY EXISTING CONTROLLER CABINET TYPE C, MODIFY EXISTING
CONTROLLER CABINET TYPE E, RELOCATE EXISTING ITS EQUIPMENT, TYPE A,
RELOCATE AND MODIFY EXISTING CONTROLLER CABINET TYPE A, RELOCATE
EXISTING VIDEO CAMERA, RELOCATE EXISTING RADAR DETECTOR, RELOCATE
EXISTING RADAR DETECTOR, RELOCATE EXISTING JUNCTION BOX and WIDE AREA
NETWORK (i.e. “the abovementioned work”) after all of the equipment has been completely
installed, fully operable, fully documented, IDOT staff training completed, and when the roadway
is open to traffic. The abovementioned work must be inspected at the same time. Inspecting
one (1) system without the others will not be permitted. All required system hardware and
software shall be completely installed and fully operable prior to the systems inspection request.
The inspection request must be made to the Engineer a minimum of three (3) working days prior
to the time of the requested inspection. During the inspection all items will be tested for proper
operation according to the contract. The Contractor shall be provided with a punchlist indicating
which equipment failed the inspection and require corrective measures. Upon the turn-on
inspection, the Engineer may allow the systems to operate in continuous operation but this shall
not relieve the Contractor from correcting the failed items. The Contractor shall notify the
Engineer when all the failed items on the punchlist have been corrected and shall request an
inspection. A turn-on inspection shall not be considered successful until each item on the
punchlist has been corrected by the Contractor to operate according to the contract.

After a successful turn-on inspection, the abovementioned work shall enter a 30 calendar day
minimum on site monitoring phase. During this phase the Contractor shall monitor the operation
of the systems. Failure of any component during the monitoring period shall be reported to the
Engineer and corrective measures shall be taken by the Contractor to the satisfaction of the
Engineer. A failed item in any system shall necessitate restarting the 30 calendar day
monitoring period for all systems for the full 30 day duration beginning at the time when the
failed item was corrected by the Contractor.

At the end of a 30 calendar day monitoring period the Contractor shall provide the Engineer with
a monitoring log for the items covering the thirty calendar day period. The Contractor shall
utilize the system software capabilities to store and generate monitoring logs. Upon review of
the logs and further equipment performance testing, the Engineer will issue a Acceptance
Notice for the abovementioned work or notify the Contractor in writing of the deficiencies.

This is not a pay item and no additional compensation shall be allowed.
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COMPLETION DATE

All work necessary to complete this project, including the 30 calendar day minimum on site
monitoring phase, per the FINAL SYSTEM ACCEPTANCE special provision, shall be completed
by and in operation by March 13, 2009. A successful turn-on inspection of all surveillance
camera locations and vehicle detection stations with monitoring capability at the TMC shall be
completed. Contractor’s liability for failure to meet this date shall be as specified in Section 108
of the Standard Specification.

CEMENT (BDE)
Effective: January 1, 2007 Revised: November 1, 2007

Revise Section 1001 of the Standard Specifications to read:
“SECTION 1001. CEMENT
1001.01 Cement Types. Cement shall be according to the following.

(a) Portland Cement. Acceptance of portland cement shall be according to the current
Bureau of Materials and Physical Research’s Policy Memorandum, “Portland or Blended
Cement Acceptance Procedure for Qualified and Non-Qualified Plants”.

Portland cement shall be according to ASTM C 150, and shall meet the standard
physical and chemical requirements. Type | or Type Il may be used for cast-in-place,
precast, and precast prestressed concrete. Type Ill may be used according to
Article 1020.04, or when approved by the Engineer. All other cements referenced in
ASTM C 150 may be used when approved by the Engineer.

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement and the total of all inorganic processing additions shall be a
maximum of 4.0 percent by weight (mass) of the cement. Organic processing additions
shall be limited to grinding aids that improve the flowability of cement, reduce pack set,
and improve grinding efficiency. Inorganic processing additions shall be limited to
granulated blast-furnace slag according to the chemical requirements of AASHTO M 302
and Class C fly ash according to the chemical requirements of AASHTO M 295.

(b) Portland-Pozzolan Cement. Acceptance of portland-pozzolan cement shall be according
to the current Bureau of Materials and Physical Research’s Policy Memorandum,
“Portland or Blended Cement Acceptance Procedure for Qualified and Non-Qualified
Plants”.

Portland-pozzolan cement shall be according to ASTM C 595 and shall meet the
standard physical and chemical requirements. Type IP or I(PM) may be used for cast-in-
place, precast, and precast prestressed concrete, except when Class PP concrete is
used. The pozzolan constituent for Type IP shall be a maximum of 21 percent of the
weight (mass) of the portland-pozzolan cement. All other cements referenced in
ASTM C 595 may be used when approved by the Engineer.
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For cast-in-place construction, portland-pozzolan cements shall not be used in concrete

mixtures when the air temperature is below 40 °F (4 °C) without permission of the

Engineer. If permission is given, the mix design strength requirement may require the

Contractor to increase the cement or eliminate the cement factor reduction for a water-

reducing or high range water-reducing admixture which is permitted according to
Article 1020.05(b).

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. Organic processing additions shall be limited to grinding
aids as defined in (a) above. Inorganic processing additions shall not be used.

Portland Blast-Furnace Slag Cement. Acceptance of portland blast-furnace slag cement
shall be according to the current Bureau of Materials and Physical Research’s Policy
Memorandum, “Portland or Blended Cement Acceptance Procedure for Qualified and
Non-Qualified Plants”.

Portland blast-furnace slag cement shall be according to ASTM C 595 and shall meet
the standard physical and chemical requirements. Type I[(SM) slag-modified portland
cement may be used for cast-in-place, precast, and precast prestressed concrete,
except when Class PP concrete is used. All other cements referenced in ASTM C 595
may be used when approved by the Engineer.

For cast-in-place construction, portland blast-furnace slag cements shall not be used in
concrete mixtures when the air temperature is below 40 °F (4 °C) without permission of
the Engineer. If permission is given, the mix design strength requirement may require
the Contractor to increase the cement or eliminate the cement factor reduction for a
water-reducing or high range water-reducing admixture which is permitted according to
Article 1020.05(b).

The total of all organic processing additions shall be a maximum of 1.0 percent by
weight (mass) of the cement. Organic processing additions shall be limited to grinding
aids as defined in (a) above. Inorganic processing additions shall not be used.

Rapid Hardening Cement. Rapid hardening cement shall be used according to
Article 1020.04 or when approved by the Engineer. The cement shall be on the
Department’s current “Approved List of Packaged, Dry, Rapid Hardening Cementitious
Materials for Concrete Repairs”, and shall be according to the following.

(1) The cement shall have a maximum final set of 25 minutes, according to lllinois
Modified ASTM C 191.

(2) The cement shall have a minimum compressive strength of 2000 psi (13,800 kPa) at
3.0 hours, and 4000 psi (27,600 kPa) at 24.0 hours, according to lllinois Modified
ASTM C 109.

(3) The cement shall have a maximum drying shrinkage of 0.050 percent at seven days,
according to Illinois Modified ASTM C 596.

(4) The cement shall have a maximum expansion of 0.020 percent at 14 days, according
to lllinois Modified ASTM C 1038.
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(5) The cement shall have a minimum 80 percent relative dynamic modulus of elasticity;

and shall not have a weight (mass) gain in excess of 0.15 percent or a weight (mass)

loss in excess of 1.0 percent, after 100 cycles, according to lllinois Modified

AASHTO T 161, Procedure B. At 100 cycles, the specimens are measured and
weighed at 73 °F (23 °C).

(e) Calcium Aluminate Cement. Calcium aluminate cement shall be used when specified by
the Engineer. The cement shall meet the standard physical requirements for Type |
cement according to ASTM C 150, except the time of setting shall not apply. The
chemical requirements shall be determined according to ASTM C 114 and shall be as
follows: minimum 38 percent aluminum oxide (Al,O3), maximum 42 percent calcium
oxide (Ca0), maximum 1 percent magnesium oxide (MgO), maximum 0.4 percent sulfur
trioxide (SOgz), maximum 1 percent loss on ignition, and maximum 3.5 percent insoluble
residue.

1001.02 Uniformity of Color. Cement contained in single loads or in shipments of several
loads to the same project shall not have visible differences in color.

1001.03 Mixing Brands and Types. Different brands or different types of cement from the
same manufacturing plant, or the same brand or type from different plants shall not be mixed or
used alternately in the same item of construction unless approved by the Engineer.

1001.04 Storage. Cement shall be stored and protected against damage, such as
dampness which may cause partial set or hardened lumps. Different brands or different types
of cement from the same manufacturing plant, or the same brand or type from different plants
shall be kept separate.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: January 1, 2007

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR part 26 and listed in the DBE Directory or most recent addendum.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department's annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.
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CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor:

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE firms
performing work called for in this contract is eligible to be credited toward fulfillment of the
Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. This determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform 3.0%the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will award this contract to a bidder who makes a good faith effort to meet this goal
of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set forth
in this Special Provision:

(a) The bidder documents that firmly committed DBE participation has been obtained to
meet the goal; or

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders may consult the DBE Directory as a reference source
for DBE companies certified by the Department. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department's Bureau of Small Business Enterprises at telephone number (217)785-4611, or by
visiting the Department's web site at www.dot.il.gov.

BIDDING PROCEDURES. Compliance with the bidding procedures of this Special Provision is
required prior to the award of the contract and the failure of the as-read low bidder to comply will
render the bid not responsive.
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In order to assure the timely award of the contract, the as-read low bidder shall submit a
Disadvantaged Business Utilization Plan on Department form SBE 2026 within seven
working days after the date of letting. To meet the seven day requirement, the bidder
may send the Plan by certified mail or delivery service within the seven working day
period. If a question arises concerning the mailing date of a Plan, the mailing date will
be established by the U.S. Postal Service postmark on the original certified mail receipt
from the U.S. Postal Service or the receipt issued by a delivery service. It is the
responsibility of the bidder to ensure that the postmark or receipt date is affixed within
the seven working days if the bidder intends to rely upon mailing or delivery to satisfy the
submission day requirement. The Plan is to be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springfield, lllinois 62764 (Telefax: (217)785-
1524). ltis the responsibility of the bidder to obtain confirmation of telefax delivery. The
Department will not accept a Utilization Plan if it does not meet the seven day submittal
requirement and the bid will be declared not responsive. In the event the bid is declared
not responsive due to a failure to submit a Plan or failure to comply with the bidding
procedures set forth herein, the Department may elect to cause the forfeiture of the
penal sum of the bidder's proposal guaranty, and may deny authorization to bid the
project if re-advertised for bids. The Department reserves the right to invite any other
bidder to submit a Utilization Plan at any time for award consideration or to extend the
time for award.

The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of plan approval
or disapproval under the procedures of this Special Provision.

The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. The signatures on these forms must be original signatures.
All elements of information indicated on the said form shall be provided, including but not
limited to the following:

(1) The name and address of each DBE to be used,;

(2) A description, including pay item numbers, of the commercially useful work to be
done by each DBE;

(3) The price to be paid to each DBE for the identified work specifically stating the
guantity, unit price, and total subcontract price for the work to be completed by the
DBE. If partial pay items are to be performed by the DBE, indicate the portion of
each item, a unit price where appropriate and the subcontract price amount;

(4) A commitment statement signed by the bidder and each DBE evidencing availability
and intent to perform commercially useful work on the project; and
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(5) If the bidder is a joint venture comprised of DBE firms and non-DBE firms, the plan

must also include a clear identification of the portion of the work to be performed by
the DBE partner(s).

(d) The contract will not be awarded until the Utilization Plan submitted by the bidder is
approved. The Utilization Plan will be approved by the Department if the Plan commits
sufficient commercially useful DBE work performance to meet the contract goal. The
Utilization Plan will not be approved by the Department if the Plan does not commit
sufficient DBE performance to meet the contract goal unless the bidder documents that it
made a good faith effort to meet the goal. The good faith procedures of Section VIII of
this special provision apply. If the Utilization Plan is not approved because it is deficient
in a technical matter, unless waived by the Department, the bidder will be notified and
will be allowed no less than a five working day period in order to cure the deficiency.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR part 26.55(c) on
guestions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE firm does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the prime Contractor or its affiliates. Work that a DBE subcontractor
in turn subcontracts to a non-DBE firm does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contact. Credit will be given for the full value of all such DBE
trucks operated using DBE employed drivers. Goal credit will be limited to the value of
the reasonable fee or commission received by the DBE if trucks are leased from a non-
DBE company.

(e) DBE as a material supplier:
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(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials or supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a regular dealer or manufacturer.

GOOD FAITH EFFORT PROCEDURES. If the bidder cannot obtain sufficient DBE
commitments to meet the contract goal, the bidder must document in the Utilization Plan the
good faith efforts made in the attempt to meet the goal. This means that the bidder must show
that all necessary and reasonable steps were taken to achieve the contract goal. Necessary
and reasonable steps are those which could reasonably be expected to obtain sufficient DBE
participation. The Department will consider the quality, quantity, and intensity of the kinds of
efforts that the bidder has made. Mere pro forma efforts are not good faith efforts; rather, the
bidder is expected to have taken those efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE patrticipation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
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information provided regarding the plans and specifications for the work selected

for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’'s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also, the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilites. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

If the Department determines that the bidder has made a good faith effort to secure the
work commitment of DBE companies to meet the contract goal, the Department will
award the contract provided that it is otherwise eligible for award. If the Department
determines that a good faith effort has not been made, the Department will notify the
bidder of that preliminary determination by contacting the responsible company official
designated in the Utilization Plan. The preliminary determination shall include a
statement of reasons why good faith efforts have not been found, and may include
additional good faith efforts that the bidder could take. The notification will designate a
five working day period during which the bidder shall take additional efforts. The bidder
is not limited by a statement of additional efforts, but may take other action beyond any
stated additional efforts in order to obtain additional DBE commitments. The bidder shall
submit an amended Utilization Plan if additional DBE commitments to meet the contract
goal are secured. If additional DBE commitments sufficient to meet the contract goal are
not secured, the bidder shall report the final good faith efforts made in the time allotted.
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All additional efforts taken by the bidder will be considered as part of the bidder’'s good

faith efforts. If the bidder is not able to meet the goal after taking additional efforts, the

Department will make a pre-final determination of the good faith efforts of the bidder and

will notify the designated responsible company official of the reasons for an adverse
determination.

(c) The bidder may request administrative reconsideration of a pre-final determination
adverse to the bidder within the five working days after the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springdfield, Illinois 62764 (Telefax: (217)785-1524). Deposit of the
request in the United States mail on or before the fifth business day shall not be deemed
delivery. The pre-final determination shall become final if a request is not made and
delivered. A request may provide additional written documentation and/or argument
concerning the issue of whether an adequate good faith effort was made to meet the
contract goal. In addition, the request shall be considered a consent by the bidder to
extend the time for award. The request will be forwarded to the Department's
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person in order to consider all issues of whether the bidder made a
good faith effort to meet the goal. After the review by the Reconsideration Officer, the
bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the
Reconsideration Officer that a good faith effort was made shall approve the Utilization
Plan submitted by the bidder and shall clear the contract for award. A final decision that
a good faith effort was not made shall render the bid not responsive.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Plan and award
of the contract, the Utilization Plan and individual DBE Participation Statements become part of
the contract. If the Contractor did not succeed in obtaining enough DBE participation to achieve
the advertised contract goal, and the Utilization Plan was approved and contract awarded based
upon a determination of good faith, the total dollar value of DBE work calculated in the approved
Utilization Plan as a percentage of the awarded contract value shall become the amended
contract goal.

(&) No amendment to the Utilization Plan may be made without prior written approval from
the Department’s Bureau of Small Business Enterprises. All requests for amendment to
the Utilization Plan shall be submitted to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, lllinois 62764. Telephone number (217) 785-4611.
Telefax number (217) 785-1524.

(b) All work indicated for performance by an approved DBE shall be performed, managed,

and supervised by the DBE executing the Participation Statement. The Contractor shall
not terminate for convenience a DBE listed in the Utilization Plan and then perform the
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work of the terminated DBE with its own forces, those of an affiliate or those of another
subcontractor, whether DBE or not, without first obtaining the written consent of the
Bureau of Small Business Enterprises to amend the Utilization Plan. If a DBE listed in
the Utilization Plan is terminated for reasons other than convenience, or fails to complete
its work on the contract for any reason, the Contractor shall make good faith efforts to
find another DBE to substitute for the terminated DBE. The good faith efforts shall be
directed at finding another DBE to perform at least the same amount of work under the
contract as the DBE that was terminated, but only to the extent needed to meet the
contract goal or the amended contract goal. The Contractor shall notify the Bureau of
Small Business Enterprises of any termination for reasons other than convenience, and
shall obtain approval for inclusion of the substitute DBE in the Utilization Plan. If good
faith efforts following a termination of a DBE for cause are not successful, the Contractor
shall contact the Bureau and provide a full accounting of the efforts undertaken to obtain
substitute DBE participation. The Bureau will evaluate the good faith efforts in light of all
circumstances surrounding the performance status of the contract, and determine
whether the contract goal should be amended.

The Contractor shall maintain a record of payments for work performed to the DBE
participants. The records shall be made available to the Department for inspection upon
request. After the performance of the final item of work or delivery of material by a DBE
and final payment therefor to the DBE by the Contractor, but not later than thirty
calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Report on
Department form SBE 2115 to the Regional Engineer. If full and final payment has not
been made to the DBE, the Report shall indicate whether a disagreement as to the
payment required exists between the Contractor and the DBE or if the Contractor
believes that the work has not been satisfactorily completed. If the Contractor does not
have the full amount of work indicated in the Utilization Plan performed by the DBE
companies indicated in the Plan, the Department will deduct from contract payments to
the Contractor the amount of the goal not achieved as liquidated and ascertained
damages.

The Department reserves the right to withhold payment to the Contractor to enforce the
provisions of this Special Provision. Final payment shall not be made on the contract
until such time as the Contractor submits sufficient documentation demonstrating
achievement of the goal in accordance with this Special Provision or after liquidated
damages have been determined and collected.

Notwithstanding any other provision of the contract, including but not limited to
Article 109.09 of the Standard Specifications, the Contractor may request administrative
reconsideration of a decision to deduct the amount of the goal not achieved as liquidated
damages. A request to reconsider shall be delivered to the Contract Compliance
Section and shall be handled and considered in the same manner as set forth in
paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve
the goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department.
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ENGINEER’S FIELD OFFICE TYPE A (BDE)
Effective: April 1, 2007

Add the following to Article 670.02 of the Standard Specifications:

“(n) One wireless data router with wireless network connection to access the Department's
network for the exclusive use of the Engineer. The wireless data router shall operate
within a temperature range of 32 to 131°F (0 to 55°C) and have the following
capabilities.

(1) Connection.

a. CDMA wireless technology with authentication and identification system for
security.

b. CDMA based EV-DO(rev.A) transmission capabilities.

c. EVDO(rev.A) shall be backward compatible through both EVDO(rev0) and
IXRTT.

d. Connection shall be capable of compression in order to optimize the connection
speed.

(2) Router.

a. A minimum of four ethernet ports for wired connection.

b. Capable of 802.11b & g for wireless LAN interface.

c. Configurable ability to port data to fax capabilities through the router using efax
or IP fax devices.

d. Automatic receipt of IP addresses with DHCP server.

e. Configurable OFDM (Orthogonal Frequency Division Multiplexing) technology.

(3) Secuirity.

a.

C.

Configurable capable of 64-bit or 128-bit WEP encryption, and WPA-PSK
authentication wireless security (WiFi Protected Access - Pre-shared Key Mode).

Configurable LAN security: NAT with DHCP, PPTP VPN pass-through, MAC
filtering, IP filtering, and filter scheduling.

Configurable firewall security at the router.”

EQUIPMENT RENTAL RATES (BDE)
Effective: August 2, 2007 Revised: January 2, 2008

Replace the second and third paragraphs of Article 105.07(b)(4)a. of the Standard
Specifications with the following:
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“Equipment idled which cannot be used on other work, and which is authorized to

standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).”

Replace Article 109.04(b)(4) of the Standard Specifications with the following:

“(4) Equipment. Equipment used for extra work shall be authorized by the Engineer.
The equipment shall be specifically described, be of suitable size and capacity for
the work to be performed, and be in good operating condition. For such equipment,
the Contractor will be paid as follows.

a. Contractor Owned Equipment. Contractor owned equipment will be paid for by
the hour using the applicable FHWA hourly rate from the “Equipment Watch
Rental Rate Blue Book” (Blue Book) in effect when the force account work
begins. The FHWA hourly rate is calculated as follows.

FHWA hourly rate = (monthly rate/176) x (model year adj.) x (lllinois adj.) + EOC
Where: EOC = Estimated Operating Costs per hour (from the Blue Book)

The time allowed will be the actual time the equipment is operating on the extra
work. For the time required to move the equipment to and from the site of the
extra work and any authorized idle (standby) time, payment will be made at the
following hourly rate: 0.5 x (FHWA hourly rate - EOC).

All time allowed shall fall within the working hours authorized for the extra work.

The rates above include the cost of fuel, oil, lubrication, supplies, small tools,
necessary attachments, repairs, overhaul and maintenance of any Kkind,
depreciation, storage, overhead, profits, insurance, and all incidentals. The rates
do not include labor.

The Contractor shall submit to the Engineer sufficient information for each piece
of equipment and its attachments to enable the Engineer to determine the proper
equipment category. If a rate is not established in the Blue Book for a particular
piece of equipment, the Engineer will establish a rate for that piece of equipment
that is consistent with its cost and use in the industry.

b. Rented Equipment. Whenever it is necessary for the Contractor to rent
equipment to perform extra work, the rental and transportation costs of the
equipment plus five percent for overhead will be paid. In no case shall the rental
rates exceed those of established distributors or equipment rental agencies.

All prices shall be agreed to in writing before the equipment is used.”

EROSION AND SEDIMENT CONTROL DEFICIENCY DEDUCTION (BDE)
Effective: April 1, 2007

Revise Article 105.03(a) of the Standard Specifications to read:
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“(a) Erosion and Sediment Control Deficiency Deduction. When the Engineer is notified or

determines an erosion and/or sediment control deficiency(s) exists, he/she will notify and

direct the Contractor to correct the deficiency within a specified time. The specified time,

which begins upon noatification to the Contractor, will be from 1/2 hour to 1 week based

on the urgency of the situation and the nature of the deficiency. The Engineer will be the
sole judge.

A deficiency may be any lack of repair, maintenance, or implementation of erosion
and/or sediment control devices included in the contract, or any failure to comply with the
conditions of the National Pollutant Discharge Elimination System (NPDES) Storm Water
Permit for Construction Site Activities. A deficiency may also be applied to situations
where corrective action is not an option such as the failure to participate in a jobsite
inspection of the project, failure to install required measures prior to initiating earth
moving operations, disregard of concrete washout requirements, or other disregard of
the NPDES permit.

If the Contractor fails to correct a deficiency within the specified time, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency exists.
The calendar day(s) will begin with notification to the Contractor and end with the
Engineer’'s acceptance of the correction. The daily monetary deduction will be either
$1000.00 or 0.05 percent of the awarded contract value, whichever is greater. For those
deficiencies where corrective action was not an option, the monetary deduction will be
immediate and will be valued at one calendar day.”

PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: June 1, 2000 Revised: January 1, 2006

Federal regulations found at 49 CFR 826.29 mandate the Department to establish a contract
clause to require Contractors to pay subcontractors for satisfactory performance of their
subcontracts and to set the time for such payments.

State law also addresses the timing of payments to be made to subcontractors and material
suppliers. Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a
Contractor receives any payment from the Department, the Contractor shall make
corresponding, proportional payments to each subcontractor and material supplier performing
work or supplying material within 15 calendar days after receipt of the Department payment.
Section 7 of the Act further provides that interest in the amount of two percent per month, in
addition to the payment due, shall be paid to any subcontractor or material supplier by the
Contractor if the payment required by the Act is withheld or delayed without reasonable cause.
The Act also provides that the time for payment required and the calculation of any interest due
applies to transactions between subcontractors and lower-tier subcontractors and material
suppliers throughout the contracting chain.

This Special Provision establishes the required federal contract clause, and adopts the 15
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the
federal regulation regarding payments to subcontractors. This contract is subject to the
following payment obligations.

39



FAI Route 270 (1-270)

Project CMI-270-5 (083) 010

Section Dist 8 ITS 2009-2

Madison County

Contract 76B54

When progress payments are made to the Contractor according to Article 109.07 of the

Standard Specifications, the Contractor shall make a corresponding payment to each

subcontractor and material supplier in proportion to the work satisfactorily completed by each

subcontractor and for the material supplied to perform any work of the contract. The

proportionate amount of partial payment due to each subcontractor and material supplier

throughout the contracting chain shall be determined by the quantities measured or otherwise

determined as eligible for payment by the Department and included in the progress payment to

the Contractor. Subcontractors and material suppliers shall be paid by the Contractor within 15

calendar days after the receipt of payment from the Department. The Contractor shall not hold

retainage from the subcontractors. These obligations shall also apply to any payments made by

subcontractors and material suppliers to their subcontractors and material suppliers; and to all

payments made to lower tier subcontractors and material suppliers throughout the contracting

chain. Any payment or portion of a payment subject to this provision may only be withheld from
the subcontractor or material supplier to whom it is due for reasonable cause.

This Special Provision does not create any rights in favor of any subcontractor or material
supplier against the State or authorize any cause of action against the State on account of any
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt
Payment Act. The Department will not approve any delay or postponement of the 15 day
requirement except for reasonable cause shown after notice and hearing pursuant to Section
7(b) of the State Prompt Payment Act. State law creates other and additional remedies
available to any subcontractor or material supplier, regardless of tier, who has not been paid for
work properly performed or material furnished. These remedies are a lien against public funds
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the
Contractor’s payment bond according to the Public Construction Bond Act, 30 ILCS 550.

PUBLIC CONVENIENCE AND SAFETY (BDE)
Effective: January 1, 2000

Add the following paragraph after the fourth paragraph of Article 107.09 of the Standard
Specifications.

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or

greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except
where structure construction or major rehabilitation makes it impractical.”

SILT FILTER FENCE (BDE)
Effective: January 1, 2008

For silt filter fence fabric only, revise Article 1080.02 of the Standard Specifications to read:
“1080.02 Geotextile Fabric. The fabric for silt filter fence shall be a woven fabric meeting
the requirements of AASHTO M 288 for unsupported silt fence with less than 50 percent

geotextile elongation.”

Replace the last sentence of Article 1081.15(b) of the Standard Specifications with the following:
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“Silt filter fence stakes shall be a minimum of 4 ft (1.2 m) long and made of either wood or

metal. Wood stakes shall be 2in. x 2in. (50 mm x 50 mm). Metal stakes shall be a
standard T or U shape having a minimum weight (mass) of 1.32 Ib/ft (600 g/300 mm).”

RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE)
Effective: December 1, 1986 Revised: January 1, 2006

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be
carried according to Article 107.11 of the Standard Specifications. A separate policy is required
for each railroad unless otherwise noted.

NUMBER & SPEED OF NUMBER & SPEED OF

NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS
Alton & Southern Railroad None 10 trains per/day
1000 South 22" Street @ 20 mph
East St. Louis, IL 62207

DOT/AAR No.: 846974N RR Mile Post: 20.02

RR Division: Gateway RR Sub-Division: N/A

For Freight/Passenger Information Contact: David Smith Phone: (618) 482-7733
For Insurance Information Contact: David Smith Phone: (618) 482-7733

Approval of Insurance. The original and one certified copy of each required policy shall be
submitted to the following address for approval:

lllinois Department of Transportation
Bureau of Design and Environment
2300 South Dirksen Parkway, Room 326
Springfield, Illinois 62764

The Contractor will be advised when the Department has received approval of the insurance
from the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall
submit to the Engineer evidence that the required insurance has been approved by the
railroad(s). The Contractor shall also provide the Engineer with the expiration date of each
required policy.

Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE
LIABILITY INSURANCE.
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE)
Effective: January 1, 2006

Description. Railroad Protective Liability and Property Damage Liability Insurance shall be
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and
property damage liability with an aggregate limit of $10,000,000 over the life of the policy. A
separate policy is required for each railroad unless otherwise noted.

NUMBER & SPEED OF NUMBER & SPEED OF

NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS
Norfolk Southern Railway None 18 Trains per/day
1200 Peachtree Street @ 20 mph
Atlanta, GA 30309

DOT/AAR No.: N/A RR Mile Post: 475.2

RR Division: lllinois RR Sub-Division: Brooklyn

For Freight/Passenger Information Contact: John Felps, Road Foreman
Phone: (314) 630-7047
For Insurance Information Contact: John Felps, Road Foreman Phone: (314) 630-7047

Union Pacific Railroad None 10-15 Trains per day
100 North Broadway
St. Louis, MO 63103

DOT/AAR No.: N/A RR Mile Post: 2770-10

RR Division: St. Louis RR Sub-Division: Springfield

For Freight/Passenger Information Contact: Dave McKernan Phone: (314) 331-0682
For Insurance Information Contact: Dave McKernan Phone: (314) 331-0682
Kansas City Southern Railway None 5 Trains per day
427 W. 12" St.

Kansas City, MO 64105

DOT/AAR No.: N/A RR Mile Post: 270.10

RR Division: Midwest RR Sub-Division: Seven

For Freight/Passenger Information Contact: Taulton Dancy Phone: (618) 624-4556
For Insurance Information Contact: Mike Nelson Phone: (816) 983-1225
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Approval of Insurance. The original and one certified copy of each required policy shall be
submitted to the following address for approval:

lllinois Department of Transportation
Bureau of Design and Environment
2300 South Dirksen Parkway, Room 326
Springfield, Illinois 62764

The Contractor will be advised when the Department has received approval of the insurance
from the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall
submit to the Engineer evidence that the required insurance has been approved by the
railroad(s). The Contractor shall also provide the Engineer with the expiration date of each
required policy.

Basis of Payment. Providing Railroad Protective Liability and Property Damage Liability
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE
LIABILITY INSURANCE.

REFLECTIVE SHEETING ON CHANNELIZING DEVICES (BDE)
Effective: April 1, 2007

Revise the seventh paragraph of Article 1106.02 of the Standard Specifications to read:

“At the time of manufacturing, the retroreflective prismatic sheeting used on channelizing
devices shall meet or exceed the initial minimum coefficient of retroreflection as specified in the
following table. Measurements shall be conducted according to ASTM E 810, without
averaging. Sheeting used on cones, drums and flexible delineators shall be reboundable as
tested according to ASTM D 4956. Prestriped sheeting for rigid substrates on barricades shall
be white and orange.

Initial Minimum Coefficient of Retroreflection
candelas/foot candle/sq ft (candelas/lux/sq m) of material

Observation Entrance Angle Fluorescent
Angle (deg.) (deg.) White Orange Orange

0.2 -4 365 160 150

0.2 +30 175 80 70

0.5 -4 245 100 95

0.5 +30 100 50 40"

Revise the first sentence of the first paragraph of Article 1106.02(c) of the Standard
Specifications to read:

“Barricades and vertical panels shall have alternating white and orange stripes sloping
downward at 45 degrees toward the side on which traffic will pass.”

Revise the third sentence of the first paragraph of Article 1106.02(d) of the Standard
Specifications to read:
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“The bottom panels shall be 8 x 24 in. (200 x 600 mm) with alternating white and orange
stripes sloping downward at 45 degrees toward the side on which traffic will pass.”

SEEDING (BDE)
Effective: July 1, 2004

Revised: August 1, 2007

Revise the following seeding mixtures shown in Table 1 of Article 250.07 of the Standard

Specifications to read:

“Table 1 - SEEDING MIXTURES
Ib/acre
Class — Type Seeds (kg/hectare)
2 Roadside Mixture 7/ Tall Fescue 100 (110)
(Inferno, Tarheel Il, Quest,
Blade Runner, or Falcon IV)
Perennial Ryegrass 50 (55)
Creeping Red Fescue 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Tall Fescue 60 (70)
Roadside Mixture 7/ (Inferno, Tarheel Il, Quest,
Blade Runner, or Falcon 1V)
Perennial Ryegrass 20 (20)
Red Fescue 30 (20)
(Audubon, Sea Link, or Epic)
Hard Fescue 30 (20)
(Rescue 911, Spartan Il, or
Reliant IV)
Fults Salt Grass 1/ 60 (70)"

Revise Table Il of Article 1081.04(c)(6) of the Standard Specifications to read:

TABLE Il
Hard Pure Secondary *
Seed Purity Live Weed Noxious Weeds
% % Seed % % No. per oz (kg)

Variety of Seeds Max. Min. Min. Max. Max. Permitted Notes
Alfalfa 20 92 89 0.50 6 (211) 1/
Clover, Alsike 15 92 87 0.30 6 (211) 2/
Red Fescue, Audubon 0 97 82 0.10 3 (105) -
Red Fescue, Creeping - 97 82 1.00 6 (211) -
Red Fescue, Epic - 98 83 0.05 1(35) -
Red Fescue, Sea Link - 98 83 0.10 3 (105) -
Tall Fescue, Blade Runner - 98 83 0.10 2 (70) -
Tall Fescue, Falcon IV - 98 83 0.05 1(35) -
Tall Fescue, Inferno 0 98 83 0.10 2 (70) -
Tall Fescue, Tarheel Il - 97 82 1.00 6 (211) -
Tall Fescue, Quest 0 98 83 0.10 2 (70)

Fults Salt Grass 0 98 85 0.10 2(70) -
Kentucky Bluegrass - 97 80 0.30 7 (247) 4/
Oats - 92 88 0.50 2(70) 3/
Redtop - 90 78 1.80 5 (175) 3/
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Ryegrass, Perennial, Annual - 97 85 0.30 5 (175) 3/
Rye, Grain, Winter - 92 83 0.50 2(70) 3/
Hard Fescue, Reliant IV - 98 83 0.05 1(35) -

Hard Fescue, Rescue 911 0 97 82 0.10 3 (105)

Hard Fescue, Spartan Il - 98 83 0.10 3 (105) -
Timothy - 92 84 0.50 5 (175) 3/
Wheat, hard Red Winter - 92 89 0.50 2(70) 3r

Revise the first sentence of the first paragraph of Article 1081.04(c)(7) of the Standard
Specifications to read:

“The seed quantities indicated per acre (hectare) for Prairie Grass Seed in Classes 3, 3A, 4, 4A,

6, and 6A in Article 250.07 shall be the amounts of pure, live seed per acre (hectare) for each
species listed.”

STEEL INSERTS AND BRACKETS CAST INTO CONCRETE (BDE)
Effective: April 1, 2008
Add the following to Article 503.02 of the Standard Specifications:

“(g) Steel Inserts and Brackets Cast INto CONCrete .......ccevvieeiiiieviiiii e 1006.13”
Add the following to Article 504.02 of the Standard Specifications:

“(j) Steel Inserts and Brackets Cast Into CONCrete ..........ccccevvvvvvviiiiiiiiiee, 1006.13"
Revise Article 1006.13 of the Standard Specifications to read:

“1006.13 Steel Inserts and Brackets Cast Into Concrete. Steel inserts and brackets cast
into concrete shall be galvanized according to AASHTO M 232 or AASHTO M 111.

The inserts shall be ferrules with loop or strut type anchorages having the following
minimum certified proof load.

Insert Diameter Proof Load
5/8 in. (16 mm) 6600 Ib (29.4 kN)
3/4in. (19 mm) 6600 Ib (29.4 kN)
1in. (25 mm) 9240 |b (41.1 kN)”

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)
Effective: April 2, 2005

To account for the preparatory work and operations necessary for the movement of
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other
work or operations that must be performed or costs incurred when beginning work approved for
subcontracting in accordance with Article 108.01 of the Standard Specifications, the Contractor
shall make a mobilization payment to each subcontractor.
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This mobilization payment shall be made at least 14 days prior to the subcontractor starting

work. The amount paid shall be equal to 3 percent of the amount of the subcontract reported on
form BC 260A submitted for the approval of the subcontractor’s work.

This provision shall be incorporated directly or by reference into each subcontract approved by
the Department.

TEMPORARY EROSION CONTROL (BDE)
Effective: November 1, 2002 Revised: January 1, 2008

Revise the third paragraph of Article 280.03 of the Standard Specifications to read:

“Erosion control systems shall be installed prior to beginning any activities which will
potentially create erodible conditions. Erosion control systems for areas outside the limits of
construction such as storage sites, plant sites, waste sites, haul roads, and Contractor furnished
borrow sites shall be installed prior to beginning soil disturbing activities at each area. These
offsite systems shall be designed by the Contractor and be subject to the approval of the
Engineer.”

Add the following paragraph after the third paragraph of Article 280.03 of the Standard
Specifications:

“The temporary erosion and sediment control systems shown on the plans represent the
minimum systems anticipated for the project. Conditions created by the Contractor’s
operations, or for the Contractor’'s convenience, which are not covered by the plans, shall be
protected as directed by the Engineer at no additional cost to the Department. Revisions or
modifications of the erosion and sediment control systems shall have the Engineer’s written
approval.”

Add the following paragraph after the ninth paragraph of Article 280.07 of the Standard
Specifications:

“Temporary or permanent erosion control systems required for areas outside the limits of
construction will not be measured for payment.”

Delete the tenth (last) paragraph of Article 280.08 of the Standard Specifications.
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UNION PACIFIC RAILROAD MINIMUM REQUIREMENTS

PART 1 - GENERAL

DESCRIPTION

This project includes construction work within the Right-of-Way and/or properties of the Union
Pacific Railroad Company "UPRR" and adjacent to tracks, wire lines and other facilities. This
section describes the special requirements for coordination with UPRR when work by the
Contractor will be performed upon, over or under the UPRR Right-of-Way or may impact current
or future UPRR operations. The Contractor will coordinate with UPRR while performing the
work outlined in this Contract, and shall afford the same cooperation with UPRR as it does with
the Agency. All submittals and work shall be completed in accordance with UPRR Guidelines
and AREMA recommendations as modified by these minimum special requirements or as
directed in writing by the UPRR Designated Representative.

For purposes of this project, the UPRR Designated Representative shall be the person or
persons designated by the UPRR Manager of Industry and Public Projects to handle specific
tasks related to the project.

DEFINITION OF AGENCY AND CONTRACTOR

As used in these UPRR requirements, the term "Agency" shall mean the Insert name of Palitical
Entity.

As used in these UPRR requirements, the term "Contractor" shall mean the contractor or
contractor's hired by the Agency to perform any project work on any portion of UPRR's property
and shall also include the contractor's subcontractors and the contractor's and subcontractor's
respective officer, agents and employees, and others acting under its or their authority.

UPRR CONTACTS

The primary UPRR point of contact for this project is:

Name

Manager Industry and Public Projects
Union Pacific Railroad Company
Address

Phone:
Fax:
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For UPRR flagging services and track work, contact:

Name

Manager Track Maintenance
Union Pacific Railroad Company
Address

Phone:
Fax:

REQUEST FOR INFORMATION / CLARIFICATION

All Requests for Information ("RFI") involving work within any UPRR Right-Of-Way shall be in
accordance with the procedures listed elsewhere in these bid documents. All RFI's shall be
submitted to the Engineer of Record. The Engineer of Record will submit the RFI to the UPRR
Designated Representative for review and approval for corresponding to work within the UPRR
Right-Of-Way. The Contractor shall allow four (4) weeks for the review and approval process by
UPRR.

PLANS / SPECIFICATIONS

The plans and specifications for this project, affecting the UPRR, are subject to the written
approval by the UPRR and changes in the plans may be required after award of the Contract.
Such changes are subject to the approval of the Agency and the UPRR.

PART 2 — UTILITIES AND FIBER OPTIC

All installations shall be constructed in accordance with current AREMA recommendations and
UPRR specifications and requirements. UPRR general guidelines and the required application
forms for utility installations can be found on the UPRR website at www.uprr.com.

GENERAL

Contractor shall perform all work in compliance with all applicable UPRR and FRA rules and
regulations. Contractor shall arrange and conduct all work in such manner and at such times as
shall not endanger or interfere with the safe operation of the tracks and property of UPRR and
the traffic moving on such tracks, or the wires, signals and other property of UPRR, its tenants
or licensees, at or in the vicinity of the work. UPRR shall be reimbursed by Contractor or
Agency for train delay costs and lost revenue claims due to any delays or interruption of train
operations resulting from Contractor’'s construction work or other activities.

Construction activities will be permitted within 12 feet of the centerline of operational tracks only
if absolutely necessary and UPRR’s Designated Representative grants approval. Construction
activities within 12 feet of the operational track(s) must allow the tracks to stay operational.

Track protection is required for all work equipment (including rubber tired equipment) operating
within 25 feet from nearest rail.
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The Contractor is also advised that new railroad facilities within the project may be built by

UPRR and that certain Contractor’s activities cannot proceed until that work is completed. The

Contractor shall be aware of the limits of responsibilities and allow sufficient time in the
schedule for that work to be accomplished and shall coordinate its efforts with the UPRR.

RAILROAD OPERATIONS

The Contractor shall be advised that trains and/or equipment are expected on any track, at any
time, in either direction. Contractor shall become familiar with the train schedules in this
location and structure its bid assuming intermittent track windows in this period, as defined in
Paragraph B below.

All railroad tracks within and adjacent to the Contract Site are active, and rail traffic over these
facilities shall be maintained throughout the Project. Activities may include both through moves
and switching moves to local customers. Railroad traffic and operations will occur continuously
throughout the day and night on these tracks and shall be maintained at all times as defined
herein. The Contractor shall coordinate and schedule the work so that construction activities do
not interfere with railroad operations.

Work windows for this Contract shall be coordinated with the Agency’'s and the UPRR’s
Designated Representatives. Types of work windows include Conditional Work Windows and
Absolute Work Windows, as defined below:

Conditional Work Window: A Conditional Work Window is a period of time that railroad
operations have priority over construction activities. When construction activities may occur on
and adjacent to the railroad tracks within 25 feet of the nearest track, a UPRR flag person will
be required. At the direction of the UPRR flag person, upon approach of a train, and when
trains are present on the tracks, the tracks must be cleared (i.e., no construction equipment,
materials or personnel within 25 feet, or as directed by the UPRR Designated Representative,
from the tracks). Conditional Work Windows are available for the Project.

Absolute Work Window: An Absolute Work Window is a period of time that construction
activities are given priority over railroad operations. During this time frame the designated
railroad track(s) will be inactive for train movements and may be fouled by the Contractor. At
the end of an Absolute Work Window the railroad tracks and/or signals must be completely
operational for train operations and all UPRR, Public Utilities Commission (PUC) and Federal
Railroad Administration (FRA) requirements, codes and regulations for operational tracks must
be complied with. In the situation where the operating tracks and/or signals have been affected,
the UPRR will perform inspections of the work prior to placing that track back into service.
UPRR flag persons will be required for construction activities requiring an Absolute Work
Window. Absolute Work Windows will not generally be granted. Any request will require a
detailed explanation for UPRR review.
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RIGHT OF ENTRY, ADVANCE NOTICE AND WORK STOPPAGES

A. Prior to beginning any work on or over the property of, or affecting the facilities of, the
UPRR, the Contractor shall notify the primary railroad representative at least ten (10) working
days in advance of such work and at least ten (10) working days in advance of proposed
performance of any work by contractor in which any person or equipment will be within twenty-
five (25) feet of any track or will be near enough to any track that any equipment extension
(such as, but not limited to, a crane boom) will reach within twenty-five (25) feet of any track. If
the contractor will be on UPRR property outside the limits of the State’s easements, Contractor
shall enter into an agreement with the UPRR in the form of the “Contractor's Right of Entry
Agreement”, attached as Appendix. |, or latest version thereof provided by the UPRR.
There is a fee for processing of the agreement. This cost shall be borne by the Contractor.
Contractor shall submit a copy of the executed agreement and the insurance policies, binders,
certificates and endorsements set forth therein to the Agency prior to commencing work on
UPRR property. The right of entry agreement shall specify working time frames, flagging and
inspection requirements, and any other items specified by the UPRR.

The Contractor shall give the advance notice to the UPRR as required above before
commencing work in connection with construction upon or over UPRR’s Right-of-Way and shall
observe UPRR'’s rules and regulations with respect thereto.

All work upon UPRR’s Right-of-Way shall be done at such times and in such manner so as not
to interfere with or endanger the operations of UPRR. Whenever work may affect the
operations or safety of trains, the method of doing such work shall first be submitted to UPRR’s
Designated Representative for approval, but such approval shall not relieve the Contractor from
liability. Any work to be performed by the Contractor, which requires flagging and/or inspection
service, shall be deferred until the flagging protection required by UPRR is available at the job
site. See Section 3.18 for railroad flagging requirements.

The Contractor shall make requests in writing for both Absolute and Conditional Work Windows,
at least two weeks in advance of any work. The written request must include:

Exactly what the work entails.

The days and hours that work will be performed.

The exact location of work, and proximity to the tracks.

The type of window requested and the amount of time requested.
The designated contact person.

The Contractor shall provide a written confirmation notice to the UPRR at least 48 hours before
commencing work in connection with approved work windows when work will be performed
within 25 feet of any track center line. All work shall be performed in accordance with previously
approved work plans.
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Should a condition arising from, or in connection with the work, require that immediate and

unusual provisions be made to protect operations and property of UPRR, the Contractor shall

make such provisions. If in the judgment of UPRR’s Designated Representative such provisions

are insufficient, the UPRR’s Designated Representative may require or provide such provisions

as deemed necessary. In any event, such provisions shall be at the Contractor's expense and

without cost to the UPRR. UPRR or the Agency shall have the right to order Contractor to

temporarily cease operations in the event of an emergency or, if in the opinion of the UPRR’s

Designated Representative, the Contractor’s operations could endanger UPRR’s operations. In
the event such an order is given, Contractor shall immediately notify the Agency of the order.

INSURANCE

Contractor shall not begin work upon or over UPRR’s Right-of-Way until UPRR has been
furnished the insurance policies, binders, certificates and endorsements as defined in Section
3.20 below and UPRR’'s Designated Representative has advised the Agency that such
insurance is in accordance with the Agreement. The required insurance shall be kept in full
force and effect during the performance of work and thereafter until Contractor removes all
tools, equipment, and material from UPRR’s property and cleans the premises in a manner
reasonably satisfactory to UPRR. For the benefit of the Contractor and the Insurer(s), the
current railroad traffic in the project area is estimated at train movements per day at a
maximum speed of MPH.

RAILROAD SAFETY ORIENTATION

All personnel employed by the Contractor and all subcontractors must complete the UPRR
course “Orientation for Contractor's Safety”, and be registered prior to working on UPRR
property. This orientation is available at www.contractororientation.com. This course is
required to be completed annually.

COOPERATION

UPRR will cooperate with Contractor so that work may be conducted in an efficient manner, and
will cooperate with Contractor in enabling use of UPRR'’s right-of-way in performing the work.

MINIMUM CONSTRUCTION CLEARANCES FOR FALSEWORK AND OTHER TEMPORARY
STRUCTURES

The Contractor shall abide by the following minimum temporary clearances during the course of
construction:

12’ — 0” horizontal from centerline of track

21’ — 6" vertically above top of rail.

For construction clearance less than listed above, local Operating Unit review and approval is
required.
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APPROVAL OF REDUCED CLEARANCES

The minimum track clearances to be maintained by the Contractor during construction are
specified in Section 3.07 herein.

Any proposed infringement on the specified minimum clearances due to the Contractor’s
operations shall be submitted to UPRR’s Designated Representative through the Agency at
least 30 days in advance of the work and shall not be undertaken until approved in writing by
the UPRR'’s Designated Representative.

No work shall commence until the Contractor receives in writing assurance from UPRR’s
Designated Representative that arrangements have been made for flagging service, as may be
necessary and receives permission from UPRR’s Desighated Representative to proceed with
the work.

CONSTRUCTION AND AS-BUILT SUBMITTALS

Submittals are required for construction materials and procedures as outlined below. The
submittals shall include all review comments from the Agency and the Engineer of Record. All
design submittals shall be stamped and signed by a Professional Engineer registered in the
State of lllinois.

The tables below provide UPRR’s minimum submittal requirements for the construction items
noted. Submittal requirements are in addition to those specified elsewhere in these bid
documents. The minimum review times indicated below represent UPRR’s requirements only.
The Contractor shall allow additional time for the Agency’s review time as stated elsewhere in
these bid documents.

Submittals shall be made by the Agency to the UPRR Manager of Industry and Public Projects
unless otherwise directed by the Railroad. Items in Table 1 shall be submitted for both railroad
overpass and underpass projects, as applicable. Items in Table 2 shall be submitted for railroad
underpass projects only.

TABLE 1
SETS UPRR’s Minimum

ITEM DESCRIPTION REQD. Review Time
1 Shoring design and details 4 4 weeks
2 Falsework design and details | 4 4 weeks
3 Drainage design provisions 4 4 weeks
4 Erection diagrams and 4 4 weeks

seqguence
5 Demolition  diagram  and 4 4 weeks

seqguence

52



FAI Route 270 (1-270)

Project CMI-270-5 (083) 010

Section Dist 8 ITS 2009-2

Madison County

Contract 76B54

Prior to or during construction of railroad underpass structures, the UPRR requires the review of

drawings, reports, test data and material data sheets to determine compliance with the

specifications. Product information for items noted in Table 2 be submitted to UPRR’s

Designated Representative through the Agency for their own review and approval of the

material. The signed submittal and the Agency’s review comments will be reviewed by UPRR

or their consultant. If a consultant performs the reviews, the consultant may reply directly to the

Agency or its Designated Representative after consultation with UPRR. Review of the

submittals will not be conducted until after review by the Agency or its Designated

Representative. Review of the submittal items will require a minimum of four (4) weeks after
receipt from the Agency.

TABLE 2
SETS
ITEM DESCRIPTION REQD. NOTES
1 Shop drawings 4 Steel and Concrete members
2 Bearings 4 For entire structures
3 Concrete Mix Designs 4 For entire structures
Rebar & Strand
4 e 4 For superstructure only
certifications
5 28 day concrete strength | 4 For superstructure only

Waterproofing material
6 certifications and | 4
installation procedure

Waterproofing &  protective
boards

All fracture critical members &
Structural steel S
7 e 4 other members requiring
certifications )
improved notch toughness
o All fracture critical members &
Fabrication and Test L
8 4 other members requiring
reports :
improved notch toughness

Welding Procedures and

9 Welder Certification 4 AWS requirements
Foundation Construction Pile drl_vmg, d_r|||ed shait
10 4 construction, bearing pressure
Reports X
test reports for spread footings
Compaction testing Must meet 95% maximum dry
11 reports for backfill at |4 density, Modified Proctor
abutments ASTM D1557

As-Built Records shall be submitted to the UPRR within 60 days of completion of the structures.
These records shall consist of the following items:

Overpass Projects
Electronic files of all structure design drawings with as-constructed modifications shown, in
Microstation J or Acrobat .PDF format.

Hard copies of all structure design drawings with as-constructed modifications shown.
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Underpass Projects
Electronic files of all structure design drawings with as-constructed modifications shown, in
Microstation J or Acrobat .PDF format.

Hard copies of all structure design drawings with as-constructed modifications shown.
Final approved copies of shop drawings for concrete and steel members.

Foundation Construction Reports

Compaction testing reports for backfill at abutments

APPROVAL OF DETAILS

The details of the construction affecting the UPRR tracks and property not already included in
the Contract Plans shall be submitted to UPRR’s Designated Representative through the
Agency for UPRR's review and written approval before such work is undertaken. Review and
approval of these submittals will require a minimum of four (4) weeks in addition to the Agency’s
review time as stated elsewhere in these bid documents.

MAINTENANCE OF RAILROAD FACILITIES

A. The Contractor shall be required to maintain all ditches and drainage structures free of
silt or other obstructions which may result from Contractor’'s operations; to promptly repair
eroded areas within UPRR'’s right of way and to repair any other damage to the property of
UPRR, or its tenants.

B. All such maintenance and repair of damages due to the Contractor's operations shall be
done at the Contractor’s expense.

C. The Contractor must submit a proposed method of erosion control and have the method
reviewed by the UPRR prior to beginning any grading on the Project Site. Erosion control
methods must comply with all applicable local, state and federal regulations.

SITE INSPECTIONS BY UPRR’s DESIGNATED REPRESENTATIVE

A. In addition to the office reviews of construction submittals, site inspections may be
performed by UPRR'’s Designated Representative at significant points during construction,
including but not limited to the following:

Preconstruction meetings.

Pile driving, drilling of caissons or drilled shafts.

Reinforcement and concrete placement for railroad bridge substructure and/or superstructure.

Erection of precast concrete or steel bridge superstructure.
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Placement of waterproofing (prior to placing ballast on bridge deck).
Completion of the bridge structure.
B. Site inspection is not limited to the milestone events listed above. Site visits to check

progress of the work may be performed at any time throughout the construction as deemed
necessary by UPRR.

C. A detailed construction schedule, including the proposed temporary horizontal and
vertical clearances and construction sequence for all work to be performed, shall be provided to
the Agency for submittal to UPRR’s Designated Representative for review prior to
commencement of work. This schedule shall also include the anticipated dates when the above
listed events will occur. This schedule shall be updated for the above listed events as
necessary, but at least monthly so that site visits may be scheduled.

UPRR REPRESENTATIVES

A. UPRR representatives, conductors, flag person or watch person will be provided by UPRR at
expense of the Agency or Contractor (as stated elsewhere in these bid documents) to protect
UPRR facilities, property and movements of its trains or engines. In general, UPRR will furnish
such personnel or other protective services as follows:

When any part of any equipment is standing or being operated within 25 feet, measured
horizontally, from centerline of any track on which trains may operate, or when any object is off
the ground and any dimension thereof could extend inside the 25 foot limit, or when any
erection or construction activities are in progress within such limits, regardless of elevation
above or below track.

For any excavation below elevation of track subgrade if, in the opinion of UPRR’s Designated
Representative, track or other UPRR facilities may be subject to settlement or movement.

During any clearing, grubbing, excavation or grading in proximity to UPRR facilities, which, in
the opinion of UPRR’s Designated Representative, may endanger UPRR facilities or operations.

During any contractor’'s operations when, in the opinion of UPRR’s Designated Representative,
UPRR facilities, including, but not limited to, tracks, buildings, signals, wire lines, or pipe lines,
may be endangered.

The Contractor shall arrange with the UPRR Designated Representative to provide the
adequate number of flag persons to accomplish the work.
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WALKWAYS REQUIRED

Along the outer side of each exterior track of multiple operated track, and on each side of single
operated track, an unobstructed continuous space suitable for trainman’s use in walking along
trains, extending to a line not less than twelve feet (12’) from centerline of track, shall be
maintained. Any temporary impediments to walkways and track drainage encroachments or
obstructions allowed during work hours while UPRR’s flagman service is provided shall be
removed before the close of each work day. Walkways with railings shall be constructed by
Contractor over open excavation areas when in close proximity of track, and railings shall not be
closer than 8 — 6” horizontally from center line of tangent track or 9' — 6" horizontally from
centerline of curved track.

COMMUNICATIONS AND SIGNAL LINES

If required, UPRR will rearrange its communications and signal lines, its grade crossing warning
devices, train signals and tracks, and facilities that are in use and maintained by UPRR’s forces
in connection with its operation at expense of the Agency. This work by UPRR will be done by
its own forces and it is not a part of the Work under this Contract.

TRAFFIC CONTROL

Contractor’s operations that control traffic across or around UPRR facilities shall be coordinated
with and approved by the UPRR’s Designated Representative.

CONSTRUCTION EXCAVATIONS

The Contractor shall be required to take special precaution and care in connection with
excavating and shoring. Excavations for construction of footings, piers, columns, walls or other
facilities that require shoring shall comply with requirements of OSHA, AREMA and UPRR
“Guidelines for Temporary Shoring”.

B. The Contractor shall contact UPRR’s “Call Before Your Dig” at least 48 hours prior to
commencing work at 1-800-336-9193 during normal business hours (6:30 a.m. to 8:00 p.m.
central time, Monday through Friday, except holidays - also a 24 hour, 7 day a week number for
emergency calls) to determine location of fiber optics. If a telecommunications system is buried
anywhere on or near UPRR property, the Contractor will co-ordinate with UPRR and the
Telecommunication Company(ies) to arrange for relocation or other protection of the system
prior to beginning any work on or near UPRR property.

RAILROAD FLAGGING

A. Performance of any work by the Contractor in which person(s) or equipment will be within
twenty-five (25) feet of any track, or will be near enough to any track that any equipment
extension (such as, but not limited to, a crane boom) will reach within twenty-five (25) feet of
any track, may require railroad flagging services or other protective measures. Contractor shall
give the advance notice to the UPRR as required in Section 3.03 above before commencing any
such work, so that the UPRR may determine the need for flagging or other protective measures
to ensure the safety of the railroad’s operations. Contractor shall comply with all other
requirements regarding flagging as specified by Union Pacific. Any costs associated with failure
to abide by these requirements will be borne by the Contractor.
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B. Reimbursement to Railroad will be required covering the full eight-hour day during which
any flagman is furnished, unless the flagman can be assigned to other Railroad work during a
portion of such day, in which event reimbursement will not be required for the portion of the day
during which the flagman is engaged in other Railroad work. Reimbursement will also be
required for any day not actually worked by the flagman following the flagman's assignment to
work on the project for which Railroad is required to pay the flagman and which could not
reasonably be avoided by Railroad by assignment of such flagman to other work , even though
Contractor may not be working during such time. When it becomes necessary for Railroad to
bulletin and assign an employee to a flagging position in compliance with union collective
bargaining agreements, Contractor must provide Railroad a minimum of five (5) days notice
prior to the cessation of the need for a flagman. If five (5) days notice of cessation is not given,
Contractor will still be required to pay flagging charges for the five (5) day notice period required
by union agreement to be given to the employee, even though flagging is not required for that
period. An additional ten (10) days notice must then be given to Railroad if flagging services are
needed again after such five day cessation notice has been given to Railroad. The estimated
pay rate for each flag person is $ per day for an 8 hour work day with time and one-half
for overtime, Saturdays, Sundays; double time and one-half for holidays. Flagging rates are set
by the UPRR and are subject to change.

CLEANING OF RIGHT-OF-WAY

Contractor shall, upon completion of the work to be performed by Contractor upon the premises,
over or beneath the tracks of UPRR, promptly remove from the Right-of-Way of UPRR all of
Contractor’s tools, implements, and other materials whether brought upon the Right-of-Way by
Contractor or any subcontractors, employee or agent of Contractor or of any subcontractor, and
leave the Right-of-Way in a clean and presentable condition to satisfaction of UPRR.

INSURANCE PROVISIONS

Contractor shall, at its sole cost and expense, procure and maintain during the course of the
Project and until all Project work on Railroad’s property has been completed and the Contractor
has removed all equipment and materials from the Railroad’s property and has cleaned and
restored Railroad’s property to Railroad’s satisfaction, the following insurance coverage:

A. Commercial General Liability insurance. Commercial general liability (CGL) with a limit
of not less than $5,000,000 each occurrence and an aggregate limit of not less than
$10,000,000. CGL insurance must be written on ISO occurrence form CG 00 01 12 04 (or a
substitute form providing equivalent coverage).

The policy must also contain the following endorsement, which must be stated on the
certificate of insurance:
Contractual Liability Railroads ISO form CG 24 17 10 01 (or a substitute form providing
equivalent coverage) showing “Union Pacific Railroad Company Property” as the Designated
Job Site.

B. Business Automobile Coverage insurance. Business auto coverage written on ISO form
CA 00 01 (or a substitute form providing equivalent liability coverage) with a combined single
limit of not less $5,000,00 for each accident.
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The policy must contain the following endorsements, which must be stated on the certificate of
insurance:
Coverage For Certain Operations In Connection With Railroads 1ISO form CA 20 70 10 01 (or
substitute form providing equivalent coverage) showing “Union Pacific Property” as the
Designated Job Site.
Motor Carrier Act Endorsement — Hazardous materials clean up (MCS-90) if required by law.

C. Workers Compensation and Employers Liability insurance. Coverage must include but
not be limited to:

Contractor’s statutory liability under the workers’ compensation laws of the state(s) affected by
this Agreement.

Employers’ Liability (Part B) with limits of at least $500,000 each accident, $500,000 disease
policy limit $500,000 each employee.

If Contractor is self-insured, evidence of state approval and excel workers compensation
coverage must be provided. Coverage must include liability arising out of the U.S.
Longshoremen’s and Harbor Workers’ Act, the Jones Act, and the Outer Continental Shelf Land
Act, if applicable.

The policy must contain the following endorsement, which must be stated on the certificate of
insurance:

Alternate Employer endorsement ISO form WC 00 03 01 A (or a substitute form providing
equivalent coverage) showing Railroad in the schedule as the alternate employer (or a
substitute form providing equivalent coverage).

D. Railroad Protective Liability insurance. Contractor must maintain Railroad Protective
Liability insurance written on ISO occurrence form CG 00 35 12 04 (or a substitute form
providing equivalent coverage) on behalf of Railroad as named insured, with a limit of not less
than $5,000,000 per occurrence and an aggregate of $10,000,000. A binder stating the policy is
in place must be submitted to Railroad before the work may be commenced and until the
original policy is forwarded to Railroad.

E. Umbrella or Excess insurance. If Contractor utilizes umbrella or excess policies, these
policies must “follow form” and afford no less coverage than the primary policy.

F. Pollution Liability insurance. Pollution liability coverage must be written on ISO form
Pollution Liability Coverage Form Designated Sites CG 00 39 12 04 (or a substitute form
providing equivalent liability coverage), with limits of at least $5,000,000 per occurrence and an
aggregate limit of $10,000,000.

If the scope of work as defined in this Agreement includes the disposal of any hazardous
or non-hazardous materials from the job site, Contractor must furnish to Railroad evidence of
pollution legal liability insurance maintained by the disposal site operator for losses arising form
the insured facility accepting the materials, with coverage in minimum amounts of $1,000,000
per loss, and an annual aggregate of $2,000,000.
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Other Requirements

G. All policy(ies) required above (except worker's compensation and employers liability)
must include Railroad as “Additional Insured” using ISO Additional Insured Endorsements CG
20 26, and CA 20 48 (or substitute forms providing equivalent coverage). The coverage
provided to Railroad as additional insured shall, to the extent provided under ISO Additional
Insured Endorsement CG 20 26, and CA 20 48 provide coverage for Railroad’s negligence
whether sole or partial, active or passive, and shall not be limited by Contractor’s liability under
the indemnity provisions of this Agreement.

H. Punitive damages exclusion, if any, must be deleted (and the deletion indicated on the
certificate of insurance), unless the law governing this Agreement prohibits all punitive damages
that might arise under this Agreement.

l. Contractor waives all rights of recovery, and its insurers also waive all rights of
subrogation of damages against Railroad and its agents, officers, directors and employees.
This waiver must be stated on the certificate of insurance.

J. Prior to commencing the work, Contractor shall furnish Railroad with a certificate(s) of
insurance, executed by a duly authorized representative of each insurer, showing compliance
with the insurance requirements in this Agreement.

K. All insurance policies must be written by a reputable insurance company acceptable to
Railroad or with a current Best's Insurance Guide Rating of A- and Class VII or better, and
authorized to do business in the state(s) in which the work is to be performed.

L. The fact that insurance is obtained by Contractor or by Railroad on behalf of Contractor
will not be deemed to release or diminish the liability of Contractor, including, without limitation,
liability under the indemnity provisions of this Agreement. Damages recoverable by Railroad
from Contractor or any third party will not be limited by the amount of the required insurance
coverage.

END OF SECTION

59



FAI Route 270 (1-270)
Project CMI-270-5 (083) 010
Section Dist 8 ITS 2009-2
Madison County

Contract 76B54

NSRR SPECIAL PROVISIONS FOR PROTECTION OF RAILWAY INTEREST

1.

AUTHORITY OF RAILROAD ENGINEER AND DEPARTMENT ENGINEER:

The authorized representative of the Railroad Company, hereinafter referred to as
Railroad Engineer, shall have final authority in all matters affecting the safe maintenance
of Railroad traffic of his Company including the adequacy of the foundations and
structures supporting the Railroad tracks.

The authorized representative of the Department, hereinafter referred to as the
Engineer, shall have authority over all other matters as prescribed herein and in the
Project Specifications.

NOTICE OF STARTING WORK:

A. The contractor shall not commence any work on railroad rights-of-way until he
has complied with the following conditions:

a. Given the Railroad written notice, with copy to the Engineer who has
been designated to be in charge of the work, at least ten days in
advance of the date he proposes to begin work on Railroad rights-of-way.

Office of Chief Engineer
Bridges & Structures

Norfolk Southern Corporation
1200 Peachtree

Atlanta, Georgia 30309

b. Obtained written authorization from the Railroad to begin work on
Railroad rights-of-way, such authorization to include an outline of specific
conditions with which he must comply.

C. Obtained written approval from the Railroad of Railroad Protective
Insurance Liability coverage as required by paragraph 14 herein.

d. Furnished a schedule for all work within the Railroad rights-of-way as
required by paragraph 7,B,1.

B. The Railroad’s written authorization to proceed with the work shall include the
names, addresses, and telephone numbers of the Railroad’s representatives who
are to be notified as hereinafter required. Where more than one representative is
designated, the area of responsibility of each representative shall be specified.
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3. INTERFERENCE WITH RAILROAD OPERATIONS:

A.

The Contractor shall so arrange and conduct his work that there will be no
interference with Railroad operations, including train, signal, telephone and
telegraphic services, or damage to the property of the Railroad Company or to
poles, wires, and other facilities of tenants on the rights-of-way of the Railroad
Company. Whenever work is liable to affect the operations or safety of trains,
the method of doing such work shall first be submitted to the Railroad Engineer
for approval, but such approval shall not relieve the Contractor from liability. Any
work to be performed by the Contractor which requires flagging service or
inspection service shall be deferred by the Contractor until the flagging service or
inspection service required by the Railroad is available at the job site.

Whenever work within Railroad rights-of-way is of such a nature that impediment
to Railroad operations such as use of runaround tracks or necessity for reduced
speed is unavoidable, the Contractor shall schedule and conduct his operations
so that such impediment is reduced to the absolute minimum.

Should conditions arising from, or in connection with the work, require that
immediate and unusual provisions be made to protect operations and property of
the Railroad, the Contractor shall make such provisions. If in the judgment of
the Railroad Engineer, or in his absence, the Engineer, such provisions is
insufficient, either may require or provide such provisions as he deems
necessary. In any event, such unusual provisions shall be at the Contractor’s
expense and without cost to the Railroad or the Department.

4. TRACK CLEARANCES:

A.

The minimum track clearances to be maintained by the Contractor during
construction are shown on the Project Plans. However, before undertaking any
work within Railroad right-of-way, or before placing any obstruction over any
track, the Contractor shall:

1. Notify the Railroad’s representative at least 72 hours in advance of the
work.
2. Receive assurance from the Railroad’s representative that arrangements

have been made for flagging service as may be necessary.

3. Receive permission from the Railroad’s representative to proceed with
the work.
4, Ascertain that the Engineer has received copies of notice to the Railroad

and of the Railroad’s response thereto.
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5. CONSTRUCTION PROCEDURES:

A. General:

Construction work and operations by the Contractor on Railroad property shall

be:

1. Subiject to the inspection and approval of the Railroad.

2. In accord with the Railroad’s written outline of specific conditions.

3. In accord with the Railroad’s general rules, regulations and requirements
including those relating to safety, fall protection and personal protective
equipment.

4, In accord with these Special Provisions.

B. Excavation:
The subgrade of an operated track shall be maintained with edge of
beam at least 10’-0" from centerline of track and not more than 24- inches below top
of rail. Contractor will not be required to make  existing section meet this

specification if substandard, in  which case existing section will be maintained.

C.

Excavation for Structures:

The Contractor will be required to take special precaution and care in connection
with excavating and shoring pits, and in driving piles or sheeting for footings
adjacent to tracks to provide adequate lateral support for the tracks and the loads
which they carry, without disturbance of track alignment and surface, and to
avoid obstructing track clearances with working equipment, tools or other
material. All plans and calculations for shoring shall be prepared and signed by a
Registered Professional Engineer. The Engineer will be responsible for the
accuracy for all controlling dimensions as well as the selection of soil design
values which will accurately reflect the actual field conditions. The procedure for
doing such work, including need of and plans and calculations for shoring, shall
first be approved by the Engineer and the Railroad Engineer, but such approval
shall not relieve the Contractor from liability.

Demolition. Erection, Hoisting

1. Railroad tracks and other railroad property must be protected from
damage during the procedure.
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The Contractor is required to submit a plan showing the location of

cranes, horizontally and vertically, operating radii, with delivery or

disposal locations shown. The location of all tracks and other railroad

facilities as well as all obstructions such as wire lines, poles, adjacent
structures, etc. must also be shown.

Crane rating sheets showing cranes to be adequate for 150% of the
actual weight of the pick. A complete set of crane charts, including crane,
counterweight, and boom nomenclature is to be submitted.

Plans and computations showing the weight of the pick must be
submitted. Calculations shall be made from plans of the existing and/or
proposed structure showing complete and sufficient details with
supporting data for the demolition or erection of the structure. If plans do
not exist, lifting weights must be calculated from field measurements.
The field measurements are to be made under the supervision of the
Registered Professional Engineer submitting the procedure and
calculations.

A data sheet must be submitted listing the types, size, and arrangements
of all rigging and connection equipment.

A complete procedure is to be submitted, including the order of lifts, time
required for each lift, and any repositioning or re-hitching of the crane or
cranes.

All erection or demolition plans, procedures, data sheets, etc. submitted
must be prepared, signed and sealed by a Registered Professional
Engineer.

The Railroad’s representative must be present at the site during the entire
demolition and erection procedure period.

All procedures, plans and calculations shall first be approved by the
Engineer and the Railroad Engineer, but such approval does not relieve
the Contractor from liability.

Blasting:

1.

The Contractor shall obtain advance approval of the Railroad Engineer
and the Engineer for use of explosives on or adjacent to Railroad
property. The request for permission to use explosives shall include a
detailed blasting plan. If permission for use of explosives is granted, the
Contractor will be required to comply with the following:
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Blasting shall be done with light charges under the direct

supervision of a responsible officer or employee of the Contractor
and a licensed blaster.

Electric detonating fuses shall not be used because of the
possibility of premature explosions resulting from operation of two-
way radios.

No blasting shall be done without the presence of an authorized
representative of the Railroad. At least 72 hours advance notice
to the person designated in the Railroad’s notice of authorization
to proceed (see paragraph 2B) will be required to arrange for the
presence of an authorized Railroad representative and such
flagging as the Railroad may require.

Have at the job site adequate equipment, labor and materials and
allow sufficient time to clean up debris resulting from the blasting
without delay to trains, as well as correcting at his expense any
track misalignment or other damage to Railroad property resulting
from the blasting as directed by the Railway's authorized
representative. If his actions result in delay of trains, the
Contractor shall bear the entire cost thereof.

The Railroad representative will:

(@)

(b)

Determine approximate location of trains and advise the
Contractor the appropriate amount of time available for the
blasting operation and clean up.

Have the authority to order discontinuance of blasting if, in his
opinion, blasting is too hazardous or is not in accord with these
special provisions.

Maintenance of Railroad Facilities:

1.

The Contractor will be required to maintain all ditches and drainage
structures free of silt or other obstructions which may result from his
operations and provide and maintain any erosion control measures as
required. The Contractor will promptly repair eroded areas within
Railroad rights-of-way and repair any other damage to the property of the
Railroad or its tenants.

All such maintenance and repair of damages due to the Contractor’s
operations shall be done at the Contractor’s expense.
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Storage of Materials and Equipment:

Materials and equipment shall not be stored where they will interfere with
Railroad operations, nor on the rights-of-way of the Railroad Company without
first having obtained permission from the Railroad Engineer, and such
permission will be with the understanding that the Railroad Company will not be
liable for damage to such material and equipment from any cause and that the
Railroad Engineer may move or require the Contractor to move, at the
Contractor’s expense, such material and equipment.

All grading or construction machinery that is left parked near the track
unattended by a watchman shall be effectively immobilized so that it cannot be
moved by unauthorized persons. The Contractor shall protect, defend, indemnify
and save Railroad, and any associated, controlled or affiliated corporation,
harmless from and against all losses, costs, expenses, claim or liability for loss or
damage to property or the loss of life or personal injury, arising out of or incident
to the Contractor’s failure to immobilize grading or construction machinery.

Cleanup:

Upon completion of the work, the Contractor shall remove from within the limits of
the Railroad rights-of-way, all machinery, equipment, surplus materials,
falsework, rubbish or temporary buildings of the Contractor, and leave said
rights-of-way in a neat condition satisfactory to the Chief Engineer of the Railroad
or his authorized representative.

6. DAMAGES:

A.

The Contractor shall assume all liability for any and all damages to his work,
employees, servants, equipment and materials caused by Railroad traffic.

Any cost incurred by the Railroad for repairing damages to its property or to
property of its tenants, caused by or resulting from the operations of the
Contractor, shall be paid directly to the Railroad by the Contractor.

7. FLAGGING SERVICES:

A.

When Required:

Under the terms of the agreement between the Department and the Railroad,
the Railroad has sole authority to determine the need for flagging required to
protect its operations. In general, the requirements of such services will be
whenever the Contractor’s personnel or equipment are or are likely to be,
working on the Railroad’s right-of-way, or across, over, adjacent to, or under a
track, or when such work has disturbed or is likely to disturb a railroad structure
or the railroad roadbed or surface and alignment of any track to such extent that
the movement of trains must be controlled by flagging.

65



FAI Route 270 (1-270)
Project CMI-270-5 (083) 010
Section Dist 8 ITS 2009-2
Madison County

Contract 76B54

Normally, the Railroad will assign one flagman to a project; but in some cases,
more than one may be necessary, such as yard limits where three (3) flagmen
may be required. However, if the Contractor works within distances that violate
instructions given by the Railroad’s authorized representative or performs work
that has not been scheduled with the Railroad’s authorized representative, a
flagman or flagmen may be required full time until the project has been
completed.

Scheduling and Notification:

1.

The Contractor’s work requiring railroad flagging should be scheduled to
limit the presence of a flagman at the site to a maximum of 50 hours per
week. The Contractor shall receive Railroad approval of work schedules
requiring a flagman’s presence in excess of 40 hours per week.

Not later than the time that approval is initially requested to begin work on
Railroad right-of-way, Contractor shall furnish to the Railroad and the
Department a schedule for all work required to complete the portion of the
project within Railroad right-of-way and arrange for a job site meeting
between the Contractor, the Department, and the Railroad’s authorized
representative. Flagman or Flagmen may not be provided until the job
site meeting has been conducted and the Contractor’'s work scheduled.

The Contractor will be required to give the Railroad representative at least
10 working days of advance written notice of intent to begin work within
Railroad right-of-way in accordance with this special provision. Once
begun, when such work is then suspended at any time, or for any reason,
the Contractor will be required to give the Railroad representative at least
3 working days of advance notice before resuming work on Railroad right-
of-way. Such notices shall include sufficient details of the proposed work
to enable the Railroad representative to determine if flagging will be
required. If such notice is in writing, the Contractor shall furnish the
Engineer a copy; if notice is given verbally, it shall be confirmed in writing
with copy to the Engineer. |If flagging is required, no work shall be
undertaken until the flagman, or flagmen is present at the job site. It may
take up to 30 days to obtain flagging initially from the Railroad. When
flagging begins, the flagman is usually assigned by the Railroad to work
at the project site on a continual basis until no longer needed and cannot
be called for on a spot basis. If flagging becomes unnecessary and is
suspended, it may take up to 30 days to again obtain from the Railroad.
Due to Railroad labor agreements, it is necessary to give 5 working days
notice before flagging service may be discontinued and responsibility for
payment stopped.

If, after the flagman is assigned to the project site, an emergency arises
that requires the flagman’s presence elsewhere, then the Contractor shall
delay work on Railroad right-of-way until such time as the flagman is
again available. Any additional costs resulting from such delay shall be
borne by the Contractor and not the Department or Railroad.
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C. Payment:

1.

The Department’s contractor pursuant to Section 107.12 of the State’s
“Standard Specifications for Road and Bridge Construction” adopted
January 1, 2002 will be responsible for paying the Railroad directly for
any and all costs of flagging which may be required to accomplish the
construction.

The estimated cost of flagging is $400.00 per day based on a 10-hour
work day. This cost includes the base pay for the flagman, overhead, and
includes an estimated $50 per diem charge for travel expenses, meals
and lodging. The charge to the Department by the Railroad will be the
actual cost based on the rate of pay for the Railroad’s employees who are
available for flagging service at the time the service is required.

Work by a flagman in excess of 8 hours per day or 40 hours per week,
but not more than 12 hours a day will result in overtime pay at 1 and 1/2
times the appropriate rate. Work by a flagman in excess of 12 hours per
day will result in overtime at 2 times the appropriate rate. If work is
performed on a holiday, the flagging rate is 2 and 1/2 times the normal
rate.

Railroad work involved in preparing and handling bills will also be charged
to the Department. Charges to the Department by the Railroad shall be
in accordance with applicable provisions of Subchapter B, Part 140,
Subpart | and Subchapter G, Part 646, Subpart B of the Federal-Aid
Policy Guide issued by the Federal Highway Administration on December
9, 1991, including all current amendments. Flagging costs are subject to
change. The above estimates of flagging costs are provided for
information only and are not binding in any way.

D. Verification:

1.

The Contractor and Department will review and sign the Railroad
flagman’s time sheet (Form 11123), attesting that the flagman was
present during the time recorded. Flagmen may be removed by the
Railroad if form is not signed. If flagman is removed, the Contractor will
not be allowed to re-enter the Railroad right-of-way until the issue is
resolved. Any complaints concerning flagman or flagmen must be
resolved in a timely manner. |If need for flagman or flagmen is
guestioned, please contact Railroad’s System Engineer Public
Improvements (404) 529-1641. All verbal complaints will be confirmed in
writing by the Contractor within 5 working days with a copy to the
Highway Engineer. Address all written correspondence to:
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Office of Chief Engineer Attn:  T. D. Wyatt
Bridges & Structures System Engineer
Norfolk Southern CorporationPublic Improvements
1200 Peachtree Street
Atlanta, Georgia 30309
2. The Railroad flagman assigned to the project will be responsible for

notifying the Project Engineer upon arrival at the job site on the first day
(or as soon thereafter as possible) that flagging services begin and on the
last day that he performs such services for each separate period that
services are provided. The Project Engineer will document such
notification in the project records. When requested, the Project Engineer
will also sign the flagman’s diary showing daily time spent and activity at
the project site.

8. HAUL ACROSS RAILROAD:

A.

Where the plans show or imply that materials of any nature must be hauled
across a Railroad, unless the plans clearly show that the Department has
included arrangements for such haul in its agreement with the Railroad, the
Contractor will be required to make all necessary arrangements with the Railroad
regarding means of transporting such materials across the Railroad. The
Contractor will be required to bear all costs incidental to such crossings whether
services are performed by his own forces or by Railroad personnel.

No crossing may be established for use of the Contractor for transporting
materials or equipment across the tracks of the Railroad Company unless
specific authority for its installation, maintenance, necessary watching and
flagging thereof and removal, until a private crossing agreement has been
executed between the Contractor and Railroad.

9. WORK FOR THE BENEFIT OF THE CONTRACTOR:

A.

All temporary or permanent changes in wire lines or other facilities which are
considered necessary to the project are shown on the plans; included in the force
account agreement between the Department and the Railroad or will be covered
by appropriate revisions to same which will be initiated and approved by the
Department and/or the Railroad.

Should the Contractor desire any changes in addition to the above, then he shall

make separate arrangements with the Railroad for same to be accomplished at
the Contractor’'s expense.
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COOPERATION AND DELAYS:

A. It shall be the Contractor’s responsibility to arrange a schedule with the Railroad
for accomplishing stage construction involving work by the Railroad or tenants of
the Railroad. In arranging his schedule he shall ascertain, from the Railroad, the
lead time required for assembling crews and materials and shall make due
allowance therefore.

B. No charge or claim of the Contractor against either the Department or the
Railroad Company will be allowed for hindrance or delay on account of railway
traffic; any work done by the Railway Company or other delay incident to or
necessary for safe maintenance of railway traffic or for any delays due to
compliance with these special provisions.

TRAINMAN'S WALKWAYS:

Along the outer side of each exterior track of multiple operated track, and on each side
of single operated track, an unobstructed continuous space suitable for trainman’s use in
walking along trains, extending to a line not less than 10 feet from centerline of track,
shall be maintained. Any temporary impediments to walkways and track drainage
encroachments or obstructions allowed during work hours while Railway’s protective
service is provided shall be removed before the close of each work day. If there is any
excavation near the walkway, a handrail, with 10’-0” minimum clearance from centerline
of track, shall be placed.

GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY:

A. All persons shall wear hard hats. Appropriate eye and hearing protection must
be used. Working in shorts is prohibited. Shirts must cover shoulders, back and
abdomen. Working in tennis or jogging shoes, sandals, boots with high heels,
cowboy and other slip-on type boots is prohibited. Hard-sole, lace-up footwear,
zippered boots or boots cinched up with straps which fit snugly about the ankle
are adequate. Safety boots are strongly recommended.

B. No one is allowed within 25" of the centerline of track without specific
authorization from the flagman.

C. All persons working near track while train is passing are to lookout for dragging
bands, chains and protruding or shifted cargo.

D. No one is allowed to cross tracks without specific authorization from the flagman.

E. All welders and cutting torches working within 25’ of track must stop when train is
passing.

F. No steel tape or chain will be allowed to cross or touch rails without permission.
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GUIDELINES EQUIPMENT ON RAILROAD RIGHT-OF-WAY:

A.

No crane or boom equipment will be allowed to set up to work or park within
boom distance plus 15’ of centerline of track without specific permission from
railroad official and flagman.

No crane or boom equipment will be allowed to foul track or lift a load over the
track without flag protection and track time.

All employees will stay with their machines when crane or boom equipment is
pointed toward track.

All cranes and boom equipment under load will stop work while train is passing
(including pile driving).

Swinging loads must be secured to prevent movement while train is passing.
No loads will be suspended above a moving train.

No equipment will be allowed within 25" of centerline of track without specific
authorization of the flagman.

Trucks, tractors or any equipment will not touch ballast line without specific
permission from railroad official and flagman.

No equipment or load movement within 25’ or above a standing train or railroad
equipment without specific authorization of the flagman.

All operating equipment within 25’ of track must halt operations when a train is
passing. All other operating equipment may be halted by the flagman if the
flagman views the operation to be dangerous to the passing train.

All equipment, loads and cables are prohibited from touching rails.

While clearing and grubbing, no vegetation will be removed from railroad
embankment with heavy equipment without specific permission from the Railroad
Engineer and flagman.

No equipment or materials will be parked or stored on Railroad’s property unless
specific authorization is granted from the Railroad Engineer.

All unattended equipment that is left parked on Railroad property shall be
effectively immobilized so that it cannot be moved by unauthorized persons.

All cranes and boom equipment will be turned away from track after each work
day or whenever unattended by an operator.
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14. INSURANCE:

A. In addition to any other forms of insurance or bonds required under the terms of
the contract and specifications, the Prime Contractor will be required to carry
insurance of the following kinds and amounts:

1. Commercial General Liability Insurance having a combined single limit of not less
than $2,000,000 per occurrence for all loss, damage, cost and expense, including attorneys'
fees, arising out of bodily injury liability and property damage liability during the policy
period. Said policy shall include “explosion, collapse, and underground hazard” (“XCU")
coverage, shall be endorsed to name Railroad specified in item A.2 below as an additional
insured, and shall include a severability of interests provision.

2. Railroad Protective Liability Insurance having a combined single limit of not less
than $5,000,000 each occurrence and $10,000,000 in the aggregate applying separately to
each annual period. If the project involves track over which passenger trains operate, the
insurance limits required are not less than a combined single limit of $5,000,000 each
occurrence and $10,000,000 in the aggregate applying separately to each annual period.
Said policy shall provide coverage for all loss, damage or expense arising from bodily injury
and property damage liability, and physical damage to property attributed to acts or
omissions at the job site.

The standards for the Railroad Protective Liability Insurance are as follows:
The insurer must be rated A- or better by A.M. Best Company, Inc.
The policy must be written using one of the following combinations of Insurance Services

Office (“ISO”) Railroad Protective Liability Insurance Form Numbers:
CG 00350196 and CG 28 31 10 93; or CG 00 35 07 98 and CG 28 31 07 98.

The named insured shall read:
[Name of railroad that owns the track]; and
Norfolk Southern Railway Company
Three Commercial Place
Norfolk, Virginia 23510-2191
Attn: D. W. Fries,

Director Risk Management

The description of operations must appear on the Declarations, must match the project
description in this agreement, and must include the appropriate Department project and
contract identification numbers.
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The job location must appear on the Declarations and must include the city, state and
appropriate highway name/number.

The name and address of the prime contractor must appear on the Declarations.

The name and address of the Department must be identified on the Declarations as the
“Involved Governmental Authority or Other Contracting Party.”

Other endorsements/forms that will be accepted are:
Broad Form Nuclear Exclusion — Form IL 00 21
30-day Advance Notice of Non-renewal or cancellation
Required State Cancellation Endorsement

Quick Reference or Index Form CL/IL 240

Endorsements/forms that are NOT acceptable are:
Any Pollution Exclusion Endorsement except CG 28 31
Any Punitive or Exemplary Damages Exclusion

Known injury or Damage Exclusion form CG 00 59
Any Common Policy Conditions form

Any other endorsement/form not specifically authorized in item no. 2.h above.

B.

If any part of the work is sublet, similar insurance, and evidence thereof as

specified in A.1 above, shall be provided by or on behalf of the subcontractor to cover
its operations on Railroad’s right of way.

C.

Prior to entry on Railroad right-of-way, the original Railroad Protective Liability
Insurance Policy shall be submitted by the Prime Contractor to the Department
at the address below for its review and transmittal to the Railroad. In addition,
certificates of insurance evidencing the Prime Contractor's and any
subcontractors’ Commercial General Liability Insurance shall be issued to the
Railroad and the Department at the addresses below, and forwarded to the
Department for its review and transmittal to the Railroad. The certificates of
insurance shall state that the insurance coverage will not be suspended, voided,
canceled, or reduced in coverage or limits without (30) days advance written
notice to Railroad and the Department. No work will be permitted by Railroad on
its right-of-way until it has reviewed and approved the evidence of insurance
required herein.

DEPARTMENT: RAILROAD:

Mr. D. W. Fries, ARM

Risk Manager

Norfolk Southern Corporation
Three Commercial Place
Norfolk, VA 23510-2191
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15. FAILURE TO COMPLY:

In the event the Contractor violates or fails to comply with any of the requirements of
these Special Provisions:

A. The Railroad Engineer may require that the Contractor vacate Railroad
property.

B. The Engineer may withhold all monies due the Contractor on monthly
statements.

Any such orders shall remain in effect until the Contractor has remedied the
situation to the satisfaction of the Railroad Engineer and the Engineer.

PAYMENT FOR COST OF COMPLIANCE:

No separate payment will be made for any extra cost incurred on account of
compliance with these special provisions. All such costs shall be included in prices bid
for other items of the work as specified in the payment items.

Office of Chief Engineer
Bridges & Structures

Norfolk Southern Corporation
Atlanta, GA 30309

Date:

File:
Milepost:
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ATTACHMENTS
A. Employment Preference for Appalachian Contracts

(included in Appalachian contracts only)
I. GENERAL

1. These contract provisions shall apply to all word performed on the
contract by the contractor’s own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

2. Except as otherwise provided for in each section, the contractor shall
insert in each subcontract all of the stipulations contained in these
Required Contract Provisions, and further require their inclusion in any
lower tier subcontract or purchase order that may in turn be made. The
Required Contract Provisions shall not be incorporated by reference in
any case. The prime contractor shall be responsible for compliance by
any subcontractor or lower tier subcontractor with these Required
Contract Provisions.

3. A breach of any of the stipulations contained in these Required
Contract Provisions shall be sufficient grounds for termination of the
contract.

4. A breach of the following clauses of the Required Contract Provisions
may also be grounds for debarment as provided in 29 CFR 5.12:

Section |, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4 and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV
(except paragraph 5) and Section V of these Required Contract
Provisions shall not be subject to the general disputes clause of this
contract. Such disputes shall be resolved in accordance with the
procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR
5, 6 and 7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the contracting
agency, the DOL, or the contractor’'s employees or their representatives.

6. Selection of Labor: During the performance of this contract, the
contractor shall not:

a. Discriminate against labor from any other State,
possession, or territory of the United States (except for
employment preference for Appalachian contracts, when
applicable, as specified in Attachment A), or

b. Employ convict labor for any purpose within the limits of

the project unless it is labor performed by convicts who are on
parole, supervised release, or probation.

II. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60 (and orders of the
Secretary of Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific
affirmative action standards for the contractor’s project activities under
this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the
American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth
under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the State highway agency
(SHA) and the Federal Government in carrying out EEO
obligations and in their review of his/her activities under the
contract.

b. The contractor will accept as his operating policy the
following statement:

“It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, color, national origin,
age or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms

of compensation; and selection for training, including
apprenticeship, preapprenticeship, and/or on-the-job-training.”

2. EEO Officer: The contractor will designate and make known to the
SHA contracting officers an EEO Officer who will have the responsibility
for an must be capable of effectively administering and promoting an
active contractor program of EEO and who must be assigned adequate
authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor’s staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above
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agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering all
major aspects of the contractor's EEO obligations within thirty
days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor’s
procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: “An Equal
Opportunity Employer.” All such advertisements will be placed in
publications having a large circulation among minority groups in the area
from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through
public and private employees referral sources likely to yield
qualified minority group applicants. To meet this requirement,
the contractor will identify sources of potential minority group
employees, and establish which such identified sources
procedures whereby minority group applicants may be referred
to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the
extent that the system permits the contractor's compliance
with EEO contract provisions. (The DOL has held that where

evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that
the discrimination may extend beyond the actions reviewed,
such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with his obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees,
and applicants for employment.

b. Consistent with the contractor’s work force requirements

and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. Where feasible, 25
percent of apprentices or trainees in each occupation shall be

in their first year of apprenticeship or training. In the event a
special provision for training is provided under this contract,

this subparagraph will be superseded as indicated in the special
provision.

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of minority group and women employees
and will encourage eligible employees to apply for such training
and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use his/her best

implementation of such agreements have the effect of efforts to obtain the cooperation of such unions to increase opportunities
discriminating against minorities or women, or obligates the for minority groups and women within the unions, and to effect referrals
contractor to do the same, such implementation violates by such unions of minority and female employees. Actions by the
Executive Order 11246, as amended.) contractor either directly or through a contractor’'s association acting as

c. The contractor will encourage his present employees to
refer minority group applicants for employment. Information
and procedures with regard to referring minority group
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits
shall be established and administered, and personnel actions of every type,
including hiring, upgrading, promotion, transfer, demotion, layoff, and
termination, shall be taken without regard to race, color, religion, sex,
national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
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agent will include the procedures set forth below:

a. The contractor will use best efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women
for membership in the unions and increasing the skills of
minority group employees and women so that they may qualify
for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO
clause into each union agreement to the end that such union
will be contractually bound to refer applicants without regard
to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to



the SHA and shall set forth what efforts have been made to
obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of minority and women referrals within
the time limit set forth in the collective bargaining agreement,
the contractor will, through independent recruitment efforts, fill
the employment vacancies without regard to race, color,
religion, sex, national origin, age or disability; making full
efforts to obtain qualified and/or quailifiable minority group
persons and women. (The DOL has held that it shall be no
excuse that the union with which the contractor has a
collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union
referral practice prevents the contractor from meeting the
obligations pursuant to Executive Order 11246, as amended,
and these special provisions, such contractor shall immediately
notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and Leasing
of Equipment: The contractor shall not discriminate on the grounds of
race, color, religion, sex, national origin, age or disability in the selection
and retention of subcontractors, including procurement of materials and
leases of equipment.

a. The contractor shall notify all potential subcontractors and
suppliers of his/her EEO obligations under this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49
CFR 23, shall have equal opportunity to compete for and
perform subcontracts which the contractor enters into

pursuant to this contract. The contractor will use his best
efforts to solicit bids from and to utilize DBE subcontractors or
subcontractors with meaningful minority group and female
representation among their employees. Contractors shall
obtain lists of DBE construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure
subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following completion
of the contract work and shall be available at reasonable times and
places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number of minority and non-minority group members
and women employed in each work classification on the
project;

(2) The progress and efforts being made in cooperation with
unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minority and female
employees; and

(4) The progress and efforts being made in securing the
services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their
employees.

b. The contractors will submit an annual report to the SHA
each July for the duration of the project, indicating the number
of minority, women, and non-minority group employees
currently engaged in each work classification required by the
contract work. This information is to be reported on Form
FHWA-1391. If on-the-job training is being required by special
provision, the contractor will be required to collect and report
training data.

Ill. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related
subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or
subcontract, or the consummation of this material supply agreement or
purchase order, as appropriate, the bidder, Federal-aid construction
contractor, subcontractor, material supplier, or vendor, as appropriate,
certifies that the firm does not maintain or provide for its employees any
segregated facilities at any of its establishments, and that the firm does
not permit its employees to perform their services at any location, under
its control, where segregated facilities are maintained. The firm agrees
that a breach of this certification is a violation of the EEO provisions of
this contract. The firm further certifies that no employee will be denied
access to adequate facilities on the basis of sex or disability.

b. As used in this certification, the term “segregated facilities” means
any waiting rooms, work areas, restrooms and washrooms, restaurants
and other eating areas, timeclocks, locker rooms, and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided for
employees which are segregated by explicit directive, or are, in fact,
segregated on the basis of race, color, religion, national origin, age or
disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility
override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain identical
certification from proposed subcontractors or material suppliers prior to
award of subcontracts or consummation of material supply agreements
of $10,000 or more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000
and to all related subcontracts, except for projects located on roadways
classified as local roads or rural minor collectors, which are exempt.)

1. General:

a. All mechanics and laborers employed or working upon the
site of the work will be paid unconditionally and not less often
than once a week and without subsequent deduction or rebate
on any account [except such payroll deductions as are
permitted by regulations (29 CFR 3) issued by the Secretary of
Labor under the Copeland Act (40 U.S.C. 276c¢)] the full
amounts of wages and bona fide fringe benefits (or cash
equivalents thereof) due at time of payment. The payment
shall be computed at wage rates not less than those contained
in the wage determination of the Secretary of Labor
(hereinafter “the wage determination”) which is attached
hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the
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contractor or its subcontractors and such laborers and
mechanics. The wage determination (including any additional
classifications and wage rates conformed under paragraph 2 of
this Section IV and the DOL poster (WH-1321) or Form FHWA-
1495) shall be posted at all times by the contractor and its
subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers.
For the purpose of this Section, contributions made or costs
reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on
behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of
Section |V, paragraph 3b, hereof. Also, for the purpose of this
Section, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under
plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred
during such weekly period. Such laborers and mechanics shall
be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually
performed, without regard to skill, except as provided in
paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for
each classification for the time actually worked therein,
provided, that the employer’s payroll records accurately set
forth the time spent in each classification in which work is
performed.

c. All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein
incorporated by reference in this contract.

. Classification:

a. The SHA contracting officer shall require that any class of
laborers or mechanics employed under the contract, which is
not listed in the wage determination, shall be classified in
conformance with the wage determination.

b. The contracting officer shall approve an additional
classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification
requested is not performed by a classification in the wage
determination;

(2) the additional classification is utilized in the area by the
construction industry;

(3) the proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination; and

(4) with respect to helpers, when such a classification
prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the
contracting officer agree on the classification and wage rate
(including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the
contracting officer to the DOL, Administrator of the Wage and
Hour Division, Employment Standards Administration,
Washington, D.C. 20210. The Wage and Hour Administrator,
or an authorized representative, will approve, modify, or
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disapprove every additional classification action within 30 days
of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional
time is necessary.

d. In the event the contractor or subcontractors, as
appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the
contracting officer do not agree on the proposed classification
and wage rate (including the amount designated for fringe
benefits, where appropriate), the contracting officer shall refer
the question, including the views of all interested parties and
the recommendation of the contracting officer, to the Wage
and Hour Administrator for determination. Said Administrator,
or an authorized representative, will issue a determination
within 30 days of receipt and so advised the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

e. The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraph 2c or 2d of this Section IV
shall be paid to all workers performing work in the additional
classification from the first day on which work is performed in
the classification.

3. Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the
contractor or subcontractors, as appropriate, shall either pay
the benefit as stated in the wage determination or shall pay
another bona fide fringe benefit or an hourly case equivalent
thereof.

b. If the contractor or subcontractor, as appropriate, does not
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the
amount of any cost reasonably anticipated in providing bona
fide fringe benefits under a plan or program, provided that the
Secretary of Labor has found, upon the written request of the
contractor, that the applicable standards of the Davis-Bacon
Act have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

. Apprentices and Trainees (Programs of the U.S. DOL) and
Helpers:

a. Apprentices:

(1) Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they
are employed pursuant to and individually registered in a bona
fide apprenticeship program registered with the DOL,
Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau, or if a person is employed
in his/her first 90 days of probationary employment as an
apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible
for probationary employment as an apprentice.

(2) The allowable ratio of apprentices to journeyman-level
employees on the job site in any craft classification shall not



be greater than the ratio permitted to the contractor as to the
entire work force under the registered program. Any
employee listed on a payroll at an apprentice wage rate, who
is not registered or otherwise employed as stated above, shall
be paid not less than the applicable wage rate listed in the
wage determination for the classification of work actually
performed. In addition, any apprentice performing work on
the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually
performed. Where a contractor or subcontractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman-level
hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s level
of progress, expressed as a percentage of the journeyman-
level hourly rate specified in the applicable wage
determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program.
If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed
on the wage determination for the applicable classification. If
the Administrator for the Wage and Hour Division determines
that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training,
or a State apprenticeship agency recognized by the Bureau,
withdraws approval of an apprenticeship program, the
contractor or subcontractor will no longer be permitted to
utilize apprentices at less than the applicable predetermined
rate for the comparable work performed by regular employees
until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the DOL,
Employment and Training Administration.

(2) The ratio of trainees to journeyman-level employees on
the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.
Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less
than the applicable wage rate on the wage determination for
the classification of work actually performed. In addition, any
trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for
the work actually performed.

(3) Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits

listed on the wage determination unless the Administrator of the

Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding
journeyman-level wage rate on the wage determination which
provides for less than full fringe benefits for apprentices, in
which cases such trainees shall receive the same fringe benefits
as apprentices.

(4) In the event the Employment and Training Administration
withdraws approval of a training program, the contractor or
subcontractor will no longer be permitted to utilize trainees at
less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper
classification is specified and defined on the applicable wage
determination or is approved pursuant to the conformance
procedure set forth in Section IV. 2. Any worker listed on a payroll
at a helper wage rate, who is not a helper under a approved
definition, shall be paid not less than the applicable wage rate on
the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid highway
construction programs are not subject to the requirements of paragraph 4
of this Section IV. The straight time hourly wage rates for apprentices
and trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of an
authorized representative of the DOL withhold, or cause to be withheld,
from the contractor or subcontractor under this contract or any other
Federal contract with the same prime contractor or any other Federally-
assisted contract subject to Davis-Bacon prevailing wage requirements
which is held by the same prime contractor, as much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainee’s and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the SHA
contracting officer may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of laborers,
mechanics, watchmen, or guards (including apprentices, trainees, and
helpers described in paragraphs 4 and 5 above) shall require or permit
any laborer, mechanic, watchman, or guard in any workweek in which
he/she is employed on such work, to work in excess of 40 hours in such
workweek unless such laborer, mechanic, watchman, or guard receives
compensation at a rate not less than one-and-one-half times his/her
basic rate of pay for all hours worked in excess of 40 hours in such
workweek.
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8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of
any violation of the clause set forth in paragraph 7 above, the contractor
and any subcontractor responsible thereof shall be liable to the affected
employee for his/her unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory) for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer,
mechanic, watchman, or guard employed in violation of the clause set
forth in paragraph 7, in the sum of $10 for each calendar day on which
such employee was required or permitted to work in excess of the
standard work week of 40 hours without payment of the overtime wages
required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall; upon its own action or upon written request of
any authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed
by the contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph 8
above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors,
which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of
the Secretary of Labor which are herein incorporated by
reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years
from the date of completion of the contract for all laborers,
mechanics, apprentices, trainees, watchmen, helpers, and
guards working at the site of the work.

b. The payroll records shall contain the name, social security
number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits
or cash equivalent thereof the types described in Section
1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid. In
addition, for Appalachian contracts, the payroll records shall
contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in
Attachment A, paragraph 1. Whenever the Secretary of Labor,
pursuant to Section 1V, paragraph 3b, has found that the
wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan
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or program described in Section 1(b)(2)(B) of the Davis Bacon
Act, the contractor and each subcontractor shall maintain
records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially
responsible, that the plan or program has been communicated
in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing
benefits. Contractors or subcontractors employing apprentices
or trainees under approved programs shall maintain written
evidence of the registration of apprentices and trainees, and
ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week
in which any contract work is performed, to the SHA resident
engineer a payroll of wages paid each of its employees
(including apprentices trainees, and helpers, described in
Section |V, paragraphs 4 and 5, and watchmen and guards
engaged on work during the preceding weekly payroll period).

The payroll submitted shall set out accurately and completely
all of the information required to be maintained under
paragraph 2b of this Section V.

This information may be submitted in any form desired.
Optional Form WH-347 is available for this purpose and may
be purchased from the Superintendent of Documents (Federal
stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is
responsible for the submission of copies of payrolls by all
suncontractors.

d. Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the Contractor or
subcontractor or his/her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(1) that the payroll for the payroll period contains the
information required to be maintained under paragraph 2b
of this Section V and that such information is correct and
complete;

(2) that such laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during

the payroll period has been paid the full weekly wages
earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly
from the full wages earned, other than permissible deductions
as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that
the applicable wage rate and fringe benefits or cash
equivalent for the classification of worked performed, as
specified in the applicable wage determination incorporated
into the contract.

e. The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall
satisfy the requirement for submission of the “Statement of
Compliance” required by paragraph 2d of this Section V.

f. The falsification of any of the above certifications may
subject the contractor to civil or criminal prosecution under 18
U/S. C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records
required under paragraph 2b of this Section V available for



inspection, copying, or transcription by authorized
representatives of the SHA, the FHWA, or the DOL, and shall
permit such representatives to interview employees during
working hours on the job. If the contractor or subcontractor
fails to submit the required records or to make them available,
the SHA, the FHWA, the DOL, or all may, after written notice
to the contractor, sponsor, applicant, or owner, take such
actions as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make
such records available may be grounds for debarment action
pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all federal-aid contracts on the national highway system,
except those which provide solely for the installation of protective
devices at railroad grade crossings, those which are constructed
on a force account or direct labor basis, highway beautification
contracts, and contracts for which the total final construction
cost for roadway and bridge is less than $1,000,000 (23 CFR
635) the contractor shall:

a. Become familiar with the list of specific materials and
supplies contained in Form FHWA-47, “Statement of Materials
and Labor Used by Contractor of Highway Construction
Involving Federal Funds,” prior to the commencement of work
under this contract.

b. Maintain a record of the total cost of all materials and
supplies purchased for and incorporated in the work, and also
of the quantities of those specific materials and supplies listed
on Form FHWA-47, and in the units shown on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA
resident engineer on /Form FHWA-47 together with the data
required in paragraph 1b relative to materials and supplies, a
final labor summary of all contract work indicating the total
hours worked and the total amount earned.

2. At the prime contractor’s option, either a single report
covering all contract work or separate reports for the contractor
and for each subcontract shall be submitted.

VIl.  SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a greater
percentage if specified elsewhere in the contract) of the total
original contract price, excluding any specialty items designated
by the State. Specialty items may be performed by subcontract
and the amount of any such specialty items performed may be
deducted from the total original contract price before computing
the amount of work required to be performed by the contractors’
own organization (23 CFR 635).

a. “lts own organization” shall be construed to include only
workers employed and paid directly by the prime contractor
and equipment owned or rented by the prime contractor, with
or without operators. Such term does not include employees
or equipment of a subcontractor, assignee, or agent of the
prime contractor.

b. “Specialty Items” shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid on the contract as a

whole and in general are to be limited to minor components of
the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph 1 of Section VIl is computed includes the cost of
material and manufactured products which are to be purchased or
produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the contract.

Written consent will be given only after the SHA has assured that
each subcontract is evidenced in writing and that it contains all
pertinent provisions and requirements of the prime contract.

VIIl. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provide
all safeguards, safety devices and protective equipment and take
any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to
protect the life and health of employees on the job and the safety
of the public and to protect property in connection with the
performance of the work covered by the contract.

2. Itis a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to
this contract, that the contractor and any subcontractor shall not
permit any employee, in performance of the contract, to work in
surroundings or under conditions which are unsanitary, hazardous
or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926)
promulgated by the Secretary of Labor, in accordance with
Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S. C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative thereof,
shall have right of entry to any site of contract performance to
inspect or investigate the matter of compliance with the
construction safety and health standards and to carry out the
duties of the Secretary under Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 333).

IX.  FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned

with the project perform their functions as carefully,

thoroughly, and honestly as possible. Willful falsification,
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distortion, or misrepresentation with respect to any facts
related to the project is a violation of Federal law. To prevent
any misunderstanding regarding the seriousness of these and
similar acts, the following notice shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID

HIGHWAY PROJECTS

any communication from the Director, Office of Federal Activities,
EPA indicating that a facility that is or will be utilized for the
contract is under consideration to be listed on the EPA List of
Violating Facilities.

4.

That the firm agrees to include or cause to be included the

requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as
the government may direct as a means of enforcing such
requirements.

18 U.S.C. 1020 reads as follows: XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

“Whoever, being an officer, agent or employee of the United

States, or of any State or Territory, or whoever, whether a 1. Instructions for Certification - Primary Covered Transactions:

person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of construction
on any highway or related project submitted for approval to the
Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads
Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more than $10,000 or imprisoned not more
than 5 years or both.”

X.  IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $100,000 or more).

By submission of this bid or the execution of this contract, or
subcontract, as appropriate, the bidder, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to
have stipulated as follows:

1. That any facility that is or will be utilized in the performance

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
primary participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit
an an explanation of why it cannot provide the certification set
out below. The certification or explanation will be considered
in connection with the department or agency’s determination
whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in
this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the department
or agency determined to enter into this transaction. If it is

later determined that the prospective primary participant
knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
of default.

d. The prospective primary participant shall provide immediate
written notice to the department or agency to whom this
proposal is submitted if any time the prospective primary
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms “covered transaction,” “debarred,” “suspended,”
“ineligible,”lower tier covered transaction,” “participant,”
“person,” “primary covered transaction,” “principal,”
“proposal,” and “voluntarily excluded,” as used in this clause,
have the meanings set out in the Definitions and Coverage

of this contract, unless such contract is exempt under the Clean
Air Act, as amended (42 U.S.C. 1857 et seq., as amended by
Pub.L. 91-604), and under the Federal Water Pollution Control
Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L.
92-500), Executive Order 11738, and regulations in
implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency
(EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

sections of rules implementing Executive Order 12549. You
may contact the department or agency to which this proposal
is submitted for assistance in obtaining a copy of those
regulations.

f. The prospective primary participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
or agency entering into this transaction.

2. That the firm agrees to comply and remain in compliance with
all the requirements of Section 114 of the Clean Air Act and
Section 308 of the Federal Water Pollution Control Act and all
regulations and guidelines listed thereunder.

g. The prospective primary participant further agrees by

3. That the firm shall promptly notify the SHA of the receipt of submitting this proposal that it will include the clause titled
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“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
provided by the department or agency entering into this
covered transaction, without modification in all lower tier
covered transactions and in all solicitations for lower tier
covered transactions.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the nonprocurement portion of the “Lists of
Parties Excluded from Federal Procurement or Nonprocurement
Programs” (Nonprocurement List) which is compiled by the
General Services Administration.

i. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

*kkkkk

*kkkkk

. Instructions for Certification - Lower Tier Covered

Transactions:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal
is submitted if at any time the prospective lower tier
participant learns that its certification was erroneous by reason
of changed circumstances.

d. The terms “covered transaction,” “debarred,”
“suspended,” “ineligible,” “primary covered transaction,”
“participant,” “person,” “principal,” “proposal,” and

“voluntarily excluded,” as used in this clause, have the
meanings set out in the Definitions and Coverage sections of
rules implementing Executive Order 12549. You may contact
the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations.

e. The prospective lower tie participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Primary Covered Transactions

covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
1. The prospective primary participant certifies to the best of its or agency with which this transaction originated.

knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal
been convicted of or had a civil judgment rendered against
them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing

a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealing.

i. Except for transactions authorized under paragraph e of

2. Where the prospective primary participant is unable to certify
to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
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excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

Kkkkkk

Certification Regarding Debarment, Suspension, Ineligibility And
Voluntary Exclusion-Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from participation in this transaction by
any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

Kkkkkk

XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

(Applicable to all Federal-aid construction contracts and to all
related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and
belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C.
1352. Any person who fails to file the required certification shall
be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or
her bid or proposal that he or she shall require that the language
of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such recipients shall certify
and disclose accordingly.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe benefits shown in the General Wage
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract
work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR
Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of the
described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5. The wage
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to
laborers and mechanics.

NOTICE

The most current General Wage Determination Decisions (wage rates) are available on the IDOT web site. They are located on the Letting and
Bidding page at http://www.dot.state.il.us/desenv/delett.html.

In addition, ten (10) days prior to the letting, the applicable Federal wage rates will be e-mailed to subscribers. It is recommended that all contractors
subscribe to the Federal Wage Rates List or the Contractor’s Packet through IDOT’s subscription service.

PLEASE NOTE: if you have already subscribed to the Contractor's Packet you will automatically receive the Federal Wage Rates.

The instructions for subscribing are at http://www.dot.state.il.us/desenv/subsc.html.

If you have any questions concerning the wage rates, please contact IDOT’s Chief Contract Official at 217-782-7806.
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