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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
July 31, 2026 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 99775

WILLIAMSON County

Section 25-00078-00-RS (Herrin)

Project KNRJ-880 ()

Routes FAU 9612 & FAU 9600 (Bandyville & Crenshaw Rd.)
District 9 Construction Funds

Resurfacing Bandyville Rd. from Stotlar Rd. to Crenshaw Rd. and Crenshaw Rd. from 0.3 mile west of
Bandyville Rd. to Bandyville Rd. in the city of Herrin.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Gia Biagi,
Secretary
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BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new or
revised special provision for the letting.

File Name

80099
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80426
80475
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50261

80460
80384
80198
80199
80461
80453
80261
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80467
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80463
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10

14

18
22

24

25
31

32
33

35

39

41
42
43

Special Provision Title
Accessible Pedestrian Signals (APS)
Aggregate Subgrade Improvement
Automated Flagger Assistance Device
Bituminous Materials Cost Adjustments
Bituminous Surface Treatment with Fog Seal
Bridge Deck Concrete Overlays
Bridge Demolition Debris
Building Removal
Building Removal with Asbestos Abatement

Cement, Finely Divided Minerals, Admixtures, Concrete, and Mortar

Compensable Delay Costs
Completion Date (via calendar days)

Completion Date (via calendar days) Plus Working Days

Concrete Barrier

Concrete Sealer

Construction Air Quality — Diesel Retrofit

Deck Slab Repair

Disadvantaged Business Enterprise Participation
Erosion Control Blanket

Fuel Cost Adjustment

Full Lane Sealant Waterproofing System

Green Preformed Thermoplastic Pavement Markings

Guardrail

High Friction Surface Treatment

Hot-Mix Asphalt

Hot-Mix Asphalt — Longitudinal Joint Sealant

lllinois Works Apprenticeship Initiative — State Funded Contracts

Inlet Filters

Longitudinal Tining

Mechanically Stabilized Earth Retaining Walls
Modified Longitudinal Construction Joint
Pavement Marking

Pavement Patching

Performance Graded Asphalt Binder
Preformed Plastic Pavement Marking
Railroad Protective Liability Insurance

Raised Reflective Pavement Markers
Removal and Disposal of Regulated Substances
Residential Driveway Temporary Signal
Seeding

Short Term and Temporary Pavement Markings
Sign Panels and Appurtenances

Sinusoidal Rumble Strips

Slope Wall

Source of Supply and Quality Requirements
Speed Display Trailer

Steel Cost Adjustment

Structural Repair of Concrete

Subcontractor and DBE Payment Reporting
Subcontractor Mobilization Payments
Submission of Bidders List Information

Effective
April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
Jan. 1, 2020
Jan. 1, 2026
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2025
June 2, 2017
April 1, 2008
April 1, 2008
Jan. 1, 2025
Nov. 1, 2023
June 1, 2010
Jan. 1, 2026
Sept. 1, 2000
Aug. 1, 2025
April 1, 2009
Nov. 1, 2023
Jan. 1, 2021
Nov. 1, 2025
Nov. 1, 2025
Jan. 1, 2024
Nov. 1, 2022
June 2, 2021
April 1, 2026
Jan. 1, 2026
Aug. 1, 2023
Jan. 1, 2026
April 1, 2025
Aug. 1, 2025
Jan 1, 2023
June 2, 2024
Dec. 1, 1986
Nov. 1, 2025
Jan. 1, 2024
Nov. 1, 2025
Nov. 1, 2022
April 1, 2024
Jan. 1, 2025
Jan. 1, 2026
Aug. 1, 2025
Jan. 2, 2023
April 2, 2014
April 2, 2004
Jan. 1, 2026
April 2, 2018
Nov. 2, 2017
Jan. 2, 2025

Revised
Jan. 1, 2022
April 1, 2022
April 1, 2023
Aug. 1, 2017
April 1, 2026

Aug. 1, 2022
Aug. 1, 2022
Jan. 1, 2026
April 1, 2019

Jan. 1, 2025
July 2, 2026
Aug. 1, 2017
Jan. 1, 2022
April 1, 2026
Aug. 1, 2023
April 2, 2024

July 1, 2026
Aug. 1, 2025

Nov. 1, 2025
April 1, 2026
Jan. 1, 2022
April 1, 2026
July 1, 2026

April 2, 2024
Jan. 1, 2026

Jan. 1, 2026
Jan. 1, 2022
Nov. 1, 2025

April 1, 2019
Mar. 2, 2025
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80482
80437
80435
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80481
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80470
20338
80429
80439
80458
80302
80454
80427
80485
80071
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52
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Working Days

Special Provision Title
Submission of Payroll Records — Federal Aid Contract
Submission of Payroll Records — State Contract
Surface Testing of Pavements — IRl
Surveying Services
Temporary Concrete Barrier
Temporary Rumble Strips
Tolerance in Thickness for Continuously Reinforced PCC Pavement
Traffic Signal Backplate
Training Special Provisions
Ultra-Thin Bonded Wearing Course
Vehicle and Equipment Warning Lights
Waterproofing Membrane System
Weekly DBE Trucking Reports
Wood Sign Support
Work Zone Traffic Control Devices
Work Zone Width Restriction

Effective
April 1, 2026
April 1, 2021
Jan. 1, 2021
April 1, 2025
Jan. 1, 2026
April 1, 2025
July 1, 2026
Aug. 1, 2025
Oct. 15, 1975
April 1, 2020
Nov. 1, 2021
Aug. 1, 2024
June 2, 2012
Nov. 1, 2023
Mar. 2, 2020
July 1, 2026
Jan. 1, 2002

Revised

April 1, 2026
Jan. 1, 2023

Sept. 2, 2021
Jan. 1, 2022
Nov. 1, 2022
Jan. 2, 2025

Jan. 1, 2026



ROUTE: FAU 9612 & FAU 9600
(BANDYVILLE RD. & CRENSHAW RD.)
SECTION: 25-00078-00-RS

COUNTY: WILLIAMSON

STATE OF ILLINOIS
SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for the Road and
Bridge Construction”, adopted January 1, 2022, the latest addition of the "Manual on Uniform
Traffic Control Devices for Streets and Highways", "Manual of Test Procedures for Materials",
and "Supplemental Specifications and Recurring Special Provisions" indicated on the Check
Sheet included herein, which apply to and govern the resurfacing and radius improvements to
Bandyville Road, Section 25-00078-00-RS, Williamson County, and in case of conflict with any
part, or parts, of said Specifications, the said Special Provisions shall take precedence and shall
govern.

FAU 9612 (Bandyville Road) & FAU 9600 (Crenshaw Road)

Section 25-00078-00-RS
Williamson County

LOCATION OF PROJECT
This project is located on Bandyville Road from Crenshaw Road north to Stotlar Road and

Crenshaw Road from 250 ft east of Bandyville Road to 1300 ft west of Bandyville Road for a
length of approximately 1.49 miles in Williamson County.

DESCRIPTION OF WORK
The proposed improvements consist of resurfacing and placing aggregate wedge shoulders for

Bandyville Road and Crenshaw Road including radius improvements at the intersection of
Bandyville Road with Crenshaw Road.

UTILITIES
Effective 1984 Revised 4/8/20

There are no known utility conflicts within the project limits. However, the following utility
companies have facilities within the project limits:



ROUTE: FAU 9612 & FAU 9600
(BANDYVILLE RD. & CRENSHAW RD.)
SECTION: 25-00078-00-RS

COUNTY: WILLIAMSON

Additional utility information may be obtained by calling the "Joint Utility Location Information for
Excavators" phone number, 800-892-0123. This project is located in the Herrin Township.

TRAFFIC CONTROL PLAN
Effective: 1985 Revised: May 19, 2019

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the guidelines contained in the Manual on Uniform Traffic
Control Devices for Streets and Highways, the Supplemental Specifications, these Special
Provisions, and any special details and highway standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road
and Bridge Construction and the following traffic control related (1) Highway Standards; (2)
Supplemental Specifications and Recurring Special Provisions; (3) other Special Provisions;
and (4) Plan Details which are included in this contract:

Highway Standards: 701001, 701006, 701201, 701301, 701306, 701326, 701901

Supplemental Specifications and Recurring Special Provisions:
Work Zone Traffic Control Devices

Traffic control shall conform to the plans as directed by the Engineer. No additional payment
will be made as a result of changes to the traffic control plan.

Payment for this work will be made according to Section 701 of the Standard Specifications.

During the entire construction period, all approaches shall be kept open utilizing lane closures
and flaggers as necessary. Access to all public roads and private entrances shall be
maintained during the entire construction period.

This, however, is only a recommendation and is not an attempt to control the Contractor’s
means and methods of completing the project. The Contractor may sequence the work as
he/she wishes, subject to approval of the Engineer, and provide that the work is performed in
conformance with all applicable rules, regulations and standards. The Contractor shall submit
proposed changes to the traffic control plan in writing for the Engineer’s approval.



ROUTE: FAU 9612 & FAU 9600
(BANDYVILLE RD. & CRENSHAW RD.)
SECTION: 25-00078-00-RS

COUNTY: WILLIAMSON

NOTIFICATION PRIOR TO STARTING WORK
Effective: December 2005 Revised: February 10, 2017

Revise the first sentence of Article 107.09 Public Convenience and Safety to the following “The
Contractor shall notify the Engineer at least 14 days in advance of starting any construction
work which might in any way inconvenience or endanger traffic, so arrangements may be made,
if necessary, for closing the road and providing suitable detours.”

PAVEMENT REMOVAL

Final grading, fertilizers and seeding of areas are to be done by others, but areas shall be left to
a condition satisfactory to the Engineer.

No additional compensation will be given.

DROP-OFF NEAR THE EDGE OF TRAVELED WAY
Revised 3/20/17

In order to be in compliance with Safety Engineering Policy Memorandum 4-21 (Drop off policy)
the contractor will utilize TRAFFIC CONTROL AND PROTECTION STANDARD 701201. At any
time a greater than 12” drop off is located within 8 ft. of the edge of the nearest open traffic lane,
that lane shall be closed until the drop off is brought up to less than 12”. Pavement patching is
not considered a drop off condition, except when individual patching holes are left open in
excess of 24 hours.

For drop offs >1.5” but <12” there shall be no Long Duration Stationary Operation allowed (14
days or more) located within 8 ft. of the edge of the nearest open traffic lane.

The contractor will be assessed a traffic control deficiency deduction per Article 105.03(b) for
each day a drop off greater than 1.5” exists for more than 14 days within 8 ft. of the edge of the
nearest open traffic lane.



LR107-4
Page 1 of 1

State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

City of Herrin, N Park Ave., Herrin, lllinois 62948

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.



LR1030-2

State of lllinois
DEPARTMENT OF TRANSPORTATION
Bureau of Local Roads & Streets
SPECIAL PROVISION
FOR
LOCAL QUALITY ASSURANCE/ QUALITY MANAGEMENT QC/QA
Effective: January 1, 2022

Replace the first five paragraphs of Article 1030.06 of the Standard Specifications with the
following:

“1030.06 Quality Management Program. The Quality Management Program (QMP) will be
Quality Control / Quality Assurance (QC/QA) according to the following.”

Delete Article 1030.06(d)(1) of the Standard Specifications.
Revise Article 1030.09(g)(3) of the Standard Specifications to read:

“(3) If core testing is the density verification method, the Contractor shall provide personnel
and equipment to collect density verification cores for the Engineer. Core locations
will be determined by the Engineer following the document “Hot-Mix Asphalt QC/QA
Procedure for Determining Random Density Locations” at density verification intervals
defined in Article 1030.09(b). After the Engineer identifies a density verification
location and prior to opening to traffic, the Contractor shall cut a 4 in. (100 mm)
diameter core. With the approval of the Engineer, the cores may be cut at a later time.”

Revise Article 1030.09(h)(2) of the Standard Specifications to read:

“(2) After final rolling and prior to paving subsequent lifts, the Engineer will identify the
random density verification test locations. Cores or nuclear density gauge testing will
be used for density verification. The method used for density verification will be as
selected below.

Density Verification Method
[ ]| Cores
Nuclear Density Gauge (Correlated when
paving = 3,000 tons per mixture)

Density verification test locations will be determined according to the document “Hot-
Mix Asphalt QC/QA Procedure for Determining Random Density Locations”. The
density testing interval for paving wider than or equal to 3 ft (1 m) will be 0.5 miles (800
m) for lift thicknesses of 3 in. (75 mm) or less and 0.2 miles (320 m) for lift thicknesses
greater than 3 in. (75 mm). The density testing interval for paving less than 3 ft (1 m)
wide will be 1 mile (1,600 m). If a day’s paving will be less than the prescribed density
testing interval, the length of the day’s paving will be the interval for that day. The
density testing interval for mixtures used for patching will be 50 patches with a
minimum of one test per mixture per project.

If core testing is the density verification method, the Engineer will witness the
Contractor coring, and secure and take possession of all density samples at the
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LR1030-2

density verification locations. The Engineer will test the cores collected by the
Contractor for density according to lllinois Modified AASHTO T 166 or AASHTO T 275.

If nuclear density gauge testing is the density verification method, the Engineer will
conduct nuclear density gauge tests. The Engineer will follow the density testing
procedure detailed in the document “lllinois Modified ASTM D 2950, Standard Test
Method for Density of Bituminous Concrete In-Place by Nuclear Method”.

A density verification test will be the result of a single core or the average of the nuclear
density tests at one location. The results of each density test must be within
acceptable limits. The Engineer will promptly notify the Contractor of observed
deficiencies.”

Revise the seventh paragraph and all subsequent paragraphs in Section D. of the document
“Hot-Mix Asphalt QC/QA Initial Daily Plant and Random Samples” to read:

“Mixtures shall be sampled from the truck at the plant by the Contractor following the same
procedure used to collect QC mixture samples (Section A). This process will be witnessed
by the Engineer who will take custody of the verification sample. Each sample bag with a
verification mixture sample will be secured by the Engineer using a locking ID tag. Sample
boxes containing the verification mixture sample will be sealed/taped by the Engineer
using a security ID label.”



AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)

Effective: January 1, 2008
Revised: April 1, 2023

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement in segments where no sideroads
or entrances require deployment of additional flaggers. Use of these devices shall be at the option
of the Contractor.

Equipment. AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016,
Category 4.

General. AFADs shall be placed at each end of the traffic control, where a flagger is shown on
the plans. The AFAD shall be setup within five degrees of vertical.

Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP”
signs when the AFAD is in operation.

Personal communication devices shall not be used to operate the AFAD.

Flagqing Requirements. Flaggers and flagging requirements shall be according to Article 701.13
of the Standard Specifications and the following.

Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.
A minimum of two flaggers shall be on site at all times during operation. Each flagger shall be
positioned outside the lane of traffic and near each AFAD’s location.

Flagging equipment required for traditional flagging shall be available near each AFAD location
in the event of AFAD equipment malfunction/failure.

For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of
the Standard Specifications.

When not in use, AFADs will be considered non-operating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.
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| BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)

Effective: November 2, 2006
| Revised: August 1, 2017

Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type
surface treatments that are part of the original proposed construction, or added as extra work
and paid for by agreed unit prices. The adjustments shall not apply to bituminous prime coats,
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or
by force account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIp - BPI) x (%ACy /100) x Q

Where: CA
BPIp

Cost Adjustment, 3.

Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior
to the letting for work paid for at the contract price; or for the month the
agreed unit price letter is submitted by the Contractor for extra work paid for
by agreed unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACy will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% ACy and undiluted emulsified asphalt will be
considered to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (G, x 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D x (G x 1) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000

Area of the HMA mixture, sq yd (sq m).
Depth of the HMA mixture, in. (mm).
Average bulk specific gravity of the mixture, from the approved mix design.

Where: A
D
Gmb



\Y
SG

Volume of the bituminous material, gal (L).
Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_ and BPIy in excess of five percent,
as calculated by:

Percent Difference = {(BPI_ — BPIp) = BPI;} x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: July 2, 2026

1.

OVERVIEW AND GENERAL OBLIGATION. The Department of Transportation, as a
recipient of federal financial assistance, is required to take all necessary and reasonable
steps to ensure nondiscrimination in the award and administration of contracts.
Consequently, the federal regulatory provisions of 49 CFR Part 26 apply to this contract
concerning the utilization of disadvantaged business enterprises. For the purposes of this
Special Provision, a disadvantaged business enterprise (DBE) means a business certified in
accordance with the requirements of 49 CFR Part 26 and listed in the lllinois Unified
Certification Program (IL UCP) DBE Directory. Award of the contract is conditioned on
meeting the requirements of 49 CFR Part 26, and failure by the Contractor to carry out the
requirements of Part 26 is a material breach of the contract and may result in the termination
of the contract or such other remedies as the Department deems appropriate.

CONTRACTOR ASSURANCE. All assurances set forth in FHWA 1273 are hereby
incorporated by reference and will be physically attached to the final contract and all
subcontracts.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. The Department has
determined the work of this contract has subcontracting opportunities that may be suitable
for performance by DBE companies and that, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform
6.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract,
the Department will only award this contract to a bidder who makes a good faith effort to
meet this goal of DBE participation in the performance of the work in accordance with the
requirements of 49 CFR 26.53 and SBE Memorandum No. 24-02.

IDENTIFICATION OF CERTIFIED DBE. Information about certified DBE Contractors can
be found in the IL UCP Directory. Bidders can obtain additional information and assistance
with identifying DBE-certified companies at the Department’s website or by contacting the
Department’s Bureau of Small Business Enterprises at (217) 785-4611.

PLEASE NOTE: As of October 3, 2025, the U.S. Department of Transportation issued an
Interim Final Rule requiring all existing DBE and ACDBE certifications to be re-evaluated for
social and economic disadvantage without consideration of race or gender. As of March 24,
2026, the ILUCP has completed reevaluation of those firms that submitted required
information by January 31, 2026. DBE and ACDBE Certifications appearing in the IL UCP
directory as certified have been recertified under the current federal regulations and may be
counted for DBE goal credit. DBE and ACDBE firms appearing in this directory as ineligible
have not submitted required documentation for reevaluation to date. Ineligible firms cannot
currently be counted for DBE goal credit, but HAVE NOT BEEN DECERTIFIED and may still
submit documentation to be reevaluated. All firms decertified under the October 3, 2025
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Interim Final Rule reevaluation process have been removed from the Directory. Additional
information regarding the IFR and the current status of the DBE/ACDBE program can be
found at https.//idot.illinois.gov/doing-business/certifications/dbe.html.

PLEASE BE ADVISED THAT A FIRM THAT IS INDICATED AS INELIGIBLE CANNOT BE
USED FOR GOAL CREDIT. IT IS THE RESPONSIBILITY OF THE PRIME CONTRACTOR
TO VERIFY THAT ANY FIRM RELIED UPON FOR DBE GOAL CREDIT IN A UTILIZATION
PLAN IS CURRENTLY CERTIFIED AND CAN BE COUNTED FOR GOAL CREDIT AT THE
TIME OF BID.

BIDDING PROCEDURES. Compliance with this Special Provision and SBE Policy
Memorandum 24-02 is a material bidding requirement. The following shall be included with
the bid.

(a) DBE Utilization Plan (form SBE 2026) documenting enough DBE participation has been
obtained to meet the goal, or a good faith effort has been made to meet the goal even
though the efforts did not succeed in obtaining enough DBE participation to meet the
goal.

(b) Applicable DBE Participation Statement (form SBE 2023, 2024, and/or 2025) for each
DBE firm the bidder has committed to perform the work to achieve the contract goal.

The required forms and documentation shall be submitted as a single .pdf file using the
“Integrated Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a bid if it does not meet the bidding procedures set forth
herein and the bid will be declared non-responsive. A bidder declared non-responsive for
failure to meet the bidding procedures will not give rise to an administrative reconsideration.
In the event the bid is declared non-responsive, the Department may elect to cause the
forfeiture of the penal sum of the bidder’s proposal guaranty and may deny authorization to
bid the project if re-advertised for bids.

UTILZATION PLAN EVALUATION. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate, and
adequately document the bidder has committed to DBE participation sufficient to meet the
goal, or that the bidder has made good faith efforts to do so, in the event the bidder cannot
meet the goal, in order for the Department to commit to the performance of the contract by
the bidder.

The Utilization Plan will be approved by the Department if the Utilization Plan documents
sufficient commercially useful DBE work to meet the contract goal or the Department
determines, based upon the documentation submitted, that the bidder has made a good
faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A and the
requirements of SBE 2026.
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If the Department determines that a good faith effort has not been made, the Department
will notify the responsible company official designated in the Utilization Plan of that
determination in accordance with SBE Policy Memorandum 24-02.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work the
bidder commits to have performed by the specified DBEs and paid for upon satisfactory
completion. The Department is only able to count toward the achievement of the overall
goal and the contract goal the value of payments made for the work actually performed by
DBE firms. In addition, a DBE must perform a commercially useful function on the contract
to be counted. A commercially useful function is generally performed when the DBE is
responsible for the work and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. The Department and Contractor are
governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially useful
functions as it affects the work. Specific guidelines for counting goal credit are provided in
49 CFR Part 26.55. In evaluating Utilization Plans for award the Department will count goal
credit as set forth in Part 26 and in accordance with SBE Policy Memorandum 24-02.

. CONTRACT COMPLIANCE. The Contractor must utilize the specific DBEs listed to
perform the work and supply the materials for which each DBE is listed in the Contractor’'s
approved Utilization Plan, unless the Contractor obtains the Department’s written consent to
terminate the DBE or any portion of its work. The DBE Utilization Plan approved by SBE is
a condition-of-award, and any deviation to that Utilization Plan, the work set forth therein to
be performed by DBE firms, or the DBE firms specified to perform that work, must be
approved, in writing, by the Department in accordance with federal regulatory requirements.
Deviation from the DBE Utilization Plan condition-of-award without such written approval is a
violation of the contract and may result in termination of the contract or such other remedy
the Department deems appropriate. The following administrative procedures and remedies
govern the compliance by the Contractor with the contractual obligations established by the
Utilization Plan.

(a) NOTICE OF DBE PERFORMANCE. The Contractor shall provide the Engineer with at
least three days advance notice of when all DBE firms are expected to perform the work
committed under the Contractor’s Utilization Plan.

(b) SUBCONTRACT. If awarded the contract, the Contractor is required to enter into written
subcontracts with all DBE firms indicated in the approved Utilization Plan and must
provide copies of fully executed DBE subcontracts to the Department upon request.
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to
supply labor or materials be performed in accordance with this Special Provision.

(c) PAYMENT TO DBE FIRMS. The Department is prohibited by federal regulations from
crediting the participation of a DBE included in the Utilization Plan toward either the
contract goal or the Department’s overall goal until the amount to be applied toward the
goal has been paid to the DBE. The Contractor shall document and report all payments
for work performed by DBE certified firms in accordance with Article 109.11 of the
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Standard Specifications. All records of payment for work performed by DBE certified
firms shall be made available to the Department upon request.

(d) FINAL PAYMENT. After the performance of the final item of work or trucking, or delivery
of material by a DBE and final payment to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement (form
SBE 2115) to the Engineer. If the Contractor does not have the full amount of work
indicated in the Utilization Plan performed by the DBE companies indicated in the
Utilization Plan and after good faith efforts are reviewed, the Department may deduct
from contract payments to the Contractor the amount of the goal not achieved as
liquidated and ascertained damages.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

80029
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HOT-MIX ASPHALT (BDE)

Effective: January 1, 2024
Revised: April 1, 2026

Add the following to the end of Article 406.06(c) of the Standard Specifications:

“The amount of HMA binder course placed shall be limited to that which can be
surfaced during the same construction season.”

Revise the fifteenth through eighteenth paragraphs of Article 406.14 of the Standard
Specifications to read:

“The mixture used in constructing acceptable HMA test strips will be paid for at the contract
unit price. Unacceptable HMA test strips shall be removed and replaced at no additional
cost to the Department.”

Revise the first and second paragraphs of Articles 1030.06(c)(2) of the Standard Specifications
to read:

“(2) Personnel. The Contractor shall provide a QC Manager who shall have overall
responsibility and authority for quality control. This individual shall maintain active
certification as a Hot-Mix Asphalt Level Il technician.

In addition to the QC Manager, the Contractor shall provide sufficient personnel to
perform the required visual inspections, sampling, testing, and documentation in a
timely manner. Mix designs shall be developed by personnel with an active
certification as a Hot-Mix Asphalt Level lll technician. Technicians performing mix
design testing and plant sampling/testing shall maintain active certification as a Hot-
Mix Asphalt Level | technician. The Contractor may provide a technician trainee who
has successfully completed the Department’s “Hot-Mix Asphalt Trainee Course” to
assist in the activities completed by a Hot-Mix Asphalt Level | technician for a period
of one year after the course completion date. The Contractor may also provide a
Gradation Technician who has successfully completed the Department's "Gradation
Technician Course" to run gradation tests only under the supervision of a Hot-Mix
Asphalt Level Il Technician. The Contractor shall provide a Hot-Mix Asphalt Density
Tester who has successfully completed the Department's "Nuclear Density Testing”
course to run all nuclear density tests on the job site.”

Add Article 1030.06(d)(3) to the Standard Specifications as follows:
“(3) The Contractor shall take possession of any Department HMA mixture samples or
density specimens upon notification by the Engineer. The Contractor shall collect the

HMA mixture samples or density specimens from the location designated by the
Engineer and may add these materials to RAP stockpiles according to Section 1031.”
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Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard
Specifications to read:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be based on the running average of four available Department test results
for that project. If less than four Gmn test results are available, an average of all
available Department test results for that project will be used. The initial Gnm will be
the last available Department test result from a QMP project. If there is no available
Department test result from a QMP project, the Department mix design verification test
result will be used as the initial Gym.”

Revise the Quality Control Limits table in Article 1030.09(c) to read:

‘CONTROL LIMITS

IL-19.0, IL-9.5,
IL-9.5FG, SMA-12.5, IL-4.75
Parameter IL-19.0L, IL-9.5L SMA-9.5
Individual Moving Individual Moving | Individual | Moving
Test Avg. of 4 Test Avg. of 4 Test Avg. of 4
% Passing: "
1/2 in. (12.5 mm) +6 % +4 % +6 % +4%
3/8in. (9.5mm) +4 % +3%
#4 (4.75 mm) +5% +4 % +5% +4 %
# 8 (2.36 mm) +5% +3 % +4 % +2%
# 16 (1.18 mm) +4 % 2% +4 % +3%
# 30 (600 um) +4 % +25% +4 % +25%
Total Dust Content
#200(75“m) +1.5% +1.0% +15% +1.0%
fopnalt Sinder £03% | £02% | +02% | +01% | +03% | £0.2%
ontent
Air Voids # +1.2% +1.0% +1.2% +1.0% +12% | £1.0%
Field VMA ¥ -0.7 % -0.5% -0.7 % -0.5% -0.7 % -0.5%

1/ Based on washed ignition oven or solvent extraction gradation.
2/ The air voids target value shall be 3.2 to 4.8 percent.
3/ Allowable limit below minimum design VMA requirement.”
Revise Article 1030.09(g)(1) of the Supplemental Specifications with the following:

“(1) The Contractor shall sample approximately 200 Ib (91 kg) of mix as required for the
Department’s random mixture verification tests according to Article 1030.09(h)(1).”

Revise Article 1030.09(g)(2) of the Standard Specifications to read:
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“(2) The Contractor shall complete split verification sample tests listed in the Limits of
Precision table in Article 1030.09(h)(1).”

Revise the second sentence of Article 1030.09(h)(1) of the Supplemental Specifications with the
following:

“The random verification mixture sampling interval will be a maximum of 3,000 tons
(2,720 metric tons). The Engineer will randomly identify one sample per interval, with
a minimum of one sample per mix. If the remaining mix quantity is 600 tons
(544 metric tons) or less, the quantity will be combined with the previous interval in the
Engineer’'s random sample identification. If the required tonnage of a mixture for a
single pay item is less than 250 tons (225 metric tons) in total, the Engineer will waive
mixture verification sampling and testing.”

Revise the third paragraph of Article 1030.09(h)(1) of the Standard Specifications to read:

“If comparisons of the mixture verification test results are outside the above limits of
precision, the Department will verify the results by testing the retained split sample.
The retest results will replace all the original results.”

In the Supplemental Specifications, replace the revision for the end of the third paragraph of
Article 1030.09(h)(2) with the following:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be the Department mix design verification test result.”

Replace the last sentence of the fourth paragraph of Article 1030.10 of the Standard
Specifications with the following:

“The mixture test results shall meet the requirements of Article 1030.05(d), except tensile
strength and TSR testing will only be conducted on the first use of a mix design for the year and
Hamburg wheel tests will only be conducted on High ESAL mixtures. To be considered
acceptable to remain in place, the Department’s mixture test results shall meet the acceptable
limits stated in Article 1030.09(i)(1). In addition, no visible pavement distress such as, but not
limited to, segregation, excessive coarse aggregate fracturing outside of growth curves, excessive
dust balls, or flushing shall be present as determined by the Engineer.”

Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read:
“Production is not required to stop after a test strip has been constructed.”

Replace the eleventh paragraph of Article 1030.10 of the Standard Specifications with the
following:
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“If an initial Hamburg wheel or I-FIT test fails to meet the requirements of Article 1030.05(d),
the Department will verify the results by testing the retained gyratory cylinders. Upon notification
by the Engineer of a Hamburg wheel or |-FIT test failure on the retained gyratory cylinders, the
Contractor shall substitute an approved mix design, submit a new mix design for mix verification
testing according to Article 1030.05(d), or pave 250 tons with or without an adjustment and
resample for Department Hamburg wheel and I-FIT testing as directed by the Engineer. Paving
may continue as long as all other mixture criteria is being met. If Hamburg wheel or I-FIT tests
on the resampled HMA fail, production of the affected mixture shall cease and the Contractor shall
substitute an approved mix design or submit a new mix design for mix verification testing
according to Article 1030.05(d).”

80456
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HOT-MIX ASPHALT — LONGITUDINAL JOINT SEALANT (BDE)

Effective: November 1, 2022
Revised: August 1, 2023

Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the

Standard Specifications:

“If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS
material is likely, the LJS shall be covered immediately following its application with
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 + 0.5 Ib/sq yd
(0.75 £ 0.25 kg/sq m). Fine aggregate landing outside of the LJS shall be removed

prior to application of tack coat.”

Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the

Standard Specifications:

“LJS half-width shall be applied at a width of 9 £ 1 in. (225 £ 25 mm) in the immediate
lane to be placed with the outside edge flush with the joint of the next HMA lift. The

vertical face of any longitudinal joint remaining in place shall also be coated.”

Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard

Specifications:
“LJS Half-Width Application Rate, Ib/ft (kg/m) Y
Lift Thickness Coarse Graded Mixture Fine Graded SMA Mixture
in. (mm) ' (IL-19.0, IL-19.0L, IL-9.5, Mixture (SMA-9.5,
' IL-9.5L, IL-4.75) (IL-9.5FG) SMA-12.5)
¥4 (19) 0.44 (0.66)
1 (25) 0.58 (0.86)
1%(32) 0.66 (0.98) 0.44 (0.66)
1% (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94)
1 % (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03)
2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13)
> 2 Y4 (60) 0.98 (1.46)

1/ The application rate includes a surface demand for liquid. The thickness of the
LJS may taper from the center of the application to a lesser thickness on the edge
of the application, provided the correct width and application rate are maintained.”

Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read:

“Aggregate for covering tack, LJS, or FLS will not be measured for payment.”

Add the following to the end of the second paragraph of Article 406.14 of the Standard

Specifications:
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“Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.”

80446
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PAVEMENT MARKING (BDE)

Effective: April 1, 2025
Revised: November 1, 2025

Revise the fourth sentence of the fourth paragraph of Article 780.05 of the Standard Specifications
to read:

“Grooves for letters and symbols shall be cut in a rectangular shape or in the shape of the
proposed marking so the entire marking will fit within the limits of the grooved area.”

Revise the last sentence of the third paragraph of Article 780.08 of the Standard Specifications to
read:

“The Contractor shall install the preformed plastic pavement markings according to the
manufacturer’'s recommendations.”

Revise the second sentence of the first paragraph of Article 780.13 of the Standard Specifications
to read:

“In addition, thermoplastic, preformed plastic, epoxy, preformed thermoplastic, polyurea, and
modified urethane pavement markings will be inspected following a winter performance period
that extends from November 15 to April 1 of the next year.”

80464
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PERFORMANCE GRADED ASPHALT BINDER (BDE)

Effective: January 1, 2023
Revised: April 1, 2026

Revise Article 1032.05 of the Standard Specifications to read:

“1032.05 Performance Graded Asphalt Binder. These materials will be accepted according
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder
Qualification Procedure.” The Department will maintain a qualified producer list. These materials
shall be free from water and shall not foam when heated to any temperature below the actual
flash point. Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA)
modification shall not be used.

When requested, producers shall provide the Engineer with viscosity/temperature
relationships for the performance graded asphalt binders delivered and incorporated in the work.

(a) Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans and the following.

Test Parameter

Small Strain Parameter (AASHTO PP 113) BBR, ATc,
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)

-5 °C min.

(b) Modified Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans.

Asphalt binder modification shall be performed at the source, as defined in the Bureau of
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification
Procedure.”

Modified asphalt binder shall be safe to handle at asphalt binder production and storage
temperatures or HMA construction temperatures. Safety Data Sheets (SDS) shall be
provided for all asphalt modifiers.

(1) Polymer Modification (SBS). Elastomers shall be added to the base asphalt binder to
achieve the specified performance grade and shall be a styrene-butadiene-styrene
without oil extension. The polymer modified asphalt binder shall be smooth,
homogeneous, and be according to the following requirements for the grade shown
on the plans.
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Requirements for Styrene-Butadiene Copolymer (SBS) Modified Asphalt Binders

Separation of Polymer
ITP, "Separation of Polymer from Asphalt Binder"
Difference in °F (°C) of the softening point
between top and bottom portions

Tests on Residue from Rolling Thin Film Oven Test (RTFO), AASHTO T 240
Multiple Stress Creep Recovery (MSCR), AASHTO T 350

4 (2) max.

. Minimum
Asphalt Grade Test Temperature Maximum Jor % Recovery
SBS 76-22 64 °C <0.5 275 %
SBS 70-22 <2 230 %
SBS 76-28 <0.5 280 %
SBS 70-28 58 °C <1 =60 %
SBS 64-28 <2 =30 %

(2) Ground Tire Rubber (GTR) Modification. GTR maodification is the addition of recycled
ground tire rubber to liquid asphalt binder to achieve the specified performance grade.
GTR shall be produced from processing automobile and/or truck tires by the ambient
grinding method or micronizing through a cryogenic process. GTR shall not exceed
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture
that would cause foaming of the asphalt, or other foreign materials. A mineral powder
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR
particles. When tested in accordance with Illinois Modified AASHTO T 27 “Standard
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall
conform to the following gradation requirements.

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 ym) 955
No. 50 (300 ym) > 20

GTR modified asphalt binder shall be tested for rotational viscosity according to
AASHTO T 316 using spindle S27. GTR modified asphalt binder shall be tested for
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using
a gap of 2 mm.
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Requirements for Ground Tire Rubber (GTR)
Modified Asphalt Binders

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A, 60 min. 70 min.
77 °F (25 °C), 100 mm elongation, %

(3) Softener Modification (SM). Softener modification is the addition of organic
compounds, such as engineered flux, bio-oil blends, modified vegetable oils, amines,
and fatty acid derivatives, to the base asphalt binder to achieve the specified
performance grade. Softeners shall be dissolved, dispersed, or reacted in the asphalt
binder to enhance its performance and shall remain compatible with the asphalt binder
with no separation. Softeners shall not be added to modified PG asphalt binder as
defined in Article 1032.05(b)(2).

An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR)
shall be collected for both the softening compound as well as the softener modified
asphalt binder at the dose intended for qualification. The ATR-FTIR spectra shall be
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.
The ATR-FTIR shall be collected in accordance with lllinois Test Procedure 601. The
electronic files spectral files (in one of the following extensions or equivalent: *.SPA,
*.SPG, *.IRD, *.IFG, *.CSV, *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM,
*.RAS) shall be submitted to the Central Bureau of Materials.

Requirements for Softener Modified (SM) Asphalt Binders

Asphalt Grade
SM PG 46-28 SM PG 46-34
Test SM PG 52-28 SM PG 52-34
SM PG 58-22 SM PG 58-28
SM PG 64-22

Small Strain Parameter (AASHTO PP 113)
BBR, ATc, 40 hrs PAV (40 hrs -5 °C min.
continuous or 2 PAV at 20 hrs)

Large Strain Parameter (lllinois Modified
AASHTO T 391) DSR/LAS Fatigue
Property, A|G*|peak 1, 40 hrs PAV
(40 hrs continuous or 2 PAV at 20 hrs)

254 %

(4) Polymer/Softener Modification (SBS/SM). Polymer/Softener modification is the
addition of organic compounds, such as engineered flux, bio-oil blends, modified
vegetable oils, amines, and fatty acid derivatives, used in combination with SBS
modified PG asphalt binder as modified in accordance with Article 1032.05(b)(1) to
achieve the specified performance grade. Polymer/Softeners shall be compatible with
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each other and dissolved, dispersed, or reacted in the asphalt binder to enhance its
performance and shall remain compatible with the asphalt binder with no separation.
Polymer/Softeners shall not be added to modified PG asphalt binder as defined in
Article 1032.05(b)(2).

An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR)
shall be collected for both the polymer and the softening compound as well as the
polymer/softener modified asphalt binder at the dose intended for qualification. The
ATR-FTIR spectra shall be collected on unaged polymer/softener modified binder,
20-hour Pressurized Aging Vessel (PAV) aged polymer/softener modified binder, and
40-hour PAV aged polymer/softener modified binder. The ATR-FTIR shall be
collected in accordance with lllinois Test Procedure 601. The electronic files spectral
files (in one of the following extensions or equivalent: *.SPA, *.SPG, *.IRD, *.IFG,
*.CSV, *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, *.RAS) shall be
submitted to the Central Bureau of Materials.

Requirements for Polymer/Softener Modified (SBS-SM) Asphalt Binders

Separation of Polymer
ITP, "Separation of Polymer from Asphalt Binder" 4 (2) max
Difference in °F (°C) of the softening point '
between top and bottom portions

Tests on Residue from Rolling Thin Film Oven Test (RTFO), AASHTO T 240
Multiple Stress Creep Recovery (MSCR), AASHTO T 350

. Minimum
Asphalt Grade Test Temperature Maximum Jor % Recovery
SBS-SM 76-22 64 °C <0.5 >275%
SBS-SM 70-22 <2 =30 %
SBS-SM 76-28 <0.5 =80 %
SBS-SM 70-28 58 °C <1 =60 %
SBS-SM 64-28 <2 =30 %

Small Strain Parameter (AASHTO PP 113) BBR, ATc,

40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)
Large Strain Parameter (lllinois Modified AASHTO T 391)
DSR/LAS Fatigue Property, A|G*|peak T, =60 %

40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)

-5 °C min.

The following grades may be specified as tack coats.

Asphalt Grade Use
PG 58-22, PG 58-28, PG 64-22 Tack Coat”

28




Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read:

“(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin ABR shall not exceed the amounts listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "?
Ndesign Binder Surface BTr?(;}éTg: gﬂfr?;f;dy
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall
be equivalent to the percentages specified for SBS polymer modified mixes.

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "%

Ndesign Binder Surface BTr?cli)éTg: gﬂfr?gfeds/
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
IL-4.75 - - - - 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a
PG 58-28).
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3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to
the percentages specified for SBS polymer modified mixes.”

Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications.

“A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall
be provided. This tank shall be capable of providing continuous mechanical mixing
throughout and/or recirculation of the asphalt binder to provide a uniform mixture. The
tank shall be heated and capable of maintaining the temperature of the asphalt binder at
300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering systems of dryer drum
plants shall be calibrated with the actual GTR modified asphalt binder material with an
accuracy of £0.40 percent.”

80441
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PREFORMED PLASTIC PAVEMENT MARKING (BDE)

Effective: June 2, 2024

Revise Article 1095.03(h) of the Standard Specifications to read:

“(h) Glass Beads. Glass beads shall be colorless and uniformly distributed throughout the

yellow and white portions of the material only. A top coating of beads shall be bonded to
or directly embedded into the surface of the markings such that the beads are not easily
removed when the film is scratched firmly with a thumb nail.

The glass bead refractive index shall be tested using the liquid immersion method.

Type B material shall have an inner mix of glass beads with a minimum refractive index of
1.50 and a top coating of ceramic beads bonded to top urethane wear surface with a
minimum refractive index of 1.70. Beads with a refractive index greater than 1.80 shall
not be used.

Type C material shall have glass beads with a minimum refractive index of 1.50 and a
layer of skid resistant ceramic particles bonded to the top urethane wear surface. The
urethane wear surface shall have a nominal thickness of 5 mils (0.13 mm).”

Revise Article 1095.03(n) of the Standard Specifications to read:

“(n) Sampling and Inspection.

80459

(1) Sample. Prior to approval and use of preformed plastic pavement markings, the
manufacturer shall submit a notarized certification from an independent laboratory,
together with the results of all tests, stating that the material meets the requirements
as set forth herein. The independent laboratory test report shall state the lot tested,
the manufacturer’'s name, and the date of manufacture.

After initial approval by the Department, samples and certification by the manufacturer
shall be submitted for each subsequent batch used. The manufacturer shall submit a
certification stating that the material meets the requirements as set forth herein and is
essentially identical to the material sent for qualification. The certification shall state
the lot tested, the manufacturer's name, and the date of manufacture.

(2) Inspection. The Contractor shall provide a manufacturer’s certification to the Engineer
stating the material meets all requirements of this specification. All material samples
for acceptance tests will be taken or witnessed by a representative of the Bureau of
Materials and will be submitted to the Engineer of Materials, 126 East Ash Street,
Springfield, lllinois 62704-4766 at least 30 days in advance of the pavement marking
operations.”
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RAISED REFLECTIVE PAVEMENT MARKERS (BDE)
Effective: November 1, 2025

Revise the eighth sentence of the second paragraph of Article 781.03(a) of the Standard
Specifications to read:

“A rapid setting epoxy selected from the Department’s qualified product list for raised
reflective pavement markers shall be poured into the cut to within 3/8 in. (9 mm) of the
pavement surface.”

Revise the first sentence of Article 1096.01 of the Standard Specifications to read:

“1096.01 Raised Reflective Pavement Markers. Raised reflective pavement markers shall
meet the following requirements and be on the Department’s qualified product list.”

80473
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)

Effective: January 1, 2024
Revised: April 1, 2026

Revise the first paragraph of Article 669.04 of the Standard Specifications to read:

“669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities. The excavated soil and groundwater within the work areas shall be managed as either
uncontaminated soil, hazardous waste, special waste, or non-special waste.

As part of the regulated substances monitoring, the monitoring personnel shall perform and
document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily
Record (RSMDR)”.”

Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard
Specifications to read:

“The Contractor shall coordinate waste disposal approvals with the disposal facility and provide
the specific analytical testing requirements of that facility. The Contractor shall make all
arrangements for collection, transportation, and analysis of landfill acceptance testing.”

Revise the last paragraph of Article 669.05 of the Standard Specifications to read:

“The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the
requirements of 35 lll. Admin. Code Parts 810-814 or Part 1100, respectively. The Department
will review and approve or reject the facility proposed by the Contractor based upon information
provided in BDE 2730. The Contractor shall verify whether the selected facility is compliant with
those applicable standards as mandated by their permit and whether the facility is presently, has
previously been, or has never been, on the United States Environmental Protection Agency (U.S.
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of
Violating Facilities. The use of a Contractor selected facility shall in no manner delay the
construction schedule or alter the Contractor's responsibilities as set forth.”

Revise the first paragraph of Article 669.07 of the Standard Specifications to read:

“669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c)
may be temporarily staged at the Contractor’s option. All other soil classified according to
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of
without temporary staging to the greatest extent practicable. If circumstances beyond the
Contractor’s control require temporary staging of these latter materials, the Contractor shall
request approval from the Engineer in writing.

Topsoil for re-use as final cover which has been field screened and found not to exhibit PID
readings over daily background readings as documented on the BDE 2732, visual staining or
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odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be
temporarily staged at the Contractor’s option.”

Add the following paragraph after the fourth paragraph of Article 669.10 of the Standard
Specifications.

“Regulated substances monitoring will be measured for payment per calendar day, where 4 or
more hours of monitoring activities is defined as 1.0 calendar day and less than 4 hours of
monitoring activities is defined as 0.5 calendar day.”

Revise the second paragraph of Article 669.11 of the Standard Specification to read:

“Regulated substances monitoring, including completion of form BDE 2732 for each day of
work, will be paid for at the contract unit price per calendar day for REGULATED SUBSTANCES
MONITORING. In no case will more than 1.0 calendar day be paid on a given calendar day.”

Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard
Specifications.

“The sampling and testing of effluent water derived from dewatering discharges for priority
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER
ANALYSIS using EPA Methods 6010B and 7471A. This price shall include transporting the
sample from the job site to the laboratory.”

Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications
to read:

“Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3),
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the
Engineer, will be paid according to Article 109.04.”

80455
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SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE)

Effective: April 1, 2024
Revised: April 2, 2024

Revise Article 701.02(d) of the Standard Specifications to read:
“(d) Pavement Marking Tapes (NOLE 3) ...ccoeeeeieeeeeeeee e 1095.06”
Add the following Note to the end of Article 701.02 of the Standard Specifications:

“Note 3. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”

Revise Article 703.02(c) of the Standard Specifications to read:
“(c) Pavement Marking Tapes (NOE 1) ...cccocoiiiiiiiiieie e e 1095.06”
Add the following Note to the end of Article 703.02 of the Standard Specifications:

“Note 1. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”

Revise Article 1095.06 of the Standard Specifications to read:

“1095.06 Pavement Marking Tapes. Type | white or yellow marking tape shall consist of
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive
adhesive. The spheres shall be of uniform gradation and distributed evenly over the surface of
the tape.

Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to
provide immediate and continuing retroreflection in wet and dry conditions. The wet retroreflective
media shall be bonded to a durable polyurethane surface. The patterned surface shall have
approximately 40 £ 10 percent of the surface area raised and presenting a near vertical face to
traffic from any direction. The channels between the raised areas shall be substantially free of
exposed reflective elements or particles.

Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated
with a pressure sensitive adhesive.

(a) Color. The white and yellow markings shall meet the following requirements for daylight
reflectance and color, when tested, using a color spectrophotometer with 45 degrees
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.
The color instrument shall measure the visible spectrum from 380 to 720 nm with a
wavelength measurement interval and spectral bandpass of 10 nm.
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(b)

(c)

(d)

Color Daylight Reflectance %Y
White 65 min.
Yellow * 36 - 59

*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and
the chromaticity limits as follows.

X 0.490
y 0.470

0.475
0.438

0.485
0.425

0.530
0.456

Retroreflectivity. The white and yellow markings shall be retroreflective. Reflective values
measured in accordance with the photometric testing procedure of ASTM D 4061 shall not
be less than those listed in the table below. The coefficient of retroreflected luminance,
R., shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m),
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle.

Coefficient of Retroreflected Luminance, Ry, Dry

Type | Type IV
Observation White Yellow Observation White Yellow
Angle Angle
0.2° 2700 2400 0.2° 1300 1200
0.5° 2250 2000 0.5° 1100 1000

Wet retroreflectance shall be measured for Type IV under wet conditions according to

ASTM E 2177 and meet the following.

Wet Retroreflectance, Initial R,

Color R, 1.05/88.76
White 300
Yellow 200

Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum
skid resistance of 45 BPN when tested according to ASTM E 303.

Application. The pavement marking tape shall have a precoated pressure sensitive
adhesive and shall require no activation procedures. Test pieces of the tape shall be
applied according to the manufacturer's instructions and tested according to ASTM
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure
will be substituted for the weighted rubber roller in applying the test pieces to the metal
test panel. Material tested as directed above shall show a minimum adhesion value of
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000. The adhesive
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable
stains or residue after removal. The material shall be flexible and conformable to the
texture of the pavement.
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(e) Durability. Type IV and blackout tape shall be capable of performing for the duration of a

(f)

normal construction season and shall then be capable of being removed intact or in large
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up
device without the use of sandblasting, solvents, or grinding. The Contractor shall provide
a manufacturer’s certification that the material meets the requirements for being removed
after the following minimum traffic exposure based on transverse test decks with rolling
traffic.

(1) Time in place - 400 days
(2) ADT per lane - 9,000 (28 percent trucks)
(3) Axle hits - 10,000,000 minimum

Samples of the material applied to standard specimen plates will be measured for
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel
and 1000-gram load, and shall meet the following criteria showing no significant change
in color after being tested for the number of cycles indicated.

Test Type | Type IV Blackout
Minimum Initial Thickness, 20 (0.51) 65 (1.65) 65 (1.65) V
mils (mm) ' 20 (0.51) % 20 (0.51) ¥
Durability (cycles) 5,000 1,500 1,500

1/ Measured at the thickest point of the patterned surface.
2/ Measured at the thinnest point of the patterned surface.

The pavement marking tape, when applied according to the manufacturer's recommended
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or
shrinkage during the useful life of the marking. The tape, as applied, shall be of good
appearance, free of cracks, and edges shall be true, straight, and unbroken.

Sampling and Inspection.

(1) Sample. Prior to approval and use of Type IV pavement marking tape, the
manufacturer shall submit a notarized certification from an independent laboratory,
together with the results of all tests, stating that the material meets the requirements
as set forth herein. The independent laboratory test report shall state the lot tested,
the manufacturer’'s name, and the date of manufacture.

After initial approval by the Department, samples and certification by the manufacturer
shall be submitted for each subsequent batch of Type IV tape used. The manufacturer
shall submit a certification stating that the material meets the requirements as set forth
herein and is essentially identical to the material sent for qualification. The certification
shall state the lot tested, the manufacturer's name, and the date of manufacture.
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(2) Inspection. The Contractor shall provide a manufacturer’s certification to the Engineer
stating the material meets all requirements of this specification. All material samples
for acceptance tests shall be taken or witnessed by a representative of the Bureau of
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street,
Springfield, lllinois 62704-4766 at least 30 days in advance of the pavement marking
operations.”

80457
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE)

Effective: January 2, 2023
Revised: January 1, 2026

Revise the third through ninth paragraphs of Article 106.01 of the Standard Specifications to read:
“Articles, materials, and supplies shall be classified into only one of the following categories.

(a) Iron and Steel. All iron and steel products, which are to be incorporated into the work,
shall be domestically manufactured or produced and fabricated, unless an exception is
expressly permitted under Federal and/or State law and written permission is given by the
Department. The Contractor shall obtain from the iron or steel producer and/or fabricator,
in addition to the mill analysis, a certification that all iron or steel materials meet these
domestic source requirements.

The applications of all coatings, epoxy, galvanizing, painting, etc. to iron and steel
products shall be domestically applied.

(b) Manufactured Products. Manufactured products shall include articles, materials or
supplies that have been processed into a specific form or shape; or have been combined
with other articles, materials, or supplies to create a product with different properties than
the individual articles, materials, or supplies. Manufactured products incorporated into the
work shall have the final assembly for the manufacturing process occur domestically.

A manufactured product may include components that are construction materials, iron or
steel products, or exempt materials.

Precast concrete products and intelligent transportation systems (ITS) or other electronic
hardware systems shall comply with the requirements of Article 106.01(a) in addition to
the requirements of manufactured products.

(c) Construction Materials. All manufacturing processes for construction materials shall occur
within the United States. Construction materials shall include an article, material, or supply
consisting of only one of the following.

(1) Non-ferrous metals;

(2) Plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

(3) Glass (including optic glass);
(4) Fiber optic cable (including drop cable);

(5) Optical fiber;
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(6) Lumber;
(7) Drywall;
(8) Engineered wood.

Minor additions of articles, materials, supplies, or binding agents to a construction material
do not change the categorization of the construction material.

(d) Exempt Materials. Materials exempt from domestic production requirements are cement
or cementitious materials, aggregates, aggregate binding agents or additives, or items not

permanently incorporated into the work. Exempt materials may be combined with other
materials into a final form to produce a manufactured product.”

80448

40



SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting

system within 21 days of making the payment.”

80397
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the
following:

“This mobilization payment shall be made at least seven days prior to the subcontractor
starting work. The amount paid shall be at the following percentage of the amount of the
subcontract reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

80391
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SUBMISSION OF BIDDERS LIST INFORMATION (BDE)

Effective: January 2, 2025
Revised: March 2, 2025

In accordance with 49 CFR 26.11(c) all DBE and non-DBEs who bid as prime contractors and
subcontractors shall provide bidders list information, including all DBE and non-DBE firms from
whom the bidder has received a quote or bid to work as a subcontractor, whether or not the bidder
has relied upon that bid in placing its bid as the prime contractor.

The bidders list information shall be submitted with the bid using the link provided within the
“Integrated Contractor Exchange (iCX)” application of the Department’s “EBids System”.

80463
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SUBMISSION OF 