
CONTRACT NO. 76624





## STAGE CONSTRUCTION SEQUENCE

THE FOLLOWING STAGE CONSTRUCTION SEQUENCE IS FOR INFORMATION ONLY. THE CONTRACTOR IS RESPONSIBLE FOR PLANNING AND EXECUTING THIS PROJECT WHICH SHALL BE SUBJECT TO THE APPROVAL OF THE ENGINEER.

STAGE CONSTRUCTION OF IL 111

## STAGE 6

CONSTRUCT HOT-MIX ASPHALT BINDER COURSE FROM LEFT STATION 29+828.5 TO STATION 30+570. UTILIZE TRAFFIC CONTROL AND PROTECTION STANDARD 701306. PROVIDE TEMPORARY RAMPS AS REQUIRED.

CONSTRUCT HOT-MIX ASPHALT BINDER COURSE FROM RIGHT STATION 29+828.5 TO STATION 30+570. UTILIZE TRAFFIC CONTROL AND PROTECTION STANDARD 701306. PROVIDE TEMPORARY RAMPS AS REQUIRED.

CONSTRUCT HOT-MIX ASPHALT SURFACE COURSE FROM STATION 29+828.5 TO STATION 30+570. COMPLETE SURFACE ON ONE SIDE OF THE ROADWAY PRIOR TO CONSTRUCTION SURFACE ON THE OTHER SIDE OF THE ROADWAY. UTILIZE TRAFFIC CONTROL AND PROTECTION STANDARD 701306. 701421

## STAGE 7

CONSTRUCT HOT-MIX ASPHALT SHOULDERS, ENTRANCES, ROADWAY DITCHES, AND ALL OTHER MISCELLANEOUS ITEMS. COMPLETE PERMANENT PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKINGS AS DETAILED IN THE PLANS. COMPLETE TEMPORARY AND PERMANENT SIGNING AS DETAILED IN THE PLANS.

CONSTRUCT RAMP C, RAMP D, RAMP E, RAMP F, AND THE ACCESS ROAD AND ALL MISCELLANEOUS ITMES ASSOCIATED WITH THEM. UTILIZE TRAFFIC CONTROL AND PROTECTION STANDARD 701326 WHEN APPLICABLE.

## NOTES:

- 1) MINIMUM LANE WIDTHS OF 3.6 m (12') SHALL BE PROVIDED.
- 2) THE CONTRACTOR IS RESPONSIBLE FOR PROVIDING APPROPRIATE ADVANCE WARNING ROAD CONSTRUCTION AHEAD SIGNS.

REVISIONS		
NAME [	ATE ILLI	NOIS DEPARTMENT OF TRANSPORTATION
		STAGE CONSTRUCTION
		FAP 310 (IL 255)
	─ SE	CTION 60-15-2 & 60-15HB-2
		MADISON COUNTY
<u> </u>		DRAWN BY EBB
	DATE	CHECKED BY