

Designer Note: **This special provision is for use on Local Roads projects only.** Projects prepared by Program Development shall continue to use the Status of Utilities supplied by the Utilities Section and placed in the front of the plans.

### **STATUS OF UTILITIES/UTILITIES TO BE ADJUSTED**

Effective: January 21, 2005

The following utilities are located within the project limits. For relocations, the utility companies have provided the estimated dates.

<b>Name, Contact, Address And Phone Number of <u>Utility</u></b>	<b><u>Type</u></b>	<b><u>Location</u></b>	<b>Relocation <u>Needed</u></b>	<b>Estimated Date Relocation <u>Completed</u></b>
--	--------------------	------------------------	-------------------------------------	---

The above represents the best information of the Department and is only included for the convenience of the bidder. The applicable provisions of Recurring Special Provisions LRS1, LRS6 and Articles 105.07, 107.20, 107.31 and 108.02 of the Standard Specifications for Road and Bridge Construction shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the Contractor. If any utility adjustments or relocations have not been completed by the above dates specified and when required by the Contractor's operations after these dates, the Contractor should notify the Engineer in writing. A request for an extension of time will be considered to the extent the Contractor's critical path schedule is affected.