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COMPLETION DATE PLUS GUARANTEED WORKING DAYS  
Effective::   March 03-19-, 2012

It is the Department’s intent that the project be completed by      .  An additional       working days may be used after that date.   Under extenuating circumstances the Engineer may direct that certain items of work, not affecting the safe opening of the roadway to traffic, may be completed within the working days allowed for clean-up work and punch list items.  Temporary lane closures for this work may be allowed at the discretion of the Engineer.
 
The provisions for the completion date plus working days shall be as set forth in Section 108 Prosecution and Progress of the Standard Specifications.  All Applicable provisions of Section 108 shall apply.

If the project is not complete, except for      , by      , the Contractor shall be liable and shall pay to the Department the amount per calendar day shown in the table in Article 108.09, and based on the full awarded value of the contract, not as penalty but as liquidated damages, for each day of overrun in the contract time or such extended time as may have been allowed.  

It is the Department’s intent that the work to be completed under the Road Closure not begin before      , and shall be completed by      .  Construction operations to be performed during the road closure shall include all work necessary to remove the existing bridge and replace it with the       as shown in the plans, pavement placement, guardrail installation, and other work necessary to re-open the road to traffic.

The provisions for the completion date shall be as set forth in Section 108 of the Standard Specifications.  All applicable provisions of Section 108 shall apply.

If the work to be completed under the Road Closure is not completed by      , the Contractor shall be liable and shall pay to the Department the amount per calendar day shown in the table in Article 108.09, and based on the full awarded value of the contract, not as penalty but as liquidated damages, for each day of overrun in the contract time or such extended time as may have been allowed.
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