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UTILITY CONTACT:

VERTICAL: NAVD 1988

ILLINOIS STATE PLANE COORDINATES

HORIZONTAL: NAD 83 (GIS GRADE)REFERENCE DATUM:

PHONE: (847) 605-9600

SCHAUMBURG, IL 60173

1475 EAST WOODFIELD ROAD, SUITE 600

CONTACT: TYLER GASKELL

TRANSYSTEMS CORPORATIONPLANS DEVELOPED BY:

CITY OF NAPERVILLEPROJECT OWNER:

WCLFACILITY OWNER / OPERATOR:

BNSF RAILWAY

WISCONSIN CENTRAL, LTD. (WCL)PROPERTY OWNERS:
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g-002 - Legend & Index

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

DPW DPW

1/25/2025

LEGEND & INDEX

LEGEND ABBREVIATIONS

G-002
BSM TEG

426336

CB CATCH BASIN

COMM COMMUNICATIONS

Dc DEGREE OF CURVE

DEMO DEMOLITION

EL; ELEV ELEVATION

EX; EXIST EXISTING

FO FIBER OPTIC

HH HANDHOLE

HAB HOT AIR BLOWER

HL HUMP LEAD

HML HIGH MAST LIGHT

HT HAND THROWN

HY HUMP YARD

L LENGTH

LH LEFT HAND

LLT LAST LONG TIE

MH MANHOLE

No. NUMBER

PC POINT OF CURVE

PI POINT OF INTERSECTION

PL POCKET LEAD

PO POWER OPERATED

PR; PROP PROPOSED

PS POINT OF SWITCH

PT POINT OF TANGENT

PVI VERTICAL POINT OF INTERSECTION

r RATE OF CHANGE

R RADIUS

RH RIGHT HAND

RIP REPAIR IN PLACE

ROW RIGHT OF WAY

SPR SHIFT PREVIOUSLY REMOVED

STA STATION

TEMP TEMPORARY

T/ TOP OF

TO TURNOUT

TYP TYPICAL

VPC VERTICAL POINT OF CURVE

VPT VERTICAL POINT OF TANGENT

WCL WISCONSIN CENTRAL, LTD.

XO CROSSOVER

T/R

T/RAIL

TOP OF RAIL

TOP OF RAIL

BNSF BURLINGTON NORTHERN SANTA FE
NUMBER

DRAWING

NUMBER

DRAWING

TRACK DETAILS

TRACK CURVE DATA & TURNOUT SCHEDULE

DRAWING TITLENUMBER

SHEET

WCL STANDARD No. 20 TURNOUT - 1 OF 2

WCL STANDARD No. 20 TURNOUT - 2 OF 2

TEMP ALIGNMENT CROSS SECTIONS

FINAL ALIGNMENT CROSS SECTIONS

DRAWING TITLENUMBER

SHEET

CROSS SECTION CUT LINES

TEMPORARY ALIGNMENT - EARTHWORK SCHEDULE

TEMP ALIGNMENT CROSS SECTIONS - STA 2710+00 TO STA 2713+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2714+00 TO STA 2715+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2716+00 TO STA 2717+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2718+00 TO STA 2719+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2720+00 TO STA 2722+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2723+00 TO STA 2725+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2726+00 TO STA 2728+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2729+00 TO STA 2731+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2732+00 TO STA 2734+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2735+00 TO STA 2736+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2737+00 TO STA 2738+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2739+00 TO STA 2740+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2741+00 TO STA 2742+00

TEMP ALIGNMENT CROSS SECTIONS - STA 2743+00 TO STA 2744+00

FINAL ALIGNMENT - EARTHWORK SCHEDULE

FINAL ALIGNMENT CROSS SECTIONS - STA 2710+00 TO STA 2713+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2714+00 TO STA 2715+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2716+00 TO STA 2717+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2718+00 TO STA 2719+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2720+00 TO STA 2722+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2723+00 TO STA 2725+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2726+00 TO STA 2728+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2729+00 TO STA 2731+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2732+00 TO STA 2734+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2735+00 TO STA 2736+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2737+00 TO STA 2738+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2739+00 TO STA 2740+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2741+00 TO STA 2742+00

FINAL ALIGNMENT CROSS SECTIONS - STA 2743+00 TO STA 2744+00

TEMP BNSF LEAD CROSS SECTIONS - STA 2737+00 TO STA 2737+73

TEMP BNSF LEAD CROSS SECTIONS - STA 2738+00 TO STA 2739+00

TEMP BNSF LEAD CROSS SECTIONS - STA 2740+00 TO STA 2740+67

TEMP BNSF LEAD CROSS SECTIONS - STA 2741+00 TO STA 2742+00

TEMP BNSF LEAD CROSS SECTIONS - STA 2743+00 TO STA 2745+00

TEMP BNSF LEAD CROSS SECTIONS - STA 2746+00 TO STA 2750+00

FINAL BNSF LEAD CROSS SECTIONS - STA 2737+00 TO STA 2738+00

FINAL BNSF LEAD CROSS SECTIONS - STA 2739+00 TO STA 2740+69

FINAL BNSF LEAD CROSS SECTIONS - STA 2741+00 TO STA 2744+00

FINAL BNSF LEAD CROSS SECTIONS - STA 2745+00 TO STA 2748+00

TEMP BNSF LEAD CROSS SECTIONS - STA 2750+90.12

FINAL BNSF LEAD CROSS SECTIONS - STA 2749+00

GENERAL

COVER SHEET

LEGEND AND INDEX

GENERAL NOTES

KEY PLAN - PROPOSED TRACK

TRACK SCHEDULE

SCHEDULE OF QUANTITIES

TYPICAL SECTIONS - TEMP ALIGNMENT

TYPICAL SECTIONS - FINAL ALIGNMENT

CONTRACTOR ACCESS PLAN

STAGING

SUGGESTED STAGING SCHEMATIC - OVERVIEW

TEMPORARY ALIGNMENT DEMOLITION

TEMPORARY DEMOLITION PLAN - AREA 1

TEMPORARY DEMOLITION PLAN - AREA 2

TEMPORARY DEMOLITION PLAN - AREA 3

TEMPORARY DEMOLITION PLAN - AREA 4

TEMPORARY ALIGNMENT EROSION CONTROL

EROSION CONTROL PLAN - AREA 1

EROSION CONTROL PLAN - AREA 2

EROSION CONTROL PLAN - AREA 3

EROSION CONTROL PLAN - AREA 4

TEMPORARY ALIGNMENT GRADING AND DRAINAGE

GRADING AND DRAINGE PLAN - AREA 1

GRADING AND DRAINGE PLAN - AREA 2

GRADING AND DRAINGE PLAN - AREA 3

GRADING AND DRAINGE PLAN - AREA 4

TEMPORARY ALIGNMENT TRACKWORK

TEMP CN MAINLINE TRACK PLAN & PROFILE - AREA 1

TEMP CN MAINLINE TRACK PLAN & PROFILE - AREA 2

TEMP CN MAINLINE TRACK PLAN & PROFILE - AREA 3

TEMP BNSF LEAD TRACK PLAN & PROFILE - AREA 2

TEMP BNSF LEAD TRACK PLAN & PROFILE - AREA 3

TEMP BNSF LEAD TRACK PLAN & PROFILE - AREA 4

TEMPORARY TRACK PROFILE - CN SIDING 

FINAL ALIGNMENT DEMOLITION

FINAL DEMOLITION PLAN - AREA 1

FINAL DEMOLITION PLAN - AREA 2

FINAL DEMOLITION PLAN - AREA 3

FINAL DEMOLITION PLAN - AREA 4

FINAL ALIGNMENT EROSION CONTROL

FINAL EROSION CONTROL PLAN - AREA 1

FINAL EROSION CONTROL PLAN - AREA 2

FINAL EROSION CONTROL PLAN - AREA 3

FINAL ALIGNMENT GRADING AND DRAINAGE

FINAL GRADING AND DRAINGE PLAN - AREA 1

FINAL GRADING AND DRAINGE PLAN - AREA 2

FINAL GRADING AND DRAINGE PLAN - AREA 3

FINAL ALIGNMENT TRACKWORK

FINAL CN MAINLINE TRACK PLAN & PROFILE - AREA 1

FINAL CN MAINLINE TRACK PLAN & PROFILE - AREA 2

FINAL CN MAINLINE TRACK PLAN & PROFILE - AREA 3

FINAL BNSF LEAD TRACK PLAN & PROFILE - AREA 2

FINAL BNSF LEAD TRACK PLAN & PROFILE - AREA 3

FINAL BNSF LEAD TRACK PLAN & PROFILE - AREA 4

FINAL TRACK PROFILE - CN SIDING

G-001

G-002

G-003

G-004

G-007

G-008

G-301

G-302

G-303

ST-001

CD-001

CD-002

CD-003

CD-004

CE-001

CE-002

CE-003

CE-004

CG-001

CG-002

CG-003

CG-004

CT-001

CT-002

CT-003

CT-012

CT-013

CT-014

CT-201

CD-101

CD-102

CD-103

CD-104

CE-101

CE-102

CE-103

CG-101

CG-102

CG-103

CT-101

CT-102

CT-103

CT-112

CT-113

CT-114

CT-202

CT-955

CT-954

CT-953

CT-952

CT-951

CT-914

CT-913

CT-912

CT-911

CT-910

CT-909

CT-908

CT-907

CT-906

CT-905

CT-904

CT-903

CT-902

CT-901

CT-900

CT-857

CT-856

CT-855

CT-854

CT-853

CT-852

CT-851

CT-814

CT-813

CT-812

CT-811

CT-810

CT-809

CT-808

CT-807

CT-806

CT-805

CT-804

CT-803

CT-802

CT-801

CT-800

CT-700

CT-502

CT-501

CT-4011

2

3

4

5

6

7

8

9

10

11

12
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14

15

16
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20
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32
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35

36

37

38
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40

41
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43

44

45

46

47

48

49

50
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53

54
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56
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59
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64

65

66

67

68

69
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75

76

77

78

79

80

81

82

83

84

85
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87

88

89

90

91

92

RAILROAD SYMBOLOGY

UTILITY SYMBOLOGY

EXISTING PROPOSEDTO BE REMOVED

ELECTRIC

FIBER OPTIC

OVERHEAD ELECTRIC

SANITARY SEWER

STORM SEWER

NATURAL GAS

WATER

UTILITY POLE

EX TURNOUT TO BE RELOCATED

EX WETLANDS

IMPACTED WETLANDS

IMPACTED WETLANDS 50' BUFFER

WETLAND RESTORATION AREA

EX WETLANDS BUFFER

WETLAND SYMBOLOGY

MISCELLANEOUS SYMBOLOGY

EX BUILDING

EX TRANSMISSION TOWER

EX CONTOURXXX

NOTES SYMBOLOGY

NOTES THAT APPLY TO RAILROAD WORK

ALL OTHER NOTES

NOTE TEXT HERE

NOTE TEXT HERE

PR TURNOUT

PR TRACK

EX TURNOUT

EX TRACK TO BE SHIFTED

EX TRACK TO BE RAISED

EX TRACK TO BE REMOVED

EX TURNOUT TO BE REMOVED

EX TRACK
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g-003 - General Notes

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

BSM TEG

GENERAL NOTES

1/25/2025

337

GENERAL NOTES

G-003
DPW DPW

PLAN CALLOUT IDOT PAY ITEM

ENBRIDGE CROSSING REQUIREMENTS

THROUGHOUT THE PLANS, THERE ARE TERMS THAT REFER IDOT PAY ITEM DESCRIPTIONS. THESE ARE AS FOLLOWS:39.

STREETS CLEAN OF MUD AND DEBRIS.

THE CONTRACTOR SHALL CONTROL THE EROSION AND SILTATION DURING ALL PHASES OF CONSTRUCTION AND KEEP THE 38.

ALL EXCAVATION SHALL BE UNCLASSIFIED. NO SEPARATE PAYMENT WILL BE MADE FOR ROCK EXCAVATION.37.

IN STRICT ACCORDANCE WITH ALL STATE AND LOCAL CODES AND ORDINANCES.

CLEARING AND GRUBBING OPERATIONS AND DISPOSAL OF ALL DEBRIS THEREFROM SHALL BE PERFORMED BY THE CONTRACTOR 36.

CONSTRUCTION.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR REPAIRING AT HIS EXPENSE ANY EXISTING UTILITIES DAMAGED DURING 35.

PAYMENTS SHALL BE MADE ON HORIZONTAL MEASUREMENTS.

LINEAL FOOT MEASUREMENTS SHOWN ON THE PLANS ARE HORIZONTAL MEASUREMENTS, NOT SLOPE MEASUREMENTS. ALL 34.

DEPARTMENT OF TRANSPORTATION STANDARD SPECIFICATIONS, LATEST EDITION.

NOTED. WHENEVER REFERENCE IS MADE TO THE STANDARD SPECIFICATIONS, IT SHALL BE CONSIDERED TO MEAN THE ILLINOIS 

THE STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION, AND THE CITY OF NAPERVILLE, ILLINOIS, EXCEPT WHERE OTHERWISE 

ALL CONSTRUCTION METHODS AND MATERIALS SHALL CONFORM WITH THE CURRENT SPECIFICATIONS AND STANDARDS OF WCL, 33.

RELOCATION/REMOVAL OF FIBER OPTIC CABLES OR MARKERS TO BE PER THE OWNER'S FORCES.

FIBER OPTIC CABLES AND MARKERS SHALL BE PROTECTED IN PLACE BY CONTRACTOR UNLESS OTHERWISE NOTED.  ALL 32.

TYPE OF WORK WILL BE DONE.

CONTRACTOR IS TO GIVE THE 811 OPERATOR THE PROPER INFORMATION ON WHERE THE DIGGING WILL TAKE PLACE AND WHAT 

FOURTEEN (14) FULL BUSINESS DAYS, EXCLUDING WEEKENDS AND LEGAL HOLIDAYS, BEFORE CONSTRUCTION WORK BEGINS.  THE 

NUMBER, OR MAKE AN ON-LINE REQUEST AT WWW.CALL811.COM, AT LEAST THREE (3) FULL BUSINESS DAYS BUT NO MORE THAN 

THE PROJECT CONTRACTOR SHALL NOTIFY THE "CALL BEFORE YOU DIG" ONE-CALL CENTER AT THE 811 NATIONAL PHONE 31.

 

EXCAVATION OR OTHER WORK WHICH MAY AFFECT UTILITY COMPANY FACILITIES.

THE CONTRACTOR SHALL ENSURE THAT REQUIRED NOTIFICATION IS PROVIDED TO APPROPRIATE UTILITY COMPANIES PRIOR TO 30.

 

IMMEDIATELY IF CONFLICTS ARE FOUND.

FIELD VERIFIED BY THE CONTRACTOR PRIOR TO COMMENCEMENT OF CONSTRUCTION.  THE ENGINEER SHALL BE NOTIFIED 

MAY NOT BE ACCURATE.  THE LOCATION AND DEPTH OF ALL UTILITIES IN THE VICINITY OF NEW CONSTRUCTION IS TO BE 

EXISTENCE OF UTILITIES SHOWN ON THESE DRAWINGS. THE INDICATED LOCATIONS OF THESE UTILITIES ARE APPROXIMATE AND 

STANDARD METHODS AND RECORDS AVAILABLE AS OF THE DATE OF THESE DRAWINGS HAVE BEEN UTILIZED TO CONFIRM THE 29.

 

AND AGREEMENTS BETWEEN THE RAILROAD AND INDIVIDUAL UTILITY AGENCIES.

CONTRACT IS IN PROGRESS, OR BE RELOCATED, MODIFIED, OR REMOVED IN ACCORDANCE WITH THE CONSTRUCTION DRAWINGS 

THESE FACILITIES SHALL EITHER REMAIN IN PLACE AND SHALL BE PROTECTED BY THE CONTRACTOR WHILE THE WORK OF THE 

LINES, OVERHEAD ELECTRIC LINES, OVERHEAD TELEPHONE LINES, OVERHEAD FIBER OPTIC LINES, OVERHEAD TRANSMISSION LINES. 

INCLUDING BUT NOT LIMITED TO UNDERGROUND FIBER OPTIC LINES, UNDERGROUND STORM WATER LINES, UNDERGROUND SIGNAL 

AS INDICATED ON THE DRAWINGS, THE PROJECT SITE IS TRAVERSED BY VARIOUS UNDERGROUND AND OVERHEAD UTILITY LINES, 28.

SUBJECT TO FIELD VERIFICATION.

UTILITY INFORMATION WAS OBTAINED FROM AVAILABLE RECORDS. LOCATIONS SHOWN ON PLANS ARE APPROXIMATE AND 27.

  

ALL ABANDONED DRAINAGE FACILITIES WILL BE RECORDED ON AS-BUILT DRAWINGS.

PIPES AND CULVERTS TO BE ABANDONED SHALL BE CAPPED OR BULK HEADED AT EACH RESPECTIVE LOCATION AND FILLED. 26.

CULVERTS THAT ARE TO BE MAINTAINED SHALL BE CLEANED AND FLUSHED, AS NECESSARY, TO RESTORE FULL CAPACITY.

PROJECT AREA AS DEFINED ON THE CONTRACT DRAWINGS, THAT ARE TO REMAIN AND BE MAINTAINED. EXISTING PIPES AND 

THE CONTRACTOR SHALL VERIFY THE INVERTS, ELEVATIONS, AND LOCATIONS OF ALL EXISTING DRAINAGE FACILITIES, WITHIN THE 25.

TO REMOVE THEM.

CONTRACTOR'S RESPONSIBILITY TO MAINTAIN AND PRESERVE ALL STAKES AND OTHER MARKS ESTABLISHED, UNTIL AUTHORIZED 

THE CONTRACTOR SHALL PROVIDE ALL LAYOUT AND CONSTRUCTION STAKING FOR THE ENTIRE PROJECT. IT SHALL BE THE 24.

THEREOF.

CONTRACTOR'S DUTY TO INFORM THE ENGINEER IN WRITING, AND THE ENGINEER SHALL PROMPTLY ARRANGE CORRECTION 

PHYSICAL CONDITION OR ANY ERRORS IN THE PLANS OR LAYOUTS AS GIVEN BY STAKING OR INSTRUCTIONS IT SHALL BE THE 

IN THE EVENT THE CONTRACTOR, AS THE WORK PROGRESSES, FINDS ANY DISCREPANCIES BETWEEN THE PLANS AND THE 23.

CONFIRMED WITH THE PROJECT SIGNAL PLANS AND RAILROAD SIGNAL PERSONNEL PRIOR TO THE START OF CONSTRUCTION.

SIGNAL LOCATIONS ARE SHOWN ON THIS PLAN FOR REFERENCE. SIGNAL LOCATIONS SHOULD BE CROSS REFERENCED AND 22.

REQUIREMENTS DOCUMENT.

ALL OTHER ENBRIDGE REQUIREMENTS APPLY, AS STATED IN THE ENBRIDGE GLR CROSSING 6.

REPRESENTATIVE AND KEPT TO A MINIMUM.

CROSSING AND STAGING SHALL BE PRE-DEFINED UNDER THE SUPERVISION OF AN ENBRIDGE 

DOUBLE MATTING LAID PERPENDICULARLY TO EACH OTHER SHALL BE UTILIZED. AREAS OF EQUIPMENT 

STAGING OF EQUIPMENT OVER THE ENBRIDGE PIPELINE SHOULD BE MINIMIZED, HOWEVER IF REQUIRED, 5.

A-1.8-42873-0 REV. 2 "TYPICAL TEMPORARY CROSSING RAMP WITH RIG MATS".

AND THE CROSSING SHALL ADHERE (UNDER ENBRIDGE SUPERVISION) TO ENBRIDGE DRAWING 

OF COVER SHALL EITHER BE MOVED, OR GRADE SHALL BE BUILT UP TO THE MINIMUM REQUIREMENT 

COVER AT THE REQUESTED CROSSING LOCATION. ANY CROSSING LOCATION WITH INSUFFICIENT DEPTH 

(6" MIN.) OR AN AIR-BRIDGE IS REQUIRED. AN ENBRIDGE REPRESENTATIVE WILL CONFIRM DEPTH OF 

FOR DESIGNATED EQUIPMENT CROSSINGS OVER THE ENBRIDGE PIPELINE, 4'-0" MIN. COVER WITH MATTING 4.

CROSSINGS SHALL OCCUR AS CLOSE TO 90 DEGREES TO PIPELINE AS POSSIBLE.3.

CONSTRUCTION.

EXACT CROSSING LOCATION SHALL BE SUBMITTED TO AND REVIEWED BY ENBRIDGE PRIOR TO 2.

AND STANDARDS. COST OF THIS WORK SHALL BE INCLUDED IN THE COST OF THE CONTRACT.

THE ENBRIDGE 34" PIPELINE SHALL BE PROTECTED IN PLACE ACCORDING TO ENBRIDGE SPECIFICATIONS 1.

SILT FENCE

SELECT MATERIAL

SELECT FILL

SEEDING

PRE-BALLAST

OVEREXCAVATION

GEOTECHNICAL FILL

GEOTECH FABRIC

GEOFABRIC

EXCAVATION

EMBANKMENT

DITCH CHECK

PERIMETER EROSION BARRIER

STONE RIPRAP, CLASS A1, 6"

STONE RIPRAP, CLASS A1, 6"

SEEDING, CLASS 2A

BALLAST

REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL

AGGREGATE SUBGRADE IMPROVEMENT

FILTER FABRIC

FILTER FABRIC

EARTH EXCAVATION

FURNISHED EXCAVATION

TEMPORARY DITCH CHECK

END OF THE GIVEN PERIOD OF TIME.

OF SERVICE, WITH THE STIPULATION THAT THE TRACK SHALL BE BACK IN SERVICE AT THE

A GIVEN PERIOD OF TIME BETWEEN OPERATING TRAINS WHERE A TRACK MAY BE TAKEN OUTD. WINDOW:

FLAGMAN.

ABOVE THE TOP OF RAIL.  WORK MAY BE PERFORMED UNDER THE PROTECTION OF A RAILROAD

FROM THE NEAREST RAIL OR WHEN AN OVERHEAD OBSTRUCTION IS PLACED WITHIN 23'-0"

TRACK IS FOULED WHEN AN OBSTRUCTION INCLUDING A WORKING CREW, IS WITHIN 4 FEETC. FOULED TRACK:

WITHIN AN APPROVED "WINDOW", AS DEFINED BELOW.

TRACK ON WHICH TRAINS ARE OPERATING AND INTERRUPTION OF SERVICE MAY OCCUR ONLYB. ACTIVE TRACK:

TRACK WHICH IS OUT OF SERVICE FOR A GIVEN PERIOD OF TIME.A. TRACK OUTAGE:

DEFINITIONS:21.

RIGHT-OF-WAY.

SHALL LOCATE ALL SIGNAL AND COMMUNICATION CONDUITS, CABLES, WIRES, OR OTHER TRACK, TRACK BED, AND 

INSTANCE MAY WORK PROCEED IN ANY AREA WITHOUT ADVANCE APPROVAL OF RAILROAD'S SIGNAL ENGINEER. RAILROAD 

BE PHASED TO MAINTAIN THE CONTINUED OPERATION OF EXISTING SIGNAL SYSTEM DURING CONSTRUCTION. IN NO 

ALL WORK SHALL BE COORDINATED WITH RAILROAD'S SIGNAL ENGINEER & SIGNAL FORCES THRU THE ENGINEER. WORK WILL 20.

WITHOUT PRIOR APPROVAL OF THE ENGINEER.

THE CONTRACTOR SHALL NOT PLACE MATERIAL AND/OR EQUIPMENT WITHIN 25 FEET OF AN ACTIVE TRACK AT ANY TIME 19.

ENGINEER OR HIS REPRESENTATIVE.

APPROVAL. WORK AFFECTING THE MOVEMENT OF TRAINS WILL BE UNDER THE AUTHORITY AND OVERALL CONTROL OF THE 

BE COORDINATED WITH THE ENGINEER BEFOREHAND. NO SUCH WORK SHALL BE COMMENCED WITHOUT THE ENGINEER'S 

RAIL TRAFFIC DISRUPTIONS SHALL BE KEPT TO A MINIMUM. DISRUPTIONS IN RAIL TRAFFIC THAT MAY BE REQUIRED SHALL 18.

SPECIFICATIONS FOR FURTHER INFORMATION REGARDING SUBMITTAL REQUIREMENTS.

OF THE CONTRACTOR'S PROJECT SCHEDULE AND OPERATIONS PLAN. THE CONTRACTOR SHALL REFER TO THE 

ASCERTAIN THE LIMITS OF WORK ACTIVITIES. THE CONTRACTOR SHALL SUBMIT AND RECEIVE THE ENGINEER'S APPROVAL 

PRIOR TO COMMENCING WORK, ALL EXISTING SITE CONDITIONS SHALL BE FIELD VERIFIED WITH THE ENGINEER TO 17.

CONSTRUCTION ACTIVITIES THROUGH THE ENGINEER SO AS TO MINIMIZE INTERFERENCE WITH OTHERS.

ETC.) MAY OCCUR DURING THE CONSTRUCTION PERIOD OF THIS CONTRACT. THE CONTRACTOR SHALL COORDINATE 

ON-SITE CONSTRUCTION BY OTHERS, INCLUDING ROUTINE MAINTENANCE WORK, (RAILROAD FORCES, FIBER OPTIC, UTILITIES, 16.

FINAL PLACEMENT OF EXCAVATED EXCESS MATERIAL TO BE DETERMINED BY THE ENGINEER.15.

EXPENSE UNLESS OTHERWISE STATED BY THE ENGINEER.

REPAIRS TO FACILITIES INTENDED TO REMAIN IN PLACE SHALL BE MADE BY THE CONTRACTOR AT THE CONTRACTOR'S 14.

REPORTED TO THE ENGINEER.

EQUIPMENT, AND/OR OTHER ITEMS THAT MIGHT IMPAIR CONSTRUCTION ACTIVITIES.  INCONSISTENCIES FOUND SHALL BE 

THE CONTRACTOR SHALL FIELD VERIFY ALL DIMENSIONS FOR CONFLICTS WITH EXISTING UTILITIES, SIGNAL CABLES / 13.

THE CONTRACTOR SHALL PROTECT ALL RAILROAD SIGNAL FACILITIES IN PLACE.12.

EXCAVATION AND COMPLY WITH ITS DIRECTIVE.

THE CONTRACTOR SHALL BECOME FAMILIAR WITH LEGISLATION OUTLINING PROCEDURES FOR LOCATING UTILITIES BY HAND 11.

LIMITS OF GRADING AS SHOWN ON THE PLANS ARE APPROXIMATE.10.

CONSTRUCTION.  ANY MODIFICATIONS TO THIS PHASING PLAN SHALL BE SUBMITTED TO THE ENGINEER FOR APPROVAL.

CONTRACTOR SHALL SUBMIT A CONSTRUCTION PHASING PLAN TO THE ENGINEER FOR APPROVAL PRIOR TO 9.

POSITIVE DRAINAGE MUST BE MAINTAINED AT ALL TIMES DURING CONSTRUCTION TO PREVENT PONDING OF WATER.8.

PLACEMENT OF SUBBALLAST TO GRADES INDICATED ON THE PLANS.

ALL GRADING WORK BELOW THE TOP OF SUBBALLAST. GRADING WORK CONSISTS OF SUBGRADE PREPARATION AND 

BY BNSF, AND WILL INCLUDE ALL WORK ABOVE THE TOP OF THE SUBBALLAST. THE CONTRACTOR IS RESPONSIBLE FOR 

BNSF WILL CONSTRUCT ALL BNSF TRACKWORK AND SIGNAL WORK. ALL BNSF TRACK CONSTRUCTION WILL BE PERFORMED 7.

PRE-BALLAST.

OF SUBBALLAST TO GRADES INDICATED ON THE PLANS. CONTRACT IS RESPONSIBLE FOR THE PLACEMENT OF 8" OF 

GRADING WORK BELOW THE TOP OF PRE-BALLAST. GRADING WORK CONSISTS OF SUBGRADE PREPARATION & PLACEMENT 

WCL, AND WILL INCLUDE ALL WORK ABOVE THE TOP OF THE PRE-BALLAST. THE CONTRACTOR IS RESPONSIBLE FOR ALL 

WCL WILL CONSTRUCT ALL WCL TRACKWORK AND SIGNAL WORK.  ALL WCL TRACK CONSTRUCTION WILL BE PERFORMED BY 6.

PROJECT ARE CONSTRUCTED AT THE CORRECT VERTICAL AND HORIZONTAL LOCATIONS.

CONTRACTOR'S RESPONSIBILITY TO UTILIZE THESE CONTROL POINTS TO ENSURE THAT ALL FACILITIES INCLUDED IN THIS 

HORIZONTAL AND VERTICAL CONTROL POINTS ARE IDENTIFIED IN THE CONTRACT DOCUMENTS.  IT SHALL BE THE 5.

INSURANCE REQUIREMENTS.

UNLESS OTHERWISE NOTED. THE CONTRACTOR SHALL COMPLY WITH ALL RAILROAD OCCUPANCY REQUIREMENTS INCLUDING 

INCLUDING RAILROAD RIGHT-OF-ENTRY PERMITS NEEDED FOR THE WORK SHALL BE OBTAINED BY THE CONTRACTOR 

COMPANIES, AGENCIES, AND OTHER CONTRACTORS WHO MAY BE AFFECTED BY THIS WORK.  ALL REQUIRED PERMITS 

ALL CONSTRUCTION ACTIVITIES SHALL BE SCHEDULED AND COORDINATED THROUGH THE ENGINEER, INCLUDING THE VARIOUS 4.

SPECIFICATIONS FOR THIS CONTRACT.

CONTRACTOR SHALL COMPLY WITH ALL LOCAL, STATE, AND FEDERAL SAFETY CODES AND REGULATIONS AND THE 3.

FROM BOTH WCL AND BNSF, OR A PARTY DESIGNATED TO REPRESENT BOTH WCL AND BNSF.

WORK THAT REQUIRES COORDINATION OR APPROVAL OF THE "RAILROAD" SHALL REQUIRE COORDINATION OR APPROVAL 2.

SIGNALS AND BNSF SIGNALS.

"RAILROAD" MAY BE USED IN PLACE OF "WCL" AND "BNSF". FOR EXAMPLE, "RAILROAD SIGNALS" SHALL APPLY TO WCL 1.
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g-006 - Key Plan

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

BSM TEG

1/25/2025

LEGEND:

EXISTING TRACK

G-004

338

DPW DPW

0 300 600

2715+00 2720+00
2725+00 2730+00

2735+00

2710+00 2715+00 2720+00 2725+00

2730+00

2735+002730+00

2735+00

2740+00

2740+00

2740+00

2
7
4
5
+
0
0

2710+00

2
7
5
0

+
0
0

TEMPORARY TRACK

PERMANENT TRACK

WETLANDS

IMPACTED WETLANDS

KEYPLAN

RIGHT OF WAY

EASEMENT

50' WETLAND BUFFER

WETLAND BUFFER

50' IMPACTED

WCL MAINLINE

WCL SIDING
WCL MAINLINE

WCL SIDING

BNSF LEAD

BNSF MAINLINE 1

BNSF MAINLINE 2

BNSF MAINLINE 3

NORTH AURORA ROAD

MP 50.88

TO WAUKEGAN

MP 22.19

TO JOLIET
E

O
L
A
 

Y
A
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D
T
O
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N
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F

S
E

C
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N
 

1
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C
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N
 

2

T
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C
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N
 

3

T
Y
P
IC

A
L
 

TEMPORARY EASEMENT

EOLA TRACK 1

EOLA TRACK 2

WCL ROW
WCL ROW WCL ROW

WCL ROW

(WCL TRACKS OVER BNSF TRACKS)

EX. BRIDGE

WCL ROW

BNSF ROW

PERFORMED BY BNSF.

TRACKWORK ON BNSF ROW SHALL BE 

BE PERFORMED BY WCL AND ALL 

ALL TRACKWORK WITHIN WCL ROW SHALL 

MARKED BY A WHITE TIE IN THE FIELD;

BNSF MAINTAINS TRACK DOWNSTATION;

WCL MAINTAINS TRACK UPSTATION;

EX BNSF LEAD C/L CROSSES ROW LINE;

STA 2739+49 (EX BNSF LEAD);

MAINTENANCE LIMITS;

AREA 1 AREA 2 AREA 3

A
R

E
A
 4
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g-007 - Track Schedule

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

BSM TEG

TRACK SCHEDULE

1/25/2025

339

G-007
DPW DPW

TEMPORARY TRACK WORK FINAL TRACK WORK
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g-008 - SOQ

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

BSM TEG

1/25/2025

340

G-008
DPW DPW

SCHEDULE OF QUANTITIES

excel file: 104.03 - Quantities > NAR Pre-Final Track Schedule of Quantities.xlsx
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g-301 - Temp Alignment Typical Sections

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

BSM TEG

G-301

341

1/25/2025

TEMPORARY ALIGNMENT
TYPICAL SECTIONS

DPW DPW

15'-0"9'-8"30'-0"12'-0" 8'-1"

E
X
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M
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C
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G
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X
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D
IN

G

36'-7"

76'-3" 81'-9"

158'-0"
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58'-8"

E
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W
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L
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. 
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W
E

T
L

A
N

D

W
E

T
L

A
N

D

31'-3"

30'-0"

2'-5"

46'-5"

111'-2"

12'-0"VARIES

58'-0"

15'-2"9'-6" 15'-0"

71'-9"

10'-1"

41'-7"

31'-6" 6'-0"

E
X
 

B
U
IL

D
IN

G

6'-11"

VARIES

30'-0"

17'-1"

58'-1"

204'-6"

163'-6"

5'-6"

10'-0"

146'-4"

25'-6"

8'-6"

97'-11"

12'-3" 39'-5"

VARIES

41'-0"

12'-0"

12'-11" 10'-0"

W
E

T
L

A
N

D

37'-9"

3

2

1

24'-7"

E
X
. 

W
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L
IN

E

E
X
. 

W
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L
 

S
ID
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G
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E
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2:1
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2:1

E
A
S

E
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T
E
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E
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T
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M
P

O
R

A
R

Y

29'-8"

4'-0"

3:1

118'-2"

8'-0"

EX ACCESS ROAD

8'-0"

22'-0" 5'-5"

STA. 2726+00 (TEMP WCL MAINLINE)

22'-1"

STA. 2728+00 (TEMP WCL MAINLINE)

STA. 2737+00 (TEMP WCL MAINLINE)

T
E

M
P
 

W
C

L
 

M
A
IN

L
IN

E

T
E

M
P
 

W
C

L
 

S
ID
IN

G

W
C

L
 

R
O

W

TYPICAL SECTION - WCL MAINLINE, WCL SIDING, & BNSF LEAD SHIFTS - LOOKING SOUTH - N.T.S

W
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L
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TYPICAL SECTION - WCL MAINLINE & WCL SIDING SHIFTS - LOOKING SOUTH - N.T.S

T
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S
ID
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G

W
C
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W

HIGH POINT LOCATION VARIES

T/ SUBBALLAST
HIGH POINT

SUBGRADE

EX GROUND

BALLAST

2%2%

EX RETAINING WALL

BALLAST

T/ SUBBALLAST

SUBGRADE

EX GROUND

HIGH POINT

2%2%

EX. 15" STORM SEWER

T/ SUBBALLAST

SUBGRADE

EX GROUND

BALLAST

HIGH POINT

2%

2%

136# RE RAIL

8.5'x7"x9" TIMBER TIE

12" BALLAST SHOULDER

2%

12" MINIMUM BALLAST 

12" SUBBALLAST 

2:1
2:1

NEW TRACK CONSTRUCTION

C/L

6' MIN

8' MIN

EXCAVATION BENCHING

IS PLACED ON AN EXISTING SLOPE

TO BE USED ANYWHERE FILL MATERIAL

12" MAX

3' MIN, 6' MAX

TYPICAL SECTION - WCL MAINLINE AND SIDING SHIFTS - LOOKING SOUTH - N.T.S

1'-6"

TOP OF 8" PRE-BALLAST

PRE-BALLAST NOT SHOWN ON TYPICAL SECTIONS OR CROSS SECTIONS.

NOTE:



Southern Region

LEITHTON SUB

CHICAGO DIVISION

P
R
IN

T
E

D
:
1/

2
5
/
2
0
2
5

g
-
3
0
2
 
-
 
F
in

a
l 
A
li
g
n

m
e

n
t
 

T
y

p
ic

a
l 
S
e
c
t
io

n
s

OF

CADD FILE NAME:

SHEET TITLE:

DESIGN DRAWN CHECKED APPRVD.

DATE:

DRAWING No.

SHEET:

 

5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

g-302 - Final Alignment Typical Sections

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

BSM TEG

1/25/2025

DPW DPW

FINAL ALIGNMENT
TYPICAL SECTIONS

G-302

342
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36'-11"

118'-2"

111'-2"

51'-1"

58'-0"

25'-0"
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ACCESS ROAD
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204'-6"

163'-6"
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NEW CONSTRUCTION

EX. 15" STORM SEWER

EX GROUND

2:1

12'-6"12'-6"
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2:12:1
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4'-0"

3:1

12'-0"VARIESVARIES

VARIES

3
TYPICAL SECTION - WCL MAINLINE AND SIDING SHIFTS WITH RETAINING WALL - LOOKING SOUTH - N.T.S

2

1

10'-0"

2:1

15'-4" 14'-8"

W
C

L
 

R
O

W

STA. 2737+00 (FINAL WCL MAINLINE)

TYPICAL SECTION - WCL MAINLINE, WCL SIDING, & BNSF LEAD SHIFTS - LOOKING SOUTH - N.T.S

W
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W

W
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W

W
C

L
 

R
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W

TYPICAL SECTION - WCL MAINLINE & WCL SIDING SHIFTS - LOOKING SOUTH - N.T.S

STA. 2728+00 (FINAL WCL MAINLINE)

W
C

L
 

R
O

W

W
C

L
 

R
O

W

STA. 2726+00 (FINAL WCL MAINLINE)

VARIES

THESE SECTIONS.

DETAILS ON G-301 ALSO APPLY TO 2.

SHALL BE PERFORMED BY WCL FORCES.

ALL TRACKWORK AND SIGNAL WORK 1.

NOTE:
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contractor access plan

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

TEG TEG

343

DJI TEG

1/25/2025

G-303

CONTRACTOR ACCESS PLAN
SUGGESTED

NORTH AURORA ROAD

N
 
E

O
L

A
 

R
O

A
D

O
L

D
 
E

O
L

A
 

R
O

A
D

BNSF EOLA YARD

BNSF MAINS

BNSF LEAD

W
C
L
 

M
A
I

N
S

INDIAN TRAIL ROAD

PROJECT AREA

ADJACENT TO BNSF TRACKS, 2,600 LF

2' APART, FOR LENGTH OF HAUL ROAD 

PROVIDE CONCRETE BARRIERS, SPACED 

CROSS OVER BNSF LEAD GRADE CROSSING

ACCESS OFF EOLA ROAD
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st-101

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

426

20

20

20

20

BSM TEG

ST-001
1/25/2025

344

20

20

20

20

20

20

20

DPW DPW

OVERVIEW
STAGING SCHEMATIC
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PHASE 4

PHASE 5A

FINAL ALIGNMENT

2.

1.

PHASE 6

TEMP BNSF LEAD

PR BNSF LEAD

PR BNSF LEAD

PR BNSF LEAD

TEMP BNSF LEAD

NEW CONSTRUCTION

REMOVALS

EXISTING TRACK

LEGEND

NORTH AURORA ROAD

ABBREVIATIONS

EXISTING

TEMPORARY

PROPOSED

NORTH AURORA ROAD

EX

PR

TEMP

NARSHIFT FROM

SHIFT TO

NOTES:

SHOWN.

RETAINING WALLS, UTILITIES, AND EARTHWORK NOT

BRIDGE WORK ONLY. WORK FOR ROAD, SIGNALS, 

FOR CLARITY, SCHEMATICS SHOW TRACK AND 1.

EXISTING ALIGNMENT
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PHASE 1

PHASE 2

PHASE 3

PHASE 1 COMPLETE
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PHASE 3 COMPLETED

2.

1.

TEMP BNSF LEAD

TEMP BNSF LEAD

N
A

R

EX BNSF LEAD

EX BNSF LEAD

EX BNSF LEAD

EX BNSF LEAD

EX BNSF LEAD

4.

3.

2.

1.

4.

3.

2.
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PHASE 5B

PR BNSF LEAD

WCL SIDING TRACK

CONSTRUCT PR

WCL SIDING BRIDGE

CONSTRUCT PR TEMP WCL MAIN

SIDING

TEMP WCL 

PR WCL SIDING

EX WCL MAIN

EX WCL SIDING

TEMP WCL MAINTEMP WCL MAIN

SIDING

TEMP WCL 

PR WCL SIDING

EX WCL MAIN

EX WCL SIDING

BRIDGE

REMOVE EX WCL MAIN

TEMP WCL MAIN

SHIFT EX WCL MAIN TO 

MAIN TRACK

CONSTRUCT TEMP WCL 

MAIN BRIDGE

CONSTRUCT TEMP WCL

TEMP WCL MAINTEMP WCL MAIN

SIDING

TEMP WCL 

PR WCL SIDINGEX WCL SIDING

BRIDGE

REMOVE TEMP WCL MAIN 

TRACK 

REMOVE TEMP WCL MAIN 

PR WCL MAIN ALIGNMENT

SHIFT TEMP WCL MAIN TO 

TRACK

CONSTRUCT PR WCL MAIN TEMP WCL MAINTEMP WCL MAIN

WCL SIDING TRACK

CONSTRUCT TEMP

WCL SIDING BRIDGE

CONSTRUCT TEMP 

PR WCL MAIN

PR WCL SIDING

SIDING

TEMP WCL 

EX WCL SIDING

TEMP WCL MAIN

PR WCL MAIN

PR WCL SIDING

SIDING

TEMP WCL 

EX WCL SIDING

TEMP WCL MAIN

SIDING

TEMP WCL 

AND REMNANTS OF BNSF LEAD

REMOVE EX WCL SIDING BRIDGE 5.

BNSF LEAD ALIGNMENT

SHIFT EX BNSF LEAD TO TEMP 4.

CONSTRUCT TEMP BNSF LEAD3.

RELOCATE #20 TURNOUT2.

WCL SIDING ALIGNMENT

SHIFT EX WCL SIDING TO TEMP 1.

REMOVE TEMP BNSF LEAD4.

BNSF LEAD

SHIFT TEMP BNSF LEAD TO PR 3.

REPLACE TRACK IN TEMP SIDING

RELOCATE #20 TURNOUT AND 2.

CONSTRUCT PR BNSF LEAD TRACK1.

WCL SIDING 

SHIFT TEMP WCL SIDING TO PR 2.

CONSTRUCT PR WCL SIDING TRACK1.
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DATEISSUE FOR:No.
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2.

EX TRACK TO BE SHIFTED

EX TRACK TO BE RAISED

EX TRACK

EX TURNOUT

cd-101

EX TRACK TO BE REMOVED

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

CLEARING AND GRUBBING LIMITS

TEMPORARY EASEMENT

EX TURNOUT TO BE RELOCATED

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

PERMANENT EASEMENT

BY BNSF FORCES.

FORCES. ALL BNSF TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED 

ALL WCL TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED BY WCL 5.

TRACK TO BE SHIFTED INDICATES VERTICAL AND HORIZONTAL TRACKWORK.4.

TRACK TO BE RAISED INDICATES VERTICAL TRACKWORK ONLY.3.

LIMITS OF REMOVAL.

UTILITIES TO BE ABANDONED SHALL BE FILLED WITH GROUT AND CAPPED AT 2.

SEE CT SHEETS FOR PROPOSED TRACK WORK.1.

NOTES:

ROW

SILT FENCE

SUPER SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

66 FOR SUPER SILT FENCE DETAIL.SEE SHEET9.

STAGING PLAN.

NOT ALL WORK TO BE PERFORMED SIMULTANEOUSLY. SEE ST-001 FOR 8.

STATIONS UNLESS NOTED OTHERWISE.

STATIONS FOR WORK OTHER THAN TRACKWORK ARE WCL MAINLINE 

ALL STATIONS FOR TRACKWORK ARE FOR THAT RESPECTIVE TRACK. ALL 7.

RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

6. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH 
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MP 50.88

TO WAUKEGAN

EX. PARKING LOT
EXISTING BUILDING

MP 22.19

TO JOLIET

EX EOLA TRACK 1

EX EOLA TRACK 2

TRANSMISSION TOWER (TYP)

7
6
'

1
5
.2
'

OH ELECTRIC (TYP)

WCL ROW

EX WCL SIDING

EX WCL MAINLINE

WCL ROW

STA. 2714+63.40

BEGIN WCL MAINLINE SHIFT

EXISTING BUILDING

STA 2712+00

BEGIN WCL SIDING RAISE

STA 2712+90

BEGIN WCL MAINLINE RAISE

EX SUBBALLAST LIMITS (TYP)

STA. 2718+01.74

BEGIN WCL MAINLINE REMOVAL

END WCL MAINLINE SHIFT

EX 15" STORM SEWER

IMPACTED WETLAND, 0.11 AC

GRUBBING, 1.9 AC

CLEARING AND 

STA. 2716+40.31

EX. 48" CULVERT

BR 157

STA. 2717+57.16

BEGIN WCL SIDING SHIFT

SUPER SILT FENCE, 706 LF

SILT FENCE, 723 LF

NORTH LIMIT OF TEMPORARY EASEMENT

STA 2710+66

1
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EX TRACK TO BE SHIFTED

EX TRACK TO BE RAISED

EX TRACK

EX TURNOUT

cd-102

EX TRACK TO BE REMOVED

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

CLEARING AND GRUBBING LIMITS

TEMPORARY EASEMENT

EX TURNOUT TO BE RELOCATED

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

PERMANENT EASEMENT

BY BNSF FORCES.

FORCES. ALL BNSF TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED 

ALL WCL TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED BY WCL 5.

TRACK TO BE SHIFTED INDICATES VERTICAL AND HORIZONTAL TRACKWORK.4.

TRACK TO BE RAISED INDICATES VERTICAL TRACKWORK ONLY.3.

LIMITS OF REMOVAL.

UTILITIES TO BE ABANDONED SHALL BE FILLED WITH GROUT AND CAPPED AT 2.

SEE CT SHEETS FOR PROPOSED TRACK WORK.1.

NOTES:

ROW

SILT FENCE

SUPER SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

66 FOR SUPER SILT FENCE DETAIL.SEE SHEET9.

STAGING PLAN.

NOT ALL WORK TO BE PERFORMED SIMULTANEOUSLY. SEE ST-001 FOR 8.

STATIONS UNLESS NOTED OTHERWISE.

STATIONS FOR WORK OTHER THAN TRACKWORK ARE WCL MAINLINE 

ALL STATIONS FOR TRACKWORK ARE FOR THAT RESPECTIVE TRACK. ALL 7.

RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

6. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH 
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EX 15" STORM SEWER

40'

60'

TEMPORARY EASEMENT

MP 50.88

TO WAUKEGAN

MP 22.19

TO JOLIET

EX BNSF LEAD
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WCL ROW

WCL ROW

EX WCL SIDING

EX WCL MAINLINE

EX WCL SIDING

EX WCL MAINLINE

BNSF ROW

STA. 2720+93.28

BEGIN WCL SIDING REMOVAL

END WCL SIDING SHIFT

STA. 2723+08.17

(BY WCL FORCES)

RELOCATE SIGNAL CONTROL BOX

OH ELECTRIC (TYP)

BASIN (TYP)

EX CATCH 
CLEARING AND GRUBBING

EX SUBBALLAST LIMITS (TYP)

STA. 2726+60.62

(BY WCL FORCES)

RELOCATE SIGNAL HOUSE

STA. 2726+12.51

(BY WCL FORCES)

RELOCATE SIGNAL EQUIPMENT

124'

RELOCATE EX. SIGN (TYP)(PROTECT IN PLACE)

STA. 2730+42.39

EX BUNGALOW

EX RETAINING WALL

TRANSMISSION TOWER
EX BUILDING

STA. 2727+80.85

RELOCATE SIGNAL (BY WCL FORCES)

EX RETAINING WALL

STA. 2728+04.77

PROPANE TANK (PROTECT IN PLACE)

STA. 2728+33.93 (EX WCL SIDING)

RELOCATE PS. NO. 20 T.O. (BY WCL FORCES)

STA. 2728+31.17 (EX WCL SIDING)

RELOCATE HOT AIR BLOWER (BY WCL FORCES)

STA. 2731+85.80

(BY WCL FORCES)

RELOCATE CANTILEVER SIGNAL

EX SUBBALLAST LIMITS (TYP)

SILT FENCE

SILT FENCE, 1558 LF

CLEARING AND GRUBBING, 2.6 AC

EX. STREET LIGHT

STA. 2726+67.40 - STA. 2727+11.38

EX BRIDGE BR 158 (TO BE REMOVED)

(TO BE RELOCATED BY OTHERS)

8" NATURAL GAS LINE IN STEEL CASING

SEE ROADWAY PLANS FOR DETAILS

REMOVE STORM SEWER (TYP)

LINE TO BE RELOCATED (BY OTHERS)

POWER POLE & OVERHEAD DISTRIBUTION

WCL ROW

OH ELECTRIC (TYP)
ENBRIDGE GAS MAIN, 34"

2
5
'

4
1
.9
'

WCL ROW

BNSF ROW

STA. 2730+59.18

TRACK REMOVAL

BEGIN TEMP BNSF

STA. 2730+58.97

BEGIN WCL SIDING REMOVAL
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DATEISSUE FOR:No.

3.

2.

EX TRACK TO BE SHIFTED

EX TRACK TO BE RAISED

EX TRACK

EX TURNOUT

cd-103

EX TRACK TO BE REMOVED

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

CLEARING AND GRUBBING LIMITS

TEMPORARY EASEMENT

EX TURNOUT TO BE RELOCATED

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

PERMANENT EASEMENT

BY BNSF FORCES.

FORCES. ALL BNSF TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED 

ALL WCL TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED BY WCL 5.

TRACK TO BE SHIFTED INDICATES VERTICAL AND HORIZONTAL TRACKWORK.4.

TRACK TO BE RAISED INDICATES VERTICAL TRACKWORK ONLY.3.

LIMITS OF REMOVAL.

UTILITIES TO BE ABANDONED SHALL BE FILLED WITH GROUT AND CAPPED AT 2.

SEE CT SHEETS FOR PROPOSED TRACK WORK.1.

NOTES:

ROW

SILT FENCE

SUPER SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

66 FOR SUPER SILT FENCE DETAIL.SEE SHEET9.

STAGING PLAN.

NOT ALL WORK TO BE PERFORMED SIMULTANEOUSLY. SEE ST-001 FOR 8.

STATIONS UNLESS NOTED OTHERWISE.

STATIONS FOR WORK OTHER THAN TRACKWORK ARE WCL MAINLINE 

ALL STATIONS FOR TRACKWORK ARE FOR THAT RESPECTIVE TRACK. ALL 7.

RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

6. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH 
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WCL ROW

WCL ROW

EX WCL SIDING

EX WCL MAINLINE EX WCL MAINLINE

EX WCL SIDING

WCL ROW

0.16 AC

GRUBBING

CLEARING AND 

STA. 2736+66.31

BEGIN BNSF LEAD TRACK SHIFT

END BNSF LEAD TRACK REMOVAL

EX SUBBALLAST LIMITS (TYP)

TOWER (TYP)

TRANSMISSION

CLEARING AND GRUBBING

STA. 2738+44.19

BEGIN WCL MAINLINE TRACK SHIFT

END WCL MAINLINE TRACK REMOVAL
STA. 2740+81.83

EX. 24" CULVERT

(PROTECT IN PLACE)

EX MANHOLE

STA. 2741+86.34

END WCL MAINLINE TRACK SHIFT

EX. TIMBER TIE RETAINING WALL

STA. 2744+07.30

SIGNAL EQUIPMENT

STA. 2740+49.40

END BNSF LEAD TRACK SHIFT

SILT FENCE

BNSF TRACKS

WCL TRACKS OVER

EXISTING BRIDGES

STA. 2743+02.48

BEGIN WCL SIDING TRACK RAISE

END WCL SIDING TRACK SHIFT

STA 2743+52

END WCL SIDING TRACK RAISE

WCL ROW

BNSF ROW

B
N
S
F
 

R
O

W

SEE G-004

EX MAINTENANCE LIMITS
OH ELECTRIC (TYP)

ENBRIDGE GAS MAIN, 34"

PROTECT ENBRIDGE PIPELINE

SILT FENCE, 98 LF

STA. 2735+72.96

BEGIN WCL SIDING SHIFT

END WCL SIDING REMOVAL
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4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

EX TRACK TO BE SHIFTED

EX TRACK TO BE RAISED

EX TRACK

EX TURNOUT

cd-104

EX TRACK TO BE REMOVED

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

CLEARING AND GRUBBING LIMITS

TEMPORARY EASEMENT

EX TURNOUT TO BE RELOCATED

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

PERMANENT EASEMENT

BY BNSF FORCES.

FORCES. ALL BNSF TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED 

ALL WCL TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED BY WCL 5.

TRACK TO BE SHIFTED INDICATES VERTICAL AND HORIZONTAL TRACKWORK.4.

TRACK TO BE RAISED INDICATES VERTICAL TRACKWORK ONLY.3.

LIMITS OF REMOVAL.

UTILITIES TO BE ABANDONED SHALL BE FILLED WITH GROUT AND CAPPED AT 2.

SEE CT SHEETS FOR PROPOSED TRACK WORK.1.

NOTES:

ROW

SILT FENCE

SUPER SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

66 FOR SUPER SILT FENCE DETAIL.SEE SHEET9.

STAGING PLAN.

NOT ALL WORK TO BE PERFORMED SIMULTANEOUSLY. SEE ST-001 FOR 8.

STATIONS UNLESS NOTED OTHERWISE.

STATIONS FOR WORK OTHER THAN TRACKWORK ARE WCL MAINLINE 

ALL STATIONS FOR TRACKWORK ARE FOR THAT RESPECTIVE TRACK. ALL 7.

RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

6. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH 

710

715

71
5

715
715

715
715 715

715
715 715

715

715715
715715 715

715

715
715715

715
715

715

715

715

71
5

71
5

7
1
5 715

715

715

715

7
1
5

7
1
5

715
715

715

715715

7
1
5

715 715

715

715

715

715

71
5

715

715

715

715
715

715

715
715

715

715

71
5

715

715 715

715

720

720

720

72
0

7
2
0

720
720

E

E

27
45

+00

2750+00

426

DPW DPW BSM TEG

CD-004
1/25/2025

348

0 100 200

AREA 4
EX. CONDITIONS & DEMO
TEMPORARY ALIGNMENT

C
D
-
0
0
3

M
A
T
C

H
L
IN

E
 
-
 
S
E
E
 
S

H
E
E
T

NO WORK ON SHEET

BNSF ROW

B
N
S
F
 

R
O

W

EX POND

OVERHEAD DISTRIBUTION LINE

1
3
1
'

EX POND

BNSF MAINLINE 1

BNSF MAINLINE 2

BNSF MAINLINE 3

EOLA YARD

TO BNSF

MP 50.88

TO WAUKEGAN

1
0
2
'

1
2
'

1
3
'

4
4
.2
'

2
2
'

BNSF 
ROW

EDGE OF SUBBALLAST (TYP)

(PROTECT IN PLACE)

POWER POLE

BNSF ROW

B
N
S
F
 

R
O

W

KINDER MORGAN PIPELINE



Southern Region

LEITHTON SUB

CHICAGO DIVISION

P
R
IN

T
E

D
:
1/

2
5
/
2
0
2
5

c
e
-
10

1

OF

CADD FILE NAME:

SHEET TITLE:

DESIGN DRAWN CHECKED APPRVD.

DATE:

DRAWING No.

SHEET:
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4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

ce-101

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

SILT FENCE

CHECK DAM

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

EX TRACK

EX TURNOUT

IMPACTED WETLAND BUFFER

50' WETLAND BUFFER LIMITS

IMPACTED WETLANDS

DUAL SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

CONTROL BLANKET

SEEDING & EROSION 

IDOT CLASS 4A SEEDING

WETLAND LIMITSWETLAND LIMITS

STORM DRAIN INLET PROTECTION

THE LATEST VERSION OF THE ILLINOIS URBAN MANUAL.

4. ALL SOIL EROSION AND SEDIMENT CONTROL PRACTICES ARE REFERENCED FROM 

PROJECT.

ON SITE IN CHARGE OF SOIL EROSION AND SEDIMENT CONSTRUCTION OF THE

WEEKLY AND AFTER 0.5 INCHES OF RAIN OR MORE BY THE INDIVIDUAL 

THE SOIL EROSION AND SEDIMENT CONTROL PRACTICES WILL BE INSPECTED3.

TO ANY EARTH MOVING ACTIVITIES.

2. THE NOTICE OF INTENT (NOI) AND NPDES PERMIT SHALL BE OBTAINED PRIOR

PRE-CONSTRUCTION CONDITIONS OR BETTER. 

ALL GRASS AREAS DISTURBED DURING CONSTRUCTION SHALL BE RESTORED TO 1.

NOTES:

WORK.

WITH RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF 

8. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES 

FOR EROSION CONTROL DETAILS SEE SHEET 65.7.

STABILIZATION. 

BE REMOVED FOLLOWING THE COMPLETION OF WORK AND 

ALL TEMPORARY SOIL AND EROSION CONTROL MEASURES SHALL 6.

BE SEEDED PRIOR TO SEEDING. 

5. 6" OF TOPSOIL SHALL BE PLACED IN ALL AREAS THAT ARE TO 
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

ce-102

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

SILT FENCE

CHECK DAM

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

EX TRACK

EX TURNOUT

IMPACTED WETLAND BUFFER

50' WETLAND BUFFER LIMITS

IMPACTED WETLANDS

DUAL SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

CONTROL BLANKET

SEEDING & EROSION 

IDOT CLASS 4A SEEDING

WETLAND LIMITSWETLAND LIMITS

STORM DRAIN INLET PROTECTION

THE LATEST VERSION OF THE ILLINOIS URBAN MANUAL.

4. ALL SOIL EROSION AND SEDIMENT CONTROL PRACTICES ARE REFERENCED FROM 

PROJECT.

ON SITE IN CHARGE OF SOIL EROSION AND SEDIMENT CONSTRUCTION OF THE

WEEKLY AND AFTER 0.5 INCHES OF RAIN OR MORE BY THE INDIVIDUAL 

THE SOIL EROSION AND SEDIMENT CONTROL PRACTICES WILL BE INSPECTED3.

TO ANY EARTH MOVING ACTIVITIES.

2. THE NOTICE OF INTENT (NOI) AND NPDES PERMIT SHALL BE OBTAINED PRIOR

PRE-CONSTRUCTION CONDITIONS OR BETTER. 

ALL GRASS AREAS DISTURBED DURING CONSTRUCTION SHALL BE RESTORED TO 1.

NOTES:

WORK.

WITH RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF 

8. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES 

FOR EROSION CONTROL DETAILS SEE SHEET 65.7.

STABILIZATION. 

BE REMOVED FOLLOWING THE COMPLETION OF WORK AND 

ALL TEMPORARY SOIL AND EROSION CONTROL MEASURES SHALL 6.

BE SEEDED PRIOR TO SEEDING. 

5. 6" OF TOPSOIL SHALL BE PLACED IN ALL AREAS THAT ARE TO 
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6.

1.

7.

DATEISSUE FOR:No.

3.

2.

ce-103

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

SILT FENCE

CHECK DAM

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

EX TRACK

EX TURNOUT

IMPACTED WETLAND BUFFER

50' WETLAND BUFFER LIMITS

IMPACTED WETLANDS

DUAL SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

CONTROL BLANKET

SEEDING & EROSION 

IDOT CLASS 4A SEEDING

WETLAND LIMITSWETLAND LIMITS

STORM DRAIN INLET PROTECTION

THE LATEST VERSION OF THE ILLINOIS URBAN MANUAL.

4. ALL SOIL EROSION AND SEDIMENT CONTROL PRACTICES ARE REFERENCED FROM 

PROJECT.

ON SITE IN CHARGE OF SOIL EROSION AND SEDIMENT CONSTRUCTION OF THE

WEEKLY AND AFTER 0.5 INCHES OF RAIN OR MORE BY THE INDIVIDUAL 

THE SOIL EROSION AND SEDIMENT CONTROL PRACTICES WILL BE INSPECTED3.

TO ANY EARTH MOVING ACTIVITIES.

2. THE NOTICE OF INTENT (NOI) AND NPDES PERMIT SHALL BE OBTAINED PRIOR

PRE-CONSTRUCTION CONDITIONS OR BETTER. 

ALL GRASS AREAS DISTURBED DURING CONSTRUCTION SHALL BE RESTORED TO 1.

NOTES:

WORK.

WITH RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF 

8. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES 

FOR EROSION CONTROL DETAILS SEE SHEET 65.7.

STABILIZATION. 

BE REMOVED FOLLOWING THE COMPLETION OF WORK AND 

ALL TEMPORARY SOIL AND EROSION CONTROL MEASURES SHALL 6.

BE SEEDED PRIOR TO SEEDING. 

5. 6" OF TOPSOIL SHALL BE PLACED IN ALL AREAS THAT ARE TO 
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7.

DATEISSUE FOR:No.

3.

2.

ce-104

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

SILT FENCE

CHECK DAM

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

EX TRACK

EX TURNOUT

IMPACTED WETLAND BUFFER

50' WETLAND BUFFER LIMITS

IMPACTED WETLANDS

DUAL SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

CONTROL BLANKET

SEEDING & EROSION 

IDOT CLASS 4A SEEDING

WETLAND LIMITSWETLAND LIMITS

STORM DRAIN INLET PROTECTION

THE LATEST VERSION OF THE ILLINOIS URBAN MANUAL.

4. ALL SOIL EROSION AND SEDIMENT CONTROL PRACTICES ARE REFERENCED FROM 

PROJECT.

ON SITE IN CHARGE OF SOIL EROSION AND SEDIMENT CONSTRUCTION OF THE

WEEKLY AND AFTER 0.5 INCHES OF RAIN OR MORE BY THE INDIVIDUAL 

THE SOIL EROSION AND SEDIMENT CONTROL PRACTICES WILL BE INSPECTED3.

TO ANY EARTH MOVING ACTIVITIES.

2. THE NOTICE OF INTENT (NOI) AND NPDES PERMIT SHALL BE OBTAINED PRIOR

PRE-CONSTRUCTION CONDITIONS OR BETTER. 

ALL GRASS AREAS DISTURBED DURING CONSTRUCTION SHALL BE RESTORED TO 1.

NOTES:

WORK.

WITH RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF 

8. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES 

FOR EROSION CONTROL DETAILS SEE SHEET 65.7.

STABILIZATION. 

BE REMOVED FOLLOWING THE COMPLETION OF WORK AND 

ALL TEMPORARY SOIL AND EROSION CONTROL MEASURES SHALL 6.

BE SEEDED PRIOR TO SEEDING. 

5. 6" OF TOPSOIL SHALL BE PLACED IN ALL AREAS THAT ARE TO 

710

715

71
5

715
715

715
715 715

715
715 715

715

715715
715715 715

715

715
715715

715
715

715

715

715

71
5

71
5

7
1
5 715

715

715

715

7
1
5

7
1
5

715
715

715

715715

7
1
5

715 715

715

715

715

715

71
5

715

715

715

715
715

715

715
715

715

715

71
5

715

715 715

715

720

720

720

72
0

7
2
0

720
720

E

E

27
45

+00

2750+00

426

DPW DPW BSM TEG

CE-004
1/25/2025

352

0 100 200

AREA 4
EROSION CONTROL PLANS
TEMPORARY ALIGNMENT

C
E
-
0
0
3

M
A
T
C

H
L
IN

E
 
-
 
S
E
E
 
S

H
E
E
T

NO WORK ON SHEET

(PROTECT IN PLACE)

POWER POLE

2
2
'

OVERHEAD DISTRIBUTION LINE

BNSF ROW

1
3
0
'

EX POND

1
0
2
'

1
2
'

1
3
'

4
4
.2
'

B
N
S
F
 

R
O

W

EX POND

NO WORK ON SHEET

EOLA YARD

TO BNSF

BNSF LEAD

8
2
.4
'

TEMP B
NSF 

LEAD

BNSF MAINLINE 3

BNSF MAINLINE 2

BNSF MAINLINE 1

EDGE OF SUBBALLAST (TYP)

BNSF 
ROW

B
N
S
F
 

R
O

W

BNSF ROW

KINDER MORGAN PIPELINE



Southern Region

LEITHTON SUB

CHICAGO DIVISION

P
R
IN

T
E

D
:
1/

2
5
/
2
0
2
5

c
g
-
10

1

OF

CADD FILE NAME:

SHEET TITLE:

DESIGN DRAWN CHECKED APPRVD.

DATE:

DRAWING No.

SHEET:

 

5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

LIMITS OF GRADING

cg-101

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

DITCH

EXISTING CONTOUR

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

720

EXISTING TRACK

FORMER TRACK

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

NO EQUIPMENT EXCEEDING 14' IN HEIGHT SHALL TRAVERSE WITHIN COMED'S EASEMENT. 6.

TOWER FOUNDATIONS. 

5. NO ACTIVITY OR MODIFICATIONS ARE PERMITTED WITHIN 15' OF THE TRANSMISSION 

REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

4. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH RAILROAD 

DEPTH AND LOCATION OF UTILITIES PRIOR TO CONSTRUCTION ACTIVITIES. 

EXISTING UTILITIES BASED ON BEST AVAILABLE INFORMATION. CONTRACTOR TO VERIFY 3.

EMBANKMENT STABILIZATION IS TO BE INSTALLED ON SLOPES STEEPER THAN 2:1.2.

FINISHED GRADE IN SEEDED AREAS.

CONTOURS SHOWN ARE TO THE TOP OF SUBGRADE IN SUBBALLAST AREAS AND TO 1.
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4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

LIMITS OF GRADING

cg-102

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

DITCH

EXISTING CONTOUR

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

720

EXISTING TRACK

FORMER TRACK

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

NO EQUIPMENT EXCEEDING 14' IN HEIGHT SHALL TRAVERSE WITHIN COMED'S EASEMENT. 6.

TOWER FOUNDATIONS. 

5. NO ACTIVITY OR MODIFICATIONS ARE PERMITTED WITHIN 15' OF THE TRANSMISSION 

REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

4. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH RAILROAD 

DEPTH AND LOCATION OF UTILITIES PRIOR TO CONSTRUCTION ACTIVITIES. 

EXISTING UTILITIES BASED ON BEST AVAILABLE INFORMATION. CONTRACTOR TO VERIFY 3.

EMBANKMENT STABILIZATION IS TO BE INSTALLED ON SLOPES STEEPER THAN 2:1.2.

FINISHED GRADE IN SEEDED AREAS.

CONTOURS SHOWN ARE TO THE TOP OF SUBGRADE IN SUBBALLAST AREAS AND TO 1.
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40'

60'

PR SUBBALLAST LIMITS PR SUBBALLAST LIMITS

GRADING LIMITS

EX MANHOLE

TEMPORARY EASEMENT
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WCL ROW

WCL ROW

LIMITS OF DISTURBANCE

SOLID GRATE

GRATE WITH

REPLACE OPEN

EX CATCH BASIN

EX 15" STORM SEWER
SUBBALLAST, 3,351 SY

LIMITS OF DISTURBANCE

EX 15" STORM SEWER

EX DISTRIBUTION LINE

EX BUNGALOW

EX RETAINING WALL

EX NATURAL GAS TANK

SUBBALLAST, 4,615 SY

BNSF ROW

WCL ROW

WCL SIDING

WCL MAINLINE

BNSF LEAD

OH ELECTRIC (TYP)
ENBRIDGE GAS MAIN, 34"
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5
'

BNSF ROW

WCL ROW

SEE TRACK SHEETS FOR DETAILS

TEMP RETAINING WALL, 233 LF
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4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

LIMITS OF GRADING

cg-103

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

DITCH

EXISTING CONTOUR

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

720

EXISTING TRACK

FORMER TRACK

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

NO EQUIPMENT EXCEEDING 14' IN HEIGHT SHALL TRAVERSE WITHIN COMED'S EASEMENT. 6.

TOWER FOUNDATIONS. 

5. NO ACTIVITY OR MODIFICATIONS ARE PERMITTED WITHIN 15' OF THE TRANSMISSION 

REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

4. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH RAILROAD 

DEPTH AND LOCATION OF UTILITIES PRIOR TO CONSTRUCTION ACTIVITIES. 

EXISTING UTILITIES BASED ON BEST AVAILABLE INFORMATION. CONTRACTOR TO VERIFY 3.

EMBANKMENT STABILIZATION IS TO BE INSTALLED ON SLOPES STEEPER THAN 2:1.2.

FINISHED GRADE IN SEEDED AREAS.

CONTOURS SHOWN ARE TO THE TOP OF SUBGRADE IN SUBBALLAST AREAS AND TO 1.
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AREA 3
GRADING & DRAINAGE PLAN

TEMPORARY ALIGNMENT

MATCHLINE - SEE SHEET CG-004
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WCL ROW
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EX WCL MAINLINE
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BNSF TRACKS

WCL TRACKS OVER
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EX MANHOLE

WCL ROW

BNSF ROW
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WCL SIDING

WCL MAINLINE

BNSF LEAD

SEE G-004

EX MAINTENANCE LIMITS

PROTECT ENBRIDGE PIPELINE

ENBRIDGE GAS MAIN, 34"

OH ELECTRIC (TYP)
SEE NOTE 5 AND 6

TRANSMISSION TOWER
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

LIMITS OF GRADING

cg-104

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

DITCH

EXISTING CONTOUR

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

720

EXISTING TRACK

FORMER TRACK

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

NO EQUIPMENT EXCEEDING 14' IN HEIGHT SHALL TRAVERSE WITHIN COMED'S EASEMENT. 6.

TOWER FOUNDATIONS. 

5. NO ACTIVITY OR MODIFICATIONS ARE PERMITTED WITHIN 15' OF THE TRANSMISSION 

REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

4. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH RAILROAD 

DEPTH AND LOCATION OF UTILITIES PRIOR TO CONSTRUCTION ACTIVITIES. 

EXISTING UTILITIES BASED ON BEST AVAILABLE INFORMATION. CONTRACTOR TO VERIFY 3.

EMBANKMENT STABILIZATION IS TO BE INSTALLED ON SLOPES STEEPER THAN 2:1.2.

FINISHED GRADE IN SEEDED AREAS.

CONTOURS SHOWN ARE TO THE TOP OF SUBGRADE IN SUBBALLAST AREAS AND TO 1.
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TEMPORARY ALIGNMENT
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SEE NOTE 5 AND 6
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

PR TURNOUTPR TRACK

EX TURNOUTEX TRACK

ct-101 - Temp CN Mainline Area 1

EX TRACKEX GROUND

PR TURNOUTS EX TURNOUT

PR TRACK

TURNOUT

REMOVED

RAISED TRACK

SHIFTED TRACK

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

FOR TRACK SCHEDULE.

SEE SHEETS G-007 AND G-008 4.

FOR CROSS SECTIONS.

SEE SHEETS CT-801 TO CT-914 3.

FOR TRACK PROFILES.

SEE SHEETS CT-201 AND CT-202 2.

SEE CD SHEETS FOR TRACK REMOVALS.1.

NOTES:

SHALL BE PERFORMED BY BNSF FORCES.

8. ALL BNSF TRACKWORK AND SIGNAL WORK

SHALL BE PERFORMED BY WCL FORCES.

7. ALL WCL TRACKWORK AND SIGNAL WORK 

HORIZONTAL TRACKWORK.

SHIFT TRACK INDICATES VERTICAL AND 6.

TRACKWORK ONLY.

RAISE TRACK INDICATES VERTICAL 5.

RELOCATED TURNOUT

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

VISUAL FIELD INDICATOR.

SHEET G-004 FOR LIMITS AND 

TRACKWORK ON BNSF ROW. SEE 

WCL SIDING. BNSF TO PERFORM ALL 

LEAD TRACK AND TURNOUT OFF THE 

ON WCL ROW, INCLUDING THE BNSF 

WCL TO PERFORM ALL TRACKWORK 

TRACKWORK LIMITS:

TO ASTM A572, GR. 50.

(SPECIAL). STEEL SHEET PILING SHALL CONFORM

COST OF TEMPORARY SOIL RETENTION SYSTEM

TEMP RETAINING WALL IS INCLUDED IN THE9.
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AREA 1
PLAN & PROFILE

TEMP. WCL MAINLINE TRACK

TS 2714+63.40

2715+00

SC 2715+53.40 CS 2716+58.47
ST 2717+48.46
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PR DRAINAGE DITCH
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MP 22.19

TO JOLIET

OVERHEAD DISTRIBUTION LINE 

TOWER

EX TRANSMISSIONTOWER

EX TRANSMISSION

(TEMP WCL MAINLINE)

STA. 2718+01.44

BEGIN NEW TEMP WCL MAINLINE TRACK

END TEMP WCL MAINLINE TRACK SHIFT

STA. 2712+90.00 (EX WCL MAINLINE)

STA. 2712+90.00 (TEMP WCL MAINLINE)=

BEGIN WCL MAINLINE TRACK RAISE
WCL ROW

EX WCL MAINLINE

EX WCL SIDING

TEMP WCL MAINLINE

TEMP WCL SIDING

STA. 2712+00.00 (EX WCL SIDING)

STA. 2712+00.00 (TEMP WCL SIDING)=

BEGIN WCL SIDING TRACK RAISE

STA. 2717+57.16

BEGIN TEMP WCL SIDING TRACK SHIFT

END EX WCL SIDING TRACK RAISESTA. 2714+63.40

BEGIN TEMP WCL MAINLINE TRACK SHIFT

END EX WCL MAINLINE TRACK RAISE

NORTH LIMIT OF TEMPORARY EASEMENT

STA 2710+66

1
5
'
1
6
'
1
5
'

FORMER WCL MAINLINE

FORMER WCL SIDING

OH ELECTRIC (TYP)
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1.

7.

DATEISSUE FOR:No.

3.

2.

PR TURNOUTPR TRACK

EX TURNOUTEX TRACK

ct-102 - Temp CN Mainline Area 2

EX TRACKEX GROUND

PR TURNOUTS EX TURNOUT

PR TRACK

TURNOUT

REMOVED

RAISED TRACK

SHIFTED TRACK

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

FOR TRACK SCHEDULE.

SEE SHEETS G-007 AND G-008 4.

FOR CROSS SECTIONS.

SEE SHEETS CT-801 TO CT-914 3.

FOR TRACK PROFILES.

SEE SHEETS CT-201 AND CT-202 2.

SEE CD SHEETS FOR TRACK REMOVALS.1.

NOTES:

SHALL BE PERFORMED BY BNSF FORCES.

8. ALL BNSF TRACKWORK AND SIGNAL WORK

SHALL BE PERFORMED BY WCL FORCES.

7. ALL WCL TRACKWORK AND SIGNAL WORK 

HORIZONTAL TRACKWORK.

SHIFT TRACK INDICATES VERTICAL AND 6.

TRACKWORK ONLY.

RAISE TRACK INDICATES VERTICAL 5.

RELOCATED TURNOUT

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

VISUAL FIELD INDICATOR.

SHEET G-004 FOR LIMITS AND 

TRACKWORK ON BNSF ROW. SEE 

WCL SIDING. BNSF TO PERFORM ALL 

LEAD TRACK AND TURNOUT OFF THE 

ON WCL ROW, INCLUDING THE BNSF 

WCL TO PERFORM ALL TRACKWORK 

TRACKWORK LIMITS:

TO ASTM A572, GR. 50.

(SPECIAL). STEEL SHEET PILING SHALL CONFORM

COST OF TEMPORARY SOIL RETENTION SYSTEM

TEMP RETAINING WALL IS INCLUDED IN THE9.
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CT-002
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AREA 2
PLAN & PROFILE

TEMP. WCL MAINLINE TRACK

2720+00

2725+00 2730+00

2735+00

2720+00

2725+00 2730+00

2735+00

TS 2722+41.85
SC 2723+31.85 CS 2724+38.22 ST 2725+28.21

TS 2731+17.51 SC 2732+07.51 CS 2733+02.55 ST 2733+92.54

ST 2720+42.22

TS 2722+42.23
SC 2723+32.23 CS 2724+38.60 ST 2725+28.59

TS 2731+16.39

SC 2732+06.39

CS 2733+01.43

ST 2733+91.42

CS 2734+31.45

ST 2734+81.45

TS 2731+73.67

SC 2732+23.67

2735+00

2730+00

EXISTING BUILDING

3
0
'

1
2
'

PR EDGE OF SUBBALLAST

EXISTING BUILDING

EXISTING FENCE

C-TSD-2 C-TSD-3

C-TML-2 C-TML-3

C-TLD-1

EX 15" STORM SEWER

40'

60'

N
O

R
T
H
 

A
U

R
O

R
A
 

R
O

A
D

(PROTECT IN PLACE)

NATURAL GAS TANK

EX RETAINING WALL

EX RETAINING WALL

STA. 2728+34.46 (TEMP BNSF LEAD)

STA. 2728+34.46 (TEMP WCL SIDING)=

T-TLD01 PS NO. 20 RH POTO

PR BRIDGE

PR SHOO FLY BRIDGE

PR EDGE OF SUBBALLAST

EX MANHOLE

EXISTING PARKING LOT

PR DRAINAGE DITCH

PR DRAINAGE DITCH

MP 22.19

TO JOLIET

MP 50.88

TO WAUKEGAN

104.7'

51.7' 4
9
.7
'

92.7'

3
5
.7
'

3
0
'

3
6
.5
'

1
2
'

9
1
.5
'

104'

EX CATCH BASIN

8
1
.3
'

NATURAL GAS LINE

NATURAL GAS LINE, 33 LF

3
0
'

1
2
'

PARKING LOT

EX EDGE OF 

EX TRANSMISSION TOWER

TEMPORARY EASEMENT

4
9
.7
'

4
8
.4
'

5
0
.9
'

5
7
.7
'

STA. 2727+81.86 (TEMP WCL MAINLINE)

RELOCATED SIGNAL (BY WCL FORCES)

STA. 2731+88.36 (TEMP WCL MAINLINE)

PR CANTILEVER SIGNAL (BY WCL FORCES)

WCL ROW

TEMP WCL MAINLINE

TEMP WCL MAINLINE

WCL ROW

TEMP WCL SIDING

(TEMP WCL MAINLINE)

STA. 2728+32.10

(BY WCL FORCES)

HOT AIR BLOWER

RELOCATED 
TEMP WCL SIDING

(TEMP WCL SIDING)

STA. 2720+92.97

BEGIN NEW TEMP WCL SIDING TRACK

END TEMP WCL SIDING TRACK SHIFT

WCL ROW

(PROTECT IN PLACE)

(TEMP WCL MAINLINE)

STA. 2730+43.35 

EX BUNGALOW

BNSF ROW

WCL ROW

FORMER BNSF LEAD

FORMER WCL MAINLINE

FORMER WCL SIDING

OH ELECTRIC (TYP)

ENBRIDGE GAS MAIN, 34"

2
5
'

BNSF ROW

WCL ROW BY WCL FORCES

(TEMP BNSF LEAD)

STA. 2730+59.71

BNSF LEAD TRACK

BEGIN NEW TEMP 

1
0
'

SEGMENT

WALL

STATION

BEGIN

STATION

END

ELEVATION

T/ WALL

ELEVATION

TIP

SECTION

SHEET PILE
Sx

(IN / FT)
3

RETAINED

MAX

2733+00 2734+00 PZ-35 48.5696.50734.50 4'-3"A

(TEMP BNSF LEAD)

STA. 2733+00 - 2735+33

TEMP RETAINING WALL

48.5PZ-35 5'-8"695.00735.002734+00 2735+33B

1
0
'
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4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

PR TURNOUTPR TRACK

EX TURNOUTEX TRACK

ct-103 - Temp CN Mainline Area 3

EX TRACKEX GROUND

PR TURNOUTS EX TURNOUT

PR TRACK

TURNOUT

REMOVED

RAISED TRACK

SHIFTED TRACK

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

FOR TRACK SCHEDULE.

SEE SHEETS G-007 AND G-008 4.

FOR CROSS SECTIONS.

SEE SHEETS CT-801 TO CT-914 3.

FOR TRACK PROFILES.

SEE SHEETS CT-201 AND CT-202 2.

SEE CD SHEETS FOR TRACK REMOVALS.1.

NOTES:

SHALL BE PERFORMED BY BNSF FORCES.

8. ALL BNSF TRACKWORK AND SIGNAL WORK

SHALL BE PERFORMED BY WCL FORCES.

7. ALL WCL TRACKWORK AND SIGNAL WORK 

HORIZONTAL TRACKWORK.

SHIFT TRACK INDICATES VERTICAL AND 6.

TRACKWORK ONLY.

RAISE TRACK INDICATES VERTICAL 5.

RELOCATED TURNOUT

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

VISUAL FIELD INDICATOR.

SHEET G-004 FOR LIMITS AND 

TRACKWORK ON BNSF ROW. SEE 

WCL SIDING. BNSF TO PERFORM ALL 

LEAD TRACK AND TURNOUT OFF THE 

ON WCL ROW, INCLUDING THE BNSF 

WCL TO PERFORM ALL TRACKWORK 

TRACKWORK LIMITS:

TO ASTM A572, GR. 50.

(SPECIAL). STEEL SHEET PILING SHALL CONFORM

COST OF TEMPORARY SOIL RETENTION SYSTEM

TEMP RETAINING WALL IS INCLUDED IN THE9.
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STA 2741+88.00

MATCH EXISTING
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AREA 3
PLAN & PROFILE

TEMP. WCL MAINLINE TRACK

2735+00
TS 2739+09.99

SC 2739+99.99

2740+00

CS 2740+98.15 ST 2741+88.14

2735+00

2740+00
ST 2741+80.08CS 2740+90.09

SC 2739+81.42
TS 2738+91.42

TS 2737+51.98

SC 2740+51.98

2735+00

2740+00

BNSF TRACKS

WCL TRACK OVER
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EX RETAINING WALL

EX MANHOLE

PR EDGE OF SUBBALLAST

PR EDGE OF SUBBALLAST

STA. 2740+49.40 (EX BNSF LEAD)

STA. 2740+51.98 (TEMP BNSF LEAD)=

END TEMP BNSF LEAD TRACK SHIFT
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MP 22.19

TO JOLIETMP 50.88

TO WAUKEGAN
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(EX. WCL MAINLINE)

STA. 2740+81.83

EX. 24" CULVERT

8
2
'

TOWER

TRANSMISSION 

EX SUBBALLAST LIMITS

(EX. WCL MAINLINE)

STA. 2744+07.30

SIGNAL EQUIPMENT

EX. TIMBER TIE RETAINING WALL

EOLA YARD

TO BNSF

2
9
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8
7
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'

(TEMP WCL MAINLINE)

STA. 2738+46.25

BEGIN TEMP WCL MAINLINE TRACK SHIFT

END NEW TEMP WCL MAINLINE TRACK

(TEMP WCL SIDING)

STA. 2735+74.31

BEGIN TEMP WCL SIDING TRACK SHIFT

END NEW TEMP WCL SIDING TRACK

STA. 2741+86.34 (EX WCL MAINLINE)

STA. 2741+88.11 (TEMP WCL MAINLINE)=

END TEMP WCL MAINLINE TRACK SHIFT

WCL ROW

WCL ROW

TEMP WCL MAINLINE

EX WCL MAINLINE

TEMP WCL SIDING

EX WCL SIDING

WCL ROW

STA. 2743+02.48 (EX WCL SIDING)

STA. 2743+03.72 (TEMP WCL SIDING)=

BEGIN WCL SIDING TRACK RAISE

END TEMP WCL SIDING TRACK SHIFT

WCL ROW

BNSF ROW

B
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W

FORMER WCL MAINLINE

FORMER WCL SIDING

FORMER BNSF LEAD

UNION STATION

TO BNSF CHICAGO

SEE G-004

EX MAINTENANCE LIMITS

PROTECT ENBRIDGE PIPELINE ENBRIDGE GAS MAIN, 34"

OH ELECTRIC (TYP)(TEMP BNSF LEAD)

STA. 2736+68.39
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FOR CROSS SECTIONS.
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FOR TRACK SCHEDULE.

SEE SHEETS G-007 AND G-008 4.

FOR CROSS SECTIONS.

SEE SHEETS CT-801 TO CT-914 3.

FOR TRACK PROFILES.

SEE SHEETS CT-201 AND CT-202 2.

SEE CD SHEETS FOR TRACK REMOVALS.1.

NOTES:

SHALL BE PERFORMED BY BNSF FORCES.

8. ALL BNSF TRACKWORK AND SIGNAL WORK

SHALL BE PERFORMED BY WCL FORCES.

7. ALL WCL TRACKWORK AND SIGNAL WORK 

HORIZONTAL TRACKWORK.

SHIFT TRACK INDICATES VERTICAL AND 6.

TRACKWORK ONLY.

RAISE TRACK INDICATES VERTICAL 5.

RELOCATED TURNOUT

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

VISUAL FIELD INDICATOR.

SHEET G-004 FOR LIMITS AND 

TRACKWORK ON BNSF ROW. SEE 

WCL SIDING. BNSF TO PERFORM ALL 

LEAD TRACK AND TURNOUT OFF THE 

ON WCL ROW, INCLUDING THE BNSF 

WCL TO PERFORM ALL TRACKWORK 

TRACKWORK LIMITS:

TO ASTM A572, GR. 50.

(SPECIAL). STEEL SHEET PILING SHALL CONFORM

COST OF TEMPORARY SOIL RETENTION SYSTEM

TEMP RETAINING WALL IS INCLUDED IN THE9.
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BY BNSF FORCES.
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PERMANENT EASEMENT

BY BNSF FORCES.

FORCES. ALL BNSF TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED 

ALL WCL TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED BY WCL 5.

TRACK TO BE SHIFTED INDICATES VERTICAL AND HORIZONTAL TRACKWORK.4.

TRACK TO BE RAISED INDICATES VERTICAL TRACKWORK ONLY.3.

LIMITS OF REMOVAL.

UTILITIES TO BE ABANDONED SHALL BE FILLED WITH GROUT AND CAPPED AT 2.

SEE CT SHEETS FOR PROPOSED TRACK WORK.1.

NOTES:

ROW

SILT FENCE

SUPER SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

66 FOR SUPER SILT FENCE DETAIL.SEE SHEET9.

STAGING PLAN.

NOT ALL WORK TO BE PERFORMED SIMULTANEOUSLY. SEE ST-001 FOR 8.

STATIONS UNLESS NOTED OTHERWISE.

STATIONS FOR WORK OTHER THAN TRACKWORK ARE WCL MAINLINE 

ALL STATIONS FOR TRACKWORK ARE FOR THAT RESPECTIVE TRACK. ALL 7.

RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

6. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH 
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(TEMP BNSF LEAD)
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3
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(BY WCL FORCES)

RELOCATE T-TLD01 PS. NO. 20 T.O.
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TEMP WCL MAINLINE TEMP WCL MAINLINE

WCL ROW

TEMP WCL SIDING

(BY WCL FORCES)

RELOCATE HOT AIR BLOWER

TEMP WCL SIDING

RELOCATE SIGNAL (BY WCL FORCES)

REMOVE BRIDGE

STA. 2734+69.16

BEGIN TEMP BNSF LEAD REMOVAL

END TEMP BNSF LEAD SHIFT

CLEARING LIMITS

EX MANHOLE

NATURAL GAS TANK

EX SUBBALLAST LIMITS (TYP)

SILT FENCE

SILT FENCE, 1477 LF

BNSF ROW

WCL ROW

OH ELECTRIC (TYP)
ENBRIDGE GAS MAIN, 34"

WCL ROW
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

EX TRACK TO BE SHIFTED

EX TRACK TO BE RAISED

EX TRACK

EX TURNOUT

cd-107

EX TRACK TO BE REMOVED

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

CLEARING AND GRUBBING LIMITS

TEMPORARY EASEMENT

EX TURNOUT TO BE RELOCATED

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

PERMANENT EASEMENT

BY BNSF FORCES.

FORCES. ALL BNSF TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED 

ALL WCL TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED BY WCL 5.

TRACK TO BE SHIFTED INDICATES VERTICAL AND HORIZONTAL TRACKWORK.4.

TRACK TO BE RAISED INDICATES VERTICAL TRACKWORK ONLY.3.

LIMITS OF REMOVAL.

UTILITIES TO BE ABANDONED SHALL BE FILLED WITH GROUT AND CAPPED AT 2.

SEE CT SHEETS FOR PROPOSED TRACK WORK.1.

NOTES:

ROW

SILT FENCE

SUPER SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

66 FOR SUPER SILT FENCE DETAIL.SEE SHEET9.

STAGING PLAN.

NOT ALL WORK TO BE PERFORMED SIMULTANEOUSLY. SEE ST-001 FOR 8.

STATIONS UNLESS NOTED OTHERWISE.

STATIONS FOR WORK OTHER THAN TRACKWORK ARE WCL MAINLINE 

ALL STATIONS FOR TRACKWORK ARE FOR THAT RESPECTIVE TRACK. ALL 7.

RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

6. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH 
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EX WCL MAINLINE

EX WCL SIDING
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WCL ROW

STA. 2736+55.32

BEGIN TEMP BNSF LEAD REMOVAL

END TEMP BNSF LEAD SHIFT

STA. 2738+46.00

BEGIN TEMP WCL MAINLINE SHIFT

END TEMP WCL MAINLINE REMOVAL

STA. 2741+88.14

END TEMP WCL MAINLINE SHIFT

STA. 2743+03.72

END TEMP WCL SIDING SHIFT

BNSF TRACKS

WCL TRACKS OVER

EXISTING BRIDGES

CLEARING LIMITS

EX MANHOLE

EX SUBBALLAST LIMITS (TYP)

STA. 2740+51.98

END TEMP BNSF LEAD SHIFT
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

EX TRACK TO BE SHIFTED

EX TRACK TO BE RAISED

EX TRACK

EX TURNOUT

cd-108

EX TRACK TO BE REMOVED

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

CLEARING AND GRUBBING LIMITS

TEMPORARY EASEMENT

EX TURNOUT TO BE RELOCATED

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

PERMANENT EASEMENT

BY BNSF FORCES.

FORCES. ALL BNSF TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED 

ALL WCL TRACKWORK AND SIGNAL WORK SHALL BE PERFORMED BY WCL 5.

TRACK TO BE SHIFTED INDICATES VERTICAL AND HORIZONTAL TRACKWORK.4.

TRACK TO BE RAISED INDICATES VERTICAL TRACKWORK ONLY.3.

LIMITS OF REMOVAL.

UTILITIES TO BE ABANDONED SHALL BE FILLED WITH GROUT AND CAPPED AT 2.

SEE CT SHEETS FOR PROPOSED TRACK WORK.1.

NOTES:

ROW

SILT FENCE

SUPER SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

66 FOR SUPER SILT FENCE DETAIL.SEE SHEET9.

STAGING PLAN.

NOT ALL WORK TO BE PERFORMED SIMULTANEOUSLY. SEE ST-001 FOR 8.

STATIONS UNLESS NOTED OTHERWISE.

STATIONS FOR WORK OTHER THAN TRACKWORK ARE WCL MAINLINE 

ALL STATIONS FOR TRACKWORK ARE FOR THAT RESPECTIVE TRACK. ALL 7.

RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

6. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH 
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

ce-105

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

SILT FENCE

CHECK DAM

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

EX TRACK

EX TURNOUT

IMPACTED WETLAND BUFFER

50' WETLAND BUFFER LIMITS

IMPACTED WETLANDS

DUAL SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

CONTROL BLANKET

SEEDING & EROSION 

IDOT CLASS 4A SEEDING

WETLAND LIMITSWETLAND LIMITS

STORM DRAIN INLET PROTECTION

THE LATEST VERSION OF THE ILLINOIS URBAN MANUAL.

4. ALL SOIL EROSION AND SEDIMENT CONTROL PRACTICES ARE REFERENCED FROM 

PROJECT.

ON SITE IN CHARGE OF SOIL EROSION AND SEDIMENT CONSTRUCTION OF THE

WEEKLY AND AFTER 0.5 INCHES OF RAIN OR MORE BY THE INDIVIDUAL 

THE SOIL EROSION AND SEDIMENT CONTROL PRACTICES WILL BE INSPECTED3.

TO ANY EARTH MOVING ACTIVITIES.

2. THE NOTICE OF INTENT (NOI) AND NPDES PERMIT SHALL BE OBTAINED PRIOR

PRE-CONSTRUCTION CONDITIONS OR BETTER. 

ALL GRASS AREAS DISTURBED DURING CONSTRUCTION SHALL BE RESTORED TO 1.

NOTES:

WORK.

WITH RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF 

8. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES 

FOR EROSION CONTROL DETAILS SEE SHEET 65.7.

STABILIZATION. 

BE REMOVED FOLLOWING THE COMPLETION OF WORK AND 

ALL TEMPORARY SOIL AND EROSION CONTROL MEASURES SHALL 6.

BE SEEDED PRIOR TO SEEDING. 

5. 6" OF TOPSOIL SHALL BE PLACED IN ALL AREAS THAT ARE TO 
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

ce-106

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

SILT FENCE

CHECK DAM

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

EX TRACK

EX TURNOUT

IMPACTED WETLAND BUFFER

50' WETLAND BUFFER LIMITS

IMPACTED WETLANDS

DUAL SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

CONTROL BLANKET

SEEDING & EROSION 

IDOT CLASS 4A SEEDING

WETLAND LIMITSWETLAND LIMITS

STORM DRAIN INLET PROTECTION

THE LATEST VERSION OF THE ILLINOIS URBAN MANUAL.

4. ALL SOIL EROSION AND SEDIMENT CONTROL PRACTICES ARE REFERENCED FROM 

PROJECT.

ON SITE IN CHARGE OF SOIL EROSION AND SEDIMENT CONSTRUCTION OF THE

WEEKLY AND AFTER 0.5 INCHES OF RAIN OR MORE BY THE INDIVIDUAL 

THE SOIL EROSION AND SEDIMENT CONTROL PRACTICES WILL BE INSPECTED3.

TO ANY EARTH MOVING ACTIVITIES.

2. THE NOTICE OF INTENT (NOI) AND NPDES PERMIT SHALL BE OBTAINED PRIOR

PRE-CONSTRUCTION CONDITIONS OR BETTER. 

ALL GRASS AREAS DISTURBED DURING CONSTRUCTION SHALL BE RESTORED TO 1.

NOTES:

WORK.

WITH RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF 

8. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES 

FOR EROSION CONTROL DETAILS SEE SHEET 65.7.

STABILIZATION. 

BE REMOVED FOLLOWING THE COMPLETION OF WORK AND 

ALL TEMPORARY SOIL AND EROSION CONTROL MEASURES SHALL 6.

BE SEEDED PRIOR TO SEEDING. 

5. 6" OF TOPSOIL SHALL BE PLACED IN ALL AREAS THAT ARE TO 
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1.

7.

DATEISSUE FOR:No.

3.

2.

ce-107

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

SILT FENCE

CHECK DAM

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

EX TRACK

EX TURNOUT

IMPACTED WETLAND BUFFER

50' WETLAND BUFFER LIMITS

IMPACTED WETLANDS

DUAL SILT FENCE

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

CONTROL BLANKET

SEEDING & EROSION 

IDOT CLASS 4A SEEDING

WETLAND LIMITSWETLAND LIMITS

STORM DRAIN INLET PROTECTION

THE LATEST VERSION OF THE ILLINOIS URBAN MANUAL.

4. ALL SOIL EROSION AND SEDIMENT CONTROL PRACTICES ARE REFERENCED FROM 

PROJECT.

ON SITE IN CHARGE OF SOIL EROSION AND SEDIMENT CONSTRUCTION OF THE

WEEKLY AND AFTER 0.5 INCHES OF RAIN OR MORE BY THE INDIVIDUAL 

THE SOIL EROSION AND SEDIMENT CONTROL PRACTICES WILL BE INSPECTED3.

TO ANY EARTH MOVING ACTIVITIES.

2. THE NOTICE OF INTENT (NOI) AND NPDES PERMIT SHALL BE OBTAINED PRIOR

PRE-CONSTRUCTION CONDITIONS OR BETTER. 

ALL GRASS AREAS DISTURBED DURING CONSTRUCTION SHALL BE RESTORED TO 1.

NOTES:

WORK.

WITH RAILROAD REPRESENTATIVE PRIOR TO COMMENCEMENT OF 

8. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES 

FOR EROSION CONTROL DETAILS SEE SHEET 65.7.

STABILIZATION. 

BE REMOVED FOLLOWING THE COMPLETION OF WORK AND 

ALL TEMPORARY SOIL AND EROSION CONTROL MEASURES SHALL 6.

BE SEEDED PRIOR TO SEEDING. 

5. 6" OF TOPSOIL SHALL BE PLACED IN ALL AREAS THAT ARE TO 
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1.

7.

DATEISSUE FOR:No.

3.

2.

LIMITS OF GRADING

cg-105

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

DITCH

EXISTING CONTOUR

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

720

EXISTING TRACK

FORMER TRACK

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

NO EQUIPMENT EXCEEDING 14' IN HEIGHT SHALL TRAVERSE WITHIN COMED'S EASEMENT. 6.

TOWER FOUNDATIONS. 

5. NO ACTIVITY OR MODIFICATIONS ARE PERMITTED WITHIN 15' OF THE TRANSMISSION 

REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

4. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH RAILROAD 

DEPTH AND LOCATION OF UTILITIES PRIOR TO CONSTRUCTION ACTIVITIES. 

EXISTING UTILITIES BASED ON BEST AVAILABLE INFORMATION. CONTRACTOR TO VERIFY 3.

EMBANKMENT STABILIZATION IS TO BE INSTALLED ON SLOPES STEEPER THAN 2:1.2.

FINISHED GRADE IN SEEDED AREAS.

CONTOURS SHOWN ARE TO THE TOP OF SUBGRADE IN SUBBALLAST AREAS AND TO 1.
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1.
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DATEISSUE FOR:No.

3.

2.

LIMITS OF GRADING

cg-106

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

DITCH

EXISTING CONTOUR

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

720

EXISTING TRACK

FORMER TRACK

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

NO EQUIPMENT EXCEEDING 14' IN HEIGHT SHALL TRAVERSE WITHIN COMED'S EASEMENT. 6.

TOWER FOUNDATIONS. 

5. NO ACTIVITY OR MODIFICATIONS ARE PERMITTED WITHIN 15' OF THE TRANSMISSION 

REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

4. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH RAILROAD 

DEPTH AND LOCATION OF UTILITIES PRIOR TO CONSTRUCTION ACTIVITIES. 

EXISTING UTILITIES BASED ON BEST AVAILABLE INFORMATION. CONTRACTOR TO VERIFY 3.

EMBANKMENT STABILIZATION IS TO BE INSTALLED ON SLOPES STEEPER THAN 2:1.2.

FINISHED GRADE IN SEEDED AREAS.

CONTOURS SHOWN ARE TO THE TOP OF SUBGRADE IN SUBBALLAST AREAS AND TO 1.
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3.

2.

LIMITS OF GRADING

cg-107

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

DITCH

EXISTING CONTOUR

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

720

EXISTING TRACK

FORMER TRACK

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

NO EQUIPMENT EXCEEDING 14' IN HEIGHT SHALL TRAVERSE WITHIN COMED'S EASEMENT. 6.

TOWER FOUNDATIONS. 

5. NO ACTIVITY OR MODIFICATIONS ARE PERMITTED WITHIN 15' OF THE TRANSMISSION 

REPRESENTATIVE PRIOR TO COMMENCEMENT OF WORK.

4. CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH RAILROAD 

DEPTH AND LOCATION OF UTILITIES PRIOR TO CONSTRUCTION ACTIVITIES. 

EXISTING UTILITIES BASED ON BEST AVAILABLE INFORMATION. CONTRACTOR TO VERIFY 3.

EMBANKMENT STABILIZATION IS TO BE INSTALLED ON SLOPES STEEPER THAN 2:1.2.

FINISHED GRADE IN SEEDED AREAS.

CONTOURS SHOWN ARE TO THE TOP OF SUBGRADE IN SUBBALLAST AREAS AND TO 1.
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TEMP TRACK TO BE REMOVED PRIOR TO FINAL GRADING

SEE G-004

EX MAINTENANCE LIMITS

PROTECT ENBRIDGE PIPELINE

ENBRIDGE GAS MAIN, 34"

OH ELECTRIC (TYP)
SEE NOTE 5 AND 6

TRANSMISSION TOWER
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

PR TURNOUTPR TRACK

EX TURNOUTEX TRACK

ct-107 - Final CN Mainline Area 1

EX TRACKEX GROUND

PR TURNOUTS EX TURNOUT

PR TRACK

TURNOUT

REMOVED

RAISED TRACK

SHIFTED TRACK

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

FOR TRACK SCHEDULE.

SEE SHEETS G-007 AND G-008 4.

FOR CROSS SECTIONS.

SEE SHEETS CT-801 TO CT-914 3.

FOR TRACK PROFILES.

SEE SHEETS CT-201 AND CT-202 2.

SEE CD SHEETS FOR TRACK REMOVALS.1.

NOTES:

SHALL BE PERFORMED BY BNSF FORCES.

8. ALL BNSF TRACKWORK AND SIGNAL WORK

SHALL BE PERFORMED BY WCL FORCES.

7. ALL WCL TRACKWORK AND SIGNAL WORK 

HORIZONTAL TRACKWORK.

SHIFT TRACK INDICATES VERTICAL AND 6.

TRACKWORK ONLY.

RAISE TRACK INDICATES VERTICAL 5.

RELOCATED TURNOUT

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

VISUAL FIELD INDICATOR.

SHEET G-004 FOR LIMITS AND 

TRACKWORK ON BNSF ROW. SEE 

WCL SIDING. BNSF TO PERFORM ALL 

LEAD TRACK AND TURNOUT OFF THE 

ON WCL ROW, INCLUDING THE BNSF 

WCL TO PERFORM ALL TRACKWORK 

TRACKWORK LIMITS:

TO ASTM A572, GR. 50.

(SPECIAL). STEEL SHEET PILING SHALL CONFORM

COST OF TEMPORARY SOIL RETENTION SYSTEM

TEMP RETAINING WALL IS INCLUDED IN THE9.
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PLAN & PROFILE

FINAL WCL MAINLINE TRACK 
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2710+00 2715+00 2720+00

TS 2717+33.70 SC 2718+03.70 CS 2719+58.97

WCL MAINLINE

WCL SIDING

EXISTING CULVERT

C-ML-1

1
3
'

1
2
'

1
5
'

ELOA TRACK 1

EOLA TRACK 2

STA 2714+63.39

BEGIN WCL MAINLINE TRACK SHIFT

END WCL MAINLINE TRACK RAISE

WCL ROW

STA. 2712+32.00 (EX WCL MAINLINE)

STA. 2712+32.00 (PR WCL MAINLINE)=

BEGIN WCL MAINLINE TRACK RAISE

TEMP WCL MAINLINE

TEMP WCL SIDING

WETLAND SITE 6

WETLAND SITE 5

WETLAND SITE 8

1
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'
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6
'
1
5
'

STA. 2717+57.16 (EX WCL SIDING)

STA. 2717+57.16 (PR WCL SIDING)=

BEGIN WCL SIDING TRACK SHIFT

END WCL SIDING TRACK RAISE

STA. 2718+02.98 (PR WCL SIDING)

BEGIN NEW WCL MAINLINE TRACK

END WCL MAINLINE TRACK SHIFT

OH ELECTRIC (TYP)
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WCL ROW
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BEGIN WCL SIDING TRACK RAISE
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

PR TURNOUTPR TRACK

EX TURNOUTEX TRACK

ct-108 - Final CN Mainline Area 2

EX TRACKEX GROUND

PR TURNOUTS EX TURNOUT

PR TRACK

TURNOUT

REMOVED

RAISED TRACK

SHIFTED TRACK

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

FOR TRACK SCHEDULE.

SEE SHEETS G-007 AND G-008 4.

FOR CROSS SECTIONS.

SEE SHEETS CT-801 TO CT-914 3.

FOR TRACK PROFILES.

SEE SHEETS CT-201 AND CT-202 2.

SEE CD SHEETS FOR TRACK REMOVALS.1.

NOTES:

SHALL BE PERFORMED BY BNSF FORCES.

8. ALL BNSF TRACKWORK AND SIGNAL WORK

SHALL BE PERFORMED BY WCL FORCES.

7. ALL WCL TRACKWORK AND SIGNAL WORK 

HORIZONTAL TRACKWORK.

SHIFT TRACK INDICATES VERTICAL AND 6.

TRACKWORK ONLY.

RAISE TRACK INDICATES VERTICAL 5.

RELOCATED TURNOUT

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

VISUAL FIELD INDICATOR.

SHEET G-004 FOR LIMITS AND 

TRACKWORK ON BNSF ROW. SEE 

WCL SIDING. BNSF TO PERFORM ALL 

LEAD TRACK AND TURNOUT OFF THE 

ON WCL ROW, INCLUDING THE BNSF 

WCL TO PERFORM ALL TRACKWORK 

TRACKWORK LIMITS:

TO ASTM A572, GR. 50.

(SPECIAL). STEEL SHEET PILING SHALL CONFORM

COST OF TEMPORARY SOIL RETENTION SYSTEM

TEMP RETAINING WALL IS INCLUDED IN THE9.
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PLAN & PROFILE

FINAL WCL MAINLINE TRACK 

2720+00
2725+00 2730+00

2735+00

2720+00 2725+00 2730+00 2735+00

ST 2720+28.97

TS 2722+28.97 SC 2722+98.97 CS 2724+58.14 ST 2725+28.14 TS 2728+21.93 SC 2728+91.93 CS 2730+32.92 TS 2733+02.91
SC 2733+72.91

ST 2731+02.92

TS 2734+31.80

SC 2734+61.80

2730+00

2735+00

EXISTING BUILDING

2
5
'

107'
FINAL WCL MAINLINE

FINAL WCL SIDING

C-ML-2 C-ML-3
C-ML-4FINAL WCL MAINLINE

FINAL WCL SIDING

FINAL BNSF LEAD

5
6
'

STA. 2728+38.46 (PR BNSF LEAD)

STA. 2728+38.46 (PR WCL SIDING)=

PR PS LD 01 NO. 20 RH POTO
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O
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D

EX SUBBALLAST LIMITS

EX 15" STORM SEWER

EX MANHOLE

EXISTING BUILDING

EX 15" STORM SEWER

EX RETAINING WALL

RELOCATED HOT AIR BLOWER (BY WCL FORCES)

TEMPORARY EASEMENT

EDGE OF SUBBALLAST

EDGE OF EX PARKING LOT
85.9'

6
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8
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'

85.9'
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'

WCL ROW

WCL ROW

WCL ROW

RELOCATE SIGNAL (BY WCL FORCES)

STA. 2720+93.31

BEGIN NEW WCL SIDING TRACK

END WCL SIDING TRACK SHIFT

STA. 2720+93.17

BEGIN WCL MAINLINE TRACK SHIFT

END NEW WCL MAINLINE TRACK

STA. 2728+34.02

BEGIN NEW WCL MAINLINE TRACK

END WCL MAINLINE TRACK SHIFT

NATURAL GAS TANK

PR BRIDGE

EXISTING FENCE

EX RETAINING WALL

EX SIGNAL BUNGALOW

(BY WCL FORCES)

RELOCATED CANTILEVER SIGNAL

STA. 2730+59.07

BEGIN WCL MAINLINE TRACK SHIFT

END NEW WCL MAINLINE TRACK

STA. 2731+94.74

BEGIN WCL SIDING TRACK SHIFT

END NEW WCL SIDING TRACK

BNSF ROW

WCL ROW

STA. 2734+70.39

BEGIN NEW WCL SIDING TRACK

END WCL SIDING TRACK SHIFT

C-SD-1

OH ELECTRIC (TYP)
ENBRIDGE GAS MAIN, 34"

2
5
'

BNSF ROW

WCL ROW

STA. 2730+63.71 (BY WCL FORCES)

BEGIN NEW BNSF LEAD TRACK
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5.

4.

6.

1.

7.

DATEISSUE FOR:No.

3.

2.

PR TURNOUTPR TRACK

EX TURNOUTEX TRACK

ct-109 - Final CN Mainline Area 3

EX TRACKEX GROUND

PR TURNOUTS EX TURNOUT

PR TRACK

TURNOUT

REMOVED

RAISED TRACK

SHIFTED TRACK

NAPERVILLE, ILLINOIS

NORTH AURORA ROAD

PENNSBURY LANE TO FRONTENAC ROAD

OPERATING COMPANY:  WCL

SUBBALLAST LIMITS

TO STA. 118+00.00

STA. 104+00.00 

NORTH AURORA ROAD

(847) 605-9600

SCHAUMBURG, IL  60173

1475 E. WOODFIELD RD., SUITE 600

FOR TRACK SCHEDULE.

SEE SHEETS G-007 AND G-008 4.

FOR CROSS SECTIONS.

SEE SHEETS CT-801 TO CT-914 3.

FOR TRACK PROFILES.

SEE SHEETS CT-201 AND CT-202 2.

SEE CD SHEETS FOR TRACK REMOVALS.1.

NOTES:

SHALL BE PERFORMED BY BNSF FORCES.

8. ALL BNSF TRACKWORK AND SIGNAL WORK

SHALL BE PERFORMED BY WCL FORCES.

7. ALL WCL TRACKWORK AND SIGNAL WORK 

HORIZONTAL TRACKWORK.

SHIFT TRACK INDICATES VERTICAL AND 6.

TRACKWORK ONLY.

RAISE TRACK INDICATES VERTICAL 5.

RELOCATED TURNOUT

CONTRACT: 61G79

COUNTY: DUPAGE

SECTION: 06-00133-00-BR

F.A.U. RTE: 1509

VISUAL FIELD INDICATOR.

SHEET G-004 FOR LIMITS AND 

TRACKWORK ON BNSF ROW. SEE 

WCL SIDING. BNSF TO PERFORM ALL 

LEAD TRACK AND TURNOUT OFF THE 

ON WCL ROW, INCLUDING THE BNSF 

WCL TO PERFORM ALL TRACKWORK 

TRACKWORK LIMITS:

TO ASTM A572, GR. 50.

(SPECIAL). STEEL SHEET PILING SHALL CONFORM

COST OF TEMPORARY SOIL RETENTION SYSTEM

TEMP RETAINING WALL IS INCLUDED IN THE9.
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SC-LD-1B

C-LD-1

SC-LD-1A

11,459.19'

70'

0°03'30.00" 70'

0°03'30.00" 70'

0°03'30.00" 70'

0°03'30.00" 70'

0°03'30.00" 70'

0°03'30.00" 70'

0°03'30.00" 70'

11,459.19'

11,459.19'

11,459.19'

0°30'00"

0°30'00"

0°30'00"

0°30'00"

0°01'30.00" 30'

0°01'30.00" 30'

0°01'30.00" 30'

0°30'00"

0°30'00" 11,459.19'

11,459.19'

4°07'42.02" 310'

3°51'41.96" 300'

8°00'00" 716.78'48°35'10.16" 

1°37'32.00" 

1°25'16.00" 

0°45'06.00" 

0°42'18.00" 

0°47'45.00" 1°35'44.00" 

1°25'32.00" 

1°28'21.00" 

1°34'34.00" 

1°35'44.00" 

1°25'32.00" 

1°28'21.00" 

2°04'40.04" 

46°24'28.97" 

PSSTATUS TO TRACK HAND SIZE SWITCH STAND FROM TRACKPS

EXISTING TURNOUTS

PSSTATUS TO TRACK HAND SIZE SWITCH STAND FROM TRACKPS

TEMPORARY TURNOUTS

PSSTATUS TO TRACK HAND SIZE SWITCH STAND FROM TRACKPS

PROPOSED TURNOUTS

RELOCATED

RELOCATED

RELOCATE BNSF LEAD RH

RH

RH

20 STANDARD

STANDARD

STANDARD

WCL SIDING

2728+38.46

20

20 2728+38.46

2728+34.46 2728+34.46

2728+33.93 2728+33.93

607.33'

325.10'

284.23'

150.34'

140.99'

159.17'

155.27'105.07'

106.37'

95.04'

98.16'

105.07'

106.37'

95.04'

108.67'

207.78'

580.10'

- -

--

--

--

--

--

- -

--

- -

--

- -

--

- -

- -

- -

--

--

--

--

--

--

--

--

--

--

--

--

--

--

--

--

--

--

--

TEMP BNSF LEAD

FINAL BNSF LEAD FINAL WCL SIDING

SECOND TIME FROM THE TEMPORARY LOCATION TO THE FINAL LOCATION.

THE EXISTING LOCATION TO THE TEMPORARY LOCATION. IT IS THEN RELOCATED A 

THE SAME TURNOUT IS USED IN ALL 3 PHASES. THE TURNOUT IS RELOCATED FROM 

NOTE:

TEMP WCL SIDING

1/25/2025

1,864,199.37

1,012,049.15 1,012,044.45

1,864,109.49

1,012,042.12

1,864,057.00

1,864,004.47

1,012,041.23

1,863,914.48

1,012,040.42

1,863,421.10

1,012,037.90

1,863,331.10

1,012,037.09

1,863,277.92

1,012,036.19

1,863,224.78

1,012,033.81

1,863,134.92

1,012,029.08

1,862,546.56

1,011,995.80

1,862,456.72

1,011,990.36

1,862,409.31

1,011,987.12

1,862,361.99

1,011,982.70

1,862,272.46

1,011,973.62

1,861,757.86

1,011,919.41

1,861,668.32

1,011,910.34

1,861,619.44

1,011,905.77

1,861,570.47

1,011,902.46

1,861,480.64

1,011,897.10

1,863,906.90

1,012,017.65

1,863,817.03

1,012,012.95

1,863,764.54

1,012,010.62

1,863,712.01

1,012,009.74 1,012,008.92

1,863,622.02

1,863,422.02

1,012,007.90

1,863,332.03

1,012,007.09

1,863,278.84

1,012,006.19

1,863,225.71

1,012,003.81

1,863,135.84

1,011,999.08

1,862,548.98

1,011,965.89

1,862,459.14

1,011,960.45

1,862,411.73

1,011,957.21

1,862,364.41

1,011,952.79

1,862,274.88

1,011,943.71

1,861,777.63

1,011,891.33

1,861,688.09

1,011,882.25

1,861,633.98

1,011,877.20

1,861,579.76

1,011,873.68

1,861,489.91

1,011,868.57

1,862,492.92

1,011,948.79

1,862,443.21

1,011,943.41

1,862,339.94

1,011,931.91

1,862,237.16

1,011,916.68

1,862,187.72

1,011,909.21

1,861,920.29

1,011,868.38

1,861,628.17

1,011,802.68

1,861,340.68

1,011,694.22

1,861,221.00

1,011,411.21

1,861,145.14

10,11,131.90

1,863,929.49

1,012,033.97

1,863,859.59

1,012,030.11

1,863,782.07

1,012,025.99

1,863,704.49

1,012,022.92

1,863,634.54

1,012,020.29

1,863,434.67

1,012,012.99

1,863,364.72

1,012,010.37

1,863,285.20

1,012,007.22

1,863,205.73

1,012,002.97

1,863,135.84

1,011,999.08

1,862,842.52 1,862,772.63

1,011,978.471,011,982.49

1,862,702.26

1,011,974.27

1,862,631.95

1,011,969.21

1,862,562.14

1,011,964.04

1,862,362.70

1,011,949.07

1,862,292.89

1,011,943.90

1,862,217.91

1,011,938.50

1,862,142.87

1,011,934.09

1,862,072.98

1,011,930.12

1,862,234.94

1,011,923.08

1,862,204.99

1,011,921.37

1,862,063.11

1,011,913.16

1,861,921.47

1,011,901.43

1,861,891.57

1,011,898.93

1,861,791.93

1,011,890.55

1,861,762.03

1,011,888.05

1,861,600.02

1,011,874.63

1,861,437.70

1,011,865.81

1,861,407.75

1,011,864.21

1,861,958.28 1,861,653.84

1,011,811.811,011,866.76

1,861,347.01

1,11,709.20

1,861,221.00

1,011,411.21

1,861,145.14

1,011,131.90
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0 100 200

CT-700

CUT LINES
CROSS SECTION

1. STATIONS ARE BASED ON EXISTING WCL MAINLINE.

NOTE:

WCL MAINLINE
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2710+00 2725+00 2730+00 2735+002720+002715+00

2740+00
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