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TRAFFIC CONTROL & PROTECTION - STAGE 1

IL 9/96 OVER DRAINAGE DITCH
              

              

              

              

DEPARTMENT OF TRANSPORTATION
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EX RR ROW

STAGE 1 CONSTRUCTION SEQUENCE GENERAL NOTES

EX RR ROW

PR HMA BASE CSE 8"

1

12

~ FAP 685

EXISTING BNSF RR TRACKS

(1’ STUB)

15’ LT

+29.50

COURSE WIDENING

BEGIN BASE

14’ LT/RT

+00.00

SWITCH TRAFFIC TO STAGE 2. 12.

AND PAVEMENT MARKING IN ACCORDANCE WITH THESE PLANS FOR STAGE 2 CONSTRUCTION.

REMOVE ANY CONFLICTING PAVEMENT MARKINGS AND PLACE TEMPORARY CONCRETE BARRIER11.

WITH TRAFFIC CONTROL & PROTECTION STANDARD 701321.

SET UP TEMPORARY TRAFFIC CONTROL AND SIGNALS USING THESE PLANS IN CONJUNCTION10.

INSTALL TEMPORARY AGGREGATE TO PROVIDE ACCESS DURING STAGE 2.9.

INSTALL TEMPORARY GUARDRAIL AS PER PLAN DETAILS.8.

CONSTRUCT HMA BASE COURSE RUNAROUND FROM 141+98.00 LT TO 151+79.30 LT.7.

CONSTRUCT HMA BASE COURSE WIDENING, 6.5" (TO REMAIN IN PLACE)6.

CONSTRUCT HMA BASE COURSE WIDENING, 8" (TO REMAIN IN PLACE)5.

CUT DITCHES ON RT, COMPLETE EMBANKMENT ON LT FOR RUNAROUND.4.

CONSTRUCT PROPOSED NORTH END OF BOX CULVERT.3.

REMOVE EXISTING WINGWALLS AND FOOTINGS FROM NORTH END OF STRUCTURE.2.

TRAFFIC SHALL BE BI-DIRECTIONAL ON EXISTING STRUCTURE.1.

CONTACT INFORMATION.

PLEASE REFER TO THE DISTRICT 6 SPECIAL PROVISIONS FOR TEMPORARY BRIDGE TRAFFIC SIGNALS FOR

PH: (217) 524-9161 AT LEAST THREE (3) DAYS PRIOR TO ACTIVATING THE TEMPORARY TRAFFIC SIGNALS,

THE CONTRACTOR SHALL NOTIFY THE DISTRICT 6 TRAFFIC SECTION OF THE BUREAU OF OPERATIONS7.

SWITCH IN STAGING IS MADE.

PH: (217) 785-5836 AT LEAST 21 DAYS PRIOR TO IMPLEMENTING STAGE 1 TRAFFIC CONTROL AND WHEN

THE CONTRACTOR SHALL NOTIFY THE DISTRICT 6 TRAFFIC SECTION OF THE BUREAU OF OPERATIONS6.

BE PLACED AS DIRECTED BY THE ENGINEER BEFORE IMPLEMENTING ANY STAGE 1 TRAFFIC CONTROL.

THE CONTRACTOR SHALL PROVIDE AND ERECT LANE WIDTH RESTRICTION SIGNING. THESE SIGNS SHALL5.

TEMPORARY PAVEMENT MARKING AND TRAFFIC SIGNALS WILL BE PAID FOR SEPARATELY.

IN THE COST OF THE PAY ITEM FOR "TRAFFIC CONTROL AND PROTECTION STANDARD 701321."

DETECTOR SYSTEMS, DETECTOR LOOPS, AND TYPE C BI-DIRECTIONAL REFLECTORS, SHALL BE INCLUDED

VERTICAL PANELS, DRUMS WITH STEADY BURNING LIGHTS, TYPE III BARRICADES, SIGNS, MICROWAVE4.

DIRECTED BY THE ENGINEER.

THIS TRAFFIC CONTROL PLAN SHALL BE USED IN CONJUNCTION WITH STANDARD 701321 AND AS3.

WILL BE REQUIRED AT THESE LOCATIONS.

ACCESS MUST BE PROVIDED TO ALL F.E.’S AS REQUIRED BY THE PROPERTY OWNER. NO SIGNALS2.

AT THESE LOCATIONS.

SHALL MAINTAIN ACCESS TO ALL P.E.’S AT ALL TIMES. SIGNALS WILL BE REQUIRED

FOR ALL ENTRANCES THAT WILL NOT BE REMOVED WITH THESE PLANS, THE CONTRACTOR1.
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