CONTRACT NO. GAOO8
CONSTRUCTION PROCEDURE NOTES

1
ll = 1. ALL CONTRACTOR EMPLOYEES WILL PARK THEIR PERSONAL VEHICLES IN THE AREA
| A I | ™ DESIGNATED BY THE AIRPORT MANAGER FOR USE AS A VEHICLE PARKING AREA. THE
~ L UL B = T | —_ CONTRACTOR WILL BE RESPONSIBLE FOR TRANSPORTING EMPLOYEES TO THE PROPOSED
N ILL ROUTE 164 \__ " CONSTRUCTION SITE. ONLY AUTHORIZED CONTRACTOR VEHICLES WILL BE ALLOWED ON
MONMOUTH — = THE AIR OPERATIONS AREA OF THE AIRPORT AND ON THE CONSTRUCTION SITE.
- . - - - GALESBURG
im* N 3 2. FLAGS WILL BE REQUIRED ON ALL CONTRACTOR’S VEHICLES AND EQUIPMENT USED ON
THE AIRPORT OPERATIONS AREA AND CONSTRUCTION SITE. THE FLAGS SHALL BE THREE
- (3) FOOT SQUARE CHECKERED FLAGS (INTERNATIONAL ORANGE AND WHITE) DISPLAYED
IN FULL VIEW ABOVE THE VEHICLE.

3. THE CONTRACTOR WILL USE THE DESIGNATED HAUL ROUTE AND EQUIPMENT
CLOSED RUNWAY STORAGE AREA SHOWN ON THIS SHEET. IT WILL BE THE CONTRACTOR'S
RESPONSIBILITY TO MAINTAIN THE DESIGNATED HAUL ROUTE AND EQUIPMENT

APPROXIMATE LOCATION OF EXISTING
ACCESS ROAD TO BE USED FOR

5%;25 RANCE ROAD

[a] ’ _
3 @wﬂqmbmwwww ,n_\ﬂﬂ.o%,wm,zoq COORDINATE MARKER STORAGE AREA FOR THE DURATION OF THE PROJECT. ANY DAMAGE TO EXISTING
’ PAVEMENTS USED TO HAUL MATERIAL TO THE CONSTRUCTION SITE WILL BE
REPAIRED BY THE CONTRACTOR AT HIS OWN EXPENSE TO THE SATISFACTION OF
-- - THE AIRPORT MANAGER AND THE RESIDENT ENGINEER.
<<
0 500 1000 ® € 4. THE CONTRACTOR SHALL FURNISH, MAINTAIN, AND REMOVE ALL BARRICADES REQUIRED
g o I APPROXIMATE LOCATION OF CONTRACTOR'S TO DELINEATE THE WORK AREA AND KEEP AIRCRAFT FROM ENCROACHING INTO SAID
CRAPHIC SCALE IN FEET 2 ! CONSTRUCTION EQUIPMENT AND WORK AREA. THIS REQUIREMENT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT
2 # EMPLOYEE’S VEHICLE PARKING AREA. AND NO ADDITIONAL COMPENSATION WILL BE ALLOWED.
CONSTRUCTION ACTIVITY SETBACK LINES COORDINATE WITH AIRPORT MANAGEMENT

5. CONSTRUCTION ACTIVITY CONTROL AND OPERATION AREA PROTECTION SHALL BE

CONTRACTOR’S HAULING AND CONSTRUCTION
ACCOMPLISHED IN ACCORDANCE WITH FAA ADVISORY CIRCULAR NO. 150/5370—2E.

L] ND EQUIPMENT SHALL BE CONTROLLED AND
DIRECTED BETWEEN THESE LINES BY A

INACTIVE

PICKARD

= FLAGMAN WITH RADIO WHEN CROSSING i o 6. THE MAXIMUM CONSTRUCTION EQUIPMENT HEIGHT UTILIZED ON THE AIRPORT FOR THIS
= = — CONTRACTOR'S ACCESS/HAUL ROUTE "a || ACTIVE RUNWAY 10-28. _ I v PROJECT SHALL BE 30'.
i A
APPLY POROUS FRICTION COURSE - h S 7. THIS PROJECT CONSISTS OF WORK TO APPLY POROUS FRICTION COURSE (PFC) TO A
) 7 S - PORTION OF RUNWAY 3—21.
= IS CRITICAL POINT =
AR A4 LOCATION OF LIGHTED BARRICADES @ T < LAT. 40°56°20.19" 8. THE_CONTRACTOR SHALL COORDINATE A METHOD OF DISABLING THE RUNWAY 3—21
(USING FLASHING RED LIGHTS) WAy s LONG. 90°25'55.29" “ EDGE LIGHTS WITH THE AIRPORT MANAGEMENT SO AS TO KEEP THE LIGHTS INOPERABLE
AT 15't CTRS. =28/ P PROP. ELEV. 761.5 WHILE THE RUNWAY IS CLOSED TO AR TRAFFIC. THE COST OF DISABLING AND
TREMACE RE—ENERGIZING THE EDGE LIGHT CIRCUIT SHALL BE CONSIDERED INCIDENTAL TO THE
PLANT CONTRACT.

9. THE UNICOM FREQUENCY AT THE AIRPORT IS 123.0 MHZ. THE CONTRACTOR SHALL

CRITICAL POINT FURNISH A FLAGMAN WITH A RADIO IN HIS POSSESSION TO MONITOR AIR TRAFFIC ON

ENE| E .- ¢ ,
CENERAL_NOTES " LAT. 40°56'16.54" THIS FREQUENCY AND DIRECT HAULING EQUIPMENT ACROSS RUNWAY 10—28 DURING
1. THE CONTRACTOR SHALL BE RESPONSIBLE FOR PROTECTING LONG. 90°25'57.86 @ CONSTRUCTION. NO VEHICLE, EQUIPMENT OR PERSON SHALL CROSS AN ACTIVE

UTILITY PROPERTY FROM CONSTRUCTION OPERATIONS. PRIOR PROP. ELEV. 762.0 RUNWAY WITHOUT RECEIVING CLEARANCE TO CROSS FROM THE FLAGMAN. VEHICLE

TO STARTING WORK, THE CONTRACTOR SHALL CONTACT DRIVERS SHALL ALSO CONFIRM BY PERSONAL OBSERVATION THAT NO AIRCRAFT IS

: PLACE LIGHTED BARRICADES TO DENY ACCESS P
mm_m_\&%o_m_mﬁw_zm:%_m_d %mﬁum _u”mwzﬂm_wﬂ L%.Mm FoR - EXISTING Q T0 CLOSED RUNWAY 3—21 AND TAXWAY A BY \ APPROACHING WHEN GIVEN CLEARANCE TO CROSS.
TVOR AIRCRAFT USING RUNWAY 10-28. 10. PRIOR TO THE OPERATION OF ANY CONSTRUCTION VEHICLES WITHIN THE AR

LOCATION OF UTILITIES IN THE WORK AREA. A MINIMUM OF
OPERATIONS AREA, IT WILL BE REQUIRED THAT THE CONTRACTOR RECEIVE TRAINING

FORTY—EIGHT HOURS ADVANCE NOTICE IS REQUIRED FOR Zl-
NON—EMERGENCY WORK. el B FROM THE AIRPORT MANAGEMENT REGARDING PROCEDURES FOR VEHICLE OPERATIONS
S ] TO ENSURE AIRCRAFT SAFETY DURING CONSTRUCTION. [T WILL BE REQUIRED THAT THE
COUNTY — KNOX zf° CONTRACTOR RECEIVE PERMISSION FROM THE AIRPORT MANAGEMENT IN ADVANCE OF
cmy —  GALESBURG gl APPLY POROUS FRICTION COURSE (PFC) mnﬂmmﬂ__.,_\m_ﬂ_wwwm_q_q_w_umo?ﬁ_.mmz%ﬁ»mw_zm AND EXACT PURPOSE OF ANY NEED TO
TOWNSHIP — T 11 N.,R 1E 4h PM. g TO A PORTION OF RUNWAY 3-21 '
SECTION NO. - 18 & 19 11. THIS PROJECT WILL DISTURB LESS THAN 1 ACRE OF LAND.

RECOMMENDED CONSTRUCTION SEQUENCE

1. INSTALL CLOSED RUNWAY MARKERS AT THE ENDS OF RUNWAY 3-21 TO CLOSE THE
RUNWAY DURING THE CONSTRUCTION PERIOD. DISABLE THE RUNWAY 3—21 EDGE
LIGHTING CIRCUIT FOR THE DURATION OF THE CONSTRUCTION PERIOD. COORDINATE
WITH THE AIRPORT MANAGEMENT TO ARRANGE FOR SHUTDOWN OF THE RUNWAY 3-21
INSTRUMENT LANDING SYSTEM COMPONENTS AND NAVAIDS BY THE FAA AIRWAYS FACILITY
UNIT FOR THE CONSTRUCTION PERIOD DURATION.

PLACE CLOSED RUNWAY MARKER OVER
RUNWAY NUMERALS TO CLOSE RUNWAY
3—21 WHEN WORKING ON THE RUNWAY
FOR THIS CONSTRUCTION PROJECT
(TYPICAL EACH END OF RUNWAY)

2. BARRICADE OFF TAXIWAY A AND RUNWAY 3-21 SOUTH OF RUNWAY 10—28 DENYING
AIRCRAFT ACCESS TO THIS SECTION OF THE TAXIWAY AND RUNWAY DURING THIS
CONSTRUCTION PROJECT.

3. WORK SHALL BE ACCOMPLISHED ON RUNWAY 3—21 LEAVING THE PORTION OF TAXIWAY
A LOCATED NORTH OF RUNWAY 10-28 OPEN FOR AIRCRAFT TO ACCESS RUNWAY
10—28 AND ITS PARALLEL TAXIWAY B. RUNWAY 10-28 SHALL REMAIN OPEN FOR USE
BY AIR TRAFFIC DURING THIS CONSTRUCTION PROJECT.

4. THE CONTRACTOR MAY USE THE SECTION OF TAXIWAY A LOCATED SOUTH OF RUNWAY
10—28 AS HIS HAUL ROUTE PROVIDED THAT ANY PAVEMENT MARKING THAT IS

N OBSCURED BY TRACKED BITUMINOUS TACK COAT SHALL BE REMARKED BY THE

CLOBED RUNWAY MARKER CONTRACTOR AT HIS OWN EXPENSE. THE CONTRACTOR IS ENCOURAGED TO INSTRUCT

HIS HAULING PERSONNEL TO NOT DRIVE ON THE PAVEMENT CENTERLINE MARKING.

5. WORK SHALL BE SEQUENCED SO AS NOT TO ALLOW THE CONTRACTOR'S HAULING
EQUIPMENT TO DRIVE ON THE FINISHED SURFACE OF THE POROUS FRICTION COURSE.
OPEN RUNWAY 3—21 UPON COMPLETION OF WORK AND MARKING.

b RUNWAY

L P
»

. v
o

\ \\ GALESBURG MUNICIPAL AIRPORT
\\ \\ CLOSED RUNWAY MARKER DETAIL GALESBURG, ILLINOIS
= \ 1. CLOSED RUNWAY MARKER SHALL BE YELLOW IN COLOR.
s \ 2. CLOSED RUNWAY MARKER SHALL BE PAINTED PLYWOOD, PLASTIC SHEETING WEIGHTED DOWN WITH IMPROVEMENT AND SAFETY PLAN
- T SANDBAGS, OR OTHER APPROVED MATERIALS ACCEPTABLE TO THE ENGINEER.
-~
— 3. CONTRACTOR SHALL MAINTAIN MARKERS AS DIRECTED BY THE RESIDENT ENGINEER. HUTCHISON ENGINEERING, INC.
_— A 7 JACKSONVILLE, ILLINOIS
e 4. THE COST OF FURNISHING, PLACING, MAINTAINING, AND REMOVING CLOSED RUNWAY MARKERS DRAWN BY: RLR. ILL. PROJ. NO. GBG—#053
SHALL BE PAID FOR UNDER ITEM AR150530 TRAFFIC MAINTENANCE. DATE : JANUARY, 2011 AP PROJ. NO. 3—17-0047-B14
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