ismokerovmecdnn0T0630-Lowrence Union Bridgos\CADD-SURVEYNDRAWINGSN\DGNS\BridgessLowrence 070830 _Stoging.dan

. A\PloTdriver \EDF22x34Bridge.pit
L \PLOTS\LOowrence\070630L. 1ol

ESION FIRM

S 4/30/201
2:00:16 AN

XPIRE:

E

%

Maintain existing Roadway Delineators
throughout Stage I Construction
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—Wyoming 2-Tube
Bridge Railing
with curb

MCHENRY COUNTY
DIVISION OF TRANSPORTATION

SEQUENCE OF STAGE REMOVAL
AND CONSTRUCTION OF
TEMPORARY SHEET PILING

Install Temporary Sheel Filing for Slage I Construction,
up to back of existing abutments.

Remove Stage [ Superstructure.

Sawcut abutments and pler al Stage Removal Line.
Remove Stage [ portions of piers and abutment pile caps.
Install remainder of Temporary Sheet Piling for Stage I.
Proceed with Stage I Construction.

Adjust Temporary Sheet Piling for Stage I
Remove Stage II Superstructure.

Remove Stage II portions of abutments and pier.

Proceed with Stage II Construction.

Remove Temporary Sheet Piling when Stage II Construction
is complete.

—

] Construction.
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40°-2"" Stage I Sheefing
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Stage 11 Sheeting
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Removal of Existing Structures
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Elev. 883.0 —/|INNY
o3 |8 = Flev. 8812
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0-6" -8 18-0"
Min. Section Modulus Min. Section Modulus Min. Section Modulus
= [2 in3/f1 = 21 in3/ft = 12 in st
BILL OF MATERIAL
TTEN UNTT ] TOTAL TEMPORARY SHEET PILING
Temporary Sheef Piling Sq. Ft. 1624 South Abutment shown, looking West.
Removal of Existing Structures Each 7 North Abutment similar but opposite hand.

NOTES

Removal of the existing Bituminous Wearing Surface and Bridge Railing is
included with Removal of Existing Structures.

See Sheet 4 of 25 for Temporary Concrete Barrier Details.

Pay Item for Temporary Concrete Barrier Is included with Roadway plans.

If the Contractor chooses to alter the temporary cantilevered sheet piling design
requirements shown on the plans, a design submittal including plan details and
caleulations will be required for review and acceptance by the Engineer.

STAGE _CONSTRUCTION DETAILS
STRUCTURE NO. 056-3

(W) = North Abutment
(S) = South Abutment

Channel Bottom

SHEET NO. 3

25 SHEETS

FAS.] TOTAL | SHEET
RTE. | SECTION COUNTY  ISHEETS| ~ NO.
0028 | 06-00320-01-BR MCHENRY | 70 | 27

CONTRACT NO. 63535

JOB NO. C-91-139-11

[ILLINOIS] FED. AID PROJECT BRS-0028(107)




