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COALTOWN ROAD
PROPOSED PROFILE

PR COALTOWN ROAD PROFILE

EXISTING GROUND AT COALTOWN ROAD

STREET CENTERLINE

PR COALTOWN ROAD PROFILE

EXISTING GROUND AT COALTOWN ROAD

STREET CENTERLINE

0.60%

PROJECT BEGINS

STA 94+50.00

PROJECT ENDS

STA 101+49.91

STAGE 3C

EARTH EX =

EMB =

WASTE =

629.0 CU YD

26.0 CU YD

446.0 CU YD

STA 94+50.00 TO STA 98+00.00

STAGE 3C

EARTH EX =

EMB =

WASTE =

STA 98+00.00 TO STA 101+30.00

1047.0 CU YD

240.0 CU YD

545.0 CU YD
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STAGING NOTES

1. STAGING WILL BE DONE SEQUENTIALLY AS SHOWN IN THE PLANS TO COMPLY

WITH COMMITMENTS AND TO BE ABLE TO MAINTAIN TRAFFIC THROUGHOUT THE

AREA.

2. TEMPORARY TRAFFIC SIGNALS WILL BE CONSTRUCTED AT THE INTERSECTIONS

SHOWN IN THE PLANS. TEMPORARY INTERSECTION SIGNALIZATION SHALL BE

ADJUSTED TO ACCOMMODATE THE VARIOUS STAGES OF CONSTRUCTION SHOWN.

NO ADDITIONAL COST SHALL BE PROVIDED FOR THE ADJUSTMENT OF

TEMPORARY TRAFFIC SIGNALS. THE EXISTING WHITE ON GREEN ROADWAY

SIGNS SHALL BE INSTALLED ON THE TEMPORARY TRAFFIC SIGNAL SETS.

3. THE CONTRACTOR WILL MAKE NECESSARY PROVISIONS FOR EMERGENCY ACCESS

TO STREETS THAT ARE TO BE CLOSED. COST WILL BE INCLUDED IN TRAFFIC

CONTROL AND PROTECTION ITEMS OR STANDARDS.

4. THE CONTRACTOR SHALL NOTIFY THE ENGINEER 7 CALENDAR DAYS IN ADVANCE

OF TRAFFIC CONTROL SWITCH BETWEEN STAGES. THE CONTRACTOR SHALL

ALSO CONFIRM THE PLANNED STAGE CHANGE WITH THE ENGINEER 24 HOURS

PRIOR.

5. THE CONTRACTOR SHALL GIVE AT LEAST 48 HOURS NOTICE TO THE CITY OF

MOLINE, EMERGENCY SERVICES, SCHOOLS, BUS SERVICES, AND THE POST

OFFICE BEFORE CLOSING ANY STREETS.

6. TYPE III BARRICADES WILL BE PROVIDED AT LOCATIONS SHOWN IN THE PLANS

TO PROVIDE A PROPER CLOSURE, SPACING AND PLACEMENT AS SHOWN ON

STANDARD 701901, AS APPROVED BY THE ENGINEER.

7. PRIOR TO REMOVING TRAFFIC CONTROL AND OPENING CLOSED PAVEMENT

AREAS TO TRAFFIC, THE CONTRACTOR SHALL SWEEP THE PAVEMENT SURFACE

CLEAN. THIS WORK WILL NOT BE PAID FOR SEPARATELY BUT SHALL BE

INCLUDED IN THE COST FOR TRAFFIC CONTROL AND PROTECTION PAY ITEMS.

8. IN ADDITION TO THE PROPOSED DRAINAGE STRUCTURES SHOWN ON THE PLANS,

THE EXISTING DRAINAGE SYSTEM SHALL BE USED THROUGHOUT THE

MAINTENANCE OF TRAFFIC CONSTRUCTION STAGING.

9. THE CONTRACTOR SHALL PROVIDE ACCESS TO ALL ENTRANCES THAT ARE TO

REMAIN OPEN WITHIN A WORK ZONE AS REQUIRED PER THE AGGREGATE FOR

TEMPORARY ACCESS SPECIAL PROVISION.

10. ALL TEMPORARY PAVEMENT MARKINGS SHALL BE PAINT WHEN THE AIR

TEMPERATURE IS 50 DEGREES FAHRENHEIT OR ABOVE UNLESS APPROVED BY

THE ENGINEER. WHEN THE AIR TEMPERATURE IS BELOW 50 DEGREES

FAHRENHEIT, THEN  TEMPORARY PAVEMENT MARKINGS SHALL  URETHANE.

FAHRENHEIT, THEN THE TEMPORARY PAVEMENT MARKINGS SHALL BE URETHANE.

NO ADDITIONAL PAYMENT WILL BE ALLOWED BASED UPON MATERIAL USED.

11. EXISTING OR TEMPORARY PAVEMENT MARKINGS REMOVED AS A RESULT OF HMA

SURFACE REMOVAL OR PAVEMENT REMOVAL WILL NOT BE PAID FOR

SEPARATELY.

12. THE CONTRACTOR SHALL PROVIDE INFORMATIONAL SIGNS ON TEMPORARY

SUPPORTS FOR ALL ENTRANCES THAT REMAIN OPEN WITHIN THE WORK ZONES.

THESE SIGNS SHALL BE WHITE ON GREEN IN ACCORDANCE WITH THE DETAIL IN

THE PLANS.

13. BARRIER WALL OFFSETS SHOWN ARE TO THE WORK ZONE SIDE OF THE WALL.

FOR BARRIER WALL SEPARATING DIRECTIONS OF TRAVEL, BARRIER WALL

OFFSETS ARE TO THE WESTBOUND TRAFFIC SIDE OF THE WALL.

14. CONFLICTING PAVEMENT MARKINGS SHALL BE CONSIDERED ANY PAVEMENT

MARKINGS WITHIN SIX FEET OF OR IN THE TRAFFIC LANE.

15. CHANGEABLE MESSAGE SIGNS (CMS) ARE INCLUDED IN THE CONTRACT TO

NOTIFY THE PUBLIC OF CHANGES IN TRAFFIC CONDITIONS AS LISTED BELOW.

CMS SHALL BE RELOCATED AS DIRECTED BY THE ENGINEER.

A. NEW SIGNALS/NEW PHASING - STARTING THE DATE OF CHANGE, FOR 7

DAYS.

B. STAGE SWITCHES - 7 DAYS BEFORE AND 7 DAYS AFTER.

C. 38TH, 41ST, 53RD, AND 60TH STREETS CLOSURES - CMS IN EACH

DIRECTION OF IL 5 AND COALTOWN ROAD FOR DURATION OF CLOSURE.

D. CLOSURES - 7 DAYS BEFORE AND 7 DAYS AFTER OF MINOR STREETS.

E. STAGE 3 - EAST OF I-74 FOR THE DURATION OF STAGE.

F. STAGE 3C - ON 41ST STREET IMMEDIATELY NORTH OF 34TH AVENUE AND

IMMEDIATELY SOUTH OF 33RD AVENUE. CMS SHALL BE IN PLACE 14 DAYS

BEFORE CLOSURE AND FOR THE DURATION OF THE STAGE.

16. STORAGE OF CONSTRUCTION EQUIPMENT AND MATERIALS SHALL NOT BE

ALLOWED WITHIN 3’-6" OF UNPINNED TEMPORARY CONCRETE BARRIER AND 6"

OF PINNED TEMPORARY CONCRETE BARRIER. NO EQUIPMENT AND MATERIALS

SHALL BE STORED WITHIN 25’ OF AN IMPACT ATTENUATOR.

17. EXISTING SIGNS SHALL BE RELOCATED DURING EACH STAGE OF CONSTRUCTION.

THESE SIGNS SHALL INCLUDE, BUT NOT LIMITED TO, STOP, LEFT TURN LANE,

SIGNAL AHEAD WITH STREET NAME SIGNS, DIVIDED HIGHWAY, ROCK ISLAND

COUNTY FAIRGROUNDS, COLLEGE SIGNING, ETC.
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PRE-STAGE

CONSTRUCTION

1. CONSTRUCT TEMPORARY DRAINAGE FOR CROSSOVERS.

2. TEMPORARILY RELOCATE ATTENUATORS AT STA 262+20 AND REMOVE

ATTENUATOR BASE.

3. CONSTRUCT CROSSOVER PAVEMENT.

4. CONSTRUCT ATTENUATOR BASE AND RELOCATE ATTENUATOR.

TRAFFIC CONTROL

IL 5

A. WHEN WORK IS 12 FEET OR LESS FROM TEMPORARY EDGE OF PAVEMENT -

CLOSE THE INSIDE EASTBOUND AND WESTBOUND LANE BETWEEN THE

HOURS OF 9:00 PM AND 5:00 AM USING STANDARD 701422 FOR TRAFFIC

CONTROL.

B. DURING NONWORKING HOURS OR WHEN WORK IS MORE THAN 12 FEET FROM

THE EXISTING EDGE OF PAVEMENT - MAINTAIN TWO EASTBOUND AND

WESTBOUND LANES AS SHOWN IN THE TRAFFIC CONTROL PLANS USING

STANDARD 701101 FOR TRAFFIC CONTROL. THERE SHALL BE A 100’

TRANSITION TO REDUCE LANE WIDTH FROM 12 FEET TO 11 FEET.

C. ALL DRUMS IN WESTBOUND MEDIAN SHOULDER AT THE WEST CROSSOVER,

AS SHOWN IN THE STAGE 1 MAINTENANCE OF TRAFFIC PLANS, SHALL BE

IN PLACE WHEN THE INSIDE LANE IS NOT CLOSED.

STAGE 1

CONSTRUCTION

1. REMOVE EXISTING TRAFFIC SIGNALS AND INSTALL TEMPORARY TRAFFIC

SIGNALS AT THE IL 5 INTERSECTIONS WITH 41ST, 53RD, 60TH AND 70TH

STREETS.

2. REMOVE ISLANDS AT NORTHEAST AND NORTHWEST CORNERS OF IL 5 AT THE

INTERSECTIONS OF 41ST, 53RD, 60TH AND 70TH STREETS AND REPLACE

WITH TEMPORARY PAVEMENT. REMOVE ISLANDS AT SOUTHEAST CORNER OF

IL 5 AT THE INTERSECTIONS OF 53RD AND 60TH STREETS AND REPLACE

WITH TEMPORARY PAVEMENT.

3. REMOVE MEDIANS ON 41ST AND 70TH NORTH OF COALTOWN ROAD AND

REPLACE WITH TEMPORARY PAVEMENT.

4. CONSTRUCT TEMPORARY CULVERT EXTENSIONS AND TEMPORARY PAVEMENT

WIDENING ON WESTBOUND IL 5.

5. REMOVE PAVEMENT ON COALTOWN ROAD FROM STA 101+64.25 TO STA

107+31.00

TRAFFIC CONTROL

1. IL 5 

A. TRAFFIC SIGNAL AND ISLAND REMOVAL OPERATIONS - CLOSE OUTSIDE

EASTBOUND AND WESTBOUND LANE USING STANDARD 701422 ON IL 5

AND STANDARD 701601 AND DISTRICT STANDARD 38.1 - TRAFFIC

CONTROL FOR TRANSITION AREAS ON 41ST, 53RD, 60TH AND 70TH

STREETS FOR TRAFFIC CONTROL.  THIS WORK SHALL OCCUR BETWEEN

THE HOURS OF 9:00 PM AND 5:00 AM.

B. TEMPORARY CULVERT EXTENSIONS AND TEMPORARY PAVEMENT WIDENING

CONSTRUCTION.

1) WHEN WORK IS 12 FEET OR LESS FROM EXISTING EDGE OF

PAVEMENT - CLOSE THE OUTSIDE WESTBOUND LANE BETWEEN THE

HOURS OF 9:00 PM AND 5:00 AM USING STANDARD 701422 FOR

TRAFFIC CONTROL AND AS SHOWN IN THE TRAFFIC CONTROL

PLANS.

2) DURING NONWORKING HOURS OR WHEN WORK IS MORE THAN 12

FEET FROM THE EXISTING EDGE OF PAVEMENT - MAINTAIN TWO

WESTBOUND LANES AS SHOWN IN THE TRAFFIC CONTROL PLANS

USING STANDARD 701101 FOR TRAFFIC CONTROL AND AS SHOWN IN

THE TRAFFIC CONTROL PLANS.

2. 41ST AND 70TH STREET - CLOSE INSIDE NORTHBOUND AND SOUTHBOUND

LANE USING STANDARD 701601 AND DISTRICT STANDARD 38.1 - TRAFFIC

CONTROL FOR TRANSITION AREAS AND AS SHOWN IN THE TRAFFIC CONTROL

PLANS. 

3. COALTOWN ROAD - CLOSED AT STA 101+45 AND AT 70TH STREET AS SHOWN

IN THE TRAFFIC CONTROL PLANS AND DISTRICT STANDARD 40.1 - TRAFFIC

CONTROL FOR ROAD CLOSURE.

STAGE 2A

CONSTRUCTION

1. CONSTRUCT TEMPORARY DRAINAGE.

2. CONSTRUCT TEMPORARY PAVEMENT ON COALTOWN ROAD, 41ST STREET,

53RD STREET, AND 60TH STREET.

3. CONSTRUCT EASTBOUND LANES OF IL 5.

4. CONSTRUCT 38TH STREET SOUTH OF IL 5.

5. CONSTRUCT SOUTHBOUND 53RD STREET AND 60TH STREET SOUTH OF IL 5

AND NORTHBOUND 70TH STREET SOUTH OF IL 5.

TRAFFIC CONTROL

1. I-74 - THE WESTBOUND I-74 RAMP TO EASTBOUND IL 5 SHALL BE CLOSED

USING STANDARD 701451 (SPECIAL) AND AS SHOWN IN THE TRAFFIC

CONTROL PLANS. MOTORISTS WILL BE DIRECTED TO USE THE THREE LOOP

RAMPS TO ACCESS EASTBOUND IL 5.

2. IL 5

A. SHIFT WESTBOUND MOTORISTS ONTO TEMPORARY PAVEMENT USING

STANDARD 701416 FOR TRAFFIC CONTROL AND AS SHOWN IN THE

TRAFFIC CONTROL PLANS. THE CONTRACTOR SHALL INSTALL THE STAGE

2A TEMPORARY DRAINAGE DURING THIS TIME.

B. UPON COMPLETION OF TEMPORARY DRAINAGE, MOVE EASTBOUND

MOTORISTS ONTO THE EXISTING WESTBOUND LANES USING CROSSOVERS,

STANDARD 701416 AND AS SHOWN IN THE TRAFFIC CONTROL PLANS.

3. 38TH STREET - CLOSE NORTHBOUND 38TH STREET AS SHOWN IN THE

TRAFFIC CONTROL PLANS AND DISTRICT STANDARD 40.1 - TRAFFIC

CONTROL FOR ROAD CLOSURE.  ACCESS TO WESTBOUND IL 5 IS AVAILABLE

VIA 41ST DRIVE CONNECTOR TO COALTOWN ROAD TO 38TH STREET.

ACCESS TO BOTH EASTBOUND AND WESTBOUND IL 5 IS AVAILABLE VIA 41ST

AVENUE DRIVE TO 41ST STREET.  MAINTAIN ONE SOUTHBOUND LANE AS

SHOWN IN THE TRAFFIC CONTROL PLANS USING STANDARD 701606.
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4. 41ST STREET - CLOSE INSIDE NORTHBOUND LANE USING STANDARD 701606,

DISTRICT STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION AREAS AND

AS SHOWN ON THE TRAFFIC CONTROL PLANS. MAINTAIN ONE LANE IN EACH

DIRECTION ON THE NORTHBOUND LANES AS SHOWN IN THE TRAFFIC

CONTROL PLANS USING STANDARD 701611.

5. 53RD STREET AND 60TH STREET

A. CONSTRUCT TEMPORARY PAVEMENT USING STANDARD 701606 AND

DISTRICT STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION AREAS

AND AS SHOWN IN THE TRAFFIC CONTROL PLANS.

B. MAINTAIN ONE LANE IN EACH DIRECTION ON THE NORTHBOUND LANES AS

SHOWN IN THE TRAFFIC CONTROL PLANS USING STANDARD 701606 AND

DISTRICT STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION AREAS.

6. 70TH STREET - MAINTAIN ONE LANE IN EACH DIRECTION AS SHOWN IN THE

TRAFFIC CONTROL PLANS USING STANDARDS 701606, 701611 AND DISTRICT

STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION AREAS. 

7. 44TH AVENUE - CLOSED WEST OF 53RD STREET AS SHOWN IN THE TRAFFIC

CONTROL PLANS AND DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR

ROAD CLOSURE.  ACCESS TO 53RD STREET IS AVAILABLE VIA 47TH

AVENUE.

8. COALTOWN ROAD

A. CONTINUE CLOSURE AT STA 101+45 AND 70TH STREET.

STAGE 2B

CONSTRUCTION

1. CONTINUE CONSTRUCTION OF EASTBOUND LANES OF IL 5.

2. CONTINUE CONSTRUCTION OF 38TH STREET SOUTH OF IL 5.

3. CONSTRUCT TEMPORARY PAVEMENT ON COALTOWN ROAD AT 41ST STREET.

4. CONSTRUCT NORTHBOUND LANES OF 53RD AND 60TH STREETS SOUTH OF IL

5 AND CONSTRUCT SOUTHBOUND 70TH STREET SOUTH OF IL 5.

5. CONSTRUCT TEMPORARY DRAINAGE.

TRAFFIC CONTROL

1. IL-74 - SAME AS STAGE 2A.

2. IL 5 - SAME AS STAGE 2A.

3. 38TH STREET - CLOSE 38TH STREET AS SHOWN IN THE TRAFFIC CONTROL

PLANS AND DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR ROAD

CLOSURE.  ACCESS TO BUSINESSES IS AVAILABLE VIA 41ST STREET TO

44TH AVENUE DRIVE OR 41ST STREET TO COALTOWN ROAD TO 41ST DRIVE

CONNECTOR.

4. 41ST STREET - MAINTAIN ONE LANE IN EACH DIRECTION ON THE

SOUTHBOUND LANES AS SHOWN IN THE TRAFFIC CONTROL PLANS USING

STANDARD 701611 AND DISTRICT STANDARD 38.1 - TRAFFIC CONTROL FOR

TRANSITION AREAS.

5. 53RD STREET AND 60TH STREET - MAINTAIN ONE LANE IN EACH DIRECTION

ON THE SOUTHBOUND LANES AS SHOWN IN THE TRAFFIC CONTROL PLANS

USING STANDARD 701606 AND DISTRICT STANDARD 38.1 - TRAFFIC

CONTROL FOR TRANSITION AREAS.

6. 70TH STREET - MAINTAIN ONE LANE IN EACH DIRECTION AS SHOWN IN THE

TRAFFIC CONTROL PLANS USING STANDARDS 701606, 701611 AND DISTRICT

STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION AREAS.

6. 44TH AVENUE - CLOSED EAST OF 53RD STREET AS SHOWN IN THE TRAFFIC

CONTROL PLANS AND DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR

ROAD CLOSURE. ACCESS TO THE BANK AND HILAND TOYOTA IS AVAILABLE

AT THE UNNAMED STREET BETWEEN 44TH AVENUE AND 46TH AVENUE DRIVE.

7. COALTOWN ROAD

A. CONSTRUCT TEMPORARY PAVEMENT AT 41ST STREET AS SHOWN IN THE

TRAFFIC CONTROL PLANS USING STANDARD 701326.

B. CONTINUE CLOSURE AT STA 101+45 AND 70TH STREET.

STAGE 2C

CONSTRUCTION - SAME AS STAGE 2B EXCEPT 38TH STREET IS COMPLETE.

TRAFFIC CONTROL

1. IL-74 - SAME AS STAGE 2A.

2. IL 5 - ACCESS TO SOUTHBOUND 38TH STREET PROVIDED ON NEW PAVEMENT

VIA AN EXIT PRIOR TO THE CROSSOVER AT THE I-74 INTERCHANGE AS

SHOWN ON STAGE 2C PLAN. TRAFFIC CONTROL WEST OF STA 257+00 IS

SAME AS STAGE 2A. TRAFFIC CONTROL EAST OF STA 281+00 IS SAME AS

STAGE 2B.

3. 41ST STREET, 53RD STREET, 60TH STREET, 70TH STREET, AND 44TH

AVENUE - SAME AS STAGE 2B.

4. 38TH STREET - SAME AS STAGE 2A WITH NORTHBOUND 38TH STREET

CLOSED.

STAGE 3A

CONSTRUCTION

1. CONSTRUCT WESTBOUND LANES OF IL 5.

2. CONSTRUCT 38TH STREET AND 53RD STREET NORTH OF IL 5.

3. CONSTRUCT NORTHBOUND LANES OF 41ST STREET TO STA 656+45.00.

4. CONSTRUCT WESTBOUND LANES OF COALTOWN ROAD AT 41ST STREET. THIS

WORK CANNOT BE DONE WHILE 53RD STREET IS CLOSED.

5. CONSTRUCT COALTOWN ROAD AT 53RD STREET.

6. CONSTRUCT TEMPORARY PAVEMENT ON COALTOWN ROAD WEST OF 70TH

STREET.

TRAFFIC CONTROL

1. I-74 - CONTINUE CLOSURE OF THE WESTBOUND I-74 RAMP TO EASTBOUND

IL 5.

2. IL 5 - CLOSE WESTBOUND LANES OF IL 5 BY SHIFTING EASTBOUND

MOTORISTS ONTO NEW PAVEMENT AND MOVING WESTBOUND MOTORISTS

ONTO THE NEW EASTBOUND LANES USING CROSSOVERS AND STANDARD

701416 FOR TRAFFIC CONTROL AND SHOWN IN THE TRAFFIC CONTROL

PLANS.

3. 38TH STREET - CLOSED AS SHOWN IN THE TRAFFIC CONTROL PLANS AND

DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR ROAD CLOSURE.

4. 41ST STREET AND 60TH STREET - MAINTAIN ONE LANE IN EACH DIRECTION

AS SHOWN IN THE TRAFFIC CONTROL PLANS USING STANDARDS 701606,

701611 AND DISTRICT STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION

AREAS.

5. 53RD STREET - CLOSED AS SHOWN IN THE TRAFFIC CONTROL PLANS AND

DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR ROAD CLOSURE.
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DISTRICT STANDARD  TRAFFIC CONTROL  ROAD CLOSURE.

6. 70TH STREET - MAINTAIN ONE LANE IN EACH DIRECTION ON THE

NORTHBOUND LANES AS SHOWN IN THE TRAFFIC CONTROL PLANS USING

STANDARDS 701606, 701611 AND DISTRICT STANDARD 38.1 - TRAFFIC

CONTROL FOR TRANSITION AREAS.

7. COALTOWN ROAD

A. CLOSED AT 53RD STREET AS SHOWN IN THE TRAFFIC CONTROL PLANS

AND DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR ROAD CLOSURE.

B. UPON REOPENING 53RD STREET TO TWO-WAY TRAFFIC, THEN MAINTAIN

ONE LANE FOR WESTBOUND TRAFFIC AT 41ST STREET AS SHOWN IN THE

TRAFFIC CONTROL PLANS. 

C. CONTINUE CLOSURE AT STA 101+45 AND 70TH STREET.

STAGE 3B

CONSTRUCTION

1. STAGE 3B SHALL NOT BEGIN UNTIL 53RD STREET AND COALTOWN ROAD ARE

REOPENED IN STAGE 3A.

2. CONTINUE CONSTRUCTION OF WESTBOUND LANES OF IL 5 AND 38TH STREET

NORTH OF IL 5.

3. CONSTRUCT SOUTHBOUND LANES OF 41ST STREET.

4. CONSTRUCT 60TH STREET NORTH OF IL 5.

5. CONSTRUCT EASTBOUND LANE OF COALTOWN ROAD AT 41ST STREET. THEN

RESURFACE COALTOWN ROAD UPON COMPLETION OF WIDENING AND

RECONSTRUCTION.

6. CONSTRUCT COALTOWN ROAD AT 60TH STREET.

TRAFFIC CONTROL

1. I-74, IL 5, AND 38TH STREET - SAME AS STAGE 3A.

2. 41ST STREET AND 53RD STREET - MAINTAIN ONE LANE IN EACH DIRECTION

AS SHOWN IN THE TRAFFIC CONTROL PLANS USING STANDARDS 701606,

701611 AND DISTRICT STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION

AREAS.

3. 60TH STREET - CLOSED AS SHOWN IN THE TRAFFIC CONTROL PLANS AND

DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR ROAD CLOSURE.

DISTRICT STANDARD 40.1  TRAFFIC CONTROL FOR ROAD CLOSURE.

4. 70TH STREET - MAINTAIN ONE LANE IN EACH DIRECTION AS SHOWN IN THE

TRAFFIC CONTROL PLANS USING STANDARDS 701606, 701611 AND DISTRICT

STANDARD 38.1 - TRAFFIC CONTROL FOR TRANSITION AREAS.

5. COALTOWN ROAD

A. MAINTAIN ONE LANE IN EACH DIRECTION AS SHOWN ON THE TRAFFIC

CONTROL PLANS.  RESURFACE COALTOWN ROAD UPON COMPLETION OF

WIDENING AND RECONSTRUCTION USING STANDARD 701306 FOR TRAFFIC

CONTROL.

B. CLOSED AT 60TH STREET AS SHOWN IN THE TRAFFIC CONTROL PLANS

AND DISTRICT STANDARD 40.1 - TRAFFIC CONTROL FOR ROAD CLOSURE.

C. OPEN AT STA 101+45 AND 70TH STREET AS SHOWN IN THE TRAFFIC

CONTROL PLANS TO PROVIDE ACCESS TO BLACK HAWK COLLEGE,

ESTERDAHL MORTUARY AND CREMATORY, AND ROSELAWN CEMETERY

DURING THE CLOSURE OF 60TH STREET AND COALTOWN ROAD.

STAGE 3C

CONSTRUCTION

1. STAGE 3C SHALL NOT BEGIN UNTIL 60TH STREET AND COALTOWN ROAD ARE

REOPENED IN STAGE 3B.

2. CONTINUE CONSTRUCTION OF WESTBOUND LANES OF IL 5 AND 38TH STREET

NORTH OF IL 5.

3. CONSTRUCT SOUTHBOUND LANES OF 41ST STREET NORTH OF STA 656+45.

4. CONSTRUCT COALTOWN ROAD AT STA 94+50.

5. CONSTRUCT RIGHT IN/RIGHT OUT BETWEEN COALTOWN ROAD AND IL 5.

6. CONSTRUCT MULTI-USE PATH.

TRAFFIC CONTROL

1. I-74, IL 5, AND 38TH STREET - SAME AS STAGE 3A.

2. 41ST STREET - CLOSE SOUTHBOUND LANES OF 41ST STREET NORTH OF PINE

RIDGE COURT AS SHOWN IN THE TRAFFIC CONTROL PLANS AND DISTRICT

STANDARD 40.1 - TRAFFIC CONTROL FOR ROAD CLOSURE. CONTRACTORS

OPERATIONS SHALL BE 24 HOURS A DAY 7 DAYS A WEEK TO MINIMIZE

CLOSURE.

3. 53RD STREET AND 70TH STREET - SAME AS STAGE 3B.

4. COALTOWN ROAD - CLOSED AT STA 94+50 AND 70TH STREET AS SHOWN IN

THE TRAFFIC CONTROL PLANS AND TRAFFIC CONTROL FOR ROAD CLOSURE.

STAGE 3D

CONSTRUCTION

1. STAGE 3D SHALL NOT BEGIN UNTIL SOUTHBOUND LANES OF 41ST STREET

ARE REOPENED IN STAGE 3C.

2. CONTINUE CONSTRUCTION OF WESTBOUND LANES OF IL 5 AND 38TH STREET

NORTH OF IL 5.

3. CONSTRUCT NORTHBOUND LANES OF 41ST STREET NORTH OF STA 656+45.

4. CONTINUE CONSTRUCTION OF COALTOWN ROAD AT STA 94+50.

5. CONTINUE CONSTRUCTION OF RIGHT IN/RIGHT OUT BETWEEN COALTOWN

ROAD AND IL 5.

6. CONTINUE CONSTRUCTION OF MULTI-USE PATH.

TRAFFIC CONTROL

1. I-74, IL 5, AND 38TH STREET - SAME AS STAGE 3A.

5. 41ST STREET - CLOSE NORTHBOUND LANES OF 41ST STREET NORTH OF

COALTOWN ROAD AS SHOWN IN THE TRAFFIC CONTROL PLANS AND TRAFFIC

CONTROL FOR ROAD CLOSURE. CONTRACTORS OPERATIONS SHALL BE 24

HOURS A DAY 7 DAYS A WEEK TO MINIMIZE CLOSURE.

2. 53RD STREET AND 70TH STREET - SAME AS STAGE 3B.

3. COALTOWN ROAD - SAME AS STAGE 3C.

 

STAGE 4

CONSTRUCTION

1. CONSTRUCT MEDIANS ON IL 5 AT THE INTERSECTIONS WITH 41ST, 53RD,

60TH AND 70TH STREETS.

2. CONSTRUCT GRASSED MEDIAN, ISLAND, AND CONCRETE CURB AND GUTTER

ON 70TH STREET NORTH OF IL 5.

TRAFFIC CONTROL

1. IL 5 EASTBOUND - SAME AS STAGE 3.

2. IL 5 WESTBOUND - CLOSE INSIDE LANE OF WESTBOUND IL 5 AS SHOWN ON

THE TRAFFIC CONTROL PLANS BY WEAVING LANES AND USING STANDARD

701422 FOR TRAFFIC CONTROL TO KEEP INSIDE LANE CLOSED.
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2. IL 5 RESURFACING COMPLETED USING STANDARD 701421 FOR TRAFFIC CONTROL.

3. 70TH STREET 

A. CLOSE INSIDE LANE OF 70TH STREET IN EACH DIRECTION USING

STANDARD 701601 AND DISTRICT STANDARD 38.1 - TRAFFIC CONTROL

FOR TRANSITION AREAS TO CONSTRUCT MEDIAN.

B. CLOSE NORTHWEST CORNER OF 70TH ST AND IL 5 USING STANDARD

701701 FOR TRAFFIC CONTROL TO CONSTRUCT ISLAND.

C. ISLAND AND MEDIAN CONSTRUCTION SHALL NOT OCCUR

SIMULTANEOUSLY.  

STAGE 5

CONSTRUCTION

1. CONSTRUCT RIGHT IN/RIGHT OUT AT 38TH STREET SOUTH OF IL 5.

2. CONSTRUCT ISLAND AT SOUTHEAST CORNER OF IL 5 AND 70TH STREET.

3. RESURFACE IL 5.

TRAFFIC CONTROL

1. ISLAND AND RIGHT IN/RIGHT OUT CONSTRUCTION

A. THIS WORK SHALL BE COMPLETED BETWEEN THE HOURS OF 9:00 PM AND

5:00 AM.  THE CONTRACTOR SHALL SCHEDULE WORK SO ALL LANES ARE

OPEN NO LATER THAN 5:00 AM EACH MORNING.  WORK SHALL RESUME

EACH SUCCESSIVE NIGHT UNTIL COMPLETED WITH NO GAPS IN EVENING

CONSTRUCTION UNLESS DIRECTED OTHERWISE BY THE ENGINEER.

B. IL 5 - CLOSE OUTSIDE LANE OF EASTBOUND IL 5 AND THE 38TH STREET

RIGHT TURN LANE USING STANDARDS 701411 AND 701422 FOR TRAFFIC

CONTROL MAINTAINING TWO LANES.

C. 38TH STREET - DURING THE HOURS ABOVE MAINTAIN TRAFFIC USING

FLAGGERS. FOR NON WORK HOURS USE TRAFFIC CONTROL STANDARD

701701.

D. 70TH STREET - CLOSE INSIDE NORTHBOUND LANE USING STANDARD

701601 AND DISTRICT STANDARD 38.1 - TRAFFIC CONTROL FOR

TRANSITION AREAS.
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MAINTENANCE OF TRAFFIC
RAMP CLOSURE DETAIL

R11-2
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FOLLOW RAMP DETOUR

Exit 4A

1 1/2 MILE

John Deere Rd
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the Cities

Avenue of
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5
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Moline
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AHEAD
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NOTES:

SEE STANDARDS 701401,  701411, AND 701451 FOR DETAILS NOT SHOWN.

THE CONTRACTOR SHALL COVER ALL GROUND AND OVERHEAD IL 5 EASTBOUND SIGNS AS 

SHOWN. THE SIGN MOUNTING SHALL NOT PIERCE THE EXISTING PANELS. CONTACT KURT 

GLAZIER, 815-284-5478, FOR SIGN ALTERATION REQUIREMENTS.
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RAMP DETOUR

1"

8’

8’

1"

10"

11"
27" 6"

37"
11"

4’R

2"

5"

8"

1’-1"

1
’-6

"D
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5"

2’-1"

2’-6" 8"

10" GOTHIC C FONT LETTERS

ORANGE - BACKGROUND

BLACK - LETTERS AND SYMBOLS

RAMP DETOUR SIGN

0"

0"

Overhead

5’-0" x 1’-6"

& EAST

Black/Orange

Reflective

Reflective

Orange

BORDER WIDTH

CORNER RADIUS

SIGN NUMBER

WIDTH x HGHT.

LEGEND/BORDER

BACKGROUND

MOUNTING

COLOR:

COLOR:

TYPE:

TYPE:

Letter locations are panel edge to lower left corner

5.5" 5.5"

5’-0"

4"

10"D

4"

4"

10"D

4"

1
’-

6
"

Panel Style: construction plaque.ssi

M.U.T.C.D.: 2009 Edition

10"8.9" 30.1"

Dimensions are in

Panel Style: construction plaque.ssi

inches.tenths

&

5.5

E

24.4

A

31.4

S

40.7

T

48.3

LETTER POSITIONS (X)

BORDER WIDTH

CORNER RADIUS

SIGN NUMBER

WIDTH x HGHT.

LEGEND/BORDER

BACKGROUND

MOUNTING

COLOR:

COLOR:

TYPE:

TYPE:

Overhead

0"

0"

1’-6" x 2’-0"

3

2.9" 12.2" 2.9"

1’-6"

4.5"

15"EM

4.5"

2
’-

0
"

Panel Style: construction plaque.ssi

M.U.T.C.D.: 2009 Edition

Letter locations are panel edge to lower left cornerinches.tenthsDimensions are in

Panel Style: construction plaque.ssi

2.9
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LETTER POSITIONS (X)
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CROSSOVER STRIPING TABLES

STAGE 2A/2B

STA O/S

257+22.41 32.89 RT

257+47.31 32.76 RT

257+72.56 31.85 RT

257+97.61 30.54 RT

258+22.61 28.55 RT

258+47.54 25.98 RT

258+72.41 22.83 RT

258+97.18 19.09 RT

259+21.85 14.78 RT

259+46.40 9.89 RT

259+70.83 4.52 RT

259+95.31 0.57 LT

260+19.87 5.22 LT

260+44.50 9.41 LT

260+69.18 13.16 LT

260+93.93 16.45 LT

261+18.72 19.30 LT

261+43.55 21.68 LT

261+68.42 23.62 LT

261+93.30 25.19 LT

262+18.18 26.78 LT

262+43.06 28.43 LT

262+67.92 30.15 LT

262+92.80 31.65 LT

263+17.69 32.69 LT

263+42.60 33.27 LT

263+67.51 33.40 LT

263+92.42 33.07 LT

STAGE 2A/2B

STA O/S

401+02.59 36.92 LT

401+27.59 36.57 LT

401+52.57 35.70 LT

401+77.53 34.31 LT

402+02.46 32.40 LT

402+27.34 29.98 LT

402+52.17 27.03 LT

402+76.92 23.57 LT

403+01.61 19.59 LT

403+26.20 15.10 LT

403+50.69 10.10 LT

403+75.08 4.58 LT

403+99.34 1.43 RT

404+23.63 7.35 RT

404+48.04 12.77 RT

404+72.55 17.67 RT

404+97.16 22.07 RT

405+21.86 25.95 RT

405+46.63 29.31 RT

405+71.47 32.16 RT

405+96.33 34.49 RT

406+20.34 36.24 RT

406+45.30 37.55 RT

406+70.24 38.34 RT

STAGE 3A/3B

STA O/S

261+08.62 32.00 LT

261+33.53 31.85 LT

261+58.45 31.25 LT

261+83.34 30.20 LT

262+08.22 28.69 LT

262+33.07 26.72 LT

262+57.89 24.31 LT

262+82.66 21.43 LT

263+07.39 18.11 LT

263+32.06 14.33 LT

263+56.67 10.11 LT

263+81.20 5.43 LT

264+05.67 0.31 LT

264+30.14 4.82 RT

264+54.74 9.37 RT

264+79.45 13.34 RT

265+04.26 16.74 RT

265+29.15 19.56 RT

265+54.10 21.79 RT

265+79.10 23.43 RT

266+04.14 24.50 RT

266+29.20 24.97 RT

STAGE 3A/3B

STA O/S

400+50.00 9.96 RT

400+75.00 9.53 RT

400+99.98 8.58 RT

401+24.93 7.10 RT

401+49.85 5.11 RT

401+74.73 2.60 RT

401+99.54 0.43 LT

402+24.29 3.98 LT

402+48.96 8.04 LT

402+73.53 12.61 LT

402+98.08 17.36 LT

403+22.71 21.62 LT

403+47.43 25.36 LT

403+72.22 28.59 LT

403+97.07 31.30 LT

404+21.98 33.49 LT

404+46.92 35.16 LT

404+71.89 36.31 LT

404+96.88 36.94 LT

NOTE: STATION AND OFFSET VALUES ARE TO THE WHITE CENTERLINE PAVEMENT MARKING OF THE CROSSOVER.
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WB LANE WB LANE EB LANE EB LANE AUX LANE

E
X

 R
O

W

E
X

 R
O

W

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

PRE-STAGE

11’11’

STA 257+63.76 TO STA 266+57.13

WEST-END CROSSOVER

WORK ZONE

~ FAP 595

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

11’ 11’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

WB LANE EB LANE AUX LANE

E
X

 R
O

W

E
X

 R
O

W

11’

STA 257+63.76 TO STA 266+57.13

WEST-END CROSSOVER

WORK ZONE

~ FAP 595

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

14’ 11’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

13’

9PM TO 5AM

BARRICADE W/ STEADY BURN LIGHT

BARRICADE W/ STEADY BURN LIGHT

EXISTING PAVEMENT MARKING
EXISTING PAVEMENT MARKING

EXISTING PAVEMENT MARKING

EXISTING PAVEMENT MARKING

2’ 2’ 12’

12’

212

SEE PROPOSED PLAN SHEET   

SEE PROPOSED PLAN SHEET   

212
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WB LANE EB LANE

VARIES VARIES E
X

 R
O

W

E
X

 R
O

W

STA 400+50.00 TO STA 407+44.41

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

PRE-STAGE

EAST-END CROSSOVER 

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

WORK ZONE

~ FAP 595

11’ 11’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT
TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT

WB LANE WB LANE EB LANE EB LANE

VARIES VARIES E
X

 R
O

W

E
X

 R
O

W

STA 400+50.00 TO STA 407+44.41

EAST-END CROSSOVER 

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

WORK ZONE

~ FAP 595

11’ 11’ 11’ 11’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)
TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT

9PM TO 5AM

13’ 13’

EXISTING PAVEMENT MARKING

BARRICADE W/ STEADY BURN LIGHT

EXISTING PAVEMENT MARKING

EXISTING PAVEMENT MARKING
EXISTING PAVEMENT MARKING

 BARRICADE W/ STEADY BURN LIGHT

2’ 2’

HMA SURFACE COURSE, 2"

TEMPORARY PAVEMENT

HMA BINDER COURSE (TOP LIFT 2.25", BOTTOM LIFT 3.50")

* EARTH EXCAVATION BASED ON 7.75" PAVEMENT DESIGN

SUB-BASE GRANULAR MATERIAL TYPE A, 12"
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NT

DJO

EPS

~ FAP 595

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

EXISTING PAVEMENT MARKINGS

EXISTING PAVEMENT MARKINGS

~ FAP 595

WB LANE

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

EXISTING PAVEMENT MARKINGS

EXISTING PAVEMENT MARKINGS

EB LANEEB LANE

EB LANEEB LANEWB LANE

1:4

WB LANE
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WORK ZONE

18’ 12’ 11’ 11’ 12’ 12’

WORK ZONE

28’ 13’ 11’ 12’ 12’

GREATER THAN 12’ FROM EDGE OF PAVEMENT

E
X

 R
O

W

E
X

 R
O

W
E

X
 R

O
W

E
X

 R
O

W
E

X
 R

O
W

STAGE 1

NIGHT TIME TRAFFIC CONTROL

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

STAGE 1

STA 262+26.84 TO STA 408+25.04

1:4

DRUM OR BARRICADE W/ STEADY BURN LIGHT

3’

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT

9PM TO 5AM

3’

HMA SURFACE COURSE, 2"

TEMPORARY PAVEMENT

HMA BINDER COURSE (TOP LIFT 2.25", BOTTOM LIFT 3.50")

* EARTH EXCAVATION BASED ON 7.75" PAVEMENT DESIGN

SUB-BASE GRANULAR MATERIAL TYPE A, 12"
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NT

DJO

EPS

~ FAP 595

RT LANEEB LANE EB LANELT LANEWB LANE WB LANE

~ FAP 595

RT LANEEB LANE EB LANELT LANEWB LANE

EXISTING PAVEMENT MARKINGS

EXISTING PAVEMENT MARKINGS

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

EXISTING PAVEMENT MARKINGS

EXISTING PAVEMENT MARKINGS

11’

319

WORK ZONE

10’ TO 38’ 13’ 11’

WORK ZONE

0’ TO 28’ 11’

E
X

 R
O

W E
X

 R
O

W

E
X

 R
O

W E
X

 R
O

W

STAGE 1

NIGHT TIME TRAFFIC CONTROL

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

STAGE 1

GREATER THAN 12’ FROM EDGE OF PAVEMENT

13’

1:4

1:4

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT

9PM TO 5AM

STA 262+26.84 TO STA 408+25.04

AT INTERSECTIONS - EB LEFT TURN LANE SHOWN

MIRROR IMAGE FOR WB APPROACH TO INTERSECTION

3’

3’

HMA SURFACE COURSE, 2"

TEMPORARY PAVEMENT

HMA BINDER COURSE (TOP LIFT 2.25", BOTTOM LIFT 3.50")

* EARTH EXCAVATION BASED ON 7.75" PAVEMENT DESIGN

SUB-BASE GRANULAR MATERIAL TYPE A, 12"
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NT

DJO

EPS

~ FAP 595

EB LANEEB LANE

EB LANE EB LANE

EB LANE EB LANE

RT LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT

TEMPORARY CONCRETE BARRIER

~ FAP 595

TEMPORARY CONCRETE BARRIER

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

~ FAP 595

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY CONCRETE BARRIER

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

320

11’ 11’

WORK ZONE

11’ 11’

3’

WORK ZONE

11’

3’

11’

STA 266+57.13 TO STA 276+29.94

STA 266+57.13 TO STA 276+29.94

STA 266+57.13 TO STA 276+29.94

E
X

 R
O

W

E
X

 R
O

W
E

X
 R

O
W

STAGE 2B

STAGE 2A

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

STAGE 2C

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS
STAGE 2A, 2B AND 2C

1:
4

2’

1:4

1:
4

2’

1:
4

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4"

(WHITE - 30’ SKIP 10’ DASH)

VERTICAL PANELS AT 40’ SPACING

3’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT

TEMPORARY CONCRETE BARRIER

E
X

 R
O

W

1:4

VERTICAL PANELS AT 40’ SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT

TEMPORARY CONCRETE BARRIER

E
X

 R
O

W

1:4

VERTICAL PANELS AT 40’ SPACING

4’11’

WB LANEWB LANE

11’2’

4’11’

WB LANEWB LANE

11’2’

4’11’

WB LANEWB LANE

11’2’

1’

1’

1’

E
X

 R
O

W

15’

TEMPORARY CONCRETE BARRIER
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SECTION COUNTY

ILLINOIS FED. AID PROJECT

TOTAL

SHEETS

SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

~ FAP 595

WB LANE WB LANE LT LANE EB LANE EB LANE

1:4

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT

~ FAP 595

1:4

WB LANE WB LANE EB LANE EB LANE

TEMPORARY CONCRETE BARRIER

321

2’ 11’ 11’ 11’4’ 11’ 2’

WORK ZONE

2’ 11’ 11’ 11’4’ 11’ 11’ 2’

WORK ZONE

STAGE 2

STAGE 2

STA 276+29.94 TO STA 399+22.16

STA 276+29.94 TO STA 399+22.16

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

STAGE 2

TEMPORARY PAVEMENT MARKING - LINE 8" (WHITE)

AT INTERSECTIONS - EB LEFT TURN LANE SHOWN

MIRROR IMAGE FOR WB APPROACH TO INTERSECTION

VERTICAL PANELS AT 40’ SPACING

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT

TEMPORARY CONCRETE BARRIER

VERTICAL PANELS AT 40’ SPACING

VARIES

1’ TO 17’

VARIES

VARIES

14’ TO 26’

VARIES

1’ TO 7’

9’ TO 30’

1’

1’

HMA SURFACE COURSE, 2"

TEMPORARY PAVEMENT

HMA BINDER COURSE (TOP LIFT 2.25", BOTTOM LIFT 3.50")

* EARTH EXCAVATION BASED ON 7.75" PAVEMENT DESIGN

SUB-BASE GRANULAR MATERIAL TYPE A, 12"

TEMPORARY CONCRETE BARRIER, PINNED 3 TIMES ON 

TRAFFIC SIDE WHERE THERE IS 3’-6" OR LESS OF PAVED 

SURFACE BEHIND THE BARRIER WALL 

[1]

TEMPORARY CONCRETE BARRIER, PINNED 3 TIMES ON 

TRAFFIC SIDE WHERE THERE IS 3’-6" OR LESS OF PAVED 

SURFACE BEHIND THE BARRIER WALL 

[1] STA 287+40 TO STA 292+65
STA 311+50 TO STA 334+00
STA 340+80 TO STA 354+68
STA 361+49 TO STA 382+36

[1]

[1] STA 287+40 TO STA 292+65
STA 311+50 TO STA 334+00
STA 340+80 TO STA 354+68
STA 361+49 TO STA 382+36
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SECTION COUNTY

ILLINOIS FED. AID PROJECT

TOTAL

SHEETS

SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

~ FAP 595

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

WB LANE WB LANE LT LANE EB LANE EB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

WORK ZONE

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT MARKING - LINE 8" (WHITE)

~ FAP 595

TEMPORARY CONCRETE BARRIER

DRUM OR BARRICADE W/ STEADY BURN LIGHT

322

4’ 11’ 11’ 4’ 11’ 11’ 11’ 11’

E
X

 R
O

W

E
X

 R
O

W

STAGE 3

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

STAGE 3

STA 266+57.13 TO STA 276+29.94

STAGE 3

STA 266+57.13 TO STA 399+22.16

MIRROR IMAGE FOR WB APPROACH TO INTERSECTION

AT INTERSECTIONS - EB LEFT TURN LANE SHOWN

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT

~ FAP 595

EB LANEEB LANEWB LANEWB LANE

1’

2’

WORK ZONE

TEMPORARY CONCRETE BARRIER

11’ 11’ 11’4’ 11’

E
X

 R
O

W

E
X

 R
O

W

STAGE 3

STA 276+29.94 TO STA 399+22.16

E
X

 R
O

W

11’

EB LANEEB LANE

11’4’11’

WB LANEWB LANE

11’ 2’12’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

E
X

 R
O

W

WORK ZONE

3’

VERTICAL PANELS AT 40’ SPACING

VERTICAL PANELS AT 40’ SPACING

VERTICAL PANELS AT 40’ SPACING

1’

2’

12’

VARIES

11’ TO 29’

[1]
TEMPORARY CONCRETE BARRIER, PINNED 3 TIMES ON 

TRAFFIC SIDE WHERE THERE IS 3’-6" OR LESS OF PAVED 

SURFACE BEHIND THE BARRIER WALL 

[1] TEMPORARY CONCRETE BARRIER, PINNED 3 TIMES ON 

TRAFFIC SIDE WHERE THERE IS 3’-6" OR LESS OF PAVED 

SURFACE BEHIND THE BARRIER WALL 

[1] STA 262+00 TO STA 264+40

[1] STA 285+45 TO STA 293+45
STA 303+21 TO STA 334+84
STA 335+97 TO STA 354+85
STA 357+21 TO STA 380+92
STA 388+48 TO STA 390+11

[1] STA 285+45 TO STA 293+45
STA 303+21 TO STA 334+84
STA 335+97 TO STA 354+85
STA 357+21 TO STA 380+92
STA 388+48 TO STA 390+11

TEMPORARY CONCRETE BARRIER, PINNED 3 TIMES ON 

TRAFFIC SIDE WHERE THERE IS 3’-6" OR LESS OF PAVED 

SURFACE BEHIND THE BARRIER WALL 

[1]
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SECTION COUNTY

ILLINOIS FED. AID PROJECT

TOTAL

SHEETS

SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

~ FAP 595

WB LANE WB LANE

PERMANENT PAVEMENT MARKINGS

WB LANE WB LANE

~ FAP 595

PERMANENT PAVEMENT MARKINGS

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

323

12’10’ 12’ 20’
WORK ZONE

10’ 12’ 12’ 19’

WORK ZONE

E
X

 R
O

W

E
X

 R
O

W
E

X
 R

O
W

E
X

 R
O

W

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

STAGE 4

STA 285+74.12 TO STA 385+25.00

STA 285+74.12 TO STA 385+25.00

MIRROR IMAGE FOR WB APPROACH TO INTERSECTION

AT INTERSECTIONS - EB LEFT TURN LANE SHOWN

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

STAGE 4

STAGE 4

TEMPORARY CONCRETE BARRIER

11’

EB LANE EB LANE

11’ 3’

VERTICAL PANELS AT 40’ SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 8" (WHITE)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

VERTICAL PANELS AT 40’ SPACING

11’

EB LANE

11’

EB LANE

11’11’

LT LANE

TEMPORARY CONCRETE BARRIER

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

3’

3’
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SECTION COUNTY

ILLINOIS FED. AID PROJECT

TOTAL

SHEETS

SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

324

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

STAGE 4

STA 385+25.00 TO STA 399+25.00

~ FAP 595

STAGE 4

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

VERTICAL PANELS AT 40’ SPACING

WB LANE WB LANE

11’11’

11’

EB LANE EB LANE

11’

WORK ZONE

~ FAP 595

STA 399+25.00 TO STA 407+46.51

WORK ZONE

STAGE 4

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

11’

WB LANE WB LANE

11’ 11’

EB LANE EB LANE

11’

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

LT LANE

VARIES
11’ TO 0’ 2’

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 8" (WHITE)

2’

VARIES 28.2’ TO 40.0’ VARIES 41.0’ TO 26.5’

TEMPORARY CONCRETE BARRIER [1]

[1]  DRUM OR BARRICADE W/ STEADY BURN LIGHT STA 389+70 TO STA 399+25

2’

DRUM OR BARRICADE W/ STEADY BURN LIGHT

1’9’

VARIES

3.5’ TO 1.0’
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SECTION COUNTY

ILLINOIS FED. AID PROJECT

TOTAL

SHEETS

SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

325

E
X

 R
O

W

E
X

 R
O

W

SB LANE

11’ VARIES

WORK ZONE

E
X

 R
O

W

E
X

 R
O

W

WORK ZONE
E

X
 R

O
W

E
X

 R
O

W

12’

RT LANE

12’ 12’

SB LANE LT LANE

PERMANENT PAVEMENT MARKING

NB LANE

CLOSED

STAGE 2A

38TH STREET

STA 156+80.00 TO STA 160+00.00

STAGE 2B

38TH STREET

STA 156+80.00 TO STA 160+00.00

STAGE 2C

38TH STREET

STA 156+80.00 TO STA 160+00.00

38TH STREET
MOT TYPCIAL SECTIONS
STAGE 2A, 2B AND 2C

1
:3

 A
N

D
 

V
A

R
IE

S

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

5’ TO 47’
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SECTION COUNTY

ILLINOIS FED. AID PROJECT

TOTAL

SHEETS

SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

WB LANE

WORK ZONE

WB LANE

11’4’ 1’WORK ZONE

~ COALTOWN RD

~ COALTOWN RD

~ COALTOWN RD

1’

WB LANE

11’

WORK ZONE

21’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT

326

STAGE 3A

COALTOWN ROAD

STA 41+27.09 TO STA 45+50.00

STAGE 3A

COALTOWN ROAD

STA 45+50.00 TO STA 50+53.00
STAGE 3A

COALTOWN ROAD

STA 50+53.00 TO STA 54+00.00

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

COALTOWN ROAD AT 41ST
MOT TYPCIAL SECTIONS

STAGE 2B AND 3A

11’23’

2’

~ COALTOWN RD

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

STAGE 2B

COALTOWN ROAD

STA 39+85.00 TO STA 54+00.00

E
X

 R
O

W

WB LANE EB LANE

11’ 11’

VERTICAL BARRICADE W/

STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

VERTICAL PANELS AT 40’ SPACING

VERTICAL PANELS AT 40’ SPACING

VERTICAL PANELS AT 40’ SPACING

WORK ZONE

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

TEMPORARY PAVEMENT

* EARTH EXCAVATION BASED ON 6.00" PAVEMENT DESIGN

HMA BINDER COURSE 4"

HMA SURFACE COURSE, 2"

SUB-BASE GRANULAR MATERIAL TYPE B, 12"
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SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

11’

WB LANE

WORK ZONE11’

WB LANE

11’ 3’ WORK ZONE

~ COALTOWN RD

~ COALTOWN RD~ COALTOWN RD

WB LANE

14’ WORK ZONE11’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

11’

EB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

EB LANE

7’

11’

EB LANE

STAGE 3B

COALTOWN ROAD

STA 41+27.09 TO STA 45+50.00

STAGE 3B

COALTOWN ROAD

STA 45+50.00 TO STA 50+53.00

COALTOWN ROAD

STA 50+53.00 TO STA 54+00.00

~ COALTOWN RD ~ IL 5

WORK ZONE

WB LANE EB LANE

1’ 3’ 3’

1’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

HMA SURFACE COURSE MIX "D" N50, 2"

TEMPORARY CONCRETE BARRIER

LEVELING BINDER, (MACHINE METHOD) N50 VARIES

STAGE 3B

STA 101+65.00 TO STA 107+31.11

COALTOWN ROAD

2’ TO 6’ 2’

0’ TO 10.5’

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

COALTOWN ROAD AT 41ST
MOT TYPCIAL SECTIONS

STAGE 3B

STAGE 3B

327

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT EX TEMPORARY PAVEMENT (CONSTRUCTED IN STAGE 1)

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

STA 107+31.11 TO STA 109+60.00

EB LANEWB LANE

~ COALTOWN ROAD

11’ 11’

TEMP PAVEMENT MARKING - LINE 4" (WHITE)

TEMP PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

TEMPORARY PAVEMENT

TEMP PAVEMENT MARKING - LINE 4" (WHITE)

STAGE 3B

COALTOWN ROAD

1’

11’ 11’

PR TEMPORARY PAVEMENT

2’ TO 6’

TEMPORARY PAVEMENT

* EARTH EXCAVATION BASED ON 6.00" PAVEMENT DESIGN

HMA SURFACE COURSE, 2"

HMA BINDER COURSE, 4"

SUB-BASE GRANULAR MATERIAL TYPE A, 12"

1:2

1:2
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NO.RTE.
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F.A.P.

1 : 20

NT

DJO

EPS

328

E
X

 R
O

W

E
X

 R
O

W

~ 41ST STREET

NB LANE

12’12’

SB LANE

12’ 12’12’

RT LANE

WORK ZONE

41ST STREET

STAGE 1

STA 654+49.81 TO STA 660+00.00

E
X

 R
O

W

E
X

 R
O

W

NB LANESB LANE

12’ 12’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

41ST STREET

STAGE 2A

STA 644+73.40 TO STA 658+73.81

~ 41ST STREET

STAGE 1,2A,2B

E
X

 R
O

W

E
X

 R
O

W

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

41ST STREET

STAGE 2B

STA 644+73.40 TO STA 650+00.00

~ 41ST STREET

12’

SB LANE

12’

NB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

WORK ZONE

41ST STREET
MOT TYPCIAL SECTIONS

STAGE 1, 2A, & 2B

TEMPORARY PAVEMENT

EXISTING PAVEMENT MARKINGS

EXISTING PAVEMENT MARKINGS

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT
TEMPORARY PAVEMENT

VERTICAL PANELS AT 40’ SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

TEMPORARY PAVEMENT

* EARTH EXCAVATION BASED ON 6.00" PAVEMENT DESIGN

HMA SURFACE COURSE, 2"

HMA BINDER COURSE, 4"

SUB-BASE GRANULAR MATERIAL TYPE A, 12"
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CONTRACT NO.      
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1353STATE OF ILLINOIS
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1 : 20

NT

DJO

EPS

STAGE 3A

329

STAGE 3A

41ST STREET

STA 650+00.00 TO STA 654+50.00

STAGE 3A

41ST STREET

STA 646+43.52 TO STA 650+00.00

41ST STREET
MOT TYPCIAL SECTIONS

STAGE 3A

E
X

 R
O

W

E
X

 R
O

W

~ 41ST STREET

STAGE 3A

41ST STREET

STA 639+97.00 TO STA 646+43.52

WORK ZONE

4’12’

NB LANESB LANE

12’ 2’

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY CONCRETE BARRIER

SB LANE

12’ 12’

NB LANE

2’ 4’

TEMPORARY CONCRETE BARRIER

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

WORK ZONE

~ 41ST STREET

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

~ 41ST STREET

WORK ZONE

SB LANE NB LANE

2’12’ TO 11’ 12’ TO 11’

VARIES VARIES

TEMPORARY CONCRETE BARRIER

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

STAGE 3A

41ST STREET

STA 654+50.00 TO STA 656+00.00

E
X

 R
O

W

E
X

 R
O

W

~ 41ST STREET

NB LANESB LANE

2’

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY CONCRETE BARRIER

11’11’

WORK ZONE

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING
TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

VARIES 5’-10’ VARIES 14’-11’
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TOTAL
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SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
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F.A.P.

1 : 20

NT

DJO

EPS

STAGE 3B

330

41ST STREET
MOT TYPCIAL SECTIONS

STAGE 3B

~ 41ST STREET ~ 41ST STREET

STAGE 3B

41ST STREET

STA 650+00.00 TO STA 654+50.00

STAGE 3B

41ST STREET

STA 654+50.00 TO STA 656+00.00

WORK ZONE

SB LANE NB LANE

11’

WORK ZONE

11’ 11’

NB LANESB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

SB LANE

11’ 11’

NB LANE

~ 41ST STREET

WORK ZONE

STAGE 3B

41ST STREET

STA 643+05.00 TO STA 646+43.52

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

VARIES

NB LANE

11’

SB LANE

11’ 14’2’

~ 41ST STREET

WORK ZONE

VARIES

E
X

 R
O

W

RT LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

STAGE 3B

41ST STREET

STA 646+43.52 TO STA 650+00.00

DRUM OR BARRICADE W/ STEADY BURN LIGHT
DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING -

LINE 4" (WHITE)

E
X

 R
O

W

4’ TO 20’

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING
TEMPORARY PAVEMENT MARKING - LINE 4"

(DOUBLE YELLOW) WITH TEMP RAISED REFLECTIVE 

PAVEMENT MARKERS AT 40’ C-C SPACING

TEMPORARY PAVEMENT MARKING - LINE 4"

(DOUBLE YELLOW) WITH TEMP RAISED REFLECTIVE 

PAVEMENT MARKERS AT 40’ C-C SPACING

TEMPORARY PAVEMENT MARKING - LINE 4"

(DOUBLE YELLOW) WITH TEMP RAISED REFLECTIVE 

PAVEMENT MARKERS AT 40’ C-C SPACING

11’VARIES

10’-24’

22’-12’

TEMPORARY PAVEMENT
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TOTAL
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CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595
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F.A.P.

1 : 20

NT

DJO

EPS

331

41ST STREET
MOT TYPCIAL SECTIONS

STAGE 3C AND 3D

~ 41ST STREET

STAGE 3C

41ST STREET

STA 655+00.00 TO STA 656+45.00

E
X

 R
O

W

E
X

 R
O

W

STAGE 3C

41ST STREET

STA 656+45.00 TO STA 659+05.00

E
X

 R
O

W

STAGE 3C & 3D

~ 41ST STREET

STAGE 3D

41ST STREET

STA 655+00.00 TO STA 656+45.00

E
X

 R
O

W

E
X

 R
O

W

STAGE 3D

41ST STREET

STA 656+45.00 TO STA 659+05.00

~ 41ST STREET

NB LANE

11’

EX COMBINATION

CURB & GUTTER (TYP)

TEMP PAVEMENT MARKING - LINE 4" (YELLOW)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMP PAVEMENT MARKING - LINE 4" (WHITE)

WORK ZONE

3’VARIES

10’ TO 
11’ 

3’ 11’

NB LANE

TEMP PAVEMENT MARKING - LINE 4" (WHITE)

TEMP PAVEMENT MARKING - LINE 4" (YELLOW)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

WORK ZONE

EX CONCRETE MEDIAN

VARIES

3’ TO 
11’ 

11’

SB LANE

13’

RT LANE

TEMP PAVEMENT MARKING - LINE 6" (WHITE)

TEMP PAVEMENT MARKING - LINE 4" (YELLOW)

3’

DRUM OR BARRICADE W/ STEADY BURN LIGHT

~ 41ST STREET

E
X

 R
O

W

E
X

 R
O

W

TEMP PAVEMENT MARKING - LINE 4" (YELLOW)

3’

DRUM OR BARRICADE W/ STEADY BURN LIGHT

WORK ZONE

VARIES

11’ TO 13’

E
X

 R
O

W

VARIES

6’ TO 12’
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ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
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1 : 20

NT

DJO

EPS

332

STA 693+10.40 TO STA 700+00.00

WORK ZONE

NB LANE

11’11’

SB LANE

~ 53RD STREET

STA 700+00.00 TO STA 704+29.00

WORK ZONE

NB LANESB LANE

11’ 11’2’ TO 19’ VARIES
VARIES

53RD STREET

STAGE 2A

STAGE 2A

53RD STREET

~ 53RD STREET

~ 53RD STREET

NB LANE

11’11’

SB LANE

WORK ZONE

STA 693+10.40 TO STA 700+00.00

53RD STREET

STAGE 2B

~ 53RD STREET

STA 700+00.00 TO STA 704+29.00

NB LANESB LANE

11’

STAGE 2B

53RD STREET

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)
TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

1’

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

53RD STREET
MOT TYPCIAL SECTIONS

STAGE 2A AND 2B

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

VARIES

DRUM OR BARRICADE W/ STEADY BURN LIGHT

2’ T0

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING
TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

26’-4’

3’

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

2’-8’

3’11’

TEMPORARY PAVEMENT

* EARTH EXCAVATION BASED ON 6.00" PAVEMENT DESIGN

HMA SURFACE COURSE, 2"

HMA BINDER COURSE, 4"

SUB-BASE GRANULAR MATERIAL TYPE A, 12"

10’

DRUM OR BARRICADE W/ STEADY BURN LIGHT
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333

~ 60TH STREET

60TH STREET

STAGE 2A

STA 745+60.00 TO STA 750+00.00

WORK ZONE

SB LANE

11’ 11’

NB LANE

VARIES

~ 60TH STREET

60TH STREET

STAGE 2B

STA 745+60.00 TO STA 750+00.00

WORK ZONE

NB LANE

11’11’

SB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

60TH STREET 
MOT TYPCIAL SECTIONS

STAGE 2A AND 2B

VARIES

SB LANE

11’ 11’

NB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

E
X

 R
O

W

TEMPORARY PAVEMENT

60TH STREET

STA 750+00.00 TO STA 754+33.00

 VARIES

15’ TO 2’ 2’VARIES

E
X

 R
O

W

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

DRUM OR BARRICADE W/ STEADY BURN LIGHT

8’-10’

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

4’-

15’

22’-19’
3’

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

STAGE 2A

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS AT 40’ C-C SPACING

TEMPORARY PAVEMENT

* EARTH EXCAVATION BASED ON 6.00" PAVEMENT DESIGN

HMA SURFACE COURSE, 2"

HMA BINDER COURSE, 4"

SUB-BASE GRANULAR MATERIAL TYPE A, 12"
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ILLINOIS FED. AID PROJECT

TOTAL
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SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

~ 70TH STREET

WORK ZONE

NB LANE

11’

SB LANE

11’

70TH STREET

STA 797+65.15 TO STA 800+00.00

~ 70TH STREET

SB LANE

12’ 12’

NB LANE

WORK ZONE

70TH STREET

STAGE 2A

STA 797+65.15 TO STA 800+00.00

334

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY CONCRETE BARRIER

TEMPORARY CONCRETE BARRIER

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

E
X

 R
O

W

2’

STAGE 2B

70TH STREET

STAGE 1

STA 805+00.00 TO STA 813+00.00

2’

~ 70TH STREET

12’ 12’ WORK ZONE

E
X

 R
O

W

E
X

 R
O

W

12’ 12’

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

NB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

SB LANE

DRUM OR BARRICADE W/ STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

70TH STREET
MOT TYPCIAL SECTIONS

STAGE 1, 2A, 2B, & 4

3’ 3’

TEMPORARY PAVEMENT MARKING - LINE 4" (DOUBLE YELLOW)

WITH TEMP RAISED REFLECTIVE PAVEMENT MARKERS 

AT 40’ C-C SPACING

VARIES

5’-11’

7’

~ 70TH STREET

12’ 12’ WORK ZONE

E
X

 R
O

W

E
X

 R
O

W

12’ 12’

DRUM OR BARRICADE W/ STEADY BURN LIGHT

DRUM OR BARRICADE W/ STEADY BURN LIGHT

NB LANE

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

SB LANE
3’ 3’

70TH STREET

STAGE 4

STA 805+00.00 TO STA 813+00.00

TEMPORARY PAVEMENT

* EARTH EXCAVATION BASED ON 6.00" PAVEMENT DESIGN

HMA SURFACE COURSE, 2"

HMA BINDER COURSE, 4"

SUB-BASE GRANULAR MATERIAL TYPE A, 12"
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ILLINOIS FED. AID PROJECT

TOTAL
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SHEET

NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

1 : 20

NT

DJO

EPS

1 : 40

335

JOHN DEERE ROAD (FAP 595)
MOT TYPCIAL SECTIONS

WINTER SHUT DOWN

~ FAP 595

E
X

 R
O

W

E
X

 R
O

W2’

1:4

RT LANEEB LANE EB LANE
WB LANEWB LANE

STA 266+57.13 TO STA 285+75

NOTES: 

 1) REMOVE CONFLICTING TEMPORARY PAVEMENT MARKINGS.  

 2) LEFT TURN LANE STORAGE SHALL BE PROVIDED AT ALL INTERSECTIONS.  

 3) TYPE III BARRICADES WILL BE USED TO CLOSE UNUSED PAVEMENT AT ALL 

INTERSECTIONS.

 4) PROVIDE TWO LEFT TURN LANES AT 41ST STREET (EB to NB).

 5) REMOVAL OF SURPLUS PAVEMENT SHALL NOT REQUIRE RELOCATION OF TEMPORARY 

CONCRETE BARRIER.

~ FAP 595

EB LANEEB LANEWB LANE

1:4

WB LANE

8’ 12’ 12’ 12’ 12’

E
X

 R
O

W

E
X

 R
O

W

STA 266+57.13 TO STA 399+20

 CLOSED TO ALL TRAFFIC

1
:1

 &

V
A

R
IE

S

 REMOVE TEMPORARY PAVEMENT MARKING - LINE 4" (TYP)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

EXISTING PAVEMENT MARKINGS

EXISTING PAVEMENT MARKINGS

 TEMPORARY PAVEMENT MARKING  

 - LINE 4" (WHITE)

~ FAP 595

E
X

 R
O

W

12’ 12’ 6’

EB LANE EB LANE

RT LANE

   OR

AUX LANE

1:4

E
X

 R
O

W

STA 285+75 TO STA 399+22.16

NOTES: 

 1) REMOVE CONFLICTING TEMPORARY PAVEMENT MARKINGS.  

 2) LEFT TURN LANE STORAGE SHALL BE PROVIDED AT ALL INTERSECTIONS.  

 3) TYPE III BARRICADES WILL BE USED TO CLOSE UNUSED PAVEMENT AT ALL 

INTERSECTIONS.

 4) PROVIDE TWO LEFT TURN LANES AT 41ST STREET (EB to NB).

 5) REMOVAL OF SURPLUS PAVEMENT SHALL NOT REQUIRE RELOCATION OF TEMPORARY 

CONCRETE BARRIER.

 REMOVE TEMPORARY PAVEMENT MARKING - LINE 4" (TYP)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

WINTER SHUTDOWN 2015

WINTER SHUTDOWN 2016

WINTER SHUTDOWN 2016

9’ 12’ 12’ 5’ 1’ 13’ 9’ 12’ 12’ 12’

9’ 12’ 1’12’ 5’ 9’ 12’

2 DRUMS

 AT 500’ SPACING

PINNED TEMPORARY CONCRETE 

BARRIER TO REMAIN IN PLACE

2 DRUMS AT 

500’ SPACING

TEMPORARY PAVEMENT MARKING  - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)

 REMOVE TEMPORARY PAVEMENT MARKING - LINE 4" (TYP)

2 DRUMS AT

500’ SPACING

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING - LINE 4" (WHITE)

WB LANE WB LANE

2 DRUMS

 AT 500’ SPACING

TEMPORARY PAVEMENT MARKING 

 - LINE 4" (WHITE - 30’ SKIP 10’ DASH)

TEMPORARY PAVEMENT MARKING

 - LINE 4" (WHITE)

TEMPORARY PAVEMENT MARKING - LINE 4" (YELLOW)  PINNED TEMPORARY CONCRETE 

BARRIER TO REMAIN IN PLACE

NOTES: 

 1) TYPE III BARRICADES WILL BE USED TO CLOSE UNUSED PAVEMENT AT ALL 

INTERSECTIONS.

DRUMS W/STEADY BURNING LIGHT AT 80’ C-C SPACING

DRUMS W/STEADY BURNING LIGHT AT 80’ C-C SPACING

DRUM W/ STEADY BURN

LIGHT AT 80’ C-C SPACING

DRUM W/ STEADY BURN LIGHT AT 80’ C-C SPACING 

DRUM W/ STEADY BURN LIGHT AT 80’ C-C SPACING 

2 DRUMS

 AT 500’ SPACING
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 265+00

WORK ZONE

DIRECTION OF TRAVEL

TEMPORARY CONCRETE BARRIER

TEMPORARY PAVEMENT

MAINTENANCE OF TRAFFIC LEGEND

TEMPORARY PAVEMENT MARKING

24" (WHITE) - STOP BAR

DRUM OR TYPE II BARRICADE W/

STEADY BURN LIGHT AT 40’

SPACING (20’ ON LANE TAPER AND RAMPS)

VERTICAL PANEL @ 40’ C-C SPACING
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NO.RTE.

SCALE: SHEET NO.    OF     SHEETS STA.            TO STA. 

CONTRACT NO.      

ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

F.A.P.

NT

DJO

EPS

1 : 40

C

C

C

C

C

C

 1
6
0
+

0
0

 6
0
0
+

0
0

 270+00
 275+00

 280+00

 1
6
0
+

0
0

2

336

EX ~ FAP 595

EX ~ FAP 595

M
A

T
C

H
L

IN
E

 S
T

A
 2

6
9
+

0
0

M
A

T
C

H
L

IN
E

 S
T

A
 2

8
1
+

0
0

S
E

E
 S

H
E

E
T

  
 

3
3
7

M
A

T
C

H
L

IN
E

 S
T

A
 2

6
9
+

0
0

2

MAINTENANCE OF TRAFFIC - STAGE 1
JOHN DEERE ROAD

TEMP PAVEMENT MARKING 4" (WHITE)

1
1
’

+
9
3

1
4
’

2
7
’

+
4
6

1
1
’

1
1
’

2
7
’

2
7
’

1
1
’

1
1
’

1
1
’

1
1
’

1
1
’

+33.90

41.2 LT
+31.69

41.5 LT

+80.08

41.3 LT

+51.70

52.5 LT
+85.07

45.6 LT

+19.06

52.7 LT

TEMP PAVEMENT MARKING 4" (WHITE)

TEMP PAVEMENT MARKING 4" (WHITE)

TEMP PAVEMENT MARKING 4"

(WHITE - 30’ SKIP 10’ DASH) 

160’ R

+
6
7

2
7
’

+
4
7

1
6
’

+
1

8
1
6
’

80’ R

TEMP PAVEMENT MARKING 4"

(WHITE - 30’ SKIP 10’ DASH) 

+49.07

32.0 LT

END

WORK ZONE

SPEED LIMIT

G20-I103

60"x36"

TEMP PAVEMENT MARKING 8" (WHITE)

EX ~ 38TH ST

EX ~ 41ST DR

CONNECTOR0 50’ 100’

1’’= 40’

PR ~ 38TH ST

PR ~ 38TH ST

ROAD

CONSTRUCTION

AHEAD

W20-I103(0)

48"x48"

EXIT

E5-1

42"x36"

W20-1

48"x48"

ROAD

CONSTRUCTION

AHEAD

45

SPEED

LIMIT R2-1

36"x48"

WORK

ZONE

W2-I115(0)

36"x18"

$XXX FINE

MINIMUM
R2-I106

36"x18"

PHOTO

ENFORCED

R10-19aP

36"x18"

+
8
8

+40.92

43.0 LT

+05.00

44.0 LT

TEMP PAVEMENT MARKING 8"

(WHITE) (2’ SKIP 6’ DASH)

SEE PROPOSED PLAN

SHEETS

FOR PERMANENT CROSSOVER

-212 213

W20-1

48"x48"

W1-6

36"x18"

ROAD

CONSTRUCTION

AHEAD

W1-6

36"x18"

NOTE

451

WORK ON 38TH STREET CANNOT

BE DONE ON BOTH SIDES OF

THE STREET AT THE SAME TIME

AHEAD

EXIT

48"x36"

OPEN

D4-I102(G)

FOR TEMPORARY DRAINAGE

PLANS SEE SHEETS    -    .

SEE PROPOSED PLAN FOR RELOCATION

OF ATTENUATORS DURING PRE-STAGE

460
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C

C

 285+00  290+00

WORK ZONE

DIRECTION OF TRAVEL

TEMPORARY CONCRETE BARRIER

TEMPORARY PAVEMENT

MAINTENANCE OF TRAFFIC LEGEND

TEMPORARY PAVEMENT MARKING

24" (WHITE) - STOP BAR

DRUM OR TYPE II BARRICADE W/

STEADY BURN LIGHT AT 40’

SPACING (20’ ON LANE TAPER AND RAMPS)

VERTICAL PANEL @ 40’ C-C SPACING
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ROCK ISLAND(142-1, 142)R595

64B83

1353STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION
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NT

DJO

EPS

1 : 40

C

C

C

 295+00  300+00  305+00

 1
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 2
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0
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EX ~ FAP 595

EX ~ FAP 595

M
A

T
C

H
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E

 S
T

A
 2

8
1
+

0
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E
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H
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 S
T
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 S
T

A
 3

0
5

+
0

0

S
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 S
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T

  
 

3
3

8

2

MAINTENANCE OF TRAFFIC - STAGE 1
JOHN DEERE ROAD

TEMP PAVEMENT MARKING 4" (WHITE)

+
4
7

41.7 LT

+87.69

11’
11’

2
9
’

2
8
’

+
8
1

TEMP PAVEMENT MARKING 4"

(WHITE - 30’ SKIP 10’ DASH) 

56.4 LT

+39.21

67.4 LT

+30.82

+18.42

42.6 LT

42.6 LT

+93.61

53.6 LT

+32.18

20.6 LT

+62.38

TEMP PAVEMENT MARKING 4" (WHITE)

67.1 LT

+52.86

+31.47

11
’

11
’

11
’

11
’

11
’

1
2
’

100’ R

105’ R

11’

+
4
1

1
4
’

+
1

6

9
’

+
3
1

110’ R

2
7
’

11
’

11
’

0 50’ 100’

1’’= 40’

EX ~ 41ST ST

WORK

ZONE

W2-I115(0)

36"x18"

R2-1

36"x48"

R10-19aP

36"x18"

R2-I106

36"x18"

$XXX FINE

MINIMUM

PHOTO

ENFORCED

45

SPEED

LIMIT

WORK ON 41ST STREET CANNOT

BE DONE ON BOTH SIDES OF

THE STREET AT THE SAME TIME

NOTE

11
’

+29.78

41.7 LT

41.7 LT

+29.78

343MATCHLINE STA 648+50

SEE SHEET   

MATCHLINE STA 651+50

SEE SHEET   344

+23.23

98.3 LT

+01.67

107.3 LT

127’ R

TEMP PAVEMENT MARKING 4"

(WHITE - 30’ SKIP 10’ DASH) 

EX ~ 41ST AVENUE DR

TEMP PAVEMENT MARKING

4" (WHITE)

TEMP PAVEMENT MARKING

8" (WHITE)

TEMP PAVEMENT MARKING

6" (WHITE)

18.1 RT

649+32.63

42.6 LT

+62.76

8.0 LT

+28.45

8.0 RT

451

FOR TEMPORARY DRAINAGE

PLANS SEE SHEETS    -    .

TEMP PAVEMENT MARKING

LETTERS AND SYMBOLS

TEMP PAVEMENT MARKING 4" (YELLOW)

R3-2A

48"x48"

R1-2

48"x48"x48"

YIELD

460



CHURCH

C

 305+00

 310+00

 315+00

CHURCH

C
C

C

 320+00  325+00

2

2

M
A

T
C

H
L

IN
E

 S
T

A
 3

1
7
+

0
0

M
A

T
C

H
L

IN
E

 S
T

A
 3

1
7
+

0
0

M
A

T
C

H
L

IN
E

 S
T

A
 3

2
9
+

0
0

S
E

E
 S

H
E

E
T

  
 

338

3
3
9

M
A

T
C

H
L

IN
E

 S
T

A
 3

0
5
+

0
0

S
E

E
 S

H
E

E
T

  
 

3
3
7

MAINTENANCE OF TRAFFIC - STAGE 1
JOHN DEERE ROAD

2
7
’

3
7
’

11’
11’

53.6 LT

42.6 LT
20.6 LT

20.6 LT

11
’

11
’

2
7
’

11
’

11
’

11
’

1
2
’

11’
11’

2
6
’

0 50’ 100’

1’’= 40’

+
0
7

+
6
2

+02.40

+12.40
+07.40

+94.67

TEMP PAVEMENT MARKING 8"

EX ~ FAP 595

TEMP PAVEMENT MARKING 4"

(WHITE - 30’ SKIP 10’ DASH) 

TEMP PAVEMENT MARKING 4" (WHITE)

TEMP PAVEMENT MARKING 4"

(WHITE - 30’ SKIP 10’ DASH) TEMP PAVEMENT MARKING 4" (WHITE)

+
0
0

+
5
0

EX ~ FAP 595

3
0

’

2
7
’

NOTE

451

FOR TEMPORARY DRAINAGE

PLANS SEE SHEETS    -    .

GUARDRAIL SHALL NOT BE REMOVED

UNTIL CULVERT IS COMPLETE AND NO HAZARD,

DROP-OFF, OR SLOPE STEEPER THAN 1:3 EXISTS

GUARDRAIL SHALL NOT BE REMOVED

UNTIL CULVERT IS COMPLETE AND NO HAZARD,

DROP-OFF, OR SLOPE STEEPER THAN 1:3 EXISTS
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TEMP PAVEMENT MARKING 8"

(WHITE - 6’ SKIP 2’ DASH) 

WORK ZONE

DIRECTION OF TRAVEL

TEMPORARY CONCRETE BARRIER

TEMPORARY PAVEMENT

MAINTENANCE OF TRAFFIC LEGEND

TEMPORARY PAVEMENT MARKING

24" (WHITE) - STOP BAR

DRUM OR TYPE II BARRICADE W/

STEADY BURN LIGHT AT 40’

SPACING (20’ ON LANE TAPER AND RAMPS)

VERTICAL PANEL @ 40’ C-C SPACING
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