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SYMBOLS

WORK AREA

ARROW BOARD

SIGN

TEMPORARY CONCRETE BARRIER

I

MONODIRECTIONAL BARRIER WALL/GUARDRAIL MARKER

STEADY BURN MONODIRECTIONAL LIGHT

DIRECTION INDICATOR BARRICADE WITH

BURN MONODIRCTIONAL LIGHT

VERTICAL BARRICADE WITH STEADY

TYPE II BARRICADE, DRUM, OR

2

1

6

SCALE IN FEET

20020

IMPACT ATTENUATORS, RELOCATE (N0N-REDIRECTIVE), TEST LEVEL 3

SUGGESTED SEQUENCE FOR STAGE CONSTRUCTION AND TRAFFIC CONTROL

STAGE I:

STAGE CONSTRUCTION TRAFFIC CONTROL NOTES

6.

5.
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3.

2.

1.

5.
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2.

1.
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2.

1.
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STAGE II:

STAGE III:

NEW BRIDGE APPROACH PAVEMENT DOWN TO THE EXISTING PAVEMENT.

CONSTRUCT THE REMAINING PORTION OF THE TEMPORARY RAMPS TO TRANSITION BETWEEN THE

EARTHWORK AND TEMPORARY SEEDING; REMOVE AND INSTALL PROPOSED GUARDRAIL.

COMPLETE ALL STAGE II CONSTRUCTION ACTIVITIES: REMOVE EXISTING GUARDRAIL; COMPLETE

SUPERSTRUCTURE AND APPROACH PAVEMENT AS DESCRIBED IN THE STRUCTURE PLANS.

COMPLETE STAGE II REMOVAL AND CONSTRUCTION OF EXISTING/PROPOSED BRIDGE

STANDARD 701400 AND AS SHOWN ON THE STAGE II CONSTRUCTION TRAFFIC CONTROL.

PLACE ALL TRAFFIC CONTROL ITEMS FOR STAGE II CONSTRUCTION AS REQUIRED BY 

THE PLACEMENT OF THE FINAL LIFT ON THE SHOULDERS WILL BE PLACED DURING STAGE III.

WITH THE EXISTING EDGE OF PAVEMENT.

SURFACE COURSE MIX "C", N30 SHALL BE PLACED AT THE PRESCRIBED THICKNESS AND LEVEL

WITHIN THE PROJECT LIMITS, STA. 682+50 TO STA. 690+50, THE PROPOSED HOT-MIX ASPHALT 

BE REMOVED.

PAVEMENT MARKINGS THAT CONFLICT WITH THE PRESENT STAGE PAVEMENT MARKINGS SHALL

REMOVED.

EXISTING PAVEMENT MARKINGS THAT CONFLICT WITH STAGE I PAVEMENT MARKING SHALL BE

BY THE ENGINEER.

STAGE I PAVEMENT MARKINGS THAT APPLY IN STAGE II WILL BE RESTRIPED AS DIRECTED

TRAFFIC CONTROL SHALL BE DETERMINED AT THE SITE AND APPROVED BY THE ENGINEER.

THE ADVISORY SPEED TO BE SHOWN ON THE SIGNS IN THE STAGE CONSTRUCTION

APPROACH PAVEMENT DOWN TO THE EXISTING PAVEMENT.

CONSTRUCT TEMPORARY BITUMINOUS RAMPS TO CREATE A TRANSITION BETWEEN THE NEW BRIDGE

AND INSTALL PROPOSED GUARDRAIL.

CONSTRUCT THE PROPOSED HOT-MIX ASPHALT SURFACE COURSE MIX "C", N30; AND REMOVE

WIDENING AND EXISTING GUARDRAIL; COMPLETE REMAINING EARTHWORK AND TEMPORARY SEEDING; 

COMPLETE ALL STAGE I CONSTRUCTION ACTIVITIES: REMOVE ALL PRESCRIBED BASE COURSE

SUPERSTRUCTURE AND APPROACH PAVEMENT AS DESCRIBED IN THE STRUCTURAL PLANS.

COMPLETE STAGE I REMOVAL AND CONSTRUCTION OF THE EXISTING PROPOSED BRIDGE 

 

ON THE STAGE I CONSTRUCTION AND TRAFFIC CONTROL SHEET.

PLACE ALL TRAFFIC CONTROL ITEMS AS REQUIRED BY STANDARD 701400 AND AS SHOWN

690+50.

REMOVE EXISTING SHOULDERS AND PAVE BASE COURSE WIDENING FROM STA. 682+50 TO STA. 

RAMP C
LOSED D

URIN
G C

ONSTRUCTIO
N

 666  667  668  669  670+00  671

DIRECTION OF TRAFFIC

+
0
.0

0

SIGN STA. 666+73
EXIT OPEN AHEAD 

TAPER AT STA. 661+00
BEGIN LANE CLOSURE

TO STANDARD 701400, 701402, 701411.

NOT SHOWN SHALL BE ACCORDING

ALL SIGNS AND TRAFFIC CONTROLS

NOTE:

DRUM WITH STEADY BURN MONODIRECTIONAL LIGHT

MARKERS ON LEFT SHALL BE AMBER.

MARKERS ON RIGHT SHALL BE CRYSTAL AND

BARRIER WALL/GUARDRAIL MARKERS AT 25’.

SHALL BE YELLOW.

TAPE TYPE III, WHITE AND THE LEFT EDGE LINE 

LINE SHALL BE TEMPORARY PAVEMENT MARKING 

ALONG-SIDE THE WORK AREA. THE RIGHT EDGE 

SHALL BE PLACED THROUGHOUT THE TAPER AND 

TEMPORARY PAVEMENT MARKING TAPE, TYPE III, 

INSTALL ALL PERMANENT PAVEMENT MARKINGS TO MATCH THE ROADWAY’S ORIGINAL STATE.

COMPLETE ALL SEEDING OPERATIONS, SPREAD ALL SOIL AMENITIES, SEED AND MULCH.

SHALL BE INCLUDED IN THE UNIT PRICE FOR HOT-MIX ASPHALT SURFACE COURSE MIX "C", N30.

MATERIAL NEEDED FOR THE FINAL LIFT ON THE HOT-MIX ASPHALT SURFACE COURSE MIX "C", N30 

PLACE THE FINAL LIFT ON THE HOT-MIX ASPHALT SURFACE COURSE MIX "C", N30. THE EXTRA

PLACE PROPOSED BUTUMINOUS PRIME COAT, BINDER, AND SURFACE COURSE. ALSO

CONSTRUCT BUTT JOINTS IN THE EXISTING PAVEMENTS AT STA. 682+50 AND STA. 690+50

TRAFFIC SIGNALS, ETC.)

REMOVE ALL STAGED TRAFFIC CONTROL ITEMS (CONCRETE BARRIER, IMPACT ATTENUATORS,

1


