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SUGGESTED STAGE CONSTRUCTION

\_ 75’
=

SEQUENCE

PRE-STAGE |

1. REMOVE EXISTING AGG SHOULDER FROM STA. 398+60 TO STA. 401+86 RT. AND STA.
402+64 TO STA. 405+80 RT. AND REPLACE WITH HMA BASE COURSE WIDENING 8~ UNDER

FINAL

TRAFFIC PATTERNS.

STAGE 1|

. REMOVE ALL STAGE TRAFFIC CONTROL AND RE-ESTABLISH NORMAL

SYMBOLS

SHOULDER REMOVAL
PAVEMENT REMOVAL

S
N\
STANDARD 701201. 2. COMPLETE HMA SURFACE COURSE AND SHOULDERS ON ROADWAY UNDER STANDARD 70120l.
> CONSTRUCT PE AND PIPE CULVERT STA. 404423 RT. 3. FINAL STRIPING, SEEDING AND MISCELLANEOUS CLEAN-UP. m STRUCTURE REMOVAL
STAGE | GENERAL NOTES P sion
1. ERECT TRAFFIC CONTROL FOR STAGE I CONSTRUCTION. 1. THIS TRAFFIC CONTROL DETAIL SHALL BE USED IN CONJUNCTION WITH j TYPE 1II BARRICADE
2. REMOVE EXISTING PAVEMENT FROM STA. 401+80.2 TO STA. 402+72.2 LT. STANDARD 701321.
3. REMOVE EXISTING STRUCTURE LEFT, ¢ 402+25.70 AND GUARDRAIL. 2. EXISTING PAVEMENT MARKINGS THAT CONFLICT WITH THE REVISED STAGE ® DRUM WITH STEADY BURNING LIGHT
4. CONSTRUCT PROPOSED STAGE I STRUCTURE, ¢ 402+26.20 LT. TRAFFIC PATTERNS DURING ALL PHASES OF STAGE CONSTRUCTION SHALL <e
5. CONSTRUCT PROPOSED HMA BINDER COURSE STA. 399+60 TO STA. 404+20 LT. BE REMOVED AS SPECIFIED IN SECTION 783 OF THE STANDARD SPECIFICATIONS TRAFFIC SIGNAL
6. CONSTRUCT PROPOSED HMA AND AGGREGATE SHOULDERS AND GUARDRAIL FROM AND PAID FOR AS "PAVEMENT MARKING REMOVAL.”
. TEMPORARY RUMBLE STRIP
STA. 399+60 TO STA. 405+91 LT. 3. THE CONTRACTOR SHALL MAINTAIN ACCESS TO ALL PRIVATE AND COMMERCIAL
PROPERTIES DURING ALL PHASES OF CONSTRUCTION. 0O < INDUCTION LOOP DETECTOR
STAGE i 4. SIGNING FOR STAGE II SAME AS STAGE I 7
1. ERECT TRAFFIC CONTROL FOR STAGE 1I CONSTRUCTION. 4 DOUBLE VERTICAL PANEL
2. REMOVE EXISTING HMA WIDENING FROM STA. 398+60 TO STA. 400+50 RT. & FROM 0 TYPE C BIDIRECTIONAL REFLECTOR
STA. 403+75 TO STA. 405+80 RT.
3. REMOVE EXISTING PAVEMENT FROM STA. 401+80.2 TO STA. 402+72.2 RT. —r—T—1— TEMPORARY CONCRETE BARRIER
4, REMOVE EXISTING STRUCTURE RIGHT, ¢ 402+25.70 AND GUARDRAIL.
5. CONSTRUCT PROPOSED STAGE II STRUCTURE, ¢ 402+26.20 RT. IMPACT ATTENUATOR
6. CONSTRUCT PROPOSED HMA BINDER COURSE FROM STA. 399+60 TO STA. 404+20 RT.
7. CONSTRUCT PROPOSED HMA AND AGGREGATE SHOULDERS AND GUARDRAIL FROM STA. hd STEADY BURNING LIGHTS AND DOUBLE VERTICAL PANELS
398+50 TO STA. 405+91 RT.
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